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StAtutory requirementS

This appendix cross-references the pages of this Report to the reporting requirements 
under Public Law 108-106, Section 3001 (amended by Section 1203).
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Section Statute SIGIR Action Page # 

Supervision 

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general 
supervision of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State 
and the Secretary of Defense. 1-210

Duties 

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and 
coordinate audits and investigations of the treatment, handling, and 
expenditure of amounts appropriated or otherwise made available to the Iraq 
Relief and Reconstruction Fund, and of the programs, operations, and contracts 
carried out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts 
using appropriated funds.

1-210
App. E
App. F 
App. G

Section 3001(f)(1)(A) The oversight and accounting of the obligation and expenditure of such funds; 
Review obligations and 
expenditures of appropriated 
funds. 

1-210
App. E
App. F 
App. G

Section 3001(f)(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities 
funded by appropriations. 1-199

Section 3001(f)(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using 
appropriated funds. 

103-106
 App. E

Section 3001(f)(1)(D)
The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the 
United States, and private and nongovernmental entities;

Review internal and external 
transfers of appropriated funds. 

129-199 
App. F

Section 3001(f)(1)(E) The maintenance of records on the use of such funds to facilitate future audits 
and investigations of the use of such funds. Maintain audit records. 129-146 

App. I

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee 
systems, procedures, and controls.

129-199 

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities 
of inspectors general under the Inspector General Act of 1978. Duties as specified in IG Act. App. A

Section 
3001(f)(4)(A)(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, 
each of the following: The Inspector General of the Department of State, The 
Inspector General of the Department of Defense, and The Inspector General of 
the United States Agency for International Development.

Coordination with IGs of State, 
DoD, &  USAID.

205-210
App. L 
App. M

Personnel, Facilities, and Other Resources 

Section 3001(h)(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head 
of such entity shall, insofar as is practicable and not in contravention of any 
existing law, furnish such information or assistance to the Inspector General, or 
an authorized designee.

Expect support as requested. 15-199

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fiscal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the 
period from the end of such quarter to the time of the submission of the 
report, the activities of the Inspector General and the activities under programs 
and operations funded with amounts appropriated or otherwise made 
available to the Iraq Relief and Reconstruction Fund. Each report shall include, 
for the period covered by such report, a detailed statement of all obligations, 
expenditures, and revenues associated with reconstruction and rehabilitation 
activities in Iraq, including the following –

Report – 30 days after the end of 
each calendar quarter. Summarize 
activities of IG. Detailed statement 
of all obligations, expenditures, 
and revenues.

1-210

Section 3001(i)(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 
appropriated funds.

15-128
App. F

Section 3001(i)(1)(B) 

A project-by-project and program-by-program accounting of the costs 
incurred to date for the reconstruction of Iraq, together with the estimate of 
the Department of Defense, the Department of State, and the United States 
Agency for International Development, as applicable, of the costs to complete 
each project and each program.

Project-by-project and program-
by-program accounting of costs. 
Estimate cost to complete each 
project or program. 

15-128
App. F



Appendix A

 APRIL 30, 2007 i REPORT TO CONGRESS i  A-3

Section Statute SIGIR Action Page # 

Section 3001(i)(1)(C) 
Revenues attributable to or consisting of funds provided by foreign nations 
or international organizations, and any obligations or expenditures of such 
revenues. 

Revenues, obligations, and 
expenditures of donor funds. 107-128

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and 
any obligations or expenditures of such revenues. 

Revenues, obligations, and 
expenditures of funds from seized 
or frozen assets.

107-128 
App. H

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available to the Iraq Relief and Reconstruction Fund.

Operating expenses of agencies 
or any organization receiving 
appropriated funds.

App. F

Section 3001(i)(1)(F) In the case of any contract described in paragraph I (2) (*see Section 3001 (i) (2) 
below) 

103-105 
App. E

Section 
3001(i)(1)(F)(i) The amount of the contract or other agreement; Amount of each contract or other 

agreement.
103-105 
App. E

Section 
3001(i)(1)(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract 

scope. 
103-105 
App. E

Section 
3001(i)(1)(F)(iii) 

A discussion of how the contracting department or agency identified, and 
solicited offers from, potential contractors to perform the contract, together 
with a list of the potential contractors that were issued solicitations for the 
offers.

Discussion of how potential 
contractors were identified, how 
offers were solicited, and a list 
of contractors that were issued 
solicitations.

N/A

Section 
3001(i)(1)(F)(iv) 

The justification and approval documents on which was based the 
determination to use procedures other than procedures that provide for full 
and open competition. 

Justification and approval 
documents for contracts that were 
not full and open competitions.

N/A

Section 3001(i)(2)

A contract described in this paragraph is any major contract or other 
agreement that is entered into by any department or agency of the United 
States Government that involves the use of amounts appropriated or otherwise 
made available to the Iraq Relief and Reconstruction Fund with any public or 
private sector entity for any of the following purposes:

Describes a contract. N/A

Section 3001(i)(2)(A) To build or rebuild physical infrastructure of Iraq. Describes a contract. N/A

Section 3001(i)(2)(B) To establish or reestablish a political or societal institution of Iraq. Describes a contract. N/A

Section 3001(i)(2)(C) To provide products or services to the people of Iraq. Describes a contract. N/A

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector 
General Act of 1978.  The first such report for a year, covering the first six 
months of the year, shall be submitted not later than July 31 of that year, and 
the second such report, covering the second six months of the year, shall be 
submitted not later than January 31 of the following year.

Shall be submitted not later than 
July 31 of that year, and the 
second such report.

N/A

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet Website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take final written report 
in electronic format, translate and 
post to Website; encourage DoD 
and DoS to link to SIGIR Web site. 

N/A

Section 3001(i)(5) Each report under this subsection may include a classified annex if the Inspector 
General considers it necessary. 

If necessary, develop a classified 
annex. N/A

Report Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of 
State and Secretary of Defense. 4/30/2007
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impActS of SiGir operAtionS
SIGIR’s work impacts multiple aspects of the 
U.S. mission in Iraq and the GOI. To validate 
the financial or non-financial benefits resulting 
from SIGIR’s work, SIGIR requires its staff to 
document the connection between the ben-
efits reported and the work performed. SIGIR 
recommendations have enabled U.S. and Iraqi 
reconstruction management officials to:
• reduce expenditures and improve efficiency 

and effectiveness
• implement or improve fund and asset con-

trols
• enhance construction quality by ensuring 

adequacy of design specifications, stopping 
inadequate construction, and avoiding re-
work

• increase potential oil revenue
• avoid waste and unnecessary expenditures 

impact of SiGir Audits
SIGIR reports the financial impact of audits 
semiannually, as required by law. Through 
April 30, 2007, SIGIR Audits saved and 
recovered funds of about $49.7 million and 
improved the use of $7.8 million of funds. 
SIGIR Audits also challenged payments of 
$106.6 million, including possible duplicate 
payments, overpayments, payments for ghost 
workers, or for work that was not completed. 
These challenges are currently being aggres-
sively followed up by the Joint Contracting 
Command-Iraq. SIGIR also made recom-
mendations that improved property account-
ability valued at $65.3 million. For a detailed 
listing of these financial impacts, see Table 

B-1. Significant non-financial benefits include 
those associated with a recommendation that 
Kellogg, Brown and Root Services, Inc. (KBR) 
discontinue the practice of routinely marking 
almost all of the information it provides to the 
U.S. government as “KBR proprietary data.” 
The government’s prohibition of this prac-
tice results in improved accountability (e.g. 
improved management and internal controls). 

impact of SiGir investigations
SIGIR investigators have recovered or seized 
assets valued at about $9.5 million related to 
the use of the DFI and have another $18.6 
million of working potential recovery and 
court-ordered restitution. Investigators also 
prevented about $3.8 million of incurred costs 
by alerting contracting officers to improper 
contracts. Investigations also contributed to 
improving controls in contracting and finan-
cial management as a result of its work. For 
details, see Table B-2.

These impacts are the result of 15 investiga-
tive actions from a total of 305 open, closed, 
or referred cases. Seized funds were recov-
ered from subjects identified in ongoing and 
closed SIGIR investigations. Recoveries are 
documented from fraudulent payments and 
seizures of unaccounted-for cash. Property 
seizures reflect the assessed value of currently 
seized assets purchased with illegally obtained 
funds and recovered pursuant to criminal 
investigations. 
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Detail of Impact of SIGIR Audits (millions)

Audit #

Dollars 
Saved/Funds 

Recovered
Better  

Use
Challenged 

Payments Non-Financial Impact

Federal Deployment Center Forward Operations at 
the Kuwait Hilton 04-003 DFI $10.90

Accountability and Control of Materiel Assets of the 
Coalition Provisional Authority in Baghdad 04-011 DFI 

Improved accountability over 
property valued at about $65 
million

Oversight of Funds Provided to Iraqi Ministries 
through the National Budget Process 05-004 DFI Improved controls over payroll

Control of Cash Provided to South-Central Iraq 05-006 DFI $96.60a

Administration of Contracts Funded by the 
Development Fund for Iraq 05-008 DFI $.04b

Management of Rapid Regional Response Program 
Grants in South-Central Iraq 05-015 DFI $2.70c

Management of the Contracts and Grants Used To 
Construct and Operate the Babylon Police Academy 05-016 DFI $1.30d

Award Fee Process for Contractors Involved in Iraq 
Reconstruction 05-017 DFI $7.80

Estimate Reporting 05-020 DFI $2.00e

Program Contracts in South-Central Iraq 05-023 $.50

7/16/05f $.53g

9/20/05h $.67h

Review of Task Force Shield Programs 06-009 $12.80 Improved Property 
Accountability

Review of the Multi-National Security Transition 
Command-Iraq Reconciliation of the Iraqi Armed 
Forces Seized Assets Fund/Iraqi Armed Forces Seized 
Assets Fund: Review of Contracts and Financial 
Documents

06-010/015 $1.5i $3.46

Survey of the Status of Funding for Iraq Programs 
Allocated to the Department of State’s Bureau of 
International Narcotics and Law Enforcement Affairs, 
as of December 31, 2005

06-018 $23.30j

Total $49.70 $7.80 $106.60

a DFI account manager did not properly account for the disposition of this money.
b Potential overpayments: $40,000.
c R3P challenged.
d Needless expended, duplicated construction, equipment not needed.
e Grant rescinded, money found in bank account: $154,000. Joint Contracting Command turned demand letter over to Iraq’s Board of Supreme Audit for 

recovery. Remainder related to request for recovery for work not performed.
f Dates are listed in place of specific SIGIR reports because the amounts listed are associated with actions taken with respect to cash recovered on a particu-

lar date rather than an individual report.
g Recovery of cash turned in to Comptroller by audit and investigations (Mr. Keith Kidd): $527,456.
h Recovery of cash turned in to Comptroller by audit and investigations: $670,664.
i Audit recommendations resulted in deobligation of $1,512,303.29 from multiple contracts.
j Audit recommendation prevented loss of medical equipment, which would have resulted in about $23.30 million in replacement cost, per independent 

assessment.

Table B-1

Detail of Financial-Related Impact of SIGIR Investigations (millions)

Cost Avoidance
Recovered or
Seized Assets

Potential Recovery as Result of 
Prosecution

and Criminal Action

Total* $3.8 $9.5 $18.6

*Numbers are provided in aggregate. Individual tracking is done on a case level and maintained by SIGIR Assistant Inspector General for Investigations.

Table B-2



Appendix B

  ApriL 30, 2007 i REPORT TO CONGRESS i  B-3

impact of SiGir inspections
Table B-3 details the potential impact resulting 
from 22 SIGIR assessments. 

non-financial impact of SiGir 
inspections
This includes recommendations that would 
increase project effectiveness by:
• implementing or improving fund and asset 

controls
• enhancing construction quality by ensuring 

adequacy of design specifications, stop-
ping inadequate construction, and avoiding 
re-work by improving quality control of the 
U.S. government representatives

impact to the Government of iraq 
SIGIR inspections also helped the GOI by 
ensuring the effectiveness of reconstruction 
projects funded by the Iraq Relief and Recon-
struction Fund (IRRF) and DFI. In two inspec-
tions, SIGIR work protected approximately 
$39 million ($27.9 million of IRRF and $11.4 
million of DFI) in Iraq capital improvements. 
The first inspection recommended building 
electrical distribution lines for five electrical 
substations that were built without distribution 
lines, and the second recommended a sustain-
ment program for an electrical turbine plant 
without which the capital investment would 
have been wasted. 

Detail of Impact of SIGIR Inspections (millions)

Inspection Title
Inspections Project 
Number Non-financial Impact

Protected the U.S.  
Investment

Impact to Government 
of Iraq

Al Wahda Water Treatment Plant PA-05-001 Improved quality assurance

Al Sumelat Water Network PA-05-004 Improved project quality and quality 
assurance

Al Hakimia, Hamdan Secondary, 
Al Kaffat, Al Seraji, and Shatt Al 
Arab Substations

PA-05-005 to PA-05-009 Improved planning $27.9 million

Hilla Maternity and Children’s 
Hospital PA-06-016 Improved management of project and 

outcome of project repairs

Clinic—Hai Al Imam PA-06-017 Improved quality control

Special Weapons and Tactics 
(SWAT) Police Station, Hilla PA-05-018 Improved sustainment of the project

Border Post, As Sul #20, #23, #29, 
and #37, Sulaymaniyah PA-06-021 to 06-024 Improved overall project management

Project Phoenix Restore Qudas 
Gas Turbine Units PA-05-029

Protected $11.4 million 
DFI investment and 
improved planning for 
sustainment

Basrah International Airport–
Terminal and Tower Renovation PA-06-049

Improved project management and 
identified the need to repair water 
treatment facility

Nasiriyah Fire Station PA-06-053 Improved management, quality 
assurance, and project record keeping

Baghdad Police College PA-06-078 to 06-079 Improved quality control

Table B-3



Appendix c

 APRIL 30, 2007 i REPORT TO CONGRESS i  c-�

This appendix provides a cross-referenced display of how reconstruction sectors from the Gulf 
Region Division-Project and Contracting Office (GRD-PCO), Department of State (DoS) Section 
2207 Report, and Public Law 108-106, as amended, relate to the SIGIR-defined sectors.

Sector croSS-reference

SIGIR Sectors GRD-PCO Sectors DoS Sectors Public Law 108-106 Sectors

1 Oil and Gas Oil and Gas Oil Infrastructure Oil Infrastructure

2 Water Potable Water and 
Wastewater

Water Resources and 
Sanitation

Water Resources and 
Sanitation

3 Electricity Electrical Electricity Electric

4 Security and Justice Security and Justice  
or MNSTC-I

Security and Law 
Enforcement

Security and Law Enforcement

Justice, Public Safety 
Infrastructure, and  
Civil Society

Justice, Public Safety 
Infrastructure, and Civil Society

5 Transportation and 
Communications

Transportation and 
Communications

Transportation and 
Communications

Transportation and 
Telecommunications

Roads, Bridges, and 
Constructiona 

Roads, Bridges, and 
Construction 

6 Economic and Societal 
Development

Buildings, Health, and 
Educationb

Democracy Justice, Public Safety 
Infrastructure, and Civil Society

Education, Refugees, 
Human Rights, and 
Governance

Education, Refugees, Human 
Rights, and Governance 

Roads, Bridges, and 
Constructionc 

Roads, Bridges, and 
Construction 

Private Sector Development Private Sector Development

7 Health Care Buildings, Health, and  
Educationd

Health Care Health Care

    

a Excludes Construction of Schools and Public Buildings
b Excludes Construction of Health Care Facilities    
c Includes Only Construction of Schools and Public Buildings      
d Includes Only Construction of Health Care Facilities

Definitions of SIGIR Sectors (Cross-reference)
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This appendix provides a cross-referenced display of how reconstruction sectors from  
the Commander’s Emergency Response Program (CERP) relate to sectors defined by  
the Special Inspector General for Iraq Reconstruction (SIGIR).

SiGir And cerp Sector croSS-reference

Definitions of SIGIR and CERP Sectors (Cross-reference)
SIGIR Sectors CERP Sectors (Project Types)

Economic and Societal Development

Food Production and Distribution

Civic Cleanup Activities

Civic Support Vehicles

Economic, Financial, and Management Improvements

Agriculture - Irrigation

Education

Other Humanitarian or Reconstruction Projects

Electricity Electricity

Health Care Health Care

Oil and Gas Oil

Security and Justice

Rule of Law and Governance

Condolence Payments

Repair of Civic or Cultural Facilities

Repair of Damage Resulting from Military Operations

Transportation and Communications
Telecommunications

Transportation

Water Water and Sanitation
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contrActS

The following list includes contracting actions funded by ESF that have been recorded in SIRIS.
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ESF
# Award Number Contractor Description Obligated Expended Undelivered Source
1 W915WE70321625-NA-1 *URI#42183* ESF ISP/OIL: FUNDING PROVIDED FOR THE REPAIR AND 

MAINTENANCE OF THE PHYSICAL SECURITY BARRIERS AT THE ABOT AND 
KAAOT OIL PLATFORMS

$136,000.00 $0.00 $136,000.00 CEFMS ESF 4/2/2007

2 W915WE70513048-NA-1 *URI#42096* ESF: FUNDING PROVIDED THE STREAM GAUGE TRAINING FOR 
MOWR

$634,000.00 $0.00 $634,000.00 CEFMS ESF 4/2/2007

3 W916QW-05-D-0005-6-1 EMTA 15% DESIGN BAQUBA GENERAL HOSPITAL SURGICAL EXPANDED 
HEALTHCARE CENTER

$50,000.00 $0.00 $50,000.00 CEFMS ESF 4/2/2007

4 W917BE-07-C-0081-NA-1 IRAQI CONTRACTOR - 5225 BIN QALAT ROAD - AWARD $280,930.00 $0.00 $280,930.00 CEFMS ESF 4/2/2007

5 W917BE-07-C-0081-NA-2 IRAQI CONTRACTOR - 5225 BIN QALAT ROAD - DBA INSURANCE EST - AWARD $2,904.00 $0.00 $2,904.00 CEFMS ESF 4/2/2007

6 W917BG-06-D-0005-12-0001AA IRAQI CONTRACTOR - 4613 STORM SEWER WATER NETWORK MAHALLA 313 $989,150.00 $0.00 $989,150.00 CEFMS ESF 4/2/2007

7 W917BG-06-D-0005-12-0002AA IRAQI CONTRACTOR - 4613 DBA INSURANCE FUNDING $5,950.00 $0.00 $5,950.00 CEFMS ESF 4/2/2007

8 W917BG-06-D-0005-12-1 IRAQI CONTRACTOR - 4613 M313 WATER NETWORK $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

9 W917BG-06-D-0005-12-2 IRAQI CONTRACTOR - 4613 DBA $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

10 W917BG-06-D-0005-28-1 IRAQI CONTRACTOR - 4613 M 614 WATER CONNECTIONS $78,250.00 $0.00 $78,250.00 CEFMS ESF 4/2/2007

11 W917BG-06-D-0005-28-2 IRAQI CONTRACTOR - 4613 DBA $595.00 $0.00 $595.00 CEFMS ESF 4/2/2007

12 W917BG-06-D-0005-38-1 IRAQI CONTRACTOR - 4613 DESIGN AND CONSTRUCT $257,035.00 $0.00 $257,035.00 CEFMS ESF 4/2/2007

13 W917BG-06-D-0005-38-2 IRAQI CONTRACTOR - 4613 DBA INSURANCE $3,060.00 $0.00 $3,060.00 CEFMS ESF 4/2/2007

14 W917BG-06-D-0005-50-1 IRAQI CONTRACTOR - 4613 NEW SCHOOL CIVIL $151,715.00 $0.00 $151,715.00 CEFMS ESF 4/2/2007

15 W917BG-06-D-0005-50-2 IRAQI CONTRACTOR - 4613 NEW SCHOOL ARCHITECTURAL $59,500.00 $0.00 $59,500.00 CEFMS ESF 4/2/2007

16 W917BG-06-D-0005-50-3 IRAQI CONTRACTOR - 4613 NEW SCHOOL PLUMBING $20,400.00 $0.00 $20,400.00 CEFMS ESF 4/2/2007

17 W917BG-06-D-0005-50-4 IRAQI CONTRACTOR - 4613 NEW SCHOOL HVAC $3,600.00 $0.00 $3,600.00 CEFMS ESF 4/2/2007

18 W917BG-06-D-0005-50-5 IRAQI CONTRACTOR - 4613 NEW SCHOOL ELECTRICAL $16,725.00 $0.00 $16,725.00 CEFMS ESF 4/2/2007

19 W917BG-06-D-0005-50-6 IRAQI CONTRACTOR - 4613 NEW SCHOOL FURNISHINGS $23,500.00 $0.00 $23,500.00 CEFMS ESF 4/2/2007

20 W917BG-06-D-0005-50-7 IRAQI CONTRACTOR - 4613 OLD SCHOOL ARCHITECTURAL $103,410.00 $0.00 $103,410.00 CEFMS ESF 4/2/2007

21 W917BG-06-D-0005-50-8 IRAQI CONTRACTOR - 4613 OLD SCHOOL ELECTRICAL $30,700.00 $0.00 $30,700.00 CEFMS ESF 4/2/2007

22 W917BG-06-D-0005-50-9 IRAQI CONTRACTOR - 4613 DBA INSURANCE $4,250.00 $0.00 $4,250.00 CEFMS ESF 4/2/2007

23 W917BG-06-D-0007-12-1 SIMA INTERNATIONAL, S.A.R.L. MAHALLA 848 INTERMEDIATE SCHOOL - CIVIL $525,295.00 $0.00 $525,295.00 CEFMS ESF 4/2/2007

24 W917BG-06-D-0007-12-2 SIMA INTERNATIONAL, S.A.R.L. ARCHITECTURAL, BOQ ITEMS 1 - 13 $221,939.00 $0.00 $221,939.00 CEFMS ESF 4/2/2007

25 W917BG-06-D-0007-12-3 SIMA INTERNATIONAL, S.A.R.L. PLUMBING BOQ ITEMS 1-28 $65,275.00 $0.00 $65,275.00 CEFMS ESF 4/2/2007

26 W917BG-06-D-0007-12-4 SIMA INTERNATIONAL, S.A.R.L. HVAC BOQ ITEMS 1-2 $22,000.00 $0.00 $22,000.00 CEFMS ESF 4/2/2007

27 W917BG-06-D-0007-12-5 SIMA INTERNATIONAL, S.A.R.L. ELECTRICAL BOQ ITEMS 1 - 26 $111,785.00 $0.00 $111,785.00 CEFMS ESF 4/2/2007

28 W917BG-06-D-0007-12-6 SIMA INTERNATIONAL, S.A.R.L. DBA INSURANCE $1,000.00 $0.00 $1,000.00 CEFMS ESF 4/2/2007

29 W917BG-06-D-0007-13-1 SIMA INTERNATIONAL, S.A.R.L. MOBILIZATION & DEMOBILIZATION $5,000.00 $0.00 $5,000.00 CEFMS ESF 4/2/2007

30 W917BG-06-D-0007-13-2 SIMA INTERNATIONAL, S.A.R.L. ACCESS $304,238.00 $0.00 $304,238.00 CEFMS ESF 4/2/2007

31 W917BG-06-D-0007-13-3 SIMA INTERNATIONAL, S.A.R.L. FFP $463,980.00 $0.00 $463,980.00 CEFMS ESF 4/2/2007

32 W917BG-06-D-0007-13-4 SIMA INTERNATIONAL, S.A.R.L. DBA INSURANCE $1,000.00 $0.00 $1,000.00 CEFMS ESF 4/2/2007

33 W917BG-06-D-0007-8-1 SIMA INTERNATIONAL, S.A.R.L. SEWER NETWORK IN MAHALLA 313 $785,993.00 $0.00 $785,993.00 CEFMS ESF 4/2/2007

34 W917BG-06-D-0007-8-2 SIMA INTERNATIONAL, S.A.R.L. DBA INSURANCE $250.00 $0.00 $250.00 CEFMS ESF 4/2/2007

35 W917BG-06-D-0019-2-1 CONSTRUCT STORM WATER NET M314 $1,360,690.00 $0.00 $1,360,690.00 CEFMS ESF 4/2/2007

36 W917BG-06-D-0019-2-2 DBA INSURANCE $2,567.50 $0.00 $2,567.50 CEFMS ESF 4/2/2007

37 W917BG-06-D-0019-3-1 IRAQI CONTRACTOR - 4147 MAHALLA 625 COMBINED SANITARY SEWER NETWORK $1,600,130.00 $0.00 $1,600,130.00 CEFMS ESF 4/2/2007

38 W917BG-06-D-0019-3-2 IRAQI CONTRACTOR - 4147 DBA $5,355.00 $0.00 $5,355.00 CEFMS ESF 4/2/2007

39 W917BG-06-D-0019-4-1 DESIGN BUILD NEW SCHOOL CONSTRUCTION $269,780.00 $0.00 $269,780.00 CEFMS ESF 4/2/2007

40 W917BG-06-D-0019-4-2 RENOVATE AL RAWABI SCHOOL $106,140.00 $0.00 $106,140.00 CEFMS ESF 4/2/2007

41 W917BG-06-D-0019-4-3 DBA INSURANCE $8,670.00 $0.00 $8,670.00 CEFMS ESF 4/2/2007

42 W917BG-06-D-0020-1-1 IRAQI CONTRACTOR - 4147 CONSTRUCT SEWER NETWORK IN MAHALLA 312 $1,590,654.00 $0.00 $1,590,654.00 CEFMS ESF 4/2/2007

43 W917BG-06-D-0020-1-2 IRAQI CONTRACTOR - 4147 DBA $80,000.00 $0.00 $80,000.00 CEFMS ESF 4/2/2007

44 W917BG-06-D-0020-2-1 IRAQI CONTRACTOR - 4147 STORM/SEWER NETWORK M840 $1,870,970.00 $283,259.00 $1,587,711.00 CEFMS ESF 4/2/2007

45 W917BG-06-D-0020-2-2 IRAQI CONTRACTOR - 4147 DBA WORKERS’ COMPENSATION INSURANCE $51,000.00 $25,500.00 $25,500.00 CEFMS ESF 4/2/2007

46 W917BG-06-D-0020-5-1 IRAQI CONTRACTOR - 4147 MOBILIZATION & DEMOBILIZATION $90,000.00 $0.00 $90,000.00 CEFMS ESF 4/2/2007

47 W917BG-06-D-0020-5-2 IRAQI CONTRACTOR - 4147 ROAD WORK $2,657,860.00 $0.00 $2,657,860.00 CEFMS ESF 4/2/2007

48 W917BG-06-D-0020-5-3 IRAQI CONTRACTOR - 4147 DBA INSURANCE $61,275.00 $0.00 $61,275.00 CEFMS ESF 4/2/2007

49 W917BG-06-D-0020-6-1 IRAQI CONTRACTOR - 4147 MOBILIZATION, LABOR, MATERIALS AND EQUIPMENT $85,000.00 $0.00 $85,000.00 CEFMS ESF 4/2/2007

50 W917BG-06-D-0020-6-10 IRAQI CONTRACTOR - 4147 PROVIDE AND INSTALL LANE MARKINGS ACCORDINGLY TO THE UNIFORM 
TRAFFIC CONTROLS MANUAL

$14,000.00 $0.00 $14,000.00 CEFMS ESF 4/2/2007

51 W917BG-06-D-0020-6-11 IRAQI CONTRACTOR - 4147 DBA INSURANCE $81,134.00 $0.00 $81,134.00 CEFMS ESF 4/2/2007

52 W917BG-06-D-0020-6-2 IRAQI CONTRACTOR - 4147 INSPECT ROADWAYS AND SUBMITTALS $17,000.00 $0.00 $17,000.00 CEFMS ESF 4/2/2007

53 W917BG-06-D-0020-6-3 IRAQI CONTRACTOR - 4147 SCARIFY AND COMPACT TOP 100M $103,500.00 $0.00 $103,500.00 CEFMS ESF 4/2/2007
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54 W917BG-06-D-0020-6-4 IRAQI CONTRACTOR - 4147 PROVIDE COMPACT 250MM OF GRANULAR MATERIAL AS SUB BASE FOR 

MAXIMUM DENSITY
$776,250.00 $0.00 $776,250.00 CEFMS ESF 4/2/2007

55 W917BG-06-D-0020-6-5 IRAQI CONTRACTOR - 4147 PRIME SUB-BASE COURSE $24,000.00 $0.00 $24,000.00 CEFMS ESF 4/2/2007

56 W917BG-06-D-0020-6-6 IRAQI CONTRACTOR - 4147 COMPACT 75MM BASE COURSE OF BITUMINOU.S. MATERIAL $1,260,000.00 $0.00 $1,260,000.00 CEFMS ESF 4/2/2007

57 W917BG-06-D-0020-6-7 IRAQI CONTRACTOR - 4147 SPREAD SUB-BASE LAYER WITH 10CM AND 2METERS WIDTH EACH SIDE OF 
THICKNESS

$90,000.00 $0.00 $90,000.00 CEFMS ESF 4/2/2007

58 W917BG-06-D-0020-6-8 IRAQI CONTRACTOR - 4147 REPAIR CURBSTONES AND FOOTWAYS ALONG THE ROUTE AS NECESSARY/
SUB BASE AND SURFACE OF DAMAGED AREAS SHALL BE REPAIRED

$135,000.00 $0.00 $135,000.00 CEFMS ESF 4/2/2007

59 W917BG-06-D-0020-6-9 IRAQI CONTRACTOR - 4147 PROTECT AND KEEP TRAFFIC OFF ROADS WITH WARNING SIGNS, FLAGMEN 
AND BARRICADES

$7,000.00 $0.00 $7,000.00 CEFMS ESF 4/2/2007

60 W917BG-06-D-0021-2-1 I COMPORT MOBILIZATION & DEMOBILIZATION $90,000.00 $0.00 $90,000.00 CEFMS ESF 4/2/2007

61 W917BG-06-D-0021-2-2 I COMPORT INVESTIGATIONS & SURVEYS $6,000.00 $0.00 $6,000.00 CEFMS ESF 4/2/2007

62 W917BG-06-D-0021-2-3 I COMPORT DETAILED DESIGN $6,000.00 $0.00 $6,000.00 CEFMS ESF 4/2/2007

63 W917BG-06-D-0021-2-4 I COMPORT STORM SEWER REHABILITATION $1,780,041.60 $0.00 $1,780,041.60 CEFMS ESF 4/2/2007

64 W917BG-06-D-0021-2-5 I COMPORT DBA INSURANCE $6,352.00 $0.00 $6,352.00 CEFMS ESF 4/2/2007

65 W917BG-06-D-0021-4-1 I COMPORT MOBILIZE AND DEMOBILIZE $101,250.00 $0.00 $101,250.00 CEFMS ESF 4/2/2007

66 W917BG-06-D-0021-4-2 I COMPORT INVESTIGATIONS AND SURVEY $6,750.00 $0.00 $6,750.00 CEFMS ESF 4/2/2007

67 W917BG-06-D-0021-4-3 I COMPORT DETAILED DESIGN $6,750.00 $0.00 $6,750.00 CEFMS ESF 4/2/2007

68 W917BG-06-D-0021-4-4 I COMPORT SANITARY SEWER REHABILITATION $1,216,336.50 $0.00 $1,216,336.50 CEFMS ESF 4/2/2007

69 W917BG-06-D-0021-4-5 I COMPORT DBA INSURANCE $9,852.00 $0.00 $9,852.00 CEFMS ESF 4/2/2007

70 W917BG-06-D-0021-5-1 I COMPORT MOBILIZE DEMOBILIZE AND SECURITY ACTIVITIES $40,200.00 $0.00 $40,200.00 CEFMS ESF 4/2/2007

71 W917BG-06-D-0021-5-2 I COMPORT INVESTIGATIONS AND SURVEYS $13,400.00 $0.00 $13,400.00 CEFMS ESF 4/2/2007

72 W917BG-06-D-0021-5-3 I COMPORT DETAILED DESIGN $13,400.00 $0.00 $13,400.00 CEFMS ESF 4/2/2007

73 W917BG-06-D-0021-5-4 I COMPORT COMBINED SEWER REHABILITATION $2,763,862.36 $0.00 $2,763,862.36 CEFMS ESF 4/2/2007

74 W917BG-06-D-0021-5-5 I COMPORT DBA INSURANCE $14,800.00 $0.00 $14,800.00 CEFMS ESF 4/2/2007

75 W917BG-06-D-0033-2-1 IRAQI CONTRACTOR - 5300 MOBILIZATION AND DEMOBILIZATION $120,000.00 $0.00 $120,000.00 CEFMS ESF 4/2/2007

76 W917BG-06-D-0033-2-2 IRAQI CONTRACTOR - 5300 MAHALLA 634 ROAD REPAIR $2,924,272.00 $0.00 $2,924,272.00 CEFMS ESF 4/2/2007

77 W917BG-06-D-0033-2-3 IRAQI CONTRACTOR - 5300 DBA INSURANCE $7,500.00 $0.00 $7,500.00 CEFMS ESF 4/2/2007

78 W917BG-06-D-0033-3-1 IRAQI CONTRACTOR - 5300 OVERLAY ROADS IN MAHALLA 636 $4,073,513.00 $0.00 $4,073,513.00 CEFMS ESF 4/2/2007

79 W917BG-06-D-0033-3-2 IRAQI CONTRACTOR - 5300 DBA $7,500.00 $0.00 $7,500.00 CEFMS ESF 4/2/2007

80 W917BG-07-C-0008-NA-1 IRAQI CONTRACTOR - 5215 AL DHAGUT/PRESSURE ST ROAD M850-M852 $1,015,480.00 $0.00 $1,015,480.00 CEFMS ESF 4/2/2007

81 W917BG-07-C-0008-NA-2 IRAQI CONTRACTOR - 5215 DBA WORKERS’ COMPENSATION INSURANCE $3,000.00 $0.00 $3,000.00 CEFMS ESF 4/2/2007

82 W917BG-07-C-0012-NA-1 IRAQI CONTRACTOR - 5206 AL FASAHA SCHOOL ADDITION AND RENOVATION $173,780.00 $0.00 $173,780.00 CEFMS ESF 4/2/2007

83 W917BG-07-C-0012-NA-2 IRAQI CONTRACTOR - 5206 DBA INSURANCE AL FASAHA SCHOOL ADDITION AND RENOVATION $510.00 $0.00 $510.00 CEFMS ESF 4/2/2007

84 W917BG-07-C-0016-NA-1 IRAQI CONTRACTOR - 5203 MOB/DEMOB $2,000.00 $0.00 $2,000.00 CEFMS ESF 4/2/2007

85 W917BG-07-C-0016-NA-2 IRAQI CONTRACTOR - 5203 SURVEYS $2,000.00 $0.00 $2,000.00 CEFMS ESF 4/2/2007

86 W917BG-07-C-0016-NA-3 IRAQI CONTRACTOR - 5203 DETAILED DESIGN $3,000.00 $0.00 $3,000.00 CEFMS ESF 4/2/2007

87 W917BG-07-C-0016-NA-4 IRAQI CONTRACTOR - 5203 COMBINED SEWER REHAB $1,066,753.00 $0.00 $1,066,753.00 CEFMS ESF 4/2/2007

88 W917BG-07-C-0016-NA-5 IRAQI CONTRACTOR - 5203 DBA $3,060.00 $0.00 $3,060.00 CEFMS ESF 4/2/2007

89 W917BG-07-C-0018-NA-1 IRAQI CONTRACTOR - 5216 AL NAHRAIN SCHOOL RENOVATION $308,858.00 $0.00 $308,858.00 CEFMS ESF 4/2/2007

90 W917BG-07-C-0018-NA-2 IRAQI CONTRACTOR - 5216 DBA $8,750.00 $0.00 $8,750.00 CEFMS ESF 4/2/2007

91 W917BG-07-C-0022-NA-1 IRAQI CONTRACTOR - 5216 MOBILIZATION/DEMOBILIZATION AND SECURITY ACTIVITIES $50,000.00 $0.00 $50,000.00 CEFMS ESF 4/2/2007

92 W917BG-07-C-0022-NA-2 IRAQI CONTRACTOR - 5216 INVESTIGATIONS AND SURVEYS $25,000.00 $0.00 $25,000.00 CEFMS ESF 4/2/2007

93 W917BG-07-C-0022-NA-3 IRAQI CONTRACTOR - 5216 DETAILED DESIGN $20,000.00 $0.00 $20,000.00 CEFMS ESF 4/2/2007

94 W917BG-07-C-0022-NA-4 IRAQI CONTRACTOR - 5216 MAHALLA 357 COMBINED SEWER REHABILITATION $1,629,905.00 $0.00 $1,629,905.00 CEFMS ESF 4/2/2007

95 W917BG-07-C-0022-NA-5 IRAQI CONTRACTOR - 5216 DEFENSE BASE ACT INSURANCE $34,425.00 $0.00 $34,425.00 CEFMS ESF 4/2/2007

96 W917BG-07-C-0024-NA-1 SIMA INTERNATIONAL, S.A.R.L. CONSTRUCT SEWER NETWORK MAHALLA 314 $2,767,960.00 $0.00 $2,767,960.00 CEFMS ESF 4/2/2007

97 W917BG-07-C-0024-NA-2 SIMA INTERNATIONAL, S.A.R.L. DBA $2,500.00 $0.00 $2,500.00 CEFMS ESF 4/2/2007

98 W917BG-07-C-0025-NA-1 IRAQI CONTRACTOR - 5205 JUMHURIYA STREET REPAIRS & OVERLAY $2,776,000.00 $0.00 $2,776,000.00 CEFMS ESF 4/2/2007

99 W917BG-07-C-0025-NA-2 IRAQI CONTRACTOR - 5205 DBA $72,000.00 $0.00 $72,000.00 CEFMS ESF 4/2/2007

100 W917BG-07-C-0026-NA-1 IRAQI CONTRACTOR - 4596 AL ZUBAR STREET & SHOULDER REPAIRS $1,895,125.00 $0.00 $1,895,125.00 CEFMS ESF 4/2/2007

101 W917BG-07-C-0026-NA-2 IRAQI CONTRACTOR - 4596 DBA $6,800.00 $0.00 $6,800.00 CEFMS ESF 4/2/2007

102 W917BG-07-C-0028-NA-1 IRAQI CONTRACTOR - 5215 MOB/DEMOB $15,000.00 $0.00 $15,000.00 CEFMS ESF 4/2/2007

103 W917BG-07-C-0028-NA-2 IRAQI CONTRACTOR - 5215 SECTION 2 INVESTIGATION SURVEY $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

104 W917BG-07-C-0028-NA-3 IRAQI CONTRACTOR - 5215 SECTION 3 DETAIL DESIGN $20,000.00 $0.00 $20,000.00 CEFMS ESF 4/2/2007

105 W917BG-07-C-0028-NA-4 IRAQI CONTRACTOR - 5215 STORM SEWER REHAB $1,188,190.00 $0.00 $1,188,190.00 CEFMS ESF 4/2/2007

106 W917BG-07-C-0028-NA-5 IRAQI CONTRACTOR - 5215 DBA $3,500.00 $0.00 $3,500.00 CEFMS ESF 4/2/2007

107 W917BG-07-C-0031-NA-0010AA WATKINSON LLC FURNISHINGS - TOTAL FOR LINE ITEM 0010: $53,570.00 $50,570.00 $0.00 $50,570.00 CEFMS ESF 4/2/2007
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108 W917BG-07-C-0031-NA-0010BB WATKINSON LLC FURNISHINGS - $3,000.00 $0.00 $3,000.00 CEFMS ESF 4/2/2007

109 W917BG-07-C-0031-NA-1 WATKINSON LLC DESIGN/BUILD $374,416.00 $0.00 $374,416.00 CEFMS ESF 4/2/2007

110 W917BG-07-C-0031-NA-11 WATKINSON LLC DEFENSE BASE ACT INSURANCE $5,000.00 $0.00 $5,000.00 CEFMS ESF 4/2/2007

111 W917BG-07-C-0031-NA-2 WATKINSON LLC ARCHITECTURAL $318,629.50 $0.00 $318,629.50 CEFMS ESF 4/2/2007

112 W917BG-07-C-0031-NA-3 WATKINSON LLC PLUMBING $41,965.00 $0.00 $41,965.00 CEFMS ESF 4/2/2007

113 W917BG-07-C-0031-NA-4 WATKINSON LLC HVAC $50,160.00 $0.00 $50,160.00 CEFMS ESF 4/2/2007

114 W917BG-07-C-0031-NA-5 WATKINSON LLC ELECTRICAL $96,460.00 $0.00 $96,460.00 CEFMS ESF 4/2/2007

115 W917BG-07-C-0031-NA-6 WATKINSON LLC GENERATOR $94,800.00 $0.00 $94,800.00 CEFMS ESF 4/2/2007

116 W917BG-07-C-0031-NA-7 WATKINSON LLC SECURITY WALL $98,770.00 $0.00 $98,770.00 CEFMS ESF 4/2/2007

117 W917BG-07-C-0031-NA-8 WATKINSON LLC FIRE DETECTION AND COMMUNICATIONS SYSTEM $2,268.00 $0.00 $2,268.00 CEFMS ESF 4/2/2007

118 W917BG-07-C-0031-NA-9 WATKINSON LLC REINFORCED CONCRETE DRIVEWAY PAD $72,761.50 $0.00 $72,761.50 CEFMS ESF 4/2/2007

119 W917BG-07-C-0032-NA-1 WATKINSON LLC BASE ITEMS $2,200,600.00 $0.00 $2,200,600.00 CEFMS ESF 4/2/2007

120 W917BG-07-C-0032-NA-10 WATKINSON LLC OPTION 6 - SCOPE BARRIERS $108,000.00 $0.00 $108,000.00 CEFMS ESF 4/2/2007

121 W917BG-07-C-0032-NA-11 WATKINSON LLC OPTION 6 - DBA INSURANCE $7,500.00 $0.00 $7,500.00 CEFMS ESF 4/2/2007

122 W917BG-07-C-0032-NA-2 WATKINSON LLC DEFENSE BASE ACT INSURANCE $6,000.00 $0.00 $6,000.00 CEFMS ESF 4/2/2007

123 W917BG-07-C-0032-NA-3 WATKINSON LLC OPTION 1 SECURITY WALL FOR PUMP HOUSE AT RIVER $205,200.00 $0.00 $205,200.00 CEFMS ESF 4/2/2007

124 W917BG-07-C-0032-NA-4 WATKINSON LLC OPTION 1 - DBA INSURANCE $2,500.00 $0.00 $2,500.00 CEFMS ESF 4/2/2007

125 W917BG-07-C-0032-NA-6 WATKINSON LLC OPTION 4 $28,800.00 $0.00 $28,800.00 CEFMS ESF 4/2/2007

126 W917BG-07-C-0032-NA-7 WATKINSON LLC OPTION 4 - DBA INSURANCE $7,500.00 $0.00 $7,500.00 CEFMS ESF 4/2/2007

127 W917BG-07-C-0032-NA-8 WATKINSON LLC OPTION 5 - ENTRY CONTROL POINT $91,200.00 $0.00 $91,200.00 CEFMS ESF 4/2/2007

128 W917BG-07-C-0032-NA-9 WATKINSON LLC OPTION 5 - DBA INSURANCE ENTRY CONTROL POINT $2,500.00 $0.00 $2,500.00 CEFMS ESF 4/2/2007

129 W917BG-07-C-0034-NA-1 IRAQI CONTRACTOR - 5214 DESIGN/BUILD - CIVIL - BOQ ITEM 0001 $283,100.00 $0.00 $283,100.00 CEFMS ESF 4/2/2007

130 W917BG-07-C-0034-NA-10 IRAQI CONTRACTOR - 5214 OLD SCHOOL RENOVATION - PLUMBING - BOQ ITEM 0010 $8,300.00 $0.00 $8,300.00 CEFMS ESF 4/2/2007

131 W917BG-07-C-0034-NA-11 IRAQI CONTRACTOR - 5214 DBA INSURANCE - BOQ ITEM 0011 $18,360.00 $0.00 $18,360.00 CEFMS ESF 4/2/2007

132 W917BG-07-C-0034-NA-2 IRAQI CONTRACTOR - 5214 DESIGN/BUILD - ARCHITECTURAL - BOQ ITEM 0002 $82,560.00 $0.00 $82,560.00 CEFMS ESF 4/2/2007

133 W917BG-07-C-0034-NA-3 IRAQI CONTRACTOR - 5214 DESIGN/BUILD - PLUMBING $14,900.00 $0.00 $14,900.00 CEFMS ESF 4/2/2007

134 W917BG-07-C-0034-NA-4 IRAQI CONTRACTOR - 5214 DESIGN/BUILD - HVAC - BOQ ITEM 0004 $7,100.00 $0.00 $7,100.00 CEFMS ESF 4/2/2007

135 W917BG-07-C-0034-NA-5 IRAQI CONTRACTOR - 5214 DESIGN/BUILD - ELECTRICAL - BOQ ITEM 0005 $21,260.00 $0.00 $21,260.00 CEFMS ESF 4/2/2007

136 W917BG-07-C-0034-NA-6 IRAQI CONTRACTOR - 5214 DESIGN/BUILD GENERATOR - BOQ ITEM 0006 $30,000.00 $0.00 $30,000.00 CEFMS ESF 4/2/2007

137 W917BG-07-C-0034-NA-7 IRAQI CONTRACTOR - 5214 DESIGN/BUILD - FURNISHINGS - BOQ ITEM 0007 $46,800.00 $0.00 $46,800.00 CEFMS ESF 4/2/2007

138 W917BG-07-C-0034-NA-8 IRAQI CONTRACTOR - 5214 OLD SCHOOL RENOVATION - ARCHITECTURAL - BOQ ITEM 0008 $85,610.00 $0.00 $85,610.00 CEFMS ESF 4/2/2007

139 W917BG-07-C-0034-NA-9 IRAQI CONTRACTOR - 5214 OLD SCHOOL RENOVATION - ELECTRICAL - BOQ ITEM 0009 $17,500.00 $0.00 $17,500.00 CEFMS ESF 4/2/2007

140 W917BG-07-C-0039-NA-1 SIMA INTERNATIONAL, S.A.R.L. MOBILIZATION / DEMOBILIZATION AND SECURITY ACTIVITIES $20,000.00 $0.00 $20,000.00 CEFMS ESF 4/2/2007

141 W917BG-07-C-0039-NA-2 SIMA INTERNATIONAL, S.A.R.L. INVESTIGATIONS AND SURVEYS $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

142 W917BG-07-C-0039-NA-3 SIMA INTERNATIONAL, S.A.R.L. DESIGN / BUILD $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

143 W917BG-07-C-0039-NA-4 SIMA INTERNATIONAL, S.A.R.L. STORM SEWER REHABILITATION $1,228,835.00 $0.00 $1,228,835.00 CEFMS ESF 4/2/2007

144 W917BG-07-C-0039-NA-5 SIMA INTERNATIONAL, S.A.R.L. DBA INSURANCE $1,000.00 $0.00 $1,000.00 CEFMS ESF 4/2/2007

145 W917BG-07-C-0041-NA-1 SIMA INTERNATIONAL, S.A.R.L. MOBILIZATION / DEMOBILIZATION $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

146 W917BG-07-C-0041-NA-2 SIMA INTERNATIONAL, S.A.R.L. INVESTIGATIONS AND SURVEYS $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

147 W917BG-07-C-0041-NA-3 SIMA INTERNATIONAL, S.A.R.L. DETAILED DESIGN $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

148 W917BG-07-C-0041-NA-4 SIMA INTERNATIONAL, S.A.R.L. COMBINED SEWER REHABILITATION $838,980.00 $0.00 $838,980.00 CEFMS ESF 4/2/2007

149 W917BG-07-C-0041-NA-5 SIMA INTERNATIONAL, S.A.R.L. DBA INSURANCE $1,000.00 $0.00 $1,000.00 CEFMS ESF 4/2/2007

150 W917BG-07-C-0045-N/A-1 SIMA INTERNATIONAL, S.A.R.L. MOBILIZATION / DEMOBILIZATION AND SECURITY ACTIVITIES $20,000.00 $0.00 $20,000.00 CEFMS ESF 4/2/2007

151 W917BG-07-C-0045-N/A-2 SIMA INTERNATIONAL, S.A.R.L. INVESTIGATIONS AND SURVEYS $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

152 W917BG-07-C-0045-N/A-3 SIMA INTERNATIONAL, S.A.R.L. DESIGN / BUILD $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

153 W917BG-07-C-0045-N/A-4 SIMA INTERNATIONAL, S.A.R.L. SANITARY SEWER REHABILITATION $1,330,557.00 $0.00 $1,330,557.00 CEFMS ESF 4/2/2007

154 W917BG-07-C-0045-N/A-5 SIMA INTERNATIONAL, S.A.R.L. DBA INSURANCE $1,000.00 $0.00 $1,000.00 CEFMS ESF 4/2/2007

155 W917BG-07-C-0055-NA-1 IRAQI CONTRACTOR - 5205 MOBILIZE AND DEMOBILIZE $50,000.00 $0.00 $50,000.00 CEFMS ESF 4/2/2007

156 W917BG-07-C-0055-NA-10 IRAQI CONTRACTOR - 5205 NEW 1.5 MW GENERATOR $200,000.00 $0.00 $200,000.00 CEFMS ESF 4/2/2007

157 W917BG-07-C-0055-NA-11 IRAQI CONTRACTOR - 5205 FINAL EFFLUENT PUMP STATIONS $255,000.00 $0.00 $255,000.00 CEFMS ESF 4/2/2007

158 W917BG-07-C-0055-NA-12 IRAQI CONTRACTOR - 5205 COMMISSIONING AND OPERATION MANUAL $70,000.00 $0.00 $70,000.00 CEFMS ESF 4/2/2007

159 W917BG-07-C-0055-NA-13 IRAQI CONTRACTOR - 5205 TRAINING PROGRAM $50,000.00 $0.00 $50,000.00 CEFMS ESF 4/2/2007

160 W917BG-07-C-0055-NA-14 IRAQI CONTRACTOR - 5205 1 YEARS CONSUMABLES $50,000.00 $0.00 $50,000.00 CEFMS ESF 4/2/2007

161 W917BG-07-C-0055-NA-15 IRAQI CONTRACTOR - 5205 DBA INSURANCE $126,000.00 $0.00 $126,000.00 CEFMS ESF 4/2/2007

162 W917BG-07-C-0055-NA-2 IRAQI CONTRACTOR - 5205 INVESTIGATION AND SURVEYS REPORT $250,000.00 $0.00 $250,000.00 CEFMS ESF 4/2/2007

163 W917BG-07-C-0055-NA-3 IRAQI CONTRACTOR - 5205 DETAIL DESIGN $200,000.00 $0.00 $200,000.00 CEFMS ESF 4/2/2007

164 W917BG-07-C-0055-NA-4 IRAQI CONTRACTOR - 5205 CLEANING OF FACILITY $732,000.00 $0.00 $732,000.00 CEFMS ESF 4/2/2007
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165 W917BG-07-C-0055-NA-5 IRAQI CONTRACTOR - 5205 CONCRETE REPAIRS $212,000.00 $0.00 $212,000.00 CEFMS ESF 4/2/2007

166 W917BG-07-C-0055-NA-6 IRAQI CONTRACTOR - 5205 MECHANICAL $641,500.00 $0.00 $641,500.00 CEFMS ESF 4/2/2007

167 W917BG-07-C-0055-NA-7 IRAQI CONTRACTOR - 5205 SAND AND GRAVEL FILTER REPLACEMENT $420,000.00 $0.00 $420,000.00 CEFMS ESF 4/2/2007

168 W917BG-07-C-0055-NA-8 IRAQI CONTRACTOR - 5205 ADMINISTRATIVE AND MAINTENANCE BUILDINGS $140,000.00 $0.00 $140,000.00 CEFMS ESF 4/2/2007

169 W917BG-07-C-0055-NA-9 IRAQI CONTRACTOR - 5205 MISC ELECTRICAL $346,500.00 $0.00 $346,500.00 CEFMS ESF 4/2/2007

170 W917BG-07-C-0058-NA-1 MOBILIZATION/ DEMOBILIZATION $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

171 W917BG-07-C-0058-NA-2 INVESTIGATION AND SURVEY $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

172 W917BG-07-C-0058-NA-3 DETAILED DESIGN $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

173 W917BG-07-C-0058-NA-4 CONSTRUCTION OF IMPROVEMENTS $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

174 W917BG-07-C-0058-NA-5 DBA INSURANCE $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

175 W917BG-07-C-0058-NA-6 OPTION 1 LIGHTING $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

176 W917BG-07-C-0058-NA-7 OPTION 2 GUARD TOWERS $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

177 W917BK-07-C-0005-NA-1 AL-HERBIA PEDESTRIAN BRIDGE $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

178 W91GXY-06-M-0011-NA-3 GE ENERGY - BENTLY NEVADA SHIPPING - ORIGIN, FREIGHT PREPAID $160.00 $157.31 $2.69 CEFMS ESF 4/2/2007

179 W91GXY-06-M-0188-NA-2 TIGRIS NET LTD CORPORATE/GOLD BANDWIDTH SERVICE (512 KBPS UPLOAD/1024 KBPS 
DOWNLOAD

$28,770.00 $8,220.00 $20,550.00 CEFMS ESF 4/2/2007

180 W91GXY-07-C-0003-NA-1 WAMAR INTERNATIONAL INC SERVICE FOR COMBUSTOR INSPECTION $3,980,000.00 $1,194,000.00 $2,786,000.00 CEFMS ESF 4/2/2007

181 W91GXY-07-C-0004-NA-1 IRAQI CONTRACTOR - 4767 COMBUSTION MAINTENANCE AND INSPECTION FOR FRAME 9 COMBUSTION 
TURBINE

$4,986,160.00 $0.00 $4,986,160.00 CEFMS ESF 4/2/2007

182 W91GXY-07-C-0005-NA-1 IRAQI CONTRACTOR - 4767 *URI#41252* QUDAS - LM 60000 UNIT 8 & BURZURGON $13,946,696.00 $0.00 $13,946,696.00 CEFMS ESF 4/2/2007

183 W91GXY-07-C-0008-NA-1 IRAQI CONTRACTOR - 4767 GE TM2500 COMBUSTION TURBINES CHANGEOUT/REFURBISHMENT (BAIJI 
POWER PLANT)

$14,391,572.00 $0.00 $14,391,572.00 CEFMS ESF 4/2/2007

184 W91GXY-07-C-0009-NA-1 WAMAR INTERNATIONAL INC ON SITE ASSESSMENT $200,000.00 $0.00 $200,000.00 CEFMS ESF 4/2/2007

185 W91GXY-07-C-0009-NA-10 WAMAR INTERNATIONAL INC GE FRAME MS6001B UNIT 2 $3,750,000.00 $0.00 $3,750,000.00 CEFMS ESF 4/2/2007

186 W91GXY-07-C-0009-NA-11 WAMAR INTERNATIONAL INC GE FRAME MS6001B UNIT 3 $3,150,000.00 $0.00 $3,150,000.00 CEFMS ESF 4/2/2007

187 W91GXY-07-C-0009-NA-12 WAMAR INTERNATIONAL INC GE FRAME MS6001B UNIT 5 $3,350,000.00 $0.00 $3,350,000.00 CEFMS ESF 4/2/2007

188 W91GXY-07-C-0009-NA-13 WAMAR INTERNATIONAL INC GE FRAME MS6001B UNIT 6 $3,350,000.00 $0.00 $3,350,000.00 CEFMS ESF 4/2/2007

189 W91GXY-07-C-0009-NA-14 WAMAR INTERNATIONAL INC REFURBISH OR REPLACE HOT PARTS OF FRAME 6 UNITS $2,000,000.00 $0.00 $2,000,000.00 CEFMS ESF 4/2/2007

190 W91GXY-07-C-0009-NA-15 WAMAR INTERNATIONAL INC HARDWARE AND CONSUMABLES FOR HOT GAS PATH INSPECTION FOR 
FRAME 6 GAS TURBINE

$400,000.00 $0.00 $400,000.00 CEFMS ESF 4/2/2007

191 W91GXY-07-C-0009-NA-16 WAMAR INTERNATIONAL INC LIFE SUPPORT AND SECURITY $1,150,000.00 $0.00 $1,150,000.00 CEFMS ESF 4/2/2007

192 W91GXY-07-C-0009-NA-2 WAMAR INTERNATIONAL INC MS5001 GAS TURBINE# 4 $3,800,000.00 $0.00 $3,800,000.00 CEFMS ESF 4/2/2007

193 W91GXY-07-C-0009-NA-3 WAMAR INTERNATIONAL INC MS5001 GAS TURBINE# 5 $3,100,000.00 $0.00 $3,100,000.00 CEFMS ESF 4/2/2007

194 W91GXY-07-C-0009-NA-4 WAMAR INTERNATIONAL INC MS5001 GAS TURBINE# 9 $3,000,000.00 $0.00 $3,000,000.00 CEFMS ESF 4/2/2007

195 W91GXY-07-C-0009-NA-5 WAMAR INTERNATIONAL INC MS5001 GAS TURBINE# 10 $2,900,000.00 $0.00 $2,900,000.00 CEFMS ESF 4/2/2007

196 W91GXY-07-C-0009-NA-6 WAMAR INTERNATIONAL INC LIFE SUPPORT $950,000.00 $0.00 $950,000.00 CEFMS ESF 4/2/2007

197 W91GXY-07-C-0009-NA-7 WAMAR INTERNATIONAL INC INSTALL GE 9070 PLC $2,200,000.00 $0.00 $2,200,000.00 CEFMS ESF 4/2/2007

198 W91GXY-07-C-0009-NA-8 WAMAR INTERNATIONAL INC ON SITE ASSESSMENT OF FIVE GE FRAME MS6001B’S $200,000.00 $0.00 $200,000.00 CEFMS ESF 4/2/2007

199 W91GXY-07-C-0009-NA-9 WAMAR INTERNATIONAL INC GE FRAME MS6001B UNIT 1 $4,150,000.00 $0.00 $4,150,000.00 CEFMS ESF 4/2/2007

200 W91GXY-07-C-0010-NA-1 NEKS DIS TICARET A.S. *URI#41676* ESF-ISP: PROCURE TRANSMISSION TOWERS $1,838,423.00 $0.00 $1,838,423.00 CEFMS ESF 4/2/2007

201 W91GXY-07-C-0011-NA-1 NEKS DIS TICARET A.S. ALUMINUM CONDUCTOR STEEL REINFORCE (ACSR) 490/65 SQ MM 
CONDUCTOR 30.6MM DIAMETER

$1,784,700.00 $0.00 $1,784,700.00 CEFMS ESF 4/2/2007

202 W91GXY-07-C-0011-NA-2 NEKS DIS TICARET A.S. EATH WIRE ACSR DORKING 12/7 STRANDS SHIELD WIRE-16MM DIAMETER, 
3000 METERS PER DRUM

$224,196.00 $0.00 $224,196.00 CEFMS ESF 4/2/2007

203 W91GXY-07-C-0012-NA-0001AA IRAQI CONTRACTOR - 4767 SIEMENS GAS TURBINE UNIT, V64 SERVICE EQUIP AND TOOLS FOR 
COMBUSTION INSPECTIONS

$952,000.00 $0.00 $952,000.00 CEFMS ESF 4/2/2007

204 W91GXY-07-C-0012-NA-0001AC IRAQI CONTRACTOR - 4767 REFURBISH OR REPLACE REMOVED PARTS FROM COMBUSTION INSPECTION 
TAZA SITE

$1,100,000.00 $0.00 $1,100,000.00 CEFMS ESF 4/2/2007

205 W91GXY-07-C-0012-NA-0001AD IRAQI CONTRACTOR - 4767 HARDWARE AND CONSUMABLES EXCLUDING THE HOT COMPONENTS 
FROM ABOVE CLIN 0001AC TAZA SITE

$200,000.00 $0.00 $200,000.00 CEFMS ESF 4/2/2007

206 W91GXY-07-C-0012-NA-0001AE IRAQI CONTRACTOR - 4767 SECURITY AND LIFE SUPPORT FOR TAZA SITE $350,000.00 $0.00 $350,000.00 CEFMS ESF 4/2/2007

207 W91GXY-07-C-0012-NA-0002AA IRAQI CONTRACTOR - 4767 SIEMENS GAS TURBINE V 94  UNIT 2  SERVICES, EQUIPMENT AND TOOLS FOR 
INSPECTION

$1,033,000.00 $0.00 $1,033,000.00 CEFMS ESF 4/2/2007

208 W91GXY-07-C-0012-NA-0002AB IRAQI CONTRACTOR - 4767 UNIT 2 COMBUSTOR SECTION PARTS FOR A COMBUSTION INSPECTION $2,250,000.00 $0.00 $2,250,000.00 CEFMS ESF 4/2/2007

209 W91GXY-07-C-0012-NA-0002AC IRAQI CONTRACTOR - 4767 UNIT 2 REFURBISH OR REPLACE REMOVED PARTS FROM INSPECTION $1,500,000.00 $0.00 $1,500,000.00 CEFMS ESF 4/2/2007

210 W91GXY-07-C-0012-NA-0002AD IRAQI CONTRACTOR - 4767 HARDWARE AND CONSUMABLES EXCLUDING HOT COMPONENTS FROM 
ABOVE (0002AC)FOR THE COMBUSTION INSPECTION INCLUDING SHIPPING

$200,000.00 $0.00 $200,000.00 CEFMS ESF 4/2/2007

211 W91GXY-07-C-0012-NA-0002AE IRAQI CONTRACTOR - 4767 UNIT 2 SECURITY AND LIFE SUPPORT $477,150.00 $0.00 $477,150.00 CEFMS ESF 4/2/2007

212 W91GXY-07-C-0012-NA-3 IRAQI CONTRACTOR - 4767 MOBILIZATION/DEMOBILIZATION $625,000.00 $0.00 $625,000.00 CEFMS ESF 4/2/2007

213 W91GXY-07-C-0014-NA-1 WAMAR INTERNATIONAL INC GE FRAME 9E GAS TURBINE $14,916,000.00 $0.00 $14,916,000.00 CEFMS ESF 4/2/2007
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214 W91GXY-07-F-0002-NA-1 DLT SOLUTIONS, INC. SOFTWARE AND LICENSES ORACLE $188,661.76 $0.00 $188,661.76 CEFMS ESF 4/2/2007

215 W91GXY-07-M-0003-NA-1 NSI EMERSON OVATION FAST ETHERNET DUAL CHANNEL NETWORK INTERFACE 
CARD

$1,300.00 $1,300.00 $0.00 CEFMS ESF 4/2/2007

216 W91GXY-07-M-0003-NA-2 NSI DELIVERY TO BIAP $115.00 $115.00 $0.00 CEFMS ESF 4/2/2007

217 W91GXY-07-M-0004-NA-1 NORTH SHORE INTERNATIONAL INC. ICE CUBE PLUG IN REPLAYS, 220/240 VAC. 0583YI, JAPAN 10A-250 VAC, 
10A-30 VDC

$382.20 $382.20 $0.00 CEFMS ESF 4/2/2007

218 W91GXY-07-M-0004-NA-2 NORTH SHORE INTERNATIONAL INC. MECHANICAL SEAL SET FOR MECHANICAL MAIN FUEL PUMP, SERIAL #91373, 
TYPE B-2216A

$10,028.00 $10,028.00 $0.00 CEFMS ESF 4/2/2007

219 W91GXY-07-M-0004-NA-3 NORTH SHORE INTERNATIONAL INC. MECHANICAL SEAL SET FOR COOLING WATER PUMPS, SERIAL #9970602160 
000600-05/997062160 000600-06, TYPE ETANORM 150-400 SP

$3,858.08 $3,858.08 $0.00 CEFMS ESF 4/2/2007

220 W91GXY-07-M-0004-NA-4 NORTH SHORE INTERNATIONAL INC. COOLING WATER PUMP MOTOR FOR PUMP DESCRIBED AS FOLLOWS; 
DIAGRAM; SS, CONNECTION: D/Y, CLASS: F,IP:55 DUTY: S1 COSIGN: 0.9, 
AMBIENT TEMP: 55DEG C, EFFICIENCY: 93.7, 50 HZ 400 VAC, 75 KW, 
128.8/74.4 AMPS, 1485 RPM, BEARING DE: 6316-C3, TYPE 1

$8,310.00 $8,310.00 $0.00 CEFMS ESF 4/2/2007

221 W91GXY-07-M-0004-NA-5 NORTH SHORE INTERNATIONAL INC. TURBINE BEARING LIFT PUMP, GMBH VDE.0530, 1470 RP, 1470 RPM, 380-
420/660-720, 50HZ, 1780 R/MW 380-480/660-830, 60HZ, 0.86 34.6A 20 AY, 
FOMP-180-4

$2,282.00 $2,282.00 $0.00 CEFMS ESF 4/2/2007

222 W91GXY-07-M-0004-NA-6 NORTH SHORE INTERNATIONAL INC. INLAND AND AIR FREIGHT $7,225.00 $7,225.00 $0.00 CEFMS ESF 4/2/2007

223 W91GXY-07-M-0005-NA-1 IRAQI CONTRACTOR - 4937 SOOTER BLOWER SEAL $37,935.00 $0.00 $37,935.00 CEFMS ESF 4/2/2007

224 W91GXY-07-M-0006-NA-1 C.D.S. CONSULTANTS WATER INJECTION PUMP $0.00 $0.00 $0.00 CEFMS ESF 4/2/2007

225 W91GXY-07-M-0007-NA-1 TRIPLE K TRADE AND SERVICES FIRE PROTECTION SYSTEM CABLE, TYPE OMERIN 369 - 1MM2 - 15367553, 
BRANDMELDA, MINMAX FMZA100 TYPE FMZA100 TYPE FMZ 4100, GAB 32, 
SERIAL #892087

$7,920.00 $0.00 $7,920.00 CEFMS ESF 4/2/2007

226 W91GXY-07-M-0007-NA-2 TRIPLE K TRADE AND SERVICES AIR FREIGHT TO BAGHDAD INTERNATIONAL AIRPORT $920.00 $0.00 $920.00 CEFMS ESF 4/2/2007

227 W91GXY-07-M-0008-NA-1 IRAQI CONTRACTOR - 4285 FLUX CAPACITOR BTF $5,802.00 $0.00 $5,802.00 CEFMS ESF 4/2/2007

228 W91GXY-07-M-0009-NA-1 BCMJ CONTROLS INC SOOT BLOWER LIMIT SWITCH $8,770.80 $0.00 $8,770.80 CEFMS ESF 4/2/2007

229 W91GXY-07-M-0010-NA-1 AMERICAN INTERNATION SERVICES WATER INJECTION PUMP AND MOTOR. USED FOR GE FRAME 9E. $30,646.70 $0.00 $30,646.70 CEFMS ESF 4/2/2007

230 W91GXY-07-M-0010-NA-2 AMERICAN INTERNATION SERVICES RIGHT $3,860.00 $0.00 $3,860.00 CEFMS ESF 4/2/2007

231 W91GXY-07-M-0011-NA-1 NORTH SHORE INTERNATIONAL INC. PNEUMATIC POWER POSITIONER $28,325.40 $0.00 $28,325.40 CEFMS ESF 4/2/2007

232 W91GXY-07-M-0012-NA-1 NORTH SHORE INTERNATIONAL INC. DORA TEMPERATURE GAUGES $12,712.26 $12,712.26 $0.00 CEFMS ESF 4/2/2007

233 W91GXY-07-M-0013-NA-1 IRAQI CONTRACTOR - 4186 SPECTROIL M ANALYSIS OIL SPECTROMETER WITH “OIL M” WINDOWS, 
XP PRO, AND PANEL HC HARDWARE MOD 4; TO INCLUDE THE STANDARD 
ACCESSORIES

$84,000.00 $0.00 $84,000.00 CEFMS ESF 4/2/2007

234 W91GXY-07-M-0013-NA-2 IRAQI CONTRACTOR - 4186 UNINTERRUPTIBLE POWER SUPPLY FOR THE SAID SPECTROMETER (ITEM #1 
ABOVE) AND THE SPECTROMETER’S PRINTER

$1,300.00 $0.00 $1,300.00 CEFMS ESF 4/2/2007

235 W91GXY-07-M-0013-NA-3 IRAQI CONTRACTOR - 4186 AIR FRIGHT CHARGES TO DESTINATION $3,500.00 $0.00 $3,500.00 CEFMS ESF 4/2/2007

236 W91GXY-07-M-0016-NA-1 SECURE GLOBAL ENGINEERING LLC 3 X 150MM(SQUARED), CU CORE, XLPE INSULATED, CU SCREENED, STA, PVC 
JACKETED, 33KV CABLE (Q LOT = 2KM)

$150,000.00 $0.00 $150,000.00 CEFMS ESF 4/2/2007

237 W91GXY-07-M-0016-NA-2 SECURE GLOBAL ENGINEERING LLC SECURITY AND TRANSPORTATION (TO INCLUDE SHIPPING BY SURFACE TO 
JAZAIR 132/33KV SUBSTATION)

$10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

238 W91GXY-07-M-0017-NA-1 KE BURGMANN USA INC EXPANSION JOINT COMPLETE FOR GE TURBINE 9 EA $13,984.68 $0.00 $13,984.68 CEFMS ESF 4/2/2007

239 W91GXY-07-M-0017-NA-2 KE BURGMANN USA INC KE-BURGMANN UNIVERSAL WELDING IRON USED FOR PTFE AND 
ELASTOMER BASED MATERIALS

$1,700.00 $0.00 $1,700.00 CEFMS ESF 4/2/2007

240 W91GXY-07-M-0017-NA-3 KE BURGMANN USA INC SHIPPING $2,400.00 $0.00 $2,400.00 CEFMS ESF 4/2/2007

241 W91GXY-07-M-0018-NA-1 CHICAGO BLOWER CORPORATION FAN BEARING - (FORCED DRAFT) BOILER V4-60 $9,614.00 $0.00 $9,614.00 CEFMS ESF 4/2/2007

242 W91GXY-07-M-0018-NA-2 CHICAGO BLOWER CORPORATION SHIP AIRFREIGHT TO BIAP.  FINAL DESTINATION WILL BE PWC ABU-GHRAIB.  
SHIPPING PLACARD TO BE AFFIXED TO ALL CARGO.

$1,909.00 $0.00 $1,909.00 CEFMS ESF 4/2/2007

243 W91GXY-07-M-0020-NA-1 WAMAR INTERNATIONAL INC GAS RECIRCULATION FAN $317,000.00 $0.00 $317,000.00 CEFMS ESF 4/2/2007

244 W91GXY-07-M-0021-NA-1 NORTH SHORE INTERNATIONAL INC. FUEL GAS CONTROL VALVE, #80-062-18P $69,524.30 $0.00 $69,524.30 CEFMS ESF 4/2/2007

245 W91GXY-07-M-0021-NA-2 NORTH SHORE INTERNATIONAL INC. FUEL GAS STOP/RATION VALVE, #80-063A526P $56,423.98 $0.00 $56,423.98 CEFMS ESF 4/2/2007

246 W91GXY-07-M-0021-NA-3 NORTH SHORE INTERNATIONAL INC. SHIPPING $10,000.00 $0.00 $10,000.00 CEFMS ESF 4/2/2007

247 W91GXZ-06-C-0033-NA-8 IRAQI CONTRACTOR - 4953 ADDITIONAL O&M. NETWORK SUPPORT ONLY $768,716.31 $0.00 $768,716.31 CEFMS ESF 4/2/2007

248 W91GXZ-06-C-0044-NA-2 I COMPORT POSTAL SERVICE TRAINING $200,000.00 $0.00 $200,000.00 CEFMS ESF 4/2/2007

249 W91GXZ-06-M-0021-NA-4 TECHNOLOGY PARTNERS FZ-LLC SUPPORT SERVICE IAW SOW $525,000.00 $0.00 $525,000.00 CEFMS ESF 4/2/2007

250 W91GXZ-07-D-0001-NA-1 IRAQI CONTRACTOR - 5217 DELIVERY OF FURNITURE,CONSUMABLES,MEDICAL EQUIPMENT $350,000.00 $0.00 $350,000.00 CEFMS ESF 4/2/2007

251 W914NS-04-C-0003-NA-306 CH2M HILL/PARSONS, A JOINT VENTURE CLIN 0306/WSSP/ESF OPERATIONS NTE AMOUNT $937,579.10 $1,562,631.83 $0.00 $1,562,631.83 CEFMS ESF 4/2/2007

252 W914NS-04-C-0003-NA-307 CH2M HILL/PARSONS, A JOINT VENTURE CLIN 0307/WSSP/ESF CLOSE OUT NTE AMOUNT $457,795.33 $457,795.33 $0.00 $457,795.33 CEFMS ESF 4/2/2007

253 W914NS-04-C-0003-NA-303 CH2M HILL/PARSONS, A JOINT VENTURE CLIN 0303 CD OPERATIONS, NTE AMOUNT $535,759.48 $892,932.47 $0.00 $892,932.47 CEFMS ESF 4/2/2007

254 W914NS-04-C-0003-NA-305 CH2M HILL/PARSONS, A JOINT VENTURE CLIN 0305/CD CLOSE OUT/DEMOBILIZATION NTE AMOUNT $261,597.33 $261,597.33 $0.00 $261,597.33 CEFMS ESF 4/2/2007

255 W914NS-04-D-0021-22-1 STANLEY BAKER HILL, LLC MOE ELECTRICAL TRAINING PROGRAM $12,543,547.00 $0.00 $12,543,547.00 CEFMS ESF 4/2/2007
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256 W915WE70311482-NA-1 *URI#42185* ESF ISP/OIL: FUNDING IS PROVIDED FOR THE SUPPLY AND 

INSTALLATION OF BALLISTIC SHIELDING AT THE ABOT AND KAAOT OIL 
PLATFORMS

$749,075.86 $0.00 $749,075.86 CEFMS ESF 4/2/2007

257 267-A-00-04-00405 CEPPS ELECTIONS ADMIN SUPPORT $10,000,000.00 $1,868,312.00 $8,131,688.00 USAID ACTIVITIES 
REPORT APRIL 2007

258 267-A-00-06-00503 IRD-COMMUNITY STABILIZATION COMMUNITY STABILIZATION PROGRAM $135,000,000.00 $9,533,221.88 $125,466,778.12 USAID ACTIVITIES 
REPORT APRIL 2007

259 267-A-00-06-00507 CHF INTERNATIONAL COMMUNITY ACTION PROGRAM $45,011,168.00 $557,157.02 $44,454,010.98 USAID ACTIVITIES 
REPORT APRIL 2007

260 267-C-00-04-00405 BEARING POINT ECONOMIC GOVERNANCE II $20,000,000.00 $0.00 $20,000,000.00 USAID ACTIVITIES 
REPORT APRIL 2007

261 267-C-00-05-00505 RTI LOCAL GOVERNANCE II $155,000,000.00 $0.00 $155,000,000.00 USAID ACTIVITIES 
REPORT APRIL 2007

262 DFD-I-01-05-00221 MANAGEMENT SYSTEMS 
INTERNATIONAL, INC

NATIONAL CAPACITY DEVELOPMENT $60,000,000.00 $0.00 $60,000,000.00 USAID ACTIVITIES 
REPORT APRIL 2007

263 GEW-C-00-04-00001 AMERICA’S DEV. FOUND. CIVIL SOCIETY $8,000,000.00 $0.00 $8,000,000.00 USAID ACTIVITIES 
REPORT APRIL 2007
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The following list includes contracting actions funded by IRRF that have been recorded in SIRIS.
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1 %50725 SF44-001-NA-1 336TH FINCOM RECCE TRP PAYROLL OCT, REQ W916P7-4297-2014 OR 

W917DF-4296-2011
NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,000.00 $4,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2 %50725 SF44-002-NA-1 336TH FINCOM RECCE TRP PAYROLL NOV, REQ W916P7-4297-2014 OR 
W917DF-4296-2011

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,360.00 $15,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3 %50725 SF44-MMOL-NA-0001AA 336TH FINCOM SF44 SERIES MMOL01-21, OPFUND ICTF SALARY, EQUIP 
RENTAL, ISOF BDE OFCS; FUNDS ADDED TO COVER IPAC 
BILL

NC-IA OPERATIONS AND TRAINING. IN-SCOPE 
- PC 22000.

$45,733.35 $45,733.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4 %50725 SF44-MMOL-NA-1 336TH FINCOM SF44 SERIES MMOL01-21, OPFUND ICTF SALARY, EQUIP 
RENTAL, ISOF BDE OFCS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$35,000.00 $0.00 $35,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5 %50725-0003-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

OPFUND FOR ISOF BDE HQ (SF44 SERIES CS0001-13) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,964.92 $28,964.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6 %50725-0003-NA-2 DOD ACTIVITIES SERVICED 
BY DFAS

OPFUND (SF44 SERIES 001-010, 15TH FIN BAT) COULD 
ALSO BE %50725-0004 BOTH SEQUENCE #’S WERE 
DUPLICATED, SF’S CITE 50725-0003

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,592.45 $11,592.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

7 %50725-0004-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

OPFUND FOR 36TH NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,983.77 $29,983.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

8 %50725-0005-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

RECCE SALARIES NOV, DEC 04, JAN 05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$43,510.00 $43,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

9 %50725-0006-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

SUPPLY EQUIPMENT % NON-PERSONAL DEMAND ITEMS 
FOR ISOF BDE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,724.74 $29,724.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

10 %50725-0008-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

SUPPLIES AND EQUIPMENT (EXPENDABLES AND 
DURABLES) FOR ISOF BDE HQS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,772.28 $29,772.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

11 %50725-0016-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

EQUIPMENT AND SUPPLIES (EXPENDABLES AND 
DURABLES) FOR ISOF BDE HQS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

12 %50725-0025-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

RECCE SALARIES FOR JAN-FEB 05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,005.00 $54,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

13 %50725-0037-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

EQUIPMENT AND SUPPLIES (EXPENDABLES AND 
DURABLES) FOR ISOF BDE HQS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,848.74 $99,848.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

14 %50725-0047-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

ICTF SALARIES FOR FEB AND MAR 05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$194,375.00 $194,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

15 %50725-0048-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

OPFUND FOR 36TH NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,877.00 $29,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

16 %50725-0051-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

ISOF BRIGADE HQ SALARY FOR FEB AND MAR 05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$33,425.00 $33,425.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

17 %50725-0052-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

SUPPLIES AND EQUIPMENT (EXPENDABLE AND 
DURABLES) FOR ISOF BDE HQS.

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,999.60 $24,999.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

18 %50725-0053-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

SUPPLY AND NON-PERSONAL EXPENDABLES AND 
DURABLES FOR ISOF BDE ICTF

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$30,000.00 $30,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

19 %50725-0058-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

SUPPLY AND EQUIPMENT FOR THE 36TH COMMANDOS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,952.00 $29,952.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

20 %50725-0060-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

SUPPLY EQUIPMENT FOR ISOF BDE HQS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$96,804.14 $96,804.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

21 %50725-0062-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

EXCESS OBLIGATION OF $4,075 BEING RELEASED. ISOF 
BRIGADE HQ SALARY FOR THE MONTH OF MAR ‘05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$30,925.00 $30,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

22 %50725-0065-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

SUPPLY EQUIPMENT AND DURABLES FOR ISOF DBE ICTF NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,769.10 $29,769.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

23 %50725-0066-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

ISOF ENGINEERING O&M FUND NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34,853.48 $34,853.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

24 %50725-0067-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

ICTF SELECTION SOLDIER TRANSPORTATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$480.00 $480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

25 %50725-0068-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

EXCESS OBLIGATION OF $25,470 BEING RELEASED, RECCE 
SALARY FOR APR-MAY 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$64,530.00 $64,530.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

26 %50725-0070-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

EXCESS OBLIGATION OF $.85 BEING RELEASED. 
EXPENDABLES & DURABLES FOR ISOF BDE HQS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,999.15 $29,999.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

27 %50725-0071-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

EXCESS OBLIGATION OF $1,807 BEING RELEASED SUPPLY 
& EQUIP FOR ISOF BDE HQS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,193.00 $28,193.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

28 %J-05-M-0468-NA-1 HERISH COMPANY FPS RENOVATION C-ICDC - FACILITIES CONSTRUCTION $53,000.00 $53,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

29 0001MG01-NA-1 GOLDEN CONTRACTING CO. K-SPAN ELECTRICAL SUPPLIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $13,572.60 $13,572.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

30 0JGD806MWR-002-NA-1 MINISTRY OF WATER 
RESOURCES

EASTERN EUPHRATES DRAIN C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$38,500,000.00 $0.00 $38,500,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

31 1252.06-- C-POTABLE WATER.  IN-SCOPE - PC 60000. $0.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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32 2010-NA-1 15TH FINANCE BATTALION ICTF PAYROLL NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$49,920.00 $49,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

33 2014-NA-1 15TH FINANCE BATTALION PURCHASE SUPPLIES, EQUIPMENT INCLUDES 
EXPENDABLES AND DURABLES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,619.09 $1,619.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

34 2-10-MTN-5054-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

250 AMP LOW VOLTAGE CIRCUIT BREAKER AND BUS BAR 
BOX FOR 8 CABLE CONNECTIONS

C-AIRPORT CONSTRUCTION $2,000.00 $2,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

35 2-10-MTN50960448-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

11 KVA POWER CABLE REPAIR/INSTALL & TEST, KTR IS 
RAID MONIAM

C-AIRPORT CONSTRUCTION $7,000.00 $7,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

36 267-04-01 KROLL ASSOCIATES, INC. LOCAL EXPENSES IN IRAQ FOR USACE $8,842,037.00 $8,681,411.91 $160,625.09 USAID ACTIVITIES REPORT APRIL 
2007

37 267-A-00-04-00351 CEPPS IRAQ GOVERNING COUNCIL $675,000.00 $673,988.00 $1,012.00 USAID ACTIVITIES REPORT APRIL 
2007

38 267-A-00-04-00405 CEPPS ELECTIONS ADMIN SUPPORT $41,000,000.00 $41,000,000.00 $0.00 USAID ACTIVITIES REPORT APRIL 
2007

39 267-A-00-06-00503 IRD-COMMUNITY 
STABILIZATION

COMMUNITY STABILIZATION PROGRAM $30,000,000.02 $2,118,493.77 $27,881,506.25 USAID ACTIVITIES REPORT APRIL 
2007

40 267-A-00-06-00507 CHF INTERNATIONAL COMMUNITY ACTION PROGRAM $5,000,000.00 $61,890.98 $4,938,109.02 USAID ACTIVITIES REPORT APRIL 
2007

41 267-C-00-04-00405 BEARING POINT ECONOMIC GOVERNANCE II $113,500,000.00 $108,500,000.00 $5,000,000.00 USAID ACTIVITIES REPORT APRIL 
2007

42 267-C-00-04-00417 LOUIS BERGER GRP VOCATIONAL EDUCATION $21,104,074.00 $20,604,074.00 $500,000.00 USAID ACTIVITIES REPORT APRIL 
2007

43 267-C-00-04-00435 LOUIS BERGER GRP PRIVATE SECTOR DEV II $96,139,757.00 $82,069,944.00 $14,069,813.00 USAID ACTIVITIES REPORT APRIL 
2007

44 267-C-00-05-00505 RTI LOCAL GOVERNANCE II $107,400,000.00 $78,098,134.04 $29,301,865.96 USAID ACTIVITIES REPORT APRIL 
2007

45 267-C-00-05-00508 INTERNATIONAL BUSINESS & 
TECHNICAL CONSULTANTS,

MONITORING & EVALUATION P $5,000,000.00 $4,596,706.39 $403,293.61 USAID ACTIVITIES REPORT APRIL 
2007

46 267-G-00-05-00503 VOICE FOR HUMANITY ELECTION SUPPORT $1,000,000.00 $999,926.49 $73.51 USAID ACTIVITIES REPORT APRIL 
2007

47 267-G-00-05-00509 WHO MEASLES, MUMPS & RUBELLA $4,808,858.00 $4,782,826.00 $26,032.00 USAID ACTIVITIES REPORT APRIL 
2007

48 267-O-00-05-00504 LOGENIX INTERNATIONAL COMMERCIAL LOGISTICS SERVICE $108,506.00 $108,506.00 $0.00 USAID ACTIVITIES REPORT APRIL 
2007

49 267-P-00-03-00001 USACE ARCHITECTURE & ENG SER $14,678,235.00 $13,116,640.61 $1,561,594.39 USAID ACTIVITIES REPORT APRIL 
2007

50 2914NS-05-A-0001-19-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE 5-6 JUN 05 FROM UMM QASR 
TO TADJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

51 4288-2012-NA-1 15TH FINANCE BATTALION PURCHASE SUPPLIES, EQUIPMENT INCLUDES 
EXPENDABLES AND DURABLES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,992.16 $24,992.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

52 4288-2013-NA-1 15TH FINANCE BATTALION PURCHASE SUPPLIES, EQUIPMENT INCLUDES 
EXPENDABLES AND DURABLES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,093.00 $24,093.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

53 4296-2011-NA-1 15TH FINANCE BATTALION RECCE PAYROLL FOR OCT 04 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,150.00 $26,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

54 4297-2015-NA-1 15TH FINANCE BATTALION PAYROLL FOR BDE STAFF MEMBERS FOR OCT AND NOV 
04

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$22,740.00 $22,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

55 50725-0055-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

PURCHASE NECESSARY SUPPLY EQUIPMENT FOR ISOF 
BDE HQS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,599.60 $99,599.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

56 50725-0056-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

RECCE SALARY FOR MAR-APR 05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$52,185.00 $52,185.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

57 50725-0057-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

18DEC04-01JUL05 - PURCHASE SUPPLY EQUIPMENT FOR 
ISOF BDE HQ

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

58 52260 GFMM OPMH-NA-1 15TH FINANCE BATTALION SF44 SERIES GFMM01-10,12 (MIPR TOTAL $35,000) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $15,740.00 $15,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

59 52260 GFMM OPMH-NA-2 15TH FINANCE BATTALION SF44 SERIES OPMH01-13 (MIPR TOTAL $35,000) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $19,260.00 $19,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

60 52260-0033-NA-1 3RD FIN CO ISOF ENGINEERING O&M FUND C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $34,987.50 $34,987.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

61 52260-0034-NA-1 3RD FIN CO ISOF ENGINEERING O&M FUND C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $34,576.16 $34,576.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

62 52260-0035-NA-1 3RD FIN CO ISOF ENGINEERING OPFUND C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $7,663.30 $7,663.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

63 52260-0046-NA-1 3RD FIN CO SF44 #0002MG01, TEMPORARY ECP, AL-TURATH AL-
BAGHDAD CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $19,000.00 $19,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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64 52260-0049-NA-1 3RD FIN CO ISSUED TO ISOF BDE - SF44 SERIES MG01-0? (01 - 04 ARE 

KNOWN)
C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $23,454.00 $23,454.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

65 52260-0051-NA-1 3RD FIN CO OPERATION CONSTRUCTION FUND, ISOF BDE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $22,832.05 $22,832.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

66 600922P0-NA-3 NON-GTR TRAVEL COSTS C-DAMS CONSTRUCTION $3,502.03 $3,502.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

67 630JGD6MMPW001-NA-2 IRAQI CONTRACTOR - 4559 *URI#24450* BALAD ROOZ WTP PHASE II 
CONSTRUCTION EFFORT

C-POTABLE WATER CONSTRUCTION $15,200,700.00 $7,529,480.00 $7,671,220.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

68 63LFC26MWR-001-NA-2 MINISTRY OF WATER 
RESOURCES

DIYALA WEIR (CONSTRUCTION PHASE) C-DAMS CONSTRUCTION $5,225,688.00 $434,849.00 $4,790,839.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

69 ADMIN COSTS ADMIN COSTS ADMIN COSTS $151,679,396.71 $146,105,701.89 $5,573,694.82 USAID ACTIVITIES REPORT APRIL 
2007

70 AFP-A-00-03-00001 MERCY CORPS COMMUNITY ACTION PROGRAM $42,577,999.72 $31,304,137.00 $11,273,862.72 USAID ACTIVITIES REPORT APRIL 
2007

71 AFP-A-00-03-00002 INTERNATIONAL RELIEF AND 
DEVELOPMENT (IRD)

COMMUNITY ACTION PROGRAM $51,190,000.01 $40,461,778.07 $10,728,221.94 USAID ACTIVITIES REPORT APRIL 
2007

72 AFP-A-00-03-00003 ACDI/VOCA COMMUNITY ACTION PROGRAM $36,190,000.00 $34,766,887.21 $1,423,112.79 USAID ACTIVITIES REPORT APRIL 
2007

73 AFP-A-00-03-00004 CHF INTERNATIONAL COMMUNITY ACTION PROGRAM $41,411,999.91 $32,719,861.10 $8,692,138.81 USAID ACTIVITIES REPORT APRIL 
2007

74 AFP-A-00-03-00005 SAVE THE CHILDREN 
FEDERATION, INC.

COMMUNITY ACTION PROGRAM $29,086,638.86 $29,086,638.86 $0.00 USAID ACTIVITIES REPORT APRIL 
2007

75 AFP-A-00-04-00014 CEPPS DOMESTIC OBSERVATION/VOTE $68,595,000.00 $68,590,326.00 $4,674.00 USAID ACTIVITIES REPORT APRIL 
2007

76 ANE-A-00-03-00006 UNICEF - EDUCATION UNICEF - EDUCATION $12,600,000.00 $12,577,498.01 $22,501.99 USAID ACTIVITIES REPORT APRIL 
2007

77 DAAA09-00-C-0064-NA-1 ITT FEDERAL SERVICES 
INTERNATIONAL

P00104 WRECKERS AND P00111 CARGO TRUCKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,002,270.13 $3,798,596.91 $203,673.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

78 DAAA09-02-D-0007-100-3005BL KELLOGG BROWN & ROOT 
SERVICES, INC

PAY LOGCAP FOR CAMP 50 PAX LSA, INSTALLATION OF 
T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$646,837.65 $646,837.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

79 DAAA09-02-D-0007-100-3009BL KELLOGG BROWN & ROOT 
SERVICES, INC

PAY LOGCAP FOR CAMP 50 PAX LSA, INSTALLATION OF 
T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,467.92 $6,467.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

80 DAAA09-02-D-0007-100-3011BL KELLOGG BROWN & ROOT 
SERVICES, INC

LOGCAP CONTRACT NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$12,936.78 $12,936.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

81 DAAA09-02-D-0007-130-4005AC KELLOGG BROWN & ROOT 
SERVICES, INC

PAY LOGCAP FOR CAMP 50 PAX LSA, INSTALLATION OF 
T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$183,493.24 $0.00 $183,493.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

82 DAAA09-02-D-0007-130-4009AC KELLOGG BROWN & ROOT 
SERVICES, INC

PAY LOGCAP FOR CAMP 50 PAX LSA, INSTALLATION OF 
T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$1,834.93 $0.00 $1,834.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

83 DAAA09-02-D-0007-130-4011AC KELLOGG BROWN & ROOT 
SERVICES, INC

PAY LOGCAP FOR CAMP 50 PAX LSA, INSTALLATION OF 
T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$3,669.83 $0.00 $3,669.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

84 DAAA09-02-D-0007-59-2005AL KELLOGG BROWN & ROOT 
SERVICES, INC

LOGCAP CONTRACT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,177,272.00 $0.00 $1,177,272.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

85 DAAA09-02-D-0007-59-2009AL KELLOGG BROWN & ROOT 
SERVICES, INC

LOGCAP CONTRACT BASE FEE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$11,773.00 $0.00 $11,773.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

86 DAAA09-02-D-0007-59-2011AL KELLOGG BROWN & ROOT 
SERVICES, INC

LOGCAP CONTRACT AWARD FEE POOL NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$23,545.00 $0.00 $23,545.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

87 DAAB07-03-D-B006-192-1 ARINC ENGINEERING 
SERVICES LLC

REFURBISHMENT OF 10 MI-17 HELICOPTERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,200,000.00 $773,167.83 $2,426,832.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

88 DAAB07-03-D-B006-79-0005AF ARINC ENGINEERING 
SERVICES LLC

REFURBISHMENT OF 16 UH-1 HELICOPTERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,300,000.00 $0.00 $2,300,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

89 DAAB15-01-A-1005-0V07-1 DELL MARKETING L.P. DETENTION FACILITY NEW CONTRACT PORTABLE 
OVERHEAD PROJECTOR

NC-DETENTION FACILITY NON-CONSTRUCTION $16,040.00 $16,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

90 DAAB15-99-D-0014-265-1 MIDEAST SATELLITE SERVICES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,459,928.00 $1,459,928.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

91 DAAD16-99-D-1023-9-1 IRAQI CONTRACTOR - 4380 ENTRENCHING TOOL (E TOOL) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$125,340.20 $125,340.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

92 DABV01-04-A-0001-138-1 IRAQI CONTRACTOR - 4619 PREPAID SCRATCH CARDS, REBATE SCRATCH CARDS NC-JUDICIAL FACILITY NON-CONSTRUCTION $48,000.00 $48,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

93 DABV01-04-A-0001-139-0002B IRAQI CONTRACTOR - 4619 PREPAID SCRATCH CARDS, REBATE SCRATCH CARDS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$8,000.00 $8,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

94 DABV01-04-A-0001-68-1 IRAQI CONTRACTOR - 4619 PRE-PAID AND REBATE SCRATCH CARDS NC-JUDICIAL FACILITY NON-CONSTRUCTION $51,030.00 $51,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

95 DABV01-04-D-0001-36-0001AA IRAQI CONTRACTOR - 4515 15000 M35 - SINGLE BEDS, LINENS, PILLOWS, NIGHT 
STAND, DESK LIGHT

NC-PUBLIC SAFETY NON-CONSTRUCTION $142.50 $142.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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96 DABV01-04-D-0001-37-0001AA IRAQI CONTRACTOR - 4515 BUNK BEDS (15) AND WALL LOCKERS 2 DOOR (60) NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$5,062.50 $5,062.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

97 DABV01-04-D-0001-38-0001AA IRAQI CONTRACTOR - 4515 BUNK BEDS, MATTRESSES, BLANKETS, PILLOWS, LINENS, 
SINGLE BEDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$195,625.00 $182,499.70 $13,125.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

98 DABV01-04-D-0014-13-1 PUBLIC WAREHOUSING 
COMPANY KSC

RENOVATE BLDG 202 ABU GHURAYB NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$124,773.00 $124,773.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

99 DABV01-04-F-9000-NA-1 GALLS INCORPORATED FL063 MINI MAGLITE NC-JUDICIAL FACILITY NON-CONSTRUCTION $33,000.00 $33,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

100 DABV01-04-F-9002-NA-1 GALLS INCORPORATED RINO 120, GPS NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$13,787.50 $13,787.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

101 DABV01-04-F-9002-NA-2 GALLS INCORPORATED FEDEX SHIPPING NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

102 DABV01-04-M-0099-NA-1 AMERICAN RADIO INC. UHF MOBILE RADIO, NOMINAL 12 VDC, 430-490 MHZ, 
128 CHANNEL (28 EA @ $1,049.00)

NC-POLICE ASSISTANCE NON-CONSTRUCTION $29,372.00 $29,372.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

103 DABV01-04-M-2090-NA-1 CRITICAL SOLUTIONS INC EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $29,540.70 $29,540.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

104 DASC01-99-D-0001-78-1 BTG CONTINGENCY MILITARY OPS NC-DETENTION FACILITY NON-CONSTRUCTION $140,000.00 $128,979.88 $11,020.12 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

105 DASC01-99-D-0001-78-2 BTG NEW PRC NC-DETENTION FACILITY NON-CONSTRUCTION $14,888.66 $0.00 $14,888.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

106 DAVB01-04-D-0005-3-1 PGAM ADVANCED 
TECHNOLOGIES CORP.

ARMORED VEHICLES SUV TYPE (20) NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,790,000.00 $2,790,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

107 DAVB01-04-D-0005-4-1 PGAM ADVANCED 
TECHNOLOGIES CORP.

ARMORED VEHICLES NC-POLICE ASSISTANCE NON-CONSTRUCTION $558,000.00 $558,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

108 DFD-I-01-05-00221 MANAGEMENT SYSTEMS 
INTERNATIONAL, INC

NATIONAL CAPACITY DEVELOPMENT $5,000,000.00 $4,926,807.00 $73,193.00 USAID ACTIVITIES REPORT APRIL 
2007

109 DOT-I-01-03-00004 DAI DAI II (SWIFT II) $348,039,843.00 $344,383,520.38 $3,656,322.62 USAID ACTIVITIES REPORT APRIL 
2007

110 EDG-C-00-03-00010 RESEARCH TRIANGLE 
INSTITUTE (RTI I)

LOCAL GOVERNANCE I $125,720,146.77 $125,720,146.77 $0.00 USAID ACTIVITIES REPORT APRIL 
2007

111 EDG-C-00-03-00011 CREATIVE ASSOCIATES 
INTERNATIONAL, INC.

EDUCATION $9,450,000.00 $9,229,392.30 $220,607.70 USAID ACTIVITIES REPORT APRIL 
2007

112 EGA-A-00-04-00002 VEGA BUSINESS SKILLS TRAINING $12,089,702.00 $12,089,702.00 $0.00 USAID ACTIVITIES REPORT APRIL 
2007

113 EMBASSY-EGYPT-NA-1 DEPT OF STATE/COMM 
VENDOR (TBO’S)

EMBASSY PAYMENT MADE IN CAIRO, EGYPT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,220.34 $7,220.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

114 EMBASSY-JORDAN-NA-1 DEPT OF STATE/COMM 
VENDOR (TBO’S)

EMBASSY PAYMENTS IN JORDAN ($7220.34 WAS 
OBLIGATED/DISBURSED EMBASSY-CAIRO, SO IT WAS 
DEOBLIGATED FROM HERE)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,219,173.31 $2,219,173.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

115 EMT-C003-00007-M INTERNATIONAL RESOURCES 
GROUP

RECONSTRUCTION SUPPORT $12,576,999.00 $11,996,606.35 $580,392.65 USAID ACTIVITIES REPORT APRIL 
2007

116 EPP-C-00-04-00004 CREATIVE ASSOCIATES 
INTERNATIONAL, INC.

EDUCATION II $51,809,000.00 $51,306,954.22 $502,045.78 USAID ACTIVITIES REPORT APRIL 
2007

117 F41624-01-D-8534-206-0001AA BOOZ, ALLEN, & HAMILTON GEITA SERVICES - PROGRAM MANAGEMENT SUPPORT 
FOR AFCEE/IWA

C-ICDC - FACILITIES CONSTRUCTION $75,000.00 $73,877.68 $1,122.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

118 F41624-01-D-8538-124-0005AA TEAM INTEGRATED 
ENGINEERING, INC.

GEITA SERVICES BAGHDAD C-POLICE ASSISTANCE CONSTRUCTION $127,500.00 $127,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

119 F41624-01-D-8538-124-0005AC TEAM INTEGRATED 
ENGINEERING, INC.

GEITA ON-SITE AFCEE SUPPORT SERVICES. INCLUDES 
MOD 01 TO CHANGE PR&C TO DIRECT CITE

C-BORDER ENFORCEMENT CONSTRUCTION $34,287.00 $19,313.34 $14,973.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

120 F41624-01-D-8538-124-1 TEAM INTEGRATED 
ENGINEERING, INC.

GEITA ON-SITE AFCEE SUPPORT BAGHDAD C-ICDC - FACILITIES CONSTRUCTION $235,512.00 $235,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

121 F41624-01-D-8538-124-2 TEAM INTEGRATED 
ENGINEERING, INC.

GEITA ON-SITE AFCEE SUPPORT SERVICES BAGHDAD C-ICDC - FACILITIES CONSTRUCTION $51,068.00 $51,068.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

122 F41624-01-D-8538-124-3 TEAM INTEGRATED 
ENGINEERING, INC.

GEITA ON-SITE AFCEE SUPPORT SERVICES BAGHDAD C-ICDC - FACILITIES CONSTRUCTION $825,000.00 $825,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

123 F41624-01-D-8538-124-4 TEAM INTEGRATED 
ENGINEERING, INC.

GEITA ON-SITE AFCEE SUPPORT SERVICES C-ICDC - FACILITIES CONSTRUCTION $157,500.00 $157,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

124 F41624-03-D-8591-47-1 AMEC EARTH & 
ENVIRONMENTAL, INC

GENERATOR STUDIES FOR POWER GENERATOR 
SOLUTIONS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$994,895.00 $987,422.44 $7,472.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

125 F41624-03-D-8597-161-0302AB EARTH TECH INC *URI#13697* DESIGN WORK AND REQUIRED SURVEY BY 
EARTH TECH

C-POTABLE WATER CONSTRUCTION $153,520.00 $153,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

126 F41624-03-D-8597-161-1 EARTH TECH INC  AMSCO 051100 TASK ORDER PW096 C-POTABLE WATER CONSTRUCTION $2,804,939.00 $2,717,426.33 $87,512.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

127 F41624-03-D-8606-94-303 MACTEC ENGINEERING & 
CONSULTING INC

REV 1 AL KASIK MILITARY BASE PHASE III C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $27,233.00 $27,233.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

e-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
128 F41624-03-D-8606-94-305 MACTEC ENGINEERING & 

CONSULTING INC
INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS 
- TIME AND MATERIALS

C-BORDER ENFORCEMENT CONSTRUCTION $800.86 $800.35 $0.51 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

129 F41624-03-D-8608-125-0302AB IRAQI CONTRACTOR - 4581 18950- PW-093 WATER TREATMENT PLANTS STANDARD 
DESIGNS

C-POTABLE WATER CONSTRUCTION $499,680.00 $370,428.76 $129,251.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

130 F41624-03-D-8608-125-1 IRAQI CONTRACTOR - 4581 WATER TREATMENT PLANT - ENVIRONMENTS OPS C-POTABLE WATER CONSTRUCTION $6,587,659.00 $6,587,659.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

131 F41624-03-D-8608-125-2 IRAQI CONTRACTOR - 4581 CONTINGENCY FOR PW-093 WATER TREATMENT PLANTS 
STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $661,156.00 $661,156.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

132 F41624-03-D-8608-193-0301AA IRAQI CONTRACTOR - 4581 *URI#29417* DESIGN AND ENGINEERING PACKAGE FOR 
WASTE WATER TREATMENT PLANT

C-SEWAGE CONSTRUCTION $1,133,711.00 $1,048,080.51 $85,630.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

133 F41624-03-D-8608-193-0302AB IRAQI CONTRACTOR - 4581 *URI#29416* FUNDING FOR SCOPE OF WORK FOR 
DEVELOPMENT OF MODELING TOOL

C-POTABLE WATER CONSTRUCTION $642,813.00 $0.00 $642,813.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

134 F41624-03-D-8608-193-0303AC IRAQI CONTRACTOR - 4581 *URI#29415* SOW FOR DEVELOPMENT OF NATIONAL 
SOLID WASTE MASTER PLAN & MUNICIPAL LANDFILL 
DESIGN

C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$2,679,576.00 $0.00 $2,679,576.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

135 F41624-03-D-8620-30-0001AC VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $214,161.00 $214,161.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

136 F41624-03-D-8620-30-0001AE VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $136,500.00 $136,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

137 F41624-03-D-8620-30-0001AF VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-BORDER ENFORCEMENT CONSTRUCTION $96,592.00 $96,592.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

138 F41624-03-D-8620-30-0001AG VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-POLICE ASSISTANCE CONSTRUCTION $191,340.00 $191,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

139 F41624-03-D-8620-30-0001AH VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-BORDER ENFORCEMENT CONSTRUCTION $77,130.00 $77,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

140 F41624-03-D-8620-30-0002AC VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND SOW

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $23,951.00 $23,951.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

141 F41624-03-D-8620-30-0002AD VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-POLICE ASSISTANCE CONSTRUCTION $121,650.00 $121,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

142 F41624-03-D-8620-30-0002AE VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $136,500.00 $136,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

143 F41624-03-D-8620-30-0002AF VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-BORDER ENFORCEMENT CONSTRUCTION $60,405.00 $60,405.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

144 F41624-03-D-8620-30-0002AG VERSAR, INC. INCREASE DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-POLICE ASSISTANCE CONSTRUCTION $128,100.00 $128,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

145 F41624-03-D-8620-30-0003AA VERSAR, INC. BASE SPT FOR TADJI C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $607,500.00 $607,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

146 F41624-03-D-8620-30-0003AB VERSAR, INC. LOGISTICS SPT FOR TADJI BASE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $412,500.00 $412,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

147 F41624-03-D-8620-30-0003AE VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $84,000.00 $84,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

148 F4162403-D-8620-30-0003AF VERSAR, INC. INCREASE INVESTIGATION, ASSESSMENT, SURVEY AND 
ANALYSIS

C-BORDER ENFORCEMENT CONSTRUCTION $225,000.00 $225,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

149 F41624-03-D-8620-30-0003AH VERSAR, INC. INCREASE IN INVESTIGATION, ASSESSMENT, SURVEY & 
ANALYSIS

C-BORDER ENFORCEMENT CONSTRUCTION $214,140.00 $214,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

150 F41624-03-D-8620-30-0003BA VERSAR, INC. LOGISTICAL SPT FOR TADJI BASE C-POLICE ASSISTANCE CONSTRUCTION $750,000.00 $750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

151 F41624-03-D-8620-30-0003CA VERSAR, INC. LOGISTICAL SPT FOR TADJI BASE C-ICDC - FACILITIES CONSTRUCTION $674,971.00 $674,971.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

152 F41624-03-D-8620-30-0004AE VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $89,250.00 $89,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

153 F41624-03-D-8620-30-0005AE VERSAR, INC. INCREASES DUE TO CHANGES-TIME AND MATERIALS OR 
LABOR HOURS AND REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $116,901.00 $116,901.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

154 F41624-03-D-8620-44-0001AA VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

155 F41624-03-D-8620-44-0001AB VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $11,438.00 $11,438.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

156 F41624-03-D-8620-44-0001AC VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

157 F41624-03-D-8620-44-0001AD VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

158 F41624-03-D-8620-44-0001AE VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $45,177.64 $45,177.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

159 F41624-03-D-8620-44-0002AA VERSAR, INC. MISCELLANEOUS C-ICDC - FACILITIES CONSTRUCTION $78,357.00 $78,357.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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160 F41624-03-D-8620-44-0002AB VERSAR, INC. MISCELLANEOUS C-ICDC - FACILITIES CONSTRUCTION $26,250.00 $26,250.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

161 F41624-03-D-8620-44-0002AC VERSAR, INC. MISCELLANEOUS C-ICDC - FACILITIES CONSTRUCTION $7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

162 F41624-03-D-8620-44-0002AD VERSAR, INC. MISCELLANEOUS C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

163 F41624-03-D-8620-44-0003AA VERSAR, INC. MISCELLANEOUS C-POLICE ASSISTANCE CONSTRUCTION $79,281.00 $79,281.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

164 F41624-03-D-8620-44-0003AB VERSAR, INC. MISCELLANEOUS C-POLICE ASSISTANCE CONSTRUCTION $84,000.00 $84,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

165 F41624-03-D-8620-44-0003AC VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS C-BORDER ENFORCEMENT CONSTRUCTION $62,807.00 $62,807.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

166 F41624-03-D-8620-44-0003AD VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS C-BORDER ENFORCEMENT CONSTRUCTION $45,750.00 $45,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

167 F41624-03-D-8620-44-0004AA VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $20,250.00 $20,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

168 F41624-03-D-8620-44-0004AB VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,770.00 $1,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

169 F41624-03-D-8620-44-0004AC VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,389.36 $1,389.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

170 F41624-03-D-8620-44-0004AD VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,520.00 $2,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

171 F41624-03-D-8620-44-0004AE VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,190.00 $2,190.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

172 F41624-03-D-8620-44-0006AA VERSAR, INC. MISCELLANEOUS C-BORDER ENFORCEMENT CONSTRUCTION $164,400.00 $164,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

173 F41624-03-D-8620-44-0006AB VERSAR, INC. MISCELLANEOUS C-BORDER ENFORCEMENT CONSTRUCTION $51,000.00 $51,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

174 F41624-03-D-8620-44-0008AA VERSAR, INC. MISCELLANEOUS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

175 F41624-03-D-8620-44-0008AB VERSAR, INC. AZ ZUBAR EOD SCHOOL C-ICDC - FACILITIES CONSTRUCTION $46,360.00 $46,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

176 F41624-03-D-8620-44-0008AC VERSAR, INC. SM-842 MOSUL & NORTHERN POLICE STATIONS C-POLICE ASSISTANCE CONSTRUCTION $27,495.00 $27,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

177 F41624-03-D-8620-44-0009AA VERSAR, INC. MISCELLANEOUS C-ICDC - FACILITIES CONSTRUCTION $10,029.00 $10,029.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

178 F41624-03-D-8620-55-0311AL VERSAR, INC. SM 905 AFCEE FEE FOR PC 27000 C-ICDC - FACILITIES CONSTRUCTION $156,002.00 $156,002.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

179 F41624-03-D-8620-55-0312AM VERSAR, INC. SM 903 AFCEE FEE FOR PC 10000 C-POLICE ASSISTANCE CONSTRUCTION $47,713.13 $47,713.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

180 F41624-03-D-8620-55-0313AN VERSAR, INC. SM 904 AFCEE FEE FOR PC 20000 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $6,678.41 $6,678.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

181 F41624-03-D-8620-55-0314AP VERSAR, INC. *URI#38795* AFCEE FEES FOR RADAR FOR BASRAH INT’L 
AIRPORT

C-AIRPORT CONSTRUCTION $169,500.00 $169,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

182 F41624-03-D-8620-55-0315AQ VERSAR, INC. *URI#13697* AFCEE FEE FOR MIPR W915WE62578962 C-POTABLE WATER CONSTRUCTION $2,311.00 $2,311.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

183 F41624-03-D-8620-55-0316AR VERSAR, INC. *URI#29415* AFCEE FEE C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$248.12 $248.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

184 F41624-03-D-8620-55-312AM VERSAR, INC. *URI#39050* SM 900 BAGHDAD POLICE COLLEGE - CTC 
- PAVING

C-POLICE ASSISTANCE CONSTRUCTION $36,884.35 $36,884.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

185 F41624-03-D-8620-55-314AP VERSAR, INC. *URI#38791* AFCEE FEE FOR BIA WATER SYSTEM 
IMPROVEMENTS

C-AIRPORT CONSTRUCTION $41,686.61 $41,686.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

186 F41624-03-D-8620-55-315AQ VERSAR, INC. *URI#26224* AFCEE FEE ASSOCIATED WITH MIPR 
W915WE62204594

C-POTABLE WATER CONSTRUCTION $58,930.48 $58,930.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

187 F41624-03-D-8620-55-AA001 VERSAR, INC. SM0647 AFCEE FEE FOR AL RASHEED BRIGADE SET C-ICDC - FACILITIES CONSTRUCTION $88,396.00 $88,396.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

188 F41624-03-D-8620-55-AA002 VERSAR, INC. SM-509 AFCEE FEE FOR NEW BASE AT INDIA BASE C-ICDC - FACILITIES CONSTRUCTION $85,714.00 $85,714.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

189 F41624-03-D-8620-55-AH001 VERSAR, INC. *URI#24186* AFCEE FEE(1.5%) C-POTABLE WATER CONSTRUCTION $12,523.41 $12,523.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

190 F41624-03-D-8620-55-AJ001 VERSAR, INC. AFCEE FEE FOR SM-663 BASRAH HANGAR PROJECT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $8,329.00 $8,329.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

191 FA8721-05-C-0001-NA-0001SX THE MITRE CORPORATION EQUIPMENT AND ASSESSMENT OF IAF NC-ICDC - EQUIPMENT NON-CONSTRUCTION $39,888.02 $39,852.46 $35.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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192 FA8771-05-F-8948-NA-1 IRAQI CONTRACTOR - 4389 MAINSTREAM EXPANDABLE MINI TOWER DESK TOP; 17” 

FLAT PANEL ANALOG DISPLAY
C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,640.00 $5,640.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

193 FA8771-05-F-8949-NA-1 IRAQI CONTRACTOR - 4389 MAINSTREAM EXPANDABLE MINI TOWER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,455.00 $3,455.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

194 FA8771-05-F-8949-NA-2 IRAQI CONTRACTOR - 4389 17” FLAT PANEL DISPLAY C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,245.00 $1,245.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

195 FA8771-05-F-8967-NA-1 DELL MARKETING L.P. COMPUTER EQUIPMENT (BPA#FA8771-05-A-608, QEB05-
02)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,537.90 $3,537.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

196 FA8901-05-F-0005-NA-1 DELL MARKETING L.P. AF/NC PROJECT 2003 WIN32 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,949.12 $2,949.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

197 FA8903-04-8676-15-0001AA SHAW ENVIRONMENTAL, 
INC

NEW BRIGADE A-KASIK MILITARY BASE (PHASE III) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $19,491,301.00 $19,491,301.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

198 FA8903-04-8676-15-0001AB SHAW ENVIRONMENTAL, 
INC

COST TO COMPLETE WORK AT AL KASIK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,697,772.00 $3,697,772.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

199 FA8903-04-8676-15-0001AC SHAW ENVIRONMENTAL, 
INC

INCREASE CEILING AMOUNT FOR COST TO COMPLETE 
AND PERFORMANCE EXTENSION AND REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $1,116,439.00 $915,679.03 $200,759.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

200 FA8903-04-D-8669-25-0001AA AMEC EARTH & 
ENVIRONMENTAL, INC

RECONSTRUCT DINING FACILITY AT AL KASIK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $802,124.31 $0.00 $802,124.31 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

201 FA8903-04-D-8669-25-0001AB AMEC EARTH & 
ENVIRONMENTAL, INC

INCORPORATE REVISED SOW AND INCREASE FOR 
SUPPLIES AND SERVICES

C-ICDC - FACILITIES CONSTRUCTION $679,705.00 $679,705.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

202 FA8903-04-D-8669-25-0001AC AMEC EARTH & 
ENVIRONMENTAL, INC

REVISES SOW, INCREASES CEILING AMT, EXTENDS POP & 
CITES NEW PRAC

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $762,484.00 $762,484.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

203 FA8903-04-D-8669-25-0002AB AMEC EARTH & 
ENVIRONMENTAL, INC

INCREASE FUNDING, REVISED SOW, EXTEND PERIOD OF 
PERFORMANCE

C-ICDC - FACILITIES CONSTRUCTION $4,928,190.00 $4,864,441.00 $63,749.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

204 FA8903-04-D-8669-25-1 AMEC EARTH & 
ENVIRONMENTAL, INC

SM-006 RECONSTRUCT DINING FACILITY AT AL KASIK 
MILITARY BASE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $998,963.00 $998,963.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

205 FA8903-04-D-8669-27-1 AMEC EARTH & 
ENVIRONMENTAL, INC

IRAQI POLICE FACILITIES CONSTRUCTION AT TADJI C-POLICE ASSISTANCE CONSTRUCTION $43,950,634.00 $43,783,667.24 $166,966.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

206 FA8903-04-D-8669-28-1 AMEC EARTH & 
ENVIRONMENTAL, INC

CONSTRUCT, RENOVATE AND REPAIR TADJI ARMY DEPOT 
IRAQ

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $35,746,440.00 $35,148,425.89 $598,014.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

207 FA8903-04-D-8669-28-502 AMEC EARTH & 
ENVIRONMENTAL, INC

POLICE TRAINING AND TECHNICAL ASSISTANCE C-POLICE ASSISTANCE CONSTRUCTION $8,540,000.00 $8,540,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

208 FA8903-04-D-8669-28-503 AMEC EARTH & 
ENVIRONMENTAL, INC

POLICE TRAINING AND TECHNICAL ASSISTANCE C-POLICE ASSISTANCE CONSTRUCTION $854,000.00 $854,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

209 FA8903-04-D-8669-28-504 AMEC EARTH & 
ENVIRONMENTAL, INC

POLICE TRAINING AND TECHNICAL ASSISTANCE C-POLICE ASSISTANCE CONSTRUCTION $4,493,346.00 $4,493,346.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

210 FA8903-04-D-8669-5-6 AMEC EARTH & 
ENVIRONMENTAL, INC

TADJI ARMY AVIATION BASE TADJI IRAQ C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $23,393,753.99 $23,393,753.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

211 FA8903-04-D-8669-6-0001AA AMEC EARTH & 
ENVIRONMENTAL, INC

FROM TO# 05 BASIC CONTRACT SM-009 ACRN AA- TADJI 
ARMY AVIATION BASE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $469,806.01 $469,806.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

212 FA8903-04-D-8669-6-0001AB AMEC EARTH & 
ENVIRONMENTAL, INC

SEE TO# 05 FOR BASIC; MOD 1 SM-009 TADJI DIV HQ 
AND SUPPORT FACILITIES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,299,999.00 $2,299,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

213 FA8903-04-D-8669-6-0001AC AMEC EARTH & 
ENVIRONMENTAL, INC

NEW REVISED SOW DTD 3 FEB 05 TO COMPLETION DATE 
9 SEP 05 (LINE 1 OF 2 ON PRAC)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,288,475.00 $5,288,475.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

214 FA8903-04-D-8669-6-0002AB AMEC EARTH & 
ENVIRONMENTAL, INC

NEW SOW C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $160,819.00 $139,222.33 $21,596.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

215 FA8903-04-D-8669-6-0002AC AMEC EARTH & 
ENVIRONMENTAL, INC

NEW REVISED SOW DTD 3 FEB 05 TO COMPLETION DATE 
9 SEP 05 (LINE 2 OF 2 ON PRAC)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $79,716.00 $79,716.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

216 FA8903-04-D-8669-6-504 AMEC EARTH & 
ENVIRONMENTAL, INC

REVISE SOW DATED 03FEB05 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $173,081.00 $173,081.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

217 FA8903-04-D-8670-215-0005AB CH2M HILL/PARSONS, A 
JOINT VENTURE

CONSTRUCT DIV HQ, SUPPORT BATTALIONS, IRAQI NAT’L 
GUARD BAT, SOUTHERN BRIGADE IRAQ

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $999,999.00 $999,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

218 FA8903-04-D-8672-11-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

REPAIR SCHOOLS GOVERNORATE OF MUTHANNA, THI-
QAR, MISSAN AND WASSIT

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$24,897,163.16 $24,897,163.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

219 FA8903-04-D-8672-11-0001AC ENVIRONMENTAL CHEMICAL 
CORPORATION

REVISED SOW: EXTEND FIELD PERFORMANCE AND ADD 
INVOICE INSTRUCTIONS

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$237,849.89 $223,119.56 $14,730.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

220 FA8903-04-D-8672-11-0002AB ENVIRONMENTAL CHEMICAL 
CORPORATION

RENOVATE MINISTRY OF ENVIRONMENT HQ BLDG, IRAQ C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,888,142.08 $3,879,505.65 $8,636.43 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

221 FA8903-04-D-8672-11-0003AB ENVIRONMENTAL CHEMICAL 
CORPORATION

RENOVATE MINISTRY OF ENVIRONMENT HQ BLDG, IRAQ C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$218,847.28 $167,397.36 $51,449.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

222 FA8903-04-D-8672-16-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $38,241,721.00 $37,676,279.42 $565,441.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

223 FA8903-04-D-8672-16-2 ENVIRONMENTAL CHEMICAL 
CORPORATION

MOD 01 CORRECTION C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $594,001.00 $438,449.45 $155,551.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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224 FA8903-04-D-8672-16-4 ENVIRONMENTAL CHEMICAL 

CORPORATION
PLACING FUNDS ON CONTRACT FROM MOD1 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,861.00 $0.00 $3,861.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

225 FA8903-04-D-8672-17-0001AD ENVIRONMENTAL CHEMICAL 
CORPORATION

INCORPORATE REVISED SOW DTD 21SEP2006 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$96,528.00 $96,527.99 $0.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

226 FA8903-04-D-8672-17-001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

CHANGE SOW, INCREASE CEILING AMOUNT, EXTEND 
PERIOD OF PERFORMANCE

C-BORDER ENFORCEMENT CONSTRUCTION $14,397,215.00 $14,267,263.16 $129,951.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

227 FA8903-04-D-8672-17-0506AF ENVIRONMENTAL CHEMICAL 
CORPORATION

POLICY ACADEMY AT AL KUT C-POLICE ASSISTANCE CONSTRUCTION $3,163,275.00 $3,163,072.45 $202.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

228 FA8903-04-D-8672-17-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

AL KUT REGIONAL SAFETY ACADEMY FACILITIES IRAQ C-POLICE ASSISTANCE CONSTRUCTION $7,515,177.00 $7,412,722.51 $102,454.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

229 FA8903-04-D-8672-18-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

CAMP INDIA FACILITIES IRAQ C-ICDC - FACILITIES CONSTRUCTION $53,840,907.00 $53,639,361.17 $201,545.83 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

230 FA8903-04-D-8672-19-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

REPAIR AND REPLACE 50 SCHOOLS IN THE IRAQI 
GOVERNORATES

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,808,185.00 $3,714,011.83 $94,173.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

231 FA8903-04-D-8672-19-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

REPAIR AND REPLACE 50 SCHOOLS IN THE IRAQI 
GOVERNORATES

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,097,723.00 $3,097,723.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

232 FA8903-04-D-8672-20-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

HAMMAN AL ALIL NIRTCO ARMY BASE CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $9,160,750.00 $9,081,424.94 $79,325.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

233 FA8903-04-D-8672-20-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

INCREASE $6,849,208 - REVISED SOW; ADDED 
CONTRACTOR ACQUIRED PROPERTY

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $6,849,208.00 $6,804,169.64 $45,038.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

234 FA8903-04-D-8672-22-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

REVISED SOW, INCREASED FUNDING, EXTENDED PERIOD 
OF PERFORMANCE

C-ICDC - FACILITIES CONSTRUCTION $18,847,643.00 $18,847,643.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

235 FA8903-04-D-8672-22-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

HABBANIYAH PH II UTILITIES UPGRADE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,021,259.00 $4,275,938.45 $745,320.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

236 FA8903-04-D-8672-23-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

CONSTRUCTION EFFORTS - IAW SOW C-BORDER ENFORCEMENT CONSTRUCTION $2,475,393.99 $2,475,393.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

237 FA8903-04-D-8672-24-0005AB ENVIRONMENTAL CHEMICAL 
CORPORATION

RENOVATE POLICE STATIONS IRAQ PROJECT NUMBER 
SF-56

C-POLICE ASSISTANCE CONSTRUCTION $333,000.00 $0.00 $333,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

238 FA8903-04-D-8672-3-0001AC ENVIRONMENTAL CHEMICAL 
CORPORATION

CONTRACTOR ACQUIRED PROPERTY AND REVISED SOW C-ICDC - FACILITIES CONSTRUCTION $7,676,506.00 $7,240,651.94 $435,854.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

239 FA8903-04-D-8672-3-0003AC ENVIRONMENTAL CHEMICAL 
CORPORATION

CONTRACTOR ACQUIRED PROPERTY AND REVISED SOW C-ICDC - FACILITIES CONSTRUCTION $131,827.00 $0.00 $131,827.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

240 FA8903-04-D-8672-3-0005AC ENVIRONMENTAL CHEMICAL 
CORPORATION

EXTEND PERIOD OF PERFORMANCE & EXTEND FIELD 
PERFORMANCE DATE FOR CLIN 0005

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $118,000.00 $0.00 $118,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

241 FA8903-04-D-8672-3-5 ENVIRONMENTAL CHEMICAL 
CORPORATION

NEW BRIGADE KIRKUK MILITARY BASE - KIRKUK - IRAQ C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $50,297,145.00 $50,186,808.52 $110,336.48 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

242 FA8903-04-D-8672-3-502 ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-005 REV 1 NEW BRIGADE KIRKUK MILITARY C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $13,199,923.00 $12,612,383.32 $587,539.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

243 FA8903-04-D-8672-6-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-029 KMTB UTILITY MASTER PLAN GENERATORS AND 
WATERLINE CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $6,155,119.00 $5,911,469.94 $243,649.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

244 FA8903-04-D-8672-6-0005AA ENVIRONMENTAL CHEMICAL 
CORPORATION

KIRKUSH MILITARY TRAINING BASE (KMTB), KIRKUSH, 
IRAQ

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $21,957,609.00 $21,817,901.64 $139,707.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

245 FA8903-04-D-8672-8-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

RENOVATE & CONSTRUCT PERMANENT UTILITIES AN 
NUMANIYAH MILITARY BASE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $34,385,764.00 $34,385,764.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

246 FA8903-04-D-8672-8-2 ENVIRONMENTAL CHEMICAL 
CORPORATION

INCREASE CEILING AMOUNT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,119,999.00 $3,982,458.05 $137,540.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

247 FA8903-04-D-8672-8-3 ENVIRONMENTAL CHEMICAL 
CORPORATION

INCREASE DUE TO REVISED STATEMENT OF WORK C-POLICE ASSISTANCE CONSTRUCTION $19,829,379.00 $19,030,231.97 $799,147.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

248 FA8903-04-D-8675-1-0001AB PARSONS GLOBAL SERVICES, 
INC.

CLIN 502 RENOVATE TADJI MILITARY BASE UTILITIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,782,102.00 $4,782,102.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

249 FA8903-04-D-8675-1-0003AC PARSONS GLOBAL SERVICES, 
INC.

CLIN 503 RENOVATE TADJI MILITARY BASE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,673,137.00 $2,673,137.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

250 FA8903-04-D-8675-1-4 PARSONS GLOBAL SERVICES, 
INC.

AMENDMENT TO ADD FUNDING FOR SUPPORT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $70,000.00 $70,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

251 FA8903-04-D-8675-1-5 PARSONS GLOBAL SERVICES, 
INC.

SUPPLIES/SERVICES IS CHANGED TO INCREASE THE TASK 
ORDER AMOUNT

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $7,478.00 $7,478.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

252 FA8903-04-D-8676-62-0001AA SHAW ENVIRONMENTAL, 
INC

CONSTRUCTION OF DBE ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $341,899.00 $326,898.50 $15,000.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

253 FA8903-04-D-8676-8-0001AB SHAW ENVIRONMENTAL, 
INC

MOD# 2 RENOVATE AL KASIK MILITARY BASE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $28,691,237.00 $28,691,237.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

254 FA8903-04-D-8676-8-0504AD SHAW ENVIRONMENTAL, 
INC

INCORPORATE REVISED SOW DTD 30 JUN 05 - EXTEND 
POP AND FIELD PERFORMANCE DATES

C-ICDC - FACILITIES CONSTRUCTION $3,492,910.00 $2,388,526.16 $1,104,383.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

255 FA8903-04-D-8676-8-05AC-1 SHAW ENVIRONMENTAL, 
INC

INCREASE CEILING AMOUNT FOR COST TO COMPLETE. 
ACRN #AC FUNDED FROM 2 MIPRS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $168,000.00 $168,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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256 FA8903-04-D-8676-8-05AC-2 SHAW ENVIRONMENTAL, 

INC
INCREASE CEILING AMOUNT FOR COST TO COMPLETE.  
ACRN #AC FUNDED BY TWO MIPRS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $13,140,067.00 $13,140,067.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

257 FA8903-04-D-8677-17-0001AA TETRA INTERNATIONAL, LLC RENOVATE MINISTRY OF TRADE HEADQUARTERS 
BUILDINGS, BAGHDAD, IRAQ

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,350,951.29 $7,350,951.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

258 FA8903-04-D-8677-26-0001AA TETRA INTERNATIONAL, LLC PLAN AND CONSTRUCT BRIGADE FACILITIES FOR IRAQI 
NATIONAL GUARD

C-ICDC - FACILITIES CONSTRUCTION $41,361,224.00 $41,361,221.86 $2.14 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

259 FA8903-04-D-8677-33-0501AA TETRA INTERNATIONAL, LLC  WESTERN POE FORCE PROTECTION AND BOMB 
DAMAGE REPAIR

C-BORDER ENFORCEMENT CONSTRUCTION $21,441.00 $21,441.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

260 FA8903-04-D-8677-33-0503AC TETRA INTERNATIONAL, LLC AKASHAT AND TRAFAWI SECTOR FORTS C-BORDER ENFORCEMENT CONSTRUCTION $1,303,425.00 $1,303,425.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

261 FA8903-04-D-8677-33-0503AD TETRA INTERNATIONAL, LLC AKASHAT AND TRAFAWI SECTOR FORTS C-BORDER ENFORCEMENT CONSTRUCTION $9,635.00 $9,635.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

262 FA8903-04-D-8677-33-1 TETRA INTERNATIONAL, LLC INSTALL MEDICAL EQUIPMENT IN 11 BRIGADE CLINICS 
THROUGHOUT IRAQ

C-BORDER ENFORCEMENT CONSTRUCTION $4,503,998.00 $4,503,998.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

263 FA8903-04-D-8677-33-5010AA TETRA INTERNATIONAL, LLC WESTERN BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $3,050,000.00 $3,050,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

264 FA8903-04-D-8677-34-3 TETRA INTERNATIONAL, LLC INCREASE IN FUNDING FOR RENOVATION OF POLICE 
STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $3,340,726.00 $3,340,726.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

265 FA8903-04-D-8678-45-0001AA TOLTEST, INC. KARBALA IRRIGATION AND DRAINAGE PROBLEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$3,416,979.00 $3,416,979.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

266 FA8903-04-D-8678-45-0002AA TOLTEST, INC. PUMP STATION MANDALI C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$4,182,800.98 $4,182,800.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

267 FA8903-04-D-8678-45-502 TOLTEST, INC. TASK ORDER WR-005 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$565,351.00 $313,868.17 $251,482.83 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

268 FA8903-04-D-8678-47-0001AA TOLTEST, INC. SM-11 TRAINING BASE LOGISTIC CENTER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,308,879.00 $2,308,879.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

269 FA8903-04-D-8678-47-0002AA TOLTEST, INC. SM-09 TRAINING BASE LOGISTIC CENTER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,667,690.00 $1,583,606.69 $84,083.31 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

270 FA8903-04-D-8678-69-0001AA TOLTEST, INC. IRBIL POLICE ACADEMY AND ZAHKO BARRACKS IRAQ FACILITIES REPAIR IRAQ $330,972.09 $330,972.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

271 FA8903-04-D-8678-69-2 TOLTEST, INC. 17501  SJ-084 IRBIL AND ZAHKO C-MNSTCI-PC13000-FACILITIES REPAIR $117,027.91 $1,389.46 $115,638.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

272 FA8903-04-D-8678-73-1 TOLTEST, INC. CONSTRUCTION BY TOLTEST, INC C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $21,017,439.00 $21,017,439.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

273 FA8903-04-D-8678-77-0001AA TOLTEST, INC. PIPELINE FOR MANDILEE PUMP STATION C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$14,493,886.00 $14,002,435.10 $491,450.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

274 FA8903-04-D-8678-85-1 TOLTEST, INC. CONSTRUCTION OF OPERATING FACILITY FOR MILITARY 
ACADEMY

C-BORDER ENFORCEMENT CONSTRUCTION $6,230,506.00 $6,206,980.77 $23,525.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

275 FA8903-04-D-8680-2-1 WASHINGTON GROUP 
INTERNATIONAL

SCHOOL RENOVATIONS DIYALA, SALAH AL DIN AND 
TAMEEN

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,409,173.00 $11,032,313.41 $376,859.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

276 FA8903-04-D-8680-3-1 WASHINGTON GROUP 
INTERNATIONAL

SCHOOL RENOVATIONS DAHUK AND NINEWA C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$8,290,954.00 $8,022,411.43 $268,542.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

277 FA8903-04-D-8680-4-0001AB WASHINGTON GROUP 
INTERNATIONAL

RENOVATE POLICE STATIONS IRAQ C-POLICE ASSISTANCE CONSTRUCTION $1,000,000.00 $892,764.79 $107,235.21 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

278 FA8903-04-D-8681-126-0001AA WESTON SOLUTIONS, INC. CONSOLIDATE GENERATORS, PERIMETER FENCE, 
CONSTRUCT VEHICLE SEARCH AREA AT TALLIL BASE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,928,000.00 $4,928,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

279 FA8903-04-D-8681-126-0001AC WESTON SOLUTIONS, INC. CONSOLIDATE GENERATORS, PERIMETER FENCE, 
CONSTRUCT VEHICLE SEARCH AREA

C-ICDC - FACILITIES CONSTRUCTION $4,971,378.00 $4,971,378.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

280 FA8903-04-D-8681-147-1 WESTON SOLUTIONS, INC. CONSTRUCT AIRCRAFT HANGAR AND ADMIN OFFICE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,629,957.00 $4,629,957.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

281 FA8903-04-D-8681-147-2 WESTON SOLUTIONS, INC. CONSTRUCT AIRCRAFT HANGAR AND ADMIN OFFICE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $70,869.00 $53,233.18 $17,635.82 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

282 FA8903-04-D-8681-149-5 INCREASE CEILING AND EXTENDED PERIOD OF 
PERFORMANCE

C-BORDER ENFORCEMENT CONSTRUCTION $14,997,384.00 $14,816,610.60 $180,773.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

283 FA8903-04-D-8681-149-501 BASRAH DBE ACADEMY CONSTRUCTION SERVICES C-BORDER ENFORCEMENT CONSTRUCTION $4,021,845.00 $4,021,845.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

284 FA8903-04-D-8681-156-0001AA WESTON SOLUTIONS, INC. IRAQI NATIONAL GUARD BRIGADE AND BATTALION C-ICDC - FACILITIES CONSTRUCTION $1,045,000.00 $1,045,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

285 FA8903-04-D-8681-187-1 WESTON SOLUTIONS, INC. CONSTRUCT RECRUITING CENTER FACILITIES C-ICDC - FACILITIES CONSTRUCTION $3,786,563.00 $3,786,563.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

286 FA8903-04-D-8681-193-6 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $24,853.00 $24,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

287 FA8903-04-D-8681-193-7 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,129.09 $4,129.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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288 FA8903-04-D-8681-200-1 WESTON SOLUTIONS, INC. CONSTRUCT ARMY ORDNANCE SCHOOL IRAQ C-ICDC - FACILITIES CONSTRUCTION $3,037,591.00 $3,037,591.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

289 FA8903-04-D-8681-24-0005AC WESTON SOLUTIONS, INC. INCREASE TO LINE 5 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,925,000.00 $4,925,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

290 FA8903-04-D-8681-24-0005AD WESTON SOLUTIONS, INC. INCREASE TO LINE 5 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $17,264.00 $17,264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

291 FA8903-04-D-8681-24-5 WESTON SOLUTIONS, INC. BRIGADE FACILITIES TALIL MILITARY BASE, TALIL IRAQ C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $49,808,566.00 $49,808,566.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

292 FA8903-04-D-8681-24-504 WESTON SOLUTIONS, INC. CHANGE SOW, INCREASE CEILING AMOUNT AND 
EXTEND PERIOD OF PERFORMANCE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,475,147.00 $2,475,147.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

293 FA8903-04-D-8681-24-6 WESTON SOLUTIONS, INC. SM-508 ING ADDITIONAL CONSTRUCTION TALIL C-ICDC - FACILITIES CONSTRUCTION $18,818,901.00 $18,818,901.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

294 FA8903-04-D-8681-24-7 WESTON SOLUTIONS, INC. SM-510 MISCELLANEOUS CONSTRUCTION COSTS TALIL C-ICDC - FACILITIES CONSTRUCTION $3,095,000.00 $3,095,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

295 FA8903-04-D-8681-8-0001AC WESTON SOLUTIONS, INC. CLIN 503 RENOVATE UMM QASR NAVAL BASE PROJECT # 
AFCE-2004-CPA03

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,302,817.00 $5,302,817.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

296 FA8903-04-D-8681-8-0001AD WESTON SOLUTIONS, INC. MOD 4 CLIN 0504 PROJECT# ACE-2004-CPA29 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $989,251.00 $989,251.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

297 FA8903-04-D-8681-8-0004AD WESTON SOLUTIONS, INC. INCREASE CEILING AMOUNT, REVISED SOW, NEW 
INVOICING INSTRUCTIONS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $786,888.00 $786,888.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

298 FA8903-04-D-8681-8-0005AE WESTON SOLUTIONS, INC. DELETE SOW DATED 10 JAN 05 AND INCORPORATE THE 
REVISED SOW DTD 27 APR 05; EXTEND POP

C-ICDC - FACILITIES CONSTRUCTION $4,901,637.00 $4,871,616.71 $30,020.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

299 FA8903-04-D-8681-8-0005AF WESTON SOLUTIONS, INC. *URI#21178* SM-811 UMM QASR DOCK C-ICDC - FACILITIES CONSTRUCTION $721,493.00 $354,055.71 $367,437.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

300 FA8903-04-D-8683-44-0001AB CAPE ENVIRONMENTAL 
MANAGEMENT INC

AMENDMENT 1: INCORPORATE REVISED SOW AND ITS 
CHANGES

C-ICDC - FACILITIES CONSTRUCTION $1,004,303.00 $1,004,303.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

301 FA8903-04-D-8683-44-1 CAPE ENVIRONMENTAL 
MANAGEMENT INC

CONSTRUCTION EFFORTS/SERVICES C-ICDC - FACILITIES CONSTRUCTION $8,627,797.00 $8,627,797.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

302 FA8903-04-D-8683-53-2 CAPE ENVIRONMENTAL 
MANAGEMENT INC

CONSTRUCT FACILITIES TO SUPPORT A NEW IRAQI 
INFANTRY BRIGADE - SM-773

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $500,000.00 $480,800.27 $19,199.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

303 FA8903-04-D-8689-65-0002AA INNOVATIVE TECHNICAL 
SOLUTIONS, INC

INCORPORATE REVISED SOW DTD 19 JUL 05 C-POLICE ASSISTANCE CONSTRUCTION $7,600,000.00 $7,600,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

304 FA8903-04-D-8689-65-0003AA INNOVATIVE TECHNICAL 
SOLUTIONS, INC

INCORPORATE REVISED SOW DTD 19 JUL 05 C-POLICE ASSISTANCE CONSTRUCTION $2,474,391.00 $2,474,391.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

305 FA8903-04-D-8689-65-0004AA INNOVATIVE TECHNICAL 
SOLUTIONS, INC

INCORPORATE REVISED SOW DTD 19 JUL 05 C-POLICE ASSISTANCE CONSTRUCTION $232,468.00 $232,468.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

306 FA8903-04-D-8689-65-0005AA INNOVATIVE TECHNICAL 
SOLUTIONS, INC

INCORPORATE REVISED SOW DTD 24 AUG 05 C-POLICE ASSISTANCE CONSTRUCTION $444,539.00 $444,539.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

307 FA8903-04-D-8689-65-0005AB INNOVATIVE TECHNICAL 
SOLUTIONS, INC

INCORPORATE REVISED SOW DTD 24 AUG 05 C-POLICE ASSISTANCE CONSTRUCTION $2,511.00 $2,511.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

308 FA8903-04-D-8689-65-0005AC INNOVATIVE TECHNICAL 
SOLUTIONS, INC

INCORPORATE REVISED SOW DTD 24 AUG 05 C-BORDER ENFORCEMENT CONSTRUCTION $200,000.00 $93,569.12 $106,430.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

309 FA8903-04-D-8689-65-1 INNOVATIVE TECHNICAL 
SOLUTIONS, INC

CONSTRUCT TRAINING FACILITY FOR A 500 IRAQI POLICE 
CADET ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $8,092,764.00 $8,092,764.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

310 FA8903-04-D-8689-78-0005AB INNOVATIVE TECHNICAL 
SOLUTIONS, INC

CONSTRUCTION OF IRAQ BORDER FORT C-BORDER ENFORCEMENT CONSTRUCTION $2,512,548.00 $2,512,548.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

311 FA8903-04-D-8689-78-0005AC INNOVATIVE TECHNICAL 
SOLUTIONS, INC

CONSTRUCT BORDER FORT SOW DTD 25 AUG 05 C-BORDER ENFORCEMENT CONSTRUCTION $4,165,720.00 $3,735,553.14 $430,166.86 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

312 FA8903-04-D-8689-78-0006AB INNOVATIVE TECHNICAL 
SOLUTIONS, INC

AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $154,765.00 $0.00 $154,765.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

313 FA8903-04-D-8690-10-0001AA LAGUNA CONSTRUCTION 
COMPANY, INC.

RESURFACE AND WINTERIZE ROADS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

314 FA8903-04-D-8690-10-2 LAGUNA CONSTRUCTION 
COMPANY, INC.

CONSTRUCTION EFFORTS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $44,390.00 $34,602.00 $9,788.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

315 FA8903-04-D-8690-10-3 LAGUNA CONSTRUCTION 
COMPANY, INC.

CONSTRUCTION EFFORTS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,600.00 $0.00 $1,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

316 FA8903-04-D-8690-11-1 LAGUNA CONSTRUCTION 
COMPANY, INC.

PHASE II A WITH W2 POD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,985,661.00 $4,756,059.76 $229,601.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

317 FA8903-04-D-8690-12-1 LAGUNA CONSTRUCTION 
COMPANY, INC.

UPGRADE PHOENIX BASE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,732,429.00 $1,732,429.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

318 FA8903-04-D-8690-12-10 LAGUNA CONSTRUCTION 
COMPANY, INC.

UPGRADE PHOENIX BASE - EXTEND POP AND FIELD 
PERFORMANCE DATES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $96,037.25 $96,037.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

319 FA8903-04-D-8690-12-11 LAGUNA CONSTRUCTION 
COMPANY, INC.

UPGRADE PHOENIX BASE - EXTEND POP AND FIELD 
PERFORMANCE DATES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $24,683.75 $24,683.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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320 FA8903-04-D-8690-12-12 LAGUNA CONSTRUCTION 

COMPANY, INC.
UPGRADE PHOENIX BASE - EXTEND POP AND FIELD 
PERFORMANCE DATES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,350,000.00 $1,350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

321 FA8903-04-D-8690-12-2 LAGUNA CONSTRUCTION 
COMPANY, INC.

UPGRADE PHOENIX BASE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,663,987.92 $5,663,987.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

322 FA8903-04-D-8690-12-3 LAGUNA CONSTRUCTION 
COMPANY, INC.

UPGRADE PHOENIX BASE C-ICDC - FACILITIES CONSTRUCTION $2,860,000.00 $2,860,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

323 FA8903-04-D-8690-12-4 LAGUNA CONSTRUCTION 
COMPANY, INC.

ADDITIONAL FUNDS TO UPGRADE PHOENIX BASE RE: 
REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $1,750,000.00 $1,750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

324 FA8903-04-D-8690-12-5 LAGUNA CONSTRUCTION 
COMPANY, INC.

ADDITIONAL FUNDS TO UPGRADE PHOENIX BASE RE: 
REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

325 FA8903-04-D-8690-12-7 LAGUNA CONSTRUCTION 
COMPANY, INC.

ADDITIONAL FUNDS TO UPGRADE PHOENIX BASE RE: 
REVISED SOW

C-ICDC - FACILITIES CONSTRUCTION $1,500,000.00 $1,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

326 FA8903-04-D-8690-12-8 LAGUNA CONSTRUCTION 
COMPANY, INC.

UPGRADE PHOENIX BASE-EXTEND POP AND FIELD 
PERFORMANCE DATES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $214,161.08 $214,161.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

327 FA8903-04-D-8690-12-9 LAGUNA CONSTRUCTION 
COMPANY, INC.

UPGRADE PHOENIX BASE-EXTEND POP AND FIELD 
PERFORMANCE DATES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $23,951.00 $23,951.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

328 FA8903-04-D-8690-14-0005AC LAGUNA CONSTRUCTION 
COMPANY, INC.

CONSTRUCT COMMANDO SATELLITES AT SITES 4 & 6, 
MOD

C-POLICE ASSISTANCE CONSTRUCTION $1,432,860.00 $1,432,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

329 FA8903-04-D-8690-14-0503AC LAGUNA CONSTRUCTION 
COMPANY, INC.

SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $299,676.76 $299,676.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

330 FA8903-04-D-8690-14-0505AE LAGUNA CONSTRUCTION 
COMPANY, INC.

SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $1,062,623.56 $15,848.00 $1,046,775.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

331 FA8903-04-D-8690-14-1 LAGUNA CONSTRUCTION 
COMPANY, INC.

CONSTRUCT COMMANDO SATELLITES AT SITES 4 & 6, 
MOD

C-POLICE ASSISTANCE CONSTRUCTION $20,555,941.00 $20,555,941.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

332 FA8903-04-D-8690-15-503AC LAGUNA CONSTRUCTION 
COMPANY, INC.

*URI#39050* SM 900 BAGHDAD POLICE COLLEGE - CTC 
- PAVING

C-POLICE ASSISTANCE CONSTRUCTION $2,458,956.59 $0.00 $2,458,956.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

333 FA8903-04-D-8690-2-0005AD LAGUNA CONSTRUCTION 
COMPANY, INC.

CHANGES COST REIMBURSEMENT INCORPORATED 
REVISED SOW DTD 1 JUL 05

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $979,505.00 $0.00 $979,505.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

334 FA8903-04-D-8690-2-5 LAGUNA CONSTRUCTION 
COMPANY, INC.

MINISTRY OF DEFENSE HEADQUARTERS BAGHDAD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $19,521,325.00 $19,521,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

335 FA8903-04-D-8690-2-502 LAGUNA CONSTRUCTION 
COMPANY, INC.

MINISTRY OF DEFENSE HEADQUARTERS BAGHDAD C-ICDC - FACILITIES CONSTRUCTION $460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

336 FA8903-04-D-8690-2-503 LAGUNA CONSTRUCTION 
COMPANY, INC.

MINISTRY OF DEFENSE HEADQUARTERS BAGHDAD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $8,979,513.00 $7,585,672.06 $1,393,840.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

337 FA8903-04-D-8690-2-AC LAGUNA CONSTRUCTION 
COMPANY, INC.

INCORPORATED REVISED SOW DATED 11 FEB 05 FOR 
MINISTRY OF DEFENSE HQ

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,524,862.00 $1,440,745.28 $84,116.72 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

338 FA8903-04-D-8690-5-0005AA LAGUNA CONSTRUCTION 
COMPANY, INC.

AR RASTAMIYAH MILITARY ACADEMY, AR RASTAMIYAH, 
IRAQ

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $36,314,427.00 $36,314,427.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

339 FA8903-04-D-8690-5-0005AB LAGUNA CONSTRUCTION 
COMPANY, INC.

AR RASTAMIYAH MILITARY ACADEMY, AR RASTAMIYAH, 
IRAQ

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $22,999,999.51 $22,999,999.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

340 FA8903-04-D-8690-5-0005AC LAGUNA CONSTRUCTION 
COMPANY, INC.

AR RASTAMIYAH MILITARY ACADEMY, AR RASTAMIYAH, 
IRAQ

C-ICDC - FACILITIES CONSTRUCTION $3,762,463.00 $3,762,463.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

341 FA8903-04-D-8690-5-0005AD LAGUNA CONSTRUCTION 
COMPANY, INC.

CONSTRUCTION EFFORTS C-ICDC - FACILITIES CONSTRUCTION $6,667,207.00 $6,667,207.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

342 FA8903-04-D-8694-12-1 ELLIS ENVIRONMENTAL 
GROUP, LC

CONSTRUCT FACILITIES TO SUPPORT NEW BRIGADE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $375,000.00 $375,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

343 FA8903-05-D-8730-14-0001AA PORTAGE ENVIRONMENTAL, 
INC.

GEITA 05 SERVICES C-ICDC - FACILITIES CONSTRUCTION $39,000.00 $39,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

344 FA8903-05-D-8730-14-0001AB PORTAGE ENVIRONMENTAL, 
INC.

GEITA 05 SERVICES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $80,535.00 $80,535.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

345 FA8903-05-D-8730-14-0001AC PORTAGE ENVIRONMENTAL, 
INC.

GEITA 05 SERVICES C-BORDER ENFORCEMENT CONSTRUCTION $75,998.00 $75,998.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

346 FA8903-05-D-8730-14-0001AE PORTAGE ENVIRONMENTAL, 
INC.

GEITA 05 SERVICES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $75,000.00 $75,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

347 FA8903-05-D-8730-14-0001AF PORTAGE ENVIRONMENTAL, 
INC.

GEITA 05 SERVICES C-POLICE ASSISTANCE CONSTRUCTION $62,130.00 $62,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

348 FA8903-05-D-8730-14-0001AG PORTAGE ENVIRONMENTAL, 
INC.

GEITA 05 SERVICES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $14,978.25 $10,098.56 $4,879.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

349 FA8903-05-D-8730-14-0002AE PORTAGE ENVIRONMENTAL, 
INC.

ADJUSTMENT TO ACRN 1AE.  3 MIPR USED TO FUND C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $24,683.75 $24,683.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

350 FA8903-05-D-8730-14-0003AE PORTAGE ENVIRONMENTAL, 
INC.

ADJUSTMENT TO LINE 0001AE.  3 MIPRS USED C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

351 FA8903-05-D-8730-28-1 PORTAGE ENVIRONMENTAL, 
INC.

GEITA05 SERVICES C-ICDC - FACILITIES CONSTRUCTION $106,004.00 $106,004.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-�3

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
352 FA8903-05-D-8730-28-2 PORTAGE ENVIRONMENTAL, 

INC.
GEITA SERVICES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $147,783.00 $147,783.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

353 FA8903-05-D-8730-58-5 PORTAGE ENVIRONMENTAL, 
INC.

NORTHERN POLICE STATIONS C-POLICE ASSISTANCE CONSTRUCTION $45,890.52 $36,219.48 $9,671.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

354 FA8903-05-D-8730-77-0104AD PORTAGE ENVIRONMENTAL, 
INC.

*URI#29415* AFCEE FEE C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$39,945.52 $0.00 $39,945.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

355 FA8903-05-D-8730-77-103AC PORTAGE ENVIRONMENTAL, 
INC.

*URI#29417* AFCEE FEE C-SEWAGE CONSTRUCTION $17,005.67 $0.00 $17,005.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

356 FA8903-05-D-8732-18-1 TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES C-POLICE ASSISTANCE CONSTRUCTION $490,000.00 $164,164.73 $325,835.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

357 FA8903-05-D-8732-41-0001AA TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR ON-SITE PROGRAM AND PROJECT 
LEVEL SUPPORT

C-POLICE ASSISTANCE CONSTRUCTION $550,000.00 $534,927.21 $15,072.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

358 FA8903-05-D-8732-41-0001AB TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR ON-SITE PROGRAM AND PROJECT 
LEVEL SUPPORT

C-ICDC - FACILITIES CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

359 FA8903-05-D-8732-41-0001AC TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR ON-SITE PROGRAM AND PROJECT 
LEVEL SUPPORT

C-BORDER ENFORCEMENT CONSTRUCTION $75,891.86 $75,891.28 $0.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

360 FA8903-05-D-8732-52-0001AC TEAM INTEGRATED 
ENGINEERING, INC.

OFFICE, LOGISTICS, SECURITY & TRANSPORTATION 
SUPPORT SERVICES

C-POLICE ASSISTANCE CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

361 FA8903-05-D-8732-52-0001AD TEAM INTEGRATED 
ENGINEERING, INC.

OFFICE, LOGISTICS, SECURITY & TRANSPORTATION 
SUPPORT SERVICES

C-POLICE ASSISTANCE CONSTRUCTION $4,995.00 $4,995.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

362 FA8903-05-D-8732-52-0001AF TEAM INTEGRATED 
ENGINEERING, INC.

OFFICE, LOGISTICS, SECURITY & TRANSPORTATION 
SUPPORT SERVICES

C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

363 FA8903-05-D-8732-52-0001AG TEAM INTEGRATED 
ENGINEERING, INC.

OFFICE, LOGISTICS, SECURITY & TRANSPORTATION 
SUPPORT SERVICES

C-BORDER ENFORCEMENT CONSTRUCTION $3,000.00 $3,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

364 FA8903-05-D-8732-52-0001AJ TEAM INTEGRATED 
ENGINEERING, INC.

OFFICE, LOGISTICS, SECURITY & TRANSPORTATION 
SUPPORT SERVICES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,449.31 $1,449.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

365 FA8903-05-D-8732-52-0104AD TEAM INTEGRATED 
ENGINEERING, INC.

AFCEE FEES C-POLICE ASSISTANCE CONSTRUCTION $17,804.48 $17,804.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

366 FA8903-05-D-8732-52-0110AK TEAM INTEGRATED 
ENGINEERING, INC.

11443- SM-006 REV 1 AL KASIK MILITARY BASE PHASE III C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $866.00 $866.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

367 FA8903-05-D-8732-52-0112AM TEAM INTEGRATED 
ENGINEERING, INC.

AFCEE FEE C-POTABLE WATER CONSTRUCTION $29,556.65 $29,556.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

368 FA8903-05-D-8732-7-0000AB TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-ICDC - FACILITIES CONSTRUCTION $6,900.00 $6,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

369 FA8903-05-D-8732-7-0000AE TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $68,306.00 $68,306.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

370 FA8903-05-D-8732-7-0000AF TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $33,521.00 $27,603.25 $5,917.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

371 FA8903-05-D-8732-7-0001AA TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES - COST PLUS FIXED FEE LABOR C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,610.00 $1,610.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

372 FA8903-05-D-8732-7-0001AC TEAM INTEGRATED 
ENGINEERING, INC.

MISSED WHEN CONTRACT ENTERED C-BORDER ENFORCEMENT CONSTRUCTION $62,617.00 $62,617.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

373 FA8903-05-D-8732-7-0002AA TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $199,869.00 $199,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

374 FA8903-05-D-8732-7-0002AB TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-ICDC - FACILITIES CONSTRUCTION $9,270.00 $9,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

375 FA8903-05-D-8732-7-0002AC TEAM INTEGRATED 
ENGINEERING, INC.

MISSED WHEN CONTRACT ENTERED.  PART OF ACRN AC C-BORDER ENFORCEMENT CONSTRUCTION $102,006.00 $102,006.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

376 FA8903-05-D-8732-7-0003AA TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $46,530.00 $46,530.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

377 FA8903-05-D-8732-7-0003AB TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-ICDC - FACILITIES CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

378 FA8903-05-D-8732-7-0004AA TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $75,500.00 $75,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

379 FA8903-05-D-8732-7-0004AB TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-ICDC - FACILITIES CONSTRUCTION $532,053.00 $532,053.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

380 FA8903-05-D-8732-7-000AD TEAM INTEGRATED 
ENGINEERING, INC.

GEITA05 SERVICES FOR RECONSTRUCTION SUPPORT IN 
BAGHDAD

C-POTABLE WATER CONSTRUCTION $181,818.00 $181,818.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

381 FA8903-05-D-8732-83-0105AE TEAM INTEGRATED 
ENGINEERING, INC.

CONSTRUCTION S&A @1.5% FACILITIES REPAIR IRAQ $19,500.00 $19,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

382 FA8903-05-D-8732-83-0106AF TEAM INTEGRATED 
ENGINEERING, INC.

*URI#27612* AFCEE FEES C-AIRPORT CONSTRUCTION $3,416.36 $3,416.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

383 FA8903-05-D-8732-83-0107AG TEAM INTEGRATED 
ENGINEERING, INC.

*URI#26224* AFCEE FEE ASSOCIATED WITH MIPR 
W915WE62204594

C-POTABLE WATER CONSTRUCTION $201,176.00 $201,176.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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384 FA8903-05-D-8732-83-0108AH TEAM INTEGRATED 

ENGINEERING, INC.
SGW C-PUBLIC SAFETY CONSTRUCTION $26,523.60 $26,523.60 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

385 FA8903-05-D-8732-83-104AD TEAM INTEGRATED 
ENGINEERING, INC.

S&A FOR CONSTRUCTION C-AIRPORT CONSTRUCTION $10,137.36 $10,137.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

386 FA8903-05-D-8732-83-1107AG TEAM INTEGRATED 
ENGINEERING, INC.

*URI#29416* FUNDING FOR SCOPE OF WORK FOR 
DEVELOPMENT OF MODELING TOOL

C-POTABLE WATER CONSTRUCTION $9,642.00 $9,642.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

387 FA8903-05-D-8746-6-0001AB FRONTLINE SYSTEMS INC. SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $1,489.00 $1,489.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

388 FA8903-05-D-8753-3-0102AB IVIS PSC INC 18950- AFCEE FEE FOR PW-093 WATER TREATMENT 
PLANTS STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $7,403.16 $7,403.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

389 FA8903-05-D-8753-3-0103AC IVIS PSC INC *URI#27612* AFCEE FEES C-AIRPORT CONSTRUCTION $21,000.00 $21,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

390 FA8903-06-D-8509-2-0801AA CDM/CAPE, A JOINT 
VENTURE

*URI#27177* BIA COMMUNICATIONS FOR BASRAH 
INTERNATIONAL AIRPORT; MOD 02 DTD 11OCT06 
CORRECT INVOICE INSTRUCTIONS;

C-AIRPORT CONSTRUCTION $675,824.00 $0.00 $675,824.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

391 FA8903-06-D-8509-2-0802AB CDM/CAPE, A JOINT 
VENTURE

*URI#27612* BIA NAVIGATIONAL AIDS C-AIRPORT CONSTRUCTION $1,624,748.00 $234,227.26 $1,390,520.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

392 FA8903-06-D-8509-2-802AB CDM/CAPE, A JOINT 
VENTURE

*URI#38795* NEW RADAR FOR BASRAH INT’L AIRPORT C-AIRPORT CONSTRUCTION $11,300,000.00 $1,994,067.45 $9,305,932.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

393 FA8903-06-D-8509-2-802AB1 CDM/CAPE, A JOINT 
VENTURE

*URI#38791* BIA WATER SYSTEM IMPROVEMENTS C-AIRPORT CONSTRUCTION $2,582,476.00 $449,809.68 $2,132,666.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

394 FA8903-06-D-8515-7-008AA LAGUNA CONSTRUCTION 
COMPANY, INC.

*URI#27376* IZ FIRE STATION RENOVATIONS FACILITIES REPAIR IRAQ $1,299,150.00 $0.00 $1,299,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

395 FA8903-06-D-8515-7-0802AB LAGUNA CONSTRUCTION 
COMPANY, INC.

*URI#29280* CLASSROOM BUILDING AND BARRACKS AT 
IZ FIRE STATION

C-PUBLIC SAFETY CONSTRUCTION $1,766,103.00 $1,541,585.00 $224,518.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

396 FA8903-06-D-8519-4-0801AA TOLTEST, INC. *URI#26224* COMPLETE ASSESSMENT & DESIGN FOR 
REHABILITATION OF WAHDA WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $13,399,545.00 $5,347,396.82 $8,052,148.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

397 FA8903-06-D-8519-4-0802AB TOLTEST, INC. *URI#26224* COMPLETE ASSESSMENT & DESIGN FOR 
REHABILITATION OF WAHDA WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $3,911,833.00 $0.00 $3,911,833.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

398 FA8903-06-D-8519-8-0802AB TOLTEST, INC. *URI#39781* SM 901 CONSTRUCT 1/1/2 AND 3/1/2 IN 
IRBIL

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,886,972.66 $0.00 $4,886,972.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

399 FA8903-06-D-8519-8-0803AC TOLTEST, INC. *URI#39782* SM 901 CONSTRUCT 1/2 HQ AND 1/1/2 IN 
IRBIL

C-ICDC - FACILITIES CONSTRUCTION $9,294,761.46 $0.00 $9,294,761.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

400 FY2006-CBA-SEP-8-NA-4 BANK OF AMERICA NW7763557887 C-DAMS CONSTRUCTION $5,103.65 $5,103.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

401 FY5866-04-A-0001-1-1 IRAQI CONTRACTOR - 4619 FINAL AMT FOR TERMINATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$331,247.84 $331,247.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

402 FY5866-04-A-0001-12-1 IRAQI CONTRACTOR - 4619 NOKIA 2100 PHONE BUNDLED ON-NET 750 MIN - USA 
TRAFFIC 400 MIN. ACTIVATION FEE

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$84,864.00 $84,864.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

403 FY5866-04-A-0001-12-2 IRAQI CONTRACTOR - 4619 IRAQNA CELL PHONE OVERAGE - $50K S/B PD 
0R80217001 561A00096 15010004 154129 - DEOBLIGATE 
UNDELIVERED $$ & RECOMMITTED TO PRAC

NC-JUDICIAL FACILITY NON-CONSTRUCTION $35,552.13 $35,552.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

404 FY5866-04-A-0001-13-1 IRAQI CONTRACTOR - 4619 TELECOM IRAQUI TELEPHONE NC-JUDICIAL FACILITY NON-CONSTRUCTION $21,216.00 $21,216.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

405 FY5866-04-A-0001-13-2 IRAQI CONTRACTOR - 4619 TELECOM IRAQI TELEPHONE NC-JUDICIAL FACILITY NON-CONSTRUCTION $3,900.00 $2,457.11 $1,442.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

406 FY5866-04-A-0001-20-0001AA IRAQI CONTRACTOR - 4619 NOKIA 3310 PHONE; ACTIVATION FEE; PREPAID SCRATCH 
CARDS

NC-JUDICIAL FACILITY NON-CONSTRUCTION $146,500.00 $146,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

407 FY5866-04-A-0001-33-1 IRAQI CONTRACTOR - 4619 SAGEM X1 PHONE, ACTIVATION FEE, PREPAID CARDS NC-DETENTION FACILITY NON-CONSTRUCTION $2,005.00 $2,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

408 FY5866-04-A-0001-34-1 IRAQI CONTRACTOR - 4619 FINAL AMT FOR TERMINATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,988.42 $8,988.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

409 FY5866-04-A-0001-43-1 IRAQI CONTRACTOR - 4619 PHONE LEASES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$340,440.00 $340,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

410 FY5866-04-A-0001-43-2 IRAQI CONTRACTOR - 4619 PHONE LEASES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$291,779.06 $0.00 $291,779.06 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

411 FY5866-04-A-0001-43-3 IRAQI CONTRACTOR - 4619 EXTEND TASK ORDER FOR PERFORMANCE THROUGH 31 
JULY 2005

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$302,302.64 $302,302.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

412 FY5866-04-A-0001-47-1 IRAQI CONTRACTOR - 4619 FINAL AMT FOR TERMINATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$166,577.11 $166,577.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

413 FY5866-04-A-0001-52-1 IRAQI CONTRACTOR - 4619 FINAL AMT FOR TERMINATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$138,992.52 $138,992.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

414 FY5866-04-A-0001-67-1 IRAQI CONTRACTOR - 4619 FINAL AMT FOR TERMINATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$175,261.16 $175,261.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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415 FY5866-04-A-0001-9-1 IRAQI CONTRACTOR - 4619 FINAL AMT FOR TERMINATION NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$89,816.17 $89,816.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

416 FY5866-04-C-8501-NA-1 IRAQI CONTRACTOR - 4061 RENOVATE AL HASSIMAYAHI SEWAGE NETWORK, BABIL 
PROVINCE

NC-SEWAGE NON-CONSTRUCTION $119,000.00 $119,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

417 FY5866-04-C-8502-NA-1 IRAQI CONTRACTOR - 4560 RENOVATE AL MUSSAYEB SEWAGE NETWORK, BABIL 
PROVINCE

NC-SEWAGE NON-CONSTRUCTION $124,200.00 $124,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

418 FY5866-04-C-8503-NA-1 IRAQI CONTRACTOR - 4061 RENOVATE AL KIFFL SEWAGE NETWORK, BABIL 
PROVINCE

NC-SEWAGE NON-CONSTRUCTION $130,000.00 $130,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

419 FY5866-04-C-8504-NA-1 PALM BEACH REHABILITATE WATER NETWORK IN ALM HANDSEEN, 
AL HILLA

NC-WATER CONSERVATION NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

420 FY5866-04-C-8505-NA-1 IRAQI CONTRACTOR - 4151 REPLACE PIPE BETWEEN AL TABYA ST. TO 40TH ST., AL 
HILLA

NC-WATER CONSERVATION NON-
CONSTRUCTION

$19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

421 FY5866-04-C-8506-NA-1 DEEP OCEAN REHABILITATE WATER NETWORK IN MANI VILLAGE, AL 
HILLA

NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

422 FY5866-04-C-8507-NA-1 IRAQI CONTRACTOR - 4003 RENOVATE AS SUWAYRAH SEWAGE NETWORK, BABIL 
PROVINCE

NC-SEWAGE NON-CONSTRUCTION $176,000.00 $176,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

423 FY5866-04-C-8508-NA-1 IRAQI CONTRACTOR - 4750 RENOVATE AL EMMAM SEWAGE NETWORK, BABIL 
PROVINCE

NC-SEWAGE NON-CONSTRUCTION $117,000.00 $117,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

424 FY5866-04-C-8509-NA-1 IRAQI CONTRACTOR - 4750 RENOVATE AL HAMZA SEWAGE NETWORK, BABIL 
PROVINCE

NC-SEWAGE NON-CONSTRUCTION $108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

425 FY5866-04-C-8510-NA-1 IRAQI CONTRACTOR - 4151 RENOVATE AL TALAYI SEWAGE NETWORK, BABIL 
PROVINCE

NC-SEWAGE NON-CONSTRUCTION $249,000.00 $249,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

426 FY5866-04-C-8511-NA-1 IRAQI CONTRACTOR - 4151 RENOVATE AL DOOB IN AL MUSAYYIB SEWAGE 
NETWORK, BABIL PROVINCE

NC-SEWAGE NON-CONSTRUCTION $320,000.00 $320,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

427 FY5866-04-C-8512-NA-1 IRAQI CONTRACTOR - 4493 RENOVATE WATER NETWORK IN VARIOUS AREAS AL 
HILLAH

NC-WATER CONSERVATION NON-
CONSTRUCTION

$300,000.00 $135,869.40 $164,130.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

428 FY5866-04-C-8513-NA-1 IRAQI CONTRACTOR - 4237 RENOVATION OF WATER SYSTEM FOR AL MAZADIYAH, 
BABIL PROVINCE.

NC-WATER CONSERVATION NON-
CONSTRUCTION

$78,200.00 $78,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

429 FY5866-04-C-8514-NA-1 IRAQI CONTRACTOR - 4221 REHABILITATION OF AL-BOMASTAFA COMPACT UNIT, 
AL-HILLA

NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,300.00 $16,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

430 FY5866-04-M-0026-NA-1 IRAQI CONTRACTOR - 4085 BASTEEN ROAD PUMP STATION NC-SEWAGE NON-CONSTRUCTION $342,250.00 $342,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

431 FY5866-04-P-0001-NA-1 IRAQI CONTRACTOR - 4677 OIL PIPELINE REPAIRS C-OIL INFRASTRUCTURE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

432 FY5866-04-P-0003-NA-1 IRAQI CONTRACTOR - 4677 LATIFIYAH DIST DEPOT 10 18” CRUDE OIL PIPELINE 
REPAIR

C-OIL INFRASTRUCTURE CONSTRUCTION $140,000.00 $140,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

433 FY5866-04-P-0003-NA-2 IRAQI CONTRACTOR - 4677 LATIFIYAH DIST DEPOT 10 18” CRUDE OIL PIPELINE 
REPAIR

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $13,500.00 $13,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

434 GEW-C-00-04-00001 AMERICA’S DEV. FOUND. CIVIL SOCIETY $44,880,157.00 $44,880,157.00 $0.00 USAID ACTIVITIES REPORT APRIL 
2007

435 GG-0001-NA-1 15TH FINANCE BATTALION CURTAINS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,134.00 $1,134.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

436 GG-0002-NA-1 15TH FINANCE BATTALION MEN’S CLOTHING (ICTF INSTRUCTOR SHIRTS), TOWELS, 
TABLE W/2 BENCHES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$905.50 $905.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

437 GG-0003-NA-1 15TH FINANCE BATTALION CAMERA EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$625.00 $625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

438 GG-0004-NA-1 15TH FINANCE BATTALION AUTO PARTS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$128.00 $128.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

439 GG-0005-NA-1 15TH FINANCE BATTALION FUNERAL EXPENSES FOR THREE ICTF KIA SOLDIERS/
TRANSPORTATION COST

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,056.00 $1,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

440 GG-0006-NA-1 15TH FINANCE BATTALION TRANSFORMERS (2000V) (4 EA) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$860.00 $860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

441 GG-0007-NA-1 15TH FINANCE BATTALION CLEANING SUPPLIES AND ELECTRICAL CORDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$620.94 $620.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

442 GG-0008-NA-1 15TH FINANCE BATTALION INDIGENOUS CLOTHING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$510.00 $510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

443 GG-0009-NA-1 15TH FINANCE BATTALION GLOVES (NOMEX), DCON MOUSE TRAPS, PADLOCKS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$252.73 $252.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

444 GG-0010-NA-1 15TH FINANCE BATTALION PHONE CARDS (15 @ $20 EA AND 3 @ $30 EA), TOOLS, 
HEX KEY SET, MOUSE TRAPS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$418.00 $418.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

445 GG-0011-NA-1 15TH FINANCE BATTALION GLOVES SOG-700 (36), GLOVES BNG190 (5) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,179.03 $1,179.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

446 GG-0012-NA-1 15TH FINANCE BATTALION PADLOCKS (23 EA) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$143.75 $143.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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447 GG-0013-NA-1 15TH FINANCE BATTALION PADLOCKS (35), GOGGLE (50), GLOVES SOG-700 (24) NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$1,400.77 $1,400.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

448 GG-0014-NA-1 15TH FINANCE BATTALION BAKER OVENS (2), ADJUSTERS (2), PIPE, PLUGS (2), LOCKS 
(4), PIPE RINGS (12)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

449 GG-0015-NA-1 15TH FINANCE BATTALION MEMORY CARD 256 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$65.00 $65.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

450 GG-0016-NA-1 15TH FINANCE BATTALION CASH BOX NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34.00 $34.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

451 GG-0017-NA-1 15TH FINANCE BATTALION PENS (16) AND GLOVES (14) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$435.72 $435.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

452 GG-0018-NA-1 15TH FINANCE BATTALION LASER POINTERS (8) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$119.60 $119.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

453 GG-0019-NA-1 15TH FINANCE BATTALION VARIOUS SUPPLIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,175.00 $1,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

454 GG-0020-NA-1 15TH FINANCE BATTALION MARKERS, SHARPIE (10) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18.50 $18.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

455 GG-0021-NA-1 15TH FINANCE BATTALION PLUGS, UNIVERSAL, COMPUTER (2) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

456 GG-0022-NA-1 15TH FINANCE BATTALION VARIOUS MATERIALS AND SUPPLIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$470.00 $470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

457 GG-0023-NA-1 15TH FINANCE BATTALION OFFICE SUPPLIES AND PHONE CARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,998.00 $1,998.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

458 GG-0024-NA-1 15TH FINANCE BATTALION MARKERS, BINDERS, DOCUMENTS, FOLDERS, PENS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$311.00 $311.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

459 GG-0025-NA-1 15TH FINANCE BATTALION FLASH DISKS (3), USB CABLES (2) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$92.00 $92.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

460 GG-0026-NA-1 15TH FINANCE BATTALION BLANK CD-RS (2), OPTIC MOUSE (3) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

461 GG-0027-NA-1 15TH FINANCE BATTALION OFFICE SUPPLIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

462 GG-0028-NA-1 15TH FINANCE BATTALION OFFICE SUPPLIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31.00 $31.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

463 GG-0029-NA-1 15TH FINANCE BATTALION NOMEX GLOVES (18), MULTI-PURPOSE NET KIT (24), 
BOONIE CAPS (24)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$861.90 $861.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

464 GG-0030-NA-1 15TH FINANCE BATTALION AUTO LOCK, BOXER, SCREWDRIVER SET, PADLOCKS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$74.15 $74.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

465 GG-0031-NA-1 15TH FINANCE BATTALION NOMEX GLOVES (5) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99.75 $99.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

466 GG-0032-NA-1 15TH FINANCE BATTALION OFFICE SUPPLIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,245.00 $2,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

467 GG-0033-NA-1 15TH FINANCE BATTALION DOCUMENT PROTECTORS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$200.00 $200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

468 GG-0034-NA-1 15TH FINANCE BATTALION NOMEX GLOVES SMALL (2), NOMEX GLOVES LARGE (2), 
GUN CLEANING KITS (40)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,053.80 $1,053.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

469 GG-0035-NA-1 15TH FINANCE BATTALION GUN CLEANING KITS (60) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,437.00 $1,437.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

470 GG-0036-NA-1 15TH FINANCE BATTALION SPORT SHOES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

471 GG-0037-NA-1 15TH FINANCE BATTALION COMPUTER ACCESSORIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

472 GG-0038-NA-1 15TH FINANCE BATTALION IRAQNA AND THURIYA CARDS, PRINTER CARTRIDGES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,300.00 $2,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

473 GG-0039-NA-1 15TH FINANCE BATTALION PRINTER DJ450CI NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$248.95 $248.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

474 GG-0040-NA-1 15TH FINANCE BATTALION PATCHES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,410.00 $1,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

475 GG-0041-NA-1 15TH FINANCE BATTALION PRINTER CARTRIDGES (15), THERIYA CARES (40) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,450.00 $2,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

476 GG-0042-NA-1 15TH FINANCE BATTALION OFFICE SUPPLIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,390.00 $2,390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

477 GHA-I-01-04-00002 BASICS (MANAGED BY 
AID/W)

MATERNAL AND CHILD HEALTH $2,000,000.00 $1,516,086.34 $483,913.66 USAID ACTIVITIES REPORT APRIL 
2007

478 GHS-I-04-03-00028 RTI TRAINING (HEALTH II) $22,015,750.00 $19,446,948.07 $2,568,801.93 USAID ACTIVITIES REPORT APRIL 
2007
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479 GPO-C-00-03-00002 MACRO MEASURE DHS, CO# GPO-C-00 $2,000,000.00 $47,628.00 $1,952,372.00 USAID ACTIVITIES REPORT APRIL 

2007

480 GPO-I-01-05-00040-00 FUTURES INCREASE PDI, CO-GH-01-05, TO $30,000.00 $0.00 $30,000.00 USAID ACTIVITIES REPORT APRIL 
2007

481 GRANT1-201-NA-1 IRAQI CONTRACTOR - 4558 KUFA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $6,510,542.00 $682,631.54 $5,827,910.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

482 GRANT1-202-NA-1 IRAQI CONTRACTOR - 4558 DUALIZATION OF DIWANIYA-SAMAWA HIGHWAY C-ROADS AND BRIDGES CONSTRUCTION $16,448,538.00 $3,462,492.97 $12,986,045.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

483 GRANT1-204-NA-0001AA IRAQI CONTRACTOR - 4558 CONSTRUCTION OF AL- SHARQAT BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $7,165,815.00 $2,036,956.01 $5,128,858.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

484 GRANT1-LIB-NA-1 IRAQI CONTRACTOR - 4558 GOVERNMENT LIABILITY FOR PCO/MOCH GRANT NO 
MOCH-001

C-ROADS AND BRIDGES CONSTRUCTION $516,690.00 $0.00 $516,690.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

485 GRANT2-0001-NA-1 IRAQI CONTRACTOR - 4558 BAGHDAD-KARKUK 2ND CARRIAGEWAY AL UDAIM/
SULAIMAN BEG

C-ROADS AND BRIDGES CONSTRUCTION $13,820,064.00 $1,445,452.00 $12,374,612.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

486 GRANT2-0002-NA-1 IRAQI CONTRACTOR - 4558 BAGHDAD-KARKUK 2ND CARRIAGEWAY, SULAIMAN BEG C-ROADS AND BRIDGES CONSTRUCTION $15,224,756.00 $2,037,106.76 $13,187,649.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

487 GRANT2-0003-NA-1 IRAQI CONTRACTOR - 4558 AL-NASSIRRIYA CITY 2ND CARRIAGEWAY C-ROADS AND BRIDGES CONSTRUCTION $645,069.00 $61,977.00 $583,092.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

488 GRANT2-0004-NA-1 IRAQI CONTRACTOR - 4558 SHIEKH SA’AD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $4,922,307.50 $346,863.00 $4,575,444.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

489 GRANT2-0005-NA-1 IRAQI CONTRACTOR - 4558 ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $1,531,177.00 $1,095,756.73 $435,420.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

490 GRANT2-0005-NA-2 IRAQI CONTRACTOR - 4558 NASSIRRIYA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $658,625.00 $446,250.00 $212,375.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

491 GRANT2-LIB-NA-1 IRAQI CONTRACTOR - 4558 GOVERNMENT LIABILITY FOR PCO/MOCH GRANT 
AGREEMENT NO MOCH 2

C-ROADS AND BRIDGES CONSTRUCTION $5,861,530.50 $0.00 $5,861,530.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

492 GS-07F-0706N-127-1 QUARTERMASTER INC FELX CUFFS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

493 GS-07F-0706N-127-2 QUARTERMASTER INC BATON HOLDER NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,422.00 $1,422.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

494 GS-07F-0706N-127-3 QUARTERMASTER INC UNDER VEHICLE SEARCH MIRROR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,660.00 $2,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

495 GS-07F-0706N-127-4 QUARTERMASTER INC FLEX CUFF NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$350.00 $350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

496 GS-07F-0706N-127-5 QUARTERMASTER INC BATON WOOD W/HANDLE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,133.00 $2,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

497 GS-07F-0706N-127-6 QUARTERMASTER INC RIOT SHIELDS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,035.00 $13,035.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

498 GS-07F-0706N-127-7 QUARTERMASTER INC HAND HELD METAL DETECTOR (GARRET) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,294.00 $4,294.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

499 GS-07F-0706N-127-8 QUARTERMASTER INC FREIGHT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,654.45 $10,654.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

500 GS-07F-8799D-NA-1 SECOND CHANCE BODY 
ARMOR, INC.

AIRTAC SC229-IIIA MOLLE BALLISTIC VESTS (108) NC-POLICE ASSISTANCE NON-CONSTRUCTION $104,965.20 $104,965.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

501 GS-35F-4076D-NA-1 DELL MARKETING L.P. OP FUND PURCHASE (SAYS SEE SCHEDULE-NOTHING 
ATTACHED; NO RECORD FOUND)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$42,103.62 $42,103.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

502 H92237-05-A-0901-NA-1 GOLDEN CONTRACTING CO. CONSTRUCTION SUPPLIES, MATERIALS AND EQUIPMENT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $84,975.68 $84,975.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

503 H92237-05-A-0971-NA-1 IRAQI CONTRACTOR - 4177 MYLAR COATING PROTECTION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$79,856.00 $79,856.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

504 H92237-05-C-0901-NA-1 PATCH CONSTRUCTION AND 
TRADING

HOUSING RENOVATION 30 FAMILY UNITS LOCATED IN 
VIC AREA IV.

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $429,000.00 $429,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

505 H92237-05-C-0902-NA-1 IRAQI CONTRACTOR - 4011 AREA IV BARRACKS RENOVATIONS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

506 H92237-05-C-0905-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

RENOVATION OF A & C CO. HQ BUILDINGS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$183,000.00 $183,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

507 H92237-05-C-0908-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

ASP AT CAMP JUSTICE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,000.00 $23,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

508 H92237-05-C-0908-NA-2 DOD ACTIVITIES SERVICED 
BY DFAS

TRAINING SITE AT WAHABI HEADQUARTERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18,000.00 $18,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

509 H92237-05-C-0915-NA-1 IRAQI CONTRACTOR - 4678 RENOVATIONS TO USSF MOTOR POOL AT CAMP JUSTICE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$71,900.00 $71,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

510 H92237-05-C-0916-NA-1 IRAQI CONTRACTOR - 4153 RENOVATIONS TO USSF MOTOR POOL AT CAMP JUSTICE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,275.00 $19,275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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511 H92237-05-C-0940-NA-1 HAVAL COMPANY HEADQUARTERS BUILDING CONSTRUCTION AREA IV 

- WEST BIAP
C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $472,620.00 $472,620.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

512 H92237-05-C-0941-NA-1 CARD INDUSTRIES, INC. COMPANY HDQTS BUILDINGS A, B, C, D FOR $270,000 
EACH AREA IV, WEST BIAP

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,080,000.00 $1,080,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

513 H92237-05-C-0942-NA-1 SPECIALIZED ENGINEERING 
CENTER

DESIGN OF THE ROAD MARKINGS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

514 H92237-05-C-0942-NA-2 SPECIALIZED ENGINEERING 
CENTER

DESIGN OF THE ELECTRICAL INFRASTRUCTURE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $35,000.00 $35,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

515 H92237-05-C-0942-NA-3 SPECIALIZED ENGINEERING 
CENTER

DESIGN OF THE WATER SUPPLY NETWORK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

516 H92237-05-C-0942-NA-4 SPECIALIZED ENGINEERING 
CENTER

DESIGN OF THE STORM AND SEWER NETWORK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

517 H92237-05-C-0943-NA-1 IRAQI CONTRACTOR - 4516 IDENTIFY AND CLEARING OF UXOS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $263,466.00 $263,466.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

518 H92237-05-C-0949-NA-1 IRAQI CONTRACTOR - 4462 INDOOR SHOOTING RANGE AND CONSTRUCTION OF 
ROWPU

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $60,075.00 $60,075.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

519 H92237-05-D-0900-1-1 77 CONSTRUCTION WASHED GRAVEL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $99,992.00 $99,992.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

520 H92237-05-D-0901-1-1 IRAQI CONTRACTOR - 4596 6000 SQUARE METERS OF TYPE B GRAVEL ROAD W/O 
CURBS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

521 H92237-05-F-0901-NA-1 IRAQI CONTRACTOR - 4749 FLEECE JACKETS AND SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,482.10 $8,482.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

522 H92237-05-F-0902-NA-1 IRAQI CONTRACTOR - 4749 FLEECE JACKETS AND SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,380.00 $14,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

523 H92237-05-F-A913-NA-1 DIAMONDBACK TACTICAL 
LLP

JPOINT MICRO ELECTRONIC REFLEX SIGNT 8 MOA DOT 
AND ADAPTERS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,137.50 $70,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

524 H92237-05-F-A915-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

RADIOS AND RELATED EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$963,725.85 $963,725.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

525 H92237-05-P-0902-NA-0001AB GLOBAL-LINK DISTRIBUTION, 
LLC

AK-47, LIGHT MOUNTS, SAFETY SWITCH, HALO NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$301,302.50 $301,302.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

526 H92237-05-P-0904-NA-1 SPECIALIZED ENGINEERING 
CENTER

PROVIDE DEEP INFRASTRUCTURE OF BLUEPRINTS FOR 
ELECTRIC, PLUMBING AND SEWER FOR AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $45,000.00 $45,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

527 H92237-05-P-0905-NA-1 BLOUNT 4 IRAQ 
CONSTRUCTION

RENOVATIONS OF BUILDING 5, 6 AND 7 AT AREA IV C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $197,360.00 $197,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

528 H92237-05-P-0906-NA-1 PATCH CONSTRUCTION AND 
TRADING

INSTALL AROUND WEST BIAP REA A CHAIN LINKED 
FENCE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $54,000.00 $54,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

529 H92237-05-P-0907-NA-1 IRAQI CONTRACTOR - 4516 ADD AND RENOVATE ENTRY CONTROL POINT AT 
VICTORY AREA IV WEST BIAP

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $89,000.00 $89,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

530 H92237-05-P-0908-NA-1 IRAQI CONTRACTOR - 4119 GUARD TOWER RENOVATION C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

531 H92237-05-P-0910-NA-1 IRAQI CONTRACTOR - 4516 UXO AND CONSTRUCTION CLEARANCE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $256,480.00 $256,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

532 H92237-05-P-0915-NA-1 77 CONSTRUCTION CONCRETE T-BARRIERS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

533 H92237-05-P-0916-NA-1 IRAQI CONTRACTOR - 4516 ISOF BRIGADE AGGREGATE BASE COURSE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $205,750.00 $205,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

534 H92237-05-P-0917-NA-1 IRAQI CONTRACTOR - 4377 RANGE REPAIR (ORIGINAL COST $36,000 INCREASED 
THRU MOD 1 TO $47,000)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $47,000.00 $47,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

535 H92237-05-P-0918-NA-1 INTERNATIONAL MASARAT 
COMPANY

HEATER/AC UNITS (140 EA) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $53,900.00 $53,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

536 H92237-05-P-0920-NA-1 AMECO EQUIPMENT RENTAL ONE YEAR PERIOD (ORIGINAL 
UNIT PRICE $166,800; MOD 1 REVISED FOR ADDITIONAL 
TRUCK TO $177,090)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $176,687.50 $170,990.00 $5,697.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

537 H92237-05-P-0921-NA-1 IRAQI CONTRACTOR - 4424 GATE INTERPRETER IN AND AROUND AREA IV C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $6,380.00 $6,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

538 H92237-05-P-0922-NA-1 IRAQI CONTRACTOR - 4569 FIN001 - DE-OB REMAINING FUNDS PER KO. GATE 
INTERPRETER IN AND AROUND AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $8,854.50 $8,854.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

539 H92237-05-P-0923-NA-1 IRAQI CONTRACTOR - 4639 FIN001- DE-OB REMAINING FUNDS PER KO. PROJECT 
MANAGER/INTERPRETER SERVICES FOR AREA IV OR IN 
THE FORM OF SHOPPING OFF OF BIAP

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $9,431.75 $9,431.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

540 H92237-05-P-0924-NA-1 IRAQI CONTRACTOR - 4517 RECEPTIONIST SECRETARY FOR AREA IV C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $12,089.77 $12,089.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

541 H92237-05-P-0925-NA-1 IRAQI CONTRACTOR - 4424 AREA IV ENGINEER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $24,853.25 $24,853.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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542 H92237-05-P-0926-NA-1 IRAQI CONTRACTOR - 4641 AREA IV ENGINEERING SERVICES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $21,672.65 $21,672.65 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

543 H92237-05-P-0928-NA-1 IRAQI CONTRACTOR - 4781 HEAVY EQUIPMENT RENTAL SERVICES AND 
MANAGEMENT

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $278,927.00 $278,927.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

544 H92237-05-P-0929-NA-1 ATLANTIC DIVING SUPPLY, 
INC.

UNKNOWN NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,112.66 $7,112.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

545 H92237-05-P-0930-NA-1 IRAQI CONTRACTOR - 4131 DUPLICATE OBLIGATION (DISBURSEMENT) AS MA180 
52260-0017 TRYING TO CORRECT TRX MYLAR 
INSTALLATION

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $6,950.00 $6,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

546 H92237-05-P-0932-NA-1 CARD INDUSTRIES, INC. SHOOT HOUSE RANGE LABORERS FOR AREA IV C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $295,296.70 $295,296.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

547 H92237-05-P-0933-NA-1 IRAQI CONTRACTOR - 4676 RENOVATE BARRACKS LATRINES BUILDINGS 2 AND 3, 
AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $33,000.00 $33,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

548 H92237-05-P-0934-NA-1 ATLANTIC DIVING SUPPLY, 
INC.

SERVICE CONTRACT FOR GUARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$22,203.32 $22,203.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

549 H92237-05-P-0935-NA-1 BANK OF AMERICA 
GOVERNMENT CARD 
SERVICES

IMPAC VISA PURCHASE CARD NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,387.54 $4,387.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

550 H92237-05-P-0936-NA-1 IRAQI CONTRACTOR - 4733 PRE-FABRICATED BUILDING/PORTABLE 3-BEDROOM DRY 
UNIT (37 EA)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$221,000.00 $221,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

551 H92237-05-P-0936-NA-2 IRAQI CONTRACTOR - 4733 PREFAB BLDG WITH 3 BEDROOMS AT CAMP POSEY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$260,000.00 $260,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

552 H92237-05-P-0938-NA-1 IMAGE CRAZY DESIGN CLOTHING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,800.00 $23,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

553 H92237-05-P-0940-NA-1 ANTECH CORPORATION GOODS AND SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,040.00 $5,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

554 H92237-05-P-0942-NA-1 SPY WORLD INC. MICRO UHF ROOM TRANSCEIVER AND RECEIVER, FIBER 
OPTIC CAMERA, PRO TRACK GPS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$42,632.00 $42,632.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

555 H92237-05-P-0943-NA-1 ATLANTIC DIVING SUPPLY, 
INC.

GOODS AND SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,160.00 $14,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

556 H92237-05-P-0945-NA-1 EN-NET SERVICES GOODS AND SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$13,771.75 $13,771.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

557 H92237-05-P-0946-NA-1 BLUE TECH INC. GOODS AND SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$96,715.00 $96,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

558 H92237-05-P-0958-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

RADIOS AND RELATED EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$570,647.00 $570,647.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

559 H92237-05-P-0970-NA-1 PATCH CONSTRUCTION AND 
TRADING

DRAINAGE GRAVEL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

560 H92237-05-P-0975-NA-1 IRAQI CONTRACTOR - 4035 BEDROOM FURNITURE, LOCKERS, BEDDING, 
ACCESSORIES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,760.00 $70,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

561 H92237-05-P-0976-NA-1 MOTOROLA INC BASE STATION KIT, VEHICULAR UHF 2-WAY RADIO, 
SOFTWARE FOR CDM-1550

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$66,967.00 $66,967.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

562 H92237-05-P-0977-NA-1 SPY WORLD INC. NOKIA MODEL AU 888 DUAL BAND, GREEN NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$48,790.00 $48,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

563 H92237-05-P-0990-NA-1 IRAQI CONTRACTOR - 4640 INTERPRETER AND RECEPTION SERVICES AT AREA IV 
MEDICAL CLINIC

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,000.00 $9,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

564 H92237-05-P-0993-NA-1 IMAGE CRAZY DESIGN UNIFORMS AND PT GEAR NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$58,300.00 $58,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

565 H92237-05-P-0994-NA-1 PRIME PROJECTS 
INTERNATIONAL

RENOVATE OFFICE AT RPC FOR ISOF C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $31,200.00 $31,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

566 H92237-05-P-0995-NA-1 IRAQI CONTRACTOR - 4035 SYNTHETIC HIGH BACK LEATHER CHAIRS (20) AND 
STANDARD SYNTHETIC OFFICE CHAIRS (26)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,999.00 $4,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

567 H92237-05-P-0997-NA-1 IRAQI CONTRACTOR - 4472 CONSTRUCT MOTOR POOL SHADE STRUCTURE AREA IV C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $49,500.00 $49,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

568 H92237-05-P-1000-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

CONTRACTOR LABOR, MATERIAL, EQUIPMENT, SUPPLIES 
AND TRANSPORTATION

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $86,000.00 $86,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

569 H92237-05-P-1004-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

CONTRACTOR LABOR, MATERIAL, EQUIPMENT, SUPPLIES 
AND TRANSPORTATION

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $36,550.00 $36,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

570 H92237-05-P-1005-NA-1 IRAQI CONTRACTOR - 4035 CONSTRUCTION MATERIAL SF44 #1005MG01 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $61,910.00 $61,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

571 H92237-05-P-1009-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

STRYOPHORE, DOWELS, PLYWOOD, GREASE, NAILS, AND 
CINDER BLOCK

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $32,824.00 $32,824.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

572 H92237-05-P-1010-NA-1 IRAQI CONTRACTOR - 4035 HELOPAD MATERIAL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $63,525.00 $63,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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573 H92237-05-P-1011-NA-1 IRAQI CONTRACTOR - 4139 RENOVATE ISOF SUPPORT TEAM ROOM - SF44 1011MG01 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

574 H92237-05-P-1012-NA-1 IRAQI CONTRACTOR - 4035 DELIVER & INSTALL DRY, SHOWER/LATRINE & BLACK 
WATER/GRAY WATER TANKS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$395,700.00 $395,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

575 H92237-05-P-1015-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

LUMBER, NAILS, PLYWOOD, AND HINGES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $25,459.00 $25,459.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

576 H92237-05-P-1016-NA-1 77 CONSTRUCTION 1100 CYD SUB BASE; 970 CYD CONCRETE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $119,710.00 $119,710.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

577 H92237-05-P-1017-NA-1 PHOENIX INT. GRP. 2T ROLLS GALVANIZED SHEET STEEL; ROLLUP DOORS; 
SINGLE ENERGY DOOR & FRAME

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $198,960.00 $198,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

578 H92237-05-P-1031-NA-1 MIC INDUSTRIES PUMPKIN ROLL & DHL SHIPPING C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,981.31 $4,981.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

579 H92237-06-P-0946-NA-1 SATCO INSTALL DOORS IN BUILDING 7 AT AREA IV C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,500.00 $4,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

580 H92239-04-C-0071-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

BLDG 4 RECONSTRUCTION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$65,000.00 $65,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

581 H92239-04-P-8040-NA-0001AB STRATEGY MOD# P0002 - 22000 P2 SUPPORT OF AIF COUNTER 
TERRORISM BATTALION FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$177,250.00 $177,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

582 HAD-G-00-03-00129 INTERNATIONAL MEDICAL 
CORPS

OFDA SUBCONTRACT $0.00 USAID ACTIVITIES REPORT APRIL 
2007

583 HDA-I-00-03-00124 OTI DCHA/OTI $105,733.00 $64,675.04 $41,057.96 USAID ACTIVITIES REPORT APRIL 
2007

584 INDEX 01-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

INDEX 01 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$106,280.00 $106,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

585 IRM-P-00-04-00002 OTI DCHA/OTI $78,838.00 $78,620.90 $217.10 USAID ACTIVITIES REPORT APRIL 
2007

586 ITALIAN GOV’T-NA-1 IRAQI CONTRACTOR - 4463 CESSIONE COMPOUND EX SEDE DEL COMANDO 
CONTINGENTE NAZIONALE ITALIANO

C-ICDC - FACILITIES CONSTRUCTION $646,161.80 $646,161.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

587 JH001-NA-1 15TH FINANCE BATTALION ISOF PAY FOR IRAQIS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,880.00 $9,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

588 JH002-NA-1 15TH FINANCE BATTALION ISOF PAY FOR THE IRAQIS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34,215.00 $34,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

589 JORDAN-CMATT-NA-0000AA IRAQI CONTRACTOR - 4406 TRAINING OF NEW IRAQI ARMY PER MOU BETWEEN US 
AND JORDAN

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$56,200,000.00 $56,200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

590 JORDAN-CMATT-NA-3 IRAQI CONTRACTOR - 4406 JORDAN SUPPORT TO NCO TRAINING, TRAINERS, 
TRANSLATORS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

591 JORDAN-CMATT-NA-4 IRAQI CONTRACTOR - 4406 JO-AMM-04-016 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

592 JORDAN-CMATT-NA-5 IRAQI CONTRACTOR - 4406 JO-AMM-04-018 JORDANIAN LIAISON TEM 17 AUG-17 
OCT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,600.00 $19,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

593 JORDAN-CMATT-NA-6 IRAQI CONTRACTOR - 4406 JO-AMM-05-03 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,667.00 $7,667.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

594 JORDANIAN AF-NA-1 ROYAL JORDANIAN AIR 
FORCE

TRAINING OF NEW IRAQI ARMY AVIATION PER MOU 
BETWEEN US & JORDAN

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,847,584.24 $4,847,584.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

595 JORDANIAN AF-NA-2 ROYAL JORDANIAN AIR 
FORCE

JO-AMM-04-011 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,991,221.00 $1,991,221.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

596 JORDANIAN AF-NA-3 ROYAL JORDANIAN AIR 
FORCE

JO-AMM-04-019 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,834,522.98 $2,834,522.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

597 JORDANIAN AF-NA-4 ROYAL JORDANIAN AIR 
FORCE

JO-AMM-05-02 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,526,671.78 $3,526,671.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

598 JORDAN-TRAINING-NA-0000AA IRAQI CONTRACTOR - 4407 JORDANIAN LIAISON TEAM, INTERPRETERS AND NCO 
TRAINERS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

599 JTR-01-NA-1 15TH FINANCE BATTALION ICTF SALARY FOR DECEMBER 04 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$66,540.00 $66,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

600 JTR-02-NA-1 15TH FINANCE BATTALION ICTF SALARY FOR JAN 05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$88,090.00 $88,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

601 M6789904WR00XJ4-NA-1 IRAQI CONTRACTOR - 4378 WATER REPAIR NC-WATER CONSERVATION NON-
CONSTRUCTION

$81,865.00 $81,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

602 MA0001-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$385.00 $385.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

603 MA0002-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

604 MA0003-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-2�

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
605 MA0004-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$245.00 $245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

606 MA0005-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$27.00 $27.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

607 MA0006-NA-1 15TH FINANCE BATTALION GUARD FORCE BEVERAGES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$185.40 $185.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

608 MA0007-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

609 MA0008-NA-1 15TH FINANCE BATTALION GUARD FORCE PAYROLL DURING TRAINING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,300.00 $5,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

610 MA0009-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$600.00 $600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

611 MA0010-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$595.00 $595.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

612 MA0011-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107.00 $107.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

613 MA0012-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$236.00 $236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

614 MA0013-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

615 MA0014-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$225.00 $225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

616 MA0015-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

617 MA0016-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,050.00 $1,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

618 MA0017-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

619 MA0018-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$136.00 $136.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

620 MA0019-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$206.00 $206.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

621 MA0020-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$277.00 $277.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

622 MA0021-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$155.00 $155.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

623 MA0022-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$205.00 $205.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

624 MA0023-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

625 MA0024-NA-1 15TH FINANCE BATTALION GUARD FORCE UNIFORM SHOES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

626 MA0025-NA-1 15TH FINANCE BATTALION MISSIONS REQUIRING THURAYA PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

627 MA0026-NA-1 15TH FINANCE BATTALION MISSIONS REQUIRING CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

628 MA0027-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$640.00 $640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

629 MA0028-NA-1 15TH FINANCE BATTALION FACILITIES INTERNET/SATELLITE SERVICE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,250.00 $1,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

630 MA0029-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$375.00 $375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

631 MA0030-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$455.00 $455.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

632 MA0031-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

633 MA0032-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

634 MA0033-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$900.00 $900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

635 MA0034-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$72.00 $72.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

636 MA0035-NA-1 15TH FINANCE BATTALION DISGUISES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$35.80 $35.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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637 MA0036-NA-1 DOD ACTIVITIES SERVICED 

BY DFAS
GUARD FORCE GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$27.00 $27.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

638 MA0037-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$17.00 $17.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

639 MA0038-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19.00 $19.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

640 MA0039-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

641 MA0040-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$556.00 $556.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

642 MA0041-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$135.00 $135.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

643 MA0042-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

644 MA0043-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$275.00 $275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

645 MA0044-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,098.00 $1,098.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

646 MA0045-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

647 MA0046-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

648 MA0047-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$210.00 $210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

649 MA0048-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$63.00 $63.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

650 MA0049-NA-1 15TH FINANCE BATTALION FACILITY LIGHT BULBS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

651 MA0050-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$140.00 $140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

652 MA0051-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$263.00 $263.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

653 MA0052-NA-1 15TH FINANCE BATTALION VEHICLE FLEET MAINTENANCE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$720.00 $720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

654 MA0053-NA-1 15TH FINANCE BATTALION CELLULAR PHONE USE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

655 MA0054-NA-1 15TH FINANCE BATTALION PHONE CARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

656 MA0055-NA-1 15TH FINANCE BATTALION BMW 735 BLACK AND OPAL OMEGA, TAN NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,100.00 $2,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

657 MA0056-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$87.00 $87.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

658 MA0057-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

659 MA0058-NA-1 15TH FINANCE BATTALION SUPPORT PERSONNEL SALARY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

660 MA0059-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$75.00 $75.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

661 MA0060-NA-1 15TH FINANCE BATTALION ENGINE OIL, SET PLUG, BUSHINGS, WELDING ROD AND 
GLOW

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$130.00 $130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

662 MA0061-NA-1 15TH FINANCE BATTALION PHONE CARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

663 MA0062-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$352.00 $352.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

664 MA0063-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$87.00 $87.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

665 MA0064-NA-1 15TH FINANCE BATTALION TIRES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

666 MA0065-NA-1 15TH FINANCE BATTALION SHOCKS AND CV JOINTS AND WATER PUMP NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$130.00 $130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

667 MA0066-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

668 MA0067-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$155.00 $155.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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669 MA0068-NA-1 15TH FINANCE BATTALION MOTOR SUPPORT, STEERING ROD NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$140.00 $140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

670 MA0069-NA-1 15TH FINANCE BATTALION ALO SIM CARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

671 MA0070-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$245.00 $245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

672 MA0071-NA-1 15TH FINANCE BATTALION FRONT AND REAR DISK BRAKE SETS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$85.00 $85.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

673 MA0072-NA-1 15TH FINANCE BATTALION $20 AND $30 PHONE CARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

674 MA0073-NA-1 15TH FINANCE BATTALION MERCEDES SEDAN, GREY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,400.00 $1,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

675 MA0074-NA-1 15TH FINANCE BATTALION TIRES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$240.00 $240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

676 MA0075-NA-1 15TH FINANCE BATTALION VEHICLE MATERIALS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$480.00 $480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

677 MA0076-NA-1 15TH FINANCE BATTALION DANE ELECTRIC 256 MB MEMORY CARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$196.00 $196.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

678 MA0077-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$332.00 $332.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

679 MA0078-NA-1 15TH FINANCE BATTALION 15X205 TIRES AND WHEELS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$225.00 $225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

680 MA0079-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

THAMER’S CAR RENTAL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

681 MA0080-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$238.00 $238.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

682 MA0081-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$285.00 $285.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

683 MA0082-NA-1 15TH FINANCE BATTALION TIRES 205 R15 AND RIMS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

684 MA0083-NA-1 15TH FINANCE BATTALION $20 PHONE CARDS (40 EA) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

685 MA0084-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

686 MA0085-NA-1 15TH FINANCE BATTALION REAR SHOCKS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$45.00 $45.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

687 MA0086-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$475.00 $475.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

688 MA0087-NA-1 15TH FINANCE BATTALION AUTO PARTS AND ACCESSORIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,879.00 $1,879.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

689 MA0088-NA-1 15TH FINANCE BATTALION REFRIGERATORS, TELEVISIONS, SATELLITES, TABLES, 
COMPUTER TABLES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,005.00 $4,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

690 MA0089-NA-1 15TH FINANCE BATTALION $20 PHONE CARDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

691 MA0090-NA-1 15TH FINANCE BATTALION GROCERIES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$190.00 $190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

692 MA181 52260-0017-NA-1 PATCH CONSTRUCTION AND 
TRADING

REPAIR GENERATOR C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,800.00 $1,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

693 MA182 52260-0017-NA-1 IRAQI CONTRACTOR - 4541 50X50X80 SAFE, 55 GAL OIL, FILE CABINET, PHONE 
CARDS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $980.00 $980.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

694 MA183 52260-0017-NA-1 IRAQI CONTRACTOR - 4232 PLYWOOD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,440.00 $2,440.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

695 MA184 52260-0017-NA-1 STRATEGY SIM CARD FOR PHONE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $210.00 $210.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

696 MA185 52260-0017-NA-1 GSCS KEY BOX PHONE CARD PHONE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $485.00 $485.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

697 MA186 52260-0017-NA-1 STRATEGY PHONE CARD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $80.00 $80.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

698 MA187 52260-0017-NA-1 GSCS TROWEL, CIRCULAR SAW, PLIERS, WIRE SNIPS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $79.00 $79.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

699 MA188 52260-0017-NA-1 GSCS WIRELESS ROUTER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $188.00 $188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

700 MA189 52260-0017-NA-1 GSCS PAPER, PUNCH, STAPLER, STAPLE REMOVER, PENS (BOX)), 
PAPER CLIPS (BOX))

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $26.00 $26.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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701 MA190 52260-0017-NA-1 IRAQI CONTRACTOR - 4232 STARTER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $135.00 $135.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

702 MA191 52260-0017-NA-1 IRAQI CONTRACTOR - 4322 OIL FILTERS, OIL (BARREL)) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $248.00 $248.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

703 MA192 52260-0017-NA-1 GSCS CAULK GUN C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

704 MA193 52260-0017-NA-1 GOLDEN CONTRACTING CO. TIE WIRE, LIGHT BULBS, 3.5” NAILS, DRAWER LOCKS, 
LEADEN BOLTS, GLOVES, PLASTIC ROLL, STAPLER, 
STAPLES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $682.00 $682.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

705 MA194 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 DUST PAN, BROOM C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $47.80 $47.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

706 MA195 52260-0017-NA-1 GSCS PHONE, SIM CARD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

707 MA196 52260-0017-NA-1 GSCS PEN BOARD, COPY BOOK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

708 MA197 52260-0017-NA-1 GSCS USB PORT, COAX TAP C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $19.00 $19.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

709 MA198 52260-0017-NA-1 INTERNATIONAL MASARAT 
COMPANY

20.5 CM HIGH PRESSURE PVC (12 LM) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,850.00 $2,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

710 MA199 52260-0017-NA-1 PATCH CONSTRUCTION AND 
TRADING

INSTALLATION OF 100 METERS CHAIN LINK FENCE WITH 
GATE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

711 MA200 52260-0017-NA-1 IRAQI CONTRACTOR - 4667 DAY LABORERS (CAMP CLEAN UP) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

712 MA201 52260-0017-NA-1 PATCH CONSTRUCTION AND 
TRADING

BUS RENTAL (PER DAY) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,260.00 $1,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

713 MA202 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 CORK BOARD, TACKS (BOX)) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $28.45 $28.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

714 MA203 52260-0017-NA-1 GSCS TRASH CANS, CANNED AIR C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

715 MA204 52260-0017-NA-1 DUBAI SAT DISH C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

716 MA205 52260-0017-NA-1 GSCS PHONE, SIM CARD, PHONE CARD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $180.00 $180.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

717 MA206 52260-0017-NA-1 GOLDEN CONTRACTING CO. REPLACED PRINTER/SCANNER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $540.00 $540.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

718 MA207 52260-0017-NA-1 AMECO REPLACE TIRES (F250) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $541.00 $541.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

719 MA208 52260-0017-NA-1 IRAQI CONTRACTOR - 4143 REPAIR SAW (CAPACITORS) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

720 MA209 52260-0017-NA-1 GOLDEN CONTRACTING CO. CONSTRUCTION MATERIALS AND TOOLS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,141.80 $1,141.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

721 MA210 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 SCALE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $27.95 $27.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

722 MA211 52260-0017-NA-1 GSCS CANON PRINT CARTRIDGE, COAX CABLE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $115.00 $115.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

723 MA212 52260-0017-NA-1 GSCS STAPLES, DOUBLE CLIPS, DOUBLE CLIPS (LARGE)), 
DOCUMENT TRAY

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $22.00 $22.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

724 MA213 52260-0017-NA-1 GSCS LOCKS, HP PRINT CARTRIDGE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $37.00 $37.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

725 MA214 52260-0017-NA-1 GOLDEN CONTRACTING CO. 2X4X16 LUMBER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $4,800.00 $4,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

726 MH100-NA-1 15TH FINANCE BATTALION HALOGEN BULBS (6) AND KNIVES (3) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $36.00 $36.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

727 MH101-NA-1 15TH FINANCE BATTALION FOREMAN, WELDERS, AND LABORERS (MAN DAYS), 
OXYGEN BOTTLES (RENTAL DAYS)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,046.00 $2,046.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

728 MH102-NA-1 15TH FINANCE BATTALION PROJECT MANAGER/INTERPRETER FOR 1 WEEK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $200.00 $200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

729 MH103-NA-1 15TH FINANCE BATTALION VARIOUS MATERIALS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $376.00 $376.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

730 MH104-NA-1 15TH FINANCE BATTALION WELDING RODS (48 K) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $190.00 $190.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

731 MH105-NA-1 15TH FINANCE BATTALION CONCRETE MIXER RENTAL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $520.00 $520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

732 MH106-NA-1 15TH FINANCE BATTALION FOREMAN, WELDERS, LABORERS, SKILLED LABORERS 
(MAN DAYS)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,908.00 $1,908.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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733 MH107-NA-1 15TH FINANCE BATTALION ELECTRIC DRILL AND HYDRAULIC JACKS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $840.00 $840.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

734 MH108-NA-1 15TH FINANCE BATTALION PHONE CARDS (10) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

735 MH109-NA-1 15TH FINANCE BATTALION PHONE CARD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

736 MH110-NA-1 15TH FINANCE BATTALION BAN SAW BLADES (3) AND SAW DELIVERY C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

737 MH111-NA-1 15TH FINANCE BATTALION BAND SAW C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,900.00 $1,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

738 MH140-NA-1 15TH FINANCE BATTALION WATER TRUCK RENTAL PER MONTH C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,100.00 $2,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

739 MH141-NA-1 15TH FINANCE BATTALION REPAIRS TO SHOWER UNIT FOR RSOI C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,322.00 $1,322.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

740 MH142-NA-1 15TH FINANCE BATTALION CELL PHONE, SIM CARD, SHEET PROTECTORS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $169.00 $169.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

741 MH143-NA-1 15TH FINANCE BATTALION REPAIR GRINDER, SAW BLADE, BLADE SHARPENING C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

742 MH144-NA-1 15TH FINANCE BATTALION DRY ERASE PENS (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5.00 $5.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

743 MH145-NA-1 15TH FINANCE BATTALION PRINTER CABLES (5) AND PRINTER CART C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $140.00 $140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

744 MH146-NA-1 15TH FINANCE BATTALION STAMP PAD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5.00 $5.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

745 MH147-NA-1 15TH FINANCE BATTALION STEEL BRUSHES (6), GRINDING WHEEL2 (5), REPAIR 
GRINDERS (2)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $206.00 $206.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

746 MH148-NA-1 15TH FINANCE BATTALION 200 LITERS OF GENERATOR OIL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $350.00 $350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

747 MH149-NA-1 15TH FINANCE BATTALION FOREMAN, WELDERS, LABORERS AND SKILLED 
LABORERS MAN DAYS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,050.00 $3,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

748 MH150-NA-1 15TH FINANCE BATTALION 1 1/4” BAN SAW BLADES (2) AND 1” BAN SAW BLADES 
(2)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $100.00 $100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

749 MH151-NA-1 15TH FINANCE BATTALION FOREMAN, WELDERS, LABORERS, SKILLED LABORERS 
MAN DAYS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,206.00 $3,206.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

750 MH152-NA-1 15TH FINANCE BATTALION JIGSAW BLADES, HAMMER, WOOD GLUE, KEY BOX, 
NAILS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $94.00 $94.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

751 MH153-NA-1 15TH FINANCE BATTALION REPLACE TIRE FOR FORKLIFT (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $168.00 $168.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

752 MH154-NA-1 15TH FINANCE BATTALION OIL FILTER FOR GENERATORS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

753 MH155-NA-1 15TH FINANCE BATTALION GRINDING DISKS (15) AND CHALK (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $38.50 $38.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

754 MH156-NA-1 15TH FINANCE BATTALION CHAIN HOIST C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

755 MH157-NA-1 15TH FINANCE BATTALION PRINTER CARTRIDGE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $86.00 $86.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

756 MH158-NA-1 15TH FINANCE BATTALION FLASH DRIVES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $90.00 $90.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

757 MH159-NA-1 15TH FINANCE BATTALION OFFICE SUPPLIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $61.00 $61.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

758 MH160-NA-1 15TH FINANCE BATTALION OUTLET STRIPS (3), SAW BLADE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $56.00 $56.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

759 MH161-NA-1 15TH FINANCE BATTALION TOILET FLANGES (2) AND BOLTS (2) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $12.00 $12.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

760 MH162-NA-1 15TH FINANCE BATTALION NAILS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

761 MH163-NA-1 15TH FINANCE BATTALION EXTENSION CORD AND LIFTING STRAP C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $70.00 $70.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

762 MH164-NA-1 15TH FINANCE BATTALION PRINTER CARTRIDGE-BROTHER AND PRINTER 
CARTRIDGE-HP

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $192.00 $192.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

763 MH165-NA-1 15TH FINANCE BATTALION 4” PVC PIPES (20) AND EXCAVATING SERVICES (3) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,450.00 $1,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

764 MH166-NA-1 15TH FINANCE BATTALION COLORED PAPER (5 REAMS) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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765 MH167-NA-1 15TH FINANCE BATTALION GAS CHAIN SAW, LOCK SETS (2), FUNNEL, SPRAY PAINT 

(2 CASES)
C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $556.00 $556.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

766 MH168-NA-1 15TH FINANCE BATTALION PC REPAIR AND LEVEL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $210.00 $210.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

767 MH169-NA-1 15TH FINANCE BATTALION ROPE (200 M) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

768 MH170-NA-1 15TH FINANCE BATTALION FLASH DRIVE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

769 MH171-NA-1 15TH FINANCE BATTALION REPAIRS TO BARRACKS LATRINES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $60.00 $60.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

770 MH172-NA-1 15TH FINANCE BATTALION REPAIRS FOR GRINDER & DRILL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $90.00 $90.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

771 MH173-NA-1 15TH FINANCE BATTALION CHALK LINE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

772 MH174-NA-1 15TH FINANCE BATTALION WRENCH (24”) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

773 MH175-NA-1 15TH FINANCE BATTALION TIRE REPAIR (SKIDLOADER) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

774 MH176-NA-1 15TH FINANCE BATTALION VARIOUS MATERIALS AND SUPPLIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $113.75 $113.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

775 MH177-NA-1 15TH FINANCE BATTALION PENS (4 BOXES) PAPER (1 REAM) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $29.96 $29.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

776 MH178-NA-1 15TH FINANCE BATTALION PHONE CARDS (2) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

777 MH179-NA-1 15TH FINANCE BATTALION TIRE TUBE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $10.00 $10.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

778 MH74-NA-1 15TH FINANCE BATTALION BATTERIES FOR RSO&I GENERATOR C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,116.00 $1,116.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

779 MH75-NA-1 336TH FINCOM STEEL CABLES, CPCV CEMENT AND MANHOLES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,158.00 $3,158.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

780 MH76-NA-1 15TH FINANCE BATTALION LABEL MAKER AND CARTRIDGE REFILLS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

781 MH77-NA-1 15TH FINANCE BATTALION EXCAVATION EQUIPMENT, VEHICLES AND LABOR C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $10,977.50 $10,977.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

782 MH78-NA-1 15TH FINANCE BATTALION FOREMAN, WELDERS, LABORERS (MAN DAYS), OXYGEN 
BOTTLES (RENTAL DAYS)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,432.50 $2,432.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

783 MH79-NA-1 15TH FINANCE BATTALION USB PORT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

784 MH80-NA-1 15TH FINANCE BATTALION 1/2” BALL VALVE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $45.00 $45.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

785 MH81-NA-1 15TH FINANCE BATTALION SOCKET SETS (METRIC AND STANDARD), SHOWER HEAD 
AND VALVES

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

786 MH82-NA-1 15TH FINANCE BATTALION HAND TOOLS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

787 MH83-NA-1 15TH FINANCE BATTALION EXTERNAL HARD DRIVE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $375.00 $375.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

788 MH84-NA-1 15TH FINANCE BATTALION HEX KEY SET AND DRILL BITS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

789 MH85-NA-1 15TH FINANCE BATTALION VARIOUS HAND TOOLS, LOCKS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $176.00 $176.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

790 MH86-NA-1 15TH FINANCE BATTALION OIL C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $80.00 $80.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

791 MH87-NA-1 15TH FINANCE BATTALION OIL FILTER C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

792 MO-00004MO000243 OTI DCHA/OTI $4,088.50 $3,451.00 $637.50 USAID ACTIVITIES REPORT APRIL 
2007

793 MODCONLIAB47439-NA-2 IRRF PROJECT COSTS AND 
IN-SCOPE

MOD FOR UNRECORDED OB FOR SUPPLY TRANSACTIONS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$2,209,561.37 $0.00 $2,209,561.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

794 MODCONLIAB47458-NA-2 IRRF PROJECT COSTS AND 
IN-SCOPE

MOD FOR UNRECORDED OB FOR SUPPLY TRANSACTIONS NC-POLICE ASSISTANCE NON-CONSTRUCTION $172,805.55 $0.00 $172,805.55 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

795 MODNS-05-C-0014-9999-1 IRAQI CONTRACTOR - 4077 RATIFICATION ACTION ON CONTRACT W914NS-05-C-0014 C-RAILROAD CONSTRUCTION $63,589.50 $0.00 $63,589.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

796 N68171-00-H-A513-1-1 NICO INTERNATIONAL U.A.S. REPAIR BOATS, LAUNCHING & SEA TRIAL, TRANSPORT TO 
STORAGE AND BACK TO QUAY

NIA EQUIPMENT BOAT REPAIRS NON-
CONSTRUCTION

$444,556.00 $444,556.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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797 OFMGB 52260-0047-NA-1 3RD FIN CO SF44: OFMGB01 THROUGH OFMGB04, SF1034: 

DOV:259462, DTD 25-MAY-2005, $7,677
C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $7,677.00 $7,677.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

798 OFMGB 52260-0047-NA-2 3RD FIN CO SF44: OFMGB05,OFMGB09,OFMGB11 THROUGH 
OFMGB15, OFMGB17 THROUGH 19, SF1034: DOV:244985, 
DTD 13-JUN-2005, $25,513.80

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $25,513.80 $25,513.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

799 OFMGB 52260-0047-NA-3 3RD FIN CO SF44: OFMGB07,OFMGB08,OFMGB10 SF1034: 
DOV:244980, DTD 06-JUN-2005, $1,578

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,578.00 $1,578.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

800 OP-MH19-NA-1 INTERNATIONAL MASARAT 
COMPANY

FURNISH LABORERS, WELDING MACHINES AND OXYGEN 
BOTTLES TO CJSOTFAP AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,735.00 $2,735.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

801 OP-MH20-NA-1 IRAQI CONTRACTOR - 4641 PROJECT ENGINEER/WEEK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $425.00 $425.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

802 OP-MH21-NA-1 IRAQI CONTRACTOR - 4567 PROJECT ENGINEER PER WEEK C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $425.00 $425.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

803 OP-MH22-NA-1 IRAQI CONTRACTOR - 4424 TRANSLATOR/CONTRACTOR SECURITY GATE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $265.00 $265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

804 OP-MH23-NA-1 IRAQI CONTRACTOR - 4511 TRANSLATOR/SECRETARY (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $250.00 $250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

805 OP-MH24-NA-1 IRAQI CONTRACTOR - 4183 CAT. 5 CABLE, USB CARDS, CONNECTION ENDS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $113.50 $113.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

806 OP-MH25-NA-1 IRAQI CONTRACTOR - 4218 COMPRESSED AIR (12) AND SCISSORS (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $75.00 $75.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

807 OP-MH26-NA-1 AMECO REPAIRS TO UTILITY VEHICLE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $94.00 $94.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

808 OP-MH27-NA-1 IRAQI CONTRACTOR - 4002 TRASH CANS, US AND IRAQI FLAGS, RUBBER BANDS (1 
EA)

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $47.31 $47.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

809 OP-MH28-NA-1 IRAQI CONTRACTOR - 4641 PROJECT ENGINEERS PER WEEK (6) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $500.00 $500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

810 OP-MH29-NA-1 IRAQI CONTRACTOR - 4567 PROJECT ENGINEER PER DAY AND TRANSLATORS/
CONTRACTORS SECURITY GATE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $260.00 $260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

811 OP-MH30-NA-1 IRAQI CONTRACTOR - 4511 TRANSLATORS/SECRETARIES (4) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $166.66 $166.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

812 OP-MH31-NA-1 FARRIS LABORERS FOR EXCAVATION AND CLEAN-UP C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,560.00 $3,560.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

813 OP-MH32-NA-1 INTERNATIONAL MASARAT 
COMPANY

FURNISH LABORERS, WELDING MACHINES AND OXYGEN 
BOTTLES TO CJSOTFAP AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,515.00 $1,515.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

814 OP-MH37-NA-1 INTERNATIONAL MASARAT 
COMPANY

FURNISH LABORERS, WELDING MACHINES AND OXYGEN 
BOTTLES TO CJSOTFAP AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,886.00 $2,886.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

815 OP-MH43-NA-1 INTERNATIONAL MASARAT 
COMPANY

FURNISH LABORERS, WELDING MACHINES, OXYGEN 
BOTTLES FOR CJSOTFAP AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,863.00 $2,863.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

816 OP-MH55-NA-1 IRAQI CONTRACTOR - 4218 CELL PHONE SIM CARD WITH MINUTES CARD C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $165.00 $165.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

817 OP-MH56-NA-1 IRAQI CONTRACTOR - 4218 ROUTER (1) AND GREASE (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $288.00 $288.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

818 OP-MH57-NA-1 INTERNATIONAL MASARAT 
COMPANY

FURNISH LABORERS, WELDING MACHINES, OXYGEN 
BOTTLES FOR CJSOTFAP AREA IV

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,022.00 $3,022.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

819 OP-MH73-NA-1 GSCS BLANK CDS (3) AND USB HUB (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $73.00 $73.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

820 OP-MH74-NA-1 GSCS PENS (2) AND PAPER (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $33.00 $33.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

821 OP-MH75-NA-1 IRAQI CONTRACTOR - 4002 ENVELOPES (1) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3.50 $3.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

822 OP-MH76-NA-1 IRAQI CONTRACTOR - 4322 ALTERNATOR REPAIRS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $75.00 $75.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

823 OP-MH96-NA-1 IRAQI CONTRACTOR - 4119 150 METERS OF CABLE; BREAKER/PANEL (1) AND 
GENERAL LABOR (1) AND INSTALLATION

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,050.00 $2,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

824 OP-MH97-NA-1 GOLDEN CONTRACTING CO. DRILL, MEASURING WHEEL (2),WELDING GLOVES 
(24),WOODEN STAKES (400), 4’ LEVEL, 1’ LEVEL, QUICK 
CONNECTIONS (2), STICKERS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $582.00 $582.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

825 OP-MH98-NA-1 IRAQI CONTRACTOR - 4322 BATTERIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $7.00 $7.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

826 OP-MH99-NA-1 IRAQI CONTRACTOR - 4322 WELDING SUPPLIES C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $27.50 $27.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

827 PPAME-001A-NA-1 MINISTRY OF ELECTRICITY *URI#22784* ET-700/GBAZD-081 HARTHA C-TRANSMISSION CONSTRUCTION $2,000,000.00 $169,348.00 $1,830,652.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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828 PPAME-001B-NA-1 MINISTRY OF ELECTRICITY *URI#19977* ET-400/GBAZM-001 132 KV SUBSTATION 

NAJAF
C-TRANSMISSION CONSTRUCTION $14,700,000.00 $2,608,301.02 $12,091,698.98 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

829 PPAME-001B-NA-2 MINISTRY OF ELECTRICITY ET-800 DIYAL AL AMEEN OHL C-TRANSMISSION CONSTRUCTION $8,000,000.00 $0.00 $8,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

830 PPAMIM001-NA-1 MINISTRY OF INDUSTRY 
AND MINERALS

FIN002 - CHANGE TO CORRECT VENDOR TO MOIM. PPA 
MIM 001 REMODEL 4TH FLOOR AT MIM BLDG

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$225,000.00 $225,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

831 RAN-C-00-03-00010 ABT ASSOCIATES, INC. HEALTH $2,036,886.00 $1,145,138.12 $891,747.88 USAID ACTIVITIES REPORT APRIL 
2007

832 RAN-C-00-03-00043 BEARING POINT ECONOMIC GOVERNANCE $32,083,885.00 $32,083,664.41 $220.59 USAID ACTIVITIES REPORT APRIL 
2007

833 RAN-C-00-04-00002 DAI AGRICULTURE $91,999,999.95 $91,999,999.95 $0.00 USAID ACTIVITIES REPORT APRIL 
2007

834 REE-A-00-04-00050 CEPPS VOTER EDUCATION $45,310,000.00 $45,306,999.00 $3,001.00 USAID ACTIVITIES REPORT APRIL 
2007

835 SA-03048676-1-15-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $779,652.04 $779,652.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

836 SA-03048676-2-15-1 S&A OBLIGATION FOR PR W915WE42030704 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $147,910.88 $147,910.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

837 SA-0304D8669-1-25-1 SA OBLIGATION FOR PR W915WE42130866 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $39,958.51 $39,958.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

838 SA-0304D8669-1-5-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $965,925.54 $965,925.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

839 SA-0304D8669-1-6-1 SA OBLIGATION FOR PR W915WE42030701 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $91,999.96 $91,999.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

840 SA-0304D8672-1-11-1 S&A OBLIGATION FOR PR W915WE41249309 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,005,454.92 $970,771.87 $34,683.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

841 SA-0304D8672-1-16-2 S&A OBLIGATION FOR PR W915WE42130865 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $23,914.49 $17,537.96 $6,376.53 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

842 SA-0304D8672-1-19-1 S&A OBLIGATION FOR PR W915WE42802004 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$123,908.91 $123,908.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

843 SA-0304D8672-1-3-1 SA OBLIGATION FOR PR W915WE42130865 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $527,996.92 $504,495.34 $23,501.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

844 SA-0304D8672-1-6-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $885,826.73 $885,826.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

845 SA-0304D8672-1-8-1 S&A OBLIGATION FOR PR W915WE40948734 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,373,130.62 $1,373,130.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

846 SA-0304D8672-2-11-1 S&A OBLIGATION FOR PR W915WE41199170 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$155,525.67 $155,180.21 $345.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

847 SA-0304D8672-2-19-1 SA OBLIGATION FOR PR W915WE43343675 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$152,327.40 $148,560.47 $3,766.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

848 SA-0304D8672-2-3-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,012,252.92 $2,007,839.46 $4,413.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

849 SA-0304D8672-2-6-1 S&A OBLIGATION FOR PR W915WE42170954 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $246,204.76 $236,458.79 $9,745.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

850 SA-0304D8672-2-8-1 S&A OBLIGATION FOR PR W915WE42030704 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $164,799.96 $164,799.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

851 SA-0304D8672-3-11-1 S&A OBLIGATION FOR PR W915WE41199171 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$13,246.48 $13,246.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

852 SA-0304D8675-1-1-1 S&A OBLIGATION FOR PR W915WE40948734 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $193,584.01 $193,584.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

853 SA-0304D8675-2-1-1 S&A OBLIGATION FOR PR W915WE42421344 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $3,099.12 $3,099.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

854 SA-0304D8676-1-8-1 S&A OBLIGATION FOR PR W915WE40948734 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,147,649.48 $1,147,649.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

855 SA-0304D8677-1-17-1 S&A OBLIGATION FOR PR W915WE41199171 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$289,545.47 $287,487.47 $2,058.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

856 SA-0304D8678-1-45-1 S&A OBLIGATION FOR PR W915WE41189140 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$136,679.16 $136,679.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

857 SA-0304D8678-1-47-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $66,707.60 $66,707.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

858 SA-0304D8678-1-69-1 S&A OBLIGATION FOR PR W915WE42701826 FACILITIES REPAIR IRAQ $13,238.89 $13,238.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

859 SA-0304D8678-1-77-1 SA OBLIGATION FOR PR W915WE41189141 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$695,730.65 $683,102.96 $12,627.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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860 SA-0304D8678-2-45-1 S&A OBLIGATION FOR PR W915WE41189141 C-PUMP STATIONS AND GENERATORS 

CONSTRUCTION
$81,230.87 $56,861.24 $24,369.63 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

861 SA-0304D8678-2-47-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $92,355.16 $86,571.68 $5,783.48 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

862 SA-0304D8678-2-69-1 S&A OBLIGATION FOR PR W915WE42701826 C-MNSTCI-PC13000-FACILITIES REPAIR $4,681.11 $55.58 $4,625.53 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

863 SA-0304D8680-1-2-1 S&A OBLIGATION FOR PR W915WE42010636 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$456,366.92 $441,292.53 $15,074.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

864 SA-0304D8680-1-3-1 S&A OBLIGATION FOR PR W915WE42020645 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$331,638.16 $320,896.46 $10,741.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

865 SA-0304D8681-1-126-1 SA OBLIGATION FOR PR W915WE42130863 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $197,120.00 $197,120.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

866 SA-0304D8681-1-193-1 SA OBLIGATION FOR PR W915WE42130863 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $994.12 $994.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

867 SA-0304D8681-1-24-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,992,342.64 $1,992,342.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

868 SA-0304D8681-1-8-1 S&A OBLIGATION FOR PR W915WE40948734 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $212,112.68 $212,112.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

869 SA-0304D8681-2-24-1 S&A OBLIGATION FOR PR W915WE42130863 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $99,005.88 $99,005.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

870 SA-0304D8681-2-8-1 SA OBLIGATION FOR PR W915WE42030704 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $39,570.03 $34,068.38 $5,501.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

871 SA-0304D8690-1-2-1 S&A OBLIGATION FOR PR W915WE40948735 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $780,853.00 $780,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

872 SA-0304D8690-1-5-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,452,577.14 $1,452,577.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

873 SA-0304D8690-2-5-1 SA OBLIGATION FOR PR W915WE42130864 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $919,999.98 $919,999.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

874 SA-0305D8732-1-7-1 S&A OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $100.52 $100.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

875 SA-0306D8515-1-7-1 SA OBLIGATION FOR PR W915WE61649654 FACILITIES REPAIR IRAQ $51,966.00 $0.00 $51,966.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

876 SA-4B05C0015-1-NA-1 SA OBLIGATION FOR PR W915WE62123894 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$271,284.80 $222,075.76 $49,209.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

877 SA-4E05C0501-1-17-1 S&A OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,179.21 $4,978.97 $200.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

878 SA-4E05C0502-1-19-1 S&A OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,406.25 $1,406.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

879 SA-4E05C0503-1-16-1 S&A OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,524.53 $1,524.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

880 SA-4E05C0504-1-20-1 S&A OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$415.00 $415.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

881 SA-4E05C0505-1-14-1 SA OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,466.00 $17,466.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

882 SA-4E05C0506-1-18-1 S&A OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$773.63 $773.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

883 SA-4E05C0507-1-13-1 SA OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,906.24 $1,906.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

884 SA-4E05C0508-1-15-1 S&A OBLIGATION FOR PR W915WE43564167 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40.18 $40.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

885 SA-4F05M0008-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $2,778.60 $2,778.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

886 SA-4F05M0009-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $816.80 $816.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

887 SA-4F05M0029-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $968.16 $968.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

888 SA-4F05MIN03-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $3,420.00 $3,420.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

889 SA-4F05MP001-1-N/A-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $548.00 $548.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

890 SA-4I05C0138-1-NA-1 SA OBLIGATION FOR PR W915WE50124617 C-BORDER ENFORCEMENT CONSTRUCTION $100,308.79 $100,308.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

891 SA-4I05C0153-1-NA-1 S&A OBLIGATION FOR PR W915WE50114557 FACILITIES REPAIR IRAQ $6,418.49 $6,418.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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892 SA-4I05C0190-1-NA-1 SA OBLIGATION FOR PR W915WE43614235 C-JUDICIAL FACILITY CONSTRUCTION $3,912.84 $3,912.84 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

893 SA-4I05C0191-1-NA-1 SA OBLIGATION FOR PR W915WE43614235 C-JUDICIAL FACILITY CONSTRUCTION $3,338.00 $3,338.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

894 SA-4I05C0199-1-NA-1 S&A OBLIGATION FOR PR W915WE43614235 C-JUDICIAL FACILITY CONSTRUCTION $7,973.80 $7,973.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

895 SA-4I05C0243-1-NA-1 SA OBLIGATION FOR PR W915WE43614235 C-JUDICIAL FACILITY CONSTRUCTION $2,441.80 $2,441.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

896 SA-4I05C0245-1-NA-1 SA OBLIGATION FOR PR W915WE43614235 C-JUDICIAL FACILITY CONSTRUCTION $1,876.00 $1,876.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

897 SA-4I05C0271-1-NA-1 SA OBLIGATION FOR PR W915WE50114557 FACILITIES REPAIR IRAQ $5,645.26 $5,645.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

898 SA-4I05C0328-2-NA-1 SA OBLIGATION FOR PR W915WE43052916 C-JUDICIAL SECURITY AND FACILITIES. IN-
SCOPE-PC 09000.

$11,040.25 $0.00 $11,040.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

899 SA-4J05D0004-1-11-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $1,900.00 $1,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

900 SA-4J05M0133-1-NA-1 S&A OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $6,280.00 $6,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

901 SA-4J05M0138-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $33,182.16 $33,182.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

902 SA-4J05M0153-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $7,975.25 $7,975.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

903 SA-4J05M0158-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $220.00 $220.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

904 SA-4J05M0165-1-NA-1 S&A OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $2,000.00 $2,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

905 SA-4J05M0239-1-NA-1 S&A OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $782.80 $782.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

906 SA-4J05M0263-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $667.20 $667.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

907 SA-4J05M0293-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $956.20 $956.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

908 SA-4J05M0296-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $1,120.00 $1,120.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

909 SA-4J05M0297-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

910 SA-4J05M0308-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $1,820.30 $1,820.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

911 SA-4J05M0309-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $19,088.16 $19,088.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

912 SA-4J05M0314-1-NA-1 S&A OBLIGATION FOR PR W915WE42812037 FACILITIES REPAIR IRAQ $20,671.00 $20,671.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

913 SA-4J05M0324-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $870.00 $870.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

914 SA-4J05M0363-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $1,744.76 $1,744.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

915 SA-4J05M0365-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,830.85 $3,830.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

916 SA-4J05M0366-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,354.04 $2,354.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

917 SA-4J05M0367-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,628.84 $3,628.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

918 SA-4J05M0368-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,856.28 $1,856.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

919 SA-4J05M0369-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,329.60 $1,329.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

920 SA-4J05M0370-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,090.44 $2,090.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

921 SA-4J05M0371-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,255.78 $2,255.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

922 SA-4J05M0372-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,756.46 $1,756.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

923 SA-4J05M0373-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,430.00 $2,430.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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924 SA-4J05M0374-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$1,839.29 $1,839.29 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

925 SA-4J05M0375-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,996.84 $1,996.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

926 SA-4J05M0376-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,608.24 $4,608.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

927 SA-4J05M0377-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,608.97 $1,608.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

928 SA-4J05M0378-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,325.62 $3,325.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

929 SA-4J05M0379-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,049.08 $5,049.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

930 SA-4J05M0380-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,528.80 $2,528.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

931 SA-4J05M0381-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,045.20 $7,045.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

932 SA-4J05M0382-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,601.40 $1,601.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

933 SA-4J05M0383-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,700.28 $3,700.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

934 SA-4J05M0384-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,898.80 $1,898.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

935 SA-4J05M0385-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,720.60 $3,720.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

936 SA-4J05M0386-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,983.20 $1,983.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

937 SA-4J05M0387-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,049.40 $2,049.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

938 SA-4J05M0388-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,476.94 $3,476.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

939 SA-4J05M0389-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,803.80 $2,803.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

940 SA-4J05M0390-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,563.41 $1,563.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

941 SA-4J05M0411-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 FACILITIES REPAIR IRAQ $5,913.40 $5,913.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

942 SA-4J05M0432-1-NA-1 S&A OBLIGATION FOR PR W915WE42832177 C-MNSTCI-PC13000-FACILITIES REPAIR $6,663.14 $3,252.84 $3,410.30 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

943 SA-4J05M0448-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,607.88 $2,607.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

944 SA-4J05M0449-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,259.52 $2,259.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

945 SA-4J05M0450-1-NA-1 SA OBLIGATION FOR PR W915WE43343668 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,956.00 $1,956.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

946 SA-4K05C2015-1-NA-1 SA OBLIGATION FOR PR W915WE42842212 FACILITIES REPAIR IRAQ $105,516.32 $105,516.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

947 SA-4K05C5110-1-NA-1 SA OBLIGATION FOR PR W915WE42641726 C-AIRPORT CONSTRUCTION $1,400.00 $1,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

948 SA-4K05M0021-1-NA-1 SA OBLIGATION FOR PR W915WE43153201 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $16,422.25 $16,422.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

949 SA-5F4076D-1-NA-1 SA OBLIGATION FOR PR W915WE41028848 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $99,060.89 $95,460.84 $3,600.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

950 SA-6G04D0001-1-11-1 S&A OBLIGATION FOR PR W915WE41229261 C-OIL INFRASTRUCTURE CONSTRUCTION $5,391,278.12 $4,923,778.01 $467,500.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

951 SA-6G04D0001-1-13-1 S&A OBLIGATION FOR PR W915WE41239282 C-OIL INFRASTRUCTURE CONSTRUCTION $56,995.56 $56,827.90 $167.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

952 SA-6G04D0001-1-20-1 S&A OBLIGATION FOR PR W915WE41289381 C-OIL INFRASTRUCTURE CONSTRUCTION $26,818.10 $26,818.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

953 SA-6G04D0001-1-21-1 S&A OBLIGATION FOR PR W915WE41289384 C-OIL INFRASTRUCTURE CONSTRUCTION $26,818.10 $26,818.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

954 SA-6G04D0001-1-27-1 S&A OBLIGATION FOR PR W915WE41229259 C-OIL INFRASTRUCTURE CONSTRUCTION $6,072.72 $6,012.72 $60.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

955 SA-6G04D0001-1-28-1 S&A OBLIGATION FOR PR W915WE41750226 C-OIL INFRASTRUCTURE CONSTRUCTION $278,712.96 $274,743.13 $3,969.83 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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956 SA-6G04D0001-1-7-1 S&A OBLIGATION FOR PR W915WE41519803 C-OIL INFRASTRUCTURE CONSTRUCTION $426,106.00 $421,247.09 $4,858.91 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

957 SA-6G04D0001-1-8-1 S&A OBLIGATION FOR PR W915WE41519806 C-OIL INFRASTRUCTURE CONSTRUCTION $1,035,657.28 $1,009,353.20 $26,304.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

958 SA-6G04D0001-1-9-1 S&A OBLIGATION FOR PR W915WE41539813 C-OIL INFRASTRUCTURE CONSTRUCTION $12,917.84 $12,917.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

959 SA-6G04D0001-2-11-1 SA OBLIGATION FOR PR W915WE41229261 C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $363,121.24 $0.00 $363,121.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

960 SA-6G04D0001-2-20-1 S&A OBLIGATION FOR PR W915WE41289384 C-OIL INFRASTRUCTURE CONSTRUCTION $801,596.14 $790,612.29 $10,983.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

961 SA-6G04D0001-2-21-1 SA OBLIGATION FOR PR W915WE41289381 C-OIL INFRASTRUCTURE CONSTRUCTION $37,095.18 $26,569.37 $10,525.81 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

962 SA-6G04D0001-3-20-1 SA OBLIGATION FOR PR W915WE41289384 C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $106,868.56 $0.00 $106,868.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

963 SA-6G04D0002-1-12-1 S&A OBLIGATION FOR PR W915WE41229258 C-OIL INFRASTRUCTURE CONSTRUCTION $15,480.46 $15,480.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

964 SA-6G04D0002-1-14-1 SA OBLIGATION FOR PR W915WE43193298 C-OIL INFRASTRUCTURE CONSTRUCTION $1,201,868.50 $1,201,868.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

965 SA-6G04D0002-1-15-1 S&A OBLIGATION FOR PR W915WE43514088 C-NETWORK INFRASTRUCTURE CONSTRUCTION $34,327.28 $14,922.18 $19,405.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

966 SA-6G04D0002-1-16-1 SA OBLIGATION FOR PR W915WE43032835 C-OIL INFRASTRUCTURE CONSTRUCTION $1,463,708.52 $1,286,392.45 $177,316.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

967 SA-6G04D0002-1-17-1 SA OBLIGATION FOR PR W915WE50254885 C-OIL INFRASTRUCTURE CONSTRUCTION $361,580.88 $323,138.80 $38,442.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

968 SA-6G04D0002-1-18-1 S&A OBLIGATION FOR PR W915WE50836185 C-OIL INFRASTRUCTURE CONSTRUCTION $1,242,207.08 $647,848.63 $594,358.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

969 SA-6G04D0002-1-19-1 SA OBLIGATION FOR PR W915WE41750224 C-OIL INFRASTRUCTURE CONSTRUCTION $9,800.00 $9,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

970 SA-6G04D0002-1-20-1 SA OBLIGATION FOR PR W915WE50254884 C-OIL INFRASTRUCTURE CONSTRUCTION $16,000.00 $5,804.87 $10,195.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

971 SA-6G04D0002-1-21-1 S&A OBLIGATION FOR PR W915WE43654306 C-OIL INFRASTRUCTURE CONSTRUCTION $179,737.08 $179,737.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

972 SA-6G04D0002-2-14-1 SA OBLIGATION FOR PR W915WE43193297 C-OIL INFRASTRUCTURE CONSTRUCTION $83,515.60 $83,515.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

973 SA-BE05C0011-1-NA-1 SA OBLIGATION FOR PR W915WE42551558 C-RAILROAD CONSTRUCTION $300,692.14 $300,692.12 $0.02 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

974 SA-BE05C0012-1-NA-1 SA OBLIGATION FOR PR W915WE42551558 C-RAILROAD CONSTRUCTION $196,553.53 $196,553.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

975 SA-BE05P0008-2-NA-1 SA OBLIGATION FOR PR W915WE50114547 C-POTABLE WATER CONSTRUCTION $33,458.34 $33,458.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

976 SA-BE05P0009-1-NA-1 SA OBLIGATION FOR PR W915WE50114551 C-POTABLE WATER CONSTRUCTION $51,056.46 $51,056.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

977 SA-BE05P0010-1-NA-1 SA OBLIGATION FOR PR W915WE50114549 C-POTABLE WATER CONSTRUCTION $5,927.22 $5,927.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

978 SA-BE05P0011-1-NA-1 SA OBLIGATION FOR PR W915WE50114552 C-POTABLE WATER CONSTRUCTION $15,147.18 $15,147.17 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

979 SA-BE06C0008-4-NA-1 SA OBLIGATION FOR PR W915WE61519148 C-JUDICIAL SECURITY AND FACILITIES. IN-
SCOPE-PC 09000.

$37,361.39 $0.00 $37,361.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

980 SA-BE06C0010-5-NA-1 SA OBLIGATION FOR PR W915WE61972590 C-POTABLE WATER.  IN-SCOPE - PC 60000. $32,096.70 $0.00 $32,096.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

981 SA-BE06C0011-2-NA-1 SA OBLIGATION FOR PR W915WE62952893 C-FACILITIES REPAIR. IN-SCOPE - PC 13000. $156.00 $156.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

982 SA-BE06C0019-2-NA-1 SA OBLIGATION FOR PR W915WE62194490 C-ROADS AND BRIDGES. IN-SCOPE - PC 82000. $1,608.75 $1,608.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

983 SA-BE06C0046-2-NA-1 SA OBLIGATION FOR PR W915WE61891645 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$3,461.90 $0.00 $3,461.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

984 SA-BE06P0061-6-NA-1 SA OBLIGATION FOR PR W915WE61569298 C-POTABLE WATER.  IN-SCOPE - PC 60000. $822.90 $822.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

985 SA-BE06P0101-2-NA-1 SA OBLIGATION FOR PR W915WE61891609 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$794.30 $0.00 $794.30 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

986 SA-BE06P0112-2-NA-1 SA OBLIGATION FOR PR W915WE61891629 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,270.62 $0.00 $1,270.62 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

987 SA-BE07C0079-2-NA-1 SA OBLIGATION FOR PR W915WE61891643 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$932.30 $0.00 $932.30 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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988 SA-BE07P0005-2-NA-1 SA OBLIGATION FOR PR W915WE62396682 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 

42000.
$183.63 $0.00 $183.63 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

989 SA-BG05A0002-1-10-1 S&A OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,787.48 $4,787.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

990 SA-BG05A0002-1-11-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$957.80 $957.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

991 SA-BG05A0002-1-6-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,721.00 $3,721.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

992 SA-BG05A0002-1-7-1 S&A OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,101.52 $4,101.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

993 SA-BG05A0002-1-8-1 S&A OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$64,984.61 $64,984.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

994 SA-BG05A0002-1-9-1 S&A OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$633.68 $633.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

995 SA-BG05A0003-1-10-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,965.12 $3,965.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

996 SA-BG05A0003-1-8-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,848.00 $7,848.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

997 SA-BG05A0003-1-9-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,515.52 $5,515.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

998 SA-BG05A0004-1-1-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,925.52 $3,925.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

999 SA-BG05A0004-1-2-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,954.76 $3,954.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1000 SA-BG05A0004-1-3-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,155.56 $5,155.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1001 SA-BG05A0004-1-4-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,380.88 $11,380.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1002 SA-BG05A0004-1-5-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,999.92 $3,999.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1003 SA-BG05A0004-1-6-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,235.88 $4,235.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1004 SA-BG05A0004-1-7-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,884.52 $4,884.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1005 SA-BG05A0004-1-8-1 SA OBLIGATION FOR PR W915WE43343667 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,876.60 $4,876.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1006 SA-BG05C0009-1-NA-1 SA OBLIGATION FOR PR W915WE43484007 C-POLICE ASSISTANCE CONSTRUCTION $125,296.47 $125,296.47 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1007 SA-BG05C0020-1-NA-1 SA OBLIGATION FOR PR W915WE50144672 C-BORDER ENFORCEMENT CONSTRUCTION $129,857.65 $129,857.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1008 SA-BG05C0022-1-NA-1 SA OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $18,193.50 $18,193.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1009 SA-BG05C0025-1-NA-1 S&A OBLIGATION FOR PR W915WE50014324 C-POTABLE WATER CONSTRUCTION $4,615.00 $4,615.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1010 SA-BG05C0029-1-NA-1 SA OBLIGATION FOR PR W915WE43093025 C-POTABLE WATER CONSTRUCTION $125,832.64 $125,832.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1011 SA-BG05C0036-1-NA-1 SA OBLIGATION FOR PR W915WE50595638 C-POTABLE WATER CONSTRUCTION $3,900.00 $3,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1012 SA-BG05C0039-1-NA-1 SA OBLIGATION FOR PR W915WE50024329 C-POTABLE WATER CONSTRUCTION $13,520.00 $13,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1013 SA-BG05C0040-1-NA-1 SA OBLIGATION FOR PR W915WE50014325 C-POTABLE WATER CONSTRUCTION $13,975.00 $13,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1014 SA-BG05C0041-1-NA-1 SA OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $9,384.70 $9,384.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1015 SA-BG05C0043-1-NA-1 SA OBLIGATION FOR PR W915WE50014323 C-POTABLE WATER CONSTRUCTION $9,740.00 $9,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1016 SA-BG05C0044-2-NA-1 SA OBLIGATION FOR PR W915WE43093025 C-POTABLE WATER CONSTRUCTION $13,809.15 $5,348.91 $8,460.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1017 SA-BG05C0048-1-NA-1 SA OBLIGATION FOR PR W915WE43353704 C-POTABLE WATER CONSTRUCTION $62,530.00 $62,205.00 $325.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1018 SA-BG05C0051-1-NA-1 SA OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $372,125.00 $372,125.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1019 SA-BG05C0051-2-NA-1 S&A OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $142.05 $142.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1020 SA-BG05C0080-1-NA-1 SA OBLIGATION FOR PR W915WE41630016 C-IRAQI COMMUNICATION SYSTEMS 

CONSTRUCTION
$1,475,180.66 $280,626.87 $1,194,553.79 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1021 SA-BG05D0009-1-6-1 SA OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $26,032.44 $26,032.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1022 SA-BG05P0005-1-NA-1 SA OBLIGATION FOR PR W915WE43193325 C-POTABLE WATER CONSTRUCTION $14,348.75 $14,348.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1023 SA-BG05P0006-1-NA-1 SA OBLIGATION FOR PR W915WE43233422 C-POTABLE WATER CONSTRUCTION $172.48 $172.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1024 SA-BG05P0007-1-NA-1 SA OBLIGATION FOR PR W915WE43193322 C-POTABLE WATER CONSTRUCTION $44,482.26 $44,482.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1025 SA-BG05P0032-1-NA-1 SA OBLIGATION FOR PR W915WE43243448 C-POTABLE WATER CONSTRUCTION $29,084.25 $29,084.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1026 SA-BG05P0033-1-NA-1 SA OBLIGATION FOR PR W915WE43193327 C-POTABLE WATER CONSTRUCTION $6,570.53 $6,570.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1027 SA-BG05P0034-1-NA-1 SA OBLIGATION FOR PR W915WE43193338 C-POTABLE WATER CONSTRUCTION $5,715.52 $5,715.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1028 SA-BG05P0035-1-NA-1 SA OBLIGATION FOR PR W915WE43193340 C-POTABLE WATER CONSTRUCTION $63,922.82 $63,922.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1029 SA-BG05P0036-1-NA-1 SA OBLIGATION FOR PR W915WE43193336 C-POTABLE WATER CONSTRUCTION $20,124.00 $20,124.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1030 SA-BK05C0008-1-NA-1 SA OBLIGATION FOR PR W915WE50114557 FACILITIES REPAIR IRAQ $37,449.10 $37,449.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1031 SA-BK05C0027-1-NA-1 SA OBLIGATION FOR PR W915WE50796059 C-POTABLE WATER CONSTRUCTION $56,127.50 $50,514.75 $5,612.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1032 SA-BK05C0029-1-NA-1 SA OBLIGATION FOR PR W915WE50796063 C-POTABLE WATER CONSTRUCTION $52,659.75 $26,394.88 $26,264.87 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1033 SA-BK05C0048-1-NA-1 SA OBLIGATION FOR PR W915WE43473984 FACILITIES REPAIR IRAQ $115,897.86 $115,897.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1034 SA-BK05C0049-1-NA-1 SA OBLIGATION FOR PR W915WE43473985 FACILITIES REPAIR IRAQ $123,070.48 $123,070.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1035 SA-BK05C0050-1-NA-1 SA OBLIGATION FOR PR W915WE50445360 C-POLICE ASSISTANCE CONSTRUCTION $120,927.37 $120,927.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1036 SA-BK05C0051-1-NA-1 SA OBLIGATION FOR PR W915WE50445358 C-POLICE ASSISTANCE CONSTRUCTION $120,927.37 $120,927.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1037 SA-BK05C0052-1-NA-1 SA OBLIGATION FOR PR W915WE43473986 FACILITIES REPAIR IRAQ $91,228.35 $91,228.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1038 SA-BK05C0052-2-NA-1 SA OBLIGATION FOR PR W915WE43473986 C-MNSTCI-PC13000-FACILITIES REPAIR $32,447.54 $32,447.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1039 SA-BK05C0055-1-NA-1 SA OBLIGATION FOR PR W915WE50505523 C-POTABLE WATER CONSTRUCTION $46,582.25 $27,258.00 $19,324.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1040 SA-BK05C0063-1-NA-1 SA OBLIGATION FOR PR W915WE50014326 C-POLICE ASSISTANCE CONSTRUCTION $29,572.79 $29,572.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1041 SA-BK05C0064-1-NA-1 SA OBLIGATION FOR PR W915WE50014326 C-POLICE ASSISTANCE CONSTRUCTION $163,477.21 $146,071.60 $17,405.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1042 SA-BK05C0089-1-NA-1 SA OBLIGATION FOR PR W915WE50114557 FACILITIES REPAIR IRAQ $3,307.19 $3,307.19 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1043 SA-BK05P0002-1-NA-1 SA OBLIGATION FOR PR W915WE43243445 C-POTABLE WATER CONSTRUCTION $13,510.26 $13,510.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1044 SA-BK05P0003-1-NA-1 SA OBLIGATION FOR PR W915WE43193331 C-POTABLE WATER CONSTRUCTION $31,414.50 $31,414.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1045 SA-BK05P0005-1-NA-1 SA OBLIGATION FOR PR W915WE43193329 C-POTABLE WATER CONSTRUCTION $57,265.00 $57,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1046 SA-BK05P0006-1-NA-1 SA OBLIGATION FOR PR W915WE43243446 C-POTABLE WATER CONSTRUCTION $9,587.50 $9,587.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1047 SA-BK05P0006-2-NA-1 SA OBLIGATION FOR PR W915WE43243444 C-POTABLE WATER CONSTRUCTION $12,642.50 $12,642.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1048 SA-BK05P0007-1-NA-1 SA OBLIGATION FOR PR W915WE43313618 C-POTABLE WATER CONSTRUCTION $23,842.00 $23,842.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1049 SA-BK05P0008-1-NA-1 SA OBLIGATION FOR PR W915WE43193330 C-POTABLE WATER CONSTRUCTION $43,521.79 $43,521.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1050 SA-BK05P0013-1-NA-1 SA OBLIGATION FOR PR W915WE43193308 C-POTABLE WATER CONSTRUCTION $20,166.90 $20,166.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1051 SA-BK05P0013-2-NA-1 SA OBLIGATION FOR PR W915WE43193303 C-POTABLE WATER CONSTRUCTION $21,287.50 $21,287.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1052 SA-BK05P0014-1-NA-1 SA OBLIGATION FOR PR W915WE43193320 C-POTABLE WATER CONSTRUCTION $28,502.51 $28,502.51 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1053 SA-BK05P0014-2-NA-1 SA OBLIGATION FOR PR W915WE43193332 C-POTABLE WATER CONSTRUCTION $29,841.51 $29,841.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1054 SA-BK05P0081-1-NA-1 SA OBLIGATION FOR PR W915WE51016613 C-AIRPORT CONSTRUCTION $126.46 $126.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1055 SA-BK05P0132-1-NA-1 SA OBLIGATION FOR PR W915WE50184762 C-POLICE ASSISTANCE CONSTRUCTION $14,039.70 $14,039.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1056 SA-BK06C0046-2-NA-1 SA OBLIGATION FOR PR W915WE61619545 C-POTABLE WATER.  IN-SCOPE - PC 60000. $669.50 $0.00 $669.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1057 SA-BK06P0008-1-NA-1 SA OBLIGATION FOR PR W915WE50184760 C-POLICE ASSISTANCE CONSTRUCTION $16,250.00 $16,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1058 SA-BK06P0023-1-NA-1 SA OBLIGATION FOR PR W915WE43123131 C-PORT REHAB CONSTRUCTION $2,320.00 $2,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1059 SA-BK06P0035-3-NA-1 SA OBLIGATION FOR PR W915WE53444293 C-ROADS AND BRIDGES. IN-SCOPE - PC 82000. $4,812.73 $4,812.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1060 SA-BK06P0063-3-NA-1 SA OBLIGATION FOR PR W915WE60476178 C-RAILROAD REHAB & RESTORATION.  IN-
SCOPE - PC 72000.

$4,212.00 $0.00 $4,212.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1061 SA-BK06P0085-2-NA-1 SA OBLIGATION FOR PR W915WE61629578 C-POTABLE WATER.  IN-SCOPE - PC 60000. $1,947.08 $1,947.04 $0.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1062 SA-BK06P0168-2-NA-1 SA OBLIGATION FOR PR W915WE61088148 C-ROADS AND BRIDGES. IN-SCOPE - PC 82000. $1,004.25 $0.00 $1,004.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1063 SA-ET06M0057-1-NA-1 SA OBLIGATION FOR PR W915WE61038043 C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$20,550.00 $20,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1064 SA-IAN GOV’T-1-NA-1 SA OBLIGATION FOR PR W915WE50435343 C-ICDC - FACILITIES CONSTRUCTION $42,000.52 $42,000.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1065 SA-NS04C1470-1-NA-1 S&A OBLIGATION FOR PR W915WE42641726 C-AIRPORT CONSTRUCTION $360.00 $360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1066 SA-NS04C9055-1-NA-1 S&A OBLIGATION FOR PR W915WE42671785 FACILITIES REPAIR IRAQ $1,314.00 $1,314.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1067 SA-NS04D0001-1-8-1 SA OBLIGATION FOR PR W915WE42511491 C-NETWORK INFRASTRUCTURE CONSTRUCTION $380,027.44 $380,027.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1068 SA-NS04D0003-1-2-1 S&A OBLIGATION FOR PR W915WE41239289 C-GENERATION CONSTRUCTION $19,026.27 $18,786.56 $239.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1069 SA-NS04D0003-1-3-1 S&A OBLIGATION FOR PR W915WE41650024 C-GENERATION CONSTRUCTION $1,096,193.00 $1,078,396.62 $17,796.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1070 SA-NS04D0003-1-4-1 SA OBLIGATION FOR PR W915WE42211013 C-GENERATION CONSTRUCTION $4,667,642.96 $4,427,912.39 $239,730.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1071 SA-NS04D0003-1-5-1 SA OBLIGATION FOR PR W915WE42812032 C-GENERATION CONSTRUCTION $180,000.00 $153,719.36 $26,280.64 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1072 SA-NS04D0003-2-4-1 S&A OBLIGATION FOR PR W915WE42211013 C-GENERATION CONSTRUCTION $10,211.78 $10,211.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1073 SA-NS04D0004-1-10-1 S&A OBLIGATION FOR PR W915WE41259319 C-RAILROAD CONSTRUCTION $6,386.64 $6,386.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1074 SA-NS04D0004-1-1-1 S&A OBLIGATION FOR PR W915WE41209220 C-RAILROAD CONSTRUCTION $39,002.40 $39,002.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1075 SA-NS04D0004-1-11-1 S&A OBLIGATION FOR PR W915WE41199194 C-RAILROAD CONSTRUCTION $27,646.97 $27,646.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1076 SA-NS04D0004-1-15-1 S&A OBLIGATION FOR PR W915WE41199210 C-ROADS AND BRIDGES CONSTRUCTION $25,119.93 $25,119.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1077 SA-NS04D0004-1-22-1 SA OBLIGATION FOR PR W915WE41700110 C-PORT REHAB CONSTRUCTION $35,911.66 $35,911.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1078 SA-NS04D0004-1-23-1 SA OBLIGATION FOR PR W915WE41609956 C-PORT REHAB CONSTRUCTION $1,306.97 $1,306.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1079 SA-NS04D0004-1-24-1 S&A OBLIGATION FOR PR W915WE41990599 C-RAILROAD CONSTRUCTION $4,150.87 $4,150.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1080 SA-NS04D0004-1-25-1 S&A OBLIGATION FOR PR W915WE41199208 C-RAILROAD CONSTRUCTION $8,418.20 $8,093.19 $325.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1081 SA-NS04D0004-1-4-1 S&A OBLIGATION FOR PR W915WE41199209 C-ROADS AND BRIDGES CONSTRUCTION $4,413.29 $4,413.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1082 SA-NS04D0004-1-5-1 SA OBLIGATION FOR PR W915WE41199205 C-ROADS AND BRIDGES CONSTRUCTION $21,273.05 $21,273.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1083 SA-NS04D0004-1-6-1 S&A OBLIGATION FOR PR W915WE41239291 C-RAILROAD CONSTRUCTION $17,750.85 $17,750.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

e-3�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
1084 SA-NS04D0004-1-7-1 S&A OBLIGATION FOR PR W915WE41239292 C-RAILROAD CONSTRUCTION $9,450.44 $9,450.44 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1085 SA-NS04D0004-1-8-1 S&A OBLIGATION FOR PR W915WE41239293 C-RAILROAD CONSTRUCTION $4,980.82 $4,980.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1086 SA-NS04D0004-1-9-1 S&A OBLIGATION FOR PR W915WE41259317 C-RAILROAD CONSTRUCTION $24,181.49 $24,181.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1087 SA-NS04D0005-1-2-1 S&A OBLIGATION FOR PR W915WE41229257 C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$370,288.97 $370,288.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1088 SA-NS04D0005-1-4-1 SA OBLIGATION FOR PR W915WE41229257 C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$587,410.00 $575,941.07 $11,468.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1089 SA-NS04D0005-1-5-1 S&A OBLIGATION FOR PR W915WE42621713 C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$2,091,161.44 $2,091,142.75 $18.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1090 SA-NS04D0005-1-6-1 SA OBLIGATION FOR PR W915WE41229257 C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$3,001,565.32 $2,741,794.66 $259,770.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1091 SA-NS04D0006-1-10-1 SA OBLIGATION FOR PR W915WE42130850 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$638,344.10 $638,344.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1092 SA-NS04D0006-1-11-1 SA OBLIGATION FOR PR W915WE41299410 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,094,722.92 $1,094,722.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1093 SA-NS04D0006-1-13-1 SA OBLIGATION FOR PR W915WE41619977 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$167,670.45 $105,739.33 $61,931.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1094 SA-NS04D0006-1-2-1 S&A OBLIGATION FOR PR W915WE41179125 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$354,621.99 $330,335.06 $24,286.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1095 SA-NS04D0006-1-3-1 S&A OBLIGATION FOR PR W915WE41229272 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$415,757.08 $374,599.73 $41,157.35 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1096 SA-NS04D0006-1-404-1 SA OBLIGATION FOR PR W915WE41299410 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$29,885.28 $23,639.44 $6,245.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1097 SA-NS04D0006-1-4-1 S&A OBLIGATION FOR PR W915WE41299410 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,097,466.22 $1,827,996.11 $269,470.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1098 SA-NS04D0006-1-5-1 S&A OBLIGATION FOR PR W915WE41299409 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$59,463.47 $47,502.97 $11,960.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1099 SA-NS04D0006-1-603-1 SA OBLIGATION FOR PR W915WE41619977 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$35,819.49 $0.00 $35,819.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1100 SA-NS04D0006-1-6-1 S&A OBLIGATION FOR PR W915WE41619977 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$828,271.25 $828,271.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1101 SA-NS04D0006-1-7-1 SA OBLIGATION FOR PR W915WE41299410 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$32,274.96 $0.00 $32,274.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1102 SA-NS04D0006-1-801-1 SA OBLIGATION FOR PR W915WE42130853 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$123,112.93 $123,112.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1103 SA-NS04D0006-1-802-1 SA OBLIGATION FOR PR W915WE42130853 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,046.94 $1,046.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1104 SA-NS04D0006-1-803-1 SA OBLIGATION FOR PR W915WE42130853 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,438.75 $4,438.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1105 SA-NS04D0006-1-804-1 SA OBLIGATION FOR PR W915WE42130853 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$713.74 $713.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1106 SA-NS04D0006-1-8-1 SA OBLIGATION FOR PR W915WE42130853 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$334,355.91 $282,690.60 $51,665.31 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1107 SA-NS04D0006-1-9-1 SA OBLIGATION FOR PR W915WE42130851 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$182,510.96 $171,185.01 $11,325.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1108 SA-NS04D0006-2-13-1 SA OBLIGATION FOR PR W915WE41619977 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$63,146.80 $31,348.81 $31,797.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1109 SA-NS04D0007-1-10-1 SA OBLIGATION FOR PR W915WE42571580 C-IRRIGATION AND DRAINAGE SYSTEMS 
CONSTRUCTION

$246,465.64 $245,510.03 $955.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1110 SA-NS04D0007-1-11-1 SA OBLIGATION FOR PR W915WE42100806 C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$240,659.88 $216,797.02 $23,862.86 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1111 SA-NS04D0007-1-12-1 SA OBLIGATION FOR PR W915WE43002744 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$3,150,963.00 $2,216,210.58 $934,752.42 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1112 SA-NS04D0007-1-16-1 SA OBLIGATION FOR PR W915WE62366356 C-POTABLE WATER CONSTRUCTION $278,000.00 $37,721.54 $240,278.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1113 SA-NS04D0007-1-4-1 S&A OBLIGATION FOR PR W915WE41730154 C-DAMS CONSTRUCTION $153,138.48 $151,086.59 $2,051.89 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1114 SA-NS04D0007-1-6-1 S&A OBLIGATION FOR PR W915WE41850426 C-DAMS CONSTRUCTION $108,844.52 $106,560.14 $2,284.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1115 SA-NS04D0007-1-7-1 S&A OBLIGATION FOR PR W915WE41850432 C-DAMS CONSTRUCTION $134,849.00 $132,788.61 $2,060.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-37

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
1116 SA-NS04D0007-1-8-1 SA OBLIGATION FOR PR W915WE41920504 C-DAMS CONSTRUCTION $250,690.76 $206,396.67 $44,294.09 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1117 SA-NS04D0007-1-9-1 SA OBLIGATION FOR PR W915WE42571581 C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$624,000.00 $526,052.65 $97,947.35 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1118 SA-NS04D0007-2-12-1 SA OBLIGATION FOR PR W915WE60797173 C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$331,086.35 $1,368.47 $329,717.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1119 SA-NS04D0008-1-10-1 SA OBLIGATION FOR PR W915WE41850438 C-WATER CONSERVATION CONSTRUCTION $763,409.17 $763,409.16 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1120 SA-NS04D0008-1-12-1 SA OBLIGATION FOR PR W915WE42912461 C-POTABLE WATER CONSTRUCTION $164,090.24 $150,011.48 $14,078.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1121 SA-NS04D0008-1-2-1 S&A OBLIGATION FOR PR W915WE41129035 C-POTABLE WATER CONSTRUCTION $7,715,194.72 $7,010,243.58 $704,951.14 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1122 SA-NS04D0008-1-3-1 S&A OBLIGATION FOR PR W915WE41199166 C-POTABLE WATER CONSTRUCTION $76,000.00 $76,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1123 SA-NS04D0008-1-4-1 S&A OBLIGATION FOR PR W915WE41199169 C-POTABLE WATER CONSTRUCTION $1,712,385.84 $1,566,445.61 $145,940.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1124 SA-NS04D0008-1-8-1 S&A OBLIGATION FOR PR W915WE41750228 C-SEWAGE CONSTRUCTION $819,118.98 $750,711.13 $68,407.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1125 SA-NS04D0008-1-9-1 S&A OBLIGATION FOR PR W915WE41730163 C-POTABLE WATER CONSTRUCTION $910,000.00 $863,963.98 $46,036.02 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1126 SA-NS04D0008-2-2-1 SA OBLIGATION FOR PR W915WE41129035 C-POTABLE WATER CONSTRUCTION $34,423.48 $0.00 $34,423.48 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1127 SA-NS04D0009-1-10-1 S&A OBLIGATION FOR PR W915WE41299408 C-BORDER ENFORCEMENT CONSTRUCTION $121,892.34 $121,892.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1128 SA-NS04D0009-1-11-1 S&A OBLIGATION FOR PR W915WE41299406 C-BORDER ENFORCEMENT CONSTRUCTION $110,451.78 $110,451.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1129 SA-NS04D0009-1-12-1 S&A OBLIGATION FOR PR W915WE41299405 C-BORDER ENFORCEMENT CONSTRUCTION $70,152.88 $70,152.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1130 SA-NS04D0009-1-13-1 S&A OBLIGATION FOR PR W915WE41299404 C-BORDER ENFORCEMENT CONSTRUCTION $5,716.96 $5,716.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1131 SA-NS04D0009-1-14-1 S&A OBLIGATION FOR PR W915WE41369600 C-POLICE ASSISTANCE CONSTRUCTION $313,747.53 $313,747.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1132 SA-NS04D0009-1-16-1 S&A OBLIGATION FOR PR W915WE41409645 C-PUBLIC SAFETY CONSTRUCTION $35,753.76 $19,493.05 $16,260.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1133 SA-NS04D0009-1-17-1 S&A OBLIGATION FOR PR W915WE41629991 FACILITIES REPAIR IRAQ $4,203.72 $4,203.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1134 SA-NS04D0009-1-18-1 S&A OBLIGATION FOR PR W915WE41629990 FACILITIES REPAIR IRAQ $2,853.76 $2,853.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1135 SA-NS04D0009-1-19-1 S&A OBLIGATION FOR PR W915WE41629988 FACILITIES REPAIR IRAQ $12,321.32 $12,321.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1136 SA-NS04D0009-1-20-1 S&A OBLIGATION FOR PR W915WE41619986 FACILITIES REPAIR IRAQ $2,617.36 $2,617.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1137 SA-NS04D0009-1-2-1 S&A OBLIGATION FOR PR W915WE41129034 C-PUBLIC SAFETY CONSTRUCTION $120,002.56 $119,267.49 $735.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1138 SA-NS04D0009-1-21-1 S&A OBLIGATION FOR PR W915WE41629994 FACILITIES REPAIR IRAQ $136,785.08 $135,804.70 $980.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1139 SA-NS04D0009-1-22-1 S&A OBLIGATION FOR PR W915WE41589893 FACILITIES REPAIR IRAQ $95,949.88 $83,326.50 $12,623.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1140 SA-NS04D0009-1-23-1 S&A OBLIGATION FOR PR W915WE41629993 FACILITIES REPAIR IRAQ $9,562.38 $9,562.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1141 SA-NS04D0009-1-24-1 S&A OBLIGATION FOR PR W915WE41629996 FACILITIES REPAIR IRAQ $1,991.47 $1,991.47 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1142 SA-NS04D0009-1-25-1 S&A OBLIGATION FOR PR W915WE41629995 FACILITIES REPAIR IRAQ $1,738.03 $1,738.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1143 SA-NS04D0009-1-26-1 S&A OBLIGATION FOR PR W915WE41629992 FACILITIES REPAIR IRAQ $1,691.49 $1,691.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1144 SA-NS04D0009-1-27-1 S&A OBLIGATION FOR PR W915WE41629987 FACILITIES REPAIR IRAQ $2,853.77 $2,853.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1145 SA-NS04D0009-1-28-1 SA OBLIGATION FOR PR W915WE41589892 FACILITIES REPAIR IRAQ $196,960.00 $181,766.22 $15,193.78 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1146 SA-NS04D0009-1-30-1 S&A OBLIGATION FOR PR W915WE41629989 FACILITIES REPAIR IRAQ $1,947.65 $1,947.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1147 SA-NS04D0009-1-3-1 S&A OBLIGATION FOR PR W915WE41199192 C-BORDER ENFORCEMENT CONSTRUCTION $376,256.24 $376,256.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1148 SA-NS04D0009-1-31-1 S&A OBLIGATION FOR PR W915WE41619969 C-POLICE ASSISTANCE CONSTRUCTION $47,915.64 $47,915.64 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1149 SA-NS04D0009-1-32-1 S&A OBLIGATION FOR PR W915WE41619973 C-BORDER ENFORCEMENT CONSTRUCTION $102,376.77 $102,376.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1150 SA-NS04D0009-1-33-1 S&A OBLIGATION FOR PR W915WE41619972 C-BORDER ENFORCEMENT CONSTRUCTION $9,216.54 $9,216.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1151 SA-NS04D0009-1-34-1 S&A OBLIGATION FOR PR W915WE41700106 C-BORDER ENFORCEMENT CONSTRUCTION $677,500.96 $677,500.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1152 SA-NS04D0009-1-35-1 SA OBLIGATION FOR PR W915WE41700113 FACILITIES REPAIR IRAQ $38,928.52 $28,712.18 $10,216.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1153 SA-NS04D0009-1-36-1 S&A OBLIGATION FOR PR W915WE41700114 C-BORDER ENFORCEMENT CONSTRUCTION $1,467,307.05 $1,467,307.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1154 SA-NS04D0009-1-37-1 S&A OBLIGATION FOR PR W915WE41700105 C-BORDER ENFORCEMENT CONSTRUCTION $3,927.80 $3,927.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1155 SA-NS04D0009-1-38-1 S&A OBLIGATION FOR PR W915WE41700107 C-BORDER ENFORCEMENT CONSTRUCTION $3,508.11 $3,508.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1156 SA-NS04D0009-1-39-1 S&A OBLIGATION FOR PR W915WE41660045 FACILITIES REPAIR IRAQ $71,118.72 $54,609.60 $16,509.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1157 SA-NS04D0009-1-4-1 S&A OBLIGATION FOR PR W915WE41199188 C-BORDER ENFORCEMENT CONSTRUCTION $15,802.24 $15,802.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1158 SA-NS04D0009-1-41-1 S&A OBLIGATION FOR PR W915WE41750219 FACILITIES REPAIR IRAQ $1,395.28 $1,395.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1159 SA-NS04D0009-1-42-1 S&A OBLIGATION FOR PR W915WE41750220 FACILITIES REPAIR IRAQ $17,700.39 $17,700.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1160 SA-NS04D0009-1-43-1 S&A OBLIGATION FOR PR W915WE41750221 FACILITIES REPAIR IRAQ $1,101.52 $1,101.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1161 SA-NS04D0009-1-44-1 S&A OBLIGATION FOR PR W915WE41750252 C-JUDICIAL FACILITY CONSTRUCTION $44.84 $44.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1162 SA-NS04D0009-1-45-1 S&A OBLIGATION FOR PR W915WE41619970 C-POLICE ASSISTANCE CONSTRUCTION $58,289.17 $58,289.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1163 SA-NS04D0009-1-49-1 S&A OBLIGATION FOR PR W915WE41619971 C-POLICE ASSISTANCE CONSTRUCTION $4,304.20 $4,304.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1164 SA-NS04D0009-1-50-1 S&A OBLIGATION FOR PR W915WE41780316 C-JUDICIAL FACILITY CONSTRUCTION $564.01 $564.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1165 SA-NS04D0009-1-5-1 S&A OBLIGATION FOR PR W915WE41199184 C-BORDER ENFORCEMENT CONSTRUCTION $107,597.13 $107,597.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1166 SA-NS04D0009-1-51-1 S&A OBLIGATION FOR PR W915WE41680061 FACILITIES REPAIR IRAQ $511,712.28 $396,654.99 $115,057.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1167 SA-NS04D0009-1-53-1 S&A OBLIGATION FOR PR W915WE41920513 C-PUBLIC SAFETY CONSTRUCTION $12,729.60 $12,729.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1168 SA-NS04D0009-1-54-1 SA OBLIGATION FOR PR W915WE42241066 C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$771,725.00 $771,712.90 $12.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1169 SA-NS04D0009-1-6-1 S&A OBLIGATION FOR PR W915WE41289370 C-POLICE ASSISTANCE CONSTRUCTION $1,257,266.85 $1,257,266.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1170 SA-NS04D0009-1-7-1 S&A OBLIGATION FOR PR W915WE41229270 C-DETENTION FACILITY CONSTRUCTION $1,371,260.80 $1,241,003.77 $130,257.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1171 SA-NS04D0009-1-8-1 S&A OBLIGATION FOR PR W915WE41229271 C-PENAL CONSTRUCTION $1,546,862.56 $1,238,339.69 $308,522.87 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1172 SA-NS04D0009-1-9-1 S&A OBLIGATION FOR PR W915WE41299407 C-BORDER ENFORCEMENT CONSTRUCTION $8,459.64 $8,459.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1173 SA-NS04D0009-2-10-1 S&A OBLIGATION FOR PR W915WE41299408 C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$2,850.10 $14.06 $2,836.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1174 SA-NS04D0009-2-11-1 S&A OBLIGATION FOR PR W915WE41299406 C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$2,341.54 $68.09 $2,273.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1175 SA-NS04D0009-2-12-1 S&A OBLIGATION FOR PR W915WE41299405 C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$3,982.72 $0.00 $3,982.72 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1176 SA-NS04D0009-2-14-1 SA OBLIGATION FOR PR W915WE41369600 C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$39,293.33 $1,424.09 $37,869.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1177 SA-NS04D0009-2-3-1 S&A OBLIGATION FOR PR W915WE41199192 C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$6,276.84 $93.46 $6,183.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1178 SA-NS04D0009-2-32-1 S&A OBLIGATION FOR PR W915WE41619973 C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$6,569.99 $13.85 $6,556.14 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1179 SA-NS04D0009-2-34-1 S&A OBLIGATION FOR PR W915WE41700106 C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$4,163.44 $202.50 $3,960.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1180 SA-NS04D0009-2-36-1 S&A OBLIGATION FOR PR W915WE41700114 C-PCO-PC11000 BORDER ENFORCEMENT 

CONSTRUCTION
$35,909.67 $5,989.23 $29,920.44 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1181 SA-NS04D0009-2-50-1 SA OBLIGATION FOR PR W915WE41780316 C-JUDICIAL FACILITY CONSTRUCTION $140,053.05 $130,602.99 $9,450.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1182 SA-NS04D0009-2-5-1 S&A OBLIGATION FOR PR W915WE41199184 C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$5,913.71 $2.12 $5,911.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1183 SA-NS04D0009-2-52-1 SA OBLIGATION FOR PR W915WE42020665 C-JUDICIAL FACILITY CONSTRUCTION $70,540.64 $61,707.09 $8,833.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1184 SA-NS04D0009-2-6-1 SA OBLIGATION FOR PR W915WE41289370 C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$459,102.49 $28,306.82 $430,795.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1185 SA-NS04D0010-1-10-1 SA OBLIGATION FOR PR W915WE42481465 C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$3,907,756.84 $3,598,978.13 $308,778.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1186 SA-NS04D0010-1-11-1 SA OBLIGATION FOR PR W915WE42511489 C-NETWORK INFRASTRUCTURE CONSTRUCTION $636,413.37 $625,308.99 $11,104.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1187 SA-NS04D0010-1-12-1 SA OBLIGATION FOR PR W915WE42511490 C-NETWORK INFRASTRUCTURE CONSTRUCTION $752,466.42 $737,437.29 $15,029.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1188 SA-NS04D0010-1-13-1 SA OBLIGATION FOR PR W915WE42511478 C-NETWORK INFRASTRUCTURE CONSTRUCTION $652,858.39 $644,424.20 $8,434.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1189 SA-NS04D0010-1-14-1 SA OBLIGATION FOR PR W915WE42992686 C-TRANSMISSION CONSTRUCTION $769,258.44 $686,387.48 $82,870.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1190 SA-NS04D0010-1-15-1 SA OBLIGATION FOR PR W915WE42601651 C-TRANSMISSION CONSTRUCTION $3,571.12 $3,557.38 $13.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1191 SA-NS04D0010-1-16-1 SA OBLIGATION FOR PR W915WE42221035 C-TRANSMISSION CONSTRUCTION $7,986.76 $7,220.32 $766.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1192 SA-NS04D0010-1-17-1 SA OBLIGATION FOR PR W915WE42922481 C-TRANSMISSION CONSTRUCTION $1,691.32 $1,645.87 $45.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1193 SA-NS04D0010-1-18-1 SA OBLIGATION FOR PR W915WE50555599 C-TRANSMISSION CONSTRUCTION $406,332.83 $306,105.85 $100,226.98 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1194 SA-NS04D0010-1-2-1 S&A OBLIGATION FOR PR W915WE41199204 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,291,271.84 $1,273,849.72 $17,422.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1195 SA-NS04D0010-1-3-1 S&A OBLIGATION FOR PR W915WE41199193 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,767,403.41 $1,731,081.69 $36,321.72 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1196 SA-NS04D0010-1-4-1 S&A OBLIGATION FOR PR W915WE41199181 C-TRANSMISSION CONSTRUCTION $1,248,400.80 $1,218,571.80 $29,829.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1197 SA-NS04D0010-1-5-1 S&A OBLIGATION FOR PR W915WE41750223 C-TRANSMISSION CONSTRUCTION $974,268.37 $943,460.08 $30,808.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1198 SA-NS04D0010-1-6-1 S&A OBLIGATION FOR PR W915WE41680060 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,067,710.05 $1,064,946.59 $2,763.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1199 SA-NS04D0010-1-7-1 S&A OBLIGATION FOR PR W915WE41790334 C-NETWORK INFRASTRUCTURE CONSTRUCTION $848,470.79 $835,781.31 $12,689.48 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1200 SA-NS04D0010-1-8-1 S&A OBLIGATION FOR PR W915WE41790335 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,535,121.52 $1,514,865.07 $20,256.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1201 SA-NS04D0010-1-9-1 S&A OBLIGATION FOR PR W915WE41750222 C-TRANSMISSION CONSTRUCTION $1,191,004.64 $1,144,157.79 $46,846.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1202 SA-NS04D0011-1-10-1 SA OBLIGATION FOR PR W915WE42922478 C-TRANSMISSION CONSTRUCTION $138,995.48 $117,067.28 $21,928.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1203 SA-NS04D0011-1-11-1 SA OBLIGATION FOR PR W915WE42922480 C-TRANSMISSION CONSTRUCTION $32,092.76 $28,960.08 $3,132.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1204 SA-NS04D0011-1-2-1 S&A OBLIGATION FOR PR W915WE41199191 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,124,613.76 $1,118,585.36 $6,028.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1205 SA-NS04D0011-1-3-1 SA OBLIGATION FOR PR W915WE41700115 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,287,203.36 $1,286,761.36 $442.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1206 SA-NS04D0011-1-4-1 SA OBLIGATION FOR PR W915WE42221034 C-TRANSMISSION CONSTRUCTION $99,852.60 $93,738.76 $6,113.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1207 SA-NS04D0011-1-5-1 SA OBLIGATION FOR PR W915WE42221036 C-TRANSMISSION CONSTRUCTION $105,159.52 $101,841.80 $3,317.72 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1208 SA-NS04D0011-1-6-1 SA OBLIGATION FOR PR W915WE42511480 C-NETWORK INFRASTRUCTURE CONSTRUCTION $606,206.92 $583,124.04 $23,082.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1209 SA-NS04D0011-1-7-1 SA OBLIGATION FOR PR W915WE42511486 C-NETWORK INFRASTRUCTURE CONSTRUCTION $687,086.68 $665,712.40 $21,374.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1210 SA-NS04D0011-1-8-1 S&A OBLIGATION FOR PR W915WE42511491 C-NETWORK INFRASTRUCTURE CONSTRUCTION $296,002.80 $275,415.40 $20,587.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1211 SA-NS04D0011-1-9-1 SA OBLIGATION FOR PR W915WE42972647 C-TRANSMISSION CONSTRUCTION $186,951.28 $170,566.16 $16,385.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1212 SA-NS04D0011-2-5-1 S&A OBLIGATION FOR PR W915WE42221036 C-TRANSMISSION CONSTRUCTION $16,194.24 $16,194.24 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1213 SA-NS04D0022-1-2-1 S&A OBLIGATION FOR PR W915WE41129036 C-POTABLE WATER CONSTRUCTION $10,643,440.00 $10,335,626.14 $307,813.86 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1214 SA-NS04D0022-1-3-1 S&A OBLIGATION FOR PR W915WE41750233 C-SEWAGE CONSTRUCTION $2,123,990.08 $2,014,344.72 $109,645.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1215 SA-NS04D0022-1-4-1 SA OBLIGATION FOR PR W915WE50154706 C-POTABLE WATER CONSTRUCTION $145,274.80 $144,568.71 $706.09 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1216 SA-NS04D0022-1-5-1 SA OBLIGATION FOR PR W915WE50154705 C-POTABLE WATER CONSTRUCTION $133,774.80 $129,078.89 $4,695.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1217 SA-NS04D0101-1-2-1 SA OBLIGATION FOR PR W915WE42451408 C-PORT REHAB CONSTRUCTION $240,000.00 $235,926.64 $4,073.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1218 SA-NS04D0101-1-25-1 SA OBLIGATION FOR PR W915WE42701830 C-AIRPORT CONSTRUCTION $201,799.53 $192,590.94 $9,208.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1219 SA-NS04D0101-1-NA-1 SA OBLIGATION FOR PR W915WE41119026 C-PORT REHAB CONSTRUCTION $139,330.48 $139,330.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1220 SA-NS04M2359-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $89,491.42 $89,491.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1221 SA-NS04M2367-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1222 SA-NS04M2371-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $5,040.00 $5,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1223 SA-NS04M2372-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1224 SA-NS04M2373-1-NA-1 SA OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $7,321.60 $5,823.10 $1,498.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1225 SA-NS04M2374-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,738.40 $2,738.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1226 SA-NS04M2375-1-NA-1 SA OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $5,998.50 $5,998.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1227 SA-NS04M2381-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $47,880.80 $47,880.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1228 SA-NS04M2382-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $47,800.00 $47,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1229 SA-NS04M2383-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $115,221.94 $115,221.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1230 SA-NS04M9222-1-NA-1 S&A OBLIGATION FOR PR W915WE42701825 FACILITIES REPAIR IRAQ $15,390.82 $15,390.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1231 SA-NS05C0001-1-NA-1 S&A OBLIGATION FOR PR W915WE41209217 C-ROADS AND BRIDGES CONSTRUCTION $78,144.09 $39,290.20 $38,853.89 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1232 SA-NS05C0002-1-NA-1 S&A OBLIGATION FOR PR W915WE41209217 C-ROADS AND BRIDGES CONSTRUCTION $21,164.88 $0.00 $21,164.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1233 SA-NS05C0005-1-NA-1 SA OBLIGATION FOR PR W915WE42451415 C-ROADS AND BRIDGES CONSTRUCTION $58,666.96 $58,666.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1234 SA-NS05C0006-1-NA-1 S&A OBLIGATION FOR PR W915WE42451415 C-ROADS AND BRIDGES CONSTRUCTION $9,713.96 $9,713.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1235 SA-NS05C0007-1-NA-1 S&A OBLIGATION FOR PR W915WE42451421 C-ROADS AND BRIDGES CONSTRUCTION $45,626.52 $38,420.60 $7,205.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1236 SA-NS05C0008-1-NA-1 SA OBLIGATION FOR PR W915WE42451421 C-ROADS AND BRIDGES CONSTRUCTION $32,611.08 $32,611.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1237 SA-NS05C0009-1-NA-1 SA OBLIGATION FOR PR W915WE42451414 C-ROADS AND BRIDGES CONSTRUCTION $26,798.85 $26,798.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1238 SA-NS05C0010-1-NA-1 SA OBLIGATION FOR PR W915WE42451414 C-ROADS AND BRIDGES CONSTRUCTION $94,663.00 $94,663.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1239 SA-NS05C0011-1-NA-1 SA OBLIGATION FOR PR W915WE43443912 C-RAILROAD CONSTRUCTION $48,385.16 $48,385.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1240 SA-NS05C0012-1-NA-1 SA OBLIGATION FOR PR W915WE43443913 C-RAILROAD CONSTRUCTION $81,051.98 $81,051.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1241 SA-NS05C0013-1-NA-1 SA OBLIGATION FOR PR W915WE43443914 C-RAILROAD CONSTRUCTION $34,895.80 $34,895.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1242 SA-NS05C0014-1-NA-1 SA OBLIGATION FOR PR W915WE43443915 C-RAILROAD CONSTRUCTION $73,922.21 $73,922.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1243 SA-NS05C0014-2-NA-1 S&A OBLIGATION FOR PR W915WE43443915 C-RAILROAD CONSTRUCTION $14,510.71 $14,510.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1244 SA-NS05C0015-1-NA-1 SA OBLIGATION FOR PR W915WE43443916 C-RAILROAD CONSTRUCTION $44,838.04 $44,838.04 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1245 SA-NS05C0016-1-NA-1 SA OBLIGATION FOR PR W915WE43443917 C-RAILROAD CONSTRUCTION $254,899.65 $243,396.47 $11,503.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1246 SA-NS05C0016-2-NA-1 SA OBLIGATION FOR PR W915WE43443917 C-RAILROAD REHAB & RESTORATION.  IN-
SCOPE - PC 72000.

$1,392.00 $0.00 $1,392.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1247 SA-NS05C0017-1-NA-1 SA OBLIGATION FOR PR W915WE43123131 C-PORT REHAB CONSTRUCTION $36,676.36 $36,676.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1248 SA-NS05C0018-1-NA-1 SA OBLIGATION FOR PR W915WE43203345 C-RAILROAD CONSTRUCTION $577.20 $577.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1249 SA-NS05C0019-1-NA-1 SA OBLIGATION FOR PR W915WE43123130 C-ROADS AND BRIDGES CONSTRUCTION $660.00 $660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1250 SA-NS05C0020-1-NA-1 SA OBLIGATION FOR PR W915WE43123128 C-ROADS AND BRIDGES CONSTRUCTION $964.31 $964.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1251 SA-NS05C0021-1-NA-1 SA OBLIGATION FOR PR W915WE43123129 C-RAILROAD CONSTRUCTION $172.00 $172.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1252 SA-NS05C0022-1-NA-1 SA OBLIGATION FOR PR W915WE43123135 C-RAILROAD CONSTRUCTION $132.00 $132.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1253 SA-NS05C0024-1-NA-1 SA OBLIGATION FOR PR W915WE43123143 C-RAILROAD CONSTRUCTION $160.00 $160.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1254 SA-NS05C0025-1-NA-1 SA OBLIGATION FOR PR W915WE43123142 C-RAILROAD CONSTRUCTION $116.00 $116.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1255 SA-NS05C0026-2-NA-1 SA OBLIGATION FOR PR W915WE43123138 C-RAILROAD CONSTRUCTION $264.00 $264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1256 SA-NS05C0028-1-NA-1 SA OBLIGATION FOR PR W915WE43123126 C-ROADS AND BRIDGES CONSTRUCTION $6,764.20 $6,764.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1257 SA-NS05C0029-2-NA-1 SA OBLIGATION FOR PR W915WE43123127 C-ROADS AND BRIDGES CONSTRUCTION $527.58 $527.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1258 SA-NS05C0030-1-NA-1 SA OBLIGATION FOR PR W915WE42451411 C-ROADS AND BRIDGES CONSTRUCTION $55,943.25 $55,932.60 $10.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1259 SA-NS05C0031-1-NA-1 S&A OBLIGATION FOR PR W915WE42451411 C-ROADS AND BRIDGES CONSTRUCTION $66,465.67 $66,465.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1260 SA-NS05C0032-1-NA-1 SA OBLIGATION FOR PR W915WE42451413 C-ROADS AND BRIDGES CONSTRUCTION $228.32 $228.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1261 SA-NS05C0032-2-NA-1 SA OBLIGATION FOR PR W915WE43123136 C-RAILROAD CONSTRUCTION $900.00 $900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1262 SA-NS05C0034-1-NA-1 SA OBLIGATION FOR PR W915WE42451417 C-ROADS AND BRIDGES CONSTRUCTION $82,200.00 $82,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1263 SA-NS05C0035-1-NA-1 SA OBLIGATION FOR PR W915WE42451418 C-ROADS AND BRIDGES CONSTRUCTION $48,546.63 $36,192.66 $12,353.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1264 SA-NS05C0036-1-NA-1 SA OBLIGATION FOR PR W915WE42451412 C-ROADS AND BRIDGES CONSTRUCTION $33,600.00 $5,677.32 $27,922.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1265 SA-NS05C0037-1-NA-1 SA OBLIGATION FOR PR W915WE42451412 C-ROADS AND BRIDGES CONSTRUCTION $36,334.80 $36,334.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1266 SA-NS05C0038-1-NA-1 SA OBLIGATION FOR PR W915WE42451419 C-ROADS AND BRIDGES CONSTRUCTION $99,236.00 $99,236.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1267 SA-NS05C0039-1-NA-1 SA OBLIGATION FOR PR W915WE42451428 C-ROADS AND BRIDGES CONSTRUCTION $57,674.32 $57,674.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1268 SA-NS05C0040-1-NA-1 SA OBLIGATION FOR PR W915WE42451410 C-ROADS AND BRIDGES CONSTRUCTION $158,549.00 $62,219.60 $96,329.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1269 SA-NS05C0041-1-NA-1 SA OBLIGATION FOR PR W915WE42451416 C-ROADS AND BRIDGES CONSTRUCTION $117,570.73 $65,136.22 $52,434.51 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1270 SA-NS05C0042-1-NA-1 SA OBLIGATION FOR PR W915WE42451420 C-ROADS AND BRIDGES CONSTRUCTION $35,121.80 $35,121.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1271 SA-NS05C0043-1-NA-1 SA OBLIGATION FOR PR W915WE42451420 C-ROADS AND BRIDGES CONSTRUCTION $14,676.40 $14,676.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1272 SA-NS05C0043-2-NA-1 SA OBLIGATION FOR PR W915WE42451420 C-ROADS AND BRIDGES CONSTRUCTION $512.00 $512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1273 SA-NS05C0044-1-NA-1 SA OBLIGATION FOR PR W915WE42451413 C-ROADS AND BRIDGES CONSTRUCTION $106,696.00 $106,696.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1274 SA-NS05C0045-1-NA-1 SA OBLIGATION FOR PR W915WE42451413 C-ROADS AND BRIDGES CONSTRUCTION $36,840.00 $36,840.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1275 SA-NS05C0062-1-NA-1 S&A OBLIGATION FOR PR W915WE50615693 C-AIRPORT CONSTRUCTION $4,050.00 $4,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1276 SA-NS05C0063-1-NA-1 S&A OBLIGATION FOR PR W915WE51347451 C-TELECOM AND POSTAL CONSTRUCTION $31,711.60 $31,711.60 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1277 SA-NS05C0521-1-NA-1 SA OBLIGATION FOR PR W915WE42812025 C-BORDER ENFORCEMENT CONSTRUCTION $144,000.00 $144,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1278 SA-NS05C2001-1-NA-1 SA OBLIGATION FOR PR W915WE42812042 C-NETWORK INFRASTRUCTURE CONSTRUCTION $147,466.52 $147,466.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1279 SA-NS05C2002-1-NA-1 SA OBLIGATION FOR PR W915WE42812042 C-NETWORK INFRASTRUCTURE CONSTRUCTION $164,020.05 $164,020.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1280 SA-NS05C2003-1-1-1 SA OBLIGATION FOR PR W915WE42812042 C-NETWORK INFRASTRUCTURE CONSTRUCTION $197,000.00 $197,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1281 SA-NS05C2004-1-NA-1 SA OBLIGATION FOR PR W915WE42812042 C-NETWORK INFRASTRUCTURE CONSTRUCTION $58,254.15 $56,559.09 $1,695.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1282 SA-NS05C2005-1-NA-1 SA OBLIGATION FOR PR W915WE42812042 C-NETWORK INFRASTRUCTURE CONSTRUCTION $71,800.00 $71,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1283 SA-NS05C2007-2-NA-1 SA OBLIGATION FOR PR W915WE42812042 C-NETWORK INFRASTRUCTURE CONSTRUCTION $37,569.95 $37,569.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1284 SA-NS05C2009-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $55,880.00 $55,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1285 SA-NS05C2017-1-NA-1 S&A OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $102,754.12 $102,754.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1286 SA-NS05C2019-1-NA-1 SA OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $378,200.00 $378,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1287 SA-NS05C2020-1-NA-1 S&A OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $59,698.00 $59,698.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1288 SA-NS05C2036-1-NA-1 SA OBLIGATION FOR PR W915WE50294981 C-NETWORK INFRASTRUCTURE CONSTRUCTION $18,437.00 $18,437.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1289 SA-NS05C2037-1-NA-1 SA OBLIGATION FOR PR W915WE52621609 C-NETWORK INFRASTRUCTURE CONSTRUCTION $268,000.00 $245,649.00 $22,351.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1290 SA-NS05C2038-1-NA-1 SA OBLIGATION FOR PR W915WE52621645 C-NETWORK INFRASTRUCTURE CONSTRUCTION $112,853.60 $99,774.42 $13,079.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1291 SA-NS05C2039-1-NA-1 SA OBLIGATION FOR PR W915WE52631707 C-NETWORK INFRASTRUCTURE CONSTRUCTION $51,383.27 $51,383.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1292 SA-NS05C2040-1-NA-1 SA OBLIGATION FOR PR W915WE52631683 C-NETWORK INFRASTRUCTURE CONSTRUCTION $97,680.00 $75,809.45 $21,870.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1293 SA-NS05C2041-1-NA-1 SA OBLIGATION FOR PR W915WE52621647 C-NETWORK INFRASTRUCTURE CONSTRUCTION $128,651.72 $128,651.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1294 SA-NS05C2043-1-NA-1 SA OBLIGATION FOR PR W915WE52631686 C-NETWORK INFRASTRUCTURE CONSTRUCTION $97,680.00 $84,250.20 $13,429.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1295 SA-NS05C2044-1-NA-1 SA OBLIGATION FOR PR W915WE52631687 C-NETWORK INFRASTRUCTURE CONSTRUCTION $97,680.00 $80,488.32 $17,191.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1296 SA-NS05C2045-1-NA-1 SA OBLIGATION FOR PR W915WE52631702 C-NETWORK INFRASTRUCTURE CONSTRUCTION $44,800.00 $31,808.00 $12,992.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1297 SA-NS05C2046-1-NA-1 SA OBLIGATION FOR PR W915WE52621639 C-NETWORK INFRASTRUCTURE CONSTRUCTION $109,237.20 $102,282.24 $6,954.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1298 SA-NS05C2046-2-NA-1 SA OBLIGATION FOR PR W915WE52621639 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,426.63 $1,335.81 $90.82 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1299 SA-NS05C2047-1-NA-1 SA OBLIGATION FOR PR W915WE52621618 C-NETWORK INFRASTRUCTURE CONSTRUCTION $190,852.00 $190,852.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1300 SA-NS05C2048-1-NA-1 SA OBLIGATION FOR PR W915WE50294981 C-NETWORK INFRASTRUCTURE CONSTRUCTION $40,253.38 $40,253.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1301 SA-NS05C2056-1-NA-1 SA OBLIGATION FOR PR W915WE52621623 C-NETWORK INFRASTRUCTURE CONSTRUCTION $229,203.00 $160,442.08 $68,760.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1302 SA-NS05C8028-1-NA-1 SA OBLIGATION FOR PR W915WE50204793 C-POTABLE WATER CONSTRUCTION $12,198.74 $12,198.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1303 SA-NS05C8029-1-NA-1 SA OBLIGATION FOR PR W915WE50304996 C-POTABLE WATER CONSTRUCTION $13,315.26 $13,315.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1304 SA-NS05C8030-1-NA-1 SA OBLIGATION FOR PR W915WE50305001 C-POTABLE WATER CONSTRUCTION $12,530.83 $12,530.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1305 SA-NS05C8031-1-NA-1 SA OBLIGATION FOR PR W915WE50305004 C-POTABLE WATER CONSTRUCTION $12,847.72 $12,847.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1306 SA-NS05C8032-1-NA-1 SA OBLIGATION FOR PR W915WE50294983 C-POTABLE WATER CONSTRUCTION $14,040.00 $14,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1307 SA-NS05C8033-1-NA-1 SA OBLIGATION FOR PR W915WE50294984 C-POTABLE WATER CONSTRUCTION $13,325.00 $13,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1308 SA-NS05C8034-1-NA-1 SA OBLIGATION FOR PR W915WE50294985 C-POTABLE WATER CONSTRUCTION $13,975.00 $13,975.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1309 SA-NS05C8035-1-NA-1 SA OBLIGATION FOR PR W915WE50305002 C-POTABLE WATER CONSTRUCTION $13,441.15 $13,441.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1310 SA-NS05C8035-2-NA-1 SA OBLIGATION FOR PR W915WE50305002 C-POTABLE WATER CONSTRUCTION $1,493.46 $1,493.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1311 SA-NS05C8036-1-NA-1 SA OBLIGATION FOR PR W915WE50294988 C-POTABLE WATER CONSTRUCTION $15,015.85 $14,625.80 $390.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1312 SA-NS05C8037-1-NA-1 SA OBLIGATION FOR PR W915WE50304997 C-POTABLE WATER CONSTRUCTION $16,761.10 $16,761.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1313 SA-NS05C8038-1-NA-1 SA OBLIGATION FOR PR W915WE50294986 C-POTABLE WATER CONSTRUCTION $25,699.05 $25,699.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1314 SA-NS05C8039-1-NA-1 SA OBLIGATION FOR PR W915WE50304995 C-POTABLE WATER CONSTRUCTION $34,062.93 $34,062.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1315 SA-NS05C8040-1-NA-1 SA OBLIGATION FOR PR W915WE50305003 C-POTABLE WATER CONSTRUCTION $31,015.48 $31,015.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1316 SA-NS05C8041-1-NA-1 SA OBLIGATION FOR PR W915WE50305006 C-POTABLE WATER CONSTRUCTION $31,878.93 $31,586.37 $292.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1317 SA-NS05C8042-1-NA-1 SA OBLIGATION FOR PR W915WE50385220 C-POTABLE WATER CONSTRUCTION $31,498.94 $28,349.04 $3,149.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1318 SA-NS05C8043-1-NA-1 SA OBLIGATION FOR PR W915WE50385217 C-POTABLE WATER CONSTRUCTION $16,596.78 $16,596.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1319 SA-NS05C8044-1-NA-1 SA OBLIGATION FOR PR W915WE50385219 C-POTABLE WATER CONSTRUCTION $14,876.75 $14,876.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1320 SA-NS05C8105-1-NA-1 S&A OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $19,867.71 $19,867.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1321 SA-NS05C8106-1-NA-1 S&A OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $38,610.00 $38,610.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1322 SA-NS05C8107-1-NA-1 S&A OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $9,423.25 $9,423.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1323 SA-NS05C8108-1-NA-1 S&A OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $42,250.00 $42,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1324 SA-NS05C8404-1-NA-1 S&A OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $16,178.32 $16,178.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1325 SA-NS05C9005-1-NA-1 SA OBLIGATION FOR PR W915WE42481468 FACILITIES REPAIR IRAQ $29,880.00 $29,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1326 SA-NS05C9008-1-NA-1 S&A OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $7,580.00 $7,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1327 SA-NS05C9009-1-NA-1 S&A OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $4,622.80 $4,622.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1328 SA-NS05C9009-2-NA-1 S&A OBLIGATION FOR PR W915WE42842215 C-MNSTCI-PC13000-FACILITIES REPAIR $924.56 $0.00 $924.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1329 SA-NS05M0007-1-NA-1 S&A OBLIGATION FOR PR W915WE41730165 C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$196,166.52 $196,166.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1330 SA-NS05M0007-2-NA-1 S&A OBLIGATION FOR PR W915WE41730165 C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$10,814.75 $10,814.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1331 SA-NS05M0042-1-NA-1 SA OBLIGATION FOR PR W915WE41750225 C-OIL INFRASTRUCTURE CONSTRUCTION $78,000.00 $78,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1332 SA-NS05M0055-1-NA-1 SA OBLIGATION FOR PR W915WE51177043 C-AIRPORT CONSTRUCTION $18,397.12 $18,397.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1333 SA-NS05M0056-1-NA-1 SA OBLIGATION FOR PR W915WE51016614 C-AIRPORT CONSTRUCTION $180.00 $180.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1334 SA-NS05M0071-1-NA-1 SA OBLIGATION FOR PR W915WE51016612 C-AIRPORT CONSTRUCTION $8,775.40 $8,775.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1335 SA-NS05M0071-2-NA-1 S&A OBLIGATION FOR PR W915WE51016612 C-AIRPORT CONSTRUCTION $1,548.60 $1,548.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1336 SA-NS05M0515-1-NA-1 S&A OBLIGATION FOR PR W915WE42842212 C-MNSTCI-PC13000-FACILITIES REPAIR $1,020.00 $0.00 $1,020.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1337 SA-NS05M1202-1-NA-1 SA OBLIGATION FOR PR W915WE42701825 FACILITIES REPAIR IRAQ $680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1338 SA-NS05M1204-1-NA-1 S&A OBLIGATION FOR PR W915WE42701825 FACILITIES REPAIR IRAQ $14,930.00 $14,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1339 SA-NS05M1208-1-NA-1 SA OBLIGATION FOR PR W915WE42872346 FACILITIES REPAIR IRAQ $7,372.72 $7,372.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1340 SA-NS05M2000-1-NA-1 S&A OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $13,016.00 $13,016.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1341 SA-NS05M2001-1-NA-1 S&A OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $7,980.00 $7,980.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1342 SA-NS05M2002-1-NA-1 S&A OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $11,990.00 $11,990.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1343 SA-NS05M2003-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $574,664.80 $528,363.17 $46,301.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1344 SA-NS05M2004-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $11,800.00 $11,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1345 SA-NS05M2005-1-NA-1 S&A OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $7,280.00 $7,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1346 SA-NS05M2006-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $24,653.60 $24,653.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1347 SA-NS05M2007-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $18,979.60 $18,979.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1348 SA-NS05M2008-1-NA-1 S&A OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $7,845.60 $7,845.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1349 SA-NS05M2009-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $38,208.00 $38,208.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1350 SA-NS05M2010-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $35,820.00 $35,820.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1351 SA-NS05M2011-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $9,400.00 $9,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1352 SA-NS05M2012-1-NA-1 SA OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $158,011.13 $158,011.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1353 SA-NS05M2013-1-NA-1 S&A OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $21,440.00 $21,440.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1354 SA-NS05M2014-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $19,871.24 $19,871.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1355 SA-NS05M2015-1-NA-1 SA OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,740.00 $3,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1356 SA-NS05M2016-1-1-1 SA OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $49,851.64 $49,851.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1357 SA-NS05M2017-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $23,800.00 $23,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1358 SA-NS05M2018-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $230,199.19 $199,579.64 $30,619.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1359 SA-NS05M2020-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $6,400.00 $6,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1360 SA-NS05M2022-1-NA-1 SA OBLIGATION FOR PR W915WE41549830 C-NETWORK INFRASTRUCTURE CONSTRUCTION $7,728.00 $7,728.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1361 SA-NS05M2023-1-NA-1 S&A OBLIGATION FOR PR W915WE43514088 C-NETWORK INFRASTRUCTURE CONSTRUCTION $8,634.30 $8,634.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1362 SA-NS05M2025-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $19,640.00 $19,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1363 SA-NS05M2026-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $11,920.00 $11,920.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1364 SA-NS05M2027-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $10,264.00 $10,264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1365 SA-NS05M2028-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,162.00 $3,162.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1366 SA-NS05M2032-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $6,400.00 $6,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1367 SA-NS05M2033-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,600.00 $3,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1368 SA-NS05M2034-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $8,000.00 $8,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1369 SA-NS05M2037-1-NA-1 SA OBLIGATION FOR PR W915WE43143159 C-NETWORK INFRASTRUCTURE CONSTRUCTION $181,349.09 $181,349.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1370 SA-NS05M2069-1-NA-1 SA OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $97,680.00 $97,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1371 SA-NS05M2069-2-NA-1 SA OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$947.96 $0.00 $947.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1372 SA-NS05M2079-1-NA-1 SA OBLIGATION FOR PR W915WE50294981 C-NETWORK INFRASTRUCTURE CONSTRUCTION $7,951.46 $7,951.46 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1373 SA-NS05M2080-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,376.00 $0.00 $2,376.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1374 SA-NS05M2083-1-NA-1 SA OBLIGATION FOR PR W915WE43323640 C-NETWORK INFRASTRUCTURE CONSTRUCTION $15,910.00 $15,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1375 SA-NS05M2084-1-NA-1 SA OBLIGATION FOR PR W915WE52631703 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,800.00 $3,590.00 $210.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1376 SA-NS05M2084-2-NA-1 SA OBLIGATION FOR PR W915WE52631705 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,800.00 $3,590.00 $210.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1377 SA-NS05M2086-1-NA-1 SA OBLIGATION FOR PR W915WE52631708 C-NETWORK INFRASTRUCTURE CONSTRUCTION $34,000.00 $34,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1378 SA-NS05M9037-1-NA-1 S&A OBLIGATION FOR PR W915WE42701825 FACILITIES REPAIR IRAQ $5,072.74 $5,072.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1379 SA-NS05M9057-1-NA-1 S&A OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $5,512.00 $5,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1380 SA-NS05M9058-1-NA-1 SA OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $37.28 $37.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1381 SA-NS05M9067-1-NA-1 SA OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $13,443.36 $13,443.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1382 SA-NS05M9072-1-NA-1 S&A OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $2,770.00 $2,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1383 SA-NS05M9077-1-NA-1 S&A OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $2,691.00 $2,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1384 SA-NS05M9080-1-NA-1 S&A OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $3,625.24 $3,625.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1385 SA-NS05M9089-1-NA-1 S&A OBLIGATION FOR PR W915WE42842215 FACILITIES REPAIR IRAQ $648.52 $648.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1386 SA-NS05M9187-1-NA-1 S&A OBLIGATION FOR PR W915WE43062928 C-POLICE ASSISTANCE CONSTRUCTION $9,875.24 $9,875.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1387 SA-NS05M9237-1-NA-1 S&A OBLIGATION FOR PR W915WE43183252 C-POLICE ASSISTANCE CONSTRUCTION $24,800.00 $24,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1388 SA-NS05M9406-1-NA-1 S&A OBLIGATION FOR PR W915WE43484003 FACILITIES REPAIR IRAQ $18,940.00 $18,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1389 SA-NS05M9407-1-NA-1 S&A OBLIGATION FOR PR W915WE43484004 FACILITIES REPAIR IRAQ $9,660.00 $9,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1390 SA-NS05M9696-1-NA-1 S&A OBLIGATION FOR PR W915WE50064425 C-POLICE ASSISTANCE CONSTRUCTION $15,132.00 $15,132.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1391 SAQMPD-04-F-A789-NA-1 MOTOROLA INC PAYMENT FOR MOTOROLA RADIOS AND HARDWARE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$110,007.60 $110,007.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1392 SA-QW04D0010-1-2-1 SA OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $121,701.10 $48,794.71 $72,906.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1393 SA-QW04D0011-1-4-1 SA OBLIGATION FOR PR W915WE43514100 C-NETWORK INFRASTRUCTURE CONSTRUCTION $61,542.52 $61,542.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1394 SA-QW04D0011-1-5-1 SA OBLIGATION FOR PR W915WE50776017 C-NETWORK INFRASTRUCTURE CONSTRUCTION $6,006,792.01 $5,768,198.09 $238,593.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1395 SA-QW04D0011-1-601-1 SA OBLIGATION FOR PR W915WE43514104 C-NETWORK INFRASTRUCTURE CONSTRUCTION $911,240.88 $906,885.89 $4,354.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1396 SA-QW04D0012-1-3-1 SA OBLIGATION FOR PR W915WE43213372 C-POLICE ASSISTANCE CONSTRUCTION $940,404.10 $940,404.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1397 SA-QW04D0013-1-3-1 SA OBLIGATION FOR PR W915WE50385221 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $57,691.48 $57,691.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1398 SA-QW04D0014-1-402-1 SA OBLIGATION FOR PR W915WE43183249 C-JUDICIAL FACILITY CONSTRUCTION $670,475.80 $578,570.67 $91,905.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1399 SA-QW05C0006-1-NA-1 SA OBLIGATION FOR PR W915WE43253481 C-TRANSMISSION CONSTRUCTION $670,696.39 $629,752.83 $40,943.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1400 SA-QW05C0009-1-NA-1 SA OBLIGATION FOR PR W915WE50124593 C-POLICE ASSISTANCE CONSTRUCTION $129,265.77 $129,265.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1401 SA-QW05C0009-2-NA-1 SA OBLIGATION FOR PR W915WE50124593 C-POLICE ASSISTANCE CONSTRUCTION $1,992.32 $1,992.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1402 SA-QW05C0009-3-NA-1 SA OBLIGATION FOR PR W915WE50124593 C-POLICE ASSISTANCE CONSTRUCTION $2,808.00 $2,808.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1403 SA-QW05C0009-4-NA-1 SA OBLIGATION FOR PR W915WE50124593 C-POLICE ASSISTANCE CONSTRUCTION $9,497.41 $9,497.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1404 SA-QW05C0011-1-NA-1 SA OBLIGATION FOR PR W915WE43484005 C-ICDC - FACILITIES CONSTRUCTION $143,008.96 $143,008.96 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1405 SA-QW05C0011-2-NA-1 SA OBLIGATION FOR PR W915WE43484005 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $15,238.76 $15,238.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1406 SA-QW05C0014-1-NA-1 SA OBLIGATION FOR PR W915WE50254908 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $338,325.20 $338,325.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1407 SA-QW05D0005-1-1-1 SA OBLIGATION FOR PR W915WE41619974 C-AIRPORT CONSTRUCTION $671,415.81 $663,680.81 $7,735.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1408 SA-QW05D0006-1-1-1 SA OBLIGATION FOR PR W915WE50525538 C-POLICE ASSISTANCE CONSTRUCTION $160,667.65 $160,667.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1409 SA-QW05D0007-1-3-1 SA OBLIGATION FOR PR W915WE43183248 C-ICDC - FACILITIES CONSTRUCTION $84,702.09 $84,702.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1410 SA-QW05D0007-2-5-1 SA OBLIGATION FOR PR W915WE50064439 C-ICDC - FACILITIES CONSTRUCTION $11,453.28 $11,453.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1411 SA-QW05D0008-1-1-1 SA OBLIGATION FOR PR W915WE43273501 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $348,139.74 $348,139.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1412 SA-QW05D0008-1-3-1 SA OBLIGATION FOR PR W915WE50044382 C-BORDER ENFORCEMENT CONSTRUCTION $1,768.91 $1,768.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1413 SA-QW05D0008-1-4-1 SA OBLIGATION FOR PR W915WE50044386 C-BORDER ENFORCEMENT CONSTRUCTION $124,124.06 $124,124.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1414 SA-QW05D0008-1-5-1 SA OBLIGATION FOR PR W915WE50044383 C-BORDER ENFORCEMENT CONSTRUCTION $129,225.85 $129,225.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1415 SA-QW05D0008-2-1-1 S&A OBLIGATION FOR PR W915WE43273501 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $26,899.29 $26,899.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1416 SA-QW05D0008-2-2-1 SA OBLIGATION FOR PR W915WE50064445 C-BORDER ENFORCEMENT CONSTRUCTION $38,948.40 $38,948.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1417 SA-QW05D0012-1-9-1 SA OBLIGATION FOR PR W915WE43484005 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $90,963.73 $40,224.40 $50,739.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1418 SA-QW05D0017-1-1-1 SA OBLIGATION FOR PR W915WE50385215 C-POTABLE WATER CONSTRUCTION $1,279.20 $1,279.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1419 SA-QW05D0017-1-2-1 SA OBLIGATION FOR PR W915WE50385216 C-POTABLE WATER CONSTRUCTION $1,279.20 $1,279.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1420 SA-QW05P0009-1-NA-1 SA OBLIGATION FOR PR W915WE43193307 C-POTABLE WATER CONSTRUCTION $31,231.20 $31,231.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1421 SA-QW05P0010-1-NA-1 SA OBLIGATION FOR PR W915WE43193305 C-POTABLE WATER CONSTRUCTION $18,995.24 $18,995.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1422 SA-QW05P0011-1-NA-1 SA OBLIGATION FOR PR W915WE43143183 C-POTABLE WATER CONSTRUCTION $6,380.41 $6,380.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1423 SA-QW05P0011-2-NA-1 SA OBLIGATION FOR PR W915WE43143183 C-POTABLE WATER CONSTRUCTION $523.58 $523.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1424 SA-QW05P0012-1-NA-1 SA OBLIGATION FOR PR W915WE43163240 C-POTABLE WATER CONSTRUCTION $5,310.44 $5,310.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1425 SA-QW05P0013-1-NA-1 SA OBLIGATION FOR PR W915WE43193304 C-POTABLE WATER CONSTRUCTION $26,802.75 $26,802.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1426 SA-QW05P0014-1-NA-1 SA OBLIGATION FOR PR W915WE43163241 C-POTABLE WATER CONSTRUCTION $4,159.61 $4,159.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1427 SA-QW05P0015-1-NA-1 SA OBLIGATION FOR PR W915WE43193326 C-POTABLE WATER CONSTRUCTION $8,361.35 $8,361.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1428 SA-QW05P0015-2-NA-1 SA OBLIGATION FOR PR W915WE43193326 C-POTABLE WATER CONSTRUCTION $836.13 $836.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1429 SA-QW05P0016-1-NA-1 SA OBLIGATION FOR PR W915WE43193311 C-POTABLE WATER CONSTRUCTION $55,106.04 $55,106.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1430 SA-QW05P0017-1-NA-1 SA OBLIGATION FOR PR W915WE43193324 C-POTABLE WATER CONSTRUCTION $11,012.60 $11,012.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1431 SA-QW05P0017-2-NA-1 SA OBLIGATION FOR PR W915WE43193324 C-POTABLE WATER CONSTRUCTION $592.86 $592.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1432 SA-QW05P0019-1-NA-1 SA OBLIGATION FOR PR W915WE43193318 C-POTABLE WATER CONSTRUCTION $31,621.00 $31,385.51 $235.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1433 SA-QW05P0019-2-NA-1 SA OBLIGATION FOR PR W915WE43193318 C-POTABLE WATER CONSTRUCTION $3,227.50 $3,227.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1434 SA-QW05P0020-1-NA-1 SA OBLIGATION FOR PR W915WE43193310 C-POTABLE WATER CONSTRUCTION $25,454.97 $25,454.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1435 SA-QW05P0021-1-NA-1 SA OBLIGATION FOR PR W915WE43193309 C-POTABLE WATER CONSTRUCTION $34,293.35 $34,293.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-�7

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
1436 SA-QW05P0022-1-NA-1 SA OBLIGATION FOR PR W915WE43193319 C-POTABLE WATER CONSTRUCTION $37,193.00 $37,193.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1437 SA-QW05P0026-1-NA-1 SA OBLIGATION FOR PR W915WE43193312 C-POTABLE WATER CONSTRUCTION $2,120.95 $2,120.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1438 SA-QW05P0026-2-NA-1 SA OBLIGATION FOR PR W915WE43193312 C-POTABLE WATER CONSTRUCTION $212.10 $212.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1439 SA-QW05P0027-1-NA-1 SA OBLIGATION FOR PR W915WE43193306 C-POTABLE WATER CONSTRUCTION $3,090.00 $2,881.95 $208.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1440 SA-QW05P0027-2-NA-1 SA OBLIGATION FOR PR W915WE43193306 C-POTABLE WATER CONSTRUCTION $309.00 $208.05 $100.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1441 SA-QW05P0028-1-NA-1 SA OBLIGATION FOR PR W915WE43193328 C-POTABLE WATER CONSTRUCTION $6,944.84 $6,944.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1442 SA-QW05P0028-2-NA-1 SA OBLIGATION FOR PR W915WE43193328 C-POTABLE WATER CONSTRUCTION $46.36 $46.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1443 SA-QW05P0030-1-NA-1 SA OBLIGATION FOR PR W915WE43193314 C-POTABLE WATER CONSTRUCTION $2,601.95 $2,601.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1444 SA-QW05P0030-2-NA-1 SA OBLIGATION FOR PR W915WE43193314 C-POTABLE WATER CONSTRUCTION $260.20 $260.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1445 SA-QW05P0035-1-NA-1 SA OBLIGATION FOR PR W915WE50184759 C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,708.75 $2,708.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1446 SA-QW05P0039-2-N/A-1 SA OBLIGATION FOR PR W915WE43554150 C-POLICE ASSISTANCE CONSTRUCTION $4,921.36 $4,921.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1447 SA-S05C0014-1-9999-1 SA OBLIGATION FOR PR W915WE43443915 C-RAILROAD CONSTRUCTION $2,543.58 $0.00 $2,543.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1448 SA-S506C4101-1-NA-1 SA OBLIGATION FOR PR W915WE42832177 C-MNSTCI-PC13000-FACILITIES REPAIR $4,975.75 $0.00 $4,975.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1449 SA-WE42701829-1-NA-1 S&A OBLIGATION FOR PR W915WE42701829 FACILITIES REPAIR IRAQ $87,408.00 $87,408.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1450 SA-WE42701829-2-NA-1 SA OBLIGATION FOR PR W915WE42701829 C-MNSTCI-PC13000-FACILITIES REPAIR $2,832.00 $0.00 $2,832.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1451 SA-WE43634253-1-NA-1 S&A OBLIGATION FOR PR W915WE50204797 C-POTABLE WATER CONSTRUCTION $2,658.50 $2,658.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1452 SA-WE43634255-1-NA-1 S&A OBLIGATION FOR PR W915WE50204794 C-POTABLE WATER CONSTRUCTION $975.00 $975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1453 SA-WE50325044-1-NA-1 S&A OBLIGATION FOR PR W915WE50325044 C-NETWORK INFRASTRUCTURE CONSTRUCTION $49,362.60 $49,362.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1454 SA-WY06C0004-1-NA-1 SA OBLIGATION FOR PR W915WE52621628 C-NETWORK INFRASTRUCTURE CONSTRUCTION $103,097.20 $91,318.68 $11,778.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1455 SA-WY06C0004-2-NA-1 SA OBLIGATION FOR PR W915WE52621628 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,950.88 $0.00 $1,950.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1456 SA-WY06C0005-1-NA-1 SA OBLIGATION FOR PR W915WE52621630 C-NETWORK INFRASTRUCTURE CONSTRUCTION $125,030.80 $106,440.34 $18,590.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1457 SA-WY06C0005-2-NA-1 SA OBLIGATION FOR PR W915WE52621630 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,839.61 $0.00 $1,839.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1458 SA-WY06C0006-1-NA-1 SA OBLIGATION FOR PR W915WE52621631 C-NETWORK INFRASTRUCTURE CONSTRUCTION $106,337.20 $92,943.33 $13,393.87 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1459 SA-WY06C0006-2-NA-1 SA OBLIGATION FOR PR W915WE52621631 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$2,064.86 $66.54 $1,998.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1460 SA-WY06C0007-1-NA-1 SA OBLIGATION FOR PR W915WE52621632 C-NETWORK INFRASTRUCTURE CONSTRUCTION $106,337.20 $86,300.61 $20,036.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1461 SA-WY06C0007-2-NA-1 SA OBLIGATION FOR PR W915WE52621632 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,426.63 $0.00 $1,426.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1462 SA-WY06C0009-1-NA-1 SA OBLIGATION FOR PR W915WE52621646 C-NETWORK INFRASTRUCTURE CONSTRUCTION $94,020.20 $83,143.74 $10,876.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1463 SA-XS05C7003-1-NA-1 SA OBLIGATION FOR PR W915WE50154707 FACILITIES REPAIR IRAQ $31,580.38 $31,580.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1464 SA-XY06A0001-1-4-1 SA OBLIGATION FOR PR W915WE52702071 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,718.40 $3,605.52 $112.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1465 SA-XY06A0002-1-1-1 SA OBLIGATION FOR PR W915WE52702070 C-NETWORK INFRASTRUCTURE CONSTRUCTION $6,000.00 $6,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1466 SA-XY06A0006-1-2-1 SA OBLIGATION FOR PR W915WE51868849 C-NETWORK INFRASTRUCTURE CONSTRUCTION $320,288.27 $312,539.51 $7,748.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1467 SA-XY06A0006-1-23-1 SA OBLIGATION FOR PR W915WE51317365 C-NETWORK INFRASTRUCTURE CONSTRUCTION $23,608.00 $11,410.96 $12,197.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1468 SA-XY06A0006-1-7-1 SA OBLIGATION FOR PR W915WE52702082 C-NETWORK INFRASTRUCTURE CONSTRUCTION $59,859.78 $59,845.38 $14.40 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1469 SA-XY06A0006-1-8-1 SA OBLIGATION FOR PR W915WE52702081 C-NETWORK INFRASTRUCTURE CONSTRUCTION $40,000.00 $40,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1470 SA-XY06A0009-1-1-1 SA OBLIGATION FOR PR W915WE51317365 C-NETWORK INFRASTRUCTURE CONSTRUCTION $642,865.73 $642,865.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1471 SA-XY06A0011-1-4-1 SA OBLIGATION FOR PR W915WE52702074 C-NETWORK INFRASTRUCTURE CONSTRUCTION $51,969.00 $41,769.00 $10,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1472 SA-XY06A0011-1-5-1 SA OBLIGATION FOR PR W915WE52702079 C-NETWORK INFRASTRUCTURE CONSTRUCTION $8,000.00 $2,029.20 $5,970.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1473 SA-XY06A0012-1-3-1 SA OBLIGATION FOR PR W915WE52702073 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,200.00 $0.00 $3,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1474 SA-XY06A0012-1-4-1 SA OBLIGATION FOR PR W915WE62083744 C-NETWORK INFRASTRUCTURE CONSTRUCTION $134,615.40 $126,322.12 $8,293.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1475 SA-XY06A0012-2-3-1 SA OBLIGATION FOR PR W915WE52702080 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,231.52 $1,110.32 $2,121.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1476 SA-XY06C0002-1-NA-1 SA OBLIGATION FOR PR W915WE51929108 C-TRANSMISSION CONSTRUCTION $1,977,307.65 $1,653,334.64 $323,973.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1477 SA-XY06C0002-2-NA-1 SA OBLIGATION FOR PR W915WE51929108 C-TRANSMISSION. IN-SCOPE - PC 41000. $3,076.80 $0.00 $3,076.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1478 SA-XY06C0003-1-NA-1 SA OBLIGATION FOR PR W915WE51929109 C-TRANSMISSION CONSTRUCTION $2,002,498.42 $1,477,735.62 $524,762.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1479 SA-XY06C0008-1-NA-1 SA OBLIGATION FOR PR W915WE52752291 C-TRANSMISSION CONSTRUCTION $83,548.00 $83,537.20 $10.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1480 SA-XY06C0010-1-NA-1 SA OBLIGATION FOR PR W915WE52631689 C-NETWORK INFRASTRUCTURE CONSTRUCTION $412,360.00 $317,225.96 $95,134.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1481 SA-XY06C0011-1-NA-1 SA OBLIGATION FOR PR W915WE52712125 C-NETWORK INFRASTRUCTURE CONSTRUCTION $39,414.24 $39,414.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1482 SA-XY06C0012-1-NA-1 SA OBLIGATION FOR PR W915WE52631673 C-NETWORK INFRASTRUCTURE CONSTRUCTION $77,900.80 $35,531.40 $42,369.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1483 SA-XY06C0014-1-NA-1 SA OBLIGATION FOR PR W915WE52631715 C-NETWORK INFRASTRUCTURE CONSTRUCTION $154,040.00 $154,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1484 SA-XY06C0015-1-NA-1 SA OBLIGATION FOR PR W915WE52631680 C-NETWORK INFRASTRUCTURE CONSTRUCTION $98,880.00 $88,992.00 $9,888.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1485 SA-XY06C0016-1-NA-1 SA OBLIGATION FOR PR W915WE52631712 C-NETWORK INFRASTRUCTURE CONSTRUCTION $599,195.99 $599,195.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1486 SA-XY06C0017-1-NA-1 SA OBLIGATION FOR PR W915WE52621649 C-NETWORK INFRASTRUCTURE CONSTRUCTION $112,000.00 $100,799.99 $11,200.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1487 SA-XY06C0018-1-NA-1 SA OBLIGATION FOR PR W915WE52621625 C-NETWORK INFRASTRUCTURE CONSTRUCTION $118,000.00 $106,200.00 $11,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1488 SA-XY06C0019-1-NA-1 SA OBLIGATION FOR PR W915WE52621627 C-NETWORK INFRASTRUCTURE CONSTRUCTION $116,121.52 $105,971.52 $10,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1489 SA-XY06C0020-1-NA-1 SA OBLIGATION FOR PR W915WE52621611 C-NETWORK INFRASTRUCTURE CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1490 SA-XY06C0021-1-NA-1 SA OBLIGATION FOR PR W915WE52621626 C-NETWORK INFRASTRUCTURE CONSTRUCTION $54,320.00 $54,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1491 SA-XY06C0022-1-NA-1 SA OBLIGATION FOR PR W915WE52621648 C-NETWORK INFRASTRUCTURE CONSTRUCTION $96,000.00 $91,200.00 $4,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1492 SA-XY06C0023-1-NA-1 SA OBLIGATION FOR PR W915WE52631684 C-NETWORK INFRASTRUCTURE CONSTRUCTION $48,840.00 $39,053.97 $9,786.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1493 SA-XY06C0024-1-NA-1 SA OBLIGATION FOR PR W915WE52631672 C-NETWORK INFRASTRUCTURE CONSTRUCTION $116,280.00 $104,652.00 $11,628.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1494 SA-XY06C0025-1-NA-1 SA OBLIGATION FOR PR W915WE52752293 C-TRANSMISSION CONSTRUCTION $1,131,832.92 $1,049,229.14 $82,603.78 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1495 SA-XY06C0026-1-NA-1 SA OBLIGATION FOR PR W915WE52983029 C-NETWORK INFRASTRUCTURE CONSTRUCTION $68,520.00 $21,936.46 $46,583.54 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1496 SA-XY06C0027-1-NA-1 SA OBLIGATION FOR PR W915WE52621620 C-NETWORK INFRASTRUCTURE CONSTRUCTION $116,280.00 $98,838.00 $17,442.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1497 SA-XY06C0028-1-NA-1 S&A OBLIGATION FOR PR W915WE52752287 C-TRANSMISSION CONSTRUCTION $1,481,133.72 $1,215,682.58 $265,451.14 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1498 SA-XY06C0028-2-NA-1 SA OBLIGATION FOR PR W915WE52752287 C-TRANSMISSION. IN-SCOPE - PC 41000. $28,765.85 $1,705.24 $27,060.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1499 SA-XY06C0030-1-NA-1 SA OBLIGATION FOR PR W915WE52631679 C-NETWORK INFRASTRUCTURE CONSTRUCTION $98,000.00 $85,260.00 $12,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-��

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
1500 SA-XY06C0031-1-NA-1 SA OBLIGATION FOR PR W915WE52631677 C-NETWORK INFRASTRUCTURE CONSTRUCTION $96,000.00 $67,200.00 $28,800.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1501 SA-XY06C0032-1-NA-1 SA OBLIGATION FOR PR W915WE52702062 C-NETWORK INFRASTRUCTURE CONSTRUCTION $220,199.04 $113,285.98 $106,913.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1502 SA-XY06C0032-2-NA-1 SA OBLIGATION FOR PR W915WE52702063 C-NETWORK INFRASTRUCTURE CONSTRUCTION $157,280.00 $80,915.96 $76,364.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1503 SA-XY06C0033-1-NA-1 SA OBLIGATION FOR PR W915WE52621622 C-NETWORK INFRASTRUCTURE CONSTRUCTION $113,800.00 $91,040.00 $22,760.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1504 SA-XY06C0034-1-NA-1 SA OBLIGATION FOR PR W915WE52621642 C-NETWORK INFRASTRUCTURE CONSTRUCTION $668,516.00 $340,943.18 $327,572.82 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1505 SA-XY06C0035-1-NA-1 SA OBLIGATION FOR PR W915WE52631719 C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,928.00 $4,928.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1506 SA-XY06C0036-1-NA-1 S&A OBLIGATION FOR PR W915WE52621614 C-NETWORK INFRASTRUCTURE CONSTRUCTION $189,176.24 $189,176.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1507 SA-XY06C0037-1-NA-1 SA OBLIGATION FOR PR W915WE52752271 C-TRANSMISSION CONSTRUCTION $553,415.00 $533,804.56 $19,610.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1508 SA-XY06C0038-1-NA-1 SA OBLIGATION FOR PR W915WE52631681 C-NETWORK INFRASTRUCTURE CONSTRUCTION $107,491.60 $107,491.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1509 SA-XY06C0039-1-NA-1 SA OBLIGATION FOR PR W915WE52631716 C-NETWORK INFRASTRUCTURE CONSTRUCTION $8,251.20 $8,251.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1510 SA-XY06C0040-1-NA-1 SA OBLIGATION FOR PR W915WE52631713 C-NETWORK INFRASTRUCTURE CONSTRUCTION $90,800.00 $78,526.16 $12,273.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1511 SA-XY06C0041-1-NA-1 SA OBLIGATION FOR PR W915WE52631706 C-NETWORK INFRASTRUCTURE CONSTRUCTION $77,920.00 $23,887.60 $54,032.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1512 SA-XY06C0042-1-NA-1 SA OBLIGATION FOR PR W915WE52702071 C-NETWORK INFRASTRUCTURE CONSTRUCTION $108,000.00 $108,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1513 SA-XY06C0044-1-NA-1 SA OBLIGATION FOR PR W915WE52722171 C-TRANSMISSION CONSTRUCTION $62,040.70 $62,040.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1514 SA-XY06C0045-1-NA-1 SA OBLIGATION FOR PR W915WE52702064 C-NETWORK INFRASTRUCTURE CONSTRUCTION $326,532.00 $297,381.08 $29,150.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1515 SA-XY06C0045-2-NA-1 SA OBLIGATION FOR PR W915WE52702064 C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$9,670.86 $0.00 $9,670.86 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1516 SA-XY06C0047-1-NA-1 SA OBLIGATION FOR PR W915WE52752292 C-TRANSMISSION CONSTRUCTION $1,099,924.88 $794,310.37 $305,614.51 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1517 SA-XY06C0047-2-NA-1 SA OBLIGATION FOR PR W915WE52752292 C-TRANSMISSION. IN-SCOPE - PC 41000. $2,051.20 $0.00 $2,051.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1518 SA-XY06C0048-1-NA-1 SA OBLIGATION FOR PR W915WE52752284 C-TRANSMISSION CONSTRUCTION $1,425,300.38 $868,982.50 $556,317.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1519 SA-XY06C0051-1-NA-1 SA OBLIGATION FOR PR W915WE52631699 C-NETWORK INFRASTRUCTURE CONSTRUCTION $46,276.80 $14,253.26 $32,023.54 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1520 SA-XY06C0052-1-NA-1 SA OBLIGATION FOR PR W915WE52621615 C-NETWORK INFRASTRUCTURE CONSTRUCTION $138,417.36 $5,123.00 $133,294.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1521 SA-XY06C0062-1-NA-1 SA OBLIGATION FOR PR W915WE52912771 C-NETWORK INFRASTRUCTURE CONSTRUCTION $432,689.88 $163,595.68 $269,094.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1522 SA-XY06C0064-1-NA-1 SA OBLIGATION FOR PR W915WE60686825 C-TRANSMISSION CONSTRUCTION $1,135,579.91 $263,328.21 $872,251.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1523 SA-XY06C0065-1-NA-1 SA OBLIGATION FOR PR W915WE60686813 C-TRANSMISSION CONSTRUCTION $370,914.67 $44,082.79 $326,831.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1524 SA-XY06C0067-1-NA-1 SA OBLIGATION FOR PR W915WE60837433 C-TRANSMISSION CONSTRUCTION $730,748.63 $358,048.60 $372,700.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1525 SA-XY06C0068-1-NA-1 SA OBLIGATION FOR PR W915WE61268563 C-TRANSMISSION CONSTRUCTION $802,499.65 $330,901.82 $471,597.83 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1526 SA-XY06C0068-2-NA-1 SA OBLIGATION FOR PR W915WE61268563 C-TRANSMISSION CONSTRUCTION $998,168.34 $467,308.96 $530,859.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1527 SA-XY06C0069-1-NA-1 SA OBLIGATION FOR PR W915WE60837434 C-TRANSMISSION CONSTRUCTION $594,652.00 $264,355.90 $330,296.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1528 SA-XY06C0070-1-NA-1 SA OBLIGATION FOR PR W915WE60686822 C-TRANSMISSION CONSTRUCTION $562,844.96 $90,327.76 $472,517.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1529 SA-XY06C0071-1-NA-1 SA OBLIGATION FOR PR W915WE60686808 C-TRANSMISSION CONSTRUCTION $1,907,439.99 $196,066.30 $1,711,373.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1530 SA-XY06C0072-1-NA-1 SA OBLIGATION FOR PR W915WE60686809 C-TRANSMISSION CONSTRUCTION $1,117,216.67 $59,191.26 $1,058,025.41 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1531 SA-XY06C0075-1-NA-1 SA OBLIGATION FOR PR W915WE60837432 C-TRANSMISSION CONSTRUCTION $710,598.00 $80,248.44 $630,349.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1532 SA-XY06C0076-1-NA-1 SA OBLIGATION FOR PR W915WE61499065 C-NETWORK INFRASTRUCTURE CONSTRUCTION $79,880.00 $58,519.84 $21,360.16 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1533 SA-XY06C0078-1-NA-1 SA OBLIGATION FOR PR W915WE61599437 C-NETWORK INFRASTRUCTURE CONSTRUCTION $125,348.00 $49,685.40 $75,662.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1534 SA-XY06C0079-1-1-1 SA OBLIGATION FOR PR W915WE61861383 C-NETWORK INFRASTRUCTURE CONSTRUCTION $79,990.56 $0.00 $79,990.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1535 SA-XY06C0080-1-NA-1 SA OBLIGATION FOR PR W915WE61499066 C-NETWORK INFRASTRUCTURE CONSTRUCTION $95,563.60 $95,563.59 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1536 SA-XY06C0081-1-NA-1 SA OBLIGATION FOR PR W915WE61599438 C-NETWORK INFRASTRUCTURE CONSTRUCTION $110,500.00 $5,525.00 $104,975.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1537 SA-XY06C0082-1-NA-1 SA OBLIGATION FOR PR W915WE60837430 C-TRANSMISSION CONSTRUCTION $599,188.76 $0.00 $599,188.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1538 SA-XY06C0094-1-NA-1 S&A OBLIGATION FOR PR W915WE61911850 C-GENERATION CONSTRUCTION $6,398,800.00 $717,104.40 $5,681,695.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1539 SA-XY06C0096-1-NA-1 SA OBLIGATION FOR PR W915WE60967837 C-TRANSMISSION CONSTRUCTION $406,440.80 $0.00 $406,440.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1540 SA-XY06C0096-2-NA-1 SA OBLIGATION FOR PR W915WE60837431 C-TRANSMISSION CONSTRUCTION $790,816.00 $0.00 $790,816.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1541 SA-XY06C0097-1-NA-1 SA OBLIGATION FOR PR W915WE61499067 C-TRANSMISSION CONSTRUCTION $1,110,016.68 $54,312.80 $1,055,703.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1542 SA-XY06C0103-1-NA-1 SA OBLIGATION FOR PR W915WE62002966 C-GENERATION. IN-SCOPE - PC 40000. $74,816.00 $67,746.40 $7,069.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1543 SA-XY06C0104-1-NA-1 SA OBLIGATION FOR PR W915WE60797168 C-GENERATION CONSTRUCTION $374,220.00 $61,785.36 $312,434.64 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1544 SA-XY06D0001-1-10-1 SA OBLIGATION FOR PR W915WE60837438 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$20,877.80 $0.00 $20,877.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1545 SA-XY06D0001-1-1-1 SA OBLIGATION FOR PR W915WE52621612 C-NETWORK INFRASTRUCTURE CONSTRUCTION $159,760.00 $143,784.00 $15,976.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1546 SA-XY06D0001-1-11-1 SA OBLIGATION FOR PR W915WE61861379 C-NETWORK INFRASTRUCTURE CONSTRUCTION $36,680.00 $15,021.09 $21,658.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1547 SA-XY06D0001-1-12-1 SA OBLIGATION FOR PR W915WE61861380 C-NETWORK INFRASTRUCTURE CONSTRUCTION $30,160.00 $17,293.69 $12,866.31 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1548 SA-XY06D0001-1-13-1 SA OBLIGATION FOR PR W915WE61861384 C-NETWORK INFRASTRUCTURE CONSTRUCTION $25,960.00 $0.00 $25,960.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1549 SA-XY06D0001-1-14-1 SA OBLIGATION FOR PR W915WE61891573 C-NETWORK INFRASTRUCTURE CONSTRUCTION $125,040.00 $76,282.08 $48,757.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1550 SA-XY06D0001-1-16-1 SA OBLIGATION FOR PR W915WE62164345 C-NETWORK INFRASTRUCTURE CONSTRUCTION $81,999.60 $0.00 $81,999.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1551 SA-XY06D0001-1-2-1 SA OBLIGATION FOR PR W915WE53434267 C-NETWORK INFRASTRUCTURE CONSTRUCTION $236,083.80 $158,005.90 $78,077.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1552 SA-XY06D0001-1-4-1 SA OBLIGATION FOR PR W915WE61308627 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$31,520.00 $31,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1553 SA-XY06D0001-1-5-1 SA OBLIGATION FOR PR W915WE61308626 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$29,360.00 $28,023.04 $1,336.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1554 SA-XY06D0001-1-6-1 SA OBLIGATION FOR PR W915WE61308634 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$65,120.00 $15,750.72 $49,369.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1555 SA-XY06D0001-1-7-1 SA OBLIGATION FOR PR W915WE61308635 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$85,040.00 $82,443.88 $2,596.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1556 SA-XY06D0001-1-8-1 SA OBLIGATION FOR PR W915WE60837429 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$19,423.20 $0.00 $19,423.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1557 SA-XY06D0001-1-9-1 SA OBLIGATION FOR PR W915WE60837439 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$18,066.60 $0.00 $18,066.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1558 SA-XY06D0002-1-10-1 SA OBLIGATION FOR PR W915WE60075036 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$34,310.48 $31,908.75 $2,401.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1559 SA-XY06D0002-1-11-1 SA OBLIGATION FOR PR W915WE60085049 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$14,669.32 $14,669.31 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1560 SA-XY06D0002-1-12-1 SA OBLIGATION FOR PR W915WE60135274 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$32,352.08 $19,411.25 $12,940.83 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1561 SA-XY06D0002-1-13-1 SA OBLIGATION FOR PR W915WE60135275 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$10,805.00 $4,520.55 $6,284.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1562 SA-XY06D0002-1-14-1 SA OBLIGATION FOR PR W915WE52631710 C-NETWORK INFRASTRUCTURE CONSTRUCTION $7,922.20 $7,922.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1563 SA-XY06D0002-1-15-1 SA OBLIGATION FOR PR W915WE60606572 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$49,374.80 $8,867.88 $40,506.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1564 SA-XY06D0002-1-16-1 SA OBLIGATION FOR PR W915WE60606570 C-ED-503  DISTRIBUTION NETWORK 

INFRASTRUCTURE
$54,942.80 $9,889.70 $45,053.10 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1565 SA-XY06D0002-1-17-1 SA OBLIGATION FOR PR W915WE60686805 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$35,981.00 $35,981.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1566 SA-XY06D0002-1-18-1 SA OBLIGATION FOR PR W915WE52621613 C-NETWORK INFRASTRUCTURE CONSTRUCTION $250,878.16 $198,043.22 $52,834.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1567 SA-XY06D0002-1-19-1 SA OBLIGATION FOR PR W915WE60837437 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$68,618.40 $10,745.64 $57,872.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1568 SA-XY06D0002-1-20-1 SA OBLIGATION FOR PR W915WE60837436 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$32,791.16 $6,558.23 $26,232.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1569 SA-XY06D0002-1-2-1 S&A OBLIGATION FOR PR W915WE52631691 C-NETWORK INFRASTRUCTURE CONSTRUCTION $20,446.21 $19,213.75 $1,232.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1570 SA-XY06D0002-1-21-1 SA OBLIGATION FOR PR W915WE61308628 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$41,721.76 $23,802.26 $17,919.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1571 SA-XY06D0002-1-22-1 SA OBLIGATION FOR PR W915WE60135276 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,701.32 $36,570.28 $1,131.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1572 SA-XY06D0002-1-23-1 SA OBLIGATION FOR PR W915WE61308636 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$86,506.00 $26,903.35 $59,602.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1573 SA-XY06D0002-1-24-1 SA OBLIGATION FOR PR W915WE61468979 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$47,216.00 $42,494.40 $4,721.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1574 SA-XY06D0002-1-25-1 SA OBLIGATION FOR PR W915WE61468981 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$29,312.00 $27,553.28 $1,758.72 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1575 SA-XY06D0002-1-26-1 SA OBLIGATION FOR PR W915WE61468982 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$54,284.00 $9,695.04 $44,588.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1576 SA-XY06D0002-1-27-1 SA OBLIGATION FOR PR W915WE61468980 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$187,600.00 $16,884.00 $170,716.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1577 SA-XY06D0002-1-28-1 SA OBLIGATION FOR PR W915WE61599440 C-NETWORK INFRASTRUCTURE CONSTRUCTION $108,847.48 $9,796.24 $99,051.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1578 SA-XY06D0002-1-29-1 SA OBLIGATION FOR PR W915WE61599439 C-NETWORK INFRASTRUCTURE CONSTRUCTION $96,525.04 $44,652.41 $51,872.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1579 SA-XY06D0002-1-30-1 SA OBLIGATION FOR PR W915WE62639537 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$48,608.00 $27,934.96 $20,673.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1580 SA-XY06D0002-1-3-1 S&A OBLIGATION FOR PR W915WE52631691 C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,523.24 $4,523.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1581 SA-XY06D0002-1-31-1 SA OBLIGATION FOR PR W915WE62639536 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,060.00 $34,187.85 $2,872.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1582 SA-XY06D0002-1-33-1 SA OBLIGATION FOR PR W915WE62700752 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$237,795.00 $19,023.60 $218,771.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1583 SA-XY06D0002-1-34-1 SA OBLIGATION FOR PR W915WE62731172 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$285,200.00 $24,242.00 $260,958.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1584 SA-XY06D0002-1-4-1 SA OBLIGATION FOR PR W915WE60085050 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$21,778.92 $0.00 $21,778.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1585 SA-XY06D0002-1-5-1 SA OBLIGATION FOR PR W915WE60085047 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,408.68 $3,408.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1586 SA-XY06D0002-1-6-1 SA OBLIGATION FOR PR W915WE60075046 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,680.84 $1,680.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1587 SA-XY06D0002-1-7-1 SA OBLIGATION FOR PR W915WE60075045 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$35,118.00 $35,118.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1588 SA-XY06D0002-1-8-1 SA OBLIGATION FOR PR W915WE60135273 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$94,274.88 $10,887.48 $83,387.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1589 SA-XY06D0002-1-9-1 SA OBLIGATION FOR PR W915WE60075035 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$6,009.52 $5,672.95 $336.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1590 SA-XY06D0002-1-NA-1 SA OBLIGATION FOR PR W915WE52631695 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$48,591.12 $43,772.01 $4,819.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1591 SA-XY06D0002-2-3-1 SA OBLIGATION FOR PR W915WE52631690 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,333.27 $4,333.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1592 SA-XY06D0003-1-1-1 SA OBLIGATION FOR PR W915WE52631692 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$700.00 $700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1593 SA-XY06D0003-1-2-1 SA OBLIGATION FOR PR W915WE60085048 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$5,775.40 $5,775.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1594 SA-XY06D0003-1-3-1 SA OBLIGATION FOR PR W915WE60075032 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,902.00 $4,902.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1595 SA-XY06D0003-1-5-1 SA OBLIGATION FOR PR W915WE60837429 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$32,736.80 $31,570.00 $1,166.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1596 SA-XY06D0003-1-6-1 SA OBLIGATION FOR PR W915WE60837439 C-ED-503  DISTRIBUTION NETWORK 

INFRASTRUCTURE
$39,893.40 $0.00 $39,893.40 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1597 SA-XY06D0003-1-7-1 SA OBLIGATION FOR PR W915WE60837438 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$38,482.20 $0.00 $38,482.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1598 SA-XY06M0007-1-NA-1 SA OBLIGATION FOR PR W915WE42812038 C-NETWORK INFRASTRUCTURE CONSTRUCTION $235,058.67 $73,601.83 $161,456.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1599 SA-XY06M0025-1-NA-1 SA OBLIGATION FOR PR W915WE52702076 C-NETWORK INFRASTRUCTURE CONSTRUCTION $11,968.00 $11,968.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1600 SA-XY06M0052-1-NA-1 S&A OBLIGATION FOR PR W915WE60315711 C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$6,546.42 $6,546.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1601 SA-XY06M0087-1-NA-1 S&A OBLIGATION FOR PR W915WE60315711 C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$29,373.58 $8,504.06 $20,869.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1602 SA-XY06M0191-1-NA-1 SA OBLIGATION FOR PR W915WE60807241 C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$271,123.48 $148,075.60 $123,047.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1603 SA-XYD060001-1-15-1 SA OBLIGATION FOR PR W915WE61861381 C-NETWORK INFRASTRUCTURE CONSTRUCTION $199,880.00 $39,976.00 $159,904.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1604 SA-XZ06C0001-1-NA-1 SA OBLIGATION FOR PR W915WE52220328 C-RAILROAD CONSTRUCTION $119,274.92 $28,817.91 $90,457.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1605 SA-XZ06C0001-2-NA-1 SA OBLIGATION FOR PR W915WE52220328 C-RAILROAD CONSTRUCTION $671.40 $671.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1606 SA-XZ06C0006-1-NA-1 SA OBLIGATION FOR PR W915WE53454309 C-PORT REHAB CONSTRUCTION $11,870.00 $11,491.60 $378.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1607 SA-XZ06C0010-1-NA-1 SA OBLIGATION FOR PR W915WE61298600 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$83,720.00 $41,860.06 $41,859.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1608 SA-XZ06C0011-1-NA-1 SA OBLIGATION FOR PR W915WE61298601 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$136,903.78 $75,297.12 $61,606.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1609 SA-XZ06C0012-1-NA-1 SA OBLIGATION FOR PR W915WE61298599 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,242.96 $66,585.99 $6,656.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1610 SA-XZ06C0013-1-NA-1 SA OBLIGATION FOR PR W915WE61298603 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$23,115.77 $0.00 $23,115.77 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1611 SA-XZ06C0014-1-NA-1 SA OBLIGATION FOR PR W915WE61298606 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$98,300.73 $86,557.27 $11,743.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1612 SA-XZ06C0015-1-NA-1 SA OBLIGATION FOR PR W915WE61298602 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$127,660.26 $76,596.16 $51,064.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1613 SA-XZ06C0016-1-NA-1 SA OBLIGATION FOR PR W915WE61298604 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$181,688.40 $76,359.24 $105,329.16 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1614 SA-XZ06C0017-1-NA-1 SA OBLIGATION FOR PR W915WE61298605 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$196,186.44 $170,589.43 $25,597.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1615 SA-XZ06C0019-1-NA-1 SA OBLIGATION FOR PR W915WE61629557 C-DETENTION FACILITY CONSTRUCTION $140,000.00 $131,999.30 $8,000.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1616 SA-XZ06C0022-1-NA-1 SA OBLIGATION FOR PR W915WE61770807 C-PENAL CONSTRUCTION $104,600.00 $81,239.47 $23,360.53 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1617 SA-XZ06C0032-1-NA-1 SA OBLIGATION FOR PR W915WE62325845 C-RAILROAD CONSTRUCTION $5,920.00 $2,280.00 $3,640.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1618 SA-XZ06C0035-1-NA-1 SA OBLIGATION FOR PR W915WE62578918 C-DETENTION FACILITY CONSTRUCTION $1,698,697.71 $115,108.01 $1,583,589.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1619 SA-XZ06C0036-1-NA-1 SA OBLIGATION FOR PR W915WE61911852 C-DETENTION FACILITY CONSTRUCTION $65,796.00 $16,449.00 $49,347.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1620 SA-XZ06C0039-1-NA-1 SA OBLIGATION FOR PR W915WE62710988 C-PENAL CONSTRUCTION $47,800.00 $39,196.00 $8,604.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1621 SA-XZ06C0040-1-NA-1 SA OBLIGATION FOR PR W915WE62660001 C-PENAL CONSTRUCTION $580,454.16 $162,527.17 $417,926.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1622 SA-XZ06C0041-1-NA-1 SA OBLIGATION FOR PR W915WE62680162 C-ROADS AND BRIDGES CONSTRUCTION $27,728.00 $24,955.20 $2,772.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1623 SA-XZ06C0042-1-NA-1 SA OBLIGATION FOR PR W915WE62680240 C-PENAL CONSTRUCTION $29,180.00 $26,262.00 $2,918.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1624 SA-XZ06C0043-1-NA-1 SA OBLIGATION FOR PR W915WE61891589 C-RAILROAD CONSTRUCTION $186,914.00 $24,059.72 $162,854.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1625 SA-XZ06D0004-1-1-1 SA OBLIGATION FOR PR W915WE62033332 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,024.00 $0.00 $191,024.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1626 SA-XZ06M0023-1-NA-1 SA OBLIGATION FOR PR W915WE62700743 C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$4,966.00 $0.00 $4,966.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1627 SA-Y006A0006-1-11-1 SA OBLIGATION FOR PR W915WE52702075 C-NETWORK INFRASTRUCTURE CONSTRUCTION $52,769.00 $48,179.03 $4,589.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1628 SA-Y006A0006-1-4-1 SA OBLIGATION FOR PR W915WE52702078 C-NETWORK INFRASTRUCTURE CONSTRUCTION $12,000.00 $10,175.40 $1,824.60 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1629 SA-Y006A0006-2-4-1 SA OBLIGATION FOR PR W915WE52702072 C-NETWORK INFRASTRUCTURE CONSTRUCTION $108,000.00 $107,668.80 $331.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1630 SA-Y106C0002-1-NA-1 SA OBLIGATION FOR PR W915WE61208431 C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $175,819.96 $0.00 $175,819.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1631 SA-Y106C0003-1-NA-1 SA OBLIGATION FOR PR W915WE61198420 C-SEWAGE CONSTRUCTION $250,217.85 $27,124.39 $223,093.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1632 SA-Y106C0005-1-NA-1 SA OBLIGATION FOR PR W915WE61198419 C-SEWAGE CONSTRUCTION $180,769.23 $90,769.68 $89,999.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1633 SA-Y106C0005-2-NA-1 SA OBLIGATION FOR PR W915WE61198419 C-SEWERAGE. IN-SCOPE - PC 62000. $20,208.00 $0.00 $20,208.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1634 SA-Y106C0015-1-NA-1 SA OBLIGATION FOR PR W915WE61308623 C-SEWAGE CONSTRUCTION $13,455.28 $13,455.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1635 SA-Y106C0015-2-NA-1 SA OBLIGATION FOR PR W915WE62690483 C-SEWAGE CONSTRUCTION $576.00 $507.20 $68.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1636 SA-Y106C0047-1-NA-1 SA OBLIGATION FOR PR W915WE61861382 C-SEWAGE CONSTRUCTION $600,000.00 $51,624.66 $548,375.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1637 SA-Y106C0047-2-NA-1 SA OBLIGATION FOR PR W915WE62396706 C-SEWAGE CONSTRUCTION $360,000.00 $0.00 $360,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1638 SA-Y106C0048-1-NA-1 SA OBLIGATION FOR PR W915WE62477633 C-SEWAGE CONSTRUCTION $124,000.00 $0.00 $124,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1639 SA-Y106C0049-1-NA-1 SA OBLIGATION FOR PR W915WE62528280 C-SEWAGE CONSTRUCTION $129,301.60 $0.00 $129,301.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1640 SA-Y106C0050-1-NA-1 SA OBLIGATION FOR PR W915WE62528277 C-SEWAGE CONSTRUCTION $152,380.00 $30,418.40 $121,961.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1641 SA-Y106C0050-2-NA-1 S&A OBLIGATION FOR PR W915WE62528276 C-SEWAGE CONSTRUCTION $24,480.00 $0.00 $24,480.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1642 SA-Y106C0052-1-NA-1 SA OBLIGATION FOR PR W915WE62609226 C-POTABLE WATER CONSTRUCTION $137,988.28 $0.00 $137,988.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1643 SA-Y106C0053-1-NA-1 SA OBLIGATION FOR PR W915WE61438894 C-POTABLE WATER CONSTRUCTION $687,004.00 $0.00 $687,004.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1644 SA-Y106M0024-1-NA-1 SA OBLIGATION FOR PR W915WE61428858 C-POTABLE WATER CONSTRUCTION $10,968.00 $10,968.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1645 SA-ZX06C0023-1-NA-1 SA OBLIGATION FOR PR W915WE62731189 C-BASRAH CHILDREN’S HOSPITAL PROJECT 
CONSTRUCTION

$2,100,000.00 $578,468.71 $1,521,531.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1646 SP0200-01-D-8002-8001-0001AA IRAQI CONTRACTOR - 4333 PRECISION OVEN 8 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$20,849.60 $20,849.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1647 SP0200-01-D-8002-8001-0001AB IRAQI CONTRACTOR - 4333 DIGITAL MECHANICAL OVEN 30 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$108,684.00 $108,684.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1648 SP0200-01-D-8055-8171-1 CARDINAL HEALTH 200, INC. ASI SPACE SAVER W/ ADDITIONAL ARMREST - 166 @ 
$2,986.74 EA

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$495,798.84 $495,632.84 $166.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1649 SP0200-02-D-8004-1-0001AA IRAQI CONTRACTOR - 4404 60 L VACUUM STERILIZER W/RO WATER SYSTEM (10) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$232,936.60 $232,936.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1650 SP0200-02-D-8004-1-0001AB IRAQI CONTRACTOR - 4404 20 L COUNTER TOP VACUUM W/CIRC SYSTEM (4) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$22,510.64 $22,510.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1651 SP0200-02-D-8306-66-1 GE MEDICAL SYSTEMS 
INFORMATION 
TECHNOLOGIES

INTERPRETIVE ELECTROCARDIOGRAPH NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$73,020.00 $73,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1652 SP0200-02-D-8306-66-2 GE MEDICAL SYSTEMS 
INFORMATION 
TECHNOLOGIES

ELECTRO W/MONITOR & CART NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,835,960.00 $1,835,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1653 SP0200-02-D-8306-66-3 GE MEDICAL SYSTEMS 
INFORMATION 
TECHNOLOGIES

PORTABLE EGG W/SCREEN MONITOR & CART NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$142,656.00 $142,656.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1654 SP0200-02-D-8306-69-1 GE MEDICAL SYSTEMS 
INFORMATION 
TECHNOLOGIES

ELECTROCARDIOGRAPHY W/MONITOR AND CART (10) NC-POLICE ASSISTANCE NON-CONSTRUCTION $52,456.00 $52,456.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1655 SP0200-02-D-8308-81-1 PHILIPS ELECTRONICS 
NORTH AMERICA

50 FETAL MONITORS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$621,794.09 $621,794.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1656 SP0200-02-D-8308-81-2 PHILIPS ELECTRONICS 
NORTH AMERICA

100 FETAL HEART MONITORS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,264,119.74 $1,264,119.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1657 SP0200-02-D-8308-87-0001AA PHILIPS ELECTRONICS 
NORTH AMERICA

BEDSIDE MONITORS AND CENTRAL STATION PATIENT 
MONITORING UNITS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,563,880.63 $1,563,880.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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1658 SP0200-02-D-8308-87-0002AA PHILIPS ELECTRONICS 

NORTH AMERICA
BEDSIDE MONITORS NC-EQUIPMENT PROCUREMENT AND 

MODERNIZATION NON-CONSTRUCTION
$616,327.11 $616,327.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

1659 SP0200-02-D-8308-90-1 PHILIPS ELECTRONICS 
NORTH AMERICA

BEDSIDE PATIENT MONITORING SYSTEM (10) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$107,024.75 $107,024.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1660 SP0200-02-D-8321-264-0001AA PHILIPS MEDICAL SYSTEMS 
NORTH AMERICA

HOSPITAL EQUIPMENT AND SHIPMENT AND INSURANCE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,073,290.00 $3,073,290.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1661 SP0200-02-D-8325-359-1 GENERAL ELECTRIC MEDICAL 
COMPANY

EQUIPMENT MEDICAL NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$136,261.50 $136,261.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1662 SP0200-02-D-8501-8077-0001AA BCI INTERNATIONAL PULSE OXIMETER MODEL 3303G (50) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$40,150.00 $40,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1663 SP0200-02-D-8501-8077-0001AB BCI INTERNATIONAL PULSE OXIMETER MODEL 3303G 220V@50HZ (100) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$80,300.00 $80,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1664 SP0200-02-D-8501-8082-0001AA BCI INTERNATIONAL PULSE OXIMETERS 5 @ $865.40 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$4,327.00 $4,327.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1665 SP0200-02-D-9501-9099-1 EASTMAN KODAK 
COMPANY

KODAK X-OMAT 2000 PROCESSING SYSTEM W/
INSTALLATION, TRAINING, SHIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$584,080.00 $559,750.00 $24,330.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1666 SP0200-03-D-8013-8001-0001AA IRAQI CONTRACTOR - 4785 M-SERIES BLS AED W/PACING ELECTRICAL 
REQUIREMENTS 220V@50HZ

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$818,437.86 $755,882.10 $62,555.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1667 SP0200-03-D-8014-8001-0001AA BUFFALO SUPPLY INC. FLORENCE HOSPITAL BEDS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,120,000.00 $6,120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1668 SP0200-03-D-8014-8001-0002AA BUFFALO SUPPLY INC. HOSPITAL BEDS ADJUSTMENT ON CONTRACT NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$199,920.00 $199,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1669 SP0200-03-D-8014-8002-1 BUFFALO SUPPLY INC. LABOR AND DELIVERY BED W/ MANUAL CRANK NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$234,570.25 $234,570.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1670 SP0200-03-D-8014-8002-2 BUFFALO SUPPLY INC. LABOR AND DELIVERY BED W/ MANUAL CRANK NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,040,429.75 $1,040,429.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1671 SP0200-04-D-8210-8001-0001AA DOUBLEDAY  DBA  
ACUTEMP

20 UNITS OF PORTABLE COOLING AND STORAGE DEVICES NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$119,700.00 $119,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1672 SP0200-04-FP203-NA-0001AA DRAEGER MEDICAL INC., INFANT INCUBATORS W/ACCESS (150); TRANSPORTS 
W/STAND (25)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,507,682.25 $1,399,882.01 $107,800.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1673 SP0200-04-F-P217-NA-1 DRAEGER MEDICAL INC., FABIUS ANESTHESIA SYSTEM W/DELTA MONITOR (50 EA) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,763,414.09 $2,763,414.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1674 SP0200-04-F-P231-NA-0001AA DRAEGER MEDICAL INC., VENTILATOR - EVITA2DURA WITH INSTALLATION & 
APPLICATIONS TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,976,512.44 $2,967,418.10 $9,094.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1675 SP0200-04-F-P233-NA-1 IRAQI CONTRACTOR - 4192 PORTABLE SUCTION UNIT G178 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$36,975.00 $36,975.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1676 SP0200-04-F-P234-NA-0001AA IMPACT INSTRUMENTATION, 
INC.

SORENSEN MODEL 1666-032 250 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$432,057.50 $432,057.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1677 SP0200-04-F-P254-NA-0001AA JOHNSON & JOHNSON 
HEALTH CARE SYSTEMS

STERRAD 50 STERILIZATION W/START-UP AND 
ACCESSORIES (25)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,731,719.36 $1,541,394.50 $190,324.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1678 SP0200-04-F-P268-NA-1 BECKMAN COULTER INC HEMATOLOGY CELL COUNTER NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$322,875.00 $322,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1679 SP0200-04-F-P268-NA-2 BECKMAN COULTER INC AUTOMATED CLINICAL NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$780,875.00 $780,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1680 SP0200-04-F-P268-NA-3 BECKMAN COULTER INC HEMATOLOGY CELL COUNTER NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$645,750.00 $645,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1681 SP0200-04-F-P268-NA-4 BECKMAN COULTER INC 50 AUTOMATED CLINICAL CHEMISTRY NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,561,750.00 $1,561,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1682 SP0200-04-F-P332-NA-1 AMERICAN MEDICAL DEPOT ELECTROSURGICAL UNIT NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$359,088.25 $359,088.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1683 SP0200-04-FP377-NA-0001AA NIKON INSTRUMENTS NIKON 501 CLINICAL MICROSCOPE SYSTEMS (7) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,133.35 $35,133.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1684 SP0200-04-FP377-NA-0001AB NIKON INSTRUMENTS NIKON 501 CLINICAL MICROSCOPE SYSTEMS (150) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$777,858.00 $777,858.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1685 SP0200-04-FP377-NA-0001AC NIKON INSTRUMENTS NIKON 501 CLINICAL MICROSCOPE SYSTEMS (142), 
DIGITAL CAMERAS, TEACHING HANDS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,363,058.43 $1,363,058.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1686 SP0200-04-P-P204-NA-0001AA MEDTRONIC EMERGENCY 
RESPONSE SYSTEMS

BIPHASIC LIFEPAK 500 (200) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$294,305.00 $294,305.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1687 SP0200-04-W-R166-NA-0001AA ARROW INTERNATIONAL, 
INC.

INTRA-AORTIC BALLOON PUMP SYSTEM (1) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$47,018.00 $47,018.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1688 SP0200-04-W-R222-NA-1 GOVERNMENT SCIENTIFIC 
SOURCE

92000 A9 SPHYGMOMANOMETER, BOWLESS 
STETHOSCOPE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$13,893.75 $13,893.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1689 SP0200-04-W-R390-NA-0001AA GOVERNMENT SCIENTIFIC 
SOURCE

ADULT LG SPHYGMOMANOMETER (21), MERCURIAL 
SPHYGMOMANOMETER (24), BOWELS STETHOSCOPE 
(24)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,370.45 $541.45 $1,829.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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1690 SP0200-05-C-8025-NA-1 IRAQI CONTRACTOR - 4382 COMPOMAT GF4 & COMPOMASTER NT W/ PC, SEMI-

AUTOMATED BLOOD COMPONENT SEPARATOR, PLUS 
TRAINING & SUPPORT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$436,530.00 $436,530.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1691 SP0200-05-FN011-NA-0001AA BUFFALO SUPPLY INC. 721 TRANSPORT STRETCHERS (70) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$158,049.50 $158,049.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1692 SP0200-05-F-N072-NA-0001AA IRAQI CONTRACTOR - 4426 EXAM TABLE MODEL 4416 28 @ $2,685.12 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$75,183.36 $75,183.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1693 SP0200-05-F-N072-NA-0001AB IRAQI CONTRACTOR - 4426 EXAM TABLE MODEL 4416 4 @ $2,685.12 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$10,740.48 $10,740.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1694 SP0200-05-F-N072-NA-0001AC IRAQI CONTRACTOR - 4426 EXAM TABLE MODEL 4416 46 @ $1,427.84 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$65,680.64 $65,680.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1695 SP0200-05-F-N072-NA-0001AD IRAQI CONTRACTOR - 4426 EXAM TABLE MODEL 4416 25 @ $1,427.84 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,696.00 $35,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1696 SP0200-05-FN077-NA-0001AA BASIC AMERICAN MEDICAL 
PDTS

SIMCARE DELUXE HOSPITAL BED (2000) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,239,883.60 $3,239,883.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1697 SP0200-05-F-N091-NA-0001AA BECKMAN COULTER INC ALLEGRA X-22 CENTRIFUGES AND ACCESSORIES (2) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$13,752.00 $13,752.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1698 SP0200-05-F-N091-NA-0001AB BECKMAN COULTER INC MICROFUGE 18 W ROTOR AND ACCESSORIES (1000) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,625,000.00 $1,625,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1699 SP0200-05-F-N091-NA-0001AD BECKMAN COULTER INC ALLEGRA X-12R CENTRIFUGE AND ACCESSORIES (5) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1700 SP0200-05-F-N091-NA-0001AE BECKMAN COULTER INC MICROFUGE 18/W ROTOR (30) AND J6-M1 CENTRIFUGE 
(30) PLUS ACCESSORIES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$678,750.00 $678,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1701 SP0200-05-F-N131-NA-0001AA INVACARE CORPORATION T4,WD04,HD,18,AT903,USSSSC,U550,GT94HA AND 
REMOVABLE CALF SUPPORTS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,112.00 $21,112.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1702 SP0200-05-F-N149-NA-1 IRAQI CONTRACTOR - 4755 VIKING SELECT EMG SYSTEM AND NICOLETONE CD-RW 
BASE SYSTEM INCLUDES SHIPPING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$755,907.20 $755,907.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1703 SP0200-05-FN159-NA-1 STERIS CORPORATION 48” PLATFORM STERILIZER 230V/50HZ NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$423,460.96 $423,460.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1704 SP0200-05-F-N161-NA-1 IRAQI CONTRACTOR - 4697 DIGITAL SHAKER MODEL 1040 200 @ $3669.20 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$733,840.00 $733,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1705 SP0200-05-F-N161-NA-2 IRAQI CONTRACTOR - 4697 DIGITAL SHAKER MODEL 1440 150 @ $3746.97 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$562,045.50 $562,045.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1706 SP0200-05-F-N161-NA-3 IRAQI CONTRACTOR - 4697 INTEGRA SEALER MODEL 1065 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$349,539.00 $349,539.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1707 SP0200-05-F-N161-NA-4 IRAQI CONTRACTOR - 4697 MINI SEALER SYSTEM MODEL 2380 100 @ $3582.36 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$358,236.00 $358,236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1708 SP0200-05-F-N161-NA-5 IRAQI CONTRACTOR - 4697 TRANSPORTATION CHARGES FOR ITEMS 0001-0004 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$48,261.61 $48,261.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1709 SP0200-05-F-N193-NA-1 GOVERNMENT SCIENTIFIC 
SOURCE

PHYSICIAN SCALES 150 EA @ $365.04 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$54,756.00 $54,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1710 SP0200-05-F-N193-NA-2 GOVERNMENT SCIENTIFIC 
SOURCE

MICRO BALANCES 6 @ $6710.24 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$40,261.44 $40,261.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1711 SP0200-05-F-N206-NA-1 WELCH ALLYN, INC OTOSCOPE OPHTHALMOSCOPE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$71,206.00 $71,206.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1712 SP0200-05-F-N206-NA-2 WELCH ALLYN, INC BINOCULAR INDIRECT OPHTHALMOSCOPE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$58,197.20 $58,197.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1713 SP0200-05-FN260-NA-0001AA IRAQI CONTRACTOR - 4482 HARRIS HLT-23-4BBV BLOOD BANK REFRIGERATORS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$410,560.00 $410,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1714 SP0200-05-FN260-NA-0001AB IRAQI CONTRACTOR - 4482 6184 ADDITIONAL CHART PAPER FOR RECORDER NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,800.00 $2,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1715 SP0200-05-FN260-NA-0001AC IRAQI CONTRACTOR - 4482 AIR AND INLAND FREIGHT PLUS INSURANCE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$141,751.00 $141,751.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1716 SP0200-05-FN269-NA-0001AA IRAQI CONTRACTOR - 4482 ULTRA LOW TEMP FREEZER REVCO-ULT-2140-5V NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$305,442.00 $305,442.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1717 SP0200-05-F-N271-NA-0001AA THE BAKER CO INC 4’ CLASS II LAMINAR FLOW BENCH 21 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$140,825.58 $140,825.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1718 SP0200-05-F-N271-NA-0001AB THE BAKER CO INC 4’ CLASS II BENCH 6 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$43,575.42 $43,575.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1719 SP0200-05-FN276-NA-0001AA GOVERNMENT SCIENTIFIC 
SOURCE

SATORIUS BALANCES 50 EA @ $2058 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$102,900.00 $102,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1720 SP0200-05-F-N303-NA-1 GOVERNMENT SCIENTIFIC 
SOURCE

AJ AUTO CO2 INCUBATOR 220V 50HZ (8 EA) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$65,237.20 $65,237.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1721 SP0200-05-F-N304-NA-1 GOVERNMENT SCIENTIFIC 
SOURCE

DIGITAL DRY BATH AND HEATING BLOCKS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$32,396.10 $31,261.50 $1,134.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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1722 SP0200-05-F-N368-NA-1 IRAQI CONTRACTOR - 4510 UPRIGHT BLAST FREEZER FACTORY INSTALLED 24 EA NC-EQUIPMENT PROCUREMENT AND 

MODERNIZATION NON-CONSTRUCTION
$974,319.89 $974,319.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

1723 SP0200-05-F-N401-NA-1 POLYSCIENCE DIV OF 
PRESTON INDUSTRIES

WATER BATH UNITS AND MANUALS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$5,171.46 $5,171.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1724 SP0200-05-FN407-NA-1 ELASTEC INC MEDIBURN MEDICAL WASTE INCINERATOR, SPARE 
PARTS, AND PACKAGING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$163,402.00 $163,402.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1725 SP0200-05-F-N571-NA-1 PHOTO-THERM LP PLASMA THAWING SYSTEM (CYTOTHERM) PLASMA 
THAWER

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,440.00 $21,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1726 SP0200-05-F-QB14-NA-1 INTEGRATED CONCEPTS AND 
RESEARCH

BLOOD IRRADIATOR SYSTEM NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$202,739.75 $202,739.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1727 SP0200-05-M-5202-NA-0001A MEDLINE INDUSTRIES INC. BED SHEETS (18 CT) PLUS SHIPPING NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$8,428.68 $8,428.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1728 SP0200-05-M-5203-NA-1 IRAQI CONTRACTOR - 4441 PILLOWS (18 CT) AND PILLOW CASES, WHITE (3 CT) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$7,210.46 $7,210.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1729 SP0200-05-W-N082-NA-0001AA GOVERNMENT SCIENTIFIC 
SOURCE

CONTOUR GLUCOSE MONITORS (16) AND BLOOD 
GLUCOSE STRIPS (24)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,900.40 $2,900.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1730 SP0200-05-W-N134-NA-0001AA IRAQI CONTRACTOR - 4348 BLANKET WARMER MODEL 23D (25) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$66,362.50 $66,362.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1731 SP0200-05-W-N727-NA-1 IRAQI CONTRACTOR - 4734 PLASMA SEPARATION STANDS (130 EA) AND SHIPPING NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,940.00 $14,940.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1732 SP0200-05-W-N734-NA-1 CARDINAL HEALTH 303, INC. INFUSION PUMPS NC-POLICE ASSISTANCE NON-CONSTRUCTION $9,465.76 $9,294.76 $171.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1733 SP0200-06-C-8009-NA-0001AA HORIBA ABX INC ANALYZER MICROS 8 PARAMETER OT (18 @ 8,666.67) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$156,000.06 $156,000.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1734 SP0200-06-C-8009-NA-0001AD HORIBA ABX INC REAGENTS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$75,956.00 $75,956.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1735 SP0200-06-C-8009-NA-0002AA HORIBA ABX INC MAINTENANCE - YEARS 2 THRU 5 (4 YRS @ $20,638.00) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$82,552.00 $0.00 $82,552.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1736 SP0200-06-C-8009-NA-0002AB HORIBA ABX INC FREIGHT NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$15,950.00 $15,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1737 SP0200-06-C-8013-NA-0001AA HELMER INC (27) PLATELET INCUBATOR NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$97,740.00 $97,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1738 SP0200-06-C-8013-NA-0001AB HELMER INC (27) AGITATOR NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$34,830.00 $34,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1739 SP0200-06-C-8013-NA-0001AC HELMER INC FREIGHT FOR 54 UNITS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,499.87 $35,499.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1740 SP0200-06-C-8014-NA-0001AA IRAQI CONTRACTOR - 4382 FRESENIUS AUTOMATED BLOOD CELL SEPARATOR 
MODEL COM.TEC INCLUDES ALL ACCESSORIES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$854,926.02 $854,926.00 $0.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1741 SP0200-06-C-8014-NA-0002AA IRAQI CONTRACTOR - 4382 OPERATOR TRAINING COURSE FOR 2 PERSONS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$10,000.00 $0.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1742 SPU-C-00-04-00001 BECHTEL NATIONAL, INC. INFRASTRUCTURE II $1,217,929,998.14 $1,174,306,641.05 $43,623,357.09 USAID ACTIVITIES REPORT APRIL 
2007

1743 V797P-3400K-P232-0001AA DRAEGER MEDICAL INC., ORDER FOR PEDIATRIC VENTILATORS (10) W/
INSTALLATION AND TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$293,968.00 $293,968.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1744 W2704C-05-M-1920-NA-1 GOLDEN CONTRACTING CO. PC 180 T; PVC 90 ELBOW; TEFLON TAPE; PVC GLUE; .5” 
PIPE; PVC CAPS, FAUCET; WATER TANK; 40’ GARDEN 
HOSE

C-ICDC - FACILITIES CONSTRUCTION $512.00 $512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1745 W27P41-05-M-0093-NA-1 IRAQI CONTRACTOR - 4431 SEWER REPAIR NC-SEWAGE NON-CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1746 W27P4B-05-A-5018-5001-1 IRAQI CONTRACTOR - 4475 REAGENT SUPPLIES FOR 86TH CSH/IBN SINA HOSPITAL NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$5,485,767.00 $5,485,767.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1747 W27P4B-05-C-0008-NA-1 IRAQI CONTRACTOR - 4553 MINISTRY OF DEFENSE PH II - RENOVATION OF 
BUILDINGS 4, 5 & 6

C-ICDC - FACILITIES CONSTRUCTION $1,205,000.00 $1,205,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1748 W27P4B-05-C-0015-NA-1 IRAQI CONTRACTOR - 4492 PRIMARY HEALTH CARE GENERATORS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$17,397,780.00 $14,510,974.00 $2,886,806.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1749 W27P4B-05-C-0015-NA-2 IRAQI CONTRACTOR - 4492 PRIMARY HEALTH CLINIC TRANSFORMERS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,816,300.00 $6,816,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1750 W27P4B-05-C-0015-NA-3 IRAQI CONTRACTOR - 4492 EQUIPMENT PROCUREMENT AND MODERNIZATION NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$170,000.00 $128,310.00 $41,690.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1751 W27P4B-05-C-0015-NA-4 IRAQI CONTRACTOR - 4492  PHC SITE ELECTRICAL WORK C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$6,782,120.00 $5,551,894.00 $1,230,226.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1752 W27P4B-05-C-0016-NA-1 CONSOLIDATED GULF 
INTERNATIONAL TRADING

HEALTHCARE CLINIC FURNITURE AND EQUIPMENT NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,384,976.07 $14,383,757.45 $1,218.62 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1753 W27P4B-05-M-0045-NA-1 IRAQI CONTRACTOR - 4740 LATRINE SERVICES 17 PORT-O-LETS 
PR&C#W915WE51230001

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60,830.00 $60,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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1754 W27P4B-05-M-0045-NA-2 IRAQI CONTRACTOR - 4740 SANITATION SERVICES 14 DUMPSTERS 

REQ#W915WE51230001
NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,232.00 $15,232.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1755 W27P4B-05-M-0045-NA-3 IRAQI CONTRACTOR - 4740 DELIVER & DISTRIBUTE POTABLE WATER 
REQ#W915WE51230002

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,720.00 $16,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1756 W27P4B-05-M-0045-NA-4 IRAQI CONTRACTOR - 4740 PICK UP AND DELIVER GREY WATER 
REQ#W915WE51230002

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,240.00 $20,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1757 W27P4B-05-M-0070-NA-1 IRAQI CONTRACTOR - 4251 COPIERS AND PRINTERS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$63,096.44 $63,096.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1758 W27P4B-05-M-0336-NA-1 IRAQI CONTRACTOR - 4691 FOOD SERVICE OLD MINISTRY OF DEFENSE; SF44 
#W27P4C-05-M-1725 0004

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$33,500.00 $33,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1759 W27P4B-05-M-0336-NA-2 IRAQI CONTRACTOR - 4691 FOOD SERVICE OLD MINISTRY OF DEFENSE; SF44 
#W27P4C-05-M-1725 0001

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$84,000.00 $84,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1760 W27P4B-05-M-0814-NA-0001AA IRAQI CONTRACTOR - 4587 COMPOUND PHASE II C-ICDC - FACILITIES CONSTRUCTION $103,239.00 $76,039.50 $27,199.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1761 W27P4B-05-M-0814-NA-1 IRAQI CONTRACTOR - 4587 COMPOUND PHASE II C-ICDC - FACILITIES CONSTRUCTION $5,394,691.00 $5,394,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1762 W27P4B-05-M-0877-NA-1 IRAQI CONTRACTOR - 4644 BOTTLED WATER TO OLD MINISTRY OF DEFENSE; SF44 
#W27P4C-05-M-1725 0002

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,250.00 $31,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1763 W27P4B-05-M-0878-NA-1 IRAQI CONTRACTOR - 4238 CONSTRUCT 7 CINDER BLOCK & 6 BUILDING TOP WATCH 
TOWERS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,100.00 $207,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1764 W27P4B-05-M-1338-NA-1 IRAQI CONTRACTOR - 4800 TENTS FOR OLD MINISTRY OF DEFENSE. SF44 #W27P4C-
05-M-1725 0003

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1765 W27P4B-05-M-1585-NA-1 IRAQI CONTRACTOR - 4125 VEHICLE MAINTENANCE POP 14MAY05 - 30JUN05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,200.00 $16,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1766 W27P4C-05-A-0002-13-1 IRAQI CONTRACTOR - 4273 REBAR MATERIALS C-ICDC - FACILITIES CONSTRUCTION $6,271.00 $6,271.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1767 W27P4C-05-A-0004-19-1 IRAQI CONTRACTOR - 4637 LUMBER RELATED MATERIALS C-ICDC - FACILITIES CONSTRUCTION $55,937.00 $55,937.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1768 W27P4C-05-A-0004-20-1 IRAQI CONTRACTOR - 4638 LUMBER RELATED MATERIALS C-ICDC - FACILITIES CONSTRUCTION $37,187.00 $37,187.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1769 W27P4C-05-A-0004-28-1 IRAQI CONTRACTOR - 4637 LUMBER RELATED MATERIALS C-ICDC - FACILITIES CONSTRUCTION $2,734.00 $2,734.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1770 W27P4C-05-A-0004-NA-1 IRAQI CONTRACTOR - 4637 1/2” PLYWOOD; 2X4X10 C-ICDC - FACILITIES CONSTRUCTION $20,800.00 $20,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1771 W27P4C-05-A-0016-17-1 IRAQI CONTRACTOR - 4273 GRAVEL, WASHED COMPACTED (134 LDS) AND BLACK 
SAND (67 LDS)

C-ICDC - FACILITIES CONSTRUCTION $42,277.00 $42,277.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1772 W27P4C-05-A-0027-1-1 GOLDEN CONTRACTING CO. ELECTRICAL MATERIAL C-ICDC - FACILITIES CONSTRUCTION $12,500.00 $12,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1773 W27P4C-05-A-0027-11-1 GOLDEN CONTRACTING CO. ELECTRICAL MATERIALS C-ICDC - FACILITIES CONSTRUCTION $9,085.00 $9,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1774 W27P4C-05-A-0027-12-1 GOLDEN CONTRACTING CO. ELECTRICAL MATERIALS C-ICDC - FACILITIES CONSTRUCTION $23,690.00 $23,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1775 W27P4C-05-A-0030-1-1 GOLDEN CONTRACTING CO. PLUMBING MATERIALS C-ICDC - FACILITIES CONSTRUCTION $12,843.00 $12,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1776 W27P4C-05-A-0030-7-1 GOLDEN CONTRACTING CO. PLUMBING MATERIAL C-ICDC - FACILITIES CONSTRUCTION $8,119.00 $8,119.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1777 W27P4C-05-M-0964-NA-1 IRAQI CONTRACTOR - 4234 REHABILITATION WORK ON THE AL THAWRA PCO POST 
OFFICE

C-TELECOM AND POSTAL CONSTRUCTION $271,691.00 $271,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1778 W27P4C-05-M-1725-5-1 IRAQI CONTRACTOR - 4125 VEHICLE MAINTENANCE AT OLD MINISTRY OF DEFENSE 
(SF44 FOR 2ND IA BDE MIPR)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,100.00 $8,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1779 W27P4C-05-M-1748-NA-1 GOLDEN CONTRACTING CO. COLORADO BARRIERS 238 EA C-ICDC - FACILITIES CONSTRUCTION $71,400.00 $71,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1780 W27P4C-05-M-1760-NA-1 GOLDEN CONTRACTING CO. TWIN MATTRESSES 140 EA C-ICDC - FACILITIES CONSTRUCTION $5,880.00 $5,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1781 W27P4C-05-M-1764-NA-1 IRAQI CONTRACTOR - 4425 PORTLAND 50KG CEMENT BAGS AND EXTERIOR MOTOR 
PLASTER 50KG BAGS

C-ICDC - FACILITIES CONSTRUCTION $3,374.00 $3,374.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1782 W27P4C-05-M-1766-NA-1 IRAQI CONTRACTOR - 4311 SAND BAGS 5000 EA C-ICDC - FACILITIES CONSTRUCTION $1,250.00 $1,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1783 W27P4C-05-M-1780-NA-1 IRAQI CONTRACTOR - 4617 PROVIDE & INSTALL TENTS WITH A/C, ELECTRICAL 
OUTLETS, LIGHTS & DOORS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$257,500.00 $257,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1784 W27P4C-05-M-1783-NA-1 GOLDEN CONTRACTING CO. 1.5 TON ECU HEATING AND COOLING 30 EA AND 1.5 
TON WINDOW AC, COOLING AND HEATING 30 EA

C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1785 W27P4C-05-M-1784-NA-1 IRAQI CONTRACTOR - 4583 250 KVA GENERATORS, PERKINS (3 EA) C-ICDC - FACILITIES CONSTRUCTION $89,616.00 $89,616.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1786 W27P4C-05-M-1784-NA-2 IRAQI CONTRACTOR - 4583 250 KVA GENERATORS, VOLVO (2 EA) C-ICDC - FACILITIES CONSTRUCTION $59,744.00 $59,744.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1787 W27P4C-05-M-1785-NA-1 IRAQI CONTRACTOR - 4415 GENERATOR AND SHELTER IN ACCORDANCE WITH 
STATEMENT OF WORK

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$103,400.00 $103,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1788 W27P4C-05-M-1797-NA-1 IRAQI CONTRACTOR - 4462 TRANSFER SWITCH 400 AMP MIN 600V 4 POLE; 
DISTRIBUTION PANELS 400 AMP

C-ICDC - FACILITIES CONSTRUCTION $7,900.00 $7,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1789 W27P4C-05-M-1866-NA-1 IRAQI CONTRACTOR - 4637 LUMBER, NAILS & SCREWS C-ICDC - FACILITIES CONSTRUCTION $12,367.00 $12,367.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1790 W27P4C-05-M-1922-NA-1 GOLDEN CONTRACTING CO. HINGES, HASP, U NAILS, HILTI NAILS, HILTI CHARGES, 
GATE FASTENERS

C-ICDC - FACILITIES CONSTRUCTION $1,978.00 $1,978.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1791 W27P4C-05-M-1932-NA-1 GOLDEN CONTRACTING CO. 220V DOUBLE FLORESCENT LIGHT FIXTURES & BULBS; 
WIRE NUTS; WIRE; LIGHT SWITCH & COVER

C-ICDC - FACILITIES CONSTRUCTION $268.00 $268.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1792 W27P4E-05-C-0012-NA-1 IRAQI CONTRACTOR - 4488 MUQDADIYAH WATER PROJECT INSTALL NEW WATER 
NETWORKS

NC-SEWAGE NON-CONSTRUCTION $193,455.00 $193,455.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1793 W27P4E-05-C-0066-NA-1 IRAQI CONTRACTOR - 4005 ING BUILDINGS C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1794 W27P4E-05-C-0280-NA-1 IRAQI CONTRACTOR - 4331 CONSTRUCTION MATERIALS AND FIXTURES C-ICDC - FACILITIES CONSTRUCTION $20,620.00 $20,620.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1795 W27P4E-05-C-0281-NA-1 IRAQI CONTRACTOR - 4036 MND NC EMERGENCY SEWERAGE PIPE LINE REPAIR 
PROGRAM

NC-SEWAGE NON-CONSTRUCTION $145,800.00 $145,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1796 W27P4E-05-C-0282-NA-1 IRAQI CONTRACTOR - 4019 MINOR CONSTRUCTION SERVICES C-ICDC - FACILITIES CONSTRUCTION $199,910.00 $199,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1797 W27P4E-05-C-0284-NA-1 IRAQI CONTRACTOR - 4162 PVC PIPES 50 CM AND CONNECTIONS AND PRESSURE 
SEALS

NC-SEWAGE NON-CONSTRUCTION $56,200.00 $56,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1798 W27P4E-05-C-0285-NA-1 IRAQI CONTRACTOR - 4172 SUPPLY AND INSTALL JAYZANNI PIPE LINE NC-SEWAGE NON-CONSTRUCTION $41,270.00 $41,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1799 W27P4E-05-C-0288-NA-1 IRAQI CONTRACTOR - 4671 AL ODA PIPE LINE NC-SEWAGE NON-CONSTRUCTION $36,725.00 $36,725.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1800 W27P4E-05-C-0501-17-1 IRAQI CONTRACTOR - 4576 AL-BOUHITRY SECONDARY SCHOOL MATERIALS AND 
SUPPLIES

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$76,532.00 $76,532.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1801 W27P4E-05-C-0502-19-1 IRAQI CONTRACTOR - 4013 AL-QUASS PRIMARY SCHOOL MATERIALS AND SUPPLIES C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$75,000.00 $75,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1802 W27P4E-05-C-0503-16-1 IRAQI CONTRACTOR - 4367 MAAN BIN ZAEEDH PRIMARY CO-ED SCHOOL MATERIALS 
AND SUPPLIES

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$81,308.00 $81,308.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1803 W27P4E-05-C-0504-20-1 IRAQI CONTRACTOR - 4532 AL EAATEDAL GIRLS PRIMARY SCHOOL MATERIALS AND 
SUPPLIES

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$66,400.00 $66,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1804 W27P4E-05-C-0505-14-1 IRAQI CONTRACTOR - 4414 AL-KHARZIG SCHOOL SUPPLIES AND MATERIALS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$70,636.00 $70,636.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1805 W27P4E-05-C-0506-18-1 IRAQI CONTRACTOR - 4444 TEDMUR GIRLS PRIMARY SCHOOL MATERIALS AND 
SUPPLIES

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$41,260.00 $41,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1806 W27P4E-05-C-0507-13-1 IRAQI CONTRACTOR - 4444 AL-RAFFEI INTERMEDIATE SCHOOL MATERIALS AND 
SUPPLIES

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$47,656.00 $47,656.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1807 W27P4E-05-C-0508-15-1 IRAQI CONTRACTOR - 4544 AL-ESRAA PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$83,978.00 $83,978.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1808 W27P4E-05-C-0574-NA-1 IRAQI CONTRACTOR - 4135 CONTROL PANEL, COMMERCIAL FILTER, DOSING PUMP C-POTABLE WATER CONSTRUCTION $212,650.00 $212,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1809 W27P4E-05-C-0581-NA-1 IRAQI CONTRACTOR - 4687 CONSTRUCTION OF AL MASHAEL PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1810 W27P4E-05-C-0586-NA-1 IRAQI CONTRACTOR - 4008 CONSTRUCTION OF AL TEHADI PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1811 W27P4E-05-C-0606-NA-1 DHIA GROUP IRAQI BT HQ & DINING/CLASSROOM FACILITY C-ICDC - FACILITIES CONSTRUCTION $43,000.00 $43,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1812 W27P4E-05-C-0607-NA-1 DHIA GROUP TERMINATION AGREEMENT PAYMENT (COMPANY CP/
BARRACKS )

C-ICDC - FACILITIES CONSTRUCTION $23,000.00 $23,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1813 W27P4E-05-C-0609-NA-1 IRAQI CONTRACTOR - 4715 RENOVATION OF THE FIRE STATION IN KHANAQIN, IRAQ FACILITIES REPAIR IRAQ $29,039.00 $29,039.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1814 W27P4E-05-C-0610-NA-1 IRAQI CONTRACTOR - 4040 CONSTRUCTION OF IRAQI NATIONAL GUARD BATTALION 
HQ & DFAC/CLASSROOM

C-ICDC - FACILITIES CONSTRUCTION $618,390.00 $618,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1815 W27P4E-05-C-0611-NA-1 IRAQI CONTRACTOR - 4040 CONSTRUCT IRAQI NAT’L GUARD BRIGADE HQ BUILDING 
& INFRASTRUCTURE

C-ICDC - FACILITIES CONSTRUCTION $481,424.00 $481,424.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1816 W27P4E-05-C-0612-NA-1 IRAQI CONTRACTOR - 4040 CONSTRUCT IRAQI NAT’L GUARD COMPANY COMMAND 
POSTS AND BARRACKS BUILDINGS

C-ICDC - FACILITIES CONSTRUCTION $655,498.00 $655,498.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1817 W27P4E-05-C-0996-NA-1 IRAQI CONTRACTOR - 4290 RENOVATION OF TIPS ACADEMY FACILITIES REPAIR IRAQ $62,460.00 $62,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1818 W27P4E-05-C-1003-NA-1 IRAQI CONTRACTOR - 4443 DIYALA SCHOOLS PROJECT C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$113,600.00 $113,600.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1819 W27P4E-05-C-3501-NA-1 IRAQI CONTRACTOR - 4229 MINOR CONSTRUCTION C-POTABLE WATER CONSTRUCTION $370,770.00 $370,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1820 W27P4F-05-M-0007-NA-1 IRAQI CONTRACTOR - 4528 RENOVATION OF POLICE SUBSTATION FACILITIES REPAIR IRAQ $160,300.00 $160,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1821 W27P4F-05-M-0008-NA-1 SINUR COMPANY ALTUN KUPRI POLICE STATION RENOVATION FACILITIES REPAIR IRAQ $69,465.00 $69,465.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1822 W27P4F-05-M-0009-NA-1 SINUR COMPANY POLICE SUBSTATION RENOVATION IN KALUR, IRAQ FACILITIES REPAIR IRAQ $20,420.00 $20,420.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1823 W27P4F-05-M-0029-NA-1 HERISH COMPANY GOVERNMENT POLICE OPS ROOM FACILITIES REPAIR IRAQ $24,204.00 $24,204.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1824 W27P4F-05-M-0120-NA-1 IRAQI CONTRACTOR - 4376 RENOVATE FORMER CHEMICAL ALI COMPOUND C-ICDC - FACILITIES CONSTRUCTION $230,000.00 $230,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1825 W27P4F-05-M-0220-NA-1 IRAQI CONTRACTOR - 4258 DINING FACILITY EQUIPMENT FOR K-1 IRAQI ARMY BASE C-ICDC - FACILITIES CONSTRUCTION $460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1826 W27P4F-05-M-0221-NA-1 IRAQI CONTRACTOR - 4090 BAKERY FOR K-1 ARMY BASE C-ICDC - FACILITIES CONSTRUCTION $110,600.00 $110,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1827 W27P4F-05-M-0294-NA-1 ECC INTERNATIONAL LLC INSTALL ELECTRICAL DISTRIBUTION BOXES & PLUMBING 
HOOKUPS FOR BAKERY EQUIP

C-ICDC - FACILITIES CONSTRUCTION $3,474.00 $3,474.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1828 W27P4F-05-M-IN03-NA-1 IRAQI CONTRACTOR - 4618 DELIVERY AND INSTALLATION OF 50 KVA GENERATORS 
(9 EA) FOR POLICE STATIONS RASHAD, RIYAD, MOLTAKA, 
ABASSI, AL ZAB AND HAWIJA

FACILITIES REPAIR IRAQ $85,500.00 $85,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1829 W27P4F-05-M-P001-N/A-1 IRAQI CONTRACTOR - 4239 100 KVA GENERATOR FACILITIES REPAIR IRAQ $13,700.00 $13,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1830 W27P4I-05-C-0138-NA-1 IRAQI CONTRACTOR - 4079 RENO/CONSTRUCT ZURBATIA POINT OF ENTRY WASSIT 
IRAQ

C-BORDER ENFORCEMENT CONSTRUCTION $1,543,212.00 $1,543,212.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1831 W27P4I-05-C-0153-NA-1 IRAQI CONTRACTOR - 4706 RENO/CONSTRUCT NASIRIYAH FIRE STATION CIVIL 
DEFENSE HQ BLDG

FACILITIES REPAIR IRAQ $98,746.00 $98,746.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1832 W27P4I-05-C-0190-NA-1 IRAQI CONTRACTOR - 4719 RENOVATE COURT HOUSE CITY OF AL SAMAWAH AL 
MUTHANNA GOVERNORATE

C-JUDICIAL FACILITY CONSTRUCTION $136,771.00 $136,771.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1833 W27P4I-05-C-0191-NA-1 IRAQI CONTRACTOR - 4071 RENOVATE CITY OF AR-RUMAYTHAN COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $83,450.00 $83,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1834 W27P4I-05-C-0199-NA-1 IRAQI CONTRACTOR - 4075 REHAB AL KUT COURTHOUSE WASSIT GOVERNORATE C-JUDICIAL FACILITY CONSTRUCTION $89,750.00 $89,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1835 W27P4I-05-C-0243-NA-1 IRAQI CONTRACTOR - 4225 RENOVATE AL-QURNAH COURTHOUSE BASRAH C-JUDICIAL FACILITY CONSTRUCTION $131,690.00 $131,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1836 W27P4I-05-C-0245-NA-1 IRAQI CONTRACTOR - 4919 RENO AL KHIDHIR COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $46,900.00 $46,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1837 W27P4I-05-C-0271-NA-1 IRAQI CONTRACTOR - 4278 RENOVATE CENTRAL BASRAH FIRE STATION FACILITIES REPAIR IRAQ $123,395.00 $123,395.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1838 W27P4I-05-C-0328-NA-2 IRAQI CONTRACTOR - 5207 EQUITABLE ADJUSTMENT C-JUDICIAL SECURITY AND FACILITIES. IN-
SCOPE-PC 09000.

$169,850.00 $0.00 $169,850.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1839 W27P4J-05-A-0003-NA-1 AFW GROUP CRUSHED GRAVEL C-ICDC - FACILITIES CONSTRUCTION $78,000.00 $78,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1840 W27P4J-05-D-0004-11-1 77 CONSTRUCTION CONCRETE PERSONAL BUNKERS TO BALAD RUZ FACILITIES REPAIR IRAQ $8,500.00 $8,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1841 W27P4J-05-D-0004-11-2 77 CONSTRUCTION STANDARD T-WALLS (12’) FOR BALAD RUZ FACILITIES REPAIR IRAQ $39,000.00 $39,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1842 W27P4J-05-M-0074-NA-1 IRAQI CONTRACTOR - 4271 REPAIRS ON RAHIMAWA, ISKAN AND AL SHORJA WATER 
NETWORKS

NC-SEWAGE NON-CONSTRUCTION $519,956.00 $519,956.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1843 W27P4J-05-M-0086-NA-1 IRAQI CONTRACTOR - 4268 REFURBISH BARRACKS FOB SUMMERALL C-ICDC - FACILITIES CONSTRUCTION $499,883.00 $499,883.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1844 W27P4J-05-M-0099-NA-1 DAR-AL JUBORI COMPANY CONSTRUCT CHECKPOINT ROAD Z FACILITIES REPAIR IRAQ $25,896.00 $25,896.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1845 W27P4J-05-M-0100-NA-1 DAR-AL JUBORI COMPANY REFURBISH TIKRIT POLICE OFFICE FACILITIES REPAIR IRAQ $23,700.00 $23,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1846 W27P4J-05-M-0101-NA-1 IRAQI CONTRACTOR - 4442 CONSTRUCT GOVERNORATE CHECKPOINTS OFFICE FACILITIES REPAIR IRAQ $72,609.00 $72,609.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1847 W27P4J-05-M-0119-NA-1 IRAQI CONTRACTOR - 4682 ORIGINAL CONTRACT TERMINATED THIS PAYMENT IS 
NEGOTIATED TERMINATION FEE

C-ICDC - FACILITIES CONSTRUCTION $4,000.00 $4,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1848 W27P4J-05-M-0122-NA-1 IRAQI CONTRACTOR - 4490 SHARQAT AND DUJAYL SUBMERSIBLE PUMPS NC-SEWAGE NON-CONSTRUCTION $23,200.00 $23,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1849 W27P4J-05-M-0133-NA-1 IRAQI CONTRACTOR - 4524 1000 KVA GENERATOR (1) FACILITIES REPAIR IRAQ $157,000.00 $157,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1850 W27P4J-05-M-0133-NA-2 IRAQI CONTRACTOR - 4524 GENERATOR FUEL (1) FACILITIES REPAIR IRAQ $5,000.00 $5,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1851 W27P4J-05-M-0133-NA-3 IRAQI CONTRACTOR - 4524 GENERATOR OIL (1) FACILITIES REPAIR IRAQ $500.00 $500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1852 W27P4J-05-M-0133-NA-4 IRAQI CONTRACTOR - 4524 ELECTRICIAN FOR MAINTENANCE (1) FACILITIES REPAIR IRAQ $3,000.00 $3,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1853 W27P4J-05-M-0138-NA-1 IRAQI CONTRACTOR - 4161 RENOVATION OF EL ASKARI POLICE STATION FACILITIES REPAIR IRAQ $135,140.00 $135,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1854 W27P4J-05-M-0152-NA-1 IRAQI CONTRACTOR - 4664 BALCONY WALL AT BIRTHDAY PALACE C-ICDC - FACILITIES CONSTRUCTION $12,900.00 $12,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1855 W27P4J-05-M-0153-NA-1 IRAQI CONTRACTOR - 4082 RENOVATE BAYJI JCC FACILITIES REPAIR IRAQ $155,750.00 $155,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1856 W27P4J-05-M-0158-NA-1 IRAQI CONTRACTOR - 4004 EQUIPMENT AND LABOR FOR SECURITY FOR JCC FACILITIES REPAIR IRAQ $5,500.00 $5,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1857 W27P4J-05-M-0165-NA-1 IRAQI CONTRACTOR - 4126 KAHN BANI SAAD JCC RENOVATION FACILITIES REPAIR IRAQ $50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1858 W27P4J-05-M-0190-NA-1 IRAQI CONTRACTOR - 4146 ING PUMP STATIONS C-ICDC - FACILITIES CONSTRUCTION $51,216.00 $51,216.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1859 W27P4J-05-M-0191-NA-1 IRAQI CONTRACTOR - 4447 RENOVATE BOMB DISPOSAL UNIT BUILDINGS FOB 
SPEICHER

C-ICDC - FACILITIES CONSTRUCTION $179,625.00 $179,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1860 W27P4J-05-M-0200-NA-1 IRAQI CONTRACTOR - 4005 ING BUILDINGS C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1861 W27P4J-05-M-0215-NA-1 IRAQI CONTRACTOR - 4253 REPAIR BALAD TREATMENT PLANT PROVIDE 
SUBMERSIBLE PUMP

NC-SEWAGE NON-CONSTRUCTION $41,500.00 $26,000.00 $15,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1862 W27P4J-05-M-0216-NA-1 IRAQI CONTRACTOR - 4253 SAMARRA SEWER LINE PROJECTS NC-SEWAGE NON-CONSTRUCTION $317,740.00 $317,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1863 W27P4J-05-M-0217-NA-1 IRAQI CONTRACTOR - 4253 TIKRIT SEWER LINE PROJECTS NC-SEWAGE NON-CONSTRUCTION $332,517.00 $332,517.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1864 W27P4J-05-M-0239-NA-1 IRAQI CONTRACTOR - 4531 MANDALI JCC CONSTRUCTION FACILITIES REPAIR IRAQ $17,613.00 $17,613.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1865 W27P4J-05-M-0258-NA-1 IRAQI CONTRACTOR - 4556 LIGHT SETS YANMAR DIESEL, 20KVA GENERATORS, 1 YR 
SVC LIGHTS, 1 YR SVC GENERATOR

C-ICDC - FACILITIES CONSTRUCTION $393,200.00 $393,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1866 W27P4J-05-M-0263-NA-1 IRAQI CONTRACTOR - 4130 HIGHWAY POLICE FORCE PROTECTION FACILITIES REPAIR IRAQ $16,680.00 $16,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1867 W27P4J-05-M-0265-NA-1 IRAQI CONTRACTOR - 4412 POLICE STATIONS FACILITIES REPAIR IRAQ $35,390.00 $35,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1868 W27P4J-05-M-0269-NA-1 IRAQI CONTRACTOR - 4760 RENOVATION OF AD DULMIYAH SOUTH POLICE STATION FACILITIES REPAIR IRAQ $23,650.00 $23,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1869 W27P4J-05-M-0290-NA-1 BROTHER GROUP NEW GENERATOR; 72 KVA (1), BREAKER PANEL 100 AMP 
MAIN (1) AND CABLE

FACILITIES REPAIR IRAQ $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1870 W27P4J-05-M-0293-NA-1 IRAQI CONTRACTOR - 4758 RENOVATE DAWOODIA POLICE STATION, SALAHAD DIN, 
BALAD

FACILITIES REPAIR IRAQ $24,192.00 $24,192.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1871 W27P4J-05-M-0296-NA-1 IRAQI CONTRACTOR - 4585 2003 GERMAN JAHR 150 KVA GENERATOR W/
INSTALLATION (1 EA)

FACILITIES REPAIR IRAQ $28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1872 W27P4J-05-M-0297-NA-1 IRAQI CONTRACTOR - 4489 RENOVATE MUNSHAA POLICE STATION, SALAH AD DIN, 
BALAD

FACILITIES REPAIR IRAQ $17,000.00 $17,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1873 W27P4J-05-M-0308-NA-1 IRAQI CONTRACTOR - 4173 RENOVATION OF THE TIKRIT JAIL FACILITIES REPAIR IRAQ $45,506.75 $45,506.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1874 W27P4J-05-M-0309-NA-1 IRAQI CONTRACTOR - 4025 TRAFFIC POLICE BARRIERS FACILITIES REPAIR IRAQ $43,690.00 $43,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1875 W27P4J05-M-0314-NA-1 IRAQI CONTRACTOR - 4383 RENOVATE PJCC TIKRIT FACILITIES REPAIR IRAQ $516,775.00 $516,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1876 W27P4J-05-M-0316-NA-1 IRAQI CONTRACTOR - 4184 TUZ RENOVATION AND GRAVEL C-ICDC - FACILITIES CONSTRUCTION $285,730.00 $285,730.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1877 W27P4J-05-M-0324-NA-1 IRAQI CONTRACTOR - 4684 QORIA & ARAFA INFRASTRUCTURE FACILITIES REPAIR IRAQ $21,750.00 $21,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1878 W27P4J-05-M-0336-NA-1 DHIA GROUP CONSTRUCT SHOWER/LATRINE UNITS FOR ING TRAINING 
CO

C-ICDC - FACILITIES CONSTRUCTION $107,730.00 $107,730.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1879 W27P4J-05-M-0336-NA-2 DHIA GROUP CONSTRUCT SHOWER/LATRINE UNITS FOR ING TRAINING 
CO

C-ICDC - FACILITIES CONSTRUCTION $77,369.00 $77,369.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1880 W27P4J-05-M-0338-NA-1 IRAQI CONTRACTOR - 4574 TIP ACADEMY POWER FACILITIES REPAIR IRAQ $59,525.00 $59,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1881 W27P4J-05-M-0350-NA-1 IRAQI CONTRACTOR - 4423 MEDICAL FACILITY RENOVATION C-ICDC - FACILITIES CONSTRUCTION $82,715.00 $82,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1882 W27P4J-05-M-0363-NA-1 IRAQI CONTRACTOR - 4768 HUWAYJAB JCC CONSTRUCTION FACILITIES REPAIR IRAQ $43,619.00 $43,619.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1883 W27P4J-05-M-0365-NA-1 RENOVATE AL-DAWR KINDERGARTEN SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$50,125.00 $50,125.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1884 W27P4J-05-M-0366-NA-1 COMPLETE BARADAH PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$54,756.00 $54,756.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1885 W27P4J-05-M-0367-NA-1 REHAB AL-NIDHAMIYA & OMER BIN JUNDUB SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$90,721.00 $90,721.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1886 W27P4J-05-M-0368-NA-1 REHAB AL-AE’ID PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$46,407.00 $46,407.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1887 W27P4J-05-M-0369-NA-1 REHAB AL-WATAN AL-ARABI PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$61,290.00 $61,290.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1888 W27P4J-05-M-0370-NA-1 RENO AL-FARAHIDY PRIMARY SCHOOL & TOOZ 
KINDERGARTEN

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$52,260.35 $52,260.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1889 W27P4J-05-M-0371-NA-1 RENOVATE AL-FITOUA PRIMARY BOYS SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,284.00 $49,284.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1890 W27P4J-05-M-0372-NA-1 RENOVATE AL-ENTISAR PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$43,911.50 $43,911.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1891 W27P4J-05-M-0373-NA-1 RENO AL-SHAYMA’A SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$60,750.00 $60,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1892 W27P4J-05-M-0374-NA-1 RENO AL-YAQTHA PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$45,981.00 $45,981.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1893 W27P4J-05-M-0375-NA-1 RENO AL-KHALIDIN SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,921.00 $49,921.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1894 W27P4J-05-M-0376-NA-1 RENOVATE AL-RAHMAN AND AUOR PRIMARY SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$115,204.20 $115,204.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1895 W27P4J-05-M-0377-NA-1 RENOVATE AL-JISSER AL ABBASY PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40,224.00 $40,224.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1896 W27P4J-05-M-0378-NA-1 REBUILD AL AMAL PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$83,140.00 $83,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1897 W27P4J-05-M-0379-NA-1 CONSTRUCT AL-NAHTHA SCHOOL/RENO HASSAN BIN 
THABIT PRIME SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$126,227.00 $126,227.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1898 W27P4J-05-M-0380-NA-1 RENO AL-TAAWIN AL-ARABI PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$63,220.00 $63,220.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1899 W27P4J-05-M-0381-NA-1 CONSTRUCT ALTAQWA PRIME/REHAB AL-WARKAA 
SCHOOLS/REHAB AL-SINA’A INDUSTRY SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$176,130.00 $176,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1900 W27P4J-05-M-0382-NA-1 RENO AL QUSUM SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40,035.00 $40,035.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1901 W27P4J-05-M-0383-NA-1 CONSTRUCT AL-ISHRAI’A PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$92,507.00 $92,507.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1902 W27P4J-05-M-0384-NA-1 RENO AL NOAMAN ABEN AL MONTHER SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$47,470.00 $47,470.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1903 W27P4J-05-M-0385-NA-1 RENO AGADEER SCHOOL & AL-KAHNOOGA SECONDARY 
SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$93,015.00 $93,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1904 W27P4J-05-M-0386-NA-1 RENO AL-DULOIYHA SECONDARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,580.00 $49,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1905 W27P4J-05-M-0387-NA-1 RENO AL-BAHILI SECONDARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$56,785.00 $56,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1906 W27P4J-05-M-0389-NA-1 CONSTRUCT AL-SAMAD PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$70,095.00 $70,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1907 W27P4J-05-M-0390-NA-1 AL-AKHTAL BOYS SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$57,105.00 $57,105.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1908 W27P4J-05-M-0391-NA-1 IRAQI CONTRACTOR - 4196 SUPPLY AND INSTALL 250KVA GENERATOR FOR KHAN 
BANI SAAD ING HEADQUARTERS MC 5718 1357

C-ICDC - FACILITIES CONSTRUCTION $45,230.00 $45,230.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1909 W27P4J-05-M-0393-NA-1 IRAQI CONTRACTOR - 4015 SARGARON POLICE STATION RENOVATION FACILITIES REPAIR IRAQ $61,625.00 $61,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1910 W27P4J-05-M-0405-NA-1 IRAQI CONTRACTOR - 4423 CONSTRUCTION OF SECOND FLOOR IN AN AIRCRAFT 
HANGAR

C-ICDC - FACILITIES CONSTRUCTION $89,935.00 $89,935.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1911 W27P4J-05-M-0407-NA-1 IRAQI CONTRACTOR - 4487 CONSTRUCTION OF ING COMPLEX IN AD DAWR IRAQ C-ICDC - FACILITIES CONSTRUCTION $235,000.00 $235,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1912 W27P4J-05-M-0410-NA-1 SCIENTIFIC BUREAU AD DULUYIAH ING BARRACKS, PARKING LOT, GUARD 
SHACK AND GUARD TOWER

C-ICDC - FACILITIES CONSTRUCTION $129,050.00 $129,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1913 W27P4J-05-M-0411-NA-1 IRAQI CONTRACTOR - 4486 REBUILD JCC BUILDING AD DWAR FACILITIES REPAIR IRAQ $59,134.00 $59,134.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1914 W27P4J-05-M-0430-NA-1 IRAQI CONTRACTOR - 4682 CHECK POINT BUNKER WITH 50 GENERATOR FACILITIES REPAIR IRAQ $37,500.00 $37,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1915 W27P4J-05-M-0432-NA-1 DHIA GROUP KHANIQUIN JCC CONSTRUCTION FACILITIES REPAIR IRAQ $76,407.00 $76,407.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1916 W27P4J-05-M-0432-NA-2 DHIA GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $45,843.00 $0.00 $45,843.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1917 W27P4J-05-M-0445-NA-1 IRAQI CONTRACTOR - 4776 SAMMARRA POLICE STATION CONSTRUCTION FACILITIES REPAIR IRAQ $22,000.00 $22,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1918 W27P4J-05-M-0448-NA-1 MARWAN BIN MUHAMMED SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$65,197.00 $65,197.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1919 W27P4J-05-M-0449-NA-1 ISHTAR PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$56,488.00 $56,488.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1920 W27P4J-05-M-0450-NA-1 AL-ADALAH PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$48,900.00 $48,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1921 W27P4J-05-M-0453-NA-1 IRAQI CONTRACTOR - 4418 ARUBA POLICE STATION RENOVATION FACILITIES REPAIR IRAQ $37,670.00 $37,670.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1922 W27P4J-05-M-0483-NA-1 IRAQI CONTRACTOR - 4780 CONSTRUCT TIP ACADEMY ECP FACILITIES REPAIR IRAQ $24,400.00 $24,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1923 W27P4J-05-M-0512-NA-1 IRAQI CONTRACTOR - 4145 DELIVER AND INSTALL GENERATORS 7 BUNKERS AND 
FUEL TANKS 200 GALLON CAPACITY

C-POLICE ASSISTANCE CONSTRUCTION $180,750.00 $180,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1924 W27P4J-05-M-0514-NA-1 IRAQI CONTRACTOR - 4405 KHALIS RENOVATION C-ICDC - FACILITIES CONSTRUCTION $198,000.00 $198,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1925 W27P4J-05-M-0520-NA-1 IRAQI CONTRACTOR - 4430 MAIN BAY ING WAREHOUSE C-ICDC - FACILITIES CONSTRUCTION $187,999.00 $187,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1926 W27P4J-05-M-0525-NA-1 IRAQI CONTRACTOR - 4184 TUZ FORCE PROTECTION C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1927 W27P4J-05-M-0546-NA-1 IRAQI CONTRACTOR - 4423 KIRKUK EMERGENCY SERVICE UNIT FORCE PROTECTION FACILITIES REPAIR IRAQ $16,200.00 $16,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1928 W27P4J-05-M-0551-NA-1 IRAQI CONTRACTOR - 4164 SAMMARRA WATER TREATMENT PLANT NC-SEWAGE NON-CONSTRUCTION $448,000.00 $448,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1929 W27P4J-05-M-0629-NA-1 RESTROOM FOR IP IN AD DUJAYL FACILITIES REPAIR IRAQ $9,611.00 $9,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1930 W27P4J-05-M-0654-NA-1 IRAQI CONTRACTOR - 4126 WASERIA WATER TREATMENT PLANT C-POTABLE WATER CONSTRUCTION $279,350.00 $279,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1931 W27P4J-05-M-0662-NA-1 IRAQI CONTRACTOR - 4081 BALAD ISP RENOVATION FACILITIES REPAIR IRAQ $75,798.00 $75,798.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1932 W27P4J-05-M-0683-NA-1 IRAQI CONTRACTOR - 4295 BAYJI POLICE DEPT RENOVATION FACILITIES REPAIR IRAQ $24,833.00 $24,833.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1933 W27P4J-05-M-0729-NA-1 IRAQI CONTRACTOR - 4598 UPGRADES FOR DIYALA MEDIA CENTER FACILITIES REPAIR IRAQ $152,010.00 $152,010.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1934 W27P4J-05-M-0783-NA-1 IRAQI CONTRACTOR - 4216 HIGH PRESSURE FLUSHING VEHICLE & SAND AND CLAY 
SUCTION VEHICLE

NC-WATER CONSERVATION NON-
CONSTRUCTION

$730,000.00 $730,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1935 W27P4J-05-M-0799-NA-1 IRAQI CONTRACTOR - 4372 JOC WALLS FACILITIES REPAIR IRAQ $11,400.00 $11,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1936 W27P4J-05-M-0859-NA-1 IRAQI CONTRACTOR - 4129 CONSTRUCT AL-TEEBA PRIMARY SCHOOL, AL-AIED 
DISTRICT, AL-ALAM VILLAGE

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$92,160.00 $92,160.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1937 W27P4J-05-M-0958-NA-1 IRAQI CONTRACTOR - 4241 IRAQI ARMY ACADEMY BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $777,200.00 $777,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1938 W27P4J-05-M-0990-NA-1 77 CONSTRUCTION 22’ GUARD TOWERS C-ICDC - FACILITIES CONSTRUCTION $41,300.00 $41,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1939 W27P4J-05-W-0432-NA-1 DHIA GROUP KHANIQUIN JCC IMPROVEMENTS FACILITIES REPAIR IRAQ $45,843.00 $45,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1940 W27P4K-05-C-2000-NA-1 IRAQI CONTRACTOR - 4468 BLICKENSTAFF CONT PROJECT FACILITIES REPAIR IRAQ $317,004.00 $317,004.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1941 W27P4K-05-C-2005-NA-1 IRAQI CONTRACTOR - 4717 WATER PROJECTS C-POTABLE WATER CONSTRUCTION $57,508.00 $57,508.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1942 W27P4K-05-C-2006-NA-1 IRAQI CONTRACTOR - 4403 WATER PROJECTS C-POTABLE WATER CONSTRUCTION $185,064.00 $185,064.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1943 W27P4K-05-C-2007-NA-1 IRAQI CONTRACTOR - 4774 PROVIDE DETAILS, EXPECTATIONS AND SOW FOR 
QADISH AND BAMARNY WATER PROJECTS

C-POTABLE WATER CONSTRUCTION $84,143.00 $84,143.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1944 W27P4K-05-C-2008-NA-1 IRAQI CONTRACTOR - 4501 KHABAT AND SHAKHKY WATER PROJECTS C-POTABLE WATER CONSTRUCTION $64,253.00 $64,253.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1945 W27P4K-05-C-2015-NA-1 IRAQI CONTRACTOR - 4592 TBO PAYMENT FOR RENOVATION OF MOSUL POLICE 
ACADEMY BUILDINGS

FACILITIES REPAIR IRAQ $652,650.00 $652,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1946 W27P4K-05-C-2042-NA-1 IRAQI CONTRACTOR - 4505 PROVIDE BASIC NEEDS WATER SUPPLY FOR GEBRAN 

VILLAGE
C-POTABLE WATER CONSTRUCTION $74,412.00 $74,412.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

1947 W27P4K-05-C-2044-NA-1 IRAQI CONTRACTOR - 4699 CONSTRUCTION C-POTABLE WATER CONSTRUCTION $158,000.00 $158,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1948 W27P4K-05-C-2045-NA-1 IRAQI CONTRACTOR - 4542 PROVIDE DETAILS, EXPECTATIONS AND SOW FOR MALTA 
WATER PROJECT

C-POTABLE WATER CONSTRUCTION $493,715.00 $493,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1949 W27P4K-05-C-2046-NA-1 IRAQI CONTRACTOR - 4625 PROVIDE  DETAILS, EXPECTATIONS AND SOW FOR 
MANSORYA WATER PROJECT

C-POTABLE WATER CONSTRUCTION $139,512.00 $139,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1950 W27P4K-05-C-2047-NA-1 IRAQI CONTRACTOR - 4432 PROVIDE DETAILS EXPECTATIONS AND SOW FOR 
DAHUK RETURN VALVES AND SUMMAYL PUMPS WATER 
PROJECTS

C-POTABLE WATER CONSTRUCTION $129,500.00 $129,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1951 W27P4K-05-C-5005-NA-1 TABOUK COMMERCIAL 
AGENCIES

RENOVATION OF AL DHUBAR AND NEW BAGHDAD POST 
OFFICES

C-TELECOM AND POSTAL CONSTRUCTION $80,500.00 $80,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1952 W27P4K-05-C-5007-NA-1 IRAQI CONTRACTOR - 4089 THAWRA POST OFFICE REHABILITATION PROJECT C-TELECOM AND POSTAL CONSTRUCTION $129,999.00 $129,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1953 W27P4K-05-C-5022-NA-1 TABOUK COMMERCIAL 
AGENCIES

RENOVATION OF DORA AND JIHAD POST OFFICES C-TELECOM AND POSTAL CONSTRUCTION $16,246.00 $16,246.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1954 W27P4K-05-C-5025-NA-1 IRAQI CONTRACTOR - 4265 AL SHAWAF WATER TREATMENT STATION REPAIRS NC-WATER CONSERVATION NON-
CONSTRUCTION

$50,500.00 $50,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1955 W27P4K-05-C-5026-NA-1 GOLDEN TRIANGLE 
CONSTRUCTION CO LT

JISR-DIYALA WATER DEPARTMENT FACILITY 
RENOVATION

NC-WATER CONSERVATION NON-
CONSTRUCTION

$96,550.00 $96,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1956 W27P4K-05-C-5034-NA-1 IRAQI CONTRACTOR - 4236 ADAMIYAH PHASE III CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $711,849.00 $711,849.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1957 W27P4K-05-C-5042-NA-1 IRAQI CONTRACTOR - 4668 AL SMALAIT VILLAGE FRESHWATER PIPELINE AND PUMP 
STATION CONSTRUCTION

NC-WATER CONSERVATION NON-
CONSTRUCTION

$129,500.00 $129,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1958 W27P4K-05-C-5061-NA-1 IRAQI CONTRACTOR - 4276 AL SOWEIB SEWER NETWORK CONSTRUCTION (PROJECT 
IIA)

NC-POTABLE WATER NON-CONSTRUCTION $913,000.00 $913,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1959 W27P4K-05-C-5062-NA-1 IRAQI CONTRACTOR - 4062 AL SOWEIB SEWER NETWORK CONSTRUCTION (PROJECT 
II)

NC-POTABLE WATER NON-CONSTRUCTION $913,000.00 $913,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1960 W27P4K-05-C-5063-NA-1 IRAQI CONTRACTOR - 4427 AL SOWEIB SEWER NETWORK CONSTRUCTION (PROJECT 
III)

NC-POTABLE WATER NON-CONSTRUCTION $850,750.00 $850,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1961 W27P4K-05-C-5072-NA-1 IRAQI CONTRACTOR - 4016 UPGRADE AND CONSTRUCT A FRESHWATER 
DISTRIBUTION NETWORK FOR MAHALLA 957

NC-WATER CONSERVATION NON-
CONSTRUCTION

$450,050.00 $450,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1962 W27P4K-05-C-5078-NA-1 IRAQI CONTRACTOR - 4107 AL BOETHA FRESHWATER PUM0P STATIONS NC-POTABLE WATER NON-CONSTRUCTION $87,000.00 $87,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1963 W27P4K-05-C-5110-NA-1 IRAQI CONTRACTOR - 4174 REPAIR DESIGNATED PORTIONS OF THE BIAP 11KV 
ELECTRICAL

C-AIRPORT CONSTRUCTION $26,000.00 $26,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1964 W27P4K-05-C-BW01-NA-1 IRAQI CONTRACTOR - 4040 REPAIR OF BOB AL TOP FACILITIES REPAIR IRAQ $52,095.00 $52,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1965 W27P4K-05-M-0021-NA-1 ENGINEERING ISHBIVA CONSTRUCTION OF AMMO SUPPLY POINT AT UMM QASR 
NAVAL TRAINING BASE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $252,650.00 $252,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1966 W27P4K-05-M-0068-NA-1 IRAQI CONTRACTOR - 4445 CONSTRUCTION OF FORCE PROTECTION BARRIER WALL C-ICDC - FACILITIES CONSTRUCTION $2,348.00 $2,348.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1967 W27P4K-05-M-2042-NA-1 IRAQI CONTRACTOR - 4052 TERM FOR CONVENIENCE FOR IIF FOOD CONTRACT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1968 W27P4K-05-M-2071-NA-1 IRAQI CONTRACTOR - 4505 QASREEN WATER PROJECT C-POTABLE WATER CONSTRUCTION $28,634.00 $28,634.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1969 W27P4K-05-M-2093-NA-1 IRAQI CONTRACTOR - 4594 MPSA PHASE II FACILITIES REPAIR IRAQ $513,705.00 $513,705.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1970 W27P4K-05-M-2134-NA-1 IRAQI CONTRACTOR - 4594 MPSA PHASE III REPAIR AND RECONSTRUCT FACILITIES FACILITIES REPAIR IRAQ $137,700.00 $137,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1971 W27P4K-05-M-2145-NA-1 IRAQI CONTRACTOR - 4361 2005 TOYOTA HILUX 4 DOOR 4X4 PICK UP TRUCKS 30 EA NC-ICDC - EQUIPMENT NON-CONSTRUCTION $615,000.00 $615,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1972 W27P4K-05-M-2176-NA-1 IRAQI CONTRACTOR - 4327 INSTALLATION OF WATER WELL AND WATER 
DISTRIBUTION SYSTEM

FACILITIES REPAIR IRAQ $151,150.00 $151,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1973 W27P4K-05-M-2190-NA-1 IRAQI CONTRACTOR - 4438 FORT TAL-AFAR RENOVATION C-ICDC - FACILITIES CONSTRUCTION $984,900.00 $984,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1974 W27P4K-05-M-2192-NA-1 77 CONSTRUCTION CONCRETE T-WALL BARRIERS 6’ C-ICDC - FACILITIES CONSTRUCTION $270,000.00 $270,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1975 W27P4K-05-M-2192-NA-2 77 CONSTRUCTION CONCRETE NEW JERSEY BARRIERS 4’ C-ICDC - FACILITIES CONSTRUCTION $197,780.00 $197,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1976 W27P4K-05-M-2198-NA-1 77 CONSTRUCTION CONCRETE GUARD TOWERS C-ICDC - FACILITIES CONSTRUCTION $37,800.00 $37,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1977 W27P4K-05-M-2199-NA-1 77 CONSTRUCTION CONCRETE 12’ T-WALL BARRIERS 1700 EA C-ICDC - FACILITIES CONSTRUCTION $993,600.00 $993,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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1978 W27P4K-05-M-2200-NA-1 IRAQI CONTRACTOR - 4349 2005 TOYOTA HILUX 4X4 PICKUP TRUCKS 38 EA NC-ICDC - EQUIPMENT NON-CONSTRUCTION $798,000.00 $798,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

1979 W27P4K-05-M-2201-NA-1 IRAQI CONTRACTOR - 4349 2005 TOYOTA HILUX 4X4 PICKUP TRUCKS 47 EA NC-ICDC - EQUIPMENT NON-CONSTRUCTION $987,000.00 $987,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1980 W27P4K-05-M-2219-NA-1 IRAQI CONTRACTOR - 4189 MPSA PHASE IV PERIMETER SECURITY LIGHTING, CURB 
PAINTING, J BLDG COMPLEX, SECURITY AND I BLDG 
COMPLEX

FACILITIES REPAIR IRAQ $140,900.00 $140,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1981 W27P4K-05-M-2221-NA-1 IRAQI CONTRACTOR - 4604 SINJAR RENOVATION PROJECT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $990,331.00 $990,331.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1982 W27P4K-05-M-2256-NA-1 IRAQI CONTRACTOR - 4313 FUTURE DESIGN FOR POLICE ACADEMY FACILITIES REPAIR IRAQ $23,000.00 $23,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1983 W27P4K-05-M-2262-NA-1 IRAQI CONTRACTOR - 4189 MPSA PHASE V - MOD TO EXISTING STRUCTURE, REPAIR 
OF MORTAR DAMAGE, INCR FORCE PROT, PAINTING 
T-WALLS, COMPLETION OF MPSA PROJECT

FACILITIES REPAIR IRAQ $246,704.00 $246,704.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1984 W27P4K-05-M-2280-NA-1 IRAQI CONTRACTOR - 4594 PROVIDE/INSTALL/TEST COOLING/HEATING UNITS, 
ARMORED PVC CABLE, CIRCUIT BREAKERS

FACILITIES REPAIR IRAQ $18,000.00 $18,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

1985 W52H09-05-C-0058-NA-1 STURM, RUGER & COMPANY, 
INC.

9MM RUGER PISTOLS 5000 @ $1,271,7000 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,271,700.00 $1,271,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1986 W52H09-05-C-0059-NA-0001AA IRAQI CONTRACTOR - 4711 9MM PISTOLS 5000 EA NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,756,550.00 $1,756,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1987 W52P1J-05-D-0004-3-2 AECOM GOVERNMENT 
SERVICES INC

SUPPORT OF IRAQI ARMED FORCES AT KMTB, TADJI, AN 
NUMANYIAH & AL-KASIK

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,500,000.00 $11,499,997.93 $2.07 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1988 W56HZV-04-D-0181-1-0001AA ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$121,804,574.42 $121,804,574.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1989 W56HZV-04-D-0181-2-0001AA ANHAM JOINT VENTURE 24000 C5 - SHORT AND LONG RANGE RADIO NC-ICDC - EQUIPMENT NON-CONSTRUCTION $1,268,798.44 $1,268,798.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1990 W56HZV-04-D-0181-3-1 ANHAM JOINT VENTURE BATTALION SETS & VEHICLES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$123,896,435.82 $123,624,104.35 $272,331.47 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1991 W56HZV-04-D-0181-4-1 ANHAM JOINT VENTURE BATTALION SETS DELIVERY 0004: INCLUDES MOD 1 
DATED 1 OCT 2004

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,339,145.06 $10,335,945.06 $3,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1992 W56HZV-04-D-0181-9999-0001AA ANHAM JOINT VENTURE CONTINGENCY LIABILITY FOR CLAIM AGAINST DO 3 
VEHICLE DELIVERIES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$513,065.83 $0.00 $513,065.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1993 W56HZV-04-D-0221-1-0001AA CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING DEVELOPMENT AND 
TRANSLATION (OIL)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $312,037.84 $293,318.56 $18,719.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1994 W56HZV-04-D-0221-1-0001AC CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING DEVELOPMENT AND 
TRANSLATION (JUSTICE)

NC-DETENTION FACILITY NON-CONSTRUCTION $35,057.20 $33,310.51 $1,746.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1995 W56HZV-04-D-0221-2-1001AA CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING AND DEVELOPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $488,124.97 $488,124.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1996 W56HZV-04-D-0221-2-1001AB CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING AND DEVELOPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $28,713.23 $21,863.91 $6,849.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1997 W56HZV-04-D-0221-2-1001AC CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING AND DEVELOPMENT NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$14,356.62 $11,646.80 $2,709.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1998 W56HZV-04-D-0221-2-1002AA CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING AND DEVELOPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $175,051.46 $76,539.67 $98,511.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

1999 W56HZV-04-D-0221-2-1002AB CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING AND DEVELOPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $1,900.49 $360.02 $1,540.47 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2000 W56HZV-04-D-0221-2-1002AC CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING AND DEVELOPMENT NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,824.72 $1,772.26 $52.46 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2001 W56HZV-04-D-0221-2-1006AA CONLEY & ASSOCIATES, INC. HANDS ON TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $27,805.43 $0.00 $27,805.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2002 W56HZV-04-D-0221-2-1006AB CONLEY & ASSOCIATES, INC. INSTRUCTOR AND STUDENT GUIDE COSTS NC-DETENTION FACILITY NON-CONSTRUCTION $7,425.05 $0.00 $7,425.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2003 W56HZV-04-D-0221-2-1006AC CONLEY & ASSOCIATES, INC. TRANSPORTATION MINISTRY MANUALS NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$60.65 $0.00 $60.65 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2004 W56HZV-04-D-0221-3-0001AF CONLEY & ASSOCIATES, INC. FOR CLIN 1001AF & 1002AF NEW EQUIPMENT TRAINING 
DEVELOPMENT

NC-FIRE SERVICES NON-CONSTRUCTION $14,129.71 $0.00 $14,129.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2005 W56HZV-04-D-0221-3-0001AG CONLEY & ASSOCIATES, INC. FOR CLIN 1001AD NEW EQUIPMENT TRAINING 
DEVELOPMENT

NC-POTABLE WATER NON-CONSTRUCTION $10,130.68 $8,549.99 $1,580.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2006 W56HZV-04-D-0221-3-1 CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING DEVELOPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $254,732.25 $218,806.27 $35,925.98 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2007 W56HZV-04-D-0221-3-2 CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING DEVELOPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $20,093.63 $19,240.82 $852.81 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2008 W56HZV-04-D-0221-3-3 CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING DEVELOPMENT NC-SEWAGE NON-CONSTRUCTION $16,071.11 $269.59 $15,801.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
2009 W56HZV-04-D-0221-3-4 CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING DEVELOPMENT NC-EQUIPMENT PROCUREMENT AND 

MODERNIZATION NON-CONSTRUCTION
$50,882.28 $43,961.29 $6,920.99 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2010 W56HZV-04-D-0221-3-5 CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING DEVELOPMENT NC-POTABLE WATER NON-CONSTRUCTION $20,546.61 $3,143.01 $17,403.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2011 W56HZV-04-D-0221-4-1004AA CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $269,776.99 $203,189.25 $66,587.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2012 W56HZV-04-D-0221-4-1004AB CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$8,302.80 $0.00 $8,302.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2013 W56HZV-04-D-0221-4-1004AC CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-AIRPORT NON-CONSTRUCTION $12,705.67 $10,099.30 $2,606.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2014 W56HZV-04-D-0221-4-1004AD CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-SEWAGE NON-CONSTRUCTION $1,367.82 $1,319.95 $47.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2015 W56HZV-04-D-0221-4-1004AE CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-SEWAGE NON-CONSTRUCTION $6,232.47 $1,319.95 $4,912.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2016 W56HZV-04-D-0221-4-1004AF CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-POTABLE WATER NON-CONSTRUCTION $1,367.82 $1,319.95 $47.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2017 W56HZV-04-D-0221-4-1004AG CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-POTABLE WATER NON-CONSTRUCTION $1,367.82 $0.00 $1,367.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2018 W56HZV-04-D-0221-4-1004AH CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-SEWAGE NON-CONSTRUCTION $1,367.83 $1,018.51 $349.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2019 W56HZV-04-D-0221-4-1004AJ CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-FIRE SERVICES NON-CONSTRUCTION $5,116.35 $5,024.93 $91.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2020 W56HZV-04-D-0221-4-1004AK CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-FIRE SERVICES NON-CONSTRUCTION $2,558.18 $0.00 $2,558.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2021 W56HZV-04-D-0221-4-1004AL CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-DETENTION FACILITY NON-CONSTRUCTION $32,627.03 $14,513.74 $18,113.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2022 W56HZV-04-D-0221-4-1004AM CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-DETENTION FACILITY NON-CONSTRUCTION $2,558.18 $2,532.24 $25.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2023 W56HZV-04-D-0221-4-1004AN CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-DETENTION FACILITY NON-CONSTRUCTION $2,558.18 $611.10 $1,947.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2024 W56HZV-04-D-0221-4-1005AA CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $212,487.20 $125,768.24 $86,718.96 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2025 W56HZV-04-D-0221-4-1005AB CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,559.37 $4,528.08 $2,031.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2026 W56HZV-04-D-0221-4-1005AC CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-AIRPORT NON-CONSTRUCTION $11,987.74 $0.00 $11,987.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2027 W56HZV-04-D-0221-4-1005AD CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-SEWAGE NON-CONSTRUCTION $1,686.41 $0.00 $1,686.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2028 W56HZV-04-D-0221-4-1005AE CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-SEWAGE NON-CONSTRUCTION $329.48 $0.00 $329.48 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2029 W56HZV-04-D-0221-4-1005AF CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-POTABLE WATER NON-CONSTRUCTION $1,686.41 $0.00 $1,686.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2030 W56HZV-04-D-0221-4-1005AG CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-POTABLE WATER NON-CONSTRUCTION $1,686.42 $0.00 $1,686.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2031 W56HZV-04-D-0221-4-1005AH CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-SEWAGE NON-CONSTRUCTION $1,686.43 $0.00 $1,686.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2032 W56HZV-04-D-0221-4-1005AJ CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-FIRE SERVICES NON-CONSTRUCTION $6,308.04 $0.00 $6,308.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2033 W56HZV-04-D-0221-4-1005AK CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-FIRE SERVICES NON-CONSTRUCTION $3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2034 W56HZV-04-D-0221-4-1005AL CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-DETENTION FACILITY NON-CONSTRUCTION $21,839.86 $0.00 $21,839.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2035 W56HZV-04-D-0221-4-1005AM CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-DETENTION FACILITY NON-CONSTRUCTION $3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2036 W56HZV-04-D-0221-4-1005AN CONLEY & ASSOCIATES, INC. IN-COUNTRY TRAINING MANAGER NC-DETENTION FACILITY NON-CONSTRUCTION $3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2037 W56HZV-04-D-B002-1-0001AA NAVISTAR BUS, ADULT 32 SEAT 4X2 W/MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $5,352,627.00 $5,352,627.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2038 W56HZV-04-D-B002-1-0001AB NAVISTAR 32 SEAT ADULT BUSES (4) NC-DETENTION FACILITY NON-CONSTRUCTION $375,755.00 $375,755.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2039 W56HZV-04-D-B002-2-0001AA NAVISTAR BUS, ADULT 32 SEAT 4X2 3 EA AND MANUALS NC-DETENTION FACILITY NON-CONSTRUCTION $281,961.00 $281,961.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2040 W56HZV-04-D-B009-1-1 IRAQI CONTRACTOR - 4624 (12) 1 TON, 2 SEAT, CHEVY VAN AND MANUALS NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$482,273.00 $482,273.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2041 W56HZV-04-D-B009-2-1 IRAQI CONTRACTOR - 4624 PANEL VANS, 1 TON, 2 SEATS 26 EA NC-TELECOM AND POSTAL NON-

CONSTRUCTION
$1,112,091.50 $1,112,091.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2042 W56HZV-04-D-B010-1-0001AA JAMES WORLDWIDE SALES, 
INC.

(85) PASSENGER BUS, 45 SEATER, 4X2 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $8,313,486.00 $8,313,486.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2043 W56HZV-04-D-B010-1-0002AB JAMES WORLDWIDE SALES, 
INC.

(2) PASSENGER BUS, 45 SEATER, 4X2 NC-DETENTION FACILITY NON-CONSTRUCTION $196,994.00 $196,994.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2044 W56HZV-04-D-B010-2-1 JAMES WORLDWIDE SALES, 
INC.

BUSES, ADULT 45 SEATS (100 EA) INCLUDING 10 SETS 
ARABIC OPERATOR/MAINTENANCE MANUALS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,772,753.94 $9,772,753.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2045 W56HZV-04-D-B011-1-0001AA OSHKOSH TRUCK CORP. (6) AMBULANCE VEHICLE FITTED WITH ESSENTIAL 
EQUIPMENT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $472,103.88 $472,103.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2046 W56HZV-04-D-B011-2-1 OSHKOSH TRUCK CORP. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $241,855.68 $0.00 $241,855.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2047 W56HZV-04-D-B012-1-0001AA TEREX CORPORATION (1) 10T 4X2 HYDRAULIC CRANE TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $155,877.00 $155,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2048 W56HZV-04-D-B013-1-0001AA GROVE US LLC (7) CRANE HYDRAULIC TRUCK AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,586,298.00 $1,586,298.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2049 W56HZV-04-D-B013-2-0001AA GROVE US LLC 13-CRANE HYDRAULIC TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,049,654.00 $6,049,654.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2050 W56HZV-04-D-B014-1-1 ALTEC INDUSTRIES INC. (8) CRANE HYDRAULIC CRANE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,191,697.20 $2,191,697.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2051 W56HZV-04-D-B014-2-1 ALTEC INDUSTRIES INC. CRANES, HYDRAULIC TRUCKS 32 EACH NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $8,207,680.00 $8,207,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2052 W56HZV-04-D-B015-1-1 TEREX CORPORATION 30T CRANE ROUGH TERRAIN NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $310,418.00 $310,418.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2053 W56HZV-04-D-B015-2-0001AA TEREX CORPORATION (3) 30T CRANE ROUGH TERRAIN NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $929,754.00 $929,754.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2054 W56HZV-04-D-B015-3-0152AA TEREX CORPORATION THREE 30T TEREX CRANES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $938,109.00 $0.00 $938,109.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2055 W56HZV-04-D-B015-3-0152AB TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $312,703.00 $0.00 $312,703.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2056 W56HZV-04-D-B016-1-0001AA GROVE US LLC CRANE, HYDRAULIC 50 TON 8X4 AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,230,625.00 $2,230,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2057 W56HZV-04-D-B016-2-1 GROVE US LLC CRANE, TRUCK, HYDRAULIC NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $7,926,520.00 $7,926,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2058 W56HZV-04-D-B016-3-0161AA GROVE US LLC 16 CRANE,TRK,HYDRAULIC,50T NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,981,630.00 $1,981,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2059 W56HZV-04-D-B017-1-0001AA GROVE US LLC HYDRAULIC CRANE 80 TON NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $632,756.00 $632,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2060 W56HZV-04-D-B017-2-0001AA GROVE US LLC 17 CRANE HYDRAULIC TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,210,888.00 $3,210,888.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2061 W56HZV-04-D-B018-1-0001AA GROVE US LLC HYDRAULIC CRANE 120 TON AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $862,935.00 $862,935.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2062 W56HZV-04-D-B018-2-0181AB GROVE US LLC 18 CRANE TRUCK, HYDRAULIC NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $787,435.00 $787,435.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2063 W56HZV-04-D-B019-1-1 TEREX CORPORATION HYDRAULIC CRANE & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,085,100.00 $1,085,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2064 W56HZV-04-D-B020-1-0001AA NAVISTAR (14) 16 CU MTR DUMP TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,422,645.00 $1,422,645.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2065 W56HZV-04-D-B020-2-0001AA NAVISTAR 20 TRUCK DUMP 16 CUBIC METERS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $5,775,696.00 $5,775,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2066 W56HZV-04-D-B022-1-0001AA TEREX CORPORATION BOOM TRUCK, HYDRAULIC, 7 TONS (5) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $677,090.00 $677,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2067 W56HZV-04-D-B022-2-0001AA TEREX CORPORATION BOOM TRUCKS, HYDRAULIC, 7 TON (21) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,818,578.00 $2,818,578.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2068 W56HZV-04-D-B023-1-0001AA NAVISTAR CARGO TRUCKS AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $634,496.00 $634,496.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2069 W56HZV-04-D-B023-2-0001AA NAVISTAR 23 TRUCK CARGO 16T 6X4 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,275,848.00 $2,275,848.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2070 W56HZV-04-D-B024-1-0001AA NAVISTAR CARGO TRUCK DROPSIDE 4.545KG FITTED W/ ESSENTIAL 
EQUIP & MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $354,726.00 $354,726.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2071 W56HZV-04-D-B024-2-0001AA NAVISTAR (20) CARGO TRUCK DROPSIDE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,409,640.00 $1,409,640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2072 W56HZV-04-D-B027-1-0001AA CATERPILLAR INC 40 TON TRUCK SIDE BOOM PIPE LAYER VEHICLE FITTED 
WITH ESSENTIAL EQUIPMENT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,291,111.00 $1,291,111.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2073 W56HZV-04-D-B028-1-0001AA CATERPILLAR INC 63 TON TRUCK SIDE BOON PIPE LAYER NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $612,025.00 $612,025.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2074 W56HZV-04-D-B028-2-1 CATERPILLAR INC HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,305,214.00 $3,305,214.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2075 W56HZV-04-D-B030-1-0001AA S C ROMAN SA (5) GARBAGE TRUCK PRESS PACK TIP AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $596,750.00 $596,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2076 W56HZV-04-D-B030-3-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT GARBAGE TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $124,650.00 $124,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2077 W56HZV-04-D-B032-1-0001AA CERTIFIED STAINLESS 
SERVICE, INC.

(2) VACUUM HAUL TRUCK & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $348,338.00 $343,838.00 $4,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2078 W56HZV-04-D-B032-2-1 CERTIFIED STAINLESS 
SERVICE, INC.

32 VACUUM HAUL TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,203,433.00 $1,203,433.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2079 W56HZV-04-D-B032-3-1 CERTIFIED STAINLESS 
SERVICE, INC.

VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $361,030.00 $361,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2080 W56HZV-04-D-B032-5-1 CERTIFIED STAINLESS 
SERVICE, INC.

*URI#41060* FOUR VACUUM TRUCKS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $722,060.00 $0.00 $722,060.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2081 W56HZV-04-D-B033-1-0001AA WINDMILL INTERNATI0NAL, 
LTD

(3) TRACTOR FITTED WITH ESSENTIAL EQUIPMENT AND 
MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $150,027.00 $150,027.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2082 W56HZV-04-D-B033-2-0001AA WINDMILL INTERNATI0NAL, 
LTD

(14) TRACTOR NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $698,026.00 $698,026.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2083 W56HZV-04-D-B035-1-0001AA TEREX CORPORATION (3) LOWBEDTRL50T 35TRK 6X4W NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,187,479.98 $1,187,479.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2084 W56HZV-04-D-B035-2-2 TEREX CORPORATION 35 TRUCK 6X4 W/LOW BED TRAILER 50T NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $4,732,000.00 $4,732,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2085 W56HZV-04-D-B036-1-0001AA TEREX CORPORATION TRUCK LOW BED (4) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,045,728.00 $1,045,728.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2086 W56HZV-04-D-B039-1-1 NAVISTAR 2 39 RECOVERY TRUCK 6X4 30 TON + 5 MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $480,529.00 $480,529.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2087 W56HZV-04-D-B039-1-2 NAVISTAR 10 39 RECOVERY TRUCK, 30 TON, 6X4 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,388,170.00 $2,388,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2088 W56HZV-04-D-B040-1-0001AA NAVISTAR RECOVERY TRUCKS 6X4 8 TON (2) W/MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $189,438.00 $189,438.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2089 W56HZV-04-D-B040-2-0001AA NAVISTAR RECOVERY TRUCKS, 8 TON (8) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $748,488.00 $748,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2090 W56HZV-04-D-B041-1-1 S C ROMAN SA (6) FIRE TRUCK WITH 160K LITER WATER CAPACITY AND 
MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,413,138.00 $1,413,138.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2091 W56HZV-04-D-B041-2-0001AA S C ROMAN SA FIRE TRUCK WATER 16K L, 6X4 (3) 1 EA TO BASRAH, 
MOSUL, BIAP AIRPORTS

NC-AIRPORT NON-CONSTRUCTION $702,819.00 $702,819.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2092 W56HZV-04-D-B042-1-0001AA S C ROMAN SA FIRE TRUCK AND MANUAL NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $188,300.00 $188,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2093 W56HZV-04-D-B042-2-0421AA S C ROMAN SA FIRE TRUCKS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,307,600.00 $1,307,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2094 W56HZV-04-D-B043-1-0001AA ROSENBAUER AMERICA, LLC (1) FIRE TRUCK DBL CAB 2/WATER & FOAM 6X4 AND 
MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $421,190.15 $421,190.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2095 W56HZV-04-D-B044-1-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCK FOAM & WATER 8X4 AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,099,116.99 $1,099,116.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2096 W56HZV-04-D-B044-2-1 ROSENBAUER AMERICA, LLC FIRE TRUCKS, 5 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,112,885.00 $1,112,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2097 W56HZV-04-D-B045-1-1 ROSENBAUER AMERICA, LLC (2) FIRE TRUCK FOAM DRY WITH MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $844,127.44 $844,127.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2098 W56HZV-04-D-B046-1-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCKS (2) 4X4 TYPE E AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $732,878.00 $732,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2099 W56HZV-04-D-B046-2-1 ROSENBAUER AMERICA, LLC 3 FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $2,224,434.00 $2,224,434.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2100 W56HZV-04-D-B049-1-1 S C ROMAN SA (2) 6X4 FIRE TRUCK TYPE H NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $417,046.00 $417,046.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2101 W56HZV-04-D-B051-1-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $230,990.00 $230,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2102 W56HZV-04-D-B051-2-0511AA ROSENBAUER AMERICA, LLC FIRE TRUCK 4X4 TYPE BB 51 DELIVER ONE EACH TO 
BASRAH, MOSUL, BAGHDAD

NC-AIRPORT NON-CONSTRUCTION $690,120.00 $690,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2103 W56HZV-04-D-B056-1-0001AA S C ROMAN SA MOBILE COLD STORAGE TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $309,750.00 $309,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2104 W56HZV-04-D-B056-2-0561AA S C ROMAN SA 56 MOBILE COLD STORAGE TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,130,250.00 $1,130,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2105 W56HZV-04-D-B057-1-0001AA CERTIFIED STAINLESS 

SERVICE, INC.
TRUCK W/LIQUID TRANSFER TANK 16 CM AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $225,571.00 $225,571.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2106 W56HZV-04-D-B058-1-0001AA ALTEC INDUSTRIES INC. LIFT TRUCK 4 X 4 58 HIGH AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $163,644.10 $163,644.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2107 W56HZV-04-D-B059-1-0001AA ALTEC INDUSTRIES INC. AERIAL PLATFORM VEHICLE 4X2 RELAMPING TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $424,940.72 $424,940.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2108 W56HZV-04-D-B059-2-0001AA ALTEC INDUSTRIES INC. (13) AERIAL PLATFORM VEHICLE 4X2 - RELAMPING 
TRUCK

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,757,160.72 $1,757,160.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2109 W56HZV-04-D-B059-3-1 ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $140,750.24 $0.00 $140,750.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2110 W56HZV-04-D-B060-1-0001AA INGERSOLL-RAND COMPANY (2) AIR COMPRESSOR AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $101,366.20 $101,366.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2111 W56HZV-04-D-B060-2-0001AA INGERSOLL-RAND COMPANY 60 COMPRESSOR, AIR 600 CFM NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $325,922.32 $325,922.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2112 W56HZV-04-D-B061-1-0001AA H. K. MULLINS ASSOCIATES, 
INC

WELDING MACHINE (11) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $194,403.04 $194,403.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2113 W56HZV-04-D-B061-2-0001AA H. K. MULLINS ASSOCIATES, 
INC

(43) WELDING MACHINE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $699,739.00 $699,739.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2114 W56HZV-04-D-B062-1-0001AA CERTIFIED STAINLESS 
SERVICE, INC.

TRUCK, HEAVY DUTY HYDROCHLORIC ACID TANK & 
MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $192,366.00 $192,366.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2115 W56HZV-04-D-B063-1-0001AA CERTIFIED STAINLESS 
SERVICE, INC.

TRUCK, SULFURIC ACID 5KL TANKER & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $227,420.00 $227,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2116 W56HZV-04-D-B066-1-1 ISOMETRICS, INC., FUEL TANK TRUCK 12,000 LITER (4) AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $447,400.00 $447,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2117 W56HZV-04-D-B066-2-1 ISOMETRICS, INC., 66FUELTANKTRK 4X2 12000LTANK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,471,400.00 $1,471,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2118 W56HZV-04-D-B067-1-0001AA CERTIFIED STAINLESS 
SERVICE, INC.

36K LITER FUEL TANK TRUCK & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,379,440.00 $1,378,152.40 $1,287.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2119 W56HZV-04-D-B067-2-1 CERTIFIED STAINLESS 
SERVICE, INC.

67TRK 6X4 W/36000L CAP FUEL TANK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $171,180.00 $171,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2120 W56HZV-04-D-B068-1-0001AA ISOMETRICS, INC., FUEL TRUCK 4X2 4000 LITER TANK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $498,000.00 $498,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2121 W56HZV-04-D-B069-1-0691AA ISOMETRICS, INC., FUEL TANK TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $496,000.00 $496,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2122 W56HZV-04-D-B069-1-2001AA ISOMETRICS, INC., MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $27,000.00 $27,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2123 W56HZV-04-D-B069-2-0001AA ISOMETRICS, INC., FUEL TANK TRUCKS, 8000 LITER TANK (20 @$99,200 
EACH), FUEL TANK TRUCKS, 8000 LITER TANK (18 
@$104,160.00 EA) AND MANUALS (4)

NC-FIRE SERVICES NON-CONSTRUCTION $3,966,880.00 $3,966,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2124 W56HZV-04-D-B070-1-0001AA CERTIFIED STAINLESS 
SERVICE, INC.

(6) SEMI TRAILER FUEL TANK & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $652,860.00 $652,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2125 W56HZV-04-D-B072-1-0001AA ISOMETRICS, INC., TRUCK, CESSPIT EMPTIER (3) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $299,550.00 $299,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2126 W56HZV-04-D-B072-1-0001AB ISOMETRICS, INC., TRUCK, CESSPIT EMPTIER (3) AND MANUALS NC-SEWAGE NON-CONSTRUCTION $286,050.00 $286,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2127 W56HZV-04-D-B072-2-0001AA ISOMETRICS, INC., TRUCK, CESSPIT EMPTIER (47 EA) NC-SEWAGE NON-CONSTRUCTION $4,375,700.00 $4,375,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2128 W56HZV-04-D-B072-4-1 ISOMETRICS, INC., VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $97,755.00 $97,755.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2129 W56HZV-04-D-B072-5-1 ISOMETRICS, INC., VEHICLES AND HEAVY EQUIPMENT; MOD 01 
DTDT 3OCT06 INCORPORATE SOME CLAUSES  FAR 
52.232.29,FINANCING OF PURCHASE OF COMMERCIAL 
ITEM & INTERIM PAYMENTS;

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $195,510.00 $195,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2130 W56HZV-04-D-B074-1-0001AA NAVISTAR WATER TANK TRUCK 10000 L POTABLE (24) WITH 
MANUALS (3)

NC-POTABLE WATER NON-CONSTRUCTION $2,898,705.00 $2,898,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2131 W56HZV-04-D-B074-1-0001AB NAVISTAR WATER TANK TRUCKS 10000L (11) NC-POTABLE WATER NON-CONSTRUCTION $1,327,777.00 $1,327,777.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2132 W56HZV-04-D-B074-2-1 NAVISTAR POTABLE WATER TAND TRUCKS (84 @ $120,707.00 EA) NC-POTABLE WATER NON-CONSTRUCTION $10,139,388.00 $10,139,388.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2133 W56HZV-04-D-B075-1-1 NAVISTAR WATER TANK TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,291,638.00 $1,291,638.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2134 W56HZV-04-D-B075-1-2 NAVISTAR WATER TANK TRUCK NC-POTABLE WATER NON-CONSTRUCTION $4,475,527.00 $4,475,527.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2135 W56HZV-04-D-B075-1-3 NAVISTAR WATER TANK TRUCK NC-POTABLE WATER NON-CONSTRUCTION $526,192.00 $526,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2136 W56HZV-04-D-B075-2-1 NAVISTAR 29 WATER TANK TRUCKS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,742,392.00 $3,742,392.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2137 W56HZV-04-D-B075-3-1 NAVISTAR WATER TANK TRUCKS (132 @ $131,548.00 EA) NC-POTABLE WATER NON-CONSTRUCTION $17,364,336.00 $17,364,336.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2138 W56HZV-04-D-B076-1-0001AA CERTIFIED STAINLESS 
SERVICE, INC.

WATER TANK TRUCK 6X4 36,000 LITER (1) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $214,448.00 $214,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2139 W56HZV-04-D-B084-001A-0001AA NORTH SHORE 
INTERNATIONAL INC.

UTILITY VEHICLE, ALL TERRAIN NC-DETENTION FACILITY NON-CONSTRUCTION $18,170.00 $18,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2140 W56HZV-04-D-B085-1-0001AA IRAQI CONTRACTOR - 4497 UTILITY VEHICLES FRONT LOADER, SKID STEER WITH 
ESSENTIAL EQUIPMENT.

NC-DETENTION FACILITY NON-CONSTRUCTION $123,954.00 $123,954.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2141 W56HZV-04-D-B092-1-0001AA IRAQI CONTRACTOR - 4554 (4) TRACTOR & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $186,200.00 $186,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2142 W56HZV-04-D-B099-1-0001AA TEREX CORPORATION TWO CEMENT MIXERS AND TWO MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $383,920.00 $383,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2143 W56HZV-04-D-B099-2-1 TEREX CORPORATION CEMENT MIXER [$1,427,525 DEOBLIGATE PER MOD 01, 
PARTIALLY DISBURSED, ONLY DEOBLIGATE $1,093,615]

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $333,920.00 $333,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2144 W56HZV-04-D-B099-2-2 TEREX CORPORATION MODIFICATION 1 CHANGED PR&C NUMBER TO 
W915WE41289391

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,168,720.00 $1,168,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2145 W56HZV-04-D-B103-1-1 LIFELINE SHELTER SYSTEMS, 
INC.

MOBILE BLOOD COLLECTION VEHICLE & MANUALS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$305,110.00 $305,110.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2146 W56HZV-04-D-B103-2-0001AB LIFELINE SHELTER SYSTEMS, 
INC.

MOBILE BLOOD COLLECTION 17 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$625,937.00 $625,937.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2147 W56HZV-04-D-B103-2-0002AB LIFELINE SHELTER SYSTEMS, 
INC.

MOBILE BLOOD COLLECTION 17 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,375,078.00 $1,375,078.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2148 W56HZV-04-D-B103-2-0003AB LIFELINE SHELTER SYSTEMS, 
INC.

MOBILE BLOOD COLLECTION 17 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,845,855.00 $2,845,855.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2149 W56HZV-04-D-B104-1-1 ROSENBAUER AMERICA, LLC FIRE TRUCK MINI PUMPER AND MANUALS NC-FIRE SERVICES NON-CONSTRUCTION $3,770,588.00 $3,770,588.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2150 W56HZV-04-D-B104-2-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCK MINI PUMPER (75) NC-FIRE SERVICES NON-CONSTRUCTION $14,865,150.00 $14,865,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2151 W56HZV-04-D-B104-2-0001AB ROSENBAUER AMERICA, LLC FIRE TRUCK MINI PUMPER (1) NC-FIRE SERVICES NON-CONSTRUCTION $198,202.00 $198,202.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2152 W56HZV-04-D-B105-1-1 LIFELINE SHELTER SYSTEMS, 
INC.

(5) BLOOD TRANSPORT TRUCK & MANUALS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,388,504.00 $1,388,504.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2153 W56HZV-04-D-B105-2-0001AB LIFELINE SHELTER SYSTEMS, 
INC.

REFRIGERATED BLOOD BANK 1 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$228,834.00 $228,834.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2154 W56HZV-04-D-B106-1-1 ROSENBAUER AMERICA, LLC FIRE TRUCK MED RESCUE AND MANUALS NC-FIRE SERVICES NON-CONSTRUCTION $1,948,780.00 $1,948,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2155 W56HZV-04-D-B106-2-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCK MED RESCUE VEHICLE (19) NC-FIRE SERVICES NON-CONSTRUCTION $3,357,870.00 $3,357,870.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2156 W56HZV-04-D-B106-2-0001AB ROSENBAUER AMERICA, LLC FIRE TRUCK MED RESCUE VEHICLES (27) NC-FIRE SERVICES NON-CONSTRUCTION $4,771,710.00 $4,771,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2157 W56HZV-04-D-B110-1-0001AA S C ROMAN SA TRUCK, CARGO, FLATBED 2.56 (1) AND MANUALS NC-DETENTION FACILITY NON-CONSTRUCTION $88,250.00 $88,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2158 W56HZV-04-D-B111-1-0001AA IRAQI CONTRACTOR - 4624 DUMP TRUCK, 3 TON (1) AND MANUALS NC-DETENTION FACILITY NON-CONSTRUCTION $111,581.73 $111,581.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2159 W56HZV-04-D-B113-1-0001AA S C ROMAN SA TRUCK W/EXTEND SEMI-TR 6X4 (2) AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $401,308.00 $401,308.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2160 W56HZV-04-D-B114-1-1 S C ROMAN SA 2 6X4 TRUCK WITH BOX TRAIL AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $440,000.00 $440,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2161 W56HZV-04-D-B123-1-1 S C ROMAN SA (2) TRUCK MOBILE EQUIP VAC AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $287,920.00 $287,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2162 W56HZV-04-D-B125-1-0001AA VOLVO GRADER 11.5 FT BLADE 135HP (5) AND MANUALS (5) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $707,705.00 $707,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2163 W56HZV-04-D-B125-2-0001AA VOLVO GRADER, 3.6M BLADE, 135 HP MIN (22) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,270,911.00 $2,270,911.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2164 W56HZV-04-D-B126-1-0001AA JAMES WORLDWIDE SALES, 
INC.

BUS, ADULT, 10-15 SEATS (18) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,270,222.00 $1,270,222.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2165 W56HZV-04-D-B770-1-0001AA CATERPILLAR INC FORKLIFT (10) AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,137,313.00 $1,137,313.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2166 W56HZV-04-D-B770-2-0001AA CATERPILLAR INC (39) INDUSTRIAL FORKLIFT DIESEL NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,915,405.00 $3,915,405.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2167 W56HZV-04-D-B780-1-0001AA AMERICAN MATERIAL 
HANDLING

FORKLIFT, INDUST,2 TON DIESEL WITH MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $36,219.00 $36,219.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2168 W56HZV-04-D-B800-1-0001AA AMERICAN MATERIAL 

HANDLING
(8) DAEWOO D32S INDUSTRIAL FORKLIFT AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $308,472.00 $308,472.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2169 W56HZV-04-D-B800-2-1 AMERICAN MATERIAL 
HANDLING

(31) 30T INDUSTRIAL FORKLIFT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,158,129.00 $1,158,129.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2170 W56HZV-04-D-B830-1-1 INDEPENDENT SYSTEMS, 
INC.

(3) FORKLIFT & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $313,630.00 $313,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2171 W56HZV-04-D-B830-2-1 INDEPENDENT SYSTEMS, 
INC.

(9) FORKLIFT (437,598 PREVIOUSLY DISBURSED & 
COULDN’T BE MOVED TO MIPR%41289391)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $437,598.00 $437,598.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2172 W56HZV-04-D-B830-2-2 INDEPENDENT SYSTEMS, 
INC.

9 FORKLIFTS (437,598 PREVIOUSLY DISBURSED 
%41770290 & COULDN’T BE MOVED TO THIS MIPR)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $502,542.00 $502,542.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2173 W56HZV-04-D-B860-1-0001AB VOLVO BACKHOE 1.3 CU YD GP LOAD BUCK AND MANUALS FOR 
BAGHDAD

NC-DETENTION FACILITY NON-CONSTRUCTION $97,566.00 $97,566.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2174 W56HZV-04-D-B860-1-0001AC VOLVO BACKHOE 1.3CU YD GP LOADER FOR BASRAH (1) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $63,133.00 $63,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2175 W56HZV-04-D-B870-1-0001AA TEREX CORPORATION DUMPER, BUCKET, 1.5 CUBIC CAP FITTED WITH 
ESSENTIAL EQUIP & MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $71,854.00 $71,854.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2176 W56HZV-04-D-B870-2-1 TEREX CORPORATION (8) DUMPER BUCKET 1.5CU NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $284,216.00 $284,216.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2177 W56HZV-04-D-B880-1-0001AA IRAQI CONTRACTOR - 4497 EXCAVATOR, HYDRAULIC CRAWLER 35T AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,144,000.00 $1,144,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2178 W56HZV-04-D-B880-2-1 IRAQI CONTRACTOR - 4497 (13) HYDRAULIC EXCAVATOR NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $4,914,000.00 $4,914,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2179 W56HZV-04-D-B890-1-1 VOLVO VOLVO EW180B MODEL EXCAVATOR & MANUAL NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $472,350.00 $472,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2180 W56HZV-04-D-B890-2-1 VOLVO (11) HYDRAULIC EXCAVATOR NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,493,965.00 $1,493,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2181 W56HZV-04-D-B900-1-1 CATERPILLAR INC CATERPILLAR GRADER, 3.6M BLADE & 135 HP  & 
MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,166,130.00 $1,166,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2182 W56HZV-04-D-B910-1-0001AA VOLVO (12) L120E VOLVO WHEEL LOADER & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,834,077.00 $1,834,077.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2183 W56HZV-04-D-B910-2-1 VOLVO (48) VOLVO L120E MODEL WHEEL LOADER NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $7,124,544.00 $7,124,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2184 W56HZV-04-D-B930-1-0001AA CATERPILLAR INC (4) TRACTOR TRUCK BULLDOZER FITTED WITH ESSENTIAL 
EQUIPMENT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,700,750.00 $1,700,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2185 W56HZV-04-D-B930-2-0001AA CATERPILLAR INC CATERPILLAR D7R TRACTOR BULLDOZER NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $5,449,674.00 $5,449,674.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2186 W56HZV-04-D-B940-1-0001AA IRAQI CONTRACTOR - 4497 KOMATSU D155AX-5B TRACTOR VEHICLE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $917,290.00 $907,290.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2187 W56HZV-04-D-B940-2-0001AA IRAQI CONTRACTOR - 4497 (6) KOMATSU D155AX-5B 38T TRACTOR BULLDOZER & 
MANUALS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,717,100.00 $2,717,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2188 W56HZV-04-D-B950-1-0001AA INGERSOLL-RAND COMPANY (2) COMPACTOR VEHICLE MODEL SD100F AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $125,408.80 $125,408.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2189 W56HZV-04-D-B960-1-0001AA INGERSOLL-RAND COMPANY INGERSOLL-RAND MODEL SD11D COMPACTOR VEHICLE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $55,710.00 $55,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2190 W56HZV-04-D-B970-2-0001AA CATERPILLAR INC 8 COMPACTORS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,018,728.00 $1,018,728.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2191 W56HZV-04-D-B970-NA-0001AA CATERPILLAR INC PS360B COMPACTOR VEHICLE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $320,362.00 $320,362.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2192 W56HZV-04-D-D790-1-1 CATERPILLAR INC (3) FORKLIFT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $237,051.99 $237,051.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2193 W56HZV-04-D-D790-2-0791AB CATERPILLAR INC FORKLIFT CATERPILLAR DP30NT 5 EA NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $263,715.00 $263,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2194 W56HZV-04-D-D820-1-1 CATERPILLAR INC (15) FORKLIFT & MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,108,177.90 $1,108,177.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2195 W56HZV-04-D-D820-2-1 CATERPILLAR INC (62) INDUSTRIAL 5 TON CAPACITY FORKLIFT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,180,724.00 $3,180,724.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2196 W56HZV-04-P-B041-NA-0001AA S C ROMAN SA MANUALS FOR WATER FIRE TRUCKS (3) NC-AIRPORT NON-CONSTRUCTION $4,500.00 $4,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2197 W56HZV-04-P-B046-NA-1 ROSENBAUER AMERICA, LLC MANUALS FOR FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2198 W56HZV-04-P-B051-NA-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCK 4X4 TYPE BB 51 (3) NC-AIRPORT NON-CONSTRUCTION $2,850.00 $2,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2199 W56HZV-05-D-0099-1-0001AA CONLEY & ASSOCIATES, INC. NEW EQUIP TRAINING FOR IRAQI MINISTRIES CIVILIAN 
VEHICLE SUPPORT (IMCVS)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,903,048.70 $1,870,418.52 $32,630.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
2200 W56HZV-05-D-0099-1-0001AB CONLEY & ASSOCIATES, INC. EQUIPMENT TRAINING NC-TELECOM AND POSTAL NON-

CONSTRUCTION
$29,828.23 $27,260.19 $2,568.04 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2201 W56HZV-05-D-0099-1-0001AC CONLEY & ASSOCIATES, INC. EQUIPMENT TRAINING NC-AIRPORT NON-CONSTRUCTION $95,952.03 $66,573.74 $29,378.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2202 W56HZV-05-D-0099-1-0001AD CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING NC-POTABLE WATER NON-CONSTRUCTION $19,323.68 $14,138.19 $5,185.49 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2203 W56HZV-05-D-0099-1-0001AE CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING NC-SEWAGE NON-CONSTRUCTION $38,647.36 $38,647.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2204 W56HZV-05-D-0099-1-0001AF CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING NC-DETENTION FACILITY NON-CONSTRUCTION $111,372.90 $111,372.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2205 W56HZV-05-D-0099-1-0001AG CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $133,647.48 $55,617.62 $78,029.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2206 W56HZV-05-D-0099-1-0002AE CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING NC-SEWAGE NON-CONSTRUCTION $19,323.68 $9,321.70 $10,001.98 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2207 W56HZV-05-D-0099-1-0002AF CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING NC-DETENTION FACILITY NON-CONSTRUCTION $44,549.15 $27,803.35 $16,745.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2208 W56HZV-05-D-0099-1-0003AF CONLEY & ASSOCIATES, INC. NEW EQUIPMENT TRAINING NC-DETENTION FACILITY NON-CONSTRUCTION $22,274.59 $0.00 $22,274.59 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2209 W56HZV-05-D-0099-2-1001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $32,801.47 $31,333.18 $1,468.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2210 W56HZV-05-D-0099-2-1002AB CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $32,801.47 $32,473.46 $328.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2211 W56HZV-05-D-B071-1-0001AA NAVISTAR TRUCK, TRACTOR 6X4 15 EA AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,496,877.00 $1,496,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2212 W56HZV-05-D-B071-2-0711AA NAVISTAR 35 UNITS OF TRACTOR-TRUCKS 6X4 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,488,660.00 $3,488,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2213 W56HZV-05-D-B107-1-1 IRAQI CONTRACTOR - 4728 FORKLIFTS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,026,000.00 $1,026,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2214 W56HZV-05-D-B108-1-0001AA IRAQI CONTRACTOR - 4624 11-16 PASSENGER VAN NC-DETENTION FACILITY NON-CONSTRUCTION $49,041.00 $48,541.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2215 W56HZV-05-D-B109-1-1 IRAQI CONTRACTOR - 4624 CARGO TRUCK AND MANUALS NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$105,151.13 $105,151.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2216 W56HZV-05-D-B109-2-1 IRAQI CONTRACTOR - 4624 TRUCKS, CARGO, 5 TON 9 EA NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$936,078.21 $936,078.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2217 W56HZV-05-D-B115-1-0001AA INTERCONTINENTAL TRUCK 
BODY

ORDER FOR FLATBED TRUCK, 6X6, HIDEAWAY (1) AND 
MANUALS (2)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $254,402.13 $250,802.13 $3,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2218 W56HZV-05-D-B120-1-1201AA GENESYS LTD. 10 EA TRUCK, CESSPIT JETTI NC-SEWAGE NON-CONSTRUCTION $3,252,190.00 $3,252,190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2219 W56HZV-05-D-B120-1-1201AB GENESYS LTD. 10 EA TRUCK, CESSPIT JETTING NC-SEWAGE NON-CONSTRUCTION $3,252,190.00 $3,250,889.13 $1,300.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2220 W56HZV-05-D-B120-1-2001AA GENESYS LTD. 1 EA MANUAL FOR TRUCK, CESSPIT, JETTING NC-SEWAGE NON-CONSTRUCTION $500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2221 W56HZV-05-D-B121-1-1211AA IRAQI CONTRACTOR - 4111 INDUSTRIAL VACUUM TRUCKS 5 EA NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,475,000.00 $1,475,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2222 W56HZV-05-D-B121-1-1211AB IRAQI CONTRACTOR - 4111 INDUSTRIAL VACUUM TRUCK NC-DETENTION FACILITY NON-CONSTRUCTION $295,000.00 $236,500.00 $58,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2223 W56HZV-05-D-B121-1-1211AC IRAQI CONTRACTOR - 4111 INDUSTRIAL VACUUM TRUCKS 25 EA NC-SEWAGE NON-CONSTRUCTION $7,375,000.00 $6,995,187.50 $379,812.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2224 W56HZV-05-D-B121-1-1211AD IRAQI CONTRACTOR - 4111 INDUSTRIAL VACUUM TRUCKS 2 EA NC-SEWAGE NON-CONSTRUCTION $590,000.00 $261,812.50 $328,187.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2225 W56HZV-05-D-B121-1-2001AA IRAQI CONTRACTOR - 4111 MANUALS 3 EA NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2226 W56HZV-05-D-B121-1-2001AB IRAQI CONTRACTOR - 4111 MANUALS 1 EA NC-DETENTION FACILITY NON-CONSTRUCTION $500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2227 W56HZV-05-D-B121-1-2001AC IRAQI CONTRACTOR - 4111 MANUALS 1 EA NC-SEWAGE NON-CONSTRUCTION $500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2228 W56HZV-05-D-B122-1-1 IRAQI CONTRACTOR - 4624 122/100 DISTRIBUTOR, ASPHALT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $128,582.43 $128,582.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2229 W56HZV-05-D-B124-1-0001AA ENCON ENERGY & 
CONSTRUCTION INC.

TANKER, BITUMINOUS AND MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $95,050.00 $95,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2230 W56HZV-05-D-B127-1-0001AA PARTS EXPRESS 
INTERNATIONAL, INC.

TANK TRUCK GAS/DIESEL NC-DETENTION FACILITY NON-CONSTRUCTION $140,522.00 $140,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2231 W56HZV-05-D-B127-2-0001AA PARTS EXPRESS 
INTERNATIONAL, INC.

TANK TRUCK 2700 GAL 5 COMPARTMENT (1) NC-DETENTION FACILITY NON-CONSTRUCTION $140,522.00 $140,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2232 W56HZV-05-D-B132-1-1 LIFELINE SHELTER SYSTEMS, 

INC.
MOBILE DIGITAL X-RAY TRUCKS (4 EA) WITH AMEND 1 
INCORPORATED - UNIT PRICE DECREASE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,805,624.00 $1,757,413.10 $48,210.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2233 W56HZV-05-D-B132-1-2 LIFELINE SHELTER SYSTEMS, 
INC.

MANUALS 2 EA WITH AMEND 1 INCORPORATED - UNIT 
PRICE DECREASE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$18,500.00 $0.00 $18,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2234 W56HZV-05-D-B132-1-3 LIFELINE SHELTER SYSTEMS, 
INC.

MANUALS 2 EA NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,000.00 $0.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2235 W56HZV-05-D-B132-1-4 LIFELINE SHELTER SYSTEMS, 
INC.

TRAINING NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,850.00 $0.00 $14,850.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2236 W56HZV-05-D-B132-1-5 LIFELINE SHELTER SYSTEMS, 
INC.

SERVICES LINE ITEM NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,150.00 $0.00 $21,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2237 W56HZV-05-D-B132-2-0001AB LIFELINE SHELTER SYSTEMS, 
INC.

MOBILE DIGITAL X-RAY TRUCK (15 EA) NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,759,840.00 $6,759,839.73 $0.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2238 W56HZV-05-D-B134-1-1341 MAC INTERNATIONAL FZE 134 UTILITY SERVICE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $2,998,527.00 $2,998,527.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2239 W56HZV-05-D-B135-1-1351AA S C ROMAN SA 135 FIRE TRUCK SPECIAL LPG NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,050,900.00 $1,050,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2240 W56HZV-05-D-B135-1-2001AA S C ROMAN SA SUPPLEMENTAL MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2241 W56HZV-05-D-B137-1-0001AA S C ROMAN SA FIRE TRUCK TYPE A PLUS MANUALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $277,130.00 $277,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2242 W56HZV-05-D-B138-1-1 INTERNATIONAL MILITARY & 
GOVERNMENT LLC

TRACTOR TRAILER TRUCK 6X4 - 1 EA @ $239,168 + $2,000 
MANUALS

NC-DETENTION FACILITY NON-CONSTRUCTION $241,168.00 $239,168.00 $2,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2243 W56HZV-05-D-B139-1-1 IRAQI CONTRACTOR - 4495 139 CPATT 4X4 TRUCK, CSP FOR CPATT 4X4 TRUCK, 
MANUALS, CD-ROM MANUAL

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,375,028.00 $3,373,528.00 $1,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2244 W56HZV-05-D-B139-2-1 IRAQI CONTRACTOR - 4495 CPATT 4X4 TRUCKS 3 EA NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$106,488.00 $106,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2245 W56HZV-05-P-1327-NA-1 TEREX CORPORATION TRAINING FOR 150T CRANE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $59,000.00 $59,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2246 W56HZV-06-D-D044-1-0441AA MAC INTERNATIONAL FZE POLICE TRUCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $31,068,000.00 $31,042,110.00 $25,890.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2247 W56HZV-06-D-D044-1-0441AB MAC INTERNATIONAL FZE POLICE TRUCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $25,527,540.00 $25,527,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2248 W56HZV-06-D-D044-1-1441AB MAC INTERNATIONAL FZE POLICE TRUCKS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$2,122,980.00 $2,122,980.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2249 W56HZV-06-D-D044-1-2441AB MAC INTERNATIONAL FZE POLICE TRUCKS NC-PUBLIC SAFETY NON-CONSTRUCTION $4,116,510.00 $4,116,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2250 W56HZV-06-D-D044-1-3441AB MAC INTERNATIONAL FZE POLICE TRUCKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,375,410.00 $4,375,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2251 W56HZV-06-P-B107-NA-0001AA IRAQI CONTRACTOR - 4728 DISASSEMBLY/REASSEMBLY OF B107 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2252 W56HZV-06-P-B107-NA-0002AA IRAQI CONTRACTOR - 4728 DISASSEMBLY/REASSEMBLY OF B107 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2253 W56HZV-06-P-B135-NA-0001AA S C ROMAN SA NET TRAINING IAW SECTION C - VEHICLES AND HEAVY 
EQUIPMENT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $49,815.00 $49,815.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2254 W58RGZ-04-C-0332-NA-0001AB TRANSATLANTIC TRADERS, 
INC.

SHIPPING AND HANDLING NC-BORDER ENFORCEMENT. IN-SCOPE - PC 
11000

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2255 W58RGZ-04-C-0332-NA-0002AA TRANSATLANTIC TRADERS, 
INC.

AIRCRAFT QUALIFICATION COURSE (AQC) COURSE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$196,000.00 $196,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2256 W58RGZ-04-C-0332-NA-0003AA TRANSATLANTIC TRADERS, 
INC.

MAINTENANCE TECHNICIAN TRAINING NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$122,000.00 $122,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2257 W58RGZ-04-C-0332-NA-0004AA TRANSATLANTIC TRADERS, 
INC.

INTEGRATED LOGISTICS SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$730,000.00 $730,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2258 W58RGZ-04-C-0332-NA-2 TRANSATLANTIC TRADERS, 
INC.

8 CH2000 AIRCRAFT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,770,000.00 $4,770,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2259 W5HZV-04-D-B027-2-0001AA CATERPILLAR INC TRUCK SIDE BOOM PIP LAY (4) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,209,460.00 $6,209,460.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2260 W911QY-04-F-0163-N/A-1 IRAQI CONTRACTOR - 4336 ENTRENCHING TOOL CARRIER NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$103,488.00 $103,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2261 W911SO-04-C-0002-1-0002AB IRAQI CONTRACTOR - 4296 45000A TRAIN/EQUIP EPSS TO SAFEGUARD ELECTRICAL 
SYSTEM

NC-SECURITY NON-CONSTRUCTION $23,029,025.00 $23,029,025.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2262 W911SO-04-C-0002-1-1 IRAQI CONTRACTOR - 4296 BUILD & OPERATE TRAINING ACADEMY FOR MINISTRY 
OF ELECTRICITY POLICE FORCE

NC-SECURITY NON-CONSTRUCTION $19,643,758.00 $19,643,758.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2263 W911SO-04-C-0002-1-3 IRAQI CONTRACTOR - 4296 DEFINITIZE THIS CONTRACT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $13,384,840.51 $13,384,840.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2264 W911W4-04-D-0005-14-0001AA TITAN CORP LINGUIST SUPPORT SERVICES TO US CENTRAL COMMAND 

PERSIAN GULF AREA OF OPS
NC-DETENTION FACILITY NON-CONSTRUCTION $847,945.22 $458,735.70 $389,209.52 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2265 W911W4-04-D-0005-14-0004A TITAN CORP LINGUISTIC SERVICES NC-DETENTION FACILITY NON-CONSTRUCTION $33,102.32 $0.00 $33,102.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2266 W911W4-04-D-0005-14-4 TITAN CORP LINGUISTIC SUPPORT NC-DETENTION FACILITY NON-CONSTRUCTION $49,340.58 $0.00 $49,340.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2267 W9124Q-04-P-1196-NA-1 ENVIRONMENTAL 
INTERNATIONAL CORP

STUDIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$345,000.00 $343,637.99 $1,362.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2268 W9126G-04-D-0001-11-0001AA KELLOGG BROWN & ROOT 
SERVICES, INC

11399-O-005-K KBR-SGC REPAIR NGL/LPG PLANTS C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $891,998.00 $0.00 $891,998.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2269 W9126G-04-D-0001-11-1 KELLOGG BROWN & ROOT 
SERVICES, INC

11399-O-005-K KBR-SGC REPAIR NGL/LPG PLANTS C-OIL INFRASTRUCTURE CONSTRUCTION $134,781,953.00 $123,094,450.55 $11,687,502.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2270 W9126G-04-D-0001-11-10 KELLOGG BROWN & ROOT 
SERVICES, INC

KBR LETTER GRD-OIL07-11-0142 IN ACCORDANCE WITH 
OPRB 344

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $551,202.00 $0.00 $551,202.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2271 W9126G-04-D-0001-11-2 KELLOGG BROWN & ROOT 
SERVICES, INC

KBR NGL/LPG ADDITIONAL TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $938,410.00 $0.00 $938,410.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2272 W9126G-04-D-0001-11-4 KELLOGG BROWN & ROOT 
SERVICES, INC

EQUIPMENT TRAINING OPRB 277 NC-INFRASTRUCTURE. IN-SCOPE - PC 50000. $86,722.00 $0.00 $86,722.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2273 W9126G-04-D-0001-11-5 KELLOGG BROWN & ROOT 
SERVICES, INC

TO PROVIDE ADDITIONAL FUNDING FOR COSTS 
ADDRESSED IN KBR  (CLIN 0001, 0002, 0003,0004 & 0005 
IS ON THIS OBLIGATION LINE DOCUMENTING LINES 
THAT WERE ALREADY BEING OBLIGATED AGAINST THIS 
OBLIGATION LINE/PRAC LINE)

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $7,045,457.00 $0.00 $7,045,457.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2274 W9126G-04-D-0001-12-0003A KELLOGG BROWN & ROOT 
SERVICES, INC

PROJECT WEST QURNA 8 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $91,411,768.35 $78,111,935.30 $13,299,833.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2275 W9126G-04-D-0001-12-3 KELLOGG BROWN & ROOT 
SERVICES, INC

11428-O-003-K KBR-SOC-GOSP    MOVE FUNDS TO WIC 
30JLHD NON CONSTRUCTION

C-OIL INFRASTRUCTURE CONSTRUCTION $162,762.65 $162,169.42 $593.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2276 W9126G-04-D-0001-13-4 KELLOGG BROWN & ROOT 
SERVICES, INC

11738-KBR DOWNSTREAM (BASHRA) C-OIL INFRASTRUCTURE CONSTRUCTION $1,424,889.00 $1,420,697.24 $4,191.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2277 W9126G-04-D-0001-13-7 KELLOGG BROWN & ROOT 
SERVICES, INC

KBR DOWNSTREAM (BASRAH) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,638,158.00 $3,506,004.43 $132,153.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2278 W9126G-04-D-0001-14-1 KELLOGG BROWN & ROOT 
SERVICES, INC

TRANSPORT & MOBILIZATION. SEE ALSO W9216G-04-D-
0001 DO 0014

C-OIL INFRASTRUCTURE CONSTRUCTION $473,295.92 $447,430.89 $25,865.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2279 W9126G-04-D-0001-14-2 KELLOGG BROWN & ROOT 
SERVICES, INC

ADDITIONAL FUNDING INCREASE.  SEE ALSO W9216G-04-
D-0001 DO 0014.

C-OIL INFRASTRUCTURE CONSTRUCTION $12,022,454.40 $9,364,552.07 $2,657,902.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2280 W9126G-04-D-0001-15-1 KELLOGG BROWN & ROOT 
SERVICES, INC

MANAGEMENT AND ADMINISTRATION C-OIL INFRASTRUCTURE CONSTRUCTION $6,000,000.00 $6,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2281 W9126G-04-D-0001-15-2 KELLOGG BROWN & ROOT 
SERVICES, INC

IRRF 1 FUNDS PMO IRRF1 OIL MONEY FROM SWD $631,930.00 $631,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2282 W9126G-04-D-0001-15-3 KELLOGG BROWN & ROOT 
SERVICES, INC

2020 FUNDS PMO 2020 OIL FROM SWD $11,025,250.00 $11,025,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2283 W9126G-04-D-0001-15-4 KELLOGG BROWN & ROOT 
SERVICES, INC

MANAGEMENT AND ADMINISTRATION C-OIL INFRASTRUCTURE CONSTRUCTION $31,307,658.00 $31,307,658.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2284 W9126G-04-D-0001-15-7 KELLOGG BROWN & ROOT 
SERVICES, INC

INCORPORATE NEW SOW & EXTEND PERFORMANCE OF 
MGMT & ADMIN

C-OIL INFRASTRUCTURE CONSTRUCTION $19,122,831.00 $13,878,195.29 $5,244,635.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2285 W9126G-04-D-0001-16-1 KELLOGG BROWN & ROOT 
SERVICES, INC

SECURITY. SEE ALSO W9216G-04-D-0001 C-OIL INFRASTRUCTURE CONSTRUCTION $134,069.75 $55,147.48 $78,922.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2286 W9126G-04-D-0001-16-2 KELLOGG BROWN & ROOT 
SERVICES, INC

O-001-K SECURITY. SEE ALSO W9216G-04-D-0001 C-OIL INFRASTRUCTURE CONSTRUCTION $13,725,890.60 $12,824,505.91 $901,384.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2287 W9126G-04-D-0001-16-5 KELLOGG BROWN & ROOT 
SERVICES, INC

SUPPLIES AND SERVICES CLIN 0001/URI#16987 C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $1,387,121.00 $1,304,554.10 $82,566.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2288 W9126G-04-D-0001-17-1 KELLOGG BROWN & ROOT 
SERVICES, INC

LIFE SUPPORT C-OIL INFRASTRUCTURE CONSTRUCTION $4,819,432.03 $4,819,432.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2289 W9126G-04-D-0001-17-2 KELLOGG BROWN & ROOT 
SERVICES, INC

O-001-K LIFE SUPPORT (CORR WCC NO S&A) C-OIL INFRASTRUCTURE CONSTRUCTION $48,263,767.97 $44,023,926.09 $4,239,841.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2290 W9126G-04-D-0001-20-1 KELLOGG BROWN & ROOT 
SERVICES, INC

SOC GAS COMPRESSOR STATIONS C-OIL INFRASTRUCTURE CONSTRUCTION $670,452.61 $670,452.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2291 W9126G-04-D-0001-20-2 KELLOGG BROWN & ROOT 
SERVICES, INC

INCORPORATES MODS 1 AND 2: 1 TO DEFINITIZE AND 2 
DECREASE THE AWARD FEE; INCORPORATES MODS 03 
THRU 06; MOD 13 DTD 19SEP06 DE-SCOPE DEFINITIZED 
WORK;

C-OIL INFRASTRUCTURE CONSTRUCTION $21,092,012.39 $19,773,119.43 $1,318,892.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2292 W9126G-04-D-0001-20-4 KELLOGG BROWN & ROOT 
SERVICES, INC

11522 - O-022-K KBR SOC GAS COMPRESSOR STATIONS 
- ENGINEERING COSTS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $58,104.00 $0.00 $58,104.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2293 W9126G-04-D-0001-20-5 KELLOGG BROWN & ROOT 

SERVICES, INC
PROVIDE ADDITIONAL FUNDING FOR IN-SCOPE WORK AT 
COMPRESSOR STATION CENTRAL 3RCS, PURSUANT KBR’S 
REQUEST FOR MODIFICATION (PCO-OIL06-20-0395) IN 
ACCORDANCE WITH OPRB#280.

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $871,839.00 $0.00 $871,839.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2294 W9126G-04-D-0001-20-6 KELLOGG BROWN & ROOT 
SERVICES, INC

PROVIDE ADDITIONAL FUNDING FOR IN-SCOPE WORK AT 
COMPRESSOR STATION CENTRAL 3RCS, PURSUANT KBR’S 
REQUEST FOR MODIFICATION (PCO-OIL06-20-0425) IN 
ACCORDANCE WITH OPRB #291.

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $174,878.00 $0.00 $174,878.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2295 W9126G-04-D-0001-20-7 KELLOGG BROWN & ROOT 
SERVICES, INC

PROVIDE ADDITIONAL FUNDING FOR IN-SCOPE 
WORK REQUIRED TO PERFORM REMAINING MAJOR 
COMMISSIONING ACTIVITIES FOR THE SR-3R PROJECT, 
PURSUANT KBR LTR(GRD-OIL06-20-0472) IAW OPRB#301

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $301,850.00 $0.00 $301,850.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2296 W9126G-04-D-0001-20-8 KELLOGG BROWN & ROOT 
SERVICES, INC

EQUITABLE ADJUSTMENT FOR CLIN 3 C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $1,323,147.00 $0.00 $1,323,147.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2297 W9126G-04-D-0001-21-1 KELLOGG BROWN & ROOT 
SERVICES, INC

SOC GAS COMPRESSOR STATIONS: ADDED $609,862.56 
TO BALANCE PR&C’S FOR INCORRECTLY INPUT NUM ON 
DO 0020

C-OIL INFRASTRUCTURE CONSTRUCTION $662,640.61 $662,640.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2298 W9126G-04-D-0001-21-2 KELLOGG BROWN & ROOT 
SERVICES, INC

SOC PUMP STATION: SUBTRACTED $609,862.56 TO 
BALANCE PR&C’S FOR INCORRECTLY INPUT NUM ON 
DO 0020

C-OIL INFRASTRUCTURE CONSTRUCTION $888,413.39 $664,234.22 $224,179.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2299 W9126G-04-D-0001-21-3 KELLOGG BROWN & ROOT 
SERVICES, INC

P/C 50000 O-004-K KBR SOC-PUMP STATIONS -  
ENGINEERING

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $236,556.00 $154,784.57 $81,771.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2300 W9126G-04-D-0001-2-2 KELLOGG BROWN & ROOT 
SERVICES, INC

TASK ORDER #2 C-OIL INFRASTRUCTURE CONSTRUCTION $5,832,047.57 $5,832,047.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2301 W9126G-04-D-0001-2-4 KELLOGG BROWN & ROOT 
SERVICES, INC

FIN002 - DE-OB .08 LEFT OVER FROM FIN001 2 SEP 06. 
KBR CLAIM FOR INITIAL MOBILIZATION

C-OIL INFRASTRUCTURE CONSTRUCTION $4,476,082.92 $4,476,082.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2302 W9126G-04-D-0001-26-2 KELLOGG BROWN & ROOT 
SERVICES, INC

0-020-K KBR DISTRIBUTION - OPDC, OPC, GFC NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $10,992,266.00 $9,200,982.45 $1,791,283.55 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2303 W9126G-04-D-0001-27-1 KELLOGG BROWN & ROOT 
SERVICES, INC

11430-O-016-K  KBR S0C WORK OVER OF WELLS C-OIL INFRASTRUCTURE CONSTRUCTION $151,818.08 $151,818.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2304 W9126G-04-D-0001-28-1 KELLOGG BROWN & ROOT 
SERVICES, INC

0-015-K MRC/SRC CONSOLIDATED CHEMICALS C-OIL INFRASTRUCTURE CONSTRUCTION $6,967,824.00 $6,868,578.05 $99,245.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2305 W9126G-04-D-0001-30-2 KELLOGG BROWN & ROOT 
SERVICES, INC

 KHOR AL ZUBAIR MARINE TERMINAL NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,589,431.00 $376,686.63 $1,212,744.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2306 W9126G-04-D-0001-5-0001AB KELLOGG BROWN & ROOT 
SERVICES, INC

CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $3,207,341.94 $3,207,341.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2307 W9126G-04-D-0001-5-1 KELLOGG BROWN & ROOT 
SERVICES, INC

AMOUNT FROM SW -  T.O.#5 TRANSFER FROM RIO PMO IRRF1 OIL MONEY FROM SWD $5,390,938.06 $5,390,938.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2308 W9126G-04-D-0001-7-0001AA KELLOGG BROWN & ROOT 
SERVICES, INC

11525-TO#7-KBR MISCELLANEOUS SOC CENTRAL POWER C-OIL INFRASTRUCTURE CONSTRUCTION $10,604,768.00 $10,521,978.24 $82,789.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2309 W9126G-04-D-0001-7-2 KELLOGG BROWN & ROOT 
SERVICES, INC

11525- O-006-K KBR MISCELLANEOUS SOC CENTRAL 
POWER

C-OIL INFRASTRUCTURE CONSTRUCTION $9,199.00 $9,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2310 W9126G-04-D-0001-7-3 KELLOGG BROWN & ROOT 
SERVICES, INC

O-006-K KBR SOC CENTRAL POWER NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,475,452.00 $605,909.26 $869,542.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2311 W9126G-04-D-0001-8-0001AA KELLOGG BROWN & ROOT 
SERVICES, INC

11533-O-014-K KBR QARMAT ALI WATER INJECTION C-OIL INFRASTRUCTURE CONSTRUCTION $25,779,895.00 $25,233,664.46 $546,230.54 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2312 W9126G-04-D-0001-8-0001AB KELLOGG BROWN & ROOT 
SERVICES, INC

URI#21622 POST-COMMISSIONING RESPONSE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2313 W9126G-04-D-0001-9-0001AA KELLOGG BROWN & ROOT 
SERVICES, INC

11526-0-007-K DAURA CENTRAL POWER - TERMINATION C-OIL INFRASTRUCTURE CONSTRUCTION $322,946.00 $322,946.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2314 W9126G-04-D-0001-9-2 KELLOGG BROWN & ROOT 
SERVICES, INC

KBR CLAIMS MOD - NEW C-OIL INFRASTRUCTURE CONSTRUCTION $830,959.00 $821,090.90 $9,868.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2315 W9126G-04-D-0002-10-0001AA PARSONS IRAQ JOINT 
VENTURE

SECURITY  (AMEND TO CORRECT WCC, NO S & A) C-OIL INFRASTRUCTURE CONSTRUCTION $13,040,280.11 $13,040,280.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2316 W9126G-04-D-0002-10-0002AA PARSONS IRAQ JOINT 
VENTURE

SECURITY (FUNDING AMOUNT INCREASED FROM 
$11,848,541.31 TO $21,991,847.00

C-OIL INFRASTRUCTURE CONSTRUCTION $12,241,372.69 $12,241,372.69 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2317 W9126G-04-D-0002-1-0001AB PARSONS IRAQ JOINT 
VENTURE

FUEL IMPORT AND DELIVERY PMO IRRF1 OIL MONEY FROM SWD $499,823.76 $499,823.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2318 W9126G-04-D-0002-10-1 PARSONS IRAQ JOINT 
VENTURE

SECURITY C-OIL INFRASTRUCTURE CONSTRUCTION $3,205,565.20 $3,205,565.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2319 W9126G-04-D-0002-10-5 PARSONS IRAQ JOINT 
VENTURE

NEW DEFINITIVE COST TO COMPLETE AND 
PERFORMANCE PERIOD; POOO16 DTD 11DEC06 
DEOBLIGATE EXCESS FUNDING

C-OIL INFRASTRUCTURE CONSTRUCTION $23,283,631.00 $18,574,616.75 $4,709,014.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2320 W9126G-04-D-0002-10-6 PARSONS IRAQ JOINT 
VENTURE

OPRB 284 - SECURITY ON BASE CAMPS THRU 31 MAY 07 C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $12,124,841.98 $1,429,996.09 $10,694,845.89 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2321 W9126G-04-D-0002-11-0001A PARSONS IRAQ JOINT 

VENTURE
LIFE SUPPORT (AMEND TO CORRECT WCC, NO S & A) C-OIL INFRASTRUCTURE CONSTRUCTION $2,309,686.58 $2,309,686.58 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2322 W9126G-04-D-0002-11-0001AF PARSONS IRAQ JOINT 
VENTURE

*URI#16966* LIFE SUPPORT C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $475,000.00 $197,446.69 $277,553.31 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2323 W9126G-04-D-0002-11-0006AA PARSONS IRAQ JOINT 
VENTURE

LIFE SUPPORT @ AB2 C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $139,713.00 $139,713.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2324 W9126G-04-D-0002-11-1 PARSONS IRAQ JOINT 
VENTURE

LIFE SUPPORT C-OIL INFRASTRUCTURE CONSTRUCTION $47,161.42 $47,161.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2325 W9126G-04-D-0002-11-2 PARSONS IRAQ JOINT 
VENTURE

NTE AMOUNT INCREASE PMO 2020 OIL FROM SWD $5,043,898.00 $5,043,898.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2326 W9126G-04-D-0002-11-3 PARSONS IRAQ JOINT 
VENTURE

ADDS CLIN 0002 PCO TRAINING FACILITY NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,634,512.00 $1,567,357.63 $67,154.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2327 W9126G-04-D-0002-11-4 PARSONS IRAQ JOINT 
VENTURE

ESTABLISH NEW COST-TO-COMPLETE C-OIL INFRASTRUCTURE CONSTRUCTION $3,740,779.00 $2,630,554.68 $1,110,224.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2328 W9126G-04-D-0002-11-5 PARSONS IRAQ JOINT 
VENTURE

LIFE SUPPORT @ BROEC C-TRANSMISSION CONSTRUCTION $996,465.00 $993,673.05 $2,791.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2329 W9126G-04-D-0002-11-7 PARSONS IRAQ JOINT 
VENTURE

O-001-P INITIAL MOBILIZATION NORTHERN IRAQ (OTHER 
CONSTRUCTION SERVICES)

C-OIL INFRASTRUCTURE CONSTRUCTION $203,434.00 $163,135.33 $40,298.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2330 W9126G-04-D-0002-12-0001AA PARSONS IRAQ JOINT 
VENTURE

WORK OVER WELLS IN NORTHERN IRAQ - MOD 
REMOVES FREIGHT COSTS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $8,926,847.45 $8,292,998.62 $633,848.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2331 W9126G-04-D-0002-12-1 PARSONS IRAQ JOINT 
VENTURE

WORK OVER WELLS IN NORTHERN IRAQ - MOD 
REMOVES FREIGHT COSTS

C-OIL INFRASTRUCTURE CONSTRUCTION $3,907,199.55 $3,907,199.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2332 W9126G-04-D-0002-13-1 PARSONS IRAQ JOINT 
VENTURE

COMPRESSIONS STATIONS IN NORTHERN IRAQ C-OIL INFRASTRUCTURE CONSTRUCTION $8,964,075.00 $8,964,075.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2333 W9126G-04-D-0002-13-2 PARSONS IRAQ JOINT 
VENTURE

COMPRESSOR STATIONS AND DOME GAS IN NORTHERN 
IRAQ

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $27,546,799.00 $26,151,263.83 $1,395,535.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2334 W9126G-04-D-0002-14-1 PARSONS IRAQ JOINT 
VENTURE

AL FATHAH & KIRKUK CROSSINGS - ADDITIONAL CLIN 
0001 FUNDING

C-OIL INFRASTRUCTURE CONSTRUCTION $29,913,823.00 $29,913,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2335 W9126G-04-D-0002-14-11 PARSONS IRAQ JOINT 
VENTURE

CLIN 5 FUNDING - NON-CONSTRUCTION - ADDITIONAL 
FUNDING

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $11,112,394.00 $11,112,394.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2336 W9126G-04-D-0002-14-12 PARSONS IRAQ JOINT 
VENTURE

CLIN 6 FUNDING - NON-CONSTRUCTION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $666,682.00 $666,682.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2337 W9126G-04-D-0002-14-13 PARSONS IRAQ JOINT 
VENTURE

CLIN 0007 FUNDING - NON-CONSTRUCTION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $690,370.00 $690,370.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2338 W9126G-04-D-0002-14-14 PARSONS IRAQ JOINT 
VENTURE

ADDITIONAL CLIN 0003 FUNDING - NON-CONSTRUCTION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,669,108.00 $3,669,108.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2339 W9126G-04-D-0002-14-15 PARSONS IRAQ JOINT 
VENTURE

ADDITIONAL CLIN 0004 FUNDING - NON-CONSTRUCTION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,864,502.92 $6,864,502.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2340 W9126G-04-D-0002-14-17 PARSONS IRAQ JOINT 
VENTURE

SECURITY CANAL CROSSING AL FATHAH NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,365,664.00 $1,365,664.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2341 W9126G-04-D-0002-14-18 PARSONS IRAQ JOINT 
VENTURE

AL FATHAH PIPE CROSSING REYADH AND ZEGETON 
CROSSINGS/ENGINEERING AND PROCUREMENT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $5,823,504.00 $4,899,401.99 $924,102.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2342 W9126G-04-D-0002-14-2 PARSONS IRAQ JOINT 
VENTURE

AL FATHAH & KIRKUK CROSSINGS C-OIL INFRASTRUCTURE CONSTRUCTION $2,087,890.00 $2,087,890.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2343 W9126G-04-D-0002-14-3 PARSONS IRAQ JOINT 
VENTURE

AL FATHAH & KIRKUT CROSSINGS C-OIL INFRASTRUCTURE CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2344 W9126G-04-D-0002-14-4 PARSONS IRAQ JOINT 
VENTURE

AL FATHAH & KIRKUT CROSSINGS C-OIL INFRASTRUCTURE CONSTRUCTION $1,000,000.00 $1,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2345 W9126G-04-D-0002-14-5 PARSONS IRAQ JOINT 
VENTURE

AL FATHAH & KIRKUT CROSSINGS C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2346 W9126G-04-D-0002-14-6 PARSONS IRAQ JOINT 
VENTURE

AL FATHAH & KIRKUT CROSSINGS C-OIL INFRASTRUCTURE CONSTRUCTION $851,132.08 $851,132.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2347 W9126G-04-D-0002-14-7 PARSONS IRAQ JOINT 
VENTURE

TO INCREASE FUNDING FOR THIS TASK ORDER C-OIL INFRASTRUCTURE CONSTRUCTION $2,750,000.00 $2,750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2348 W9126G-04-D-0002-16-0003AD PARSONS IRAQ JOINT 
VENTURE

EMERGENCY SHUTDOWN SYSTEM URI 18034; PROC/INST 
6 24” EMERGENCY SHUTDOWN VALVES

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $449,021.00 $449,021.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2349 W9126G-04-D-0002-16-0004AD PARSONS IRAQ JOINT 
VENTURE

METERING OF PLATFORMS A & B URI 18035; PROC/INST 8 
ULTRASONIC METERS

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $296,104.00 $0.00 $296,104.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2350 W9126G-04-D-0002-16-0004AE PARSONS IRAQ JOINT 
VENTURE

METERING OF PLATFORMS A & B URI 18035; PROC/INST 
OF ELECTRONIC ACTUATED CONTROL VALVES ON ABOT 
(OPRB 297). INCREASE CLIN 004 BY $132,029.44

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $132,029.44 $0.00 $132,029.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2351 W9126G-04-D-0002-16-1 PARSONS IRAQ JOINT 
VENTURE

BERTHS 1 & 2 LOADING ARM C-OIL INFRASTRUCTURE CONSTRUCTION $6,900,956.80 $6,900,956.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2352 W9126G-04-D-0002-16-10 PARSONS IRAQ JOINT 
VENTURE

DEFINITIZATION OF CLINS 0002 & 0008 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $9,990,545.00 $6,586,481.59 $3,404,063.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2353 W9126G-04-D-0002-16-11 PARSONS IRAQ JOINT 

VENTURE
ABOT OIL LOADING PLATFORM UPGRADES, CLINS: 0010 
- 0015

C-OIL INFRASTRUCTURE CONSTRUCTION $3,875,560.20 $0.00 $3,875,560.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2354 W9126G-04-D-0002-16-13 PARSONS IRAQ JOINT 
VENTURE

 ENGINEERING & PROCUREMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,595,200.00 $0.00 $3,595,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2355 W9126G-04-D-0002-16-14 PARSONS IRAQ JOINT 
VENTURE

P00021 ADDITIONAL FUNDS AND VALUE TO CLIN 0009 
FOR RENTAL OF 80 TON CRANE

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $520,585.00 $0.00 $520,585.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2356 W9126G-04-D-0002-16-15 PARSONS IRAQ JOINT 
VENTURE

TO CORRECT A &629 ERROR ON MOD 18 AND A 
&1 ERROR ON MOD 22 THAT WERE BOTH CARRIED 
FORWARD THROUGH TO MOD 28.

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $114,962.00 $0.00 $114,962.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2357 W9126G-04-D-0002-16-2 PARSONS IRAQ JOINT 
VENTURE

PIPELINE REPAIRS URI 18033 C-OIL INFRASTRUCTURE CONSTRUCTION $930,092.00 $930,092.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2358 W9126G-04-D-0002-16-3 PARSONS IRAQ JOINT 
VENTURE

EMERGENCY SHUTDOWN SYSTEM URI 18034 C-OIL INFRASTRUCTURE CONSTRUCTION $1,207,913.00 $1,207,913.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2359 W9126G-04-D-0002-16-4 PARSONS IRAQ JOINT 
VENTURE

METERING OF PLATFORMS A & B URI 18035 C-OIL INFRASTRUCTURE CONSTRUCTION $1,775,249.00 $1,534,610.83 $240,638.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2360 W9126G-04-D-0002-16-5 PARSONS IRAQ JOINT 
VENTURE

POWER GENERATION AND CABLE C-OIL INFRASTRUCTURE CONSTRUCTION $1,177,715.00 $920,527.63 $257,187.37 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2361 W9126G-04-D-0002-16-6 PARSONS IRAQ JOINT 
VENTURE

FIRE PROTECTION SYSTEM URI 18038 C-OIL INFRASTRUCTURE CONSTRUCTION $1,207,913.00 $1,207,913.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2362 W9126G-04-D-0002-16-7 PARSONS IRAQ JOINT 
VENTURE

GRATING AND HANDRAIL REPAIR URI 18039 C-OIL INFRASTRUCTURE CONSTRUCTION $332,176.00 $332,176.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2363 W9126G-04-D-0002-16-8 PARSONS IRAQ JOINT 
VENTURE

TERMINAL OIL SPILL CONTAINMENT FOR ABOT & KAOT 
URI 18157

C-OIL INFRASTRUCTURE CONSTRUCTION $893,855.00 $893,855.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2364 W9126G-04-D-0002-16-9 PARSONS IRAQ JOINT 
VENTURE

DEFINITIZATION OF CLINS 0002 & 0008 C-OIL INFRASTRUCTURE CONSTRUCTION $18,300,908.00 $18,198,892.93 $102,015.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2365 W9126G-04-D-0002-17-1 PARSONS IRAQ JOINT 
VENTURE

EMERGENCY POWER CPS-5 C-OIL INFRASTRUCTURE CONSTRUCTION $9,010,689.95 $8,104,809.69 $905,880.26 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2366 W9126G-04-D-0002-18-1 PARSONS IRAQ JOINT 
VENTURE

QARMAT ALI PRESSURE MAINTENANCE C-OIL INFRASTRUCTURE CONSTRUCTION $31,055,177.00 $16,778,222.90 $14,276,954.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2367 W9126G-04-D-0002-18-16 PARSONS IRAQ JOINT 
VENTURE

REPLACE EXISTING PIPELINE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $4,888,795.00 $0.00 $4,888,795.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2368 W9126G-04-D-0002-19-1 PARSONS IRAQ JOINT 
VENTURE

PUMP STATION FOR NORTH RUMAILA SITE ASSESSMENTS C-OIL INFRASTRUCTURE CONSTRUCTION $245,000.00 $245,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2369 W9126G-04-D-0002-19-2 PARSONS IRAQ JOINT 
VENTURE

*URI#16903* O-012-K KBR PUMP STATIONS AND PIPELINE 
FOR NORTH RUMAILA - PIJV

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,067,610.00 $213,300.60 $854,309.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2370 W9126G-04-D-0002-20-1 PARSONS IRAQ JOINT 
VENTURE

TUBA TANK FARM SITE ASSESSMENT C-OIL INFRASTRUCTURE CONSTRUCTION $400,000.00 $140,862.09 $259,137.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2371 W9126G-04-D-0002-2-1 PARSONS IRAQ JOINT 
VENTURE

MOBILIZATION C-OIL INFRASTRUCTURE CONSTRUCTION $14,956,388.02 $14,956,388.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2372 W9126G-04-D-0002-21-1 PARSONS IRAQ JOINT 
VENTURE

AL FAW COMMUNICATION SITE ASSESSMENTS C-OIL INFRASTRUCTURE CONSTRUCTION $4,470,933.00 $4,159,788.80 $311,144.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2373 W9126G-04-D-0002-2-2 PARSONS IRAQ JOINT 
VENTURE

MOBILIZATION (AMEND TO CORRECT WCC/ NO S&A FOR 
MOBILIZATION COST)

C-OIL INFRASTRUCTURE CONSTRUCTION $836,214.98 $531,827.55 $304,387.43 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2374 W9126G-04-D-0002-22-1 PARSONS IRAQ JOINT 
VENTURE

WELL LOGGING & WORK OVER RUMAILA AND WEST 
QURNA

C-OIL INFRASTRUCTURE CONSTRUCTION $39,500.64 $39,500.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2375 W9126G-04-D-0002-22-2 PARSONS IRAQ JOINT 
VENTURE

WELL LOGGING & WORK OVER RUMAILA AND WEST 
QURNA;MOD 07 DTD 25SEP06 TO ESTABLISH CLIN’S 
0002(URI25643),0003(URI26660),0005(URI28688),00
06(URI26663),0007(URI26664) & 0008(URI28609) & 
0009(URI29796);

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $49,805,549.36 $45,890,080.73 $3,915,468.63 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2376 W9126G-04-D-0002-22-3 PARSONS IRAQ JOINT 
VENTURE

 PIJV SOC WORK OVER OF WELLS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $21,090,869.98 $21,043,517.19 $47,352.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2377 W9126G-04-D-0002-22-4 PARSONS IRAQ JOINT 
VENTURE

PHASE II WELL WORK OVER WEST QURNA FIELD; MOD 
07 DTD 25SEP06 IS TO ESTABLISH CLIN’S 0002(URI25
643),0003(URI26660),0004(URI26662),0005(URI28688
),0006(URI26663),0007(URI26664),0008(URI28609) & 
0009(URI29796);00

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $20,000,000.00 $0.00 $20,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2378 W9126G-04-D-0002-22-5 PARSONS IRAQ JOINT 
VENTURE

CEMENTING UNITS FOR IDC;MOD07 DTD 25SEP06 IS TO 
ESTABLISH CLIN’S 0002(URI25643),0003(URI26660),0004(U
RI26662),0005(URI28688),0006(URI26663),0007(URI26664)
,0008(URI28609) & 0009(URI29796);

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,853,599.02 $0.00 $1,853,599.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2379 W9126G-04-D-0002-22-6 PARSONS IRAQ JOINT 
VENTURE

WORK OVER OF WELLS;MOD 07 DTD 25SEP06 IS TO 
ESTABLISH CLIN’S 0002(URI25643),0003(URI26660),0004(U
RI26662),0005(URI28688),0006(URI26663),0007(URI26664)
,0008(URI28609) & 0009(URI29796);

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $128,400.00 $0.00 $128,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
2380 W9126G-04-D-0002-3-0001AA PARSONS IRAQ JOINT 

VENTURE
LIFE SUPPORT RESPONSIBILITIES FOR NORTH CAMP PMO 2020 OIL FROM SWD $956,102.00 $953,882.03 $2,219.97 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2381 W9126G-04-D-0002-3-0001AB PARSONS IRAQ JOINT 
VENTURE

AWARD FEE C-OIL INFRASTRUCTURE CONSTRUCTION $46,868.00 $33,370.07 $13,497.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2382 W9126G-04-D-0002-4-0001AA PARSONS IRAQ JOINT 
VENTURE

11545-TO#6-P PIJV MISCELLANEOUS POWER 
DISTRIBUTION TO NOC

C-OIL INFRASTRUCTURE CONSTRUCTION $5,342,695.00 $5,169,687.06 $173,007.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2383 W9126G-04-D-0002-4-0001AB PARSONS IRAQ JOINT 
VENTURE

11545-TO#6-P PIJV MISCELLANEOUS POWER 
DISTRIBUTION TO NOC

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $632,754.00 $552,257.85 $80,496.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2384 W9126G-04-D-0002-5-1 PARSONS IRAQ JOINT 
VENTURE

WORK IN ACCORDANCE WITH 11432-0-002-P C-OIL INFRASTRUCTURE CONSTRUCTION $9,595,923.89 $9,595,880.84 $43.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2385 W9126G-04-D-0002-5-2 PARSONS IRAQ JOINT 
VENTURE

INCORPORATES INCREASE OF $4,995,133 (MOD 12) AND 
DECREASE OF $1,237,990 (MOD 13)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $19,796,327.11 $19,213,336.39 $582,990.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2386 W9126G-04-D-0002-6-0001AA PARSONS IRAQ JOINT 
VENTURE

DOWNSTREAM SECTOR PROJECT C-OIL INFRASTRUCTURE CONSTRUCTION $6,967,015.77 $6,967,015.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2387 W9126G-04-D-0002-6-0002AA PARSONS IRAQ JOINT 
VENTURE

DECREASE OF $2,910,400.00 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $25,863,484.23 $25,863,484.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2388 W9126G-04-D-0002-6-3 PARSONS IRAQ JOINT 
VENTURE

INCREASE CLIN 0005 & CLIN 0007, DECREASE CLIN 0008 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,233,882.00 $1,181,584.19 $52,297.81 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2389 W9126G-04-D-0002-6-5 PARSONS IRAQ JOINT 
VENTURE

TO PUT BACK MONEY THAT WAS CREDITED TO THE 
WRONG CONTRACT WHEN A CHECK WAS RETURNED.  
UFC CREDITED LUCENT INSTEAD OF PARSONS.

NC-INFRASTRUCTURE. IN-SCOPE - PC 50000. $132,670.95 $132,670.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2390 W9126G-04-D-0002-7-0001AA PARSONS IRAQ JOINT 
VENTURE

PUMPING STATIONS C-OIL INFRASTRUCTURE CONSTRUCTION $255,349.00 $230,750.83 $24,598.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2391 W9126G-04-D-0002-8-0001A PARSONS IRAQ JOINT 
VENTURE

TRANSPORTATION AND MOBILIZATION (AMEND TO 
CORRECT WCC / NO S & A)

C-OIL INFRASTRUCTURE CONSTRUCTION $15,859,881.86 $15,859,881.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2392 W9126G-04-D-0002-8-0001AC PARSONS IRAQ JOINT 
VENTURE

TRANSPORTATION AND MOBILIZATION (URI#16963) PP 
EXTENDED TO 31 MAR 07

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $2,000,000.00 $2,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2393 W9126G-04-D-0002-8-0001AE PARSONS IRAQ JOINT 
VENTURE

*URI#16963* ATO TRANSPORTATION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2394 W9126G-04-D-0002-8-1 PARSONS IRAQ JOINT 
VENTURE

TRANSPORTATION AND MOBILIZATION C-OIL INFRASTRUCTURE CONSTRUCTION $1,058,934.95 $1,058,934.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2395 W9126G-04-D-0002-8-3 PARSONS IRAQ JOINT 
VENTURE

INCREASE IN FUNDING; INCORPORATES OFFSETTING 
MODS 06/08, UNPROCESSED MOD 07 AND CURRENT 
MOD; MOD 16 ADDITIONAL FUNDS PROVIDED FOR 
FREIGHT CHARGES ON T.O. #17 THAT SHD HAVE 
ALLOCATED TO THIS T.O.;

C-OIL INFRASTRUCTURE CONSTRUCTION $9,586,010.19 $9,586,010.19 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2396 W9126G-04-D-0002-9-0001AA PARSONS IRAQ JOINT 
VENTURE

MANAGEMENT AND ADMINISTRATION (AMEND TO 
CORRECT WCC; NO S & A)

C-OIL INFRASTRUCTURE CONSTRUCTION $50,065,415.70 $50,065,415.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2397 W9126G-04-D-0002-9-0001AC PARSONS IRAQ JOINT 
VENTURE

MANAGEMENT AND ADMINISTRATION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $3,000,000.00 $3,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2398 W9126G-04-D-0002-9-1 PARSONS IRAQ JOINT 
VENTURE

MANAGEMENT AND ADMINISTRATION C-OIL INFRASTRUCTURE CONSTRUCTION $8,507,464.50 $8,507,464.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2399 W9126G-04-D-0002-9-2 PARSONS IRAQ JOINT 
VENTURE

MOD 08: INCREASE OF 33,226,116; REVERSING MOD 6 
WHICH WAS ROME NY $ LATER DEOBLIGATED BY MOD 7

C-OIL INFRASTRUCTURE CONSTRUCTION $32,396,993.80 $32,396,993.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2400 W9126G-04-D-0002-9-3 PARSONS IRAQ JOINT 
VENTURE

MOD 12 DTD 12DEC06 IS TO INCREASE FUNDING FOR 
$3,000,000. URI#16964

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $3,000,000.00 $3,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2401 W912GB-04-D-0015-6-1 IRAQI CONTRACTOR - 4371 TASK FORCE SHIELD NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,868,716.00 $3,868,716.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2402 W914NS-03-D-0002-12-1 GOLDEN WINGS, INC., WEAPONS AND EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,368,520.00 $1,368,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2403 W914NS-03-D-0002-13-1 GOLDEN WINGS, INC., ORDER FOR AMMUNITION, WEAPONS AND SUPPORT 
EQUIPMENT

NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,979,400.00 $3,979,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2404 W914NS-03-D-0002-14-0001AA GOLDEN WINGS, INC., 9MM HANDGUN WALTER P99 143 @ $452 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$64,636.00 $64,636.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2405 W914NS-03-D-0002-14-0001AB GOLDEN WINGS, INC., MAGAZINE LARGE CAPACITY FOR P99 429 @ $28 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,012.00 $12,012.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2406 W914NS-03-D-0002-14-0001AC GOLDEN WINGS, INC., CLEANING KIT 143 @ $20 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,860.00 $2,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2407 W914NS-03-D-0002-14-0003AA GOLDEN WINGS, INC., PKM HEAVY MACHINE GUN 7.62X54 132 @ $1850 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$244,200.00 $244,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2408 W914NS-03-D-0002-14-0003AC GOLDEN WINGS, INC., DETACHABLE FOLDING BIPOD 132 @ $44 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,056.00 $1,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2409 W914NS-03-D-0002-14-0003AH GOLDEN WINGS, INC., TRIPOD 132 @ $548 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$63,020.00 $63,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2410 W914NS-03-D-0002-14-0003AI GOLDEN WINGS, INC., MAGAZINE BOX (LINKED AMMO)  528 @ $63.60 NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$33,453.60 $33,453.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2411 W914NS-03-D-0002-15-1 GOLDEN WINGS, INC., AMMUNITION AND WEAPONS AND SUPPORT 
EQUIPMENT

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$288,050.00 $288,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2412 W914NS-03-D-0002-16-1 GOLDEN WINGS, INC., WEAPONS AND AMMUNITION WITH CLEANING KITS, 
SPARE PARTS KITS, ETC.

NC-POLICE ASSISTANCE NON-CONSTRUCTION $288,050.00 $288,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2413 W914NS-03-D-0002-8-0001AA GOLDEN WINGS, INC., 9MM HANDGUN, AMMO ROUNDS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,215,200.00 $1,215,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2414 W914NS-04-C-0002-NA-0003AA IRAQ POWER ALLIANCE 
JOINT VENTURE

ASSESSMENT OF POWER STATION OPS & ASSISTANCE TO 
MOE STAFF FOR O&M

C-GENERATION CONSTRUCTION $3,461,166.00 $3,461,166.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2415 W914NS-04-C-0002-NA-0009AG IRAQ POWER ALLIANCE 
JOINT VENTURE

INCREASE PERSONNEL AND SERVICES RESULTING OF 
TWO NEW INITIATIVES

NC-GENERATION NON-CONSTRUCTION $857,896.00 $857,896.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2416 W914NS-04-C-0002-NA-0010AG IRAQ POWER ALLIANCE 
JOINT VENTURE

INCREASE PERSONNEL AND SERVICES RESULTING FROM 
TWO NEW INITIATIVES

NC-TRANSMISSION NON-CONSTRUCTION $2,507,904.00 $2,507,904.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2417 W914NS-04-C-0002-NA-0011AG IRAQ POWER ALLIANCE 
JOINT VENTURE

INCREASE PERSONNEL AND SERVICES RESULTING FROM 
TWO NEW INITIATIVES

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,044,499.00 $3,044,499.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2418 W914NS-04-C-0002-NA-3 IRAQ POWER ALLIANCE 
JOINT VENTURE

FIVE MOE SENIOR SUBJECT MATTER EXPERTS NC-MINISTERIAL CAPACITY DEVELOPMENT $1,346,696.00 $1,346,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2419 W914NS-04-C-0002-NA-8001AC IRAQ POWER ALLIANCE 
JOINT VENTURE

P00031 DTD 24SEP06 PROVIDE ADDITIONAL FUNDS FOR 
CLIN 0401 - URI 27740 EG-104/GBAKD-108 BOILER ISLAND

C-GENERATION CONSTRUCTION $1,362,354.00 $1,362,354.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2420 W914NS-04-C-0002-NA-8001AD IRAQ POWER ALLIANCE 
JOINT VENTURE

P00031 DTD 24SEP06 PROVIDE ADDITIONAL FUNDS 
FOR CLIN 0401 - *URI 27743* EG-104/GBAKD-110 
DISTRIBUTION CONTROL SYSTEM COM

C-GENERATION CONSTRUCTION $544,760.00 $505,152.83 $39,607.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2421 W914NS-04-C-0002-NA-8001AE IRAQ POWER ALLIANCE 
JOINT VENTURE

P00031 DTD 24SEP06 PROVIDE ADDITIONAL FUNDS FOR 
CLIN 0401 - *URI 27745* EG-104/GBAKD-111 STEAM 
TURBINE ISLAND

C-GENERATION CONSTRUCTION $1,362,354.00 $0.00 $1,362,354.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2422 W914NS-04-C-0003-NA-10 CH2M HILL/PARSONS, A 
JOINT VENTURE

INCORPORATE SOW FOR CAPACITY DEVELOPMENT 
INITIATIVE

C-POTABLE WATER CONSTRUCTION $860,967.00 $860,967.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2423 W914NS-04-C-0003-NA-11 CH2M HILL/PARSONS, A 
JOINT VENTURE

INCORPORATE SECTION H-18 BASRA MASTER PLAN 
ADDITION SOW

C-POTABLE WATER CONSTRUCTION $908,247.00 $908,247.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2424 W914NS-04-C-0003-NA-13 CH2M HILL/PARSONS, A 
JOINT VENTURE

AB: REVISED SCHEDULE B CAPACITY DEVELOPMENT 
CPAF INCLUDES LABOR AND OTHER DIRECT COSTS

C-POTABLE WATER CONSTRUCTION $10,228,186.00 $10,228,186.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2425 W914NS-04-C-0003-NA-15 CH2M HILL/PARSONS, A 
JOINT VENTURE

CDI - PHASE II (FACILITIES LEVEL) C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$10,000,000.00 $6,125,616.72 $3,874,383.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2426 W914NS-04-C-0003-NA-16 CH2M HILL/PARSONS, A 
JOINT VENTURE

P/C 60000 CDI - PHASE II MINISTRIES LEVEL C-POTABLE WATER CONSTRUCTION $11,500,000.00 $1,974,047.87 $9,525,952.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2427 W914NS-04-C-0007-NA-0009A FOSTER WHEELER ENERGY 
LIMITED

SUPPORT TO OIL SECTOR OF PMO NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $259,095.00 $259,095.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2428 W914NS-04-C-0007-NA-11 FOSTER WHEELER ENERGY 
LIMITED

TRAINING INVITATION TO BID PACKAGES P/C 50000 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $577,506.00 $577,506.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2429 W914NS-04-C-0101-NA-1 MARITIME SOLUTIONS, INC. RIGID HULLE INFLATABLE BOATS NIA EQUIPMENT BOATS NON-CONSTRUCTION $599,717.10 $599,717.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2430 W914NS-04-C-0102-NA-1 MPRI, INC. MOD P00007 TO REVERSE A DOUBLE OBLIGATION 
AND BALANCE TO CONTRACT VALUE; MOD P00008 TO 
CHANGE TBO FROM Y TO N (PAYING OFFICE CHANGE)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,057,801.77 $2,057,801.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2431 W914NS-04-C-0102-NA-2 MPRI, INC. BASIC CONTRACT BEING OBLIGATED NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,527,780.00 $1,411,978.81 $115,801.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2432 W914NS-04-C-0102-NA-3 MPRI, INC. INTEREST CHARGE THAT DID NOT FLOW PROPERLY 
THOUGH CEFMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,688.65 $15,688.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2433 W914NS-04-C-0103-1-0001AA JTSI SITE SURVEY AND JHQ VOICE AND DATA NETWORK NIA MISCELLANEOUS EQUIPMENT NON-
CONSTRUCTION

$216,000.00 $181,038.81 $34,961.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2434 W914NS-04-C-0104-NA-1 IRAQI CONTRACTOR - 4297 PROVIDE SATELLITE DATA COMMUNICATION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,169,989.00 $1,158,463.00 $11,526.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2435 W914NS-04-C-0104-NA-2 IRAQI CONTRACTOR - 4297 P00003 ADDS NEW EQUIPMENT AND INCREASES 
BANDWIDTH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$144,496.00 $144,496.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2436 W914NS-04-C-0106-NA-2 JTSI MATERIAL AND ODC FOR MOD AND JHQ VOICE AND 
DATA CONNECTIVITY

NIA VOICE & DATA CONNECTIVITY FOR MOD/
JHQ NON-CONSTRUCTION

$4,600,000.00 $4,600,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2437 W914NS-04-C-0106-NA-3 JTSI MATERIAL AND ODC FOR MOD AND JHQ VOICE AND 
DATA CONNECTIVITY

NIA MISCELLANEOUS EQUIPMENT NON-
CONSTRUCTION

$2,300,000.00 $2,300,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2438 W914NS-04-C-0106-NA-4 JTSI COMM REQUIREMENTS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,090,708.00 $3,090,708.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2439 W914NS-04-C-0106-NA-5 JTSI EXERCISE THE OPTION PERIOD (LOT II) CLIN 1001 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,624,394.00 $2,624,394.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2440 W914NS-04-C-0106-NA-6 JTSI EXPANSION CAPABILITIES REQUIREMENTS IN 
ACCORDANCE WITH STATEMENT OF WORK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,502.00 $68,502.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2441 W914NS-04-C-0107-NA-1 JTSI LABOR FOR MOD AND JHQ ANNEX AND DATA 

CONNECTIVITY
NIA MISCELLANEOUS EQUIPMENT NON-
CONSTRUCTION

$3,400,000.00 $3,400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2442 W914NS-04-C-0107-NA-2 JTSI LABOR FOR MOD AND JHQ ANNEX AND DATA 
CONNECTIVITY

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,242,692.00 $10,242,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2443 W914NS-04-C-0108-1-1 ESS AL NUMANIYAH LIFE SUPPORT - ADDS SNACKS AND 
FUNDING

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,352,838.00 $4,352,838.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2444 W914NS-04-C-0108-1-3 ESS BASE CAMP SUPPORT SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,172,190.91 $31,172,190.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2445 W914NS-04-C-0108-1-4 ESS BASE CAMP SUPPORT SERVICES INCREASE MEALS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,527,172.97 $4,527,172.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2446 W914NS-04-C-0108-1-5 ESS TAL AFAR LIFE SUPPORT 12 MONTH OPTIONS NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$5,303,960.31 $5,303,960.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2447 W914NS-04-C-0110-NA-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

RIOT GEAR NC-DETENTION FACILITY NON-CONSTRUCTION $394,168.10 $394,168.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2448 W914NS-04-C-0113-NA-1 ESS 22000M19 AL KASIK LIFE/BASE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,065,689.18 $15,065,689.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2449 W914NS-04-C-0113-NA-2 ESS DEFINITIZING THE BASIC CONTRACT AL KACIK $18,925,061.82 $18,925,061.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2450 W914NS-04-C-0113-NA-3 ESS ADD CLIN 0031 FOR SETTLEMENT OF CONTRACT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,723,635.38 $3,723,635.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2451 W914NS-04-C-0114-NA-1 EXCALIBUR VENTURES 02000 ECONOMIC DATA GATHERING AND ANALYSIS OF 
VARIOUS SECTORS

NC-TRAINING NON-CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2452 W914NS-04-C-0121-NA-1 IRAQI CONTRACTOR - 4086 MAHALLA 218 SEWER NETWORK NC-SEWAGE NON-CONSTRUCTION $1,350,425.00 $1,350,425.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2453 W914NS-04-C-0121-NA-2 IRAQI CONTRACTOR - 4086 IMPLEMENT DESIGN CHANGES IN THE MAHALLA 218 
SEWER NETWORK

NC-SEWAGE NON-CONSTRUCTION $168,870.00 $168,870.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2454 W914NS-04-C-0121-NA-3 IRAQI CONTRACTOR - 4086 CONSTRUCT A MANHOLE IN THE MAHALLA 218 SEWER 
NETWORK

NC-SEWAGE NON-CONSTRUCTION $89,220.00 $89,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2455 W914NS-04-C-0122-NA-1 IRAQI CONTRACTOR - 4118 MAHALLA 212 SEWER NETWORK BAGHDAD NC-SEWAGE NON-CONSTRUCTION $1,431,357.00 $1,431,357.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2456 W914NS-04-C-0122-NA-2 IRAQI CONTRACTOR - 4118 MANHOLE CONSTRUCTION AT MAHALLA 212 SEWER 
NETWORK BAGHDAD

NC-SEWAGE NON-CONSTRUCTION $73,200.00 $73,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2457 W914NS-04-C-0122-NA-3 IRAQI CONTRACTOR - 4118 MAHALLA 212 SEWER NETWORK BAGHDAD NC-WATER CONSERVATION NON-
CONSTRUCTION

$146,955.00 $146,955.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2458 W914NS-04-C-1413-NA-1 IRAQI CONTRACTOR - 4055 ALWAQ ZUHAIR SEWAGE PUMP STATION RENOVATION NC-SEWAGE NON-CONSTRUCTION $35,500.00 $35,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2459 W914NS-04-C-1414-NA-1 IRAQI CONTRACTOR - 4010 AL DHUBAR SEWAGE STATION REPAIR NC-SEWAGE NON-CONSTRUCTION $29,000.00 $29,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2460 W914NS-04-C-1415-NA-1 IRAQI CONTRACTOR - 4058 HEALTH STATION 20TH STREET SEWAGE PUMP STATION NC-SEWAGE NON-CONSTRUCTION $32,419.00 $32,419.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2461 W914NS-04-C-1470-NA-1 IRAQI CONTRACTOR - 4174 TEST AND EVALUATION OF 11 KV LINE AT BIAP 
(RUNWAY/TAXIWAY)

C-AIRPORT CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2462 W914NS-04-C-9004-NA-1 GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TRAILERS, 10 X 5 METERS, TO INCLUDE PLUMBING AND 
ELECTRICAL CONNECTIONS, DELIVERY AND SET UP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2463 W914NS-04-C-9004-NA-2 GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

 LAUNDRY TRAILER FOR UMM QASR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2464 W914NS-04-C-9005-NA-1 IRAQI CONTRACTOR - 4515 15000 E4 LIFE SUPPORT IRAQI TRAINING COURSES AT 
ADNON PALACE

NC-PUBLIC SAFETY NON-CONSTRUCTION $983,982.00 $983,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2465 W914NS-04-C-9005-NA-2 IRAQI CONTRACTOR - 4515 15000 E4 LIFE SUPPORT IRAQI TRAINING COURSES AT 
ADNON PALACE

NC-POLICE ASSISTANCE NON-CONSTRUCTION $265,000.00 $265,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2466 W914NS-04-C-9005-NA-3 IRAQI CONTRACTOR - 4515 LIFE SUPPORT MATERIALS NC-PUBLIC SAFETY NON-CONSTRUCTION $469,361.75 $469,361.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2467 W914NS-04-C-9006-NA-1 WORLDCELL, INC. 05000 F5 - MOTOROLA SATELLITE PHONE NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$24,065.58 $24,065.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2468 W914NS-04-C-9007-NA-1 IRAQI CONTRACTOR - 4636 22000 M24 - (3) GENERATORS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,850.00 $149,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2469 W914NS-04-C-9008-NA-1 ESS 22000 M20 - AR RUSTAMIYAH LIFE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,655,517.39 $28,655,517.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2470 W914NS-04-C-9008-NA-2 ESS AR RUSTMIYAH CAMP LIFE SUPPORT - SUB CAMP NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$459,704.56 $459,704.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2471 W914NS-04-C-9008-NA-3 ESS 22000 M20 AR RUSTAMIYAH LIFE SUPPORT - CORRECT 
CLIN 0002AA CALCULATIONS PREVIOUSLY RECORDED   
FIN001 REDUCED W915WE43193301 AND RECORDED 
W915WE43373782 REF P0002

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,427,100.52 $1,427,100.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2472 W914NS-04-C-9008-NA-4 ESS 22000 M20 - AR RUSTAMIYAH LIFE SUPPORT  25 MAR 05 

ADD PC15000
NC-PUBLIC SAFETY NON-CONSTRUCTION $1,678,274.95 $1,678,274.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

2473 W914NS-04-C-9009-NA-0001AA IRAQI CONTRACTOR - 4026 BATTLE PACKS (339) NC-JUDICIAL FACILITY NON-CONSTRUCTION $18,763.65 $18,763.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2474 W914NS-04-C-9010-NA-1 IRAQI CONTRACTOR - 4379 (22) AIR CONDITIONER NC-DETENTION FACILITY NON-CONSTRUCTION $9,350.00 $9,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2475 W914NS-04-C-9010-NA-2 IRAQI CONTRACTOR - 4379 (50) 70 X 30 X 29 FOLDING TABLES NC-DETENTION FACILITY NON-CONSTRUCTION $3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2476 W914NS-04-C-9010-NA-3 IRAQI CONTRACTOR - 4379 (23) 60 X 30 X 29 FOLDING CHAIRS NC-DETENTION FACILITY NON-CONSTRUCTION $1,610.00 $1,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2477 W914NS-04-C-9011-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

RADIOS NC-JUDICIAL FACILITY NON-CONSTRUCTION $289,592.28 $289,592.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2478 W914NS-04-C-9014-NA-2 IRAQI CONTRACTOR - 4469 05000 F6 - XEROX DIGITAL COPIER, TONER, DRUM & 
STAPLES

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$17,798.00 $17,798.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2479 W914NS-04-C-9022-NA-1 ARMORGROUP NORTH 
AMERICA, INC.

PSD CLASSES NC-JUDICIAL FACILITY NON-CONSTRUCTION $11,373,271.00 $11,373,271.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2480 W914NS-04-C-9023-NA-0001AA IRAQI CONTRACTOR - 4508 BASRAH LIFE SUPPORT AT POLICE ACADEMY NC-PUBLIC SAFETY NON-CONSTRUCTION $2,433,126.00 $2,433,126.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2481 W914NS-04-C-9023-NA-0001AB IRAQI CONTRACTOR - 4508 ADDITIONAL BASRAH LIFE SUPPORT SERVICES OF IPS 
TRAINING CADETS

NC-PUBLIC SAFETY NON-CONSTRUCTION $5,238,898.68 $5,238,898.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2482 W914NS-04-C-9023-NA-0001AC IRAQI CONTRACTOR - 4508 EXERCISE THE LOT II OPTION NC-PUBLIC SAFETY NON-CONSTRUCTION $2,344,327.50 $2,344,327.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2483 W914NS-04-C-9028-NA-1 TRIPLE NICKEL TACTICAL 
SUPPLY, LLC

MED. TENT (168) NC-ICDC - EQUIPMENT NON-CONSTRUCTION $61,656.00 $61,656.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2484 W914NS-04-C-9028-NA-2 TRIPLE NICKEL TACTICAL 
SUPPLY, LLC

NIGHT VISION RIFLE SIGHTS (4) AND NIGHT VISION 
GOGGLES (15)

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$12,270.00 $12,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2485 W914NS-04-C-9032-NA-1 IRAQI CONTRACTOR - 4515 BAGHDAD POLICE ACADEMY EXPANSION PHASE II NC-PUBLIC SAFETY NON-CONSTRUCTION $16,799,999.99 $16,799,999.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2486 W914NS-04-C-9036-NA-1 SBIG TECHNICAL SERVICES 
LTD

SBIG TECHNICAL SERVICES BASE SUPPORT IRBIL POLICE 
TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $381,000.00 $381,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2487 W914NS-04-C-9036-NA-2 SBIG TECHNICAL SERVICES 
LTD

EXERCISE THE OPTION PERIOD (LOT II) 1 MAR THRU 30 
AUG 2005

NC-PUBLIC SAFETY NON-CONSTRUCTION $276,000.00 $138,000.00 $138,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2488 W914NS-04-C-9038-NA-2 IRAQI CONTRACTOR - 4785 ZOLL AED PLUS (ENGLISH VERSION) (473) AND SHIPPING NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$484,825.00 $484,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2489 W914NS-04-C-9039-NA-2 IRAQI CONTRACTOR - 4785 ZOLL AED PLUS (ENGLISH VERSION) FOR TAHJI (45) AND 
SHIPPING COSTS

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $46,125.00 $46,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2490 W914NS-04-C-9043-NA-1 IRAQI CONTRACTOR - 4572 IPS SELECTION SCREENING SERVICE NC-POLICE ASSISTANCE NON-CONSTRUCTION $475,375.00 $475,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2491 W914NS-04-C-9043-NA-2 IRAQI CONTRACTOR - 4572 IPS SELECTION SCREENING SERVICE-LINE ITEM ADDED 
PER KO

NC-PUBLIC SAFETY NON-CONSTRUCTION $99,000.00 $99,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2492 W914NS-04-C-9043-NA-3 IRAQI CONTRACTOR - 4572 CORRECT REQUISITION NUMBERS FOR THIS CONTRACT NC-POLICE ASSISTANCE NON-CONSTRUCTION $90,400.00 $90,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2493 W914NS-04-C-9046-NA-1 IRAQI CONTRACTOR - 4695 BASE SUPPORT SERVICES AT AL KUT AND AL HILLAH AND 
MOBILIZATION

NC-PUBLIC SAFETY NON-CONSTRUCTION $22,915,216.50 $22,915,216.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2494 W914NS-04-C-9048-NA-0001AA IRAQI CONTRACTOR - 4695 BASE SUPPORT SERVICES AT AR RAMADI FROM 15 SEP 04 
THRU 14 SEP 05

NC-PUBLIC SAFETY NON-CONSTRUCTION $6,730,679.38 $6,730,679.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2495 W914NS-04-C-9049-NA-1 IRAQI CONTRACTOR - 4578 BMW AUTOMOBILES (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$235,000.00 $235,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2496 W914NS-04-C-9051-NA-0001AA IRAQI CONTRACTOR - 4536 21000 N59 BASE SUPPORT FOR AL SULAYNANIYAH 
ACADEMY

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,998,450.00 $9,998,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2497 W914NS-04-C-9051-NA-0001AB IRAQI CONTRACTOR - 4536 10000 L2 TENTS, BEDS, GENERATORS, TOILETS, DINING 
TENTS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,936,550.00 $1,936,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2498 W914NS-04-C-9051-NA-0001AC IRAQI CONTRACTOR - 4536 INCREASE FUNDING FOR LIFE SUPPORT PER SOW NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,012,000.00 $3,012,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2499 W914NS-04-C-9053-NA-0001AA IRAQI CONTRACTOR - 4695 BASE SUPPORT SERVICES FOR MOSUL REGIONAL PUBLIC 
SAFETY ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,123,570.00 $693,395.62 $1,430,174.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2500 W914NS-04-C-9055-NA-1 IRAQI CONTRACTOR - 4261 BAGHDAD POLICE HEADQUARTERS EAST OPERATIONS 
ROOM

FACILITIES REPAIR IRAQ $32,850.00 $32,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2501 W914NS-04-C-9056-NA-1 VENTURE COMMUNICATION 
TECHNOLOGIES

11000 A5 RADAR VESSEL TRAFFIC SYSTEM NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,857,104.00 $0.00 $1,857,104.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2502 W914NS-04-D-0003-1-6001AA FLUORAMEC, LLC MOBILIZATION EXTENSIONS OF THE POP AUTH BY MODS 
01 AND 02

NC-GENERATION NON-CONSTRUCTION $596,736.00 $360,939.56 $235,796.44 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2503 W914NS-04-D-0003-2-0001AA FLUORAMEC, LLC SITE ASSESSMENT C-GENERATION CONSTRUCTION $475,656.81 $469,663.60 $5,993.21 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2504 W914NS-04-D-0003-3-1 FLUORAMEC, LLC LNTP - HARTHA THERMAL POWER PLANT 

REHABILITATION
C-GENERATION CONSTRUCTION $27,404,825.00 $26,959,915.76 $444,909.24 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2505 W914NS-04-D-0003-4-0001AA FLUORAMEC, LLC KHOR ZUBAIR NEW GENERATION UNITS 5 & 6 C-GENERATION CONSTRUCTION $116,691,074.00 $110,510,700.61 $6,180,373.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2506 W914NS-04-D-0003-4-1 FLUORAMEC, LLC KHOR ZUBAIR NEW GENERATION UNITS 5 & 6 C-GENERATION CONSTRUCTION $255,294.50 $255,294.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2507 W914NS-04-D-0003-5-1 FLUORAMEC, LLC SULAYMANIYAH-IRBIL NEW GENERATION FACILITY C-GENERATION CONSTRUCTION $4,500,000.00 $3,802,263.97 $697,736.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2508 W914NS-04-D-0003-6-1 FLUORAMEC, LLC INSPECTION, EVALUATE, OVERHAUL, START-UP OF 
COMBUSTION GAS TURBINE UNITS VARIOUS LOCATIONS

C-GENERATION CONSTRUCTION $106,216,689.00 $106,216,689.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2509 W914NS-04-D-0003-6-2 FLUORAMEC, LLC FUNCTIONAL PARTS & EMERGENCY SPARE PARTS NC-GENERATION NON-CONSTRUCTION $25,000,000.00 $18,776,290.54 $6,223,709.46 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2510 W914NS-04-D-0004-10-0001AB CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP - REHABILITATE 11 RAILWAYS STATION IN 
GOVERNORATE OF NINEWA TR 029

C-RAILROAD CONSTRUCTION $159,666.07 $159,666.07 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2511 W914NS-04-D-0004-1-0001AA CONTRACK/AICI/OCI/
ARCHIRODON (JV)

MOBILIZATION C-RAILROAD CONSTRUCTION $975,060.00 $975,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2512 W914NS-04-D-0004-1-0001AB CONTRACK/AICI/OCI/
ARCHIRODON (JV)

COST OVERRUN C-RAILROAD CONSTRUCTION $350,000.00 $350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2513 W914NS-04-D-0004-1-0001AC CONTRACK/AICI/OCI/
ARCHIRODON (JV)

COST OVERRUNS C-ROADS AND BRIDGES CONSTRUCTION $400,000.00 $400,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2514 W914NS-04-D-0004-1-0001AD CONTRACK/AICI/OCI/
ARCHIRODON (JV)

COST OVERRUNS C-AIRPORT CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2515 W914NS-04-D-0004-11-0001AB CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP ASSESS E REHABILITATE BAGHDAD CENTRAL 
RAILWAYS STATION (MOD 06 DEOBLIGATE $.47 > KT 
ULO, AMT CONSIDERED IMMATERIAL, NO ACTION 
TAKEN)

C-RAILROAD CONSTRUCTION $691,174.28 $691,174.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2516 W914NS-04-D-0004-15-0001AA CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP - DESIGN AND CONSTRUCT 3 KUFA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $627,998.27 $627,998.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2517 W914NS-04-D-0004-16-0002AA CONTRACK/AICI/OCI/
ARCHIRODON (JV)

TR-028 DESIGN EFFORT AND LIFE SUPPORT FOR 
NASIRIYAH BRIDGE

C-ROADS AND BRIDGES CONSTRUCTION $187,000.00 $187,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2518 W914NS-04-D-0004-22-1 CONTRACK INTERNATIONAL 
INC

DE-OBLIGATE OF $348.00 TO CLOSE THE D.O. C-PORT REHAB CONSTRUCTION $897,791.38 $897,791.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2519 W914NS-04-D-0004-23-0001AC CONTRACK/AICI/OCI/
ARCHIRODON (JV)

TP-TC-001 ASSESS AND CONSTRUCT SECOND ROLL-ON/
ROLL-OFF SEAPORT BERTH

C-PORT REHAB CONSTRUCTION $32,674.28 $32,674.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2520 W914NS-04-D-0004-24-0001AC CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP ASSESS AND REHAB AS SAMAWAH MAINTENANCE. 
CENTER TR-027

C-RAILROAD CONSTRUCTION $103,771.80 $103,771.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2521 W914NS-04-D-0004-25-0001AC CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP ASSESS AND REHAB SHOPS OF SHALSCHIA 
MAINTENANCE FACILITY TR-030

C-RAILROAD CONSTRUCTION $210,455.12 $202,329.77 $8,125.35 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2522 W914NS-04-D-0004-26-0001AA CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LIFE SUPPORT, SECURITY FROM 23 MAY 04 THRU 31 
AUG 04

C-ROADS AND BRIDGES CONSTRUCTION $3,999,085.65 $3,999,085.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2523 W914NS-04-D-0004-27-1 CONTRACK/AICI/OCI/
ARCHIRODON (JV)

DEMOBILIZATION OF PROJECT; LIFE SUPPORT, SECURITY 
AND MANAGEMENT FOR PERIOD 1 SEP 04 THRU 31 MAY 
05 BAGHDAD

C-RAILROAD CONSTRUCTION $4,709,205.00 $4,709,205.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2524 W914NS-04-D-0004-27-2 CONTRACK/AICI/OCI/
ARCHIRODON (JV)

DEMOBILIZATION OF PROJECT; LIFE SUPPORT, SECURITY, 
AND MANAGEMENT FOR PERIOD 1 SEP 04 THRU 31 MAY 
05 CAIRO

C-ROADS AND BRIDGES CONSTRUCTION $2,160,951.87 $2,160,951.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2525 W914NS-04-D-0004-4-0001AA CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP - DESIGN & CONSTRUCT ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $110,332.20 $110,332.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2526 W914NS-04-D-0004-5-0001AA CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP - DESIGN AND CONSTRUCT SHEIK SA’AD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $531,826.22 $531,826.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2527 W914NS-04-D-0004-6-0001AB CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP-,BASHRA THI QAR RAILWAYS REHABILITATION C-RAILROAD CONSTRUCTION $443,770.99 $443,770.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2528 W914NS-04-D-0004-7-0001AB CONTRACK/AICI/OCI/
ARCHIRODON (JV)

LNTP - REHABILITATE 14 RAILWAYS STATION IN GOV. 
MUTHANNA AND QADISSIYA

C-RAILROAD CONSTRUCTION $236,260.93 $236,260.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2529 W914NS-04-D-0004-8-0001AB CONTRACK/AICI/OCI/
ARCHIRODON (JV)

BABIL RAILWAY STATION REHABILITATION C-RAILROAD CONSTRUCTION $124,520.38 $124,520.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2530 W914NS-04-D-0004-9-0001AB CONTRACK/AICI/OCI/
ARCHIRODON (JV)

SALH AL DIN/TAMEEM RAILWAYS STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $604,537.35 $604,537.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2531 W914NS-04-D-0005-1-0001A LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

MOBILIZATION C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$1,243,802.00 $1,243,802.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2532 W914NS-04-D-0005-1-1 LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

MOBILIZATION C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$1,243,801.00 $1,243,801.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2533 W914NS-04-D-0005-1-3 LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$21,172.00 $21,172.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2534 W914NS-04-D-0005-2-0001AA LUCENT TECHNOLOGIES 

WORLD SERVICES, INC.
SITE ASSESSMENT C-NATIONAL SECURITY COMMUNICATIONS 

CONSTRUCTION
$2,538,390.00 $2,491,696.24 $46,693.76 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2535 W914NS-04-D-0005-3-1 LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

LNTP 8418-LID-TC-001 LIFE SUPPORT & SECURITY 
PLATFORM

C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$16,214,642.00 $16,202,468.14 $12,173.86 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2536 W914NS-04-D-0005-4-1 LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

HF RADIOS FOR NATIONWIDE FIRST RESPONDER 
NETWORK

C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$1,432,552.00 $1,423,366.90 $9,185.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2537 W914NS-04-D-0005-5-0001AA LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

LNTP FOR CONSTRUCTION OF REGION 5 C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$41,566.26 $41,566.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2538 W914NS-04-D-0005-5-0001AB LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

FIRST RESPONDER NETWORK - INCREASED FUNDING FIRST RESPONDER NETWORK - CONSTRUCTION $53,259,532.74 $52,278,569.06 $980,963.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2539 W914NS-04-D-0005-6-1 LUCENT TECHNOLOGIES 
WORLD SERVICES, INC.

FIRST RESPONDER NETWORK CONSTRUCTED IN 15 CITIES-
INC MOD 01

C-NATIONAL SECURITY COMMUNICATIONS 
CONSTRUCTION

$75,265,185.22 $74,471,631.22 $793,554.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2540 W914NS-04-D-0006-10-0001A PARSONS GLOBAL SERVICES, 
INC.

SULAMANIYAH PEDIATRIC HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$16,660.00 $16,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2541 W914NS-04-D-0006-10-0001AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE (CONSTRUCTION ONLY) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,990.00 $14,990.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2542 W914NS-04-D-0006-10-0001AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE (CONSTRUCTION ONLY) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$59,961.00 $59,961.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2543 W914NS-04-D-0006-10-0002AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE (CONSTRUCTION) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$178,243.00 $178,243.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2544 W914NS-04-D-0006-10-0002AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE (CONSTRUCTION) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$104,493.00 $104,493.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2545 W914NS-04-D-0006-10-0003AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,092.00 $133,092.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2546 W914NS-04-D-0006-10-0003AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$732,000.00 $732,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2547 W914NS-04-D-0006-10-0004AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$20,648.00 $20,648.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2548 W914NS-04-D-0006-10-0004AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$67,058.43 $67,058.43 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2549 W914NS-04-D-0006-10-0005AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$12,645.00 $12,645.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2550 W914NS-04-D-0006-10-0005AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$50,580.00 $50,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2551 W914NS-04-D-0006-10-0006AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$30,974.00 $30,974.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2552 W914NS-04-D-0006-10-0006AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$123,896.00 $123,896.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2553 W914NS-04-D-0006-10-0007AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$34,292.00 $34,292.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2554 W914NS-04-D-0006-10-0007AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$137,169.00 $137,169.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2555 W914NS-04-D-0006-10-0008AA PARSONS GLOBAL SERVICES, 
INC.

BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,025.00 $14,025.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2556 W914NS-04-D-0006-10-0008AB PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$56,100.00 $56,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2557 W914NS-04-D-0006-10-1 PARSONS GLOBAL SERVICES, 
INC.

SULAMANIYAH PEDIATRIC HOSPITAL (CONSTRUCTION 
ONLY)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$706,642.00 $473,181.33 $233,460.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2558 W914NS-04-D-0006-10-2 PARSONS GLOBAL SERVICES, 
INC.

ERBIL MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$10,469.00 $10,469.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2559 W914NS-04-D-0006-10-2 PARSONS GLOBAL SERVICES, 
INC.

ERBIL MATERNITY/PEDIATRIC HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$5,930,675.00 $5,835,624.04 $95,050.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2560 W914NS-04-D-0006-10-3 PARSONS GLOBAL SERVICES, 
INC.

IBIB AL ATHIR MATERNITY HOSPITAL (CONSTRUCTION) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,040,153.43 $3,825,830.67 $214,322.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2561 W914NS-04-D-0006-10-3 PARSONS GLOBAL SERVICES, 
INC.

IBIN AL ATHIN HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,820.00 $7,820.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2562 W914NS-04-D-0006-10-4 PARSONS GLOBAL SERVICES, 
INC.

QUDOS MATERNITY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$16,388.00 $16,388.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2563 W914NS-04-D-0006-10-4 PARSONS GLOBAL SERVICES, 
INC.

QUDUS MATERNITY/PEDIATRIC HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$618,715.72 $605,147.43 $13,568.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2564 W914NS-04-D-0006-10-5 PARSONS GLOBAL SERVICES, 
INC.

BA’QUBA MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$16,224.80 $16,224.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2565 W914NS-04-D-0006-10-5 PARSONS GLOBAL SERVICES, 
INC.

BAQUBA MATERNITY/CHILDREN’S HOSPITAL 
(CONSTRUCTION ONLY)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$405,273.20 $405,273.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-�3

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
2566 W914NS-04-D-0006-10-6 PARSONS GLOBAL SERVICES, 

INC.
BA’QUBA GENERAL HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$16,224.80 $16,224.80 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2567 W914NS-04-D-0006-10-6 PARSONS GLOBAL SERVICES, 
INC.

BAQUBA GENERAL HOSPITAL (CONSTRUCTION ONLY) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,016,239.20 $999,668.91 $16,570.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2568 W914NS-04-D-0006-10-7 PARSONS GLOBAL SERVICES, 
INC.

AL KHANSAA HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$8,500.00 $8,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2569 W914NS-04-D-0006-10-7 PARSONS GLOBAL SERVICES, 
INC.

MOSUL ALKHHANSAA MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,134,579.00 $1,128,414.34 $6,164.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2570 W914NS-04-D-0006-10-8 PARSONS GLOBAL SERVICES, 
INC.

SULAYMANIYAH MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$467,499.00 $464,694.00 $2,805.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2571 W914NS-04-D-0006-1-1 PARSONS GLOBAL SERVICES, 
INC.

MOBILIZATION OF DESIGN-BUILD CONSTRUCTION 
CAPABILITY

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,562,134.00 $1,356,563.91 $205,570.09 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2572 W914NS-04-D-0006-11-0002AA PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A FOR PHC NORTH - BASE FEE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$421,818.00 $333,627.94 $88,190.06 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2573 W914NS-04-D-0006-11-0002AB PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A FOR PHC NORTH - AWARD FEE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,679,408.00 $400,761.43 $1,278,646.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2574 W914NS-04-D-0006-11-0002AC PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A FOR PHC NORTH - FIXED FEE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$364,000.00 $36,400.00 $327,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2575 W914NS-04-D-0006-11-0003AA PARSONS GLOBAL SERVICES, 
INC.

NOT CLIN 0003. FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002 (SEE COST TRANSFER)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$81,534.00 $75,898.75 $5,635.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2576 W914NS-04-D-0006-11-0003AB PARSONS GLOBAL SERVICES, 
INC.

NOT CLIN 0003. FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002 (SEE COST TRANSFER)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$324,681.00 $271,146.81 $53,534.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2577 W914NS-04-D-0006-1106-1106 PARSONS GLOBAL SERVICES, 
INC.

LAALH002-001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$131,757.14 $131,757.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2578 W914NS-04-D-0006-1107-1107 PARSONS GLOBAL SERVICES, 
INC.

LAALH002-002 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$225,853.52 $225,853.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2579 W914NS-04-D-0006-1108-1108 PARSONS GLOBAL SERVICES, 
INC.

LAALH002-003 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$188,390.82 $188,390.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2580 W914NS-04-D-0006-1109-1109 PARSONS GLOBAL SERVICES, 
INC.

LAALH002-004 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$235,997.57 $235,997.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2581 W914NS-04-D-0006-11-1 PARSONS GLOBAL SERVICES, 
INC.

PHC-NORTH INCLUDE-NON FEE BEARING OVERRUN (SEE 
COST TRANSFER)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$18,749,946.41 $10,039,690.62 $8,710,255.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2582 W914NS-04-D-0006-1110-1110 PARSONS GLOBAL SERVICES, 
INC.

LAALH002-005 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$294,006.78 $294,006.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2583 W914NS-04-D-0006-1111-1111 PARSONS GLOBAL SERVICES, 
INC.

LAALH002-006 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$195,854.30 $195,854.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2584 W914NS-04-D-0006-1112-1112 PARSONS GLOBAL SERVICES, 
INC.

LAALH002-007 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$348,878.30 $348,878.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2585 W914NS-04-D-0006-1113-1113 PARSONS GLOBAL SERVICES, 
INC.

LAALF001-001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$586,597.10 $586,597.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2586 W914NS-04-D-0006-1114-1114 PARSONS GLOBAL SERVICES, 
INC.

LAALF001-002 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$488,683.80 $488,683.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2587 W914NS-04-D-0006-1115-1115 PARSONS GLOBAL SERVICES, 
INC.

LAALF001-003 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$372,695.40 $372,695.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2588 W914NS-04-D-0006-1116-1116 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$138,996.40 $138,996.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2589 W914NS-04-D-0006-1117-1117 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-002 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$58,560.66 $58,560.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2590 W914NS-04-D-0006-1118-1118 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-003 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,365.86 $73,365.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2591 W914NS-04-D-0006-1119-1119 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-004 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$87,378.56 $87,378.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2592 W914NS-04-D-0006-11-2 PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A FOR PHC IN NORTHERN IRAQ (SEE COST 
TRANSFER)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$23,959,576.26 $19,027,786.41 $4,931,789.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2593 W914NS-04-D-0006-1121-1121 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-006 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$89,323.56 $89,323.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2594 W914NS-04-D-0006-1122-1122 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-007 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$151,789.72 $151,789.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2595 W914NS-04-D-0006-1123-1123 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-008 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$43,090.20 $43,090.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2596 W914NS-04-D-0006-1124-1124 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-009 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$312,535.17 $312,535.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2597 W914NS-04-D-0006-1125-1125 PARSONS GLOBAL SERVICES, 
INC.

LAALS002-001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,606.27 $355,606.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2598 W914NS-04-D-0006-1126-1126 PARSONS GLOBAL SERVICES, 

INC.
LAALS002-002 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$315,492.98 $315,492.98 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2599 W914NS-04-D-0006-1127-1127 PARSONS GLOBAL SERVICES, 
INC.

LAALS002-003 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$280,326.42 $280,326.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2600 W914NS-04-D-0006-1128-1128 PARSONS GLOBAL SERVICES, 
INC.

LAALS002-004 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,979.01 $255,979.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2601 W914NS-04-D-0006-1129-1129 PARSONS GLOBAL SERVICES, 
INC.

LAALS002-005 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$298,512.36 $298,512.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2602 W914NS-04-D-0006-1130-1130 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$578,235.60 $578,235.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2603 W914NS-04-D-0006-1131-1131 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-002 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$287,953.50 $284,953.50 $3,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2604 W914NS-04-D-0006-1132-1132 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-003 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$654,180.39 $654,180.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2605 W914NS-04-D-0006-1133-1133 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-004 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,289.60 $191,289.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2606 W914NS-04-D-0006-1134-1134 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-005 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$363,961.36 $363,961.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2607 W914NS-04-D-0006-1135-1135 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-006 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,907.75 $260,907.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2608 W914NS-04-D-0006-1136-1136 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-007 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$295,512.30 $295,512.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2609 W914NS-04-D-0006-1137-1137 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-008 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$375,220.30 $375,220.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2610 W914NS-04-D-0006-1138-1138 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-009 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$414,179.52 $414,179.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2611 W914NS-04-D-0006-1139-1139 PARSONS GLOBAL SERVICES, 
INC.

LAALN003-010 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$436,682.21 $436,682.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2612 W914NS-04-D-0006-11-4 PARSONS GLOBAL SERVICES, 
INC.

BASE FEE CLIN 0001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,072,338.00 $833,572.00 $238,766.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2613 W914NS-04-D-0006-1140-1140 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$206,439.30 $206,439.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2614 W914NS-04-D-0006-1141-1141 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-002 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,582.30 $153,582.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2615 W914NS-04-D-0006-1142-1142 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-003 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,882.45 $153,882.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2616 W914NS-04-D-0006-1143-1143 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-004 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$168,605.10 $168,605.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2617 W914NS-04-D-0006-1144-1144 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-005 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,810.60 $237,810.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2618 W914NS-04-D-0006-1145-1145 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-006 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,966.80 $133,966.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2619 W914NS-04-D-0006-1146-1146 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-007 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$164,208.60 $164,208.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2620 W914NS-04-D-0006-1147-1147 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-008 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$205,615.90 $205,615.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2621 W914NS-04-D-0006-1148-1148 PARSONS GLOBAL SERVICES, 
INC.

LAALQ004-009 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$146,916.90 $146,916.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2622 W914NS-04-D-0006-1149-1149 PARSONS GLOBAL SERVICES, 
INC.

LAALR003-001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$37,954.80 $37,954.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2623 W914NS-04-D-0006-11-5 PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE CLIN 0001 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,516,287.00 $395,102.00 $2,121,185.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2624 W914NS-04-D-0006-1150-1150 PARSONS GLOBAL SERVICES, 
INC.

LAALR003-002 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$321,991.94 $321,991.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2625 W914NS-04-D-0006-1151-1151 PARSONS GLOBAL SERVICES, 
INC.

LAALR003-003 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$324,071.84 $324,071.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2626 W914NS-04-D-0006-1152-1152 PARSONS GLOBAL SERVICES, 
INC.

LAALR003-004 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$354,147.88 $354,147.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2627 W914NS-04-D-0006-1153-1153 PARSONS GLOBAL SERVICES, 
INC.

LAALR003-005 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$254,450.70 $254,450.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2628 W914NS-04-D-0006-1154-1154 PARSONS GLOBAL SERVICES, 
INC.

LAALR003-006 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$356,701.98 $356,701.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2629 W914NS-04-D-0006-1155-1155 PARSONS GLOBAL SERVICES, 
INC.

LAALG002-010 PHC NORTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$363,492.50 $363,492.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2630 W914NS-04-D-0006-1-2 PARSONS GLOBAL SERVICES, 

INC.
NEW LINE ITEM TO CORRECT FUND CITE C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$4,579,627.88 $4,579,627.88 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2631 W914NS-04-D-0006-12-0002AA PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A FOR PHC SOUTH - BASE FEE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$502,135.00 $276,172.00 $225,963.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2632 W914NS-04-D-0006-12-0002AB PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A FOR PHC SOUTH - AWARD FEE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,999,010.00 $1,999,010.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2633 W914NS-04-D-0006-12-0002AC PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A FOR PHC SOUTH - FIXED FEE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$468,000.00 $387,113.22 $80,886.78 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2634 W914NS-04-D-0006-12-0003AA PARSONS GLOBAL SERVICES, 
INC.

NOT CLIN 0003 FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002 (SEE COST TRANSFER)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$97,082.00 $88,438.30 $8,643.70 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2635 W914NS-04-D-0006-12-0003AB PARSONS GLOBAL SERVICES, 
INC.

NOT CLIN 0003. FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002 (SEE COST TRANSFER)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$386,564.00 $325,221.62 $61,342.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2636 W914NS-04-D-0006-12-0066AB PARSONS GLOBAL SERVICES, 
INC.

INVALID CLIN FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$66,709.00 $66,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2637 W914NS-04-D-0006-1206-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA01 AL AQEEL/QADDHA’ AL ZUBAIR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$230,958.71 $230,958.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2638 W914NS-04-D-0006-1207-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA02 AL KHALEEJ AL ARABI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$200,722.40 $200,722.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2639 W914NS-04-D-0006-1208-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA03 AL QURNA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,411.50 $257,411.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2640 W914NS-04-D-0006-1209-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA04 MAWKEE KULVAT ALTIB ALKADEMA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$239,932.94 $239,932.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2641 W914NS-04-D-0006-12-1 PARSONS GLOBAL SERVICES, 
INC.

CON-COST PHC SOUTH INCLUDE NON FEE BEARING 
OVER-RUN (SEE COST TRANSFER & DO 12XX)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$22,328,933.29 $8,787,570.97 $13,541,362.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2642 W914NS-04-D-0006-1210-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA05 ABDULA HASHIM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$423,605.84 $423,605.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2643 W914NS-04-D-0006-1211-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA06 AL ZAHRAWL/NAHLAT UM QASR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$262,948.60 $262,948.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2644 W914NS-04-D-0006-12-1204 PARSONS GLOBAL SERVICES, 
INC.

BASE FEE CONSTRUCTION CLIN 0001 PHC SOUTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,259,057.00 $266,836.00 $992,221.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2645 W914NS-04-D-0006-12-1205 PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE CONSTRUCTION CLIN 0001 PHC SOUTH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,901,556.00 $1,699,126.80 $1,202,429.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2646 W914NS-04-D-0006-1212-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA07 AL RISALA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$266,470.30 $266,470.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2647 W914NS-04-D-0006-1213-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA08 AL JANEENA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$286,751.30 $286,751.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2648 W914NS-04-D-0006-1214-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA09 HAL AL MUHANDISEEN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$233,511.71 $233,511.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2649 W914NS-04-D-0006-1215-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BA10 AL MISHRAQ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$206,474.12 $206,474.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2650 W914NS-04-D-0006-1216-1 PARSONS GLOBAL SERVICES, 
INC.

PHC AHL AL HUSSEIN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,806.18 $257,806.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2651 W914NS-04-D-0006-1217-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB01 HAL AL ASATITHA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$189,175.68 $189,175.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2652 W914NS-04-D-0006-1218-1 PARSONS GLOBAL SERVICES, 
INC.

PHC HAL ALIMAM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$224,671.87 $224,671.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2653 W914NS-04-D-0006-1219-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB03 AL QASIM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$144,208.56 $144,208.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2654 W914NS-04-D-0006-12-2 PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A (FUNDING TIED TO 0066, 66AA & 66AB) 
(SEE COST TRANSFER)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$27,690,296.75 $23,258,371.33 $4,431,925.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2655 W914NS-04-D-0006-1220-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB04 AL MIDHATIYA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$117,969.11 $117,969.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2656 W914NS-04-D-0006-1221-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB05 AL MAHAWEEL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$176,063.01 $176,063.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2657 W914NS-04-D-0006-1222-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB06 AL HADI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,218.18 $157,218.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2658 W914NS-04-D-0006-1223-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB07 AL KIFIL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$132,476.69 $132,476.69 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2659 W914NS-04-D-0006-1224-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB08AL MASHROO C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$131,956.46 $131,956.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2660 W914NS-04-D-0006-1225-1 PARSONS GLOBAL SERVICES, 
INC.

PHC BB09 AL TALIAA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$219,165.73 $219,165.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2661 W914NS-04-D-0006-1226-1 PARSONS GLOBAL SERVICES, 
INC.

PHC DI01 QAD GHAMMAS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,156.27 $191,156.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2662 W914NS-04-D-0006-1227-1 PARSONS GLOBAL SERVICES, 

INC.
PHC DI02 QAD AL JADIDA C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$255,639.72 $255,639.72 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2663 W914NS-04-D-0006-1228-1 PARSONS GLOBAL SERVICES, 
INC.

PHC DI03 QAD AL BUDAYR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$471,004.68 $471,004.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2664 W914NS-04-D-0006-1229-1 PARSONS GLOBAL SERVICES, 
INC.

PHC QAD AL SHINAFIYAH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$99,998.82 $99,998.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2665 W914NS-04-D-0006-1230-1 PARSONS GLOBAL SERVICES, 
INC.

PHC DI05 QAD HAI ALWIHA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$323,918.90 $323,918.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2666 W914NS-04-D-0006-1231-1 PARSONS GLOBAL SERVICES, 
INC.

PHC KR01 AL HAYDARIYA HAI AL ASKARI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$44,275.00 $44,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2667 W914NS-04-D-0006-1232-1 PARSONS GLOBAL SERVICES, 
INC.

PHC KR02 HAI AL WAFA’ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,080.32 $191,080.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2668 W914NS-04-D-0006-1233-1 PARSONS GLOBAL SERVICES, 
INC.

PHC KR03 QADHA’ AL HINDIYA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$97,975.66 $97,975.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2669 W914NS-04-D-0006-1234-1 PARSONS GLOBAL SERVICES, 
INC.

PHC KR04 QADHA’ AL HINDLYA AL KHAYRAT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,527.09 $234,527.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2670 W914NS-04-D-0006-1235-1 PARSONS GLOBAL SERVICES, 
INC.

PHC KR05 QADHA’ AL HINDIYA SAYID HUSSEIN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$135,009.49 $135,009.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2671 W914NS-04-D-0006-1236-1 PARSONS GLOBAL SERVICES, 
INC.

PHC KR06 HAI AL ASRA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$190,477.13 $190,477.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2672 W914NS-04-D-0006-1237-1 PARSONS GLOBAL SERVICES, 
INC.

PHC KR07 AYN TAMR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$194,471.39 $194,471.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2673 W914NS-04-D-0006-1238-1 PARSONS GLOBAL SERVICES, 
INC.

PHC MN01 DOOR AL NAFT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,505.57 $468,505.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2674 W914NS-04-D-0006-1239-1 PARSONS GLOBAL SERVICES, 
INC.

PHC MN02 HAI AL NIDA’ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$341,031.11 $341,031.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2675 W914NS-04-D-0006-1240-1 PARSONS GLOBAL SERVICES, 
INC.

PHC MN03 QADHA’ ALI AL SHARJI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$432,556.97 $432,556.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2676 W914NS-04-D-0006-1241-1 PARSONS GLOBAL SERVICES, 
INC.

PHC MN04 QADHA’ AL MAJAR AL KABEER C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$281,955.18 $281,955.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2677 W914NS-04-D-0006-1242-1 PARSONS GLOBAL SERVICES, 
INC.

PHC MU01 HAI AL HUSSEIN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$261,750.56 $261,750.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2678 W914NS-04-D-0006-1243-1 PARSONS GLOBAL SERVICES, 
INC.

PHC MU02 AL WARKA’ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$273,071.29 $273,071.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2679 W914NS-04-D-0006-1244-1 PARSONS GLOBAL SERVICES, 
INC.

PHC MU03 QADHA’ AL KHIDHIR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$258,867.15 $258,867.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2680 W914NS-04-D-0006-1245-1 PARSONS GLOBAL SERVICES, 
INC.

PHC NF01 HAL KINDA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$371,806.46 $371,806.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2681 W914NS-04-D-0006-1246-1 PARSONS GLOBAL SERVICES, 
INC.

PHC NF02 HAL AL SHURTA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$276,088.54 $276,088.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2682 W914NS-04-D-0006-1247-1 PARSONS GLOBAL SERVICES, 
INC.

PHC NF03 SUQ SHA’ALAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$362,314.75 $362,314.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2683 W914NS-04-D-0006-1248-1 PARSONS GLOBAL SERVICES, 
INC.

PHC NF04 HAI AL ADALA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$288,154.73 $288,154.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2684 W914NS-04-D-0006-1249-1 PARSONS GLOBAL SERVICES, 
INC.

PHC NF05 AL WAFA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$112,317.76 $112,317.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2685 W914NS-04-D-0006-1250-1 PARSONS GLOBAL SERVICES, 
INC.

PHC NF06 HAI AL JAMI’A (NEAR UROBA) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$210,953.72 $210,953.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2686 W914NS-04-D-0006-1251-1 PARSONS GLOBAL SERVICES, 
INC.

PHC TQ01 SQ AL SHYOOKH/AK ZAHRA’ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$176,964.40 $176,964.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2687 W914NS-04-D-0006-1252-1 PARSONS GLOBAL SERVICES, 
INC.

PHC TQ02 SAYYID DAKHEEL AL MOOSAWL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$177,229.75 $177,229.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2688 W914NS-04-D-0006-1253-1 PARSONS GLOBAL SERVICES, 
INC.

PHC TQ03 QAF’AT SUKKAR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$211,329.32 $211,329.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2689 W914NS-04-D-0006-1254-0001PH PARSONS GLOBAL SERVICES, 
INC.

PHC TQ04 AL GHARRAF C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$232,898.93 $232,898.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2690 W914NS-04-D-0006-1255-1 PARSONS GLOBAL SERVICES, 
INC.

PHC TQ05 AL DUWAYA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$175,946.23 $175,946.23 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2691 W914NS-04-D-0006-1256-1 PARSONS GLOBAL SERVICES, 
INC.

PHC TQ06 AL RIFA’EE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$216,166.56 $216,166.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2692 W914NS-04-D-0006-1257-1 PARSONS GLOBAL SERVICES, 
INC.

PHC TQ07 HAI UR/SOMER/HABBOOBI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,790.40 $133,790.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2693 W914NS-04-D-0006-1258-1 PARSONS GLOBAL SERVICES, 
INC.

PHC TQ08 AL NASR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$236,755.55 $236,755.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2694 W914NS-04-D-0006-1259-1 PARSONS GLOBAL SERVICES, 

INC.
PHC WA01 HAI AL SHUHADA’ C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$173,342.57 $173,342.57 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2695 W914NS-04-D-0006-1260-1 PARSONS GLOBAL SERVICES, 
INC.

PHC WA02 QADHA’ BADRA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$142,579.37 $142,579.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2696 W914NS-04-D-0006-1261-1 PARSONS GLOBAL SERVICES, 
INC.

PHC WA03 AL KUT (ZAYN AL QAWS) C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$301,484.23 $301,484.23 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2697 W914NS-04-D-0006-1262-1 PARSONS GLOBAL SERVICES, 
INC.

PHC WA04 AL HAIDARIYA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$217,847.09 $217,847.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2698 W914NS-04-D-0006-1263-1 PARSONS GLOBAL SERVICES, 
INC.

PHC WA05 SHEIKH SA’AD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$204,882.55 $204,882.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2699 W914NS-04-D-0006-1264-1 PARSONS GLOBAL SERVICES, 
INC.

PHC WA06 HAI AL JAMAHEER C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$110,972.35 $110,972.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2700 W914NS-04-D-0006-1265-1 PARSONS GLOBAL SERVICES, 
INC.

PHC WA07 QADHA’ AL AZIZIYA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$171,195.58 $171,195.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2701 W914NS-04-D-0006-12-66 PARSONS GLOBAL SERVICES, 
INC.

INVALID CLIN FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,161,597.00 $1,161,597.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2702 W914NS-04-D-0006-13-0001AA PARSONS GLOBAL SERVICES, 
INC.

HEALTH FEE AND AWARD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$86,175.00 $43,087.00 $43,088.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2703 W914NS-04-D-0006-13-0001AC PARSONS GLOBAL SERVICES, 
INC.

CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$344,699.00 $273,450.13 $71,248.87 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2704 W914NS-04-D-0006-13-0003AA PARSONS GLOBAL SERVICES, 
INC.

HEALTH FEE AND AWARD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$74,870.00 $37,432.00 $37,438.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2705 W914NS-04-D-0006-13-0003AB PARSONS GLOBAL SERVICES, 
INC.

CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$299,480.00 $126,881.68 $172,598.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2706 W914NS-04-D-0006-13-0005AA PARSONS GLOBAL SERVICES, 
INC.

HEALTH FEE AND AWARD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$154,689.00 $79,689.00 $75,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2707 W914NS-04-D-0006-13-0005AB PARSONS GLOBAL SERVICES, 
INC.

CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$618,757.00 $223,180.21 $395,576.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2708 W914NS-04-D-0006-13-1 PARSONS GLOBAL SERVICES, 
INC.

LAALC002 AL-LIQUIA (KARHK) HOSPITAL REHAB\
RECONSTRUCT IAW

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,241,022.00 $2,234,239.96 $6,782.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2709 W914NS-04-D-0006-13-3 PARSONS GLOBAL SERVICES, 
INC.

LAALC007 AL-ALWAIYA TEACHING HOSPITAL REHAB\
RECONSTRUCT IAW

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,495,670.00 $2,443,862.62 $51,807.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2710 W914NS-04-D-0006-13-5 PARSONS GLOBAL SERVICES, 
INC.

LAALC005 AL-ALWAIYA HOSPITAL REHAB\RECONSTRUCT 
IAW

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,095,323.00 $3,180,377.51 $914,945.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2711 W914NS-04-D-0006-14-1 PARSONS GLOBAL SERVICES, 
INC.

CLOSE OUT SUPPORT TO # 0014 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,020,774.00 $1,994,088.22 $1,026,685.78 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2712 W914NS-04-D-0006-2-0001AA PARSONS GLOBAL SERVICES, 
INC.

SITE ASSESSMENT C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$8,865,549.80 $8,258,376.52 $607,173.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2713 W914NS-04-D-0006-3-0001AA PARSONS GLOBAL SERVICES, 
INC.

NTP SITE ASSESSMENT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$8,208,476.12 $7,932,693.32 $275,782.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2714 W914NS-04-D-0006-3-0001AB PARSONS GLOBAL SERVICES, 
INC.

MOBILIZATION LINE ITEM 0001AB C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,815,193.88 $1,062,043.15 $753,150.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2715 W914NS-04-D-0006-3-1 PARSONS GLOBAL SERVICES, 
INC.

MOBILIZATION LINE ITEM 0001 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$370,257.00 $370,257.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2716 W914NS-04-D-0006-4-0001AA PARSONS GLOBAL SERVICES, 
INC.

SIGHT ASSESSMENT, CENTRAL, PAY FROM 0001XX C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,113,993.00 $1,355,104.67 $758,888.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2717 W914NS-04-D-0006-4-0001AB PARSONS GLOBAL SERVICES, 
INC.

COST TO DATE, CENTRAL PAY FROM 0001XX C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$256,632.36 $256,632.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2718 W914NS-04-D-0006-4-0001XX PARSONS GLOBAL SERVICES, 
INC.

FUNDING CLIN - CHARGE: 0001/1AA/1AB & NON-FEE 
OVERRUN DO 4

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,854,216.52 $7,464,912.25 $389,304.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2719 W914NS-04-D-0006-4-0002AA PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A, PHC CENTRAL - BASE FEE, CHARGE: 0002 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$308,967.21 $308,967.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2720 W914NS-04-D-0006-4-0002AB PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A, PHC CENTRAL - AWARD FEE. CHARGE: 0002 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$974,757.39 $974,757.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2721 W914NS-04-D-0006-4-0002AC PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A, PHC CENTRAL - FIXED FEE, CHARGE: 0002 NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$204,521.00 $204,521.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2722 W914NS-04-D-0006-4-0003A PARSONS GLOBAL SERVICES, 
INC.

NOT 0003/3AA/3AB FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$57,893.00 $57,893.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2723 W914NS-04-D-0006-4-0003AB PARSONS GLOBAL SERVICES, 
INC.

NOT 0003/3AA/3AB FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$86,463.69 $86,463.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2724 W914NS-04-D-0006-4-0006AA PARSONS GLOBAL SERVICES, 
INC.

ADMIN SUPPORT CLIN CHANGED MOD 16; OBLIGATION/
DISBURSEMENT TRACKING ADD TO CLIN 0051

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,619,683.76 $1,619,683.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2725 W914NS-04-D-0006-4-0049AA PARSONS GLOBAL SERVICES, 
INC.

INVALID CLIN, TO TRACK OBLIGATION/DISBURSEMENT 
ADD TO CLIN 0047

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$12,153.00 $12,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2726 W914NS-04-D-0006-4-0049AB PARSONS GLOBAL SERVICES, 

INC.
INVALID CLIN, TO TRACK OBLIGATION/DISBURSEMENT 
ADD TO CLIN 0047

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$229.00 $229.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2727 W914NS-04-D-0006-406-6 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$364,971.81 $364,971.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2728 W914NS-04-D-0006-407-7 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21, 
FALLUJAH, HAI AL WIHDA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$174,588.30 $174,588.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2729 W914NS-04-D-0006-408-8 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21 AL 
KARMA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$428,123.48 $428,123.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2730 W914NS-04-D-0006-409-9 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21 QATHA’ 
AL RAMADI

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$213,979.50 $213,979.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2731 W914NS-04-D-0006-410-10 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21 
QATHA’AL RAMADI/AL ALJAZEERA SUB DISTRICT

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$198,155.30 $198,155.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2732 W914NS-04-D-0006-411-11 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21 
RAMADI, AL JAZEERA/ALBO UBEID

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$367,483.18 $367,483.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2733 W914NS-04-D-0006-412-12 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21, 
HADITHA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$117,434.70 $117,434.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2734 W914NS-04-D-0006-413-13 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21, AL 
KRKH, AL HADGHAR

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$120,541.70 $120,541.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2735 W914NS-04-D-0006-414-14 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21, AL 
KARKH, AL RISAFA AL L’LAM

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,142.89 $381,142.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2736 W914NS-04-D-0006-415-15 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21, AL 
KARKH, AL RISAFA, AL MAHMOUDIYA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$259,521.55 $259,521.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2737 W914NS-04-D-0006-416-16 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, KHAN D’HARI

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,440.76 $381,440.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2738 W914NS-04-D-0006-417-17 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, AL HIBNA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$316,918.52 $316,918.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2739 W914NS-04-D-0006-418-18 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, AL HURIYA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$407,092.66 $407,092.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2740 W914NS-04-D-0006-419-19 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, BILAT AL SHUHADA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$53,147.17 $53,147.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2741 W914NS-04-D-0006-4-2 PARSONS GLOBAL SERVICES, 
INC.

EQUIP LIST A; CHARGE: 0002/2AA,2AB,2AC HERE (ALSO 
SEE COST TRANSFER)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$19,505,423.25 $16,754,733.00 $2,750,690.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2742 W914NS-04-D-0006-420-20 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, AL TAHADDI

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$296,038.38 $296,038.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2743 W914NS-04-D-0006-421-21 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, AL KARKH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,620.18 $318,620.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2744 W914NS-04-D-0006-422-22 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, HAI ALJAMI’A

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,001.31 $73,001.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2745 W914NS-04-D-0006-423-23 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, AL RASHEED

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,363.74 $260,363.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2746 W914NS-04-D-0006-424-24 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, ABI GHRAIB

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$193,923.83 $193,923.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2747 W914NS-04-D-0006-426-26 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, AL NOOR

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,957.67 $318,957.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2748 W914NS-04-D-0006-427-27 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
KARKH, AL RISAFA, AL WASHHASH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,001.88 $237,001.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2749 W914NS-04-D-0006-428-28 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL SADIS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$306,480.88 $306,480.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2750 W914NS-04-D-0006-429-29 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$302,037.82 $302,037.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2751 W914NS-04-D-0006-4-3 PARSONS GLOBAL SERVICES, 
INC.

CHARGE 0002 HERE - NOT CLIN 0003, FOR OBLIGATION/
DISBURSEMENT ADD TO CLIN 0002

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,038,032.00 $2,005,224.85 $32,807.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2752 W914NS-04-D-0006-430-30 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISFA, AL RISAFA, AL AMEEN

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$254,727.81 $254,727.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2753 W914NS-04-D-0006-431-31 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL THALITH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$386,659.58 $386,659.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2754 W914NS-04-D-0006-432-32 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL GAYARA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$281,311.33 $281,311.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2755 W914NS-04-D-0006-433-33 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL MADA’IN

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,706.12 $157,706.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2756 W914NS-04-D-0006-434-34 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, ZA’ FARANIA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$284,671.78 $284,671.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2757 W914NS-04-D-0006-435-35 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL MASHTAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$210,695.39 $210,695.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2758 W914NS-04-D-0006-436-436 PARSONS GLOBAL SERVICES, 

INC.
ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, NAHIAT ALJISIR

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$386,305.08 $386,305.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2759 W914NS-04-D-0006-437-37 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL HUESSEINIYA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,601.46 $255,601.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2760 W914NS-04-D-0006-438-38 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL THANI

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$407,914.44 $407,914.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2761 W914NS-04-D-0006-439-39 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL THUBBAT

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$304,773.18 $304,773.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2762 W914NS-04-D-0006-4-4 PARSONS GLOBAL SERVICES, 
INC.

BASE FEE ON CLIN 0001 CONSTRUCTION COST PHC 
CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$808,181.00 $761,366.01 $46,814.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2763 W914NS-04-D-0006-440-40 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, HAL BABIL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$312,260.35 $312,260.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2764 W914NS-04-D-0006-441-41 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$245,182.36 $245,182.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2765 W914NS-04-D-0006-443-43 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, HAI UR

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$382,411.04 $382,411.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2766 W914NS-04-D-0006-444-44 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL SHA’AB 2

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$333,408.92 $333,408.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2767 W914NS-04-D-0006-445-45 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA,SHAIKH OMAR

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$161,013.60 $161,013.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2768 W914NS-04-D-0006-446-46 PARSONS GLOBAL SERVICES, 
INC.

ULO BACK TO CLIN 0001 DO 0004 I.A.W. MOD 21/AL 
RISAFA, AL RISAFA, AL SABI’

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$370,879.67 $370,879.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2769 W914NS-04-D-0006-4-47 PARSONS GLOBAL SERVICES, 
INC.

CHARGE: 0047/47AA/47AB; TO TRACK OBLIGATION/
DISBURSEMENT ADD DO#0047 & ALL OF 0049

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$192,161.22 $104,675.39 $87,485.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2770 W914NS-04-D-0006-4-48 PARSONS GLOBAL SERVICES, 
INC.

NOT CLIN 0048; FOR OBLIGATION/DISBURSEMENT 
TRACKING ADD TO CLIN 0002 (ALSO SEE DO 47)

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$87,156.00 $11,760.59 $75,395.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2771 W914NS-04-D-0006-4-49 PARSONS GLOBAL SERVICES, 
INC.

INVALID CLIN, TO TRACK OBLIGATION/DISBURSEMENT 
ADD TO CLIN 0047

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$941,144.78 $941,144.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2772 W914NS-04-D-0006-4-5 PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE CLIN 0001 CONSTRUCTION COST PHP 
CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$851,568.00 $369,953.39 $481,614.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2773 W914NS-04-D-0006-4-51 PARSONS GLOBAL SERVICES, 
INC.

CHARGE: 0051/51AA/51AB HERE; TO TRACK OBLIGATION/
DISBURSEMENT ADD: 0006AA/6AB/6AC

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$894,279.70 $0.00 $894,279.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2774 W914NS-04-D-0006-47-0047AA PARSONS GLOBAL SERVICES, 
INC.

AVAILABLE ULO DEOBLIGATED, CLIN MOVED TO DO 
0004. EQUIP TEACH ACADEMY - BASE FEE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,286.00 $2,286.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2775 W914NS-04-D-0006-47-0047AC PARSONS GLOBAL SERVICES, 
INC.

AVAILABLE ULO DEOBLIGATED, CLIN MOVED TO DO 
0004. EQUIP TEACH ACADEMY - FIXED FEE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$7,800.00 $7,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2776 W914NS-04-D-0006-47-0048AB PARSONS GLOBAL SERVICES, 
INC.

AVAILABLE ULO DEOBLIGATED, CLIN MOVED TO DO 
0004 EQUIP TEACH ACADEMY - AWARD FEE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2777 W914NS-04-D-0006-5-0001AA PARSONS GLOBAL SERVICES, 
INC.

SITE SURVEY, CLEAN, DESIGN AND RENOVATE (SEE COST 
TRANSFER DO 0011)

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,486,587.12 $1,187,574.66 $299,012.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2778 W914NS-04-D-0006-6-0001AB PARSONS GLOBAL SERVICES, 
INC.

NAJAF TEACHING HOSPITAL IAW SOW C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$698,433.00 $695,134.93 $3,298.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2779 W914NS-04-D-0006-6-0001AC PARSONS GLOBAL SERVICES, 
INC.

NAJAF TEACHING BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$20,953.00 $20,953.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2780 W914NS-04-D-0006-6-0001AD PARSONS GLOBAL SERVICES, 
INC.

NAJAF TEACHING AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$63,423.00 $58,986.14 $4,436.86 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2781 W914NS-04-D-0006-6-0003AA PARSONS GLOBAL SERVICES, 
INC.

AL NAJAF MATERNITY BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$245,611.00 $245,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2782 W914NS-04-D-0006-6-0003AB PARSONS GLOBAL SERVICES, 
INC.

AL NAJAF MATERNITY AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$743,060.00 $508,320.00 $234,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2783 W914NS-04-D-0006-6-0005AA PARSONS GLOBAL SERVICES, 
INC.

AL NASIRYA BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$241,339.00 $241,339.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2784 W914NS-04-D-0006-6-0005AB PARSONS GLOBAL SERVICES, 
INC.

AL NASIRYA AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$730,188.00 $497,680.00 $232,508.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2785 W914NS-04-D-0006-6-0006AB PARSONS GLOBAL SERVICES, 
INC.

ADMIN SUPPORT BASE FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$46,026.00 $0.00 $46,026.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2786 W914NS-04-D-0006-6-0006AC PARSONS GLOBAL SERVICES, 
INC.

ADMIN SUPPORT AWARD FEE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$115,566.00 $0.00 $115,566.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2787 W914NS-04-D-0006-603-1 PARSONS GLOBAL SERVICES, 
INC.

AL NAJAF MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,011.72 $3,011.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2788 W914NS-04-D-0006-605-1 PARSONS GLOBAL SERVICES, 
INC.

AL NASIRIYAH MATERNITY & CHILDREN’S HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$72,616.72 $72,616.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2789 W914NS-04-D-0006-6-1 PARSONS GLOBAL SERVICES, 
INC.

LNTP - MODERNIZE MATERNITY & CHILDREN’S 
HOSPITALS IN SOUTHERN IRAQ

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,547,397.81 $2,680,498.87 $866,898.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2790 W914NS-04-D-0006-6-3 PARSONS GLOBAL SERVICES, 

INC.
AL NAJAF MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$5,887,351.40 $5,887,351.40 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2791 W914NS-04-D-0006-6-5 PARSONS GLOBAL SERVICES, 
INC.

AL NASARIYAH HOSPITAL (FOR TRACKING FUNDS CLIN 
0001 TIED TO THIS AS WELL)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,708,630.14 $4,580,281.43 $128,348.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2792 W914NS-04-D-0006-7-0001AA PARSONS GLOBAL SERVICES, 
INC.

LIFE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,861,000.00 $3,861,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2793 W914NS-04-D-0006-7-0001AB PARSONS GLOBAL SERVICES, 
INC.

SECURITY MANAGEMENT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$27,500,000.00 $27,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2794 W914NS-04-D-0006-7-0001AC PARSONS GLOBAL SERVICES, 
INC.

INFORMATION TECHNOLOGY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,248,972.00 $1,248,972.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2795 W914NS-04-D-0006-7-0001AD PARSONS GLOBAL SERVICES, 
INC.

IN COUNTRY PROJECT MANAGEMENT STAFF (TO TRACK 
FUNDING INCLUDE $$ FROM CEFMS CLIN 0001 & 0002)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$37,842,401.28 $37,640,074.43 $202,326.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2796 W914NS-04-D-0006-7-0001AE PARSONS GLOBAL SERVICES, 
INC.

TRAVEL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,427,678.00 $736,400.05 $691,277.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2797 W914NS-04-D-0006-7-0001AF PARSONS GLOBAL SERVICES, 
INC.

PROJECT OFFICE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,709,120.00 $604,483.05 $1,104,636.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2798 W914NS-04-D-0006-7-0001AG PARSONS GLOBAL SERVICES, 
INC.

INSURANCE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,183,237.00 $368,685.04 $814,551.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2799 W914NS-04-D-0006-7-0001AH PARSONS GLOBAL SERVICES, 
INC.

WARRANTY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$687,500.00 $619,993.25 $67,506.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2800 W914NS-04-D-0006-7-0001AJ PARSONS GLOBAL SERVICES, 
INC.

DEFENSE BASE ACT INSURANCE C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,685,614.00 $13,375,626.55 $1,309,987.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2801 W914NS-04-D-0006-7-0001AK PARSONS GLOBAL SERVICES, 
INC.

BASE FEE FOR CLIN 0001 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,964,252.90 $2,817,687.00 $146,565.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2802 W914NS-04-D-0006-7-0001AL PARSONS GLOBAL SERVICES, 
INC.

AWARD FEE FOR CLIN 0001 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,264,653.59 $6,431,915.80 $832,737.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2803 W914NS-04-D-0006-7-1 PARSONS GLOBAL SERVICES, 
INC.

ANNUAL PROGRAMMATIC SUPPORT SERVICES (TO 
TRACK FUNDING ADD $$ TO CLIN 0001AD)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$13,200,000.00 $13,200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2804 W914NS-04-D-0006-7-2 PARSONS GLOBAL SERVICES, 
INC.

ANNUAL PROGRAMMATIC SUPPORT SERVICES (TO 
TRACK FUNDING ADD $$ TO CLIN 0001AD)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,214,356.04 $4,214,356.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2805 W914NS-04-D-0006-8-0001AA PARSONS GLOBAL SERVICES, 
INC.

MODERNIZE MATERNITY AND PEDIATRIC HOSPITALS 
SOUTH CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$125,015.00 $125,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2806 W914NS-04-D-0006-8-0001AB PARSONS GLOBAL SERVICES, 
INC.

CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$414,400.29 $270,794.40 $143,605.89 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2807 W914NS-04-D-0006-8-0002AA PARSONS GLOBAL SERVICES, 
INC.

HEALTH FEE AND AWARD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$193,411.00 $193,374.00 $37.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2808 W914NS-04-D-0006-8-0002AB PARSONS GLOBAL SERVICES, 
INC.

CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$307,331.00 $307,331.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2809 W914NS-04-D-0006-8-0003AA PARSONS GLOBAL SERVICES, 
INC.

HEALTH FEE AND AWARD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,937.00 $5,240.00 $2,697.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2810 W914NS-04-D-0006-8-0003AB PARSONS GLOBAL SERVICES, 
INC.

CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$31,747.00 $12,611.00 $19,136.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2811 W914NS-04-D-0006-8-0004AA PARSONS GLOBAL SERVICES, 
INC.

HEALTH FEE AND AWARD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$25,944.00 $25,944.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2812 W914NS-04-D-0006-8-0004AB PARSONS GLOBAL SERVICES, 
INC.

CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$103,777.00 $41,225.00 $62,552.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2813 W914NS-04-D-0006-801-1 PARSONS GLOBAL SERVICES, 
INC.

AL DIWANIYAH MATERNITY & CHILDREN’S HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,775.99 $157,775.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2814 W914NS-04-D-0006-802-1 PARSONS GLOBAL SERVICES, 
INC.

AL HALA MATERNITY AND CHILDREN’S HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$26,173.59 $26,173.59 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2815 W914NS-04-D-0006-803-1 PARSONS GLOBAL SERVICES, 
INC.

HAJ JALAL MATERNITY & PEDIATRIC HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$110,968.80 $110,968.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2816 W914NS-04-D-0006-804-1 PARSONS GLOBAL SERVICES, 
INC.

KERBALA PEDIATRIC HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$17,843.54 $17,843.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2817 W914NS-04-D-0006-8-1 PARSONS GLOBAL SERVICES, 
INC.

DIWANIYAH HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,774,176.82 $3,782,946.91 $991,229.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2818 W914NS-04-D-0006-8-2 PARSONS GLOBAL SERVICES, 
INC.

HILLA HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,419,662.31 $4,419,662.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2819 W914NS-04-D-0006-8-3 PARSONS GLOBAL SERVICES, 
INC.

HAJ JALAL HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,592.20 $148,608.64 $4,983.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2820 W914NS-04-D-0006-8-4 PARSONS GLOBAL SERVICES, 
INC.

KERBALA HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$846,966.46 $779,574.71 $67,391.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2821 W914NS-04-D-0006-9-0001AA PARSONS GLOBAL SERVICES, 
INC.

HEALTH FEE AND AWARD C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$132,332.00 $127,523.00 $4,809.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2822 W914NS-04-D-0006-9-0001AB PARSONS GLOBAL SERVICES, 

INC.
CONTINGENCY C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$529,328.00 $389,910.68 $139,417.32 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2823 W914NS-04-D-0006-9-1 PARSONS GLOBAL SERVICES, 
INC.

RAMADI HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,901,114.00 $3,762,191.92 $138,922.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2824 W914NS-04-D-0007-10-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

KUT BETERA RECLAMATION PROJECT C-IRRIGATION AND DRAINAGE SYSTEMS 
CONSTRUCTION

$6,161,641.00 $6,137,750.83 $23,890.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2825 W914NS-04-D-0007-11-2 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

EASTERN EUPHRATES DRAIN PHASE 1 OF 3 C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$6,016,497.00 $5,419,925.54 $596,571.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2826 W914NS-04-D-0007-1-2 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

MOBILIZATION C-POTABLE WATER CONSTRUCTION $2,101,731.66 $2,101,731.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2827 W914NS-04-D-0007-12-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

NASSHIRIYAH DRAINAGE PUMPING STATION;MOD 09 
DTD 9/16/06 +$1,692,905.00;

C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$78,774,076.00 $55,405,264.95 $23,368,811.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2828 W914NS-04-D-0007-12-2 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

BASRA/UMM QASR WATER SUPPLY; MOD 09 DTD 
16SEP06 ADDITIONAL FUNDS +$865,384.00;

C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$8,277,167.00 $34,211.93 $8,242,955.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2829 W914NS-04-D-0007-13-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $38,480.00 $30,451.06 $8,028.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2830 W914NS-04-D-0007-13-10 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

ADDITIONAL FUNDS TO PROCURE TWO VERTICAL 
PUMPS FOR KARBALA OR RAZZAZA PUMP STATION 
-*URI#38789* PROCUREMENT KARBALA PUMPS

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$1,900,000.00 $11,084.46 $1,888,915.54 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2831 W914NS-04-D-0007-13-11 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

 WIBV CONTRACT NC-DAMS NON-CONSTRUCTION $2,096,919.85 $105,098.19 $1,991,821.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2832 W914NS-04-D-0007-13-2 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

RAMADI BARRAGE (PROCUREMENT) NC-DAMS NON-CONSTRUCTION $9,961,520.00 $89,356.89 $9,872,163.11 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2833 W914NS-04-D-0007-13-3 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

ADHAIM DAM EQUIPMENT PROCUREMENT NON-
CONSTRUCTION; MOD 14 DTD 29SE06 DECREASE CLIN 3 
BY<4500,000.00> ESTABLISH T.O. #17;

NC-DAMS NON-CONSTRUCTION $10,000,000.00 $272,400.87 $9,727,599.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2834 W914NS-04-D-0007-13-4 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

POTABLE WATER LABORATORY EQUIPMENT NC-POTABLE WATER NON-CONSTRUCTION $1,900,000.00 $80,177.22 $1,819,822.78 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2835 W914NS-04-D-0007-13-5 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

62000 SEWERAGE LABORATORY EQUIPMENT NC-SEWAGE NON-CONSTRUCTION $866,000.00 $43,244.07 $822,755.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2836 W914NS-04-D-0007-13-7 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

EQUIPMENT PURCHASE. WATER RESOURCES TESTING 
LAB MATERIALS, EQUIPMENT AND SUPPLIES

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$382,655.00 $4,594.83 $378,060.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2837 W914NS-04-D-0007-13-8 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

MISCELLANEOUS MWR MATERIAL PROCUREMENT NC-UMM QASR TO BASRA WATER PIPELINE 
SUSTAINMENT NON-CONSTRUCTION

$1,000,000.00 $12,004.97 $987,995.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2838 W914NS-04-D-0007-13-9 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

*URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $2,602,926.00 $39,904.25 $2,563,021.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2839 W914NS-04-D-0007-14-1 WASHINGTON GROUP 
INTERNATIONAL

SADR CITY R3 WTP ASSESSMENT C-POTABLE WATER CONSTRUCTION $300,000.00 $242,436.16 $57,563.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2840 W914NS-04-D-0007-16-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

*URI#29623* SADAR CITY R3 WATER TREATMENT 
PLANT;MOD01 DTD 25SEP06 PROVIDE ADDITIONAL 
FUNDS ADD TO SOW MODIFIED SLUDGE DISPOSAL LINE;

C-POTABLE WATER CONSTRUCTION $6,950,000.00 $943,038.96 $6,006,961.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2841 W914NS-04-D-0007-17-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

FALLUJAH ENGINEERING SERVICES - *URI#29276* 
ENGINEERING DESIGN SERVICES

C-SEWAGE CONSTRUCTION $500,000.00 $391,461.21 $108,538.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2842 W914NS-04-D-0007-17-2 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

FALLUJAH ENGINEERING SERVICES - *URI#29276* 
ENGINEERING DESIGN SERVICES

C-SEWERAGE. IN-SCOPE - PC 62000. $900,000.00 $0.00 $900,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2843 W914NS-04-D-0007-4-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

WR 010 - DIYALA WEIR IRRIGATION C-DAMS CONSTRUCTION $3,828,462.00 $3,777,164.55 $51,297.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2844 W914NS-04-D-0007-6-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

13399 WR-012 RAMADI BARRAGE COMPLEX - 
DEFINITIZATION

C-DAMS CONSTRUCTION $2,721,113.00 $2,664,003.71 $57,109.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2845 W914NS-04-D-0007-7-1 WASHINGTON 

INTERNATIONAL/ BLACK & 
VEATCH

1445 WR-022 ADHAIM DAM REHABILITATION C-DAMS CONSTRUCTION $3,371,225.00 $3,319,715.27 $51,509.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2846 W914NS-04-D-0007-8-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

MOSUL DAM STUDY C-DAMS CONSTRUCTION $5,381,826.00 $5,159,917.11 $221,908.89 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2847 W914NS-04-D-0007-9-1 WASHINGTON 
INTERNATIONAL/ BLACK & 
VEATCH

BASRAH/UMMQASR WATER SUPPLY C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$15,600,000.00 $13,151,316.28 $2,448,683.72 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2848 W914NS-04-D-0008-10-1 FLUORAMEC, LLC WATER CONSERVATION AND NETWORK REPAIR C-WATER CONSERVATION CONSTRUCTION $19,085,229.17 $19,085,229.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2849 W914NS-04-D-0008-10-2 FLUORAMEC, LLC TRANSLATION OF LEARNING MGT SYSTEM FOR VARIOUS 
WATER PROGRAMS

NC-POTABLE WATER NON-CONSTRUCTION $31,171,312.83 $30,378,025.61 $793,287.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2850 W914NS-04-D-0008-10-3 FLUORAMEC, LLC LICENSING RIGHT TO LEARNING MGT SYSTEM FOR 4 
YEARS

NC-POTABLE WATER NON-CONSTRUCTION $750,000.00 $0.00 $750,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2851 W914NS-04-D-0008-1-1 FLUORAMEC, LLC MOBILIZATION C-POTABLE WATER CONSTRUCTION $1,517,108.10 $1,516,534.34 $573.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2852 W914NS-04-D-0008-11-1 FLUORAMEC, LLC MMPW MANAGEMENT SYSTEMS WATER RESOURCES 
- IRAQI RECONSTRUCTION PROJECTS

C-POTABLE WATER CONSTRUCTION $14,499,568.00 $14,462,990.33 $36,577.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2853 W914NS-04-D-0008-11-2 FLUORAMEC, LLC P/C 60000 O&M SUPPORT C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$9,419,445.00 $3,961,538.43 $5,457,906.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2854 W914NS-04-D-0008-11-3 FLUORAMEC, LLC WATER SECTOR SUSTAINMENT PROGRAM - O&M 
SUPPORT

C-SEWAGE SUSTAINMENT CONSTRUCTION $2,000,000.00 $1,957,565.75 $42,434.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2855 W914NS-04-D-0008-11-4 FLUORAMEC, LLC  MMPW MANAGEMENT SYSTEM C-POTABLE WATER CONSTRUCTION $10,000,000.00 $7,635,517.09 $2,364,482.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2856 W914NS-04-D-0008-12-1 FLUORAMEC, LLC DUKAN-SULEMANIAH WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $4,102,256.00 $3,750,287.56 $351,968.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2857 W914NS-04-D-0008-2-1 FLUORAMEC, LLC PW002 - PHASE 1 ERBIL CITY IFRAZ WATER PROJECT C-POTABLE WATER CONSTRUCTION $192,019,281.00 $175,806,417.89 $16,212,863.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2858 W914NS-04-D-0008-2-2 FLUORAMEC, LLC ERBIL CITY - IFRAZ WATER PROJECT C-POTABLE WATER CONSTRUCTION $860,587.00 $0.00 $860,587.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2859 W914NS-04-D-0008-2-3 FLUORAMEC, LLC ERBIL CITY-IFRAZ WATER PROJECT, TASK ORDER 0002, 
PROJECT ID NO. UDARH002, PUBLIC WORKS (PW) 002

C-POTABLE WATER CONSTRUCTION $860,587.00 $0.00 $860,587.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2860 W914NS-04-D-0008-3-3 FLUORAMEC, LLC PW006 HALABJA WATER SUPPLY C-POTABLE WATER CONSTRUCTION $1,900,000.00 $1,899,869.30 $130.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2861 W914NS-04-D-0008-4-4 FLUORAMEC, LLC PW-007 BALAZ ROOZ WATER SUPPLY C-POTABLE WATER CONSTRUCTION $42,809,646.00 $39,161,140.84 $3,648,505.16 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2862 W914NS-04-D-0008-8-1 FLUORAMEC, LLC CORRECTING ERRONEOUS CASH COLLECTION VOUCHERS 
(100759, 100902 & 101586);MOD 05 DTD 30SEP06 
DECREASE CLIN 0001 BY <$56639.93>;

C-SEWAGE CONSTRUCTION $20,421,334.48 $18,579,902.95 $1,841,431.53 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2863 W914NS-04-D-0008-9-1 FLUORAMEC, LLC PW-005 REPLACE WORN OUT ELECTRICAL & 
MECHANICAL EQUIPMENT AT EXISTING WATER

C-POTABLE WATER CONSTRUCTION $22,400,000.00 $21,599,099.13 $800,900.87 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2864 W914NS-04-D-0009-10-0001AC PARSONS GLOBAL SERVICES, 
INC.

DESIGN AND CONSTRUCT C-BORDER ENFORCEMENT CONSTRUCTION $3,047,308.61 $3,047,308.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2865 W914NS-04-D-0009-1-0001AA PARSONS GLOBAL SERVICES, 
INC.

INCREASE EST COST, AWARD FEE, BASE FEE FACILITIES REPAIR IRAQ $3,735,183.00 $3,735,183.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2866 W914NS-04-D-0009-10-2 PARSONS GLOBAL SERVICES, 
INC.

11995- SJ-013 RABEA’A CLASS A POINT OF ENTRY C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$71,252.39 $351.42 $70,900.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2867 W914NS-04-D-0009-11-0001AC PARSONS GLOBAL SERVICES, 
INC.

DESIGN AND CONSTRUCT C-BORDER ENFORCEMENT CONSTRUCTION $2,761,293.86 $2,761,293.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2868 W914NS-04-D-0009-11-2 PARSONS GLOBAL SERVICES, 
INC.

NA C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$58,539.14 $1,702.13 $56,837.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2869 W914NS-04-D-0009-12-0001AC PARSONS GLOBAL SERVICES, 
INC.

DESIGN AND CONSTRUCT C-BORDER ENFORCEMENT CONSTRUCTION $1,753,821.82 $1,753,821.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2870 W914NS-04-D-0009-12-2 PARSONS GLOBAL SERVICES, 
INC.

11995- SJ-013 RABEA’A CLASS A POINT OF ENTRY C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$99,568.18 $0.00 $99,568.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2871 W914NS-04-D-0009-12-3 PARSONS GLOBAL SERVICES, 
INC.

11995- SJ-013 RABEA’A CLASS A POINT OF ENTRY C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$349,331.00 $0.00 $349,331.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2872 W914NS-04-D-0009-13-0001AC PARSONS GLOBAL SERVICES, 
INC.

DESIGN AND CONSTRUCT C-BORDER ENFORCEMENT CONSTRUCTION $142,924.00 $142,924.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2873 W914NS-04-D-0009-14-0001AD PARSONS GLOBAL SERVICES, 
INC.

DESIGN AND FURNISH IPS COUNTERTERRORISM 
TRAINING FACILITY

C-POLICE ASSISTANCE CONSTRUCTION $7,601,774.22 $7,601,774.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2874 W914NS-04-D-0009-14-0001AE PARSONS GLOBAL SERVICES, 
INC.

DESIGN AND FURNISH IPS COUNTERTERRORISM 
TRAINING FACILITY (NEW WIC)

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$57,553.78 $35,602.16 $21,951.62 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-�3

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
2875 W914NS-04-D-0009-14-0002A PARSONS GLOBAL SERVICES, 

INC.
DESIGN AND FURNISH IPS COUNTERTERRORISM 
TRAINING FACILITY (NEW WIC)

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$924,779.50 $0.00 $924,779.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2876 W914NS-04-D-0009-14-2 PARSONS GLOBAL SERVICES, 
INC.

REALIGN SCOPE OF WORK BETWEEN TASK ORDERS 14 
AND 47

C-POLICE ASSISTANCE CONSTRUCTION $241,913.50 $241,913.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2877 W914NS-04-D-0009-14-3 PARSONS GLOBAL SERVICES, 
INC.

12067- SJ-033 NATIONAL IPS COUNTER TERRORISM 
TRAINING FACILITY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$51,154.40 $0.00 $51,154.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2878 W914NS-04-D-0009-16-0001AH PARSONS GLOBAL SERVICES, 
INC.

CONSTRUCT AND RENOVATE NATIONAL FIRE CIVIL 
DEFENSE ACADEMY

C-PUBLIC SAFETY CONSTRUCTION $893,844.00 $487,325.88 $406,518.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2879 W914NS-04-D-0009-17-0001AJ PARSONS GLOBAL SERVICES, 
INC.

R & R POLICE STATIONS/JOINT COORDINATION CENTERS FACILITIES REPAIR IRAQ $105,093.00 $105,093.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2880 W914NS-04-D-0009-18-0001AJ PARSONS GLOBAL SERVICES, 
INC.

R & R NORTH REGIONAL POLICE HQ’S FACILITIES REPAIR IRAQ $71,344.00 $71,344.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2881 W914NS-04-D-0009-19-0001AJ PARSONS GLOBAL SERVICES, 
INC.

R & R CENTRAL REGIONAL POLICE HQ’S & JCC FACILITIES REPAIR IRAQ $308,033.91 $308,033.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2882 W914NS-04-D-0009-20-0001AJ PARSONS GLOBAL SERVICES, 
INC.

CONSTRUCT & FURNISH POLICE STATIONS & JCC’S FACILITIES REPAIR IRAQ $65,434.00 $65,434.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2883 W914NS-04-D-0009-2-1 PARSONS GLOBAL SERVICES, 
INC.

RENOVATE CIVIL DEFENSE HEADQUARTERS BAGHDAD C-PUBLIC SAFETY CONSTRUCTION $3,000,064.00 $2,981,687.89 $18,376.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2884 W914NS-04-D-0009-21-0001AJ PARSONS GLOBAL SERVICES, 
INC.

RECONSTRUCT & REFURBISH GRD NORTH FIRE STATION FACILITIES REPAIR IRAQ $3,602,479.00 $3,314,490.20 $287,988.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2885 W914NS-04-D-0009-22-0001AJ PARSONS GLOBAL SERVICES, 
INC.

RECONSTRUCT & REFURBISH GRD CENTRAL FIRE STATION FACILITIES REPAIR IRAQ $2,831,349.00 $2,083,162.59 $748,186.41 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2886 W914NS-04-D-0009-23-0001AJ PARSONS GLOBAL SERVICES, 
INC.

RECONSTRUCT & REFURBISH POLICE STATIONS/JCC’S FACILITIES REPAIR IRAQ $239,059.00 $239,059.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2887 W914NS-04-D-0009-24-0001AJ PARSONS GLOBAL SERVICES, 
INC.

RECONSTRUCT & REFURBISH POLICE STATIONS/JCC’S FACILITIES REPAIR IRAQ $49,787.00 $49,787.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2888 W914NS-04-D-0009-25-0001AJ PARSONS GLOBAL SERVICES, 
INC.

RECONSTRUCT & REFURBISH HQ’S/POLICE STATIONS FACILITIES REPAIR IRAQ $43,451.00 $43,451.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2889 W914NS-04-D-0009-26-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-034 RECONSTRUCT & REFURBISH JCC’S / POLICE 
STATIONS

FACILITIES REPAIR IRAQ $42,287.00 $42,287.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2890 W914NS-04-D-0009-27-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-036 RECONSTRUCT & REFURBISH SOUTH POLICE 
STATIONS/JCC

FACILITIES REPAIR IRAQ $71,344.00 $71,344.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2891 W914NS-04-D-0009-28-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-026 RECONSTRUCT & REFURBISH FIRE HOUSES FACILITIES REPAIR IRAQ $5,040,107.00 $4,544,155.82 $495,951.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2892 W914NS-04-D-0009-30-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-035 RECONSTRUCT & REFURBISH POLICE STATIONS/JCC FACILITIES REPAIR IRAQ $48,691.00 $48,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2893 W914NS-04-D-0009-3-1 PARSONS GLOBAL SERVICES, 
INC.

BUILD BORDER DENIAL POINTS IRAN/IRAQ BORDER C-BORDER ENFORCEMENT CONSTRUCTION $9,406,406.53 $9,406,406.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2894 W914NS-04-D-0009-31-0001AD PARSONS GLOBAL SERVICES, 
INC.

SJ-044 DESIGN AND BUILD MOSUL PUBLIC SAFETY 
TRAINING ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $1,197,891.00 $1,197,891.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2895 W914NS-04-D-0009-3-2 PARSONS GLOBAL SERVICES, 
INC.

SJ-006 CONSTRUCT/RENOVATE 19 BORDER POSTS C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$156,920.47 $2,336.50 $154,583.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2896 W914NS-04-D-0009-32-0001AC PARSONS GLOBAL SERVICES, 
INC.

REFURBISH & OR CONSTRUCT GRD CENTRAL CLASS A 
POINTS OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $2,559,418.87 $2,559,418.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2897 W914NS-04-D-0009-32-2 PARSONS GLOBAL SERVICES, 
INC.

12681- SJ-040 GRD CENTRAL CLASS A POINTS OF ENTRY C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$164,250.13 $346.29 $163,903.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2898 W914NS-04-D-0009-33-0001AC PARSONS GLOBAL SERVICES, 
INC.

SJ-039 - REFURBISH AND OR CONSTRUCT GRD NORTH 
CLASS A POINTS OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $230,413.00 $230,413.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2899 W914NS-04-D-0009-34-1 PARSONS GLOBAL SERVICES, 
INC.

REFURBISH BORDER POINT SJ-043 C-BORDER ENFORCEMENT CONSTRUCTION $16,937,523.79 $16,937,523.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2900 W914NS-04-D-0009-34-2 PARSONS GLOBAL SERVICES, 
INC.

12681- SJ-040 GRD CENTRAL CLASS A POINTS OF ENTRY C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$104,086.21 $5,062.66 $99,023.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2901 W914NS-04-D-0009-35-1 PARSONS GLOBAL SERVICES, 
INC.

FIRE STATIONS SJ-025 FACILITIES REPAIR IRAQ $1,128,746.00 $717,804.93 $410,941.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2902 W914NS-04-D-0009-36-1 PARSONS GLOBAL SERVICES, 
INC.

DESIGN BUILD SJ-038 C-BORDER ENFORCEMENT CONSTRUCTION $36,682,676.02 $36,682,676.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2903 W914NS-04-D-0009-36-2 PARSONS GLOBAL SERVICES, 
INC.

SJ-038 GRD NORTH CLASS C BORDER POSTS C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$897,741.98 $149,730.75 $748,011.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2904 W914NS-04-D-0009-37-1 PARSONS GLOBAL SERVICES, 
INC.

GRADE ROADS SJ-059 C-BORDER ENFORCEMENT CONSTRUCTION $98,195.00 $98,195.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2905 W914NS-04-D-0009-38-1 PARSONS GLOBAL SERVICES, 
INC.

SJ-060 C-BORDER ENFORCEMENT CONSTRUCTION $87,703.00 $87,703.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2906 W914NS-04-D-0009-39-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-021 DESIGN / BUILD GRD NORTH FIRE STATIONS - NEW FACILITIES REPAIR IRAQ $1,777,968.00 $1,365,240.26 $412,727.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2907 W914NS-04-D-0009-4-1 PARSONS GLOBAL SERVICES, 

INC.
DESIGN & CONSTRUCT CLASS A POINT OF ENTRY 
ZURBATIA

C-BORDER ENFORCEMENT CONSTRUCTION $395,056.00 $395,056.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2908 W914NS-04-D-0009-41-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-065 RECONSTRUCT AND REFURBISH GRD SOUTH 
POLICE STATIONS - NEW

FACILITIES REPAIR IRAQ $34,882.00 $34,882.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2909 W914NS-04-D-0009-42-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-066 RENOVATE GRD CENTRAL POLICE STATIONS FACILITIES REPAIR IRAQ $442,509.86 $442,509.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2910 W914NS-04-D-0009-43-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-067 RENOVATE GRD NORTH POLICE STATIONS FACILITIES REPAIR IRAQ $27,538.00 $27,538.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2911 W914NS-04-D-0009-44-0001AK PARSONS GLOBAL SERVICES, 
INC.

SJ-017 DESIGN, BUILD, RENOVATE GRD CENTRAL COURTS C-JUDICIAL FACILITY CONSTRUCTION $1,121.00 $1,121.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2912 W914NS-04-D-0009-45-0001AD PARSONS GLOBAL SERVICES, 
INC.

SJ-045 DESIGN, BUILD KIRKUK PUBLIC SAFETY TRAINING 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $1,457,229.28 $1,457,229.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2913 W914NS-04-D-0009-49-0001AD PARSONS GLOBAL SERVICES, 
INC.

SJ-047 BASRAH PUBLIC SAFETY TRAINING ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $107,605.00 $107,605.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2914 W914NS-04-D-0009-50-0001AK PARSONS GLOBAL SERVICES, 
INC.

SJ-018 GRD CENTRAL COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $287,774.26 $14,100.32 $273,673.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2915 W914NS-04-D-0009-50-1 PARSONS GLOBAL SERVICES, 
INC.

SJ-018 GRD CENTRAL COURT CONSTRUCTION SEE 
LI#001AK ADDITIONAL $14,100.32 DUE TO CHG OF S&A 
RATE TO 6.5%

C-JUDICIAL FACILITY CONSTRUCTION $2,154,662.24 $2,009,276.33 $145,385.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2916 W914NS-04-D-0009-5-1 PARSONS GLOBAL SERVICES, 
INC.

DESIGN & CONSTRUCT CLASS A POINT OF ENTRY “AL 
SALAMANCHA”

C-BORDER ENFORCEMENT CONSTRUCTION $2,689,928.73 $2,689,928.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2917 W914NS-04-D-0009-51-0001AJ PARSONS GLOBAL SERVICES, 
INC.

SJ-023 GRD CENTRAL FIRE STATION FACILITIES REPAIR IRAQ $12,816,407.00 $9,916,375.31 $2,900,031.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2918 W914NS-04-D-0009-5-2 PARSONS GLOBAL SERVICES, 
INC.

SJ-008 CONSTRUCT AL SALAMANCHA CLASS A POINT 
OF ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$147,842.27 $52.90 $147,789.37 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2919 W914NS-04-D-0009-52-0001AK PARSONS GLOBAL SERVICES, 
INC.

SJ-079 GRD COURT CENTRAL CONST AMEND DUE TO 
CHG OF S&A RATE TO 6.5%

C-JUDICIAL FACILITY CONSTRUCTION $1,763,516.00 $1,542,676.97 $220,839.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2920 W914NS-04-D-0009-53-1 PARSONS GLOBAL SERVICES, 
INC.

SJ-046 REFURBISH/CONSTRUCT TIPS TRAINING ACADEMY C-PUBLIC SAFETY CONSTRUCTION $318,240.00 $318,240.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2921 W914NS-04-D-0009-54-2 PARSONS GLOBAL SERVICES, 
INC.

SJ-080 RENOVATE IRAQI SPECIAL TRIBUNAL C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$18,063,868.00 $18,063,868.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2922 W914NS-04-D-0009-54-3 PARSONS GLOBAL SERVICES, 
INC.

INCLUDE WORK ACCOMPLISHED UNDER SJ00208, 
SJ00203, & RFI 31

C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,092,766.00 $1,092,766.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2923 W914NS-04-D-0009-54-9 PARSONS GLOBAL SERVICES, 
INC.

CORRECTS MOD 9-10 WHICH WERE INPUT TOO HIGH, 
ADDS MOD 12-13 WHICH WERE NOT INPUT, ADDS 16-17 
PER THE MODS

C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$136,491.00 $136,188.33 $302.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2924 W914NS-04-D-0009-55-1 PARSONS GLOBAL SERVICES, 
INC.

PROGRAMMATIC SUPPORT SERVICES C-PENAL CONSTRUCTION $13,652,292.28 $13,502,292.28 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2925 W914NS-04-D-0009-55-10 PARSONS GLOBAL SERVICES, 
INC.

PC 11000 S&J ADMIN COST C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$723,277.34 $0.00 $723,277.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2926 W914NS-04-D-0009-55-2 PARSONS GLOBAL SERVICES, 
INC.

OBLIGATE ADDITIONAL FUNDS $1,195,816 C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,715,339.00 $1,715,339.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2927 W914NS-04-D-0009-55-3 PARSONS GLOBAL SERVICES, 
INC.

OBLIGATE ADDITIONAL FUNDS $452,193 C-JUDICIAL FACILITY CONSTRUCTION $1,118,001.55 $909,198.97 $208,802.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2928 W914NS-04-D-0009-55-4 PARSONS GLOBAL SERVICES, 
INC.

OBLIGATE ADDITIONAL FUNDS $2,888,509 FACILITIES REPAIR IRAQ $5,736,439.00 $5,680,369.32 $56,069.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2929 W914NS-04-D-0009-55-5 PARSONS GLOBAL SERVICES, 
INC.

OBLIGATE ADDITIONAL FUNDS $2,320,887 C-PUBLIC SAFETY CONSTRUCTION $4,485,156.17 $3,659,215.57 $825,940.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2930 W914NS-04-D-0009-55-6 PARSONS GLOBAL SERVICES, 
INC.

OBLIGATE ADDITIONAL FUNDS $5,156,299 C-DETENTION FACILITY CONSTRUCTION $10,149,123.00 $10,104,517.24 $44,605.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2931 W914NS-04-D-0009-55-7 PARSONS GLOBAL SERVICES, 
INC.

PROGRAMMATIC SUPPORT SERVICES C-BORDER ENFORCEMENT CONSTRUCTION $9,668,431.66 $9,668,431.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2932 W914NS-04-D-0009-55-8 PARSONS GLOBAL SERVICES, 
INC.

PROGRAMMATIC SUPPORT SERVICES C-POLICE ASSISTANCE CONSTRUCTION $3,994,129.83 $3,994,129.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2933 W914NS-04-D-0009-55-9 PARSONS GLOBAL SERVICES, 
INC.

PROGRAMMATIC SUPPORT SERVICE (PC0) C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$568,105.17 $0.00 $568,105.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2934 W914NS-04-D-0009-56-1 PARSONS GLOBAL SERVICES, 
INC.

CLOSE OUT TASK ORDER # 56 C-PENAL CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2935 W914NS-04-D-0009-56-2 PARSONS GLOBAL SERVICES, 
INC.

CLOSE OUT TASK ORDER #56 C-DETENTION FACILITY CONSTRUCTION $500,000.00 $496,979.33 $3,020.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2936 W914NS-04-D-0009-56-3 PARSONS GLOBAL SERVICES, 
INC.

CLOSE OUT TASK ORDER #56 C-PUBLIC SAFETY CONSTRUCTION $100,000.00 $0.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2937 W914NS-04-D-0009-56-4 PARSONS GLOBAL SERVICES, 
INC.

*URI#28853* CLOSE OUT TASK ORDER PC 10000 C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$750,000.00 $0.00 $750,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2938 W914NS-04-D-0009-56-5 PARSONS GLOBAL SERVICES, 

INC.
*URI#28853* CLOSE OUT TASK ORDER PC 13000 FACILITIES REPAIR IRAQ $359,353.00 $151,343.58 $208,009.42 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2939 W914NS-04-D-0009-6-1 PARSONS GLOBAL SERVICES, 
INC.

DESIGN, RENOVATE AND CONSTRUCT THE PUBLIC 
SAFETY TRAINING ACADEMY BAGHDAD CPAF

C-POLICE ASSISTANCE CONSTRUCTION $30,519,941.86 $30,519,941.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2940 W914NS-04-D-0009-6-2 PARSONS GLOBAL SERVICES, 
INC.

ADDITIONAL $6,048,241 FOR MOD 8 THAT WAS LIMITED 
NTP; ADDITIONAL $225,000 FOR MOD 8 THAT WAS 
LIMITED NTP (NOTE MOD 9 IS IN ERROR WHEN IT 
SPECIFIES $225,000 IS ALREADY IN CEFMS)

C-POLICE ASSISTANCE CONSTRUCTION $911,729.81 $911,729.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2941 W914NS-04-D-0009-6-3 PARSONS GLOBAL SERVICES, 
INC.

REPLACEMENT OF LINE ONE WITH NEW PC10000 WIC 
FOR TRAINING ACADEMY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$216,051.14 $216,051.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2942 W914NS-04-D-0009-6-4 PARSONS GLOBAL SERVICES, 
INC.

REPLACEMENT OF LINE TO FOR NEW PC10000 WIC 
TRAINING ACADEMY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$11,261,511.19 $491,619.31 $10,769,891.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2943 W914NS-04-D-0009-7-1 PARSONS GLOBAL SERVICES, 
INC.

DESIGN, BUILD AND FURNISH THE KAHN BANI SA’AD 
PRISON CPAF

C-DETENTION FACILITY CONSTRUCTION $39,614,607.44 $31,025,094.51 $8,589,512.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2944 W914NS-04-D-0009-8-1 PARSONS GLOBAL SERVICES, 
INC.

DESIGN, BUILD AND FURNISH THE AN NASIRIYAH PRISON 
CPAF

C-PENAL CONSTRUCTION $46,091,218.80 $30,958,492.39 $15,132,726.41 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2945 W914NS-04-D-0009-9-0001AC PARSONS GLOBAL SERVICES, 
INC.

DESIGN AND CONSTRUCT C-BORDER ENFORCEMENT CONSTRUCTION $211,491.00 $211,491.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2946 W914NS-04-D-0010-10-1 WASHINGTON GROUP 
INTERNATIONAL

COUNTRYWIDE AUTOMATED MONITORING AND 
CONTROL SYSTEM; MOD10 DTD 23SEP06 PROVIDE 
ADDITIONAL FUNDS;

C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$97,693,920.94 $89,974,452.93 $7,719,468.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2947 W914NS-04-D-0010-11-1 WASHINGTON GROUP 
INTERNATIONAL

SULAYMANIYAH GOVERNORATE DISTRIBUTION 
NETWORK

C-NETWORK INFRASTRUCTURE CONSTRUCTION $15,910,334.16 $15,632,724.56 $277,609.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2948 W914NS-04-D-0010-12-1 WASHINGTON GROUP 
INTERNATIONAL

11971 ED-013 AL TAMIM GOVERNORATE DISTRIBUTION 
NETWORK

C-NETWORK INFRASTRUCTURE CONSTRUCTION $18,811,660.57 $18,435,931.90 $375,728.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2949 W914NS-04-D-0010-13-1 WASHINGTON GROUP 
INTERNATIONAL

SALAH AL DIN GOVERNORATE DISTRIBUTION NETWORK 
SITE ASSESSMENT

C-NETWORK INFRASTRUCTURE CONSTRUCTION $16,321,459.71 $16,110,604.41 $210,855.30 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2950 W914NS-04-D-0010-14-1 WASHINGTON GROUP 
INTERNATIONAL

BAGHDAD 400KV SUBSTATIONS EXTENSION C-TRANSMISSION CONSTRUCTION $19,231,460.95 $17,159,687.31 $2,071,773.64 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2951 W914NS-04-D-0010-15-1 WASHINGTON GROUP 
INTERNATIONAL

NEW 400KV OHL RASHEED BAGHDAD WEST C-TRANSMISSION CONSTRUCTION $89,278.00 $88,934.38 $343.62 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2952 W914NS-04-D-0010-16-0001AA WASHINGTON GROUP 
INTERNATIONAL

NEW 132KV AQRA SUBSTATION C-TRANSMISSION CONSTRUCTION $199,669.00 $180,507.91 $19,161.09 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2953 W914NS-04-D-0010-17-1 WASHINGTON GROUP 
INTERNATIONAL

SALAH AL DIN GOVERNORATE TRANSMISSION 
DISTRIBUTION NETWORK BAGHDAD

C-TRANSMISSION CONSTRUCTION $42,283.00 $41,146.68 $1,136.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2954 W914NS-04-D-0010-18-1 WASHINGTON GROUP 
INTERNATIONAL

ET 021 DIYALA 400 KV GIS SUBSTATION SITE ASSESSMENT C-TRANSMISSION CONSTRUCTION $10,158,320.80 $7,652,647.04 $2,505,673.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2955 W914NS-04-D-0010-19-1 WASHINGTON GROUP 
INTERNATIONAL

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $2,219,149.00 $2,219,148.97 $0.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2956 W914NS-04-D-0010-2-0001AA WASHINGTON GROUP 
INTERNATIONAL

NTP SITE ASSESSMENT C-NETWORK INFRASTRUCTURE CONSTRUCTION $32,281,796.09 $31,846,242.95 $435,553.14 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2957 W914NS-04-D-0010-3-1 WASHINGTON GROUP 
INTERNATIONAL

SITE ASSESSMENT OF THE EXISTING DIST SYSTEM C-NETWORK INFRASTRUCTURE CONSTRUCTION $44,185,085.25 $43,277,041.16 $908,044.09 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2958 W914NS-04-D-0010-4-0001AA WASHINGTON GROUP 
INTERNATIONAL

NTP SITE ASSESSMENT C-TRANSMISSION CONSTRUCTION $31,210,020.00 $30,464,296.00 $745,724.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2959 W914NS-04-D-0010-5-1 WASHINGTON GROUP 
INTERNATIONAL

ET-014 (LNTP) BAGHDAD EAST  AND BAQUBA EAST 
TRANSMISSION SUBSTATION

C-TRANSMISSION CONSTRUCTION $24,356,709.24 $23,586,501.53 $770,207.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2960 W914NS-04-D-0010-6-1 WASHINGTON GROUP 
INTERNATIONAL

ED-005 (LNTP) DIYALA GOVERNORATE DISTRIBUTION 
NETWORK

C-NETWORK INFRASTRUCTURE CONSTRUCTION $26,692,751.37 $26,299,483.31 $393,268.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2961 W914NS-04-D-0010-7-0001AA WASHINGTON GROUP 
INTERNATIONAL

DAHUK GOV DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $21,211,769.74 $20,894,533.07 $317,236.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2962 W914NS-04-D-0010-8-1 WASHINGTON GROUP 
INTERNATIONAL

ED-009 - LNTP NINAWA GOVERNORATE DISTRIBUTION 
NETWORK

C-NETWORK INFRASTRUCTURE CONSTRUCTION $38,378,038.11 $37,871,625.53 $506,412.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2963 W914NS-04-D-0010-9-0001AA WASHINGTON GROUP 
INTERNATIONAL

NTP BAIJI-HADITHA 400 KV TRANSMISSION AND 
DISTRIBUTION NETWORK

C-TRANSMISSION CONSTRUCTION $29,775,115.94 $28,603,945.96 $1,171,169.98 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2964 W914NS-04-D-0011-1-0001AA PERINI CORPORATION MOBILIZATION C-GENERATION CONSTRUCTION $706,485.00 $668,476.00 $38,009.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2965 W914NS-04-D-0011-10-1 PERINI CORPORATION SUBSTATION REHAB HARTHA KHOR C-TRANSMISSION CONSTRUCTION $3,474,887.00 $2,926,682.00 $548,205.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2966 W914NS-04-D-0011-11-1 PERINI CORPORATION REHAB NEW UMM QASR 132KV ET-046 C-TRANSMISSION CONSTRUCTION $802,319.00 $724,002.00 $78,317.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2967 W914NS-04-D-0011-2-0001AA PERINI CORPORATION NTP SITE ASSESSMENT C-NETWORK INFRASTRUCTURE CONSTRUCTION $28,115,344.00 $27,964,634.00 $150,710.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2968 W914NS-04-D-0011-3-1 PERINI CORPORATION LNTP - BABYLON DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $32,180,084.00 $31,717,055.00 $463,029.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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2969 W914NS-04-D-0011-4-0001AA PERINI CORPORATION ANBAR GOVERNORATE-TRANSMISSION SUBSTATION 

REHABILITATION
C-TRANSMISSION CONSTRUCTION $2,496,315.00 $2,343,469.00 $152,846.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

2970 W914NS-04-D-0011-4-1 PERINI CORPORATION ANBAR GOVERNORATE-TRANSMISSION SUBSTATION 
REHABILITATION

C-TRANSMISSION CONSTRUCTION $511,601.00 $511,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2971 W914NS-04-D-0011-5-0001AA PERINI CORPORATION 400KV SUBSTATION REHAB-RASHEED C-TRANSMISSION CONSTRUCTION $2,628,988.00 $2,546,045.00 $82,943.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2972 W914NS-04-D-0011-5-1 PERINI CORPORATION 400KV SUBSTATION REHAB-RASHEED C-TRANSMISSION CONSTRUCTION $404,856.00 $404,856.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2973 W914NS-04-D-0011-6-1 PERINI CORPORATION ANBAR DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $15,155,173.00 $14,578,101.00 $577,072.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2974 W914NS-04-D-0011-7-1 PERINI CORPORATION THIQAR DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $17,177,167.00 $16,642,810.00 $534,357.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2975 W914NS-04-D-0011-8-1 PERINI CORPORATION NAJAF DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $16,900,756.00 $16,386,071.00 $514,685.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2976 W914NS-04-D-0011-9-1 PERINI CORPORATION REHAB OF BASRAH 132KV SUBSTATIONS C-TRANSMISSION CONSTRUCTION $4,673,782.00 $4,264,154.00 $409,628.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2977 W914NS-04-D-0021-5-1 STANLEY BAKER HILL, LLC BUDGET ANALYST 21 JAN-27 OCT + TRAVEL & DEFENSE 
BASE ACT INSURANCE

NC-BANKING SYSTEM MODERNIZATIONS NON-
CONSTRUCTION

$896,931.00 $896,616.95 $314.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2978 W914NS-04-D-0022-1-0001AA FLUORAMEC, LLC MOBILIZATION TASK ORDER C-POTABLE WATER CONSTRUCTION $1,528,041.00 $1,527,906.29 $134.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2979 W914NS-04-D-0022-2-2 FLUORAMEC, LLC PW-008 PHASE 1 NASIRIYAH WATER PROJECT - EXERCISE 
OPTION 1;MOD #20 DTD 14OCT06 CONSTITUTES 
FULL NTP FOR ITEM 0004 EST COST + FEE OF 
$18,042,501.00,BUT FUNDED AMT REMAIN UNCHANGED;

C-POTABLE WATER CONSTRUCTION $266,086,000.00 $233,593,032.04 $32,492,967.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2980 W914NS-04-D-0022-3-1 FLUORAMEC, LLC SS-003 BASRAH SEWER COLLECTION & TREATMENT 
- NEW AMEND 01 INCREASE $2M

C-SEWAGE CONSTRUCTION $51,718,855.00 $50,286,184.79 $1,432,670.21 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2981 W914NS-04-D-0022-4-1 FLUORAMEC, LLC DEWANIAH & DAGHARA WATER SUPPLY PROJECT; 
IMPLEMENTING MOD 03, MOD 06 CANX MOD 04 & 05, 
FINAL AMT SHOULD BE $6.5M

C-POTABLE WATER CONSTRUCTION $3,631,870.00 $3,614,217.37 $17,652.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2982 W914NS-04-D-0022-5-1 FLUORAMEC, LLC NAJAF WATER SUPPLY AND INSPECTIONS C-POTABLE WATER CONSTRUCTION $3,344,370.00 $3,226,972.13 $117,397.87 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2983 W914NS-04-D-0100-1-1 NOUR USA RATIFICATION FOR CONTRACT TERMINATION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,094,487.20 $13,094,487.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2984 W914NS-04-D-0100-2-1 NOUR USA RATIFICATION SETTLEMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,979,793.86 $2,979,793.86 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2985 W914NS-04-D-0100-3-1 NOUR USA RATIFICATION SETTLEMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,225,081.23 $1,225,081.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2986 W914NS-04-D-0100-4-1 NOUR USA RATIFICATION SETTLEMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$135,013.54 $135,013.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2987 W914NS-04-D-0101-2-0001AA IRAQI CONTRACTOR - 4589 PORT OF UMM QARS - ELECTRICAL SYSTEM SITE 
ASSESSMENT

NC-PORT REHAB NON-CONSTRUCTION $349,255.00 $349,255.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2988 W914NS-04-D-0101-2-1 IRAQI CONTRACTOR - 4589 11520 TP-TC-003 - ELECTRICAL SYSTEM C-PORT REHAB CONSTRUCTION $5,998,166.00 $5,898,166.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2989 W914NS-04-D-0101-25-1 IRAQI CONTRACTOR - 4589 REPAIRS AND RENOVATION OF BASRAH AIRPORT 
TERMINAL, ATC TWOER, FIRE STATION, POWER PLANT 
AND ROAD ACCESS

C-AIRPORT CONSTRUCTION $5,044,988.30 $4,814,773.38 $230,214.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2990 W914NS-04-D-0101-3-1 IRAQI CONTRACTOR - 4589 WIRELESS BROADBAND NETWORK FOR BAGHDAD 35 
SITES

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$14,361,119.00 $14,361,119.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2991 W914NS-04-D-0101-4-1 IRAQI CONTRACTOR - 4589 REPAIR FIRE WATER PUMPS: BASRAH AP C-AIRPORT CONSTRUCTION $9,509.06 $9,509.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2992 W914NS-04-D-0101-NA-1 IRAQI CONTRACTOR - 4590 DREDGING OF UMM QUASR C-PORT REHAB CONSTRUCTION $3,483,262.00 $3,483,262.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

2993 W914NS-04-D-0102-1-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM QASR UMM QSAR NAVAL BASE $496,493.83 $496,493.83 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2994 W914NS-04-D-0102-1-0001AB GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

AL KASIK AL KACIK $1,697,929.18 $1,697,929.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2995 W914NS-04-D-0102-1-0001AC GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI TAJI MILITARY BASE $1,045,245.19 $1,045,245.19 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2996 W914NS-04-D-0102-10-1 GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

LIFE SUPPORT SERVICES FOR UMM QSAR UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2997 W914NS-04-D-0102-10-2 GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

LIFE SUPPORT SERVICES FOR TADJI TAJI MILITARY BASE $4,289,801.79 $4,289,801.79 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

2998 W914NS-04-D-0102-11-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM QSAR SCHEDULE DECREASE FOR LIFE SUPPORT, 
MAINTENANCE, FIRE PROTECTION, ETC.

UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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2999 W914NS-04-D-0102-11-0001AB GULF SUPPLIES & 

COMMERCIAL SERVICES CO.
TADJI AND UMM QSAR NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$4,296,834.51 $4,296,834.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3000 W914NS-04-D-0102-12-0001A GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM QSAR SUPPLIES, SERVICES, LIFE SUPPORT UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3001 W914NS-04-D-0102-12-0001B GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI SUPPLIES, SERVICES, LIFE SUPPORT (USE BALANCE 
OF THIS LINE ITEM)

TAJI MILITARY BASE $69,320.17 $69,320.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3002 W914NS-04-D-0102-12-0002B GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI SUPPLIES, SERVICES, AND LIFE SUPPORT 
($3,831,494.46 OF $3,900,814.63)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,831,494.46 $3,831,494.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3003 W914NS-04-D-0102-12-0003B GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI SUPPLIES, SERVICES, LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $396,019.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3004 W914NS-04-D-0102-13-0001A GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM QSAR LIFE SUPPORT, FORCE PROTECTION, FIRE 
PROTECTION, MAINTENANCE

UMM QSAR NAVAL BASE $179,802.07 $179,802.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3005 W914NS-04-D-0102-13-0001B GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI (30JGDH) MOBILIZATION, LIFE SUPPORT, FIRE 
PROTECTION, MAINTENANCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,248,929.76 $4,248,929.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3006 W914NS-04-D-0102-13-0001C GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI (2L0FC3) LIFE SUPPORT, FIRE PROTECTION, 
MAINTENANCE

NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $396,019.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3007 W914NS-04-D-0102-2-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM QSAR UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3008 W914NS-04-D-0102-2-0002AB GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

AL KISIK LIFE SUPPORT AL KACIK $547,438.08 $547,438.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3009 W914NS-04-D-0102-2-0003AC GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI LIFE SUPPORT TAJI MILITARY BASE $846,086.39 $846,086.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3010 W914NS-04-D-0102-3-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM ASAR LIFE SUPPORT UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3011 W914NS-04-D-0102-3-0002AB GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

AL KASIK LIFE SUPPORT AL KACIK $547,538.08 $314,269.64 $233,268.44 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3012 W914NS-04-D-0102-3-0003AC GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI TAJI MILITARY BASE $1,088,655.16 $846,086.37 $242,568.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3013 W914NS-04-D-0102-4-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

LIFE SUPPORT FOR UMM QSAR UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3014 W914NS-04-D-0102-4-0003AC GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI LIFE SUPPORT TAJI MILITARY BASE $1,088,655.16 $1,088,655.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3015 W914NS-04-D-0102-5-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM QSAR TAJI MILITARY BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3016 W914NS-04-D-0102-5-0001AC GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

TADJI TAJI MILITARY BASE $1,088,655.16 $1,088,655.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3017 W914NS-04-D-0102-6-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

UMM QSAR LIFE SUPPORT 1SEP04-30SEP04 UMM QSAR NAVAL BASE $354,478.84 $354,478.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3018 W914NS-04-D-0102-6-0002AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

LIFE SUPPORT TAJI PERIOD 1SEP04-30SEP04 TAJI MILITARY BASE $1,339,233.34 $1,339,233.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3019 W914NS-04-D-0102-7-1 GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

SERVICES AT UMM QASR AND TADJU DURING OCT 2004 TAJI MILITARY BASE $1,693,712.18 $1,693,712.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3020 W914NS-04-D-0102-8-1 GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

BASE SUPPORT SERVICES AT UMM QASR AND TADJI 
FROM 1NOV04-30NOV04

TAJI MILITARY BASE $4,661,979.55 $4,661,979.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3021 W914NS-04-D-0102-9-1 GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

PAYMENT OF THE FIRST 9 EQUITABLE ADJUSTMENT 
CLAIMS (41 TOTAL) SUBMITTED BY GSCS FOR WORK 
OVER ORIGINAL SCOPE

TAJI MILITARY BASE $7,890,599.98 $7,890,599.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3022 W914NS-04-D-0102-9999-0001AA GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

MOD FOR CONTINGENT LIABILITY FOR GSCS CLAIMS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,403,136.25 $0.00 $4,403,136.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3023 W914NS-04-D-0102-9999-0001AB GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

MOD FOR CONTINGENT LIABILITIES FOR CLAIMS FROM 
GSCS

TAJI MILITARY BASE $7,162.00 $0.00 $7,162.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3024 W914NS-04-D-0102-9999-0001AC GULF SUPPLIES & 
COMMERCIAL SERVICES CO.

MOD FOR CONTINGENCY LIABILITY FOR GSCS CLAIMS AL KACIK $5,495,268.51 $0.00 $5,495,268.51 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3025 W914NS-04-D-0104-11-1 IRAQI CONTRACTOR - 4448 ORDER FOR OFFICE EQUIPMENT AND SUPPLIES, 
THURAYA PHONES, PORTABLE RADIOS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,915,979.16 $2,915,979.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3026 W914NS-04-D-0104-21-1 IRAQI CONTRACTOR - 4448 OFFICE EQUIPMENT, VARIOUS NC-RULE OF LAW NON-CONSTRUCTION $10,483.95 $10,483.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3027 W914NS-04-D-0104-23-1 IRAQI CONTRACTOR - 4448 COPIER RICOH AFICIA 10313 (2) FOR AL KUT ACADEMY NC-PUBLIC SAFETY NON-CONSTRUCTION $2,283.00 $0.00 $2,283.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3028 W914NS-04-D-0104-24-1 IRAQI CONTRACTOR - 4448 COPIER RICOH AF1515 (6) FOR AL HILLAH ACADEMY NC-PUBLIC SAFETY NON-CONSTRUCTION $9,949.26 $9,949.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3029 W914NS-04-D-0104-26-1 IRAQI CONTRACTOR - 4448 COMPUTER SUPPLIES, KEYBOARDS, LAPTOPS, PRINTER, 
CATRIDGES

NC-DETENTION FACILITY NON-CONSTRUCTION $39,561.14 $39,561.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3030 W914NS-04-D-0104-27-1 IRAQI CONTRACTOR - 4448 OFFICE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $86,778.66 $86,778.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3031 W914NS-04-D-0104-28-1 IRAQI CONTRACTOR - 4448 PRINTER, COPIER, KEYBOARD, LAPTOP, DESKTOP, INK NC-FACILITY PROTECTION AND SERVICES NON-

CONSTRUCTION
$183,502.56 $183,502.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3032 W914NS-04-D-0104-29-1 IRAQI CONTRACTOR - 4448 LAPTOPS, PROJECTOR, B/U POWER SUPPLY, FAX, PRINTER 
& ACCESSORIES

NC-PUBLIC SAFETY NON-CONSTRUCTION $376,522.85 $376,522.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3033 W914NS-04-D-0104-30-1 IRAQI CONTRACTOR - 4448 COMPUTER SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $58,497.22 $58,497.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3034 W914NS-04-D-0104-31-1 IRAQI CONTRACTOR - 4448 PRINTER, COPIER, LAPTOP, PROJECTOR, CARTRIDGE NC-PUBLIC SAFETY NON-CONSTRUCTION $48,275.11 $48,275.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3035 W914NS-04-D-0104-32-1 IRAQI CONTRACTOR - 4448 THURAYA PHONES, SCRATCH CARDS, BATTERIES, BASE 
STATIONS, RADIOS

NC-PUBLIC SAFETY NON-CONSTRUCTION $42,752.06 $42,752.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3036 W914NS-04-D-0104-7-1 IRAQI CONTRACTOR - 4448 2 NETWORK PRINTERS AND CARTRIDGES NC-DETENTION FACILITY NON-CONSTRUCTION $1,559.23 $1,559.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3037 W914NS-04-D-0104-8-1 IRAQI CONTRACTOR - 4448 MOTOROLA TALKABOUT RADIOS (10) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,078.30 $1,078.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3038 W914NS-04-D-0106-2-1 BRIGADE 
QUARTERMASTERS, LTD

SECURITY UNIFORMS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,368,800.00 $3,368,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3039 W914NS-04-D-0106-3-1 BRIGADE 
QUARTERMASTERS, LTD

CLOTHING FOR SECURITY PERSONNEL NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$75,465.00 $75,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3040 W914NS-04-D-0107-2-1 HIGHCOM SECURITY, INC. SECURITY UNIFORMS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,230,335.00 $1,230,335.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3041 W914NS-04-D-0107-3-1 HIGHCOM SECURITY, INC. SECURITY UNIFORMS NC-POLICE ASSISTANCE NON-CONSTRUCTION $291,102.50 $291,102.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3042 W914NS-04-D-0107-4-0001AA HIGHCOM SECURITY, INC. SM BLOUSE 600 @ $30.99 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,594.00 $18,594.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3043 W914NS-04-D-0107-4-0001AB HIGHCOM SECURITY, INC. MED BLOUSES 1200 @ $30.99 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$37,188.00 $37,188.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3044 W914NS-04-D-0107-4-0001AC HIGHCOM SECURITY, INC. LG BLOUSE 600 @ $30.99 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,594.00 $18,594.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3045 W914NS-04-D-0107-4-0002AA HIGHCOM SECURITY, INC. SM PANTS 600 @ $29.02 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,412.00 $17,412.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3046 W914NS-04-D-0107-4-0002AB HIGHCOM SECURITY, INC. MED PANTS 1200 @ $29.02 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$34,824.00 $34,824.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3047 W914NS-04-D-0107-4-0002AC HIGHCOM SECURITY, INC. LG PANTS 600 @ $29.0230 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,412.00 $17,412.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3048 W914NS-04-D-0107-4-0003AA HIGHCOM SECURITY, INC. SM CAP 200 @ $5.86 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,172.00 $1,172.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3049 W914NS-04-D-0107-4-0003AB HIGHCOM SECURITY, INC. MED CAP 400 @ $5.86 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,344.00 $2,344.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3050 W914NS-04-D-0107-4-0003AC HIGHCOM SECURITY, INC. LG CAP 200 @ $5.86 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,172.00 $1,172.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3051 W914NS-04-D-0107-4-4 HIGHCOM SECURITY, INC. DESERT TAN SUEDE LEATHER BOOTS, 150 EA SIZE 8R, 8W, 
9R, 9W, 10R, 10W @ $35.75

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,175.00 $32,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3052 W914NS-04-D-0107-4-5 HIGHCOM SECURITY, INC. PT SHORTS BLACK 200 SM, 400 MED, 200 LG @ $6.25 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3053 W914NS-04-D-0107-4-6 HIGHCOM SECURITY, INC. PT SHOES 8R(300 EA), 9R(300 EA), & 10R(200) @ $20.00 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3054 W914NS-04-D-0107-4-7 HIGHCOM SECURITY, INC. SOCKS WHITE SIZE 9-13 2500 @ $1.50 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3055 W914NS-04-D-0107-4-8 HIGHCOM SECURITY, INC. HANDKERCHIEF BROWN 5000 @ $1.25 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,250.00 $6,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3056 W914NS-04-D-0107-4-9 HIGHCOM SECURITY, INC. PARKAS 500 MED 300 LG @ $38 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,400.00 $30,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3057 W914NS-04-D-0113-1-1 IRAQI CONTRACTOR - 4749 UNIFORM ITEMS BLOUSE, TROUSERS, SOFT CAP, BOOTS, 
BELTS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,010.00 $11,010.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3058 W914NS-04-D-0115-10-0001AA TAOS INDUSTRIES 33000 C7 AK 47 AMMUNITION NC-DETENTION FACILITY NON-CONSTRUCTION $2,376.00 $2,376.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3059 W914NS-04-D-0115-10-0002AA TAOS INDUSTRIES 33000 C7 AK-47 AMMUNITION NC-DETENTION FACILITY NON-CONSTRUCTION $3,213.00 $3,213.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3060 W914NS-04-D-0115-1-0001AA TAOS INDUSTRIES IPS WEAPONS NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,777,290.40 $4,777,290.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3061 W914NS-04-D-0115-1-0001AB TAOS INDUSTRIES WEAPONS AND ACCESSORIES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,676,614.22 $2,676,614.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3062 W914NS-04-D-0115-1-0001AC TAOS INDUSTRIES WEAPONS AND ACCESSORIES NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$1,264,400.00 $1,264,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3063 W914NS-04-D-0115-1-0001AD TAOS INDUSTRIES WEAPONS AND ACCESSORIES NC-BORDER ENFORCEMENT NON-

CONSTRUCTION
$11,510,634.10 $11,510,634.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3064 W914NS-04-D-0115-11-0001AA TAOS INDUSTRIES 33000 C4 9MM MAGAZINE NC-DETENTION FACILITY NON-CONSTRUCTION $664.20 $664.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3065 W914NS-04-D-0115-12-0001AA TAOS INDUSTRIES 12000 C3 - WEAPONS AND AMMUNITIONS FOR FPS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$4,145,399.50 $4,145,399.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3066 W914NS-04-D-0115-14-0001AA TAOS INDUSTRIES 0900L22 AMMUNITION 7.62 X 39 NC-JUDICIAL FACILITY NON-CONSTRUCTION $19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3067 W914NS-04-D-0115-14-0002AA TAOS INDUSTRIES 09000L23 AK47 RIFLE NC-JUDICIAL FACILITY NON-CONSTRUCTION $298,080.00 $298,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3068 W914NS-04-D-0115-15-0001AA TAOS INDUSTRIES 9MM  X 19MM, 115GR BALL AMMUNITION, BRASS 
CASING

NC-POLICE ASSISTANCE NON-CONSTRUCTION $5,364,667.00 $5,364,667.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3069 W914NS-04-D-0115-16-1 TAOS INDUSTRIES 21000 N36 MACHINE GUN AND  RIFLE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$659,960.00 $659,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3070 W914NS-04-D-0115-17-0001AA TAOS INDUSTRIES 21000 N40 - AK-47 & RPK MACHINE GUN NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,870,897.28 $5,870,897.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3071 W914NS-04-D-0115-18-1 TAOS INDUSTRIES ORDER FOR AMMUNITION, WEAPONS AND SUPPORT 
EQUIPMENT

NC-POLICE ASSISTANCE NON-CONSTRUCTION $31,435,914.00 $31,435,914.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3072 W914NS-04-D-0115-19-1 TAOS INDUSTRIES WEAPONS AND AMMUNITION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$685,681.60 $685,681.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3073 W914NS-04-D-0115-2-0001AA TAOS INDUSTRIES GRENADES SMOKE WHITE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$21,070.00 $21,070.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3074 W914NS-04-D-0115-2-0002AA TAOS INDUSTRIES GRENADES DEFTEC 1067 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,850.00 $32,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3075 W914NS-04-D-0115-2-0003AA TAOS INDUSTRIES GRENADES 1065 SMOKE GREEN NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,850.00 $32,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3076 W914NS-04-D-0115-2-0004AA TAOS INDUSTRIES GRENADES MULTIPORT PLUS FLASHBANG NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$27,250.00 $27,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3077 W914NS-04-D-0115-2-0005AA TAOS INDUSTRIES GRENADES DEFTEC 1082 RIOT CONTROL NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,030.00 $12,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3078 W914NS-04-D-0115-2-0006AB TAOS INDUSTRIES 7.62 X 39 AMMUNITIONS NC-JUDICIAL FACILITY NON-CONSTRUCTION $9,900.00 $9,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3079 W914NS-04-D-0115-2-0007AC TAOS INDUSTRIES RIFLE AK-47 NC-JUDICIAL FACILITY NON-CONSTRUCTION $93,150.00 $93,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3080 W914NS-04-D-0115-2-0008AD TAOS INDUSTRIES POUCH NC-POLICE ASSISTANCE NON-CONSTRUCTION $14,970.00 $14,970.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3081 W914NS-04-D-0115-20-1 TAOS INDUSTRIES WEAPONS AND EQUIPMENT NC-ICDC - EQUIPMENT NON-CONSTRUCTION $672,487.80 $672,487.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3082 W914NS-04-D-0115-21-1 TAOS INDUSTRIES WEAPONS AND EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,142,309.52 $3,142,309.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3083 W914NS-04-D-0115-22-0001AA TAOS INDUSTRIES WEAPONS AND AMMUNITION NC-POLICE ASSISTANCE NON-CONSTRUCTION $375,000.00 $375,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3084 W914NS-04-D-0115-23-0001AA TAOS INDUSTRIES AMMUNITION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,740,000.00 $1,740,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3085 W914NS-04-D-0115-24-0001AA TAOS INDUSTRIES WEAPONS NC-POLICE ASSISTANCE NON-CONSTRUCTION $616,830.00 $616,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3086 W914NS-04-D-0115-27-1 TAOS INDUSTRIES GLOCK 19 9MM (50) AND AK-47 RIFLES (44) NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$33,953.20 $33,953.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3087 W914NS-04-D-0115-3-0001AA TAOS INDUSTRIES 9MM X 19MM 115GR BALL AMMUNITIONS NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,623,965.00 $3,623,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3088 W914NS-04-D-0115-4-0001AA TAOS INDUSTRIES 9MM PISTOL NC-DETENTION FACILITY NON-CONSTRUCTION $24,304.00 $24,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3089 W914NS-04-D-0115-4-0002AA TAOS INDUSTRIES SHOTGUN NC-DETENTION FACILITY NON-CONSTRUCTION $128,240.00 $128,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3090 W914NS-04-D-0115-4-0003AA TAOS INDUSTRIES AK-47 RIFLE NC-DETENTION FACILITY NON-CONSTRUCTION $55,890.00 $55,890.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3091 W914NS-04-D-0115-5-0001AA TAOS INDUSTRIES 4500 A2 - AMMUNITION FROM IDIQ NC-SECURITY NON-CONSTRUCTION $423,326.68 $423,326.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3092 W914NS-04-D-0115-6-0001AA TAOS INDUSTRIES PISTOL AMMUNITION, 9MM 30000 BOXES OF 50 NC-JUDICIAL FACILITY NON-CONSTRUCTION $177,600.00 $177,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3093 W914NS-04-D-0115-8-0001AA TAOS INDUSTRIES AMMUNITION NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,930.00 $6,930.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3094 W914NS-04-D-0115-8-0003AA TAOS INDUSTRIES AMMUNITION 9MM X 19MM NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$3,885.00 $3,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3095 W914NS-04-D-0115-8-0011AA TAOS INDUSTRIES 9MM PISTOL NC-INVESTIGATION OF CRIMES AGAINST 

HUMANITY NON-CONSTRUCTION
$11,081.40 $11,081.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3096 W914NS-04-D-0115-8-0017AA TAOS INDUSTRIES AK-47 RIFLE NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,147.90 $6,147.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3097 W914NS-04-D-0116-10-0001AA KEISLER POLICE SUPPLY, INC. AMMUNITION NC-ICDC - EQUIPMENT NON-CONSTRUCTION $2,279,999.54 $2,279,999.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3098 W914NS-04-D-0116-1-0001AA KEISLER POLICE SUPPLY, INC. WEAPONS AND ACCESSORIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,352,374.00 $4,352,374.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3099 W914NS-04-D-0116-1-0001AB KEISLER POLICE SUPPLY, INC. WEAPONS AND ACCESSORIES NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$1,373,750.00 $1,373,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3100 W914NS-04-D-0116-11-0001AA KEISLER POLICE SUPPLY, INC. AK-47 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,750,000.00 $2,750,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3101 W914NS-04-D-0116-12-0001AA KEISLER POLICE SUPPLY, INC. 10000 R28 -  9MM PISTOL NC-POLICE ASSISTANCE NON-CONSTRUCTION $427,200.00 $427,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3102 W914NS-04-D-0116-13-0001AA KEISLER POLICE SUPPLY, INC. (200) GUN TOOL KIT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3103 W914NS-04-D-0116-14-0001AA KEISLER POLICE SUPPLY, INC. 7.62 X 54R LINKED AMMUNITION NC-POLICE ASSISTANCE NON-CONSTRUCTION $5,460,000.00 $5,460,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3104 W914NS-04-D-0116-15-0001AA KEISLER POLICE SUPPLY, INC. SHOTGUN AND AMMUNITION NC-PUBLIC SAFETY NON-CONSTRUCTION $25,646.00 $25,646.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3105 W914NS-04-D-0116-16-1 KEISLER POLICE SUPPLY, INC. 33000 C12 - 9MM PISTOL & AMMUNITIONS NC-DETENTION FACILITY NON-CONSTRUCTION $283,490.00 $283,490.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3106 W914NS-04-D-0116-17-1 KEISLER POLICE SUPPLY, INC. 24000 A4 - GUN TOOL KIT NC-ICDC - EQUIPMENT NON-CONSTRUCTION $8,500.00 $8,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3107 W914NS-04-D-0116-18-1 KEISLER POLICE SUPPLY, INC. SMALL ARMS AND AMMUNITION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,115,222.80 $8,115,222.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3108 W914NS-04-D-0116-19-0001AA KEISLER POLICE SUPPLY, INC. WEAPONS AND AMMUNITION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$436,779.00 $436,779.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3109 W914NS-04-D-0116-2-0001AA KEISLER POLICE SUPPLY, INC. WEAPONS & ACCESSORIES NC-JUDICIAL FACILITY NON-CONSTRUCTION $2,051,000.00 $2,051,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3110 W914NS-04-D-0116-2-0002AB KEISLER POLICE SUPPLY, INC. WEAPON & ACCESSORIES NC-JUDICIAL FACILITY NON-CONSTRUCTION $85,000.00 $85,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3111 W914NS-04-D-0116-20-1 KEISLER POLICE SUPPLY, INC. 9MM PISTOLS, AMMUNITION, TOOL KIT, ETC NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,546,863.85 $8,546,863.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3112 W914NS-04-D-0116-21-1 KEISLER POLICE SUPPLY, INC. WEAPONS AND AMMUNITION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $63,192.00 $63,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3113 W914NS-04-D-0116-22-0001AA KEISLER POLICE SUPPLY, INC. AMMUNITION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,199,999.57 $1,199,999.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3114 W914NS-04-D-0116-23-0001AA KEISLER POLICE SUPPLY, INC. WEAPONS AND AMMUNITION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$75,090.00 $75,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3115 W914NS-04-D-0116-24-0001AA KEISLER POLICE SUPPLY, INC. WEAPONS AND AMMUNITION NC-POLICE ASSISTANCE NON-CONSTRUCTION $420,006.00 $420,006.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3116 W914NS-04-D-0116-25-0001AA KEISLER POLICE SUPPLY, INC. WEAPONS AND AMMUNITION NC-DETENTION FACILITY NON-CONSTRUCTION $204,465.00 $204,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3117 W914NS-04-D-0116-27-1 KEISLER POLICE SUPPLY, INC. GRENADES NC-POLICE ASSISTANCE NON-CONSTRUCTION $56,750.00 $56,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3118 W914NS-04-D-0116-28-1 KEISLER POLICE SUPPLY, INC. AMMUNITION NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$29,670.00 $29,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3119 W914NS-04-D-0116-3-0001AA KEISLER POLICE SUPPLY, INC. 9MM GLOCK 19 PISTOL W/2 MAGAZINES AND DUAL 
MAGAZINE POUCH

NC-POLICE ASSISTANCE NON-CONSTRUCTION $6,408,000.00 $6,408,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3120 W914NS-04-D-0116-30-59 KEISLER POLICE SUPPLY, INC. POUCH AMMO POUCH, 9MM, 2 MAGAZINES, MOLLE 
(4,800 @ $25 EA)

NC-PUBLIC SAFETY NON-CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3121 W914NS-04-D-0116-31-1 KEISLER POLICE SUPPLY, INC. POLICE SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $4,166,075.00 $4,166,075.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3122 W914NS-04-D-0116-32-13 KEISLER POLICE SUPPLY, INC. GLOCK 19 PISTOL 1575 @ $427.20 NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$672,840.00 $672,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3123 W914NS-04-D-0116-32-17 KEISLER POLICE SUPPLY, INC. AK-47 RIFLES 350 @ $250.00 NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$87,500.00 $87,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3124 W914NS-04-D-0116-32-23 KEISLER POLICE SUPPLY, INC. GUN TOOL KIT 1100 @ $85.00 NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$93,500.00 $93,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3125 W914NS-04-D-0116-4-1 KEISLER POLICE SUPPLY, INC. 11000E8 WEAPONS & AMMUNITIONS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,341,000.00 $2,341,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3126 W914NS-04-D-0116-8-0001AA KEISLER POLICE SUPPLY, INC. 12000 C4 - SHOTGUN, GRENADE & POUCH NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$661,060.80 $661,060.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3127 W914NS-04-D-0116-9-0001AA KEISLER POLICE SUPPLY, INC. AK-47 NC-ICDC - EQUIPMENT NON-CONSTRUCTION $2,772,250.00 $2,772,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3128 W914NS-04-D-0117-1-0001AB MAC INTERNATIONAL FZE SUV NC-POLICE ASSISTANCE NON-CONSTRUCTION $8,191,150.00 $8,191,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3129 W914NS-04-D-0117-1-0003AB MAC INTERNATIONAL FZE 4WD TRUCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $16,842,860.00 $16,842,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3130 W914NS-04-D-0117-1-0004AB MAC INTERNATIONAL FZE SEDAN NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,440,000.00 $1,440,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3131 W914NS-04-D-0117-1-1 MAC INTERNATIONAL FZE CONTINUATION OF CLIN 0001AB - SUV NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,885.00 $16,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3132 W914NS-04-D-0117-11-1 MAC INTERNATIONAL FZE SUV (6), 4WD TRUCKS (30), PICK-UP TRUCKS 1/2 TON (2), 
PICK-UP TRUCKS (14) ORDER

NC-PORT REHAB NON-CONSTRUCTION $857,348.00 $857,348.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3133 W914NS-04-D-0117-12-1 MAC INTERNATIONAL FZE SUVS, 4WD TRUCKS, SEDANS NC-PUBLIC SAFETY NON-CONSTRUCTION $1,480,765.00 $1,480,765.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3134 W914NS-04-D-0117-13-1 MAC INTERNATIONAL FZE 10 SUV VEHICLES NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$168,920.00 $168,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3135 W914NS-04-D-0117-14-1 MAC INTERNATIONAL FZE (18) SUV NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$279,540.00 $279,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3136 W914NS-04-D-0117-14-2 MAC INTERNATIONAL FZE (40) 4WD TRUCKS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$642,800.00 $642,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3137 W914NS-04-D-0117-15-1 MAC INTERNATIONAL FZE 10000 F8 - 4 WD TRUCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $19,030,224.00 $19,030,224.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3138 W914NS-04-D-0117-16-1 MAC INTERNATIONAL FZE ACADEMY TRAINING AND SUPPORT VEHICLES NC-PUBLIC SAFETY NON-CONSTRUCTION $1,497,805.00 $1,497,805.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3139 W914NS-04-D-0117-17-1 MAC INTERNATIONAL FZE REDUCED TO MATCH AMT RECEIVED - WILL MOVE $ TO 
LINE 4 AS LUMP SUM

NC-POLICE ASSISTANCE NON-CONSTRUCTION $7,457,826.00 $7,457,826.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3140 W914NS-04-D-0117-17-2 MAC INTERNATIONAL FZE (476) 4WD TRUCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $7,606,423.00 $7,606,423.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3141 W914NS-04-D-0117-17-3 MAC INTERNATIONAL FZE (822) SEDAN NC-POLICE ASSISTANCE NON-CONSTRUCTION $6,191,200.00 $6,191,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3142 W914NS-04-D-0117-17-4 MAC INTERNATIONAL FZE ADDED $ FROM LINES 0001 & 0003 TO CHG FROM EA TO 
LS & BALANCE TO MOD 03

NC-POLICE ASSISTANCE NON-CONSTRUCTION $42,525.00 $42,525.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3143 W914NS-04-D-0117-17-5 MAC INTERNATIONAL FZE CREATED LINE TO CHANGE “EA” TO LUMP SUM & 
BALANCE TO MOD 03 - ADDED $265,045 THAT WAS 
AUTOMATICALLY DE-OB’D DUE TO EA DIFFERENCES

NC-POLICE ASSISTANCE NON-CONSTRUCTION $11,940,888.00 $11,940,888.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3144 W914NS-04-D-0117-18-1 MAC INTERNATIONAL FZE 196 1/2 TON PICKUPS AND 196 SUBURBAN SUV NC-FIRE SERVICES NON-CONSTRUCTION $10,075,184.00 $10,075,184.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3145 W914NS-04-D-0117-2-0001AC MAC INTERNATIONAL FZE SUV NC-POLICE ASSISTANCE NON-CONSTRUCTION $698,850.00 $698,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3146 W914NS-04-D-0117-2-0003AC MAC INTERNATIONAL FZE 4WD TRUCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,655,115.00 $1,655,115.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3147 W914NS-04-D-0117-2-2 MAC INTERNATIONAL FZE SUV NC-POLICE ASSISTANCE NON-CONSTRUCTION $120,645.00 $120,645.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3148 W914NS-04-D-0117-3-0001AC MAC INTERNATIONAL FZE SUV NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$543,550.00 $543,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3149 W914NS-04-D-0117-3-0003AC MAC INTERNATIONAL FZE 4WD TRUCKS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,152,600.00 $3,152,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3150 W914NS-04-D-0117-3-0006AC MAC INTERNATIONAL FZE PICK-UP TRUCKS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$627,560.00 $627,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3151 W914NS-04-D-0117-6-0001AA MAC INTERNATIONAL FZE SUV 4X4  5PAX  79000B1 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$217,420.00 $217,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3152 W914NS-04-D-0117-7-0001AA MAC INTERNATIONAL FZE 550 SUV - 122 @$15,530 AND 278 @ $15,223 NC-JUDICIAL FACILITY NON-CONSTRUCTION $6,126,654.00 $6,126,654.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3153 W914NS-04-D-0119-10-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

88 PACKS OF PLASTIC DISPOSABLE WRIST CUFFS NC-JUDICIAL FACILITY NON-CONSTRUCTION $13,024.80 $13,024.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3154 W914NS-04-D-0119-1-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

SAFETY SUPPLIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $586,409.50 $586,409.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3155 W914NS-04-D-0119-11-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

HYDRATION SYSTEM NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$179,920.00 $179,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3156 W914NS-04-D-0119-12-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

FIRST AID KITS AND EARPLUGS NC-PUBLIC SAFETY NON-CONSTRUCTION $31,223.00 $31,223.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3157 W914NS-04-D-0119-13-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

POLICE EQUIPMENT NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$5,929,115.00 $5,929,115.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3158 W914NS-04-D-0119-14-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

BATON, HOLSTER, FIRST AID KITS, FLASHLIGHT, CUFFS, 
HELMETS

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$63,228.14 $63,228.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3159 W914NS-04-D-0119-15-0001AA DEFENSE CONTRACTING 

AND CONSULTING, LLC
REDMAN STRIKE SUIT NC-DETENTION FACILITY NON-CONSTRUCTION $1,918.72 $1,918.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3160 W914NS-04-D-0119-16-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

15000 M45 TRAINING EQUIPMENT FOR CIF SCHOOL NC-PUBLIC SAFETY NON-CONSTRUCTION $2,561,115.70 $2,561,115.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3161 W914NS-04-D-0119-17-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

ORDER FOR SUPPLIES AND EQUIPMENT, VARIOUS NC-POLICE ASSISTANCE NON-CONSTRUCTION $8,185,453.34 $8,185,453.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3162 W914NS-04-D-0119-18-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

HANDCUFFS AND POUCHES NC-DETENTION FACILITY NON-CONSTRUCTION $129,451.30 $129,451.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3163 W914NS-04-D-0119-19-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

DUTY BELTS, NYLON (765) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,623.70 $9,623.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3164 W914NS-04-D-0119-20-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

ORDER FOR SECURITY EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,504,793.85 $3,504,793.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3165 W914NS-04-D-0119-2-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

POLICE EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,610,001.85 $3,609,781.35 $220.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3166 W914NS-04-D-0119-28-0017AB DEFENSE CONTRACTING 
AND CONSULTING, LLC

VEHICLE CHARGER AND MOUNT 120 @ $125 NC-PUBLIC SAFETY NON-CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3167 W914NS-04-D-0119-28-12 DEFENSE CONTRACTING 
AND CONSULTING, LLC

FIRST AID KIT 120 @ $29.78 NC-PUBLIC SAFETY NON-CONSTRUCTION $3,573.60 $3,573.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3168 W914NS-04-D-0119-28-13 DEFENSE CONTRACTING 
AND CONSULTING, LLC

FLASHLIGHT AND HOLDER 6000 @ $19.47 NC-PUBLIC SAFETY NON-CONSTRUCTION $116,820.00 $116,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3169 W914NS-04-D-0119-28-18 DEFENSE CONTRACTING 
AND CONSULTING, LLC

FLEX CUFF CUTTERS 4800 @ $11.37 NC-PUBLIC SAFETY NON-CONSTRUCTION $54,576.00 $54,576.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3170 W914NS-04-D-0119-28-19 DEFENSE CONTRACTING 
AND CONSULTING, LLC

FLEX CUFFS 4800 @ $4.32 NC-PUBLIC SAFETY NON-CONSTRUCTION $20,736.00 $20,736.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3171 W914NS-04-D-0119-28-2 DEFENSE CONTRACTING 
AND CONSULTING, LLC

BATON HOLSTER 4800 @ $17.05 NC-PUBLIC SAFETY NON-CONSTRUCTION $81,840.00 $81,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3172 W914NS-04-D-0119-28-21 DEFENSE CONTRACTING 
AND CONSULTING, LLC

HANDCUFF AND POUCH 4800 @ $30.14 NC-PUBLIC SAFETY NON-CONSTRUCTION $144,672.00 $144,672.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3173 W914NS-04-D-0119-28-25 DEFENSE CONTRACTING 
AND CONSULTING, LLC

RADIO HOLDER 4800 @ $12.58 NC-PUBLIC SAFETY NON-CONSTRUCTION $60,384.00 $60,384.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3174 W914NS-04-D-0119-28-33 DEFENSE CONTRACTING 
AND CONSULTING, LLC

KNEE PADS 360 @ $11.53 NC-PUBLIC SAFETY NON-CONSTRUCTION $4,150.80 $4,150.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3175 W914NS-04-D-0119-28-40 DEFENSE CONTRACTING 
AND CONSULTING, LLC

KEEPERS 4800 @ $3.94 NC-PUBLIC SAFETY NON-CONSTRUCTION $18,912.00 $18,912.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3176 W914NS-04-D-0119-28-41 DEFENSE CONTRACTING 
AND CONSULTING, LLC

BELT 4800 @ $12.58 NC-PUBLIC SAFETY NON-CONSTRUCTION $60,384.00 $60,384.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3177 W914NS-04-D-0119-28-5 DEFENSE CONTRACTING 
AND CONSULTING, LLC

BATON 4800 @ $44.10 NC-PUBLIC SAFETY NON-CONSTRUCTION $211,680.00 $211,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3178 W914NS-04-D-0119-28-7 DEFENSE CONTRACTING 
AND CONSULTING, LLC

EAR PLUGS 6300 @ $3 NC-PUBLIC SAFETY NON-CONSTRUCTION $18,900.00 $18,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3179 W914NS-04-D-0119-28-9 DEFENSE CONTRACTING 
AND CONSULTING, LLC

EYE PROTECTION 6300 @ $32.17 NC-PUBLIC SAFETY NON-CONSTRUCTION $206,073.00 $206,073.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3180 W914NS-04-D-0119-29-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

EAR PLUGS, EYE PROTECTION, 1ST AID KITS, FLEX CUFFS, 
BELTS, ETC

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$622,423.10 $622,423.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3181 W914NS-04-D-0119-30-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

EAR MUFFS, EAR PLUGS, EYE PROTECTION, 1ST AID KITS, 
FLEX CUFFS, ETC.

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$78,601.89 $78,601.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3182 W914NS-04-D-0119-4-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

SUPPLIES NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$2,919.02 $2,919.02 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3183 W914NS-04-D-0119-5-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

0900 L3 RESTRAINT CUTTER, SMOOTH RUBBERGRIP NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,398.51 $1,398.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3184 W914NS-04-D-0119-7-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

33000 C4 HANDCUFF & POUCH NC-DETENTION FACILITY NON-CONSTRUCTION $2,712.60 $2,712.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3185 W914NS-04-D-0119-8-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

HEAVY DUTY EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,268,437.60 $2,266,311.35 $2,126.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3186 W914NS-04-D-0121-10-1 WAMAR INTERNATIONAL 
INC

VEHICLES AND PERFORMANCE UPGRADES (MOD 01) NC-JUDICIAL FACILITY NON-CONSTRUCTION $599,262.00 $599,262.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3187 W914NS-04-D-0121-11-1 WAMAR INTERNATIONAL 
INC

ARMORED VEHICLES NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,164,800.00 $1,164,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3188 W914NS-04-D-0121-14-1 WAMAR INTERNATIONAL 
INC

PC 09000 PURCHASE ARMORED VEHICLES NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,386,000.00 $1,386,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3189 W914NS-04-D-0121-3-1 WAMAR INTERNATIONAL 
INC

ARMORED VEHICLES (5 @ $123,600) - TOYOTA LAND 
CRUISER, NISSAN PEACE KEEPER OR EQUIV.

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$618,000.00 $618,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3190 W914NS-04-D-0121-4-1 WAMAR INTERNATIONAL 
INC

ARMORED VEHICLES SUV 4WD (4) NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$494,400.00 $494,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-�03

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
3191 W914NS-04-D-0121-7-1 WAMAR INTERNATIONAL 

INC
VEHICLE ARMORED - CHEVY SUBURBAN (8 EA) NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,044,000.00 $1,044,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3192 W914NS-04-D-0121-8-0001AA WAMAR INTERNATIONAL 
INC

ARMORED SUV NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,190,000.00 $3,190,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3193 W914NS-04-D-0121-9-1 WAMAR INTERNATIONAL 
INC

7 ARMORED SUBURBANS WITH 4 GUN PORTS ON EACH NC-JUDICIAL FACILITY NON-CONSTRUCTION $952,000.00 $952,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3194 W914NS-04-D-0122-1-0001AA IRAQI CONTRACTOR - 4578 TOYOTA 4 RUNNER - N 11 NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,646,874.00 $1,646,874.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3195 W914NS-04-D-0122-10-1 IRAQI CONTRACTOR - 4578 ORDER FOR TOYOTA 4 RUNNER (5) NC-JUDICIAL FACILITY NON-CONSTRUCTION $690,000.00 $690,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3196 W914NS-04-D-0122-11-1 IRAQI CONTRACTOR - 4578 (8) 2004 ARMORED EXCURSION XLT 4X4 VEHICLES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,312,000.00 $1,312,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3197 W914NS-04-D-0122-2-1 IRAQI CONTRACTOR - 4578 2 ARMOR LAND CRUISER AND FREIGHT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$319,360.00 $319,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3198 W914NS-04-D-0122-4-0001A IRAQI CONTRACTOR - 4578 (4) 2004 TOYOTA 4-RUNNERS 8 CYLINDERS NC-PUBLIC SAFETY NON-CONSTRUCTION $568,000.00 $568,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3199 W914NS-04-D-0122-6-1 IRAQI CONTRACTOR - 4578 (4) ARMORED TOYOTA LAND CRUISER NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$560,000.00 $560,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3200 W914NS-04-D-0122-7-1 IRAQI CONTRACTOR - 4578 (14) ARMORED 2004 TOYOTA LAND CRUISER NC-PUBLIC SAFETY NON-CONSTRUCTION $1,988,000.00 $1,988,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3201 W914NS-04-D-0122-8-1 IRAQI CONTRACTOR - 4578 (2) 2004 ARMORED TOYOTA LAND CRUISER NC-DETENTION FACILITY NON-CONSTRUCTION $276,000.00 $276,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3202 W914NS-04-D-0122-9-1 IRAQI CONTRACTOR - 4578 ARMORED VEHILCES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$552,000.00 $552,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3203 W914NS-04-D-0123-1-1 IRAQI CONTRACTOR - 4448 SUPPLIES & EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $252,000.00 $252,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3204 W914NS-04-D-0123-11-0001AA IRAQI CONTRACTOR - 4448 SUPPLIES AND EQUIPMENT FOR SECURITY AND LAW 
ENFORCEMENT

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$23,020.00 $22,300.00 $720.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3205 W914NS-04-D-0123-12-0001AA IRAQI CONTRACTOR - 4448 SPIKES, STUN GUNS, INCAP SPRAY, METAL DETECT, 
CONES, HAMMERS

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$409,109.00 $409,109.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3206 W914NS-04-D-0123-13-0001AA IRAQI CONTRACTOR - 4448 MISC. SUPPLIES AND EQUIPMENT FOR FACILITY 
PROJECTION SERVICES

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$23,020.00 $6,460.00 $16,560.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3207 W914NS-04-D-0123-14-1 IRAQI CONTRACTOR - 4448 ORDER FOR EQUIPMENT FOR SECURITY NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,215,000.00 $1,215,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3208 W914NS-04-D-0123-15-0001AA IRAQI CONTRACTOR - 4448 ORDER FOR SECURITY EQUIPMENT;A00001 DTD 13OCT06 
DE-OBL <$15751> FOR CLOSEOUT OF CONTRACT;

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,037,514.00 $1,037,514.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3209 W914NS-04-D-0123-20-12 IRAQI CONTRACTOR - 4448 DIGITAL CAMERA 390 @ $300 NC-PUBLIC SAFETY NON-CONSTRUCTION $117,000.00 $106,200.00 $10,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3210 W914NS-04-D-0123-20-14 IRAQI CONTRACTOR - 4448 SPOTLIGHTS 220 @ $30 NC-PUBLIC SAFETY NON-CONSTRUCTION $8,360.00 $8,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3211 W914NS-04-D-0123-20-15 IRAQI CONTRACTOR - 4448 TRAFFIC CONES 36” 3800 @ $10 NC-PUBLIC SAFETY NON-CONSTRUCTION $38,000.00 $38,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3212 W914NS-04-D-0123-20-17 IRAQI CONTRACTOR - 4448 UNDERCARRIAGE MIRRORS 390 @ $72 NC-PUBLIC SAFETY NON-CONSTRUCTION $28,080.00 $0.00 $28,080.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3213 W914NS-04-D-0123-20-18 IRAQI CONTRACTOR - 4448 WHISTLES 4800 @ $1 NC-PUBLIC SAFETY NON-CONSTRUCTION $4,800.00 $0.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3214 W914NS-04-D-0123-20-19 IRAQI CONTRACTOR - 4448 METAL DETECTOR WONDS 855 @ $120 NC-PUBLIC SAFETY NON-CONSTRUCTION $102,600.00 $102,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3215 W914NS-04-D-0123-20-22 IRAQI CONTRACTOR - 4448 INCAPACITATION SPRAY 3300 @ $6 NC-PUBLIC SAFETY NON-CONSTRUCTION $19,800.00 $0.00 $19,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3216 W914NS-04-D-0123-20-25 IRAQI CONTRACTOR - 4448 STINGER SPIKES 390 @ $360 NC-PUBLIC SAFETY NON-CONSTRUCTION $140,400.00 $0.00 $140,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3217 W914NS-04-D-0123-20-4 IRAQI CONTRACTOR - 4448 BINOCULARS 360 @ $80 NC-PUBLIC SAFETY NON-CONSTRUCTION $28,800.00 $28,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3218 W914NS-04-D-0123-20-8 IRAQI CONTRACTOR - 4448 BULLHORN/MEGAPHONE 300 @ $75 NC-PUBLIC SAFETY NON-CONSTRUCTION $22,500.00 $0.00 $22,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3219 W914NS-04-D-0123-20-9 IRAQI CONTRACTOR - 4448 CAMCORDER 12 @ $300 NC-PUBLIC SAFETY NON-CONSTRUCTION $3,600.00 $3,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3220 W914NS-04-D-0123-2-1 IRAQI CONTRACTOR - 4448 WHISTLES NC-POLICE ASSISTANCE NON-CONSTRUCTION $27,965.00 $27,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3221 W914NS-04-D-0123-3-0001AA IRAQI CONTRACTOR - 4448 BINOCULARS, MEGAPHONE, MICROPHONE KIT NC-DETENTION FACILITY NON-CONSTRUCTION $2,055.00 $2,055.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3222 W914NS-04-D-0123-3-0001AB IRAQI CONTRACTOR - 4448 BINOCULARS BLACK 10X50; 327FT AT 1000YARDS , 
WATERPROPOF

NC-JUDICIAL FACILITY NON-CONSTRUCTION $149,730.00 $149,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3223 W914NS-04-D-0123-4-0001AA IRAQI CONTRACTOR - 4448 METAL DETECTORS NC-JUDICIAL FACILITY NON-CONSTRUCTION $72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3224 W914NS-04-D-0123-6-0001AA IRAQI CONTRACTOR - 4448 18” LONG HANDLE MIRRORS  WITH FLASHLIGHT 
HOLDERS

NC-JUDICIAL FACILITY NON-CONSTRUCTION $14,400.00 $14,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3225 W914NS-04-D-0123-7-0001AA IRAQI CONTRACTOR - 4448 11000 E5 - SECURITY EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$360,800.00 $360,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3226 W914NS-04-D-0123-8-0001AA IRAQI CONTRACTOR - 4448 SPOTLIGHT, HAND HELD, RECHARGEABLE, 2,000,000 
CANDLE POWER, 220V HALOGEN LAMP

NC-JUDICIAL FACILITY NON-CONSTRUCTION $7,600.00 $7,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3227 W914NS-04-D-0123-9-0001AA IRAQI CONTRACTOR - 4448 MEGAPHONE/BULLHORN, HAND HELD, 16 WATTS, 600 
YARD RANGE, SIGNAL ALARM SWITCH, WEATHERPROOF, 
CARRYING STRAP VOLUME CONTROL

NC-JUDICIAL FACILITY NON-CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3228 W914NS-04-D-0125-1-0001AA FISHER SCIENTIFIC 
COMPANY LLC

PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $11,169,930.36 $11,169,930.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3229 W914NS-04-D-0125-2-1 FISHER SCIENTIFIC 
COMPANY LLC

FIREFIGHTING BOOTS VARIOUS SIZES NC-AIRPORT NON-CONSTRUCTION $15,584.10 $15,584.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3230 W914NS-04-D-0125-3-1 FISHER SCIENTIFIC 
COMPANY LLC

BUNKER GEAR HEAVY DUTY SUSPENDERS (RED) (13125 
EA)

NC-FIRE SERVICES NON-CONSTRUCTION $180,468.75 $180,468.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3231 W914NS-04-D-0126-1-0001AA W.S. DARLEY & COMPANY PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $484,652.80 $484,652.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3232 W914NS-04-D-0126-9001-1 W.S. DARLEY & COMPANY HOODS (205), STRUCTURAL FIRE FIGHTING GLOVES 
VARIOUS SIZES (206 TOTAL)

NC-AIRPORT NON-CONSTRUCTION $7,598.14 $7,598.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3233 W914NS-04-D-0127-1-1 IRAQI CONTRACTOR - 4413 PASS ALARM SYSTEM FOR FIRE FIGHTING HAZARDOUS 
ATMOSPHERE DETECTION (2328 EA)

NC-FIRE SERVICES NON-CONSTRUCTION $305,992.32 $305,992.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3234 W914NS-04-D-0128-10-1 BERTOLI SRL  O&M FOR GENERATORS SUSTAINMENT NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$2,392,008.00 $1,643,440.69 $748,567.31 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3235 W914NS-04-D-0128-10-2005 BERTOLI SRL MOD 02 DTD 25SEP06 ADD CLIN 2005 FOR SPARE PARTS 
- *URI#26831* SUSTAINMENT WSSP O&M GENERATOR 
AND PUMP STATION SPARE PARTS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$118,184.91 $90,987.34 $27,197.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3236 W914NS-04-D-0128-10-2005A BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$916,159.21 $199,334.00 $716,825.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3237 W914NS-04-D-0128-1-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$6,187,763.82 $5,942,735.85 $245,027.97 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3238 W914NS-04-D-0128-11-1 BERTOLI SRL SUSTAINMENT WSSP O&M GENERATOR AND PUMP 
STATION SPARE PARTS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$1,989,807.09 $1,989,807.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3239 W914NS-04-D-0128-12-2 BERTOLI SRL  EASTERN EUPHRATES DRAIN EQUIPMENT C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$119,483.18 $90,829.60 $28,653.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3240 W914NS-04-D-0128-13-1 BERTOLI SRL BIAP EMERGENCY POWER GENERATOR MAIN/TRAINING NC-AIRPORT NON-CONSTRUCTION $1,025,000.00 $115,104.50 $909,895.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3241 W914NS-04-D-0128-4-1 BERTOLI SRL GENERATOR NC-DETENTION FACILITY NON-CONSTRUCTION $1,191,483.94 $1,191,483.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3242 W914NS-04-D-0128-5-1 BERTOLI SRL GENERATORS W/SWITCHES WITH CABLING AND 
INSTALLATION

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$13,548,943.46 $13,210,046.51 $338,896.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3243 W914NS-04-D-0128-6-0001AK BERTOLI SRL GENERATOR SETS 50 KVA (17) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$241,145.00 $241,145.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3244 W914NS-04-D-0128-6-0001AM BERTOLI SRL GENERATOR SETS 75 KVA (4) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$78,764.00 $78,764.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3245 W914NS-04-D-0128-6-0001AN BERTOLI SRL GENERATOR SETS 100 KVA (3) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$67,395.00 $67,395.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3246 W914NS-04-D-0128-6-0001AP BERTOLI SRL GENERATOR SETS 150 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$57,022.00 $57,022.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3247 W914NS-04-D-0128-6-0001AR BERTOLI SRL GENERATOR SETS 250 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$72,220.00 $72,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3248 W914NS-04-D-0128-6-0001AT BERTOLI SRL GENERATOR SETS 350 KVA (11) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$796,741.00 $796,741.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3249 W914NS-04-D-0128-6-0001AY BERTOLI SRL GENERATOR SETS 750 KVA (1) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$150,544.00 $150,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3250 W914NS-04-D-0128-6-0001BB BERTOLI SRL GENERATOR SETS 1000 KVA (4) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$757,080.00 $757,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3251 W914NS-04-D-0128-6-0001BC BERTOLI SRL GENERATOR SETS 1250 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$537,944.00 $537,944.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3252 W914NS-04-D-0128-6-0001BF BERTOLI SRL GENERATOR SETS 2000 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$965,710.00 $965,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3253 W914NS-04-D-0128-6-0002AK BERTOLI SRL SWITCHES WITH CABLING 50 KVA (17) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$57,001.00 $54,204.97 $2,796.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3254 W914NS-04-D-0128-6-0002AM BERTOLI SRL SWITCHES WITH CABLING 75 KVA (4) NC-PUMPING STATIONS AND GENERATORS 

NON-CONSTRUCTION
$13,936.00 $13,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3255 W914NS-04-D-0128-6-0002AN BERTOLI SRL SWITCHES WITH CABLING 100 KVA (3) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$11,745.00 $11,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3256 W914NS-04-D-0128-6-0002AP BERTOLI SRL SWITCHES WITH CABLING 150 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$11,304.00 $11,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3257 W914NS-04-D-0128-6-0002AR BERTOLI SRL SWITCHES WITH CABLING 250 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$14,574.00 $14,574.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3258 W914NS-04-D-0128-6-0002AT BERTOLI SRL SWITCHES WITH CABLING 350 KVA (11) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$96,833.00 $96,833.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3259 W914NS-04-D-0128-6-0002AY BERTOLI SRL SWITCHES WITH CABLING 750 KVA (1) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$22,256.00 $22,256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3260 W914NS-04-D-0128-6-0002BB BERTOLI SRL SWITCHES WITH CABLING 1000 KVA (4) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$93,192.00 $91,633.81 $1,558.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3261 W914NS-04-D-0128-6-0002BC BERTOLI SRL SWITCHES WITH CABLING 1250 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$49,544.00 $48,682.09 $861.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3262 W914NS-04-D-0128-6-0002BF BERTOLI SRL SWITCHES WITH CABLING 2000 KVA (2) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$49,544.00 $49,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3263 W914NS-04-D-0128-6-0004AB BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION ANBAR (3)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$15,000.00 $10,000.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3264 W914NS-04-D-0128-6-0004AD BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION BAGHDAD (7)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$33,600.00 $33,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3265 W914NS-04-D-0128-6-0004AE BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION BASRAH (4)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$19,200.00 $10,800.00 $8,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3266 W914NS-04-D-0128-6-0004AH BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION HILLA (6)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$25,800.00 $25,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3267 W914NS-04-D-0128-6-0004AK BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION KERBALA (4)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$17,200.00 $9,500.00 $7,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3268 W914NS-04-D-0128-6-0004AL BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION KIRKUK (1)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,800.00 $4,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3269 W914NS-04-D-0128-6-0004AM BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION MABAIN IN NAHRAIN (2)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$8,600.00 $3,800.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3270 W914NS-04-D-0128-6-0004AN BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION MUTHANNA (2)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$8,600.00 $7,300.00 $1,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3271 W914NS-04-D-0128-6-0004AP BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION NAJAF (3)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$14,400.00 $9,600.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3272 W914NS-04-D-0128-6-0004AQ BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION NASSRIYAH (9)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$38,700.00 $36,600.00 $2,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3273 W914NS-04-D-0128-6-0004AU BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION WASSIT (1)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,300.00 $1,000.00 $3,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3274 W914NS-04-D-0128-6-0004AV BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION QADISSIYA (5)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$21,500.00 $15,000.00 $6,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3275 W914NS-04-D-0128-6-0004AW BERTOLI SRL TRANSPORTATION TO SITE LOCATION AND 
INSTALLATION TAMEEM (1)

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,300.00 $0.00 $4,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3276 W914NS-04-D-0128-6-1008 BERTOLI SRL STORAGE & HANDLING NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3277 W914NS-04-D-0128-6-1009 BERTOLI SRL ADDITIONAL CABLING FOR INSTALLATION NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$40,000.00 $38,200.00 $1,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3278 W914NS-04-D-0128-6-5 BERTOLI SRL SPARE PARTS FOR ONE YEAR NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$574,519.00 $574,519.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3279 W914NS-04-D-0128-6-6 BERTOLI SRL MAINTENANCE/SERVICE AGREEMENT FOR 1 YEAR (48) NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$144,000.00 $144,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3280 W914NS-04-D-0128-7-1 BERTOLI SRL ELECTRICAL EQUIPMENT NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$539,641.50 $539,641.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3281 W914NS-04-D-0128-8-1 BERTOLI SRL ELECTRICAL EQUIPMENT NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$846,235.15 $807,052.43 $39,182.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3282 W914NS-04-D-0128-9-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$723,841.53 $687,604.82 $36,236.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3283 W914NS-04-D-0130-10-0001AA DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

15000 M12 - OFFICE FURNITURES, TV, DVD, 
REFRIGERATOR

NC-PUBLIC SAFETY NON-CONSTRUCTION $275,210.00 $275,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3284 W914NS-04-D-0130-1-1 DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

BOOKSHELVES, CHAIRS, PRINTER STAND, TABLE, TV, 
VCR/DVD PLAYER ETC

NC-DETENTION FACILITY NON-CONSTRUCTION $48,658.00 $47,048.00 $1,610.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3285 W914NS-04-D-0130-11-0001AA DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

15000 M24 - DESK, CHAIR, FILE CABINET, TV, ETC NC-PUBLIC SAFETY NON-CONSTRUCTION $22,233.00 $22,233.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3286 W914NS-04-D-0130-12-0001AA DOMESTIC APPLIANCE 

REFURB & TRANSPORT LTD
15000 M19 - CHAIR, DESK, FILE CABINET NC-PUBLIC SAFETY NON-CONSTRUCTION $21,448.00 $21,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3287 W914NS-04-D-0130-13-0001AA DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

15000 M15 - DESK & CHAIR NC-PUBLIC SAFETY NON-CONSTRUCTION $17,575.00 $17,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3288 W914NS-04-D-0130-14-1 DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

11000 C7 - FFE FOR BASRAH BORDER NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$302,269.00 $302,269.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3289 W914NS-04-D-0130-15-1 DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

11000 C6 - BEDS, BOOKSHELVES, CHAIR, DESK, FILE 
CABINET, REF & TABLE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$105,881.00 $65,565.00 $40,316.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3290 W914NS-04-D-0130-2-0001AA DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

FURNISHING FOR BAGHDAD FACILITIES NC-PUBLIC SAFETY NON-CONSTRUCTION $275,210.00 $270,448.00 $4,762.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3291 W914NS-04-D-0130-3-0001AA DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

33000 I3 - OFFICE FURNITURE NC-DETENTION FACILITY NON-CONSTRUCTION $25,326.00 $25,326.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3292 W914NS-04-D-0130-6-0001AA DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

12000 G2 - FFE FOR REGIONAL OFFICES NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$132,174.00 $132,174.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3293 W914NS-04-D-0130-7-1 DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

CHAIR, DESK, FILE CABINET, VCR/DVD PLAYER, WALL 
CLOCK

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,669.00 $20,669.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3294 W914NS-04-D-0130-9-0001AA DOMESTIC APPLIANCE 
REFURB & TRANSPORT LTD

15000 M4 - BOOK SHELVES, CHAIRS, DESK, FILE CABINET, 
TABLE, TV, WALL CLOCK

NC-PUBLIC SAFETY NON-CONSTRUCTION $111,670.00 $111,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3295 W914NS-04-D-0131-10-2 IRMB S/B DO 0011 WHICH WAS CANCELLED. SEE COST 
TRANSFER TO DO 9 & DO 13

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $728,280.00 $728,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3296 W914NS-04-D-0131-10-4 IRMB S/B DO 0011 WHICH WAS CANCELLED. SEE COST 
TRANSFER TO DO 9 & DO 13

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $890,000.00 $890,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3297 W914NS-04-D-0131-1-1 IRMB BODY ARMOUR LEVEL III VEST & PLATES NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$45,840.00 $45,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3298 W914NS-04-D-0131-13-1 IRMB LEVEL IIIA PROTECTIVE VEST AND PANELS (5,400) SEE 
COST TRANSFER

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$1,157,129.50 $1,157,129.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3299 W914NS-04-D-0131-14-1 IRMB LEVEL IIIA PROTECTIVE VESTS AND PLATES (567) NC-POLICE ASSISTANCE NON-CONSTRUCTION $230,570.55 $230,570.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3300 W914NS-04-D-0131-2-1 IRMB BODY ARMOUR LEVEL III & PLATES NC-DETENTION FACILITY NON-CONSTRUCTION $16,020.00 $16,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3301 W914NS-04-D-0131-2-2 IRMB BODY ARMOUR LEVEL III & PLATES NC-DETENTION FACILITY NON-CONSTRUCTION $18,360.00 $18,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3302 W914NS-04-D-0131-3-1 IRMB BODY ARMOUR VEST & PLATES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$764,000.00 $764,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3303 W914NS-04-D-0131-4-1 IRMB BODY ARMOUR LEVEL III & PROTECTIVE VEST PLATES NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,910,000.00 $1,910,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3304 W914NS-04-D-0131-5-1 IRMB BODY ARMOUR LEVEL III VEST & PLATES NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,982,024.45 $3,982,024.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3305 W914NS-04-D-0131-9-2 IRMB LEVEL IIIA PROTECTIVE VEST SEE COST TRANSFER (P1 
CHANGE TO DO 10 TRACK HERE)

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$1,785,000.00 $1,785,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3306 W914NS-04-D-0131-9-4 IRMB NIJ LEVEL III PANEL/PLATES (P1 CHANGED TO DO 0010, 
TRACK HERE) SEE COST TRANSFER

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$890,000.00 $890,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3307 W914NS-04-D-0131-9-5 IRMB ADJUST FUNDING P1 CHANGED TO DO 0010, TRACK 
HERE; SEE COST TRANSFER

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$14,543.50 $14,543.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3308 W914NS-04-D-0132-10-0001AA IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES ORDER NC-PUBLIC SAFETY NON-CONSTRUCTION $377,673.75 $377,673.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3309 W914NS-04-D-0132-1-0001AA IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES, VARIOUS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$11,958.72 $11,958.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3310 W914NS-04-D-0132-1-0001AB IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES, VARIOUS NC-DETENTION FACILITY NON-CONSTRUCTION $22,132.00 $22,132.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3311 W914NS-04-D-0132-11-0001AA IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $540,401.88 $540,401.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3312 W914NS-04-D-0132-12-1 IAP WORLDWIDE SERVICES, 
INC.

VARIOUS OFFICE EQUIPMENT, FURNITURE NC-PUBLIC SAFETY NON-CONSTRUCTION $16,920.78 $16,920.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3313 W914NS-04-D-0132-13-1 IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES AND EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$48,029.48 $48,029.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3314 W914NS-04-D-0132-16-1 IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES, VARIOUS NC-PUBLIC SAFETY NON-CONSTRUCTION $25,521.35 $25,521.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3315 W914NS-04-D-0132-2-0001AA IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES 15000M11 NC-PUBLIC SAFETY NON-CONSTRUCTION $536,729.76 $536,729.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3316 W914NS-04-D-0132-3-0001AB IAP WORLDWIDE SERVICES, 
INC.

4 WHITE BOARD NC-DETENTION FACILITY NON-CONSTRUCTION $227.04 $227.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3317 W914NS-04-D-0132-4-0001AA IAP WORLDWIDE SERVICES, 
INC.

05000 F7 - PROJECTOR AND OFFICE SUPPLIES NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$9,199.59 $9,199.59 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3318 W914NS-04-D-0132-6-0001AA IAP WORLDWIDE SERVICES, 

INC.
10000 U1 OFFICE SUPPLIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $201,156.40 $201,156.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3319 W914NS-04-D-0132-8-0001AA IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$437,214.10 $437,214.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3320 W914NS-04-D-0132-9-1 IAP WORLDWIDE SERVICES, 
INC.

OFFICE SUPPLIES AND EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $33,122.85 $33,122.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3321 W914NS-04-D-0133-10-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTING TRAINING PROGRAM 
CLASS #10

NC-FIRE SERVICES NON-CONSTRUCTION $1,238,792.00 $1,238,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3322 W914NS-04-D-0133-1-1 PAE GOVERNMENT SYSTEMS 
INC

FREIGHT NC-FIRE SERVICES NON-CONSTRUCTION $1,536,887.00 $1,536,887.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3323 W914NS-04-D-0133-11-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTER TRAINING PROGRAM CLASS 
#11

NC-FIRE SERVICES NON-CONSTRUCTION $1,287,360.00 $1,287,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3324 W914NS-04-D-0133-12-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTER TRAINING PROGRAM CLASS 
#12

NC-FIRE SERVICES NON-CONSTRUCTION $1,287,360.00 $1,287,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3325 W914NS-04-D-0133-13-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTER TRAINING PROGRAM CLASS 
#13

NC-FIRE SERVICES NON-CONSTRUCTION $1,269,147.00 $1,269,147.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3326 W914NS-04-D-0133-14-1 PAE GOVERNMENT SYSTEMS 
INC

FIREFIGHTERS PRE-SCREENING PHYSICAL PROGRAM NC-FIRE SERVICES NON-CONSTRUCTION $155,664.00 $155,664.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3327 W914NS-04-D-0133-2-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC RECRUIT FIREFIGHTING TRAINING PROGRAM 
24DEC04 - 18FEB05

NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3328 W914NS-04-D-0133-3-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC RECRUIT FIREFIGHTING TRAINING PROGRAM 
21JAN05 - 18MAR05

NC-FIRE SERVICES NON-CONSTRUCTION $1,086,709.00 $1,086,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3329 W914NS-04-D-0133-4-1 PAE GOVERNMENT SYSTEMS 
INC

PRESCREENING PROGRAM FOR BASIC/RECRUIT 
FIREFIGHTING TRAINING PROGRAM

NC-FIRE SERVICES NON-CONSTRUCTION $864,800.00 $864,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3330 W914NS-04-D-0133-5-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTING TRAINING PROGRAM 
CLASS 5  180 @ $6,071

NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3331 W914NS-04-D-0133-6-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTING TRAINING PROGRAM 
CLASS #6

NC-FIRE SERVICES NON-CONSTRUCTION $1,056,354.00 $1,056,354.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3332 W914NS-04-D-0133-7-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTING TRAINING PROGRAM 
CLASS #7

NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3333 W914NS-04-D-0133-8-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTER TRAINING PROGRAM NC-FIRE SERVICES NON-CONSTRUCTION $1,220,579.00 $1,220,579.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3334 W914NS-04-D-0133-9-1 PAE GOVERNMENT SYSTEMS 
INC

BASIC/RECRUIT FIREFIGHTER TRAINING PROGRAM CLASS 
#9

NC-FIRE SERVICES NON-CONSTRUCTION $1,232,721.00 $1,232,721.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3335 W914NS-04-D-0133-9999-1 PAE GOVERNMENT SYSTEMS 
INC

REQUEST FOR EQUITABLE ADJUSTMENT PER MAJOR R. 
DOUD (KO)

NC-FIRE SERVICES NON-CONSTRUCTION $430,046.00 $0.00 $430,046.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3336 W914NS-04-D-0135-1-1 TACTICAL & RESCUE GEAR, 
LTD.

RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $1,496,268.24 $1,496,268.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3337 W914NS-04-D-0135-2-1 TACTICAL & RESCUE GEAR, 
LTD.

TACTICAL AND RESCUE GEAR NC-PORT REHAB NON-CONSTRUCTION $21,388.99 $21,388.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3338 W914NS-04-D-0135-3-1 TACTICAL & RESCUE GEAR, 
LTD.

TACTICAL RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $366,973.71 $366,973.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3339 W914NS-04-D-0136-1-0001AA IRAQI CONTRACTOR - 4413 TACTICAL RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $495,039.60 $439,584.40 $55,455.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3340 W914NS-04-D-0136-2-1 IRAQI CONTRACTOR - 4413 RESCUE SAW, SAFETY RESCUE KIT, FRAMELESS WATER 
TANK, PERSONAL FLOTATION DEVICE

NC-FIRE SERVICES NON-CONSTRUCTION $291,067.10 $25,739.20 $265,327.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3341 W914NS-04-D-0137-1-1 IRAQI CONTRACTOR - 4509 LIFTING AIR BAGS KITS NC-FIRE SERVICES NON-CONSTRUCTION $567,520.00 $567,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3342 W914NS-04-D-0137-2-1 IRAQI CONTRACTOR - 4509 LIFTING AIR BAGS KITS (40 EA) NC-FIRE SERVICES NON-CONSTRUCTION $141,880.00 $141,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3343 W914NS-04-D-0138-1-0001AA TRANSATLANTIC TRADERS, 
INC.

FIRE DEPARTMENT EQUIPMENT ORDER NC-FIRE SERVICES NON-CONSTRUCTION $479,500.20 $479,500.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3344 W914NS-04-D-0138-2-1 TRANSATLANTIC TRADERS, 
INC.

FIRE HOSE, ROPE, EOD BARRICADE TAPE, WATER RESCUE 
KIT & TRAFFIC CONES

NC-FIRE SERVICES NON-CONSTRUCTION $5,002.30 $5,002.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3345 W914NS-04-D-0138-3-1 TRANSATLANTIC TRADERS, 
INC.

FIRE HOSES 2.5 INCH DIAMETER (200), AND 1.5 INCH 
DIAMETER (200) AND ROPE (6)

NC-AIRPORT NON-CONSTRUCTION $40,718.80 $40,718.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3346 W914NS-04-D-0138-4-1 TRANSATLANTIC TRADERS, 
INC.

FIRE HOSE, ROPE, BARRICADE TAPE, RESCUE KIT, TRAFFIC 
CONES

NC-FIRE SERVICES NON-CONSTRUCTION $72,790.93 $72,790.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3347 W914NS-04-D-0139-1-1 MA-TEX WIRE AND ROPE 
CO, INC.

RESCUE EQUIPMENT - THERMAL IMAGER CAMERA & 
BOLT CUTTER

NC-FIRE SERVICES NON-CONSTRUCTION $1,043,521.60 $1,043,521.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3348 W914NS-04-D-0139-2-1 MA-TEX WIRE AND ROPE 
CO, INC.

2 THERMAL IMAGERS, 4 BOLT CUTTERS NC-FIRE SERVICES NON-CONSTRUCTION $13,147.58 $13,147.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3349 W914NS-04-D-0139-3-0001AA MA-TEX WIRE AND ROPE 
CO, INC.

70000B3 ORDER FOR BOLT CUTTERS (4) FOR BASRAH 
AND (3) FOR MOSUL

NC-AIRPORT NON-CONSTRUCTION $362.46 $362.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3350 W914NS-04-D-0139-4-1 MA-TEX WIRE AND ROPE 

CO, INC.
THERMAL IMAGER (38 EA) AND BOLT CUTTERS (28 EA) NC-FIRE SERVICES NON-CONSTRUCTION $247,318.58 $247,318.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3351 W914NS-04-D-0140-1-0001AA DEFENSE CONTRACTING 
AND CONSULTING, LLC

POSITIVE PRESSURE VENTILATOR FAN, 18” FAN (310) NC-FIRE SERVICES NON-CONSTRUCTION $338,101.50 $338,101.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3352 W914NS-04-D-0140-2-1 DEFENSE CONTRACTING 
AND CONSULTING, LLC

POSITIVE PRESSURE VENTILATOR FANS (90 EA) NC-FIRE SERVICES NON-CONSTRUCTION $4,362.60 $4,362.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3353 W914NS-04-D-0142-1-0001AA CHARLES KENDALL & 
PARTNERS LIMITED

BELT, BOOT, COAT, GLOVES, PANTS, SHIRT, SOCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,362,424.20 $2,362,424.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3354 W914NS-04-D-0142-10-1 CHARLES KENDALL & 
PARTNERS LIMITED

DBE IMMIGRATION UNIFORMS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,210.00 $72,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3355 W914NS-04-D-0142-11-1 CHARLES KENDALL & 
PARTNERS LIMITED

UNIFORMS FOR FPS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$2,176,150.00 $2,176,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3356 W914NS-04-D-0142-12-1 IRAQI CONTRACTOR - 4481 UNIFORMS NC-PUBLIC SAFETY NON-CONSTRUCTION $2,730,094.40 $2,730,094.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3357 W914NS-04-D-0142-2-0001AA CHARLES KENDALL & 
PARTNERS LIMITED

BELT, BOOT, COAT, GLOVES, PANTS, SHIRT, VEST NC-FIRE SERVICES NON-CONSTRUCTION $2,086,980.00 $2,086,980.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3358 W914NS-04-D-0142-3-0001AA CHARLES KENDALL & 
PARTNERS LIMITED

BELT, BOOT, JUMPSUIT, SOCKS NC-POLICE ASSISTANCE NON-CONSTRUCTION $29,750.00 $29,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3359 W914NS-04-D-0142-5-0001AA CHARLES KENDALL & 
PARTNERS LIMITED

UNIFORMS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$4,355,700.00 $4,355,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3360 W914NS-04-D-0142-9-10 CHARLES KENDALL & 
PARTNERS LIMITED

COAT BLACK SHEEPSKIN LEATHER 16K @ $83.82 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,341,120.00 $1,341,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3361 W914NS-04-D-0142-9-11 CHARLES KENDALL & 
PARTNERS LIMITED

GLOVES BLACK LEATHER DUTY 16K @ $8.80 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$140,800.00 $140,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3362 W914NS-04-D-0142-9-14 CHARLES KENDALL & 
PARTNERS LIMITED

PANTS SUMMER WEIGHT 100% COTTON 2K @ $6.91 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$13,820.00 $13,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3363 W914NS-04-D-0142-9-15 CHARLES KENDALL & 
PARTNERS LIMITED

PANTS WINTER WEIGHT 100% COTTON 2K @ 12.84 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$25,680.00 $25,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3364 W914NS-04-D-0142-9-16 CHARLES KENDALL & 
PARTNERS LIMITED

PANTS TAN TACTICAL MILITARY 24K@ $9.28 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$222,720.00 $222,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3365 W914NS-04-D-0142-9-18 CHARLES KENDALL & 
PARTNERS LIMITED

PANTS TAN 24.5K @ $6.91 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$169,295.00 $169,295.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3366 W914NS-04-D-0142-9-2 CHARLES KENDALL & 
PARTNERS LIMITED

BELT, NYLON DUTY 16K @ $6.45 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$103,200.00 $103,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3367 W914NS-04-D-0142-9-24 CHARLES KENDALL & 
PARTNERS LIMITED

SHIRT LONG SLEEVE TAN TACTICAL MILITARY 48K @ 
$9.28

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$445,440.00 $445,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3368 W914NS-04-D-0142-9-3 CHARLES KENDALL & 
PARTNERS LIMITED

BELT LEATHER BLACK W/SILVER BUCKLE 16.5K @ $4.40 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,600.00 $72,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3369 W914NS-04-D-0142-9-30 CHARLES KENDALL & 
PARTNERS LIMITED

SHOES BLACK LEATHER LOW QUARTERS 6K @ $14.98 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$89,880.00 $89,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3370 W914NS-04-D-0142-9-35 CHARLES KENDALL & 
PARTNERS LIMITED

SOCKS BLACK COTTON CREW LENGTH 32.6K @ $1.92 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$62,592.00 $62,592.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3371 W914NS-04-D-0142-9-38 CHARLES KENDALL & 
PARTNERS LIMITED

T-SHIRTS WHITE 100% COTTON 16K @ $3.42 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$54,720.00 $54,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3372 W914NS-04-D-0142-9-4 CHARLES KENDALL & 
PARTNERS LIMITED

BERET BLACK WOOL ADJUSTABLE 3.6K @ $3.23 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$11,628.00 $11,628.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3373 W914NS-04-D-0142-9-6 CHARLES KENDALL & 
PARTNERS LIMITED

BOOT FULL GR LEATHER 16K $37.16 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$594,560.00 $594,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3374 W914NS-04-D-0146-2-1 IRAQI CONTRACTOR - 4651 CALCIUM HYPOCHLORITE FOR WATER PURIFICATION NC-POTABLE WATER NON-CONSTRUCTION $57,256.50 $57,256.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3375 W914NS-04-D-0147-1-1 TEKKON ENGINEERING 
CO LTD

ALUMINUM SULFATE, CHLORINE GAS CYLINDER FILLED NC-POTABLE WATER NON-CONSTRUCTION $4,121,002.00 $4,110,942.50 $10,059.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3376 W914NS-04-D-0147-1-3 TEKKON ENGINEERING 
CO LTD

ECONOMIC PRICE ADJUSTMENT NC-POTABLE WATER NON-CONSTRUCTION $1,260,000.00 $1,260,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3377 W914NS-04-D-0147-2-0001A TEKKON ENGINEERING 
CO LTD

ALUMINUM SULFATE, NEW CHLORINE, CHLORINE GAS 
CYLINDERS

NC-POTABLE WATER NON-CONSTRUCTION $4,303,931.50 $4,299,427.50 $4,504.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3378 W914NS-04-D-0148-1-1 POSTAL PRODUCTS 
UNLIMITED, INC.

USPS EQUIPMENT AND SUPPLIES NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,199,110.66 $1,199,110.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3379 W914NS-04-D-9003-1-1 COLT DEFENSE LLC (300) COMBAT ASSAULT RIFLE NC-POLICE ASSISTANCE NON-CONSTRUCTION $382,500.00 $382,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3380 W914NS-04-D-9003-2-1 COLT DEFENSE LLC COMBAT ASSAULT RIFLES (20) AND SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$25,500.00 $25,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3381 W914NS-04-D-9006-1-1 TRI-SERVICE PROFESSIONAL 
SUPPORT SERVICES

SEPTEMBER 04 IPS FLIGHTS NC-PUBLIC SAFETY NON-CONSTRUCTION $405,000.00 $405,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3382 W914NS-04-D-9006-2-1 TRI-SERVICE PROFESSIONAL 

SUPPORT SERVICES
CADET TRANSPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $439,545.00 $439,545.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3383 W914NS-04-D-9006-4-1 IRAQI CONTRACTOR - 4297 PROVIDE VOICE AND DATA NETWORKING AT ADNON 
PALACE BAGHDAD

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$133,737.50 $0.00 $133,737.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3384 W914NS-04-D-9007-10-1 SALLYPORT GLOBAL 
HOLDINGS

CADET MOVEMENT FROM AMMAN JO TO/FROM 
BAGHDAD IQ

NC-PUBLIC SAFETY NON-CONSTRUCTION $171,600.00 $171,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3385 W914NS-04-D-9007-1-1 SALLYPORT GLOBAL 
HOLDINGS

FLIGHT TASKING ORDER NC-PUBLIC SAFETY NON-CONSTRUCTION $871,100.00 $871,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3386 W914NS-04-D-9007-11-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENTS FEB 19 THRU 23 FEB NC-PUBLIC SAFETY NON-CONSTRUCTION $758,790.00 $758,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3387 W914NS-04-D-9007-12-1 SALLYPORT GLOBAL 
HOLDINGS

MOVEMENT OF 100 PAX FROM MARKA TO BIAP TO 
MARKA (INCLUDE MOD 01 INCREASE OF $6K)

NC-PUBLIC SAFETY NON-CONSTRUCTION $41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3388 W914NS-04-D-9007-16-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENTS FEB 21ST NC-PUBLIC SAFETY NON-CONSTRUCTION $183,600.00 $183,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3389 W914NS-04-D-9007-18-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENT IPS APRIL/MAY TASK ORDER NC-PUBLIC SAFETY NON-CONSTRUCTION $762,625.00 $762,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3390 W914NS-04-D-9007-19-1 SALLYPORT GLOBAL 
HOLDINGS

26 APR DPE FLIGHT TASK ORDER NC-PUBLIC SAFETY NON-CONSTRUCTION $68,000.00 $68,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3391 W914NS-04-D-9007-20-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENT TABLE 29 MAY THRU 2 JUN 05 NC-PUBLIC SAFETY NON-CONSTRUCTION $761,000.00 $761,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3392 W914NS-04-D-9007-2-1 SALLYPORT GLOBAL 
HOLDINGS

FLIGHT TASKING ORDER RFQ0003 NC-PUBLIC SAFETY NON-CONSTRUCTION $70,050.00 $70,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3393 W914NS-04-D-9007-21-1 SALLYPORT GLOBAL 
HOLDINGS

INCREASE IN PAX FOR JUNE DPE FLIGHT TASK ORDER 
(26-30 JUN 05)

NC-PUBLIC SAFETY NON-CONSTRUCTION $671,330.00 $671,330.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3394 W914NS-04-D-9007-23-1 SALLYPORT GLOBAL 
HOLDINGS

FLIGHT TASKING ORDER (RFQ0023) - FLIGHTS FROM 1-16 
AUG 05

NC-PUBLIC SAFETY NON-CONSTRUCTION $955,750.00 $955,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3395 W914NS-04-D-9007-24-1 SALLYPORT GLOBAL 
HOLDINGS

FLIGHT TASK ORDER NC-PUBLIC SAFETY NON-CONSTRUCTION $814,950.00 $814,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3396 W914NS-04-D-9007-25-1 SALLYPORT GLOBAL 
HOLDINGS

AIR TRANSPORT OF PERSONNEL NC-PUBLIC SAFETY NON-CONSTRUCTION $1,042,444.00 $1,042,444.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3397 W914NS-04-D-9007-26-1 SALLYPORT GLOBAL 
HOLDINGS

PAX AIR TRANSPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $809,588.00 $809,588.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3398 W914NS-04-D-9007-27-1 SALLYPORT GLOBAL 
HOLDINGS

CADET AIR TRANSPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $35,000.00 $35,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3399 W914NS-04-D-9007-28-1 SALLYPORT GLOBAL 
HOLDINGS

CADET AIR TRAVEL NC-PUBLIC SAFETY NON-CONSTRUCTION $564,881.00 $564,881.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3400 W914NS-04-D-9007-3-1 SALLYPORT GLOBAL 
HOLDINGS

PERSONNEL MOVEMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $622,845.00 $622,845.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3401 W914NS-04-D-9007-4-1 SALLYPORT GLOBAL 
HOLDINGS

FLIGHTS NC-PUBLIC SAFETY NON-CONSTRUCTION $866,400.00 $866,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3402 W914NS-04-D-9007-5-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENT 28 NOV, 2 AND 3 DEC NC-PUBLIC SAFETY NON-CONSTRUCTION $331,837.00 $331,837.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3403 W914NS-04-D-9007-6-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $603,000.00 $603,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3404 W914NS-04-D-9007-7-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $85,800.00 $85,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3405 W914NS-04-D-9007-9-1 SALLYPORT GLOBAL 
HOLDINGS

AIR TRANSPORTATION TO/FROM AMMAN JO TO 
BAGHDAD

NC-PUBLIC SAFETY NON-CONSTRUCTION $434,747.00 $434,747.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3406 W914NS-04-D-9008-15-1 CSI AVIATION SERVICES, INC. BOEING 737-200 FLT PROGRAM NC-PUBLIC SAFETY NON-CONSTRUCTION $682,000.00 $682,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3407 W914NS-04-D-9008-17-0001AA CSI AVIATION SERVICES, INC. FLIGHT NUMBER SFR849 NC-PUBLIC SAFETY NON-CONSTRUCTION $74,900.00 $74,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3408 W914NS-04-D-9008-8-1 CSI AVIATION SERVICES, INC. AVIATION SERVICES NC-PUBLIC SAFETY NON-CONSTRUCTION $419,995.00 $419,995.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3409 W914NS-04-D-9015-1-1 TEKNOBIL ENGINEERING 
COMPUTERS ELECTRONICS

THURAYA PHONES WITH CARDS AND ADAPTORS - MOD 
CHANGED VENDOR TO TEKNOBIL

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $111,236.00 $111,236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3410 W914NS-04-F-0102-NA-2 IRAQI CONTRACTOR - 4645 FREE STANDING PARCEL X-TRAY MACHINE (INSTALLED) NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$182,100.00 $182,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3411 W914NS-04-F-0104-NA-1 ADVANTAGE SUPPLIES, INC BALLISTIC VEST, SCOPES, HOLSTERS, BDUS, 
MONOCULARS. HELMETS, ETC

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$54,939.00 $54,379.08 $559.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3412 W914NS-04-F-1407-NA-1 IRAQI CONTRACTOR - 4252 REPAIR AND CONSTRUCTION OF KASRAH W’ATASH 
WATER NETWORK

NC-WATER CONSERVATION NON-
CONSTRUCTION

$79,000.00 $79,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3413 W914NS-04-F-1411-NA-1 IRAQI CONTRACTOR - 4436 AL QAHIRA SEWAGE PUMP STATION RENOVATION NC-SEWAGE NON-CONSTRUCTION $18,587.00 $18,587.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3414 W914NS-04-F-1445-NA-1 IRAQI CONTRACTOR - 4033 MAHALLA 979 WATER MAIN RESTORATION NC-WATER CONSERVATION NON-

CONSTRUCTION
$148,635.00 $148,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3415 W914NS-04-F-9003-NA-0001AA ADVANTAGE SUPPLIES, INC 15000 M38 - TRAINING EQUIPMENT FOR MOSUL 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $60,270.80 $60,270.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3416 W914NS-04-F-9004-NA-1 FATS INC WEAPONS FOR IRAQI POLICE ACADEMY PER SCHEDULE NC-PUBLIC SAFETY NON-CONSTRUCTION $1,754,505.40 $1,754,505.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3417 W914NS-04-F-9010-NA-1 TACTICAL SURVIVAL 
SPECIALTIES

374-ESSICE GLASSES, ICE 2.4 EYE SHIELD SET NC-POLICE ASSISTANCE NON-CONSTRUCTION $14,365.00 $14,365.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3418 W914NS-04-F-9010-NA-2 TACTICAL SURVIVAL 
SPECIALTIES

SHIPPING COSTS NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3419 W914NS-04-F-9011-NA-1 GTSI, INC. HP LASER JET PRINTERS AND ACCESSORIES NC-PUBLIC SAFETY NON-CONSTRUCTION $97,735.94 $74,035.94 $23,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3420 W914NS-04-F-9012-NA-1 BRIGADE 
QUARTERMASTERS, LTD

SLUMBER JACK PATROL BAG MSB16 NC-ICDC - EQUIPMENT NON-CONSTRUCTION $775,529.60 $775,529.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3421 W914NS-04-F-9014-NA-1 AMERICAN SCIENCE AND 
ENGINEERING

Z-BACKSCATTER VAN SYSTEMS AND SERVICES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$26,502,062.00 $25,376,973.14 $1,125,088.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3422 W914NS-04-F-J002-NA-1 IRAQI CONTRACTOR - 4652 TARGETS, PAPER FOR 9MM PISTOL AND TARGET PASTIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,436.00 $66,436.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3423 W914NS-04-M-0102-NA-1 DB SERVICES MANAGEMENT 
GMBH

TRIPLE VALVE ASSEMBLIES & HOSES NC-RAILROAD NON-CONSTRUCTION $2,483,045.00 $2,483,045.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3424 W914NS-04-M-0103-NA-4 DIGITAL DOCUMENT 
SOLUTIONS

POST OFFICE EQUIPMENT NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$703,142.00 $703,142.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3425 W914NS-04-M-0104-NA-1 AMERICAN MATERIAL 
HANDLING

YARD TRACTORS NC-PORT REHAB NON-CONSTRUCTION $649,822.00 $649,822.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3426 W914NS-04-M-0104-NA-2 AMERICAN MATERIAL 
HANDLING

OPTION PACKAGE FOR CLIN 0001 NC-PORT REHAB NON-CONSTRUCTION $106,882.00 $106,882.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3427 W914NS-04-M-0105-NA-1 IRAQI CONTRACTOR - 4651 20FT, 12 PERSON, FRONT-GATED, WELDED ALUMINUM 
RIGID HULL SKIFF FOR FIRE AND RESCUE

NC-PORT REHAB NON-CONSTRUCTION $43,475.00 $43,475.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3428 W914NS-04-M-0107-NA-1 BOSTON TRANSIT GROUP 72000 F1 INTERMODAL CONTAINER NC-RAILROAD NON-CONSTRUCTION $13,938,400.00 $13,938,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3429 W914NS-04-M-0109-NA-1 IRAQI CONTRACTOR - 4769 LOCOMOTIVE PARTS FOR DALIEN NC-RAILROAD NON-CONSTRUCTION $1,459,284.97 $1,459,284.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3430 W914NS-04-M-0110-NA-2 IRAQI CONTRACTOR - 4555 TOP LOADING CONTAINER HANDLERS (AMEND TO 
CHANGE UOM FROM EA TO LS)

NC-PORT REHAB NON-CONSTRUCTION $1,539,187.30 $1,498,000.00 $41,187.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3431 W914NS-04-M-0111-NA-2 IRAQI CONTRACTOR - 4519 CRANES NC-PORT REHAB NON-CONSTRUCTION $6,548,807.14 $6,548,807.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3432 W914NS-04-M-0112-NA-1 BUSBY MARINE AND TANK HEAVY DUTY CONTAINER TRAILERS (BOMB CARTS) NC-PORT REHAB NON-CONSTRUCTION $636,368.00 $636,368.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3433 W914NS-04-M-0114-NA-1 IRAQI CONTRACTOR - 4769 ZPMC SPARES NC-PORT REHAB NON-CONSTRUCTION $296,601.95 $296,601.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3434 W914NS-04-M-0115-NA-1 IRAQI CONTRACTOR - 4529 LOCOMOTIVE SPARE PARTS FOR THYSSEN-HENSCHEL 
MODEL JT22CW12-645E3B

NC-RAILROAD NON-CONSTRUCTION $6,260,015.56 $6,260,015.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3435 W914NS-04-M-0120-NA-1 DIGITAL DOCUMENT 
SOLUTIONS

DIGITAL PLOTTER NC-AIRPORT NON-CONSTRUCTION $18,540.00 $18,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3436 W914NS-04-M-0122-NA-1 IRAQI CONTRACTOR - 4592 REFURBISH NELCON CONTAINER CRANE AT PORT OF 
UMM QASR

NC-PORT REHAB NON-CONSTRUCTION $3,229,903.58 $2,926,523.58 $303,380.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3437 W914NS-04-M-0122-NA-2 IRAQI CONTRACTOR - 4592 REFURBISH NELCON CRANE SPREADERS NC-PORT REHAB NON-CONSTRUCTION $194,150.00 $0.00 $194,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3438 W914NS-04-M-0123-NA-1 IRAQI CONTRACTOR - 4111 45-FOOT WELDED ALUMINUM ALLOY FIRE RESCUE BOAT NC-PORT REHAB NON-CONSTRUCTION $945,000.00 $0.00 $945,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3439 W914NS-04-M-0123-NA-2 IRAQI CONTRACTOR - 4111 ALUMINUM FIRE RESCUE BOAT SPARE PARTS NC-PORT REHAB NON-CONSTRUCTION $50,800.50 $0.00 $50,800.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3440 W914NS-04-M-0131-NA-1 ROHDE & SCHWARZ, INC EB200 PORTABLE RECEIVER, FSP30 SPECTRUM ANALYZER, 
ARGUS BASIC MODULE OF MONITORING SOFTWARE, 
ANTENNA AND SHIPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$452,240.00 $452,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3441 W914NS-04-M-0133-NA-1 BERTOLI SRL 92000 A5 - GENERATORS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$123,489.64 $123,489.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3442 W914NS-04-M-0134-NA-1 IRAQI CONTRACTOR - 4555 RAILWAYS INTERMODAL CONTAINER HANDLER W/ ONE 
YEAR MAINTENANCE & TRAINING

NC-RAILROAD NON-CONSTRUCTION $1,718,000.00 $404,500.00 $1,313,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3443 W914NS-04-M-0140-NA-1 TAPPS UK LIMITED STORAGE CABINETS, MEDICAL SUPPLIES ETC NC-DETENTION FACILITY NON-CONSTRUCTION $185,551.92 $185,551.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3444 W914NS-04-M-0141-NA-1 ZEROLINE LIMITED 79000 D3 - ARMORED DIRECTION FINDING VEHICLE NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$1,702,454.00 $1,702,454.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3445 W914NS-04-M-0141-NA-2 ZEROLINE LIMITED ROUND TRIP AIRFARE 4 STUDENTS; OVER-CHARGE FOR 
OP & MAINTENANCE MANUALS

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$55,630.40 $55,630.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3446 W914NS-04-M-0141-NA-3 ZEROLINE LIMITED ADDITIONAL FACTORY TRAINING FOR 4 DAYS FOR 4 

STUDENTS
NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$19,990.00 $19,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3447 W914NS-04-M-0144-NA-1 HORIZON SHIPBUILDING, INC PILOT BOAT NC-PORT REHAB NON-CONSTRUCTION $1,849,464.16 $1,849,464.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3448 W914NS-04-M-0146-NA-1 IRAQI CONTRACTOR - 4529 THERMITE WELDING SUPPLIES NC-RAILROAD NON-CONSTRUCTION $343,106.40 $343,106.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3449 W914NS-04-M-0151-NA-1 DEW INTERNATIONAL FOR 
GENERAL TRADING

ARMORED CAR 1997 MERCEDES S-CLASS, 4 DR B-6 LEVEL NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$150,650.00 $150,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3450 W914NS-04-M-0153-NA-1 TRANSATLANTIC TRADERS, 
INC.

FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $2,870,790.00 $2,870,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3451 W914NS-04-M-0154-NA-1 IRAQI CONTRACTOR - 4375 2005 DODGE RAM QUAD CAB (2) NC-RAILROAD NON-CONSTRUCTION $40,700.00 $40,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3452 W914NS-04-M-0154-NA-2 IRAQI CONTRACTOR - 4375 RED 7 PASSENGER 2005 DODGE DURANGO SLT NC-AIRPORT NON-CONSTRUCTION $40,300.00 $40,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3453 W914NS-04-M-0156-NA-1 IRMB 2004 TOYOTA CAMRY GRANDE (3) SEDAN NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$70,380.00 $70,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3454 W914NS-04-M-0157-NA-1 PORT SERVICES LIMITED, 
INC.

2004 BLUE BIRD BUS BODY 45-PAX (10) NC-PORT REHAB NON-CONSTRUCTION $484,982.50 $0.00 $484,982.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3455 W914NS-04-M-0158-NA-1 INTERNATIONAL FLEET 
SALES INC

2005 CHEVROLET ASTRO CARGO VANS (6) NC-PORT REHAB NON-CONSTRUCTION $175,360.22 $175,360.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3456 W914NS-04-M-0161-NA-1 IRAQI CONTRACTOR - 4592 TWIN LIFT SPREADERS (2) NC-PORT REHAB NON-CONSTRUCTION $331,100.00 $331,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3457 W914NS-04-M-0163-NA-1 IRAQI CONTRACTOR - 4592 FIREFIGHTING VEHICLE (2) NC-PORT REHAB NON-CONSTRUCTION $438,474.00 $438,474.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3458 W914NS-04-M-0164-NA-1 IRAQI CONTRACTOR - 4770 79000 D4 ATDI ICS TELECOM SOFTWARE LICENSE 
VERSION 6.99

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$146,520.00 $146,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3459 W914NS-04-M-0165-NA-1 DIGITAL DOCUMENT 
SOLUTIONS

DIESEL GENERATOR NC-RAILROAD NON-CONSTRUCTION $252,090.00 $252,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3460 W914NS-04-M-0166-NA-1 FOX SCIENTIFIC INC., BIOLOGY EQUIPMENT NC-EDUCATION NON-CONSTRUCTION $1,836,153.00 $1,836,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3461 W914NS-04-M-0167-NA-1 FOX SCIENTIFIC INC., CHEMISTRY EQUIPMENT NC-EDUCATION NON-CONSTRUCTION $1,075,395.33 $1,075,395.33 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3462 W914NS-04-M-0169-NA-1 FALCON SECURITY LTD CONSTRUCTION OF MILITARY BASE AT AL KASIK AND 
SECURITY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,831,913.00 $1,831,913.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3463 W914NS-04-M-0170-NA-1 EOD TECHNOLOGY, INC. 
(EODT)

SECURITY AT THE AN NUMANIYAH MILITARY TRAINING 
BASE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$947,560.00 $947,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3464 W914NS-04-M-0171-NA-2 CORPORATED DATA SYSTEM REINSTATES CONTRACT - 400 PISTON HAND FUEL PUMPS 
@ $100.00 EA

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $40,000.00 $40,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3465 W914NS-04-M-0174-NA-1 W.S. DARLEY & COMPANY 70000 B3 - FIREFIGHTING EQUIPMENT FOR MOSUL & 
BASHRAH AIRPORT FIRE DEPT

NC-AIRPORT NON-CONSTRUCTION $223,992.85 $223,992.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3466 W914NS-04-M-0175-NA-1 IRAQI CONTRACTOR - 4765 K-12 POWER RESCUE SAW, CUTTING BLADES (STEEL & 
WOOD)

NC-AIRPORT NON-CONSTRUCTION $19,484.04 $19,484.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3467 W914NS-04-M-0176-NA-1 SKYLINK 70000 B2 - FIREFIGHTING EQUIPMENT FOR MOSUL & 
BASRAH AIRPORT FIRE DEPARTMENT

NC-AIRPORT NON-CONSTRUCTION $187,373.30 $187,373.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3468 W914NS-04-M-0181-NA-0002AA WORLDWIDE NETWORK 
SERVICES, LLC

PROCURE A GEOPHYSICAL/GEOLOGICAL SYSTEM AND 
DATA BANK

C-OIL INFRASTRUCTURE CONSTRUCTION $3,260,000.00 $3,260,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3469 W914NS-04-M-0523-NA-1 IRAQI CONTRACTOR - 4373 BARTALLA WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$9,400.00 $9,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3470 W914NS-04-M-0525-NA-1 IRAQI CONTRACTOR - 4012 EJHALA WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$24,750.00 $24,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3471 W914NS-04-M-0526-WA07-1 IRAQI CONTRACTOR - 4746 MAKHMUR WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$30,000.00 $0.00 $30,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3472 W914NS-04-M-0528-NA-1 IRAQI CONTRACTOR - 4158 AL-INTISAR WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$93,900.00 $93,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3473 W914NS-04-M-0529-NA-1 IRAQI CONTRACTOR - 4266 AL NAHADA WATER PROJECT (100% COMPLETE) NC-WATER CONSERVATION NON-
CONSTRUCTION

$65,300.00 $65,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3474 W914NS-04-M-0539-NA-1 IRAQI CONTRACTOR - 4352 QARA QOSH WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$40,500.00 $40,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3475 W914NS-04-M-0540-NA-1 IRAQI CONTRACTOR - 4484 AL-RAFIDEN WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$36,597.00 $36,597.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3476 W914NS-04-M-0541-SE03-0001A IRAQI CONTRACTOR - 4018 TAL APTAH SEWAGE PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$22,200.00 $20,350.00 $1,850.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3477 W914NS-04-M-0541-SE03-1 IRAQI CONTRACTOR - 4018 TAL APTAH SEWAGE PROJECT NC-SEWAGE NON-CONSTRUCTION $18,500.00 $12,810.00 $5,690.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3478 W914NS-04-M-0542-NA-1 IRAQI CONTRACTOR - 4772 AL-HURRIYA SEWAGE PROJECT NC-WATER CONSERVATION NON-

CONSTRUCTION
$25,220.00 $22,600.00 $2,620.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3479 W914NS-04-M-0543-NA-1 IRAQI CONTRACTOR - 4366 AQUARIUS WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$146,925.00 $140,925.00 $6,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3480 W914NS-04-M-0545-WA11-1 IRAQI CONTRACTOR - 4063 BARTALLAH WATER GROUP BAZGRTAN AND BASKRA 
VILLAGES

NC-SEWAGE NON-CONSTRUCTION $22,800.00 $22,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3481 W914NS-04-M-2342-NA-0001AA IRAQI CONTRACTOR - 4255 CRANE NC-TRANSMISSION NON-CONSTRUCTION $2,525,400.00 $2,525,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3482 W914NS-04-M-2348-AA-0001AA IRAQI CONTRACTOR - 4521 CHAINETTE SUSPENSION; MATERIAL SPARE & TOOLS SET; 
TRAINING & FREIGHT

NC-TRANSMISSION NON-CONSTRUCTION $4,922,350.60 $4,922,350.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3483 W914NS-04-M-2348-AA-2 IRAQI CONTRACTOR - 4521 R-19197 ROCK AND MARSH ANCHORS ACCESSORIES NC-TRANSMISSION NON-CONSTRUCTION $100,705.30 $100,705.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3484 W914NS-04-M-2349-NA-0001AA FLOATDENE INTERNATIONAL 
LTD

ELECTRICAL WORKERS PERSONAL PROTECTIVE 
EQUIPMENT

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$408,852.00 $408,852.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3485 W914NS-04-M-2351-NA-0001AA GLOBAL CONTACTS INC HIGH VOLTAGE INSULATOR WASHING UNITS TEREX + 
FREIGHT & INSURANCE

NC-TRANSMISSION NON-CONSTRUCTION $2,922,217.08 $2,922,217.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3486 W914NS-04-M-2359-NA-1 IRAQI CONTRACTOR - 4419 11792-ED-028 INSTALL UNDERGROUND FEEDER CABLES C-NETWORK INFRASTRUCTURE CONSTRUCTION $412,500.00 $412,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3487 W914NS-04-M-2361-NA-1 FLOATDENE INTERNATIONAL 
LTD

ROPE OPERATED LADDERS & DISCONNECTING HOT 
STICKS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$310,695.74 $310,695.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3488 W914NS-04-M-2361-NA-2 FLOATDENE INTERNATIONAL 
LTD

ROPE OPERATED LADDERS & DISCONNECTING HOT 
STICKS - TO COVER CHARGES AT UMM QASR

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$10,500.00 $10,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3489 W914NS-04-M-2362-NA-1 TECHNICAL PARTS 
COMPANY

(50) RIZ TESTER PORTABLE INSULATION TESTER 
STANDARD MODEL FOR HOT STICKS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$37,789.50 $37,789.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3490 W914NS-04-M-2363-NA-1 IRAQI CONTRACTOR - 4714 ELECTRICAL WORKERS OVERHEAD LINE TOOLS- G3405 
CLUSTER GROUNDING CLAMP

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$194,000.00 $194,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3491 W914NS-04-M-2364-NA-1 SEBA KMT (18) ELECTRICAL CABLE TEST CONVERSION VAN, 
VAN EQUIP, GENERATOR, RECEIVER, FREQUENCY 
TRANSMITTER

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$2,123,820.00 $2,123,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3492 W914NS-04-M-2364-NA-2 SEBA KMT TRANSPORTATION & SHIPMENT SECURITY COST FOR 18) 
ELECTRICAL CABLE TEST CONVERSION VAN, VAN EQUIP, 
GENERATOR, RECEIVER, FREQUENCY TRANSMITTER

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$21,510.00 $21,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3493 W914NS-04-M-2366-NA-1 FLOATDENE INTERNATIONAL 
LTD

ELECTRICAL WORKERS OVERHEAD TOOLS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$218,486.00 $218,486.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3494 W914NS-04-M-2367-NA-1 IRAQI CONTRACTOR - 4570 ED-028 INSTALL NEW 11KV UNDERGROUND FEEDER 
CABLES AL-JIHAD, ISKAN AL-DOURA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $87,500.00 $87,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3495 W914NS-04-M-2368-NA-1 REI CORPORATE & GROUP 
SALES

GPS RECEIVER NC-TRANSMISSION NON-CONSTRUCTION $7,695.00 $7,695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3496 W914NS-04-M-2369-NA-1 TETRA INTERNATIONAL, LLC HIGH VACUUM OIL PURIFIER 3500L/H AND 2500L/H (14 
EA); PRIMARY CURRENT INJECT SET MODEL

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$4,129,520.00 $4,129,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3497 W914NS-04-M-2370-NA-1 IRAQI CONTRACTOR - 4623 41000 F6 - EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS

NC-TRANSMISSION NON-CONSTRUCTION $915,180.00 $915,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3498 W914NS-04-M-2371-NA-1 IRAQI CONTRACTOR - 4277 11792 ED-028 UNDERGROUND FEEDER CABLES 
RASHIDIYA SUBSTATION TO BAIDHAA SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $126,000.00 $126,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3499 W914NS-04-M-2372-NA-1 IRAQI CONTRACTOR - 4257 11792 ED-028 INSTALL FEEDER CABLE ROYAL CEMETERY 
SUBSTATION TO ADAHAMIYA SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $375,000.00 $375,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3500 W914NS-04-M-2373-NA-1 IRAQI CONTRACTOR - 4222 INSTALL 2 NEW 33KV UNDERGROUND FEEDER CABLES 
FROM GHAZILIA SUB TO AL-JAMA’A SUB AND TO AL-
HURRIYA SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $307,500.00 $307,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3501 W914NS-04-M-2374-NA-1 IRAQI CONTRACTOR - 4277 ED-028 UNDERGROUND FEEDER CABLES FROM AL-
RAHMAN MOSQUE SUBSTATION TO AL-MONSOOR 
SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $68,460.00 $68,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3502 W914NS-04-M-2375-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL 2 NEW 33KV UNDERGROUND FEEDER CABLES 
FROM BAB AL SHARKI SUB TO MAAREDH SUB AND TO 
AL-AMANA SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $149,962.50 $112,500.00 $37,462.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3503 W914NS-04-M-2376-NA-1 TRANSATLANTIC TRADERS, 
INC.

PORTABLE ONE, P4 2.4 GHZ 1 GIGABYTES MEMORY 
UPGRADE (6)

NC-TRANSMISSION NON-CONSTRUCTION $29,988.00 $29,988.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3504 W914NS-04-M-2377-NA-1 FREIGHTLINER, LLC SEMI TRUCK TRACTORS-TOWING AND DRY FREIGHT 
VAN (6 EA)

NC-TRANSMISSION NON-CONSTRUCTION $782,228.34 $782,228.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3505 W914NS-04-M-2378-1-1 IRAQI CONTRACTOR - 4255 GROVE MODEL RT530E ROUGH TERRAIN HYDRAULIC 
CRANE (6) AND SHIPPING

NC-TRANSMISSION NON-CONSTRUCTION $1,625,400.00 $1,625,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3506 W914NS-04-M-2379-NA-1 IRAQI CONTRACTOR - 4635 HIGH VOLTAGE INSULATION TESTER; FULLY AUTO 
TRANSFORMER OIL TEST SET

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$303,240.00 $303,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3507 W914NS-04-M-2380-NA-1 MPE ENGINEERING AVO METER - DIGITAL MULTI-METER W/TEMPERATURE 
GAUGE (100)

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3508 W914NS-04-M-2381-NA-1 IRAQI CONTRACTOR - 4118 ERECT AND WIRE RESIDENTIAL POWER DISTRIBUTION 

SYSTEM FOR MAHALLA
C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,282,480.00 $1,282,480.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

3509 W914NS-04-M-2382-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ERECT AND WIRE A COMPLETE RESIDENTIAL POWER 
DISTRIBUTION SYSTEM FOR MAHALLA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,452,550.00 $1,452,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3510 W914NS-04-M-2383-NA-1 NEKS DIS TICARET A.S. CORRECTS PRICE FOR LINE ITEMS 0003 & 0004 C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,357,824.00 $4,357,824.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3511 W914NS-04-M-5000-NA-1 IRAQI CONTRACTOR - 4369 CONDUCT PORT FACILITY SECURITY ASSESS AND CREATE 
PORT FACILITY SECURITY PLANS; OPTION FOR SECURITY 
TRAINING

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $66,000.00 $66,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3512 W914NS-04-M-5001-NA-1 IRAQI CONTRACTOR - 4194 REPAIR SEWAGE SYSTEM IN AL QURNAH NC-SEWAGE NON-CONSTRUCTION $111,900.00 $111,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3513 W914NS-04-M-5002-NA-1 IRAQI CONTRACTOR - 4449 AL ASKAN SEWAGE PROJECT NC-SEWAGE NON-CONSTRUCTION $26,500.00 $26,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3514 W914NS-04-M-5003-NA-1 IRAQI CONTRACTOR - 4049 REPLACE BROKEN RO PUMP UMM QASR HOSPITAL NC-WATER CONSERVATION NON-
CONSTRUCTION

$2,510.00 $2,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3515 W914NS-04-M-5004-NA-1 IRAQI CONTRACTOR - 4217 WATER NETWORK NC-WATER CONSERVATION NON-
CONSTRUCTION

$15,410.00 $15,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3516 W914NS-04-M-5005-NA-1 IRAQI CONTRACTOR - 4245 BACHARY AREA SEWAGE CLEAN-UP NC-SEWAGE NON-CONSTRUCTION $2,900.00 $2,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3517 W914NS-04-M-5006-NA-1 IRAQI CONTRACTOR - 4450 AL ASKAN WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,690.00 $16,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3518 W914NS-04-M-5007-NA-1 IRAQI CONTRACTOR - 4485 LABBANI WATER STATION REFURBISHMENT NC-WATER CONSERVATION NON-
CONSTRUCTION

$95,356.00 $95,356.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3519 W914NS-04-M-5008-NA-1 IRAQI CONTRACTOR - 4051 AL MEDINAH SEWAGE SYSTEM REPAIR, MAINTENANCE, 
CLEAN-UP

NC-SEWAGE NON-CONSTRUCTION $66,500.00 $66,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3520 W914NS-04-M-5009-NA-1 IRAQI CONTRACTOR - 4577 WATER NETWORK FOR HAY AS-SADEQ NC-WATER CONSERVATION NON-
CONSTRUCTION

$12,800.00 $12,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3521 W914NS-04-M-5010-NA-1 IRAQI CONTRACTOR - 4248 OLD NAVAL BASE WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$8,238.00 $8,238.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3522 W914NS-04-M-5011-NA-0001AA IRAQI CONTRACTOR - 4069 AGED SF 1034 REC FOR CHARGED IDENTIFYING 
CONTACT.  UNABLE TO GET CONTRACT

NC-WATER CONSERVATION NON-
CONSTRUCTION

$115,466.00 $115,466.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3523 W914NS-04-M-5011-NA-1 IRAQI CONTRACTOR - 4069 REHABILITATE SABKHAT AL ARAB WATER BOOSTER 
STATION (QU693785)

NC-SEWAGE NON-CONSTRUCTION $70,466.00 $0.00 $70,466.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3524 W914NS-04-M-5012-NA-1 IRAQI CONTRACTOR - 4168 REPLACE MAIN PIPELINE TO UMM QASR HOSPITAL NC-WATER CONSERVATION NON-
CONSTRUCTION

$8,184.00 $8,184.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3525 W914NS-04-M-5014-NA-1 IRAQI CONTRACTOR - 4533 REPLACE SEWER LINE IN FIRE STATION STREET 
RUMAITHA CITY

NC-SEWAGE NON-CONSTRUCTION $43,256.00 $43,256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3526 W914NS-04-M-5015-NA-1 IRAQI CONTRACTOR - 4763 REPLACE SEWER LINE IN AL JIDAIDAH QUARTER NC-SEWAGE NON-CONSTRUCTION $66,960.00 $66,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3527 W914NS-04-M-5016-NA-1 IRAQI CONTRACTOR - 4535 REPLACE SEWER LINE IN MAIN MARKET STREET GRID 38 
R NV 27 3 64 4

NC-SEWAGE NON-CONSTRUCTION $50,761.00 $50,761.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3528 W914NS-04-M-5017-NA-1 IRAQI CONTRACTOR - 4114 REPLACE SEWER LINE AL SHURTA QUARTER NC-SEWAGE NON-CONSTRUCTION $85,970.00 $85,970.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3529 W914NS-04-M-5018-NA-1 IRAQI CONTRACTOR - 4434 REPLACE SEWER LINE AL RASHEED BANK STREET NC-SEWAGE NON-CONSTRUCTION $45,170.00 $45,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3530 W914NS-04-M-9000-NA-0001AA ADVANTAGE SUPPLIES, INC EAR PLUGS, AK-47 ADJUSTMENT TOOL, BLACK TARGET 
PASTIES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,750.00 $16,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3531 W914NS-04-M-9003-NA-1 ALPHA CARD SYSTEMS 33000 C12 - ALPHA CARD PRO BADGE SYSTEM 
NFESC1300U

NC-DETENTION FACILITY NON-CONSTRUCTION $13,690.00 $13,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3532 W914NS-04-M-9004-NA-1 TAOS INDUSTRIES AMMO (12 GA, 37/40MM), GRENADES NC-DETENTION FACILITY NON-CONSTRUCTION $169,021.20 $169,021.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3533 W914NS-04-M-9023-NA-1 SKYLINK POLICE CADET TRAVEL NC-PUBLIC SAFETY NON-CONSTRUCTION $261,745.00 $261,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3534 W914NS-04-M-9024-NA-0001AA TAOS INDUSTRIES PISTOL LUBE 4 FLUID OZ BOTTLES NC-JUDICIAL FACILITY NON-CONSTRUCTION $18,750.00 $18,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3535 W914NS-04-M-9029-1-1 IRAQI CONTRACTOR - 4070 T-WALL TRANSPORT AND INSTALLATION (5000) AL KASIK 
BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,450,000.00 $3,450,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3536 W914NS-04-M-9031-NA-1 IRAQI CONTRACTOR - 4651 6% FLUORO PROTEIN FIRE FIGHTING FOAM NC-FIRE SERVICES NON-CONSTRUCTION $206,960.00 $206,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3537 W914NS-04-M-9037-NA-1 TEKNOBIL ENGINEERING 
COMPUTERS ELECTRONICS

REFILL SCRATCH CARDS (3000X39) (1250 EA) (MOD 2 
ESTABLISHED AS THIS BASIC CONTRACT)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$200,000.00 $0.00 $200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3538 W914NS-04-M-9038-NA-1 TEKNOBIL ENGINEERING 
COMPUTERS ELECTRONICS

THURAYA HAND HOLD TERMINALS (100), PREPAID SUPER 
SIM CARDS AND REFILL SCRATCH CARDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$214,800.00 $214,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3539 W914NS-04-M-9039-NA-1 IRAQI CONTRACTOR - 4654 SHARP MULTI-MEDIA DIGITAL PROJECTOR (2) NC-DETENTION FACILITY NON-CONSTRUCTION $2,920.00 $2,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3540 W914NS-04-M-9040-NA-1 IRAQI CONTRACTOR - 4140 BEDROOM FURNITURE AND ACCESSORIES, LINENS NC-NEW IRAQI ARMY FACILITIES NON-

CONSTRUCTION
$84,000.00 $84,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3541 W914NS-04-M-9041-NA-1 TETRA INTERNATIONAL, LLC ORDER FOR DIGITAL CAMERA, DIGITAL RECORDER, 
DIGITAL CAMCORDER MULTIMEDIA CARD

NC-DETENTION FACILITY NON-CONSTRUCTION $5,636.00 $5,636.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3542 W914NS-04-M-9044-NA-1 GLOBAL BUSINESS GROUP 6.5KVA GENERATOR W/EQUIPMENT, LASER PRINTER 
W/REPLACEMENT SUPPLIES, USB HUBS, KEYBOARD 
ARABIC STICKERS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,013.00 $14,013.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3543 W914NS-04-M-9045-NA-1 ACOUSTIC TECHNOLOGY 
INC.

GIANT VOICE MOBILE UNITS, PORTABLE UHF CONTROL 
STATIONS, SPARE PARTS AND SHIPPING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$286,200.00 $286,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3544 W914NS-04-M-9045-NA-2 ACOUSTIC TECHNOLOGY 
INC.

GIANT VOICE MOBILE UNITS, PORTABLE UHF CONTROL 
STATIONS, SPARE PARTS AND SHIPPING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,800.00 $26,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3545 W914NS-04-M-9049-NA-1 OVERSEAS SUPPORT 
SERVICES

TIRE AND BRAKE SERVICING EQUIPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $53,600.00 $53,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3546 W914NS-04-M-9064-NA-1 IRAQI CONTRACTOR - 4480 TARGET SILHOUETTES 50 YD FULL SIZE, BLACK AND 
TARGET PASTERS 1” DIAMETER

NC-PUBLIC SAFETY NON-CONSTRUCTION $31,180.00 $31,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3547 W914NS-04-M-9066-NA-1 IRAQI CONTRACTOR - 4592 YAMATA FY 101 MOTOR STAND COMPLETE SET, YAMATA 
MODEL 737 COMPLETE, JUKI DNU 1561 TABLE STAND, 
JANOME 48 STITCH

NC-DETENTION FACILITY NON-CONSTRUCTION $42,934.00 $42,934.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3548 W914NS-04-M-9072-NA-0001AA IRAQI CONTRACTOR - 4176 DESK CHAIR, BOOK CASE, REF., DRY ERASE BOARD, 
BOARD WIPES

NC-DETENTION FACILITY NON-CONSTRUCTION $14,550.00 $14,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3549 W914NS-04-M-9072-NA-0002AA IRAQI CONTRACTOR - 4176 COMPUTER AND OFFICE DESKS, 4-DRAWER FILING 
CABINET, FLOOR AND DESK FANS

NC-DETENTION FACILITY NON-CONSTRUCTION $13,005.00 $13,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3550 W914NS-04-M-9072-NA-0003AA IRAQI CONTRACTOR - 4176 BOOK CASE, REF, DRAY ERASE BOARD NC-DETENTION FACILITY NON-CONSTRUCTION $4,325.00 $4,325.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3551 W914NS-04-M-9073-NA-1 IRAQI CONTRACTOR - 4459 CHAIRS, OPERATIVE STATIONARY (60) AND DESK (20) NC-DETENTION FACILITY NON-CONSTRUCTION $2,560.00 $2,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3552 W914NS-04-M-9080-NA-1 IRAQI CONTRACTOR - 4429 INTERNET AND COMPUTER TRAINING NC-RULE OF LAW NON-CONSTRUCTION $402,617.00 $402,617.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3553 W914NS-04-M-9109-NA-1 IRAQI CONTRACTOR - 4680 FURNITURE, VARIOUS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$79,850.00 $79,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3554 W914NS-04-M-9129-NA-1 DFS LOGISTICS LLC EMERGENCY RESPONSE UNIT PHASE II BASE CAMP 
SUPPORT

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,355,627.93 $1,355,627.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3555 W914NS-04-M-9135-NA-1 IRAQI CONTRACTOR - 4180 FURNITURE, VARIOUS BEDROOM NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$49,655.00 $49,655.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3556 W914NS-04-M-9141-NA-1 IRAQI CONTRACTOR - 4180 CLASSROOM FURNITURE NC-PUBLIC SAFETY NON-CONSTRUCTION $7,708.00 $7,708.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3557 W914NS-04-M-9146-NA-1 IRAQI CONTRACTOR - 4757 BUNK BEDS (196) AND LINENS (444) NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$24,728.04 $24,728.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3558 W914NS-04-M-9153-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

BASE STATIONS FOR MOTOROLAS NC-DETENTION FACILITY NON-CONSTRUCTION $30,656.60 $30,656.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3559 W914NS-04-M-9154-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

BATTERIES FOR MOTOROLA GP340 NC-DETENTION FACILITY NON-CONSTRUCTION $19,902.00 $19,902.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3560 W914NS-04-M-9155-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

RADIOS, CHARGERS, BASE STATIONS NC-DETENTION FACILITY NON-CONSTRUCTION $25,506.28 $25,506.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3561 W914NS-04-M-9156-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

RADIOS, CHARGERS, BASE STATIONS NC-DETENTION FACILITY NON-CONSTRUCTION $22,101.68 $22,101.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3562 W914NS-04-M-9158-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

PORTABLE RADIOS AND CHARGERS NC-DETENTION FACILITY NON-CONSTRUCTION $234,981.00 $234,981.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3563 W914NS-04-M-9159-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

MOBILE RADIOS AND ANTENNAS NC-DETENTION FACILITY NON-CONSTRUCTION $41,446.68 $41,446.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3564 W914NS-04-M-9160-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

MOTOROLA GS340, CHARGERS, BASE STATIONS, 
MOUNTS, REPEATER W/ACCESSORIES

NC-DETENTION FACILITY NON-CONSTRUCTION $21,461.00 $21,461.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3565 W914NS-04-M-9161-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

MOTOROLA GP340, CHARGERS, BASE STATIONS, 6 FT 
MAST, 50 FT GUIDING TELESCOPE MAST

NC-DETENTION FACILITY NON-CONSTRUCTION $17,811.68 $17,811.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3566 W914NS-04-M-9162-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

MAST AND REPEATER NC-DETENTION FACILITY NON-CONSTRUCTION $86,051.72 $86,051.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3567 W914NS-04-M-9163-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

RADIO AND EQUIPMENT ACCESSORIES REPEATER MTR 
2000

NC-DETENTION FACILITY NON-CONSTRUCTION $18,806.08 $18,806.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3568 W914NS-04-M-9164-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

RADIOS AND EQUIPMENT FOR MOSUL PRISON COMPLEX NC-DETENTION FACILITY NON-CONSTRUCTION $173,644.36 $173,644.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3569 W914NS-04-M-9165-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

RADIO AND EQUIPMENT ACCESSORIES FOR AL HILLAH NC-DETENTION FACILITY NON-CONSTRUCTION $87,278.28 $87,278.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3570 W914NS-04-M-9166-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

RADIOS NC-DETENTION FACILITY NON-CONSTRUCTION $11,339.42 $11,339.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3571 W914NS-04-M-9173-NA-1 IRAQI CONTRACTOR - 4211 MATTRESSES & LINENS FOR TADJI NC-NEW IRAQI ARMY FACILITIES NON-

CONSTRUCTION
$49,000.00 $49,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3572 W914NS-04-M-9173-NA-2 IRAQI CONTRACTOR - 4211 MATTRESSES & LINENS FOR TADJI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$57,000.00 $57,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3573 W914NS-04-M-9174-NA-1 HIGHCOM SECURITY, INC. GPS MAGELLAN SPORT TRACK PRO 2/GPS MAPPING SW 
(IRAQ)

NC-PUBLIC SAFETY NON-CONSTRUCTION $7,930.00 $7,930.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3574 W914NS-04-M-9175-NA-1 THE PISTOLEER TARGET PASTERS 1” SQR, 1000/ROLL X 400 BOXES AT 
$5.50/ROLL

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $2,031.80 $2,031.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3575 W914NS-04-M-9176-NA-1 IRAQI CONTRACTOR - 4211 MATTRESSES FOR AN-NUMINIYAH TRAINING BASE NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$4,617.00 $0.00 $4,617.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3576 W914NS-04-M-9179-NA-1 JTSI PCI 10/100 ETHERNET CARDS (100) NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,610.00 $1,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3577 W914NS-04-M-9216-NA-1 HIGHCOM SECURITY, INC. OLYMPUS DIGITAL CAMERA (8) 8.25 BINOCULARS W/
DIGITAL CAMERAS (3)

NC-DETENTION FACILITY NON-CONSTRUCTION $3,810.00 $3,810.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3578 W914NS-04-M-9217-NA-1 IRAQI CONTRACTOR - 4170 GUN SAFES (8) NC-DETENTION FACILITY NON-CONSTRUCTION $4,400.00 $4,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3579 W914NS-04-M-9220-NA-1 IRAQI CONTRACTOR - 4800 BEDROOM FURNITURE AND LINENS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$195,339.00 $195,339.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3580 W914NS-04-M-9221-NA-1 IRAQI CONTRACTOR - 4496 LIFE SUPPORT FOR SULEIMANIYAH POLICE TRAINING NC-POLICE ASSISTANCE NON-CONSTRUCTION $96,900.00 $96,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3581 W914NS-04-M-9222-NA-1 IRAQI CONTRACTOR - 4657 CAMP FIJI INTERIOR RENOVATION MODULAR SUPPORT FACILITIES REPAIR IRAQ $375,350.00 $375,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3582 W914NS-04-M-9224-NA-1 IRAQI CONTRACTOR - 4211 NOTEBOOK PC CASE NC-DETENTION FACILITY NON-CONSTRUCTION $800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3583 W914NS-04-M-9226-NA-1 ADVANCED COMPUTER 
TECHNOLOGY LLC

06500 A2 INTERNET & COMPUTER TRAINING LABS 
BAGHDAD COURTS

NC-RULE OF LAW NON-CONSTRUCTION $424,000.08 $424,000.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3584 W914NS-04-MJ002-NA-1 SEAL BUREAU 24000 G7 - STORAGE CONTAINER/CONEX BOXES NC-ICDC - EQUIPMENT NON-CONSTRUCTION $9,150.00 $9,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3585 W914NS-04-M-J003-NA-1 IRAQI CONTRACTOR - 4255 DESERT BOOTS NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,000.00 $3,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3586 W914NS-04-M-J006-NA-1 SEAL BUREAU STORAGE CONTAINERS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$34,700.00 $34,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3587 W914NS-04-M-J007-NA-1 IRAQI CONTRACTOR - 4285 COPY PAPER A4 500 SHEETS PER REAM NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,587.50 $2,587.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3588 W914NS-04-M-J008-NA-1 IRAQI CONTRACTOR - 4211 BEDROOM SETS AND LINENS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$70,000.00 $70,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3589 W914NS-04-MJ010-NA-1 SEAL BUREAU SANDBAGS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,496.90 $2,496.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3590 W914NS-04-M-J013-NA-1 IRAQI CONTRACTOR - 4421 HYNDAI UP ARMOR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,925.00 $68,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3591 W914NS-04-MJ014-NA-1 IRAQI CONTRACTOR - 4638 VEHICLES, VARIOUS FOR TADJI MILITARY BASE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$55,550.00 $55,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3592 W914NS-04-M-J016-NA-1 IRAQI CONTRACTOR - 4105 VEHICLE STICKERS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$600.00 $600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3593 W914NS-04-P-0003-NA-0001AA PC VISION, INC. COMPUTER EQUIPMENT, SUPPLIES AND SERVICE NC-TRANSMISSION NON-CONSTRUCTION $297,868.00 $297,868.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3594 W914NS-04-P-0003-NA-2 PC VISION, INC. ADDITIONAL FUNDS FOR MISC. COMPUTER ACCESSORIES 
AND A MONITOR

NC-TRANSMISSION NON-CONSTRUCTION $63,508.00 $63,508.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3595 W914NS-04-P-0005-NA-1 SEBA KMT WATER LEAK DETECTION DEVICE NC-POTABLE WATER NON-CONSTRUCTION $177,695.00 $177,695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3596 W914NS-04-P-0006-NA-1 TETRA INTERNATIONAL, LLC BURIED CABLE AND PIPE LOCATOR, TRANSMITTER, 
DIGITAL CORRELATOR

NC-POTABLE WATER NON-CONSTRUCTION $397,616.40 $397,616.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3597 W914NS-04-P-0007-NA-1 RADIO DETECTION 
OVERSEAS

CABLE AVOIDANCE TOOL NC-POTABLE WATER NON-CONSTRUCTION $39,200.00 $39,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3598 W914NS-05-A-0001-10-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE 22-23 APR 05 CARGO FROM 
TADJI TO BASRAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$82,250.00 $82,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3599 W914NS-05-A-0001-11-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE 26-27 APR 05 FROM AL KASIK 
TO TADJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$58,555.00 $58,555.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3600 W914NS-05-A-0001-12-1 AGON GROUP 
INTERNATIONAL

CARGO: VARIOUS SOLDIER GEAR/EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$68,500.00 $68,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3601 W914NS-05-A-0001-13-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE 13-15 MAY FROM AN 
NUMANIYAH TO TALLIL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,800.00 $54,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3602 W914NS-05-A-0001-14-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE 16 - 18 MAY 05 FROM TADJI TO 
VARIOUS LOCATIONS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,800.00 $54,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3603 W914NS-05-A-0001-15-1 AGON GROUP 

INTERNATIONAL
MOVEMENT SCHEDULE CAMP VICTORY TO TADJI 17 
MAY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3604 W914NS-05-A-0001-16-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE 23 MAY FROM TADJI TO AN 
NUMANIYAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,690.00 $3,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3605 W914NS-05-A-0001-17-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE 25-29 MAY FROM AL KASIK TO 
FOB SPEICHER

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$450,900.00 $450,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3606 W914NS-05-A-0001-3-1 AGON GROUP 
INTERNATIONAL

10 UP-ARMORED HUMVEES (5 EA) AND KUWAIT RATE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$78,092.00 $78,092.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3607 W914NS-05-A-0001-4-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE FOR CARGO NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$101,118.34 $101,118.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3608 W914NS-05-A-0001-6-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE CARGO FROM TADJI TO KIRKUSH 
MTB

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$97,279.00 $97,279.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3609 W914NS-05-A-0001-7-1 AGON GROUP 
INTERNATIONAL

LOAD TRUCKS IN TADJI 14 APR DELIVER TO BASRAH 16 
APR 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$98,700.00 $98,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3610 W914NS-05-A-0001-8-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE FROM UMM QSAR TO KIRKUSH 
MILITARY TNG BASE 19 APR 05 - CARGO

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$123,375.00 $123,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3611 W914NS-05-A-0001-9-1 AGON GROUP 
INTERNATIONAL

MOVEMENT SCHEDULE FROM TADJI TO AL KASIK - 
CARGO 24 APR 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90,872.00 $90,872.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3612 W914NS-05-A-0003-10-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE FROM TADJI TO KIRKUSH 28 APR 
05-CARGO

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3613 W914NS-05-A-0003-1-1 UNIVERSAL SECURITY LLC FIN001 - DE-OB RESIDUAL IRRF FUNDS LESS THAN $100. 
PROVIDE TRANSPORTATION/SECURITY FOR 34 NISSAN 
CABSTAR VEHICLES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$98,000.00 $98,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3614 W914NS-05-A-0003-11-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 26 APR 05 FROM TADJI TO 
BASRAH - ARMY AMBULANCES AND TRUCKS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$78,700.00 $78,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3615 W914NS-05-A-0003-12-1 UNIVERSAL SECURITY LLC SECURITY AND TRUCKS TO MOVE CARGO FROM UMM 
QASR TO TADJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$425,300.00 $425,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3616 W914NS-05-A-0003-13-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT 2-5 MAY FROM UMM QASR TO 
KIRKUSH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,700.00 $149,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3617 W914NS-05-A-0003-14-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 4-5 MAY 2005 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$93,000.00 $93,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3618 W914NS-05-A-0003-15-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE FROM ANACONDA TO AN 
NUMANIYAH AND ANACONDA TO SPEICHER TRUCKS 
AND DEUCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107,700.00 $107,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3619 W914NS-05-A-0003-16-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE TADJI TO SHAIBA LOG BASE 
BASRAH AND CAMP KALSU 8-10 MAY 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$246,500.00 $246,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3620 W914NS-05-A-0003-17-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE FROM AN NUMINAYA TO 
BAGHDAD IZ BEDS W/MATTRESSES AND BEDDING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$39,000.00 $39,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3621 W914NS-05-A-0003-18-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE FROM TADJI TO AL KINDI 12 
MAY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$53,000.00 $53,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3622 W914NS-05-A-0003-19-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 1-2 JUN 05 FROM TADJI TO 
KIRKUSH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3623 W914NS-05-A-0003-20-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 3-4 JUN 05 FROM TADJI TO AN 
NUMANIYAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3624 W914NS-05-A-0003-2-1 UNIVERSAL SECURITY LLC PROVIDE 40’ TRAILERS (5 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$26,000.00 $26,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3625 W914NS-05-A-0003-21-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 8-9 JUN 05 FROM KIRKUSH TO 
HABBANIYAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$110,100.00 $110,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3626 W914NS-05-A-0003-22-1 UNIVERSAL SECURITY LLC MOVEMENT OF GOODS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,000.00 $31,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3627 W914NS-05-A-0003-23-1 UNIVERSAL SECURITY LLC LOAD TRUCKS AT TADJI 10 JUN 05 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$146,100.00 $146,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3628 W914NS-05-A-0003-24-1 UNIVERSAL SECURITY LLC ESCORT CARGO NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3629 W914NS-05-A-0003-25-1 UNIVERSAL SECURITY LLC PROVIDE SECURITY TO CARGO TRANSPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3630 W914NS-05-A-0003-26-1 UNIVERSAL SECURITY LLC ESCORT AND PROVIDE SECURITY TO CARGO TRANSPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3631 W914NS-05-A-0003-27-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 1-2 JUL 05 FROM TADJI TO AN 
NUMANIYAH

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3632 W914NS-05-A-0003-28-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 3-4 JUL 05 FROM TADJI TO AL 
KASIK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3633 W914NS-05-A-0003-29-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 5 JUL 05 FROM  CAMP 
TAQQADUM TO TADJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3634 W914NS-05-A-0003-3-1 UNIVERSAL SECURITY LLC OCIE BEDS AND BEDDING NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$207,500.00 $207,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3635 W914NS-05-A-0003-4-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE - TADJI TO AL NUMANIYAH TO 
TADJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107,400.00 $107,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3636 W914NS-05-A-0003-45-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT FROM CAMP LIBERTY BLAHA TO 
TAJI NAT’L DEPOT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,000.00 $23,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3637 W914NS-05-A-0003-46-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT FROM TAJI TO 1-7 DIV RAMADI NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3638 W914NS-05-A-0003-47-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT FROM BELIEVER’S PALACE TO MOI NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3639 W914NS-05-A-0003-5-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE CARGO FROM AN NUMANIYAH 
TO UMM QSAR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3640 W914NS-05-A-0003-6-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 9 APR 05 FROM AN NUMANIYAH 
TO AL KASIK - BEDDING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100,400.00 $100,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3641 W914NS-05-A-0003-7-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE AN NUMANIYAH TO 
HABBANIYAH - CARGO - BEDDING ITEMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$98,700.00 $98,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3642 W914NS-05-A-0003-8-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE FROM UMM QSAR TO KIRKUSH 
MILITARY TNG BASE - CARGO

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$88,700.00 $88,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3643 W914NS-05-A-0003-9-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE FROM TADJI TO AN NUMANIYAH 
26 APR 05 - CARGO

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3644 W914NS-05-A-0004-1-1 IRAQI CONTRACTOR - 4800 TOILETRY KITS (3445) NC-POLICE ASSISTANCE NON-CONSTRUCTION $24,969.00 $24,969.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3645 W914NS-05-A-0004-2-1 IRAQI CONTRACTOR - 4800 TOILETRY KITS 3000 KT NC-POLICE ASSISTANCE NON-CONSTRUCTION $24,600.00 $24,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3646 W914NS-05-A-0006-10-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE FROM TADJI TO CAMP LIBERTY 
(BIAP) 9 JUL 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,500.00 $19,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3647 W914NS-05-A-0006-1-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE FROM TADJI 5 MAY TO AR 
RUSTAMIYAH 6 MAY - VEHICLES AND TRAILERS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$200,982.00 $200,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3648 W914NS-05-A-0006-2-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 30 APR 05 FROM SAMARRA TO 
TADJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,898.00 $6,898.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3649 W914NS-05-A-0006-3-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE FROM TADJI TO AL KASIK 2-3 
MAY, TADJI TO AN NUMANIYAH 3-4 MAY, TADJI TO 
KIRKUSH 4-5 MAY 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$171,940.00 $171,940.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3650 W914NS-05-A-0006-4-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE FROM TADJI TO UM QASAR 9 
MAY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,610.00 $6,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3651 W914NS-05-A-0006-5-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 28-29 MAY 05 FROM TADJI TO 
RAMADI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,500.00 $10,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3652 W914NS-05-A-0006-6-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE  FROM UMM QASR TO TADJI 
11 JUN 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$105,780.00 $105,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3653 W914NS-05-A-0006-7-1 IRAQI CONTRACTOR - 4742 TRANSPORTATION - 9 9X40’ FLATBED TRAILERS AND 
SECURITY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,100.00 $26,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3654 W914NS-05-A-0006-8-1 IRAQI CONTRACTOR - 4742 TRANSPORTATION - TADJI-AR RUSTIMIYAH (ROUND 
TRIPS)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$114,774.00 $114,774.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3655 W914NS-05-A-0006-9-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 2 JUL 05 FROM TADJI TO 
PHOENIX BASE BAGHDAD

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,800.00 $10,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3656 W914NS-05-A-0007-10-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3657 W914NS-05-A-0007-1-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3658 W914NS-05-A-0007-11-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3659 W914NS-05-A-0007-12-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3660 W914NS-05-A-0007-13-1 OPERATIONAL SUPPORT 
SERVICES

TRANSLATED PANELS 295 EA NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3661 W914NS-05-A-0007-14-1 OPERATIONAL SUPPORT 
SERVICES

TRANSLATED PANELS 295 EA NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3662 W914NS-05-A-0007-15-1 OPERATIONAL SUPPORT 
SERVICES

TRANSLATED PANELS 295 EA NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3663 W914NS-05-A-0007-16-1 OPERATIONAL SUPPORT 
SERVICES

TRANSLATED PANELS 295 EA NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3664 W914NS-05-A-0007-17-1 OPERATIONAL SUPPORT 
SERVICES

TRANSLATED PANELS (295 EA) NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3665 W914NS-05-A-0007-18-1 OPERATIONAL SUPPORT 
SERVICES

NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3666 W914NS-05-A-0007-19-1 OPERATIONAL SUPPORT 

SERVICES
NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $0.00 $24,927.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3667 W914NS-05-A-0007-20-1 OPERATIONAL SUPPORT 
SERVICES

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3668 W914NS-05-A-0007-2-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3669 W914NS-05-A-0007-21-1 OPERATIONAL SUPPORT 
SERVICES

295 TRANSLATED PANELS NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3670 W914NS-05-A-0007-3-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANELS 295 EA NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3671 W914NS-05-A-0007-4-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL (295 EA @ $84.50) NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3672 W914NS-05-A-0007-5-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANELS 295 EA NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3673 W914NS-05-A-0007-6-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL (295) NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3674 W914NS-05-A-0007-7-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL (295) NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3675 W914NS-05-A-0007-8-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3676 W914NS-05-A-0007-9-1 REEP INC. (DBA) 
OPERATIONAL SUPPORT

TRANSLATED PANEL NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3677 W914NS-05-A-0008-24-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS SERVICES FOR THE MONTH OF AUG 2005 NC-POLICE ASSISTANCE NON-CONSTRUCTION $159,858.00 $159,858.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3678 W914NS-05-A-0008-25-1 IRAQI CONTRACTOR - 4026 SERVICES PERFORMED FOR 1-13 SEP 2005 NC-POLICE ASSISTANCE NON-CONSTRUCTION $42,342.00 $42,342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3679 W914NS-05-A-0008-NA-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS - PROVIDE, MAINTAIN AND SERVICE 
BAGHDAD

NC-POLICE ASSISTANCE NON-CONSTRUCTION $594,073.00 $594,073.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3680 W914NS-05-A-0009-NA-1 IRAQI CONTRACTOR - 4564 BLANKET PURCHASE AGREEMENT - TRASH SERVICE 
BAGHDAD

NC-POLICE ASSISTANCE NON-CONSTRUCTION $131,075.00 $131,075.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3681 W914NS-05-A-0010-9-1 ROVER GLOBAL SERVICES 
LIMITED CO.

CARGO MOVEMENT FROM UMM QASR TO BUCKMASTER NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$104,000.00 $104,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3682 W914NS-05-A-0011-12-1 NORTHBRIDGE SERVICES 
GROUP, INC.

CARGO MOVEMENT FROM BIAP TO ADNAN PALACE, IZ, 
BAGHDAD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,087.00 $3,087.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3683 W914NS-05-A-0011-13-1 NORTHBRIDGE SERVICES 
GROUP, INC.

CARGO MOVEMENT FROM CAMP LIBERTY BLAHA TO 
BUCKMASTER

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,317.00 $9,317.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3684 W914NS-05-A-0011-14-1 NORTHBRIDGE SERVICES 
GROUP, INC.

CARGO MOVEMENT FROM BELIEVER’S PALACE TO MOI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,287.00 $3,287.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3685 W914NS-05-A-0011-15-1 NORTHBRIDGE SERVICES 
GROUP, INC.

CARGO MOVEMENT FROM ADNAN PALACE, BAGHDAD 
IRAQ TO ALS WAREHOUSE RAMADI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $5,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3686 W914NS-05-A-0011-16-1 NORTHBRIDGE SERVICES 
GROUP, INC.

CARGO MOVEMENT FROM ADNAN PALACE, BAGHDAD 
IRAQ TO ALS WAREHOUSE MOSUL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,900.00 $4,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3687 W914NS-05-A-0011-17-1 NORTHBRIDGE SERVICES 
GROUP, INC.

CARGO MOVEMENT FROM AN NUMANIYAH TO ZACHO 
ACADEMY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18,575.00 $18,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3688 W914NS-05-A-0011-18-1 NORTHBRIDGE SERVICES 
GROUP, INC.

CARGO MOVEMENT FROM GBC MATERIALS YARD, IZ, 
BAGHDAD TO FOB SHIELD

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,465.00 $9,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3689 W914NS-05-A-2000-10-0001AA NORTH SHORE 
INTERNATIONAL INC.

SHIPPING CHARGES FOR EMERGENCY SPARE PARTS FOR 
SEVERAL GENERATING PLANTS

NC-GENERATION. IN-SCOPE - PC 40000. $6,754.77 $6,754.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3690 W914NS-05-A-2000-10-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $514,193.83 $514,193.83 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3691 W914NS-05-A-2000-1-1 NORTH SHORE 
INTERNATIONAL INC.

LIQUID FUEL NOZZLE NC-GENERATION NON-CONSTRUCTION $307,078.84 $307,078.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3692 W914NS-05-A-2000-11-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $44,787.34 $44,787.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3693 W914NS-05-A-2000-12-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $526,423.42 $526,423.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3694 W914NS-05-A-2000-13-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $52,130.88 $52,130.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3695 W914NS-05-A-2000-2-1 NORTH SHORE 
INTERNATIONAL INC.

TRANSDATA MARV REVENUE METER NC-GENERATION NON-CONSTRUCTION $88,469.63 $88,469.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3696 W914NS-05-A-2000-3-1 NORTH SHORE 
INTERNATIONAL INC.

MKV CONTROL CARD, AUXILIARY CONTACT KIT, 
STARTER, SHIPPING

NC-GENERATION NON-CONSTRUCTION $10,716.48 $10,716.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3697 W914NS-05-A-2000-4-1 NORTH SHORE 
INTERNATIONAL INC.

LIQUID FUEL NOZZLES NC-GENERATION NON-CONSTRUCTION $164,687.96 $164,687.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3698 W914NS-05-A-2000-5-1 NORTH SHORE 

INTERNATIONAL INC.
ELECTRONIC VIBRATION MONITORING NC-GENERATION NON-CONSTRUCTION $39,229.42 $39,229.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3699 W914NS-05-A-2000-6-1 NORTH SHORE 
INTERNATIONAL INC.

LIQUID SER VO VALVE MOOG NC-GENERATION NON-CONSTRUCTION $2,825.00 $2,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3700 W914NS-05-A-2000-7-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $17,582.78 $17,582.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3701 W914NS-05-A-2000-8-1 NORTH SHORE 
INTERNATIONAL INC.

ELECTRICAL EQUIPMENT EMERGENCY SPARE PARTS FOR 
SEVERAL GENERATING PLANTS;P00002 DTD 21SEP06 
ADDITIONAL FUNDS IN THE AMT OF $257,365.92;

NC-GENERATION NON-CONSTRUCTION $1,151,813.80 $342,472.05 $809,341.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3702 W914NS-05-A-2000-9-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $26,976.00 $26,976.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3703 W914NS-05-C-0001-NA-1 IRAQI CONTRACTOR - 4295 DIYALA VILLAGE ROADS COMPLETION C-ROADS AND BRIDGES CONSTRUCTION $1,895,027.25 $453,327.72 $1,441,699.53 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3704 W914NS-05-C-0002-NA-1 IRAQI CONTRACTOR - 4470 DIYALA VILLAGE ROAD COMPLETIONS C-ROADS AND BRIDGES CONSTRUCTION $587,697.00 $528,927.30 $58,769.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3705 W914NS-05-C-0005-NA-1 IRAQI CONTRACTOR - 4777 PAVE 15.35 KILOMETERS OF ROAD IN THE 
GOVERNORATE OF NAJAF

C-ROADS AND BRIDGES CONSTRUCTION $1,353,700.00 $1,353,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3706 W914NS-05-C-0006-NA-1 IRAQI CONTRACTOR - 4420 PAVE ROAD IN NAJAF C-ROADS AND BRIDGES CONSTRUCTION $355,823.00 $355,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3707 W914NS-05-C-0007-NA-1 IRAQI CONTRACTOR - 4295 PAVE 22.25 K OF ROAD IN BABIL C-ROADS AND BRIDGES CONSTRUCTION $1,185,547.90 $1,005,400.00 $180,147.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3708 W914NS-05-C-0008-NA-1 IRAQI CONTRACTOR - 4470 PAVE ROAD IN BABIL C-ROADS AND BRIDGES CONSTRUCTION $770,392.00 $770,392.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3709 W914NS-05-C-0009-NA-1 IRAQI CONTRACTOR - 4295 PAVE 21 K OF ROAD IN NINAWA C-ROADS AND BRIDGES CONSTRUCTION $669,971.45 $647,011.54 $22,959.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3710 W914NS-05-C-0010-NA-1 IRAQI CONTRACTOR - 4224 PAVE 33.1 KILOMETERS OF ROAD IN GOVERNORATE OF 
NINAWA

C-ROADS AND BRIDGES CONSTRUCTION $2,366,575.00 $2,366,575.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3711 W914NS-05-C-0011-NA-1 PARALLEL COORDINATES 
CONTRACTING & 
ENGINEERING LTD

REHABILITATE RAILWAY STATIONS C-RAILROAD CONSTRUCTION $1,209,628.86 $1,209,628.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3712 W914NS-05-C-0012-NA-1 IRAQI CONTRACTOR - 4047 REHABILITATE RAILWAY STATIONS C-RAILROAD CONSTRUCTION $2,026,299.50 $2,026,299.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3713 W914NS-05-C-0013-NA-1 IRAQI CONTRACTOR - 4032 DESIGN OF RAILWAY STATIONS C-RAILROAD CONSTRUCTION $872,395.00 $872,395.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3714 W914NS-05-C-0014-NA-1 IRAQI CONTRACTOR - 4077 REFURBISHMENT OF RAILWAY STATIONS C-RAILROAD CONSTRUCTION $2,210,823.00 $2,210,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3715 W914NS-05-C-0015-NA-1 IRAQI CONTRACTOR - 4115 REFURBISHMENT OF RAILWAY STATIONS C-RAILROAD CONSTRUCTION $1,120,950.91 $1,120,950.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3716 W914NS-05-C-0016-NA-1 IRAQI CONTRACTOR - 4074 REHABILITATION OF BAGHDAD CENTRAL RAILWAY 
STATION

C-RAILROAD CONSTRUCTION $6,372,491.15 $6,084,911.51 $287,579.64 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3717 W914NS-05-C-0016-NA-2 IRAQI CONTRACTOR - 4074 REHABILITATION OF BAGHDAD CENTRAL RAILWAY 
STATION

C-RAILROAD REHAB & RESTORATION.  IN-
SCOPE - PC 72000.

$33,000.00 $0.00 $33,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3718 W914NS-05-C-0017-NA-1 IRAQI CONTRACTOR - 4101 CONSTRUCTION OF THE UMM QASR OPS CENTER C-PORT REHAB CONSTRUCTION $916,909.00 $916,909.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3719 W914NS-05-C-0018-NA-1 IRAQI CONTRACTOR - 4346 ADDITIONAL RAILWAY STATION DESIGNS C-RAILROAD CONSTRUCTION $8,880.00 $8,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3720 W914NS-05-C-0019-NA-1 OTHON DESIGN FOR ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $16,500.00 $16,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3721 W914NS-05-C-0020-NA-1 IRAQI CONTRACTOR - 4346 DESIGN FOR SHEIKH SAAD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $24,107.75 $24,107.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3722 W914NS-05-C-0021-NA-1 IRAQI CONTRACTOR - 4346 BASRAH & TRI QAR RAILWAY STATION DESIGN C-RAILROAD CONSTRUCTION $4,300.00 $4,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3723 W914NS-05-C-0022-NA-1 IRAQI CONTRACTOR - 4346 DESIGN OF RAILWAY STATIONS C-RAILROAD CONSTRUCTION $3,300.00 $3,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3724 W914NS-05-C-0023-NA-1 IRAQI CONTRACTOR - 4346 DESIGN OF RAILWAY STATIONS C-RAILROAD CONSTRUCTION $3,384.00 $3,384.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3725 W914NS-05-C-0024-NA-1 IRAQI CONTRACTOR - 4346 DESIGN OF RAILWAY STATIONS C-RAILROAD CONSTRUCTION $4,000.00 $4,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3726 W914NS-05-C-0025-NA-1 IRAQI CONTRACTOR - 4346 DESIGN OF RAILWAY STATIONS C-RAILROAD CONSTRUCTION $2,900.00 $2,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3727 W914NS-05-C-0026-NA-2 IRAQI CONTRACTOR - 4339 BAGHDAD CENTRAL RAILWAY STATION DESIGN C-RAILROAD CONSTRUCTION $6,600.00 $6,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3728 W914NS-05-C-0028-NA-1 OTHON DESIGN OF KUFA THIRD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $169,105.00 $169,105.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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3729 W914NS-05-C-0029-NA-2 CONSOLIDATED 

CONSULTANTS
DESIGN OF THE NASIRIYAH BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $13,189.50 $13,189.50 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

3730 W914NS-05-C-0030-NA-1 IRAQI CONTRACTOR - 4468 PAVE 22.1 K OF ROAD IN TAMEEM C-ROADS AND BRIDGES CONSTRUCTION $1,409,515.00 $1,409,248.80 $266.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3731 W914NS-05-C-0031-NA-1 IRAQI CONTRACTOR - 4466 PAVE 21.35 K OF ROAD IN TAMEEM C-ROADS AND BRIDGES CONSTRUCTION $1,650,708.00 $1,650,708.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3732 W914NS-05-C-0032-NA-2 IRAQI CONTRACTOR - 4339 SCHALCHIYA MAINTENANCE FACILITY DESIGN C-RAILROAD CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3733 W914NS-05-C-0034-NA-1 IRAQI CONTRACTOR - 4136 PAVE 20.5 K OF ROAD IN MISSAN - MOD INCREASES 
FUNDING

C-ROADS AND BRIDGES CONSTRUCTION $2,055,000.00 $2,055,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3734 W914NS-05-C-0035-NA-1 IRAQI CONTRACTOR - 4295 PAVE 15.1 KILOMETERS OF VILLAGE ROADS IN KARBALA C-ROADS AND BRIDGES CONSTRUCTION $1,213,665.65 $904,816.54 $308,849.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3735 W914NS-05-C-0036-NA-1 IRAQI CONTRACTOR - 4685 SALAH AL DIN VILLAGE ROADS PAVE 15 KILOMETERS C-ROADS AND BRIDGES CONSTRUCTION $840,000.00 $561,400.00 $278,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3736 W914NS-05-C-0037-NA-1 IRAQI CONTRACTOR - 4420 PAVE 11.3 KILOMETERS OF ROAD IN THE GOVERNORATE 
OF SALAH AL DIN

C-ROADS AND BRIDGES CONSTRUCTION $908,370.00 $323,379.72 $584,990.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3737 W914NS-05-C-0038-NA-1 IRAQI CONTRACTOR - 4597 PAVE 19 KILOMETERS OF ROAD IN GOVERNORATE OF 
BASRAH

C-ROADS AND BRIDGES CONSTRUCTION $2,480,900.00 $2,480,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3738 W914NS-05-C-0039-NA-1 IRAQI CONTRACTOR - 4144 THI QAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $1,441,858.00 $1,441,858.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3739 W914NS-05-C-0040-NA-1 IRAQI CONTRACTOR - 4420 PAVE 50 KILOMETERS OF ROAD IN GOVERNORATE OF 
WASSIT

C-ROADS AND BRIDGES CONSTRUCTION $3,963,725.00 $1,555,490.00 $2,408,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3740 W914NS-05-C-0041-NA-1 IRAQI CONTRACTOR - 4295 PAVE 34 KILOMETERS OF ROAD IN GOVERNORATE OF 
MUTHANNA

C-ROADS AND BRIDGES CONSTRUCTION $2,939,268.36 $1,628,405.70 $1,310,862.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3741 W914NS-05-C-0042-NA-1 IRAQI CONTRACTOR - 4470 PAVE 8.9 KILOMETERS OF ROAD IN GOVERNORATE OF 
BAGHDAD

C-ROADS AND BRIDGES CONSTRUCTION $910,300.00 $591,695.00 $318,605.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3742 W914NS-05-C-0043-NA-1 IRAQI CONTRACTOR - 4591 PAVE 6.5 KILOMETERS OF ROAD IN GOVERNORATE OF 
BAGHDAD

C-ROADS AND BRIDGES CONSTRUCTION $653,260.00 $653,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3743 W914NS-05-C-0043-NA-2 IRAQI CONTRACTOR - 4591 PAVE ROADS IN BAGHDAD C-ROADS AND BRIDGES CONSTRUCTION $12,800.00 $12,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3744 W914NS-05-C-0044-NA-1 IRAQI CONTRACTOR - 4144 PAVE 21.4 KILOMETERS OF ROAD IN GOVERNORATE OF 
AL QADISSIYA

C-ROADS AND BRIDGES CONSTRUCTION $2,651,040.00 $2,651,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3745 W914NS-05-C-0045-NA-1 IRAQI CONTRACTOR - 4777 PAVE 8.3 KILOMETERS OF ROAD IN THE GOVERNORATE 
OF AL QADISSIYA

C-ROADS AND BRIDGES CONSTRUCTION $919,068.00 $919,068.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3746 W914NS-05-C-0045-NA-3 IRAQI CONTRACTOR - 4777 PAVE 8.3 KILOMETERS OF ROAD IN THE GOVERNORATE 
OF AL QADISSIYA

C-ROADS AND BRIDGES CONSTRUCTION $24,000.00 $24,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3747 W914NS-05-C-0060-NA-1 IRAQI CONTRACTOR - 4529 TRAIN CONTROL, DISPATCHING DESK, VOICE CONSOLE 
AND BASE STATION; P00009 DTD 27SEP06 PROVIDE 
ADDITIONAL FUNDS CLIN 0022 TO CLIN 0033 UPGRADE 
TO THE COMM BASED TRAIN CTRL SYS;

NC-RAILROAD NON-CONSTRUCTION $15,690,131.79 $14,108,475.13 $1,581,656.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3748 W914NS-05-C-0060-NA-2 IRAQI CONTRACTOR - 4529 INCREASE IN FUNDING FOR DIFFERENT PR&C FOR TRAIN 
PARTS

NC-RAILROAD NON-CONSTRUCTION $447,451.00 $447,451.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3749 W914NS-05-C-0062-NA-1 IRAQI CONTRACTOR - 4117 BAGHDAD AIRPORT RADAR ELECTRICAL C-AIRPORT CONSTRUCTION $6,250.00 $6,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3750 W914NS-05-C-0063-NA-1 INVESTMENT & 
TECHNOLOGY GROUP

CONSTRUCT POST OFFICE C-TELECOM AND POSTAL CONSTRUCTION $792,790.00 $792,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3751 W914NS-05-C-0064-NA-1 IRAQI CONTRACTOR - 4458 MOBILE SUBSTATIONS;P00004 DTD 12OCT06 ADD 
CLINS 0002, 0003, 0004 & CHG DISCOUNT TERMS OF 
CONTRACT;

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $10,343,465.00 $9,273,385.00 $1,070,080.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3752 W914NS-05-C-0065-NA-2 RAYTHEON COMPANY TASK ORDER BIAP COMPLETION OF NAVIGATIONAL C-AIRPORT CONSTRUCTION $1,900,000.00 $1,118,000.00 $782,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3753 W914NS-05-C-0067-NA-1 IRAQI CONTRACTOR - 4240 SUPPLY, INSTALL AND TEST ELECTRICAL UPGRADE TO 
BIAP RADAR SYSTEM

C-AIRPORT CONSTRUCTION $95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3754 W914NS-05-C-0100-NA-1 TETRA INTERNATIONAL, LLC DRILLING MACHINE NC-ROADS AND BRIDGES NON-CONSTRUCTION $584,250.00 $584,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3755 W914NS-05-C-0100-NA-2 TETRA INTERNATIONAL, LLC LABORATORY DEVICES NC-ROADS AND BRIDGES NON-CONSTRUCTION $399,900.00 $399,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3756 W914NS-05-C-0100-NA-3 TETRA INTERNATIONAL, LLC GEOPHYSICAL FIELD DEVICES OPTION 1 NC-ROADS AND BRIDGES NON-CONSTRUCTION $231,860.00 $231,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3757 W914NS-05-C-0100-NA-4 TETRA INTERNATIONAL, LLC OCEAN TRANSPORT COSTS NC-ROADS AND BRIDGES NON-CONSTRUCTION $84,320.00 $84,320.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3758 W914NS-05-C-0100-NA-5 TETRA INTERNATIONAL, LLC ITEMS 0005-0016 NC-ROADS AND BRIDGES NON-CONSTRUCTION $199,568.00 $199,568.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3759 W914NS-05-C-0508-NA-1 IRAQI CONTRACTOR - 4064 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $279,870.00 $278,769.00 $1,101.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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3760 W914NS-05-C-0509-NA-1 IRAQI CONTRACTOR - 4064 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $333,747.00 $333,747.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

3761 W914NS-05-C-0510-NA-1 IRAQI CONTRACTOR - 4064 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $377,235.00 $377,235.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3762 W914NS-05-C-0511-NA-1 IRAQI CONTRACTOR - 4064 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $365,960.00 $365,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3763 W914NS-05-C-0512-NA-1 IRAQI CONTRACTOR - 4064 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $493,889.00 $493,889.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3764 W914NS-05-C-0513-NA-1 IRAQI CONTRACTOR - 4064 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $471,450.00 $405,851.00 $65,599.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3765 W914NS-05-C-0514-NA-1 IRAQI CONTRACTOR - 4064 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $389,253.00 $389,253.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3766 W914NS-05-C-0518-NA-1 IRAQI CONTRACTOR - 4064 RENOVATION AND NEW CONSTRUCTION AT EACH 
BORDER FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3767 W914NS-05-C-0519-NA-1 IRAQI CONTRACTOR - 4064 COMPLETE RENOVATION AND NEW CONSTRUCTION AT 
EACH BORDER FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3768 W914NS-05-C-0520-NA-1 IRAQI CONTRACTOR - 4064 COMPLETE RENOVATION AND NEW CONSTRUCTION OF 
EXISTING BORDER FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3769 W914NS-05-C-0521-NA-1 IRAQI CONTRACTOR - 4064 CONSTRUCTION OF BORDER FORTS ALONG IRAQ/SYRIAN 
BORDERS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3770 W914NS-05-C-0522-NA-1 IRAQI CONTRACTOR - 4064 COMPLETE RENOVATION AND CONSTRUCTION OF 
EXISTING BORDER FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3771 W914NS-05-C-0523-NA-1 IRAQI CONTRACTOR - 4064 COMPLETE RENOVATIONS AND NEW CONSTRUCTION AT 
EXISTING BORDER FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3772 W914NS-05-C-0524-NA-1 IRAQI CONTRACTOR - 4064 COMPLETE RENOVATION AND NEW CONSTRUCTION AT 
EXISTING BORDER FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3773 W914NS-05-C-0525-NA-1 IRAQI CONTRACTOR - 4064 COMPLETE RENOVATION AND NEW CONSTRUCTION AT 
EXISTING BORDER FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3774 W914NS-05-C-0540-NA-1 IRAQI CONTRACTOR - 4605 BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $113,850.00 $28,400.00 $85,450.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3775 W914NS-05-C-1481-NA-1 IRAQI CONTRACTOR - 4506 302ND IRAQI NATIONAL GUARD HQ BUILDING FOR 
FORCE PROTECTION AND IMPROVEMENTS

C-ICDC - FACILITIES CONSTRUCTION $183,150.00 $183,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3776 W914NS-05-C-1484-NA-1 PARAMOUNT 
CONTRACTORS

HAWK BASE SOLAR SHADES AND VARIOUS 
CONSTRUCTION PROJECTS

C-ICDC - FACILITIES CONSTRUCTION $98,520.00 $98,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3777 W914NS-05-C-1485-NA-1 IRAQI CONTRACTOR - 4096 BIAP TRAINING FACILITY REFURBISHMENT C-ICDC - FACILITIES CONSTRUCTION $194,910.00 $194,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3778 W914NS-05-C-1495-NA-2 IRAQI CONTRACTOR - 4735 ABU NUWAS RAW WATER PUMP STATION 
REHABILITATION THREE REMAINING VERTICAL SEWAGE 
PUMPS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$151,535.00 $151,535.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3779 W914NS-05-C-1496-NA-1 IRAQI CONTRACTOR - 4553 REFURBISH OF 3 BUILDINGS FOR FORMER MINISTRY OF 
DEFENSE COMPOUND

C-ICDC - FACILITIES CONSTRUCTION $942,790.00 $942,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3780 W914NS-05-C-1503-NA-1 IRAQI CONTRACTOR - 4264 RISALA SEWAGE PUMPING STATION NC-POTABLE WATER NON-CONSTRUCTION $497,500.00 $497,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3781 W914NS-05-C-1504-NA-1 IRAQI CONTRACTOR - 4553 ADAMIYAH PALACE PHASE I REHAB AND 
CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $408,595.00 $408,595.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3782 W914NS-05-C-1505-NA-1 IRAQI CONTRACTOR - 4264 EAST RISALA SEWER LINE CONSTRUCTION NC-POTABLE WATER NON-CONSTRUCTION $322,500.00 $322,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3783 W914NS-05-C-1526-NA-1 IRAQI CONTRACTOR - 4738 SHOULA DISTRIBUTION CENTER C-TELECOM AND POSTAL CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3784 W914NS-05-C-1551-NA-1 IRAQI CONTRACTOR - 4054 SHAAB POST OFFICE REHAB PROJECT C-TELECOM AND POSTAL CONSTRUCTION $28,150.00 $28,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3785 W914NS-05-C-1563-NA-1 IRAQI CONTRACTOR - 4738 DAWOODEI POST OFFICE C-TELECOM AND POSTAL CONSTRUCTION $113,600.00 $113,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3786 W914NS-05-C-1564-NA-1 IRAQI CONTRACTOR - 4096 REHAB OF ADHAMIYAH PALACE PUMP STATION C-ICDC - FACILITIES CONSTRUCTION $80,495.00 $80,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3787 W914NS-05-C-1565-NA-1 IRAQI CONTRACTOR - 4030 REHABILITATE THE KARADAH POST OFFICE C-TELECOM AND POSTAL CONSTRUCTION $10,585.00 $10,585.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3788 W914NS-05-C-1571-NA-1 IRAQI CONTRACTOR - 4054 RENOVATE BAGHDAD POST OFFICES C-TELECOM AND POSTAL CONSTRUCTION $42,191.00 $42,054.00 $137.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3789 W914NS-05-C-1582-NA-1 IRAQI CONTRACTOR - 4138 SAHAT ADEN POST OFFICE C-TELECOM AND POSTAL CONSTRUCTION $23,832.00 $23,832.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3790 W914NS-05-C-2001-NA-1 IRAQI CONTRACTOR - 4623 INSTALL 11KV & 400V DISTRIBUTION NETWORK IN 
NINEWA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,100,501.25 $3,280,401.00 $820,100.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3791 W914NS-05-C-2002-NA-1 IRAQI CONTRACTOR - 4623 SUPPLY & INSTALL 12 KM OF 11KM UNDERGROUND 
CABLES IN SALAH AL-DEEN GOV

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,435,982.99 $2,435,982.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

e-�22  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
3792 W914NS-05-C-2004-NA-1 CIVILIAN TECHNOLOGIES 

LIMITED (CTL)
PROVIDE 11KV/0.4KV NETWORK FOR DAKOK AREA OF 
TAMEEM GOVERNORATE, PIF GBAGS-014; RESIDENTIAL 
ELECTRICAL AND STREET LIGHTING FOR 650 RESIDENCES

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,495,000.00 $1,495,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3793 W914NS-05-C-2005-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

CONSTRUCT RESIDENTIAL POWER DISTRIBUTION SYSTEM 
FOR AL SAADIAY SECTOR OF DIYALA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,795,000.00 $1,795,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3794 W914NS-05-C-2006-NA-1 IRAQI CONTRACTOR - 4363 BASIC TOWER BODY XA FOR 400KV TRANSMISSION LIES 
63 @ $13,557

NC-TRANSMISSION NON-CONSTRUCTION $1,152,345.00 $1,152,345.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3795 W914NS-05-C-2006-NA-2 IRAQI CONTRACTOR - 4363 BODY EXTENSION XA FOR 400KV TL 35 @ $5,435 NC-TRANSMISSION NON-CONSTRUCTION $271,750.00 $271,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3796 W914NS-05-C-2006-NA-3 IRAQI CONTRACTOR - 4363 4 KEG EXTENSIONS 6M XA FOR 400 KV TL 15 @ $3622 NC-TRANSMISSION NON-CONSTRUCTION $38,500.00 $38,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3797 W914NS-05-C-2006-NA-4 IRAQI CONTRACTOR - 4363 LEG EXTENSIONS 4.5M XA FOR 400KV TA 12 @ $3,164 NC-TRANSMISSION NON-CONSTRUCTION $93,200.00 $93,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3798 W914NS-05-C-2006-NA-5 IRAQI CONTRACTOR - 4363 4 LEG EXTENSIONS 3M XA FOR 400KV TL 25 @ $2,071 NC-TRANSMISSION NON-CONSTRUCTION $72,485.00 $72,485.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3799 W914NS-05-C-2006-NA-6 IRAQI CONTRACTOR - 4363 4 LEG EXTENSIONS 1.5M XA FOR 400KV TL 60 @ $1,165 NC-TRANSMISSION NON-CONSTRUCTION $62,680.00 $62,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3800 W914NS-05-C-2006-NA-7 IRAQI CONTRACTOR - 4363 4 LEG EXTENSIONS 0M XA FOR 400 KV TL 25 @ $1,100 NC-TRANSMISSION NON-CONSTRUCTION $69,674.00 $69,674.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3801 W914NS-05-C-2007-NA-2 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL 5 NEW O’HD POWER 11KV DISTRIBUTION 
NETWORKS FOR 2089 FAMILIES IN MALHALLA BAQUBA 
DISTRICT

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,151,282.63 $2,151,282.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3802 W914NS-05-C-2009-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

REHABILITATE 11KV DISTRIBUTION SYSTEM SUPPLYING 
KHARK GOVERNORATE OF BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,397,000.00 $1,397,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3803 W914NS-05-C-2010-NA-1 IRAQI CONTRACTOR - 4017 INSTALL, TEST, SUPPLY 2 NEW 33KV OVERHEAD/
UNDERGROUND FEEDERS FROM TAJI SUB TO SAB AL-
BOR SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $485,127.50 $0.00 $485,127.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3804 W914NS-05-C-2011-NA-1 MPE ENGINEERING 250 KVA TRANSFORMERS, 400 KVA TRANSFORMERS, HV 
WINDING, PARTS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,717,165.00 $2,717,165.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3805 W914NS-05-C-2011-NA-2 MPE ENGINEERING 250 KVA TRANSFORMERS, 400 KVA TRANSFORMERS, HV 
WINDING, PARTS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,366,715.00 $1,366,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3806 W914NS-05-C-2012-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

SUBSTATIONS ELECTRICAL INSTALLATION AND 
EQUIPMENT

C-NETWORK INFRASTRUCTURE CONSTRUCTION $9,997,438.80 $9,997,438.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3807 W914NS-05-C-2014-NA-1 IRAQI CONTRACTOR - 4038 INSTALL AND PLACE IN SERVICE NEW DOUBLE CIRCUIT 
33KV OVERHEAD LINE FROM KHAN DARI SUB TO ALBAN 
SUB AND SAAD SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,160,000.00 $1,160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3808 W914NS-05-C-2015-NA-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL AND PLACE IN SERVICE TWO NEW 33KV 
UNDERGROUND FEEDERS FROM SAMARA SUB TO S. 
MUTHANA SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,845,000.00 $1,845,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3809 W914NS-05-C-2016-NA-1 GE ENERGY (NORWAY) AS-
AGOTNES

REPAIR 5 ROLLS ROYCE AVON GAS GENERATORS FROM 
MOSUL EAST POWER STATION

NC-GENERATION NON-CONSTRUCTION $2,506,000.00 $2,506,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3810 W914NS-05-C-2017-NA-1 IRAQI CONTRACTOR - 4235 INSTALL NEW 11KV/400 VOLT NETWORK TO REPLACE 
DAMAGED EXISTING NETWORK AL-ASRI AREA OF 
DIWANIYAH

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,568,853.00 $2,568,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3811 W914NS-05-C-2019-NA-1 IRAQI CONTRACTOR - 4038 PERIOD OF PERFORMANCE EXTENDED TO 15 AUG 05 
- FUNDING INCREASED $750K

C-NETWORK INFRASTRUCTURE CONSTRUCTION $9,455,000.00 $8,509,500.00 $945,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3812 W914NS-05-C-2020-NA-1 IRAQI CONTRACTOR - 4147 SUPPLY, INSTALL 2 NEW 33KV UNDERGROUND FEEDERS 
FROM AL-KUT SUB TO AL-IZZA SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,492,450.00 $1,492,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3813 W914NS-05-C-2021-NA-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL 12 NEW 11KV UNDERGROUND FEEDERS FROM 
KARAMA SUB TO NINEWA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,650,000.00 $2,650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3814 W914NS-05-C-2022-NA-1 MCELROY DIVERSIFIED 
SERVICE INC.

NEW/UNUSED GENERATOR SPARE PARTS NC-GENERATION NON-CONSTRUCTION $819,966.00 $819,966.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3815 W914NS-05-C-2023-NA-1 IRAQI CONTRACTOR - 4759 INSTALL, TEST AND PLACE TWO NEW 33KV 
UNDERGROUND FEEDERS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,105,919.64 $1,105,919.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3816 W914NS-05-C-2025-NA-1 IRAQI CONTRACTOR - 4191 BINARY INPUT MODULES 4 EA, CPU MODULES, VARIOUS NC-GENERATION NON-CONSTRUCTION $560,678.30 $560,678.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3817 W914NS-05-C-2026-NA-1 COMET COMPANY LTD HYDRAULIC ASSY AND PARTS/SUPPLIES NC-GENERATION NON-CONSTRUCTION $152,770.06 $152,770.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3818 W914NS-05-C-2027-NA-1 IRAQI CONTRACTOR - 4600 BAKER PETROLITE K1200 VANADIUM INHIBITOR (400 DR) NC-GENERATION NON-CONSTRUCTION $346,000.00 $346,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3819 W914NS-05-C-2028-NA-1 NEKS DIS TICARET A.S. HEAT SHRINKABLE STRAIGHT JOINTS 1360 @ 135.00 EA C-NETWORK INFRASTRUCTURE CONSTRUCTION $183,600.00 $183,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3820 W914NS-05-C-2028-NA-2 NEKS DIS TICARET A.S. HEAT SHRINKABLE INDOOR TERMINATION 680 @ 38.00 
EA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $25,840.00 $25,840.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3821 W914NS-05-C-2028-NA-3 NEKS DIS TICARET A.S. HEAT SHRINKABLE OUTDOOR TERMINATION 340 @ 
55.00 EA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $18,700.00 $18,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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3822 W914NS-05-C-2028-NA-4 NEKS DIS TICARET A.S. HEAT SHRINKABLE STRAIGHT JOINTS 340 @ 343.00 EA C-NETWORK INFRASTRUCTURE CONSTRUCTION $116,620.00 $116,620.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

3823 W914NS-05-C-2028-NA-5 NEKS DIS TICARET A.S. HEAT SHRINKABLE INDOOR TERMINATION 170 @ 88.00 
EA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $14,960.00 $14,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3824 W914NS-05-C-2028-NA-6 NEKS DIS TICARET A.S. HEAT SHRINKABLE OUTDOOR TERMINATION 85 @ 
$122.00 EA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $10,370.00 $10,370.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3825 W914NS-05-C-2029-NA-1 SIEMENS INSTALL DELL OPTIPLEX WORKSTATIONS (10), HP 
COLORJET 5550 (2), HP DESIGNJET 815 (2)

NC-GENERATION NON-CONSTRUCTION $416,246.34 $416,246.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3826 W914NS-05-C-2030-NA-1 NEKS DIS TICARET A.S. INSULATED ARMORED CABLE NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,478,260.00 $3,478,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3827 W914NS-05-C-2031-NA-1 IRAQI CONTRACTOR - 4521 MODIFIED CONSUMABLE SPARE PARTS KIT FOR ERS 
TOWERS; SHIPPING & ASSOC. COSTS

NC-TRANSMISSION NON-CONSTRUCTION $540,356.00 $540,356.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3828 W914NS-05-C-2032-NA-1 SECURE GLOBAL 
ENGINEERING LLC

REHABILITATE SUBSTATION, INSTALL NEW SWITCHGEAR, 
POWER TRANSFORMERS, NEW CONTROL BLDG

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,481,000.00 $1,577,084.33 $903,915.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3829 W914NS-05-C-2033-NA-1 IRAQI CONTRACTOR - 4291 CONSTRUCT OVERHEAD FEEDERS IN AL GIWANIYA 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $9,680,745.00 $6,873,328.95 $2,807,416.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3830 W914NS-05-C-2034-NA-1 IRAQI CONTRACTOR - 4562 XYA, X2A, X2B TOWER PARTS NC-TRANSMISSION NON-CONSTRUCTION $889,360.41 $889,360.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3831 W914NS-05-C-2036-NA-1 IAP WORLDWIDE SERVICES, 
INC.

400 KVA TRANSFORMER, WINDINGS, HV BUSHINGS, LV 
BUSHINGS, TAP CHANGER,

C-NETWORK INFRASTRUCTURE CONSTRUCTION $460,925.20 $460,925.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3832 W914NS-05-C-2037-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

EQUIPMENT FOR 3 FEEDER LINES IN BABYLON 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $6,700,000.00 $6,141,225.00 $558,775.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3833 W914NS-05-C-2038-NA-1 SECURE GLOBAL 
ENGINEERING LLC

BUILD AND SUPPLY EQUIPMENT TO MUTHANNA AL-
MAJAD SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,821,340.00 $2,494,361.32 $326,978.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3834 W914NS-05-C-2039-NA-1 SECURE GLOBAL 
ENGINEERING LLC

2 UNDERGROUND FEEDERS FROM BAGHDAD NORTH 
SUBSTATION TO MUHEET SUBSTATION AND FROM 
KADHIMIYA SUBSTATION TO ANOTHER KADHIMIYA 
SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,284,582.00 $1,284,582.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3835 W914NS-05-C-2040-NA-1 SECURE GLOBAL 
ENGINEERING LLC

EQUIPMENT FOR AL-ASLAH SUBSTATION C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,442,000.00 $1,895,235.76 $546,764.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3836 W914NS-05-C-2041-NA-1 IRAQI CONTRACTOR - 4538 UNDERGROUND & OVERHEAD FEEDER SYSTEM IN AL 
MUTHANNA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,216,293.00 $3,216,293.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3837 W914NS-05-C-2043-NA-1 SECURE GLOBAL 
ENGINEERING LLC

EQUIPMENT FOR AL-FAJER SUBSTATION C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,442,000.00 $2,106,254.82 $335,745.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3838 W914NS-05-C-2044-NA-1 SECURE GLOBAL 
ENGINEERING LLC

EQUIPMENT FOR AL-SHATRA SUBSTATION C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,442,000.00 $2,012,208.00 $429,792.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3839 W914NS-05-C-2045-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR OVERHEAD LINES/
TRANSFORMERS IN SALAH AL DIN GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,120,000.00 $795,200.00 $324,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3840 W914NS-05-C-2046-NA-1 SECURE GLOBAL 
ENGINEERING LLC

ELECTRIC EQUIPMENT AT MISSAN PLASTIC SUBSTATION C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,730,930.00 $2,557,055.67 $173,874.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3841 W914NS-05-C-2046-NA-2 SECURE GLOBAL 
ENGINEERING LLC

EQUITABLE ADJUSTMENT C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$35,665.81 $33,395.02 $2,270.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3842 W914NS-05-C-2047-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRIC FEEDER CABLES IN KERBALA GOVERNORATE C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,771,300.00 $4,771,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3843 W914NS-05-C-2048-NA-1 IRAQI CONTRACTOR - 4620 TRANSFORMERS, HV/LV WINDING, BUSHINGS C-NETWORK INFRASTRUCTURE CONSTRUCTION $927,315.60 $927,315.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3844 W914NS-05-C-2056-NA-1 IRAQI CONTRACTOR - 4291 ELECTRIC NETWORK AND 60 TRANSFORMERS FOR 
FEEDER IN CITY OF BAB AL KHAN

C-NETWORK INFRASTRUCTURE CONSTRUCTION $5,133,025.00 $3,593,117.05 $1,539,907.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3845 W914NS-05-C-2056-NA-2 IRAQI CONTRACTOR - 4291 ELECTRIC NETWORK AND 60 TRANSFORMERS FOR 
FEEDER IN CITY OF BAB AL KHAN

C-NETWORK INFRASTRUCTURE CONSTRUCTION $597,050.00 $417,934.95 $179,115.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3846 W914NS-05-C-8028-NA-1 IRAQI CONTRACTOR - 4078 WATER TREATMENT UNIT ABBASEYA DISTRICT IRAQ C-POTABLE WATER CONSTRUCTION $187,673.00 $187,673.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3847 W914NS-05-C-8029-NA-1 IRAQI CONTRACTOR - 4603 WATER TREATMENT UNIT IN THE ABBASEYA DISTRICT 
IRAQ

C-POTABLE WATER CONSTRUCTION $204,850.00 $204,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3848 W914NS-05-C-8030-NA-1 IRAQI CONTRACTOR - 4761 AL JBOR WATER TREATMENT MANATHERA DISTRICT 
IRAQ

C-POTABLE WATER CONSTRUCTION $192,782.00 $192,782.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3849 W914NS-05-C-8031-NA-1 IRAQI CONTRACTOR - 4220 AL KZALY WATER TREATMENT UNIT IN AL-KZALY AREA, 
NAJAF

C-POTABLE WATER CONSTRUCTION $197,657.00 $197,657.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3850 W914NS-05-C-8032-NA-1 IRAQI CONTRACTOR - 4778 UM AL BUTT WATER TREATMENT UNIT IN NAJAF, IRAQ C-POTABLE WATER CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3851 W914NS-05-C-8033-NA-1 IRAQI CONTRACTOR - 4094 AL ASIA WATER TREATMENT UNIT IN NAJAF, IRAQ C-POTABLE WATER CONSTRUCTION $205,000.00 $205,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3852 W914NS-05-C-8034-NA-1 IRAQI CONTRACTOR - 4093 RMOL AL SHEBI WATER TREATMENT UNIT IN NAJAF IRAQ C-POTABLE WATER CONSTRUCTION $215,000.00 $215,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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3853 W914NS-05-C-8035-NA-1 IRAQI CONTRACTOR - 4080 AL SHAMTONIA WATER TREATMENT UNIT IN AL 

SHAMTONIA IRAQ
C-POTABLE WATER CONSTRUCTION $229,763.00 $229,763.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

3854 W914NS-05-C-8036-NA-1 IRAQI CONTRACTOR - 4337 SOUTH KUFA WATER TREATMENT UNIT, KUFA C-POTABLE WATER CONSTRUCTION $225,012.00 $225,012.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3855 W914NS-05-C-8037-NA-1 IRAQI CONTRACTOR - 4103 SHA’ALAM WATER TREATMENT UNIT, SHA’ALAM C-POTABLE WATER CONSTRUCTION $257,863.00 $257,863.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3856 W914NS-05-C-8038-NA-1 IRAQI CONTRACTOR - 4078 AL HARMEA WATER TREATMENT UNIT IN AL MISHKAB C-POTABLE WATER CONSTRUCTION $395,370.00 $395,370.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3857 W914NS-05-C-8039-NA-1 IRAQI CONTRACTOR - 4662 AL BURKAT WATER TREATMENT UNIT, MANATHERAH C-POTABLE WATER CONSTRUCTION $524,045.00 $524,045.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3858 W914NS-05-C-8040-NA-1 IRAQI CONTRACTOR - 4612 CONSTRUCT THE AL HAWATIM WATER TREATMENT UNIT, 
KUFA, IRAQ

C-POTABLE WATER CONSTRUCTION $477,161.00 $477,161.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3859 W914NS-05-C-8041-NA-1 IRAQI CONTRACTOR - 4783 ABU HALLAN WATER TREATMENT UNIT, AL HURIA 
DISTRICT, IRAQ

C-POTABLE WATER CONSTRUCTION $490,445.00 $485,944.00 $4,501.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3860 W914NS-05-C-8042-NA-1 IRAQI CONTRACTOR - 4283 CONSTRUCT AL-RASHEEDA HINDIA WATER TREATMENT 
UNIT

C-POTABLE WATER CONSTRUCTION $484,599.00 $436,139.00 $48,460.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3861 W914NS-05-C-8043-NA-1 IRAQI CONTRACTOR - 4226 CONSTRUCT AL-KHAIRAT CITY CENTER WATER 
TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $255,335.00 $255,335.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3862 W914NS-05-C-8044-NA-1 IRAQI CONTRACTOR - 4203 CONSTRUCT AL-HUSSEINYHA WATER TREATMENT UNIT C-POTABLE WATER CONSTRUCTION $228,873.00 $228,873.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3863 W914NS-05-C-8105-NA-1 IRAQI CONTRACTOR - 4007 REBUILD/RENOVATE LATIFIYAH HIGHWAY PATROL 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $268,155.00 $268,155.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3864 W914NS-05-C-8106-NA-1 IRAQI CONTRACTOR - 4083 CONSTRUCT ISKANDIRIYAH POLICE STATION AND 
ADJACENT SECURITY MEASURES

C-POLICE ASSISTANCE CONSTRUCTION $594,000.00 $594,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3865 W914NS-05-C-8107-NA-1 IRAQI CONTRACTOR - 4219 RENO EXISTING AL SADA POLICE STATION & ADJ 
SECURITY MEASURES

C-POLICE ASSISTANCE CONSTRUCTION $144,973.00 $144,973.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3866 W914NS-05-C-8108-NA-1 IRAQI CONTRACTOR - 4386 CONSTRUCT LATIFIYAH POLICE STATION BUILDING C-POLICE ASSISTANCE CONSTRUCTION $650,000.00 $468,850.00 $181,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3867 W914NS-05-C-8109-NA-1 IRAQI CONTRACTOR - 4037 RENOVATE ABU JASSIM PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$68,550.00 $68,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3868 W914NS-05-C-8110-NA-1 IRAQI CONTRACTOR - 4359 RENOVATE AL RASHEED SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$27,076.00 $27,076.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3869 W914NS-05-C-8111-NA-1 BUILD/RENOVATE AULLAD MUSLEM PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,100.00 $11,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3870 W914NS-05-C-8112-NA-1 IRAQI CONTRACTOR - 4360 HAIFA SECONDARY SCHOOL RENOVATION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$21,660.00 $21,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3871 W914NS-05-C-8113-NA-1 HASWAH PRIMARY SCHOOL RENOVATION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$61,235.00 $15,000.00 $46,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3872 W914NS-05-C-8114-NA-1 RENOVATE IBN AKEEL SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$81,115.50 $76,270.00 $4,845.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3873 W914NS-05-C-8115-NA-1 RENOVATE THE MAHDI PRIMARY SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$68,887.00 $68,887.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3874 W914NS-05-C-8116-NA-1 MUSSAYIB PRIMARY SCHOOL RENOVATION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$69,040.00 $69,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3875 W914NS-05-C-8117-NA-1 BAWASSIL PRIMARY SCHOOL RENOVATION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$20,723.00 $20,723.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3876 W914NS-05-C-8118-NA-1 SOUTHEAST TEXAS 
INDUSTRIAL SERVICES

RENOVATION OF THE AL EZAA PRIMARY SCHOOL, AL 
MUSSAYIB, BABIL PROVINCE

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$115,170.00 $0.00 $115,170.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3877 W914NS-05-C-8404-NA-1 IRAQI CONTRACTOR - 4573 RENOVATE/CONSTRUCT ESKAN IRAQI POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $475,750.00 $475,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3878 W914NS-05-C-8405-NA-1 IRAQI CONTRACTOR - 4219 RECONSTRUCT TUNIS IRAQI POLICE STATION HILLAH C-POLICE ASSISTANCE CONSTRUCTION $236,300.00 $236,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3879 W914NS-05-C-9003-NA-1 OVERSEAS SUPPORT 
SERVICES

COASTAL PATROL BOATS AND TRAINING (12) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$794,683.00 $757,500.00 $37,183.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3880 W914NS-05-C-9004-NA-1 EOD TECHNOLOGY, INC. 
(EODT)

PERIMETER SECURITY FOR AL KASIK & AN NUMANIYAH 
MILITARY TRAINING BASES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,533,400.00 $9,533,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3881 W914NS-05-C-9004-NA-2 EOD TECHNOLOGY, INC. 
(EODT)

ORIGINAL FUNDING FOR BASIC PERIOD WAS UNDER 
FUNDED

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$13,899,894.00 $13,899,894.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3882 W914NS-05-C-9005-NA-1 IRAQI CONTRACTOR - 4124 ADNON PALACE BASEMENT FACILITIES REPAIR IRAQ $747,000.00 $747,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3883 W914NS-05-C-9008-NA-1 IRAQI CONTRACTOR - 4259 FORCE PROTECTION FOR MAJOR CRIMES UNIT FACILITIES REPAIR IRAQ $189,500.00 $189,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3884 W914NS-05-C-9009-NA-1 HEAT GROUP FOR TRADING 
AND CONSTRUCTION

VARIOUS REPAIR AND REPLACEMENT OF HY AL AMIL 
POLICE STATION

FACILITIES REPAIR IRAQ $92,456.00 $92,456.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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3885 W914NS-05-C-9009-NA-2 HEAT GROUP FOR TRADING 

AND CONSTRUCTION
17651- SJ-089 POLICE STATIONS FOR PCO CONTRACTING C-MNSTCI-PC13000-FACILITIES REPAIR $23,114.00 $0.00 $23,114.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

3886 W914NS-05-C-9010-NA-1 SATCO BASE SUPPORT SERVICES FOR BIAP STAGING FACILITY (1 
NOV 04-31 OCT 05)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,203,562.80 $1,203,562.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3887 W914NS-05-C-9011-NA-1 NOUR USA VARIOUS RADIOS AND EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $9,474,118.60 $9,474,118.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3888 W914NS-05-C-9012-NA-1 ERNST & YOUNG INTERNAL AUDIT TRAINING NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$288,500.00 $288,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3889 W914NS-05-C-9013-NA-0001AA INTERNATIONAL PROGRAM 
GROUP, INC.

MOJ PERSONAL PROTECTION SCHOOL - GOVERNMENT 
TERMINATION FOR CONVENIENCE

NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,800,646.99 $1,800,646.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3890 W914NS-05-C-9014-NA-1 TELETEC CORPORATION PORTABLE RADIOS, MOBILE RADIOS, BASE STATION, 
REPEATER KIT, CHARGERS, BATTERIES, SOFTWARE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,146,641.00 $2,146,641.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3891 W914NS-05-C-9015-NA-0001AA DFS LOGISTICS LLC PROVINCIAL SWAT SCHOOL LIFE SUPPORT SERVICES, 
BAGHDAD

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,273,782.92 $1,273,782.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3892 W914NS-05-C-9016-NA-0001AA US INVESTIGATIVE SERVICE PROVINCIAL SWAT SCHOOL TRAINING AND FORCE 
PROTECTION SERVICES, BAGHDAD

NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,153,466.64 $4,153,466.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3893 W914NS-05-C-9017-NA-1 IRAQI CONTRACTOR - 4314 BUSES, COMMERCIAL TRANSIT, 25-28 PASSENGER (77) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$150,000.00 $150,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3894 W914NS-05-C-9020-NA-1 IRAQI CONTRACTOR - 4410 6% FLOUROPROTEIN FIRE FIGHTING FOAM (P00001 
TERM FOR CAUSE EFC DATE = 8JUL2005)

NC-FIRE SERVICES NON-CONSTRUCTION $148,011.84 $148,011.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3895 W914NS-05-C-9023-NA-1 DFS LOGISTICS LLC EMERGENCY RESPONSE UNIT LIFE SPT SERVICES FOR 10 
OCT -9 DEC 04

NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,607,469.00 $2,607,469.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3896 W914NS-05-C-9028-NA-0001AA OTOKAR OTOBUS KAROSERI 
SANAYI A.S.

MILITARY FIELD AMBULANCES 120 $ $54K NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,480,000.00 $6,480,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3897 W914NS-05-C-9028-NA-0001AB OTOKAR OTOBUS KAROSERI 
SANAYI A.S.

MILITARY FIELD AMBULANCES 80 @ $54K NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,320,000.00 $4,320,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3898 W914NS-05-C-9028-NA-0001AC OTOKAR OTOBUS KAROSERI 
SANAYI A.S.

MILITARY FIELD AMBULANCES 8 @ $54K NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$432,000.00 $432,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3899 W914NS-05-C-9028-NA-0001AD OTOKAR OTOBUS KAROSERI 
SANAYI A.S.

MILITARY FILED AMBULANCES 8 @ $54K NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$432,000.00 $432,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3900 W914NS-05-C-9035-NA-1 BLP CIVIL INTERVENTION FORCE TRAINING NC-PUBLIC SAFETY NON-CONSTRUCTION $4,430,226.92 $4,430,226.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3901 W914NS-05-C-9035-NA-2 BLP AMMUNITION NC-PUBLIC SAFETY NON-CONSTRUCTION $364,625.00 $364,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3902 W914NS-05-C-9036-1-0001AA ESS LIFE SUPPORT SERVICES FOR CAMP BLICKENSTAFF 
PERIOD 01JAN05-29JAN05

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,642,803.00 $2,578,217.58 $64,585.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3903 W914NS-05-C-9036-2-1 ESS CAMP LIFE SUPPORT INCLUDING DELIVERABLES AND 
MAINTENANCE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,792.00 $723,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3904 W914NS-05-C-9036-3-1 ESS LIFE SUPPORT FOR CAMP BLICKENSTAFF 6 APR - 5 MAY 
2005

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,792.00 $723,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3905 W914NS-05-C-9036-4-1 ESS LIFE SUPPORT SERVICES FOR CAMP BLICKENSTAFF 5 MAY 
- 4 JUN 05

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3906 W914NS-05-C-9036-5-1 ESS LIFE SUPPORT FOR CAMP BLICKENSTAFF OPTION PERIOD 
1001

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3907 W914NS-05-C-9036-6-1 ESS CAMP BLICKENSTAFF LIFE SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3908 W914NS-05-C-9036-7-1 ESS CAMP BLICKENSTAFF LIFE SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3909 W914NS-05-C-9036-8-1 ESS LIFE SUPPORT SERVICES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$510,130.00 $510,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3910 W914NS-05-C-9037-NA-1 RENOVATE & CONSTRUCT CAMP RISALA 304TH 
BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $1,950,000.00 $1,950,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3911 W914NS-05-C-9038-NA-1 RENOVATE & CONSTRUCT CAMP JUSTICE 303RD 
BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $1,355,775.00 $1,355,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3912 W914NS-05-C-9039-NA-0001AA CDW-G INC. CPU HP W/MS-XP NC-EDUCATION NON-CONSTRUCTION $2,188,500.00 $2,188,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3913 W914NS-05-C-9039-NA-2 CDW-G INC. 17” FLAT SCREEN MONITOR NC-EDUCATION NON-CONSTRUCTION $392,860.00 $392,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3914 W914NS-05-C-9039-NA-3 CDW-G INC. HP SERVER PROLIANT NC-EDUCATION NON-CONSTRUCTION $499,900.00 $499,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3915 W914NS-05-C-9039-NA-4 CDW-G INC. ADMINISTRATOR COMPUTER HP W/MS-XP NC-EDUCATION NON-CONSTRUCTION $75,000.00 $75,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3916 W914NS-05-C-9039-NA-5 CDW-G INC. HP LAPTOP COMPUTER NC-EDUCATION NON-CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3917 W914NS-05-C-9039-NA-6 CDW-G INC. HP 4250N LASER JET PRINTER NC-EDUCATION NON-CONSTRUCTION $124,999.00 $124,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3918 W914NS-05-C-9039-NA-7 CDW-G INC. HP 4250N LASER JET PRINTER CARTRIDGES NC-EDUCATION NON-CONSTRUCTION $65,868.00 $65,868.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3919 W914NS-05-C-9039-NA-8 CDW-G INC. ADOBE CO-AUTHOR CS SOFTWARE NC-EDUCATION NON-CONSTRUCTION $20,200.00 $20,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3920 W914NS-05-C-9039-NA-9 CDW-G INC. MITSUBISHI PROJECTOR NC-EDUCATION NON-CONSTRUCTION $148,500.00 $148,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3921 W914NS-05-C-9042-NA-1 DFS LOGISTICS LLC PROVINCIAL SWAT SCHOOL LIFE SUPPORT SERVICES, 
BAGHDAD IQ

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,035,350.00 $1,035,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3922 W914NS-05-C-9043-NA-1 DFS LOGISTICS LLC EMERGENCY RESPONSE UNIT PHASE II LIFE SUPPORT 
SERVICES, BAGHDAD IQ

NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,060,254.00 $4,060,254.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3923 W914NS-05-C-9046-NA-1 IRAQ BUSINESS & LOGISTICS 
CENTER

HELMET-KELAR LEVEL IIIA SM 1890 @ $125 NC-PUBLIC SAFETY NON-CONSTRUCTION $236,250.00 $100,000.00 $136,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3924 W914NS-05-C-9046-NA-2 IRAQ BUSINESS & LOGISTICS 
CENTER

HELMET-KEVLAR LEVEL IIIA MED 3150 @ $125 NC-PUBLIC SAFETY NON-CONSTRUCTION $393,750.00 $112,500.00 $281,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3925 W914NS-05-C-9046-NA-3 IRAQ BUSINESS & LOGISTICS 
CENTER

HELMET-KEVLAR LEVEL IIIA LG 1260 @ $125 NC-PUBLIC SAFETY NON-CONSTRUCTION $157,500.00 $100,000.00 $57,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3926 W914NS-05-C-9047-NA-1 GREEN SHIELD LIMITED WEAPONS, AMMUNITION, ACCESSORIES NC-PUBLIC SAFETY NON-CONSTRUCTION $2,401,102.00 $2,401,102.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3927 W914NS-05-C-9048-NA-1 MLM INTERNATIONAL WEAPONS AND ACCESSORIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,776,936.80 $8,776,936.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3928 W914NS-05-C-9051-NA-1 THE ARMOR GROUP 
INTERNATIONAL

MOJ PERSONAL PROTECTION SCHOOL NC-JUDICIAL FACILITY NON-CONSTRUCTION $9,814,488.00 $9,813,488.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3929 W914NS-05-C-9052-NA-1 BLP CIVIL INTERVENTION FORCE CLASS NC-PUBLIC SAFETY NON-CONSTRUCTION $9,340,912.38 $9,340,912.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3930 W914NS-05-C-9053-NA-0001AA US INVESTIGATIVE SERVICE ACCEPTED PROPOSAL OF U.S. INVESTIGATIVE SERVICES NC-POLICE ASSISTANCE NON-CONSTRUCTION $40,684,347.23 $40,684,347.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3931 W914NS-05-C-9053-NA-0002AA US INVESTIGATIVE SERVICE ACCEPTANCE OF PROPOSED U.S. INVESTIGATIVE 
SERVICES

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,121,643.63 $1,121,643.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3932 W914NS-05-C-9053-NA-0003AA US INVESTIGATIVE SERVICE TIER II PARLIAMENTARY PSD TRAINING NC-POLICE ASSISTANCE NON-CONSTRUCTION $392,001.27 $392,001.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3933 W914NS-05-C-9054-NA-1 TRUST TRADING GROUP 
(TTG)

ASSESSMENT FOR DAMAGE, REPAIR, MAINTENANCE FOR 
50 ARMORED 8X8 VEHICLES

NC-PUBLIC SAFETY NON-CONSTRUCTION $922,480.00 $922,480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3934 W914NS-05-C-9055-NA-1 IRAQI CONTRACTOR - 4515 LIFE SUPPORT SERVICES FOR BAGHDAD POLICE COLLEGE 
POP 16 MAY THRU 15 JUN 05

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,016,500.00 $4,016,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3935 W914NS-05-C-9056-NA-1 IRAQI CONTRACTOR - 4694 LIFE SUPPORT SERVICES FOR BAGHDAD PUBLIC SERVICE 
ACADEMY LOTS I, II AND III

NC-PUBLIC SAFETY NON-CONSTRUCTION $16,395,575.00 $16,395,375.00 $200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3936 W914NS-05-C-9057-NA-1 MPRI, INC. PERFORM SPECIALIZED TRAINING IAW SOW (NON-
PERSONAL SERVICES)

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$2,645,807.85 $2,645,807.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3937 W914NS-05-C-9058-NA-1 EOD TECHNOLOGY, INC. 
(EODT)

PERIMETER SECURITY FOR CAMP TADJI NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$12,784,744.67 $12,784,744.67 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3938 W914NS-05-C-9060-NA-1 EOD TECHNOLOGY, INC. 
(EODT)

MOBILIZATION AND PERIMETER SECURITY SERVICES AL 
HILLA

NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,255,000.00 $2,255,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3939 W914NS-05-C-9061-NA-1 TRIPLE CANOPY, INC. PROVIDE INSTRUCTORS TO CONDUCT R&S AND CI/FP 
TRAINING

NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,850,778.80 $2,850,778.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3940 W914NS-05-C-9061-NA-5 TRIPLE CANOPY, INC. PAY BACK PAYMENT CLAIM C-M-POLICE TRAINING & TECHNICAL 
ASSISTANCE IN-SCOPE-PC 10000

$488,744.11 $0.00 $488,744.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

3941 W914NS-05-C-9063-NA-1 ADVANCED INTERNATIONAL 
ELECTRONIC EQUIP

MAINTENANCE OF P.25 RADIO EQUIPMENT FOR 1 YEAR 
AND SPARE PARTS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,445,095.00 $1,444,760.00 $335.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3942 W914NS-05-D-0001-1-1 IRAQI CONTRACTOR - 4160 POSTAL DELIVERY CABINETS NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$9,992,542.00 $9,992,542.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3943 W914NS-05-D-0002-1-1 IRAQI CONTRACTOR - 4565 RAIL EQUIPMENT NC-RAILROAD NON-CONSTRUCTION $829,173.00 $829,173.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3944 W914NS-05-D-0003-011A-1 IRAQI CONTRACTOR - 4677 ON CALL SUPPORT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3945 W914NS-05-D-0003-012A-1 IRAQI CONTRACTOR - 4677 ON CALL FOR 1-30 APR 2005 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3946 W914NS-05-D-0003-1-0001AA IRAQI CONTRACTOR - 4677 EMERGENCY RESPONSE PIPELINE REPAIR OPERATION 
CENTRAL REGION EQUIPMENT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $151,200.00 $151,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3947 W914NS-05-D-0003-10-1 IRAQI CONTRACTOR - 4677 MISC. EQUIPMENT, LABOR, TOOLS FOR POP 24-28 FEB 05 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $39,140.00 $39,140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3948 W914NS-05-D-0003-11-1 IRAQI CONTRACTOR - 4677 RENTAL EQUIPMENT/VEHICLES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $209,900.00 $209,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3949 W914NS-05-D-0003-12-1 IRAQI CONTRACTOR - 4677 EXCAVATION RENTAL EQUIPMENT AND VEHICLES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $200,900.00 $200,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3950 W914NS-05-D-0003-13-1 IRAQI CONTRACTOR - 4677 ON CALL FOR 1-31 MAY 2005 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3951 W914NS-05-D-0003-14-1 IRAQI CONTRACTOR - 4677 PIPELINE REPAIR ON CALL SERVICES 1-30 JUN 2005 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3952 W914NS-05-D-0003-2-1 IRAQI CONTRACTOR - 4677 SUPPLIES AND SERVICES TO REPAIR 18 INCH CRUDE LINE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $164,219.00 $164,219.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3953 W914NS-05-D-0003-3-1 IRAQI CONTRACTOR - 4677 REPAIR 18 INCH CRUDE LINE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $231,650.00 $231,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3954 W914NS-05-D-0003-4-1 IRAQI CONTRACTOR - 4677 LABOR FOR ON CALL, WORKDAY ZERO & WORKDAY 1 
AND BEYOND.  THIS OBLIGATION INCLUDES MOD #01 
- INCREASE OF $98,550

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $417,150.00 $417,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3955 W914NS-05-D-0003-4-2 IRAQI CONTRACTOR - 4677 THIS MOD IS TO PROCESS MOD #02 12/11/04 WHICH 
ADDS A LINE ITEM TO THIS OBLIGATION

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $23,710.00 $23,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3956 W914NS-05-D-0003-5-1 IRAQI CONTRACTOR - 4677 (31) BULLDOZER, (31) EXCAVATOR, (31) 30T CRANE & 
LABOR

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3957 W914NS-05-D-0003-6-1 IRAQI CONTRACTOR - 4677 ON CALL; WORK DAY 0;WORK DAY 1 & BEYOND NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $55,420.00 $55,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3958 W914NS-05-D-0003-7-1 IRAQI CONTRACTOR - 4677 REPAIR 18 INCH CRUDE LINE.  INCLUDES P0001 TO 
EXTEND PERIOD OF PERFORMANCE TO 5 DAYS FROM 9 
JAN 2005 TO 11 JAN 2005

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $271,018.75 $271,018.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3959 W914NS-05-D-0003-8-1 IRAQI CONTRACTOR - 4677 ON CALL NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $14,200.00 $14,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3960 W914NS-05-D-0003-8-2 IRAQI CONTRACTOR - 4677 WORKDAY ZERO NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $49,400.00 $49,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3961 W914NS-05-D-0003-8-3 IRAQI CONTRACTOR - 4677 WORKDAY 1 AND BEYOND NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $80,690.00 $80,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3962 W914NS-05-D-0003-9-0001AA IRAQI CONTRACTOR - 4677 BULLDOZER NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3963 W914NS-05-D-0003-9-0001AB IRAQI CONTRACTOR - 4677 EXCAVATOR NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3964 W914NS-05-D-0003-9-0001AC IRAQI CONTRACTOR - 4677 LABOR NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $44,800.00 $44,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3965 W914NS-05-D-0003-9-0001AD IRAQI CONTRACTOR - 4677 CRANE 30 TON NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3966 W914NS-05-D-0004-1-1 IRAQI CONTRACTOR - 4529 IMPACT WRENCH, DRILL AUGERS, COMBO TRACK 
GAUGE AND LEVEL

NC-RAILROAD NON-CONSTRUCTION $331,850.80 $331,850.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3967 W914NS-05-D-0005-1-1 U.S. EXPORTERS, LLC RAIL EQUIPMENT NC-RAILROAD NON-CONSTRUCTION $295,610.00 $295,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3968 W914NS-05-D-0006-003B-0001AA UNITED SERVICES ON CALL SUPPORT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3969 W914NS-05-D-0006-1-1 UNITED SERVICES LABOR AND EXCAVATING EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $101,591.25 $101,591.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3970 W914NS-05-D-0006-2-0001AA UNITED SERVICES MONTHLY ON CALL FEES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $30,357.07 $30,357.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3971 W914NS-05-D-0006-3-1 UNITED SERVICES MOBILIZATION, ON SITE WORK, TRAVEL DIFFERENTIAL NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $380,423.75 $380,423.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3972 W914NS-05-D-0006-5-1 UNITED SERVICES NAFT KHANA 6 MOBILIZATION, ON SITE WORK AND 
TRAVEL DIFFERENTIAL POP 8-10 MAY

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $113,516.25 $113,516.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3973 W914NS-05-D-0006-6-1 UNITED SERVICES ON CALL FEE FOR 1-31- MAY 2005 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3974 W914NS-05-D-0006-7-1 UNITED SERVICES ON CALL FEE FOR 1-31 JUN 05 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3975 W914NS-05-D-0006-NA-1 UNITED SERVICES ON CALL FOR 1 - 31 MARCH 2005 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3976 W914NS-05-D-0107-1-1 HIGHCOM SECURITY, INC. BELTS WITH METAL BUCKLE (1425) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,348.75 $3,348.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3977 W914NS-05-D-1999-10-1 ESS DIESEL FUEL NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$178,776.00 $178,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3978 W914NS-05-D-1999-11-1 ESS LIFE SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$557,560.00 $513,138.00 $44,422.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3979 W914NS-05-D-1999-12-1 ESS DIESEL FUEL NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$20,080.00 $20,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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3980 W914NS-05-D-1999-13-1 ESS LIFE SUPPORT NC-BORDER ENFORCEMENT NON-

CONSTRUCTION
$245,950.00 $245,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

3981 W914NS-05-D-1999-9-1 ESS LIFE SUPPORT FOR CAMP BLICKENSTAFF NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3982 W914NS-05-D-9001-1-1 SUPPLYCORE, INC DRILL PRESS, FLOOR JACK, MANUAL A/C SVC, DIESEL 
STANDS, VARIOUS SHOP EQUIPMENT

NC-DETENTION FACILITY NON-CONSTRUCTION $29,897.98 $29,897.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3983 W914NS-05-D-9001-2-1 SUPPLYCORE, INC TOOL SETS, TORQUE EXTENSION KIT, SCREWDRIVING SET, 
VARIOUS SHOP EQUIPMENT

NC-DETENTION FACILITY NON-CONSTRUCTION $10,950.78 $10,950.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3984 W914NS-05-D-9003-1-1 TAOS INDUSTRIES RPG-7 100 @ $1696.35 NC-ICDC - EQUIPMENT NON-CONSTRUCTION $169,635.00 $169,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3985 W914NS-05-D-9003-1-16 TAOS INDUSTRIES OGV-7 ROUNDS HE GRENADE 1113 @ $168.99 NC-ICDC - EQUIPMENT NON-CONSTRUCTION $188,085.87 $188,085.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3986 W914NS-05-D-9003-1-25 TAOS INDUSTRIES 40MM NATO GRENADES M406 800 @ $896.55 NC-ICDC - EQUIPMENT NON-CONSTRUCTION $717,240.00 $717,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3987 W914NS-05-D-9003-1-30 TAOS INDUSTRIES 40MM HE GRENADE M406 NATO 5712 @ $46.44 NC-ICDC - EQUIPMENT NON-CONSTRUCTION $348,857.28 $348,857.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3988 W914NS-05-D-9003-1-47 TAOS INDUSTRIES M716 GROUND MARKER  34 @ $2210 NC-ICDC - EQUIPMENT NON-CONSTRUCTION $75,140.00 $75,140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3989 W914NS-05-D-9003-4-1 TAOS INDUSTRIES 40 MM NATO CALIBER GRENADES M406 3000 EA NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,205,000.00 $2,205,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3990 W914NS-05-D-9004-1-1 SIDNEY LOGGINS RPK AND PKM MACHINE GUNS NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,599,705.00 $1,599,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3991 W914NS-05-D-9005-1-0001AA BLANE INTERNATIONAL 
GROUP, INC.

WEAPONS AND EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $572,367.25 $572,367.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3992 W914NS-05-D-9006-1-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING AT ADONON PALACE 
BAGHDAD

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,476,745.00 $3,476,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3993 W914NS-05-D-9006-12-1 IRAQI CONTRACTOR - 4297 DATA NETWORKING AT ADONON PALACE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$186,720.00 $186,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3994 W914NS-05-D-9006-2-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING FOR ADNON PALACE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,004,800.00 $2,004,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3995 W914NS-05-D-9006-3-1 IRAQI CONTRACTOR - 4297 TELEPHONES AND EQUIPMENT FOR ADNON PALACE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$233,151.00 $233,151.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3996 W914NS-05-D-9006-4-1 IRAQI CONTRACTOR - 4297 SERVICES NECESSARY TO PERFORM VOICE AND DATA 
NETWORKING AT ADONON PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$264,216.00 $133,737.50 $130,478.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3997 W914NS-05-D-9006-5-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING AT ADONON PALACE, 
BAGHDAD, IQ

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$242,242.00 $242,242.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3998 W914NS-05-D-9006-6-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING AT ADONON PALACE, 
BAGHDAD, IQ

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$353,227.00 $353,227.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

3999 W914NS-05-D-9007-1-1 PROACTIVE 
COMMUNICATIONS, INC.

PROACTIVE TELECOMMUNICATIONS NC-POLICE ASSISTANCE NON-CONSTRUCTION $10,001,915.47 $9,338,660.55 $663,254.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4000 W914NS-05-D-9007-14-1 SALLYPORT GLOBAL 
HOLDINGS

AIR MOVEMENTS MAR 6 AND 7 NC-PUBLIC SAFETY NON-CONSTRUCTION $210,000.00 $210,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4001 W914NS-05-D-9007-2-1 PROACTIVE 
COMMUNICATIONS, INC.

TELECOMMUNICATIONS EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $241,103.70 $137,938.79 $103,164.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4002 W914NS-05-D-9007-3-1 PROACTIVE 
COMMUNICATIONS, INC.

PROVIDE ITEMS AND SERVICES NECESSARY FOR C2 
COMMUNICATIONS THROUGHOUT IRAQ

NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,066,937.29 $2,905,724.52 $161,212.77 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4003 W914NS-05-D-9008-1-1 SEPURA LIMITED RADIOS, TRAINING AND RELATED EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $11,914,731.00 $11,914,731.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4004 W914NS-05-D-9008-1-2 SEPURA LIMITED TO RETROFIT GPS INTO 4040 TETRA MOBILES AND 4800 
TETRA HANDHELDS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,944,240.00 $1,836,348.00 $107,892.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4005 W914NS-05-D-9008-2-1 SEPURA LIMITED TETRA HANDHELD MOBILE DEVICES AND RELATED 
EQUIPMENT

NC-POLICE ASSISTANCE NON-CONSTRUCTION $8,914,388.00 $8,914,196.00 $192.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4006 W914NS-05-D-9008-3-1 SEPURA LIMITED TETRA HANDHELD MOBILE DEVICES AND RELATED 
EQUIPMENT

NC-POLICE ASSISTANCE NON-CONSTRUCTION $8,042,304.00 $8,040,654.00 $1,650.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4007 W914NS-05-D-9009-1-1 IRAQI CONTRACTOR - 4274 MOBILIZATION OF CAMP MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $1,362,457.00 $1,362,457.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4008 W914NS-05-D-9009-2-1 IRAQI CONTRACTOR - 4274 ANTI-TERRORISM AND FORCE PROTECTION SERVICES NC-PUBLIC SAFETY NON-CONSTRUCTION $377,603.00 $377,603.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4009 W914NS-05-D-9009-3-1 IRAQI CONTRACTOR - 4274 ANTI-TERRORISM AND FORCE PROTECTION AT/FP 
SERVICE

NC-PUBLIC SAFETY NON-CONSTRUCTION $377,603.00 $377,603.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4010 W914NS-05-D-9009-4-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT OPERATIONS AT MOSUL POLICE SERVICE 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $400,982.00 $400,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4011 W914NS-05-D-9009-5-1 IRAQI CONTRACTOR - 4274 MOSUL LIFE SUPPORT - 23 JUN - 22 JUL 2005 NC-PUBLIC SAFETY NON-CONSTRUCTION $364,096.00 $364,096.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4012 W914NS-05-D-9009-6-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT OPS FOR MOSUL POLICE ACADEMY FROM 

23 JUL - 22 AUG 05
NC-PUBLIC SAFETY NON-CONSTRUCTION $364,096.00 $364,096.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4013 W914NS-05-D-9009-7-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT OPERATIONS AT MOSUL POLICE SERVICE 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $482,707.00 $482,707.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4014 W914NS-05-D-9009-8-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $230,621.00 $230,621.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4015 W914NS-05-D-9010-10-1 TAOS INDUSTRIES PURCHASE SUPPLY OF 9MM AMMO FOR BASIC FIREARMS 
TRAINING

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4016 W914NS-05-D-9010-2-1 TAOS INDUSTRIES AMMO - 7.62MM (15,000) & 9MM (15,000) NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4017 W914NS-05-D-9010-3-1 TAOS INDUSTRIES RPK MACHINE GUNS INCLUSIVE OF ACCESSORIES (115 
EA)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$54,625.00 $54,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4018 W914NS-05-D-9010-8-2 TAOS INDUSTRIES PC 100000 AK-47 ASSAULT RIFLES FOLDING STOCK NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,614,720.00 $1,614,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4019 W914NS-05-D-9010-8-3 TAOS INDUSTRIES 9MM PISTOL W 3 MAGAZINES,1 CLEANING KIT AND 1 
AMBIDEXTROUS HOLSTER EACH

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,403,200.00 $2,403,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4020 W914NS-05-D-9010-8-4 TAOS INDUSTRIES 9MM PISTOLS, 3 MAGAZINES, 1 CLEANING KIT, 1 
AMBIDEXTROUS HOLSTER, AND SHIPPING

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$2,512,640.00 $2,512,640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4021 W914NS-05-D-9010-8-5 TAOS INDUSTRIES 12000 AK 47 ASSAULT RIFLES SHIPPING 15% NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$201,250.00 $201,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4022 W914NS-05-D-9010-8-7 TAOS INDUSTRIES PC 100000 AK-47 ASSAULT RIFLES FOLDING STOCK NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,601,250.00 $1,601,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4023 W914NS-05-D-9010-9-1 TAOS INDUSTRIES FORCE PROTECTION TEAM SUPPORTING COMMISSION 
FOR PUBLIC INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$328,095.00 $328,095.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4024 W914NS-05-D-9011-4-1 IRAQ BUSINESS & LOGISTICS 
CENTER

BERETTA FS-92 (1,460 @ $322.00) NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$463,680.00 $463,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4025 W914NS-05-D-9012-1-1 AEY INC AK-47 SCOPES - EOTECH HOLOSIGHT P/N 512.A65/1 
(1,000 @ $515.00 EA)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$515,000.00 $515,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4026 W914NS-05-D-9012-2-1 AEY INC PKM MACHINE GUNS 639 EACH NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$998,431.72 $998,431.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4027 W914NS-05-D-9012-4-1 AEY INC AK-47, GLOCK PISTOLS, RPK LIGHT MACHINE GUN, RPK, 
HEAVY MACHINE GUN

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,497,046.67 $3,497,046.67 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4028 W914NS-05-D-9012-5-0005AA AEY INC AK-MS RIFLES WITH FOLDING STOCK INCLUDING SLIN, 4 
MAGS, CLEANING KIT (15,591 EA)

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$1,868,042.00 $1,868,042.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4029 W914NS-05-D-9013-1-1 BLANE INTERNATIONAL 
GROUP, INC.

300 AKM-47 SPARE PARTS KITS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,300.00 $6,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4030 W914NS-05-D-9013-3-1 BLANE INTERNATIONAL 
GROUP, INC.

WEAPON AMMO NC-PUBLIC SAFETY NON-CONSTRUCTION $1,747,600.00 $1,006,904.56 $740,695.44 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4031 W914NS-05-D-9013-4-3 BLANE INTERNATIONAL 
GROUP, INC.

PC 30000 FORCE PROTECTION TEAM SUPPORTING 
COMMISSION FOR PUBLIC INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$174,900.00 $174,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4032 W914NS-05-D-9014-1-1 DEFENSE LOGISTICS 
SERVICES

WEAPONS, AMMUNITION AND ACCESSORIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,049,300.00 $0.00 $1,049,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4033 W914NS-05-D-9014-2-1 DEFENSE LOGISTICS 
SERVICES

3,500 GLOCKS, 93 PKM MACHINE GUNS, 756 AK-MS 
RIFLES, AND AMMO

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,525,355.40 $1,221,500.00 $303,855.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4034 W914NS-05-D-9016-1-1 IRAQI CONTRACTOR - 4274 AL WALID SERVICES POP 1 APR THRU 31 MAY 05 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,974,665.06 $1,974,665.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4035 W914NS-05-D-9016-2-1 IRAQI CONTRACTOR - 4274 AL WALID LIFE SUPPORT OPERATIONS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,510,238.72 $2,425,677.11 $84,561.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4036 W914NS-05-D-9016-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT SERVICES AL WALID IRAQ (INCLUDING 
MOD 01 ACTIONS)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,804,680.85 $2,804,680.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4037 W914NS-05-D-9018-1-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AL KASKI NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$6,916,962.00 $6,916,962.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4038 W914NS-05-D-9018-1-2 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AL KASIK - TO PURCHASE BEDS AND 
BEDDING

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $1,028,300.00 $1,028,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4039 W914NS-05-D-9018-1-3 IRAQI CONTRACTOR - 4695 MOD TO ADD ACTUAL BULK FUEL COSTS TO CLIN 
0008AM

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$247,266.00 $247,266.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4040 W914NS-05-D-9018-2-0001AN IRAQI CONTRACTOR - 4695 AL-KASIK BULK FUEL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$275,814.00 $275,814.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4041 W914NS-05-D-9018-3-2 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL KASIK, FOOD, MAINTENANCE, 
TOOLS, STOCK CONTROL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,626,920.00 $3,626,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4042 W914NS-05-D-9019-1-1 ESS LIFE SUPPORT 14 MAY THRU 13 JUN 05 FOR 
HABBANIYAH, IRAQ

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,225,136.11 $7,197,136.00 $28,000.11 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4043 W914NS-05-D-9020-1-1 IRAQI CONTRACTOR - 4274 MEALS, LAUNDRY, LATRINE CLEANING NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$1,342,593.93 $1,342,593.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4044 W914NS-05-D-9021-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT SERVICES POP 21 JUL THRU 21 SEP 2005 NC-PUBLIC SAFETY NON-CONSTRUCTION $1,259,679.50 $1,259,679.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4045 W914NS-05-D-9021-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $1,113,863.82 $1,113,863.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4046 W914NS-05-D-9023-1-1 IRAQI CONTRACTOR - 4274 BASE SUPPORT SERVICES @ FOB JUSTICE 1 JUL - 30 SEP 
2005

NC-POLICE ASSISTANCE NON-CONSTRUCTION $417,346.57 $417,346.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4047 W914NS-05-D-9023-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT AT FOB JUSTICE NC-POLICE ASSISTANCE NON-CONSTRUCTION $192,894.55 $192,894.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4048 W914NS-05-D-9023-3-1 IRAQI CONTRACTOR - 4274 BEDS & MATTRESSES NC-POLICE ASSISTANCE NON-CONSTRUCTION $159,936.00 $159,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4049 W914NS-05-D-9023-4-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR FOB JUSTICE NC-POLICE ASSISTANCE NON-CONSTRUCTION $159,465.91 $159,465.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4050 W914NS-05-D-9023-5-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT SERVICES FOR FOB JUSTICE NC-POLICE ASSISTANCE NON-CONSTRUCTION $18,276.52 $18,276.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4051 W914NS-05-D-9023-6-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT AT FOB JUSTICE NC-POLICE ASSISTANCE NON-CONSTRUCTION $139,409.01 $139,409.01 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4052 W914NS-05-D-9023-7-2 IRAQI CONTRACTOR - 4274 BASE MAINTENANCE NC-POLICE ASSISTANCE NON-CONSTRUCTION $101,713.88 $101,713.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4053 W914NS-05-D-9025-1-1 SALLYPORT GLOBAL 
HOLDINGS

MOBILIZATION POP 31 JUL THRU 14 AUG 05 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,999,771.00 $3,999,771.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4054 W914NS-05-D-9025-2-1 SALLYPORT GLOBAL 
HOLDINGS

LIFE SUPPORT POP 15 AUG THRU 14 SEP 05 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$499,776.00 $499,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4055 W914NS-05-D-9025-3-1 SALLYPORT GLOBAL 
HOLDINGS

BULK FUEL, VEHICLE MAINTENANCE & TRANSLATION 
Services

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$618,484.00 $618,484.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4056 W914NS-05-D-9025-4-1 SALLYPORT GLOBAL 
HOLDINGS

LIFE SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$618,484.00 $618,484.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4057 W914NS-05-D-9025-5-1 SALLYPORT GLOBAL 
HOLDINGS

LIFE SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$263,485.00 $263,485.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4058 W914NS-05-F-0001-NA-1 COMTECH MOBILE 
DATACOM CORPORATION

L-BAND SATELLITE TRACKING SYSTEM AND SUPPORT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $4,375,187.03 $4,375,187.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4059 W914NS-05-F-0002-NA-1 B&H FOTO & ELECTRONICS 
CORP.

AMERICAN NIGHT SCOUT NIGHT VISION BINOCULAR 
WITH CASE AND TWO BATTERIES

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $413,695.30 $413,695.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4060 W914NS-05-F-0005-NA-1 CDW GOVERNMENT INC. NETWORK CONNECTIVITY, COMPUTER EQUIPMENT, 
OFFICE EQUIPMENT AND FURNITURE

NC-AIRPORT NON-CONSTRUCTION $386,758.65 $386,758.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4061 W914NS-05-F-9001-NA-1 AMERICAN RADIO INC. PORTABLE RADIOS, MPT TRUNKED CAPABLE SYSTEMS, 
LABOR, TRAINING, SOFTWARE

NC-POLICE ASSISTANCE NON-CONSTRUCTION $363,878.00 $363,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4062 W914NS-05-F-9002-NA-1 CONTROL SCREENING LLC AUTOCLEAR 6040 X-RAY SCANNERS (7), EXPLOSIVE 
DETECTION DEVICE (10)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$414,567.00 $414,567.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4063 W914NS-05-F-9004-NA-1 SMITHS DETECTION INC. CEIA HI-PE MULTI-ZONE MAGNETOMETER AND FREIGHT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$89,992.00 $71,302.20 $18,689.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4064 W914NS-05-F-9005-NA-1 POINT BLANK BODY ARMOR 
INC.

POINT BLANK BODY ARMOR LEVEL IIIA VESTS (2588) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,640,792.00 $1,640,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4065 W914NS-05-F-9006-NA-1 POINT BLANK BODY ARMOR 
INC.

POINT BLANK BODY ARMOR LEVEL IIIA VESTS (36,214 SE) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$22,959,676.00 $22,959,676.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4066 W914NS-05-F-9007-N144-1 RIBCRAFT USA COMPASS, MILITARY TRITIUM LENSATIC NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$33,836.70 $33,836.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4067 W914NS-05-F-9007-N144-2 RIBCRAFT USA SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$381.25 $381.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4068 W914NS-05-F-9008-NA-1 IRAQI CONTRACTOR - 4413 UNIFIRE 16” PRO-SAW W/RAZOO CHAIN AND DEPTH 
GAUGE (3 TO MOSUL; 3 TO BASRAH)

NC-AIRPORT NON-CONSTRUCTION $10,590.00 $10,590.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4069 W914NS-05-F-9011-NA-1 DELTA SCIENTIFIC 
CORPORATION

MP 5000 BARRIERS (DELTA MODEL BASIC) NC-JUDICIAL FACILITY NON-CONSTRUCTION $91,800.01 $91,800.01 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4070 W914NS-05-F-9012-NA-1 IRAQI CONTRACTOR - 4764 SOCKS, BLACK COMBAT 40,000 @ $1.48 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$59,200.00 $59,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4071 W914NS-05-F-9012-NA-2 IRAQI CONTRACTOR - 4764 SWEAT PANTS BLACK 8,000 @ $6.37 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$50,960.00 $50,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4072 W914NS-05-F-9012-NA-3 IRAQI CONTRACTOR - 4764 SWEAT SHIRTS, HOODED, GRAY 8,000 @ $8.37 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,960.00 $66,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4073 W914NS-05-F-9012-NA-4 IRAQI CONTRACTOR - 4764 SHIPPING - MARKED FOR 4 TRAINING BASES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,500.00 $2,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4074 W914NS-05-F-9012-NA-5 IRAQI CONTRACTOR - 4764 ADDITIONAL SHIPPING CHARGES - CHANGED DELIVERY 
LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,125.00 $12,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4075 W914NS-05-F-9013-NA-1 SMITHS DETECTION INC. SABRE 4000 EXPLOSIVES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$782,220.00 $782,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4076 W914NS-05-F-9014-NA-1 IRAQI CONTRACTOR - 4645 MAGNETOMETER AND LUGGAGE/PARCEL X-RAY 

SCANNER
NC-JUDICIAL FACILITY NON-CONSTRUCTION $103,783.48 $103,783.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4077 W914NS-05-F-9016-NA-1 AMERICAN SCIENCE AND 
ENGINEERING

MODEL 66Z PLUS X-RAY INSPECTION SYSTEM NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$825,363.00 $825,363.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4078 W914NS-05-F-9016-NA-2 AMERICAN SCIENCE AND 
ENGINEERING

MODEL 66Z PLUS X-RAY INSPECTION SYSTEM NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$52,426.30 $52,426.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4079 W914NS-05-F-9018-NA-2 NOBLE SALES CO. INC. HIGH SECURITY PADLOCKS PART NO. 224464 (75) NC-DETENTION FACILITY NON-CONSTRUCTION $1,497.00 $1,497.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4080 W914NS-05-F-9019-NA-0003AA DELTA SCIENTIFIC 
CORPORATION

SHIPPING PRICE INCREASE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4081 W914NS-05-F-9019-NA-1 DELTA SCIENTIFIC 
CORPORATION

TT212EC(H) 11 FT 32 @ $18,859.375 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$603,500.00 $603,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4082 W914NS-05-F-9019-NA-2 DELTA SCIENTIFIC 
CORPORATION

B1036NREMOTE CONTROL MASTER PANEL 32 @ $1553.00 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$49,696.00 $49,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4083 W914NS-05-F-9019-NA-3 DELTA SCIENTIFIC 
CORPORATION

SHIPPING NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$32,500.00 $32,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4084 W914NS-05-F-9022-NA-1 CAMSS SHELTERS/
CALIFORNIA

CAMSS15HD TENT AND SHIPPING PER TENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,982.56 $66,982.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4085 W914NS-05-F-9023-NA-1 CAMSS SHELTERS/
CALIFORNIA

CAMSS16EX TENT AND SHIPPING PER TENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,258.27 $9,258.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4086 W914NS-05-F-9024-NA-1 IRAQI CONTRACTOR - 4325 69EL001 LIGHT KIT (55) AND SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$45,954.20 $45,954.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4087 W914NS-05-F-9025-NA-1 CAMSS SHELTERS/
CALIFORNIA

CAMSS16EX TENT AND SHIPPING PER TENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$508,214.85 $508,214.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4088 W914NS-05-F-9026-NA-1 CAMSS SHELTERS/
CALIFORNIA

CAMSS18EX TENT AND SHIPPING PER TENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$44,475.81 $44,475.81 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4089 W914NS-05-F-9027-NA-1 AMERICAN RADIO INC. 8 CHANNEL 100 WATT MPT3200 SINGLE SITE W/
NETWORK CAPABILITY 5 @ $96K

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$480,000.00 $480,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4090 W914NS-05-F-9027-NA-11 AMERICAN RADIO INC. ACU-1000 W/3 DSP-2 RADIO NETWORK INTERFACE 
MODULES 18 @ $12500

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$225,000.00 $225,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4091 W914NS-05-F-9027-NA-12 AMERICAN RADIO INC. SHIPPING NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$500,000.00 $500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4092 W914NS-05-F-9027-NA-2 AMERICAN RADIO INC. 6 CHANNEL 100 WATT MPT3200 SINGLE SITE W/
NETWORK CAPABILITY 7 @ $72K

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$504,000.00 $504,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4093 W914NS-05-F-9027-NA-4 AMERICAN RADIO INC. MPT3200 PORTABLE RADIO W/FAILSAFE REVERT 
ENCRYPTION 11440 @ $389

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,450,160.00 $4,450,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4094 W914NS-05-F-9027-NA-5 AMERICAN RADIO INC. MPT3200 PORTABLE RADIO UPGRADE W/FAILSAFE 
REVERT ENCRYPTION 1920 @ $189

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$362,880.00 $362,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4095 W914NS-05-F-9027-NA-6 AMERICAN RADIO INC. 220V MULTI 6 CHARGER 1620 @ $249 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$403,380.00 $403,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4096 W914NS-05-F-9027-NA-7 AMERICAN RADIO INC. 220V SINGLE CHARGER 1720 @ $2.50 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$38,700.00 $38,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4097 W914NS-05-F-9027-NA-8 AMERICAN RADIO INC. ULTRA HIGH CAPACITY NIMH BATTERY NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$331,760.00 $331,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4098 W914NS-05-F-9028-NA-0001AA POINT BLANK BODY ARMOR 
INC.

BODY ARMOR LEVEL IIIA VESTS (667) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$422,878.00 $422,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4099 W914NS-05-F-9029-NA-0001AA POINT BLANK BODY ARMOR 
INC.

BODY ARMOR LEVEL IIIA VESTS (1,075) NC-POLICE ASSISTANCE NON-CONSTRUCTION $681,550.00 $681,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4100 W914NS-05-F-9030-NA-0001AA U.S. CAVALRY, INC. BODY ARMOR LEVEL IIIA VESTS (70) NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$41,580.00 $41,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4101 W914NS-05-F-9031-NA-0001AA U.S. CAVALRY, INC. BODY ARMOR LEVEL IIIA VESTS (13,120) NC-FIRE SERVICES NON-CONSTRUCTION $7,793,280.00 $7,793,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4102 W914NS-05-F-9032-NA-0001AA U.S. CAVALRY, INC. BODY ARMOR LEVEL IIIA VESTS (553) NC-POLICE ASSISTANCE NON-CONSTRUCTION $328,482.00 $328,482.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4103 W914NS-05-F-9033-NA-0001AA U.S. CAVALRY, INC. BODY ARMOR LEVEL IIIA VEST (31,818) NC-POLICE ASSISTANCE NON-CONSTRUCTION $18,899,892.00 $18,899,892.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4104 W914NS-05-F-9034-NA-0001AA U.S. CAVALRY, INC. BODY ARMOR LEVEL IIIA VESTS (8197) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,869,018.00 $4,869,018.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4105 W914NS-05-F-9035-NA-1 BRIGADE 
QUARTERMASTERS, LTD

HAND CUFF POUCH, FOBUS FIRST SAMCO NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$803.60 $803.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4106 W914NS-05-F-9036-NA-1 STREICHERS, INC. PEERLESS HANDCUFFS, PENETRATE FINISH NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,491.00 $1,491.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4107 W914NS-05-F-9037-NA-1 VEC ELECTRONICS CORP CASSETTE AUDIO TAPES P/N MC60; SHIPPING NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$263.20 $263.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4108 W914NS-05-F-9038-NA-1 POINT BLANK BODY ARMOR 

INC.
LEVEL IIIA BODY ARMOR VESTS W/ 2 LEVEL IV CERAMIC 
PLATES (165 EA @ $634.00)

NC-POLICE ASSISTANCE NON-CONSTRUCTION $104,610.00 $104,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4109 W914NS-05-F-9042-NA-1 BIC SUPPLY, LLC GE MICRO CASSETTE RECORDERS P/N 672491 QTY:70 
PLUS FEES

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$2,669.80 $2,669.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4110 W914NS-05-F-9044-NA-1 IRAQI CONTRACTOR - 4626 OUCH 40MM DOUBLE QTY 451 @ $29.05 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,101.55 $13,101.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4111 W914NS-05-F-9044-NA-10 IRAQI CONTRACTOR - 4626 POUCH QUAD FOLD MED 451 @ $23.24 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,481.24 $10,481.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4112 W914NS-05-F-9044-NA-11 IRAQI CONTRACTOR - 4626 POUCH SHOTGUN 60 @ $20.75 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,245.00 $1,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4113 W914NS-05-F-9044-NA-12 IRAQI CONTRACTOR - 4626 POUCH SMALL UNIVERSAL RADIO 451 @ $23.24 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,481.24 $10,481.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4114 W914NS-05-F-9044-NA-13 IRAQI CONTRACTOR - 4626 BODY ARMOR INDIVIDUAL, MTV003, MTV W/BALLISTIC 
PLATES 366 @ $1560

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$570,960.00 $570,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4115 W914NS-05-F-9044-NA-14 IRAQI CONTRACTOR - 4626 DE-OBLIGATION TO CLOSE CONTRACT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,441.75 $30,441.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4116 W914NS-05-F-9044-NA-2 IRAQI CONTRACTOR - 4626 POUCH CHARGE BAG 451 @ $94.41 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$42,578.91 $42,578.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4117 W914NS-05-F-9044-NA-3 IRAQI CONTRACTOR - 4626 POUCH DOUBLE 9MM 902 @ $13.07 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,789.14 $11,789.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4118 W914NS-05-F-9044-NA-4 IRAQI CONTRACTOR - 4626 POUCH ETREX 451 @ $13.07 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,894.57 $5,894.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4119 W914NS-05-F-9044-NA-5 IRAQI CONTRACTOR - 4626 POUCH FLASHBANG 1804 @ $10.17 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$20,482.38 $20,482.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4120 W914NS-05-F-9044-NA-6 IRAQI CONTRACTOR - 4626 POUCH GENERAL PURPOSE 451 @ $19.61 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,844.11 $8,844.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4121 W914NS-05-F-9044-NA-7 IRAQI CONTRACTOR - 4626 POUCH GRENADE 902 @ $12.35 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,139.70 $11,139.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4122 W914NS-05-F-9044-NA-8 IRAQI CONTRACTOR - 4626 POUCH M-4 DOUBLE MAG 1804 @ $15.20 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$27,420.80 $27,420.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4123 W914NS-05-F-9044-NA-9 IRAQI CONTRACTOR - 4626 POUCH NVG 451 @ $23.97 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,810.47 $10,810.47 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4124 W914NS-05-F-9046-NA-1 CADDO OFFICE SUPPLIES SONY TRANSCRIBER/DICTATION RECORDER 2 @ $335.07 NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$710.14 $710.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4125 W914NS-05-F-9046-NA-2 CADDO OFFICE SUPPLIES SHIPPING NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4126 W914NS-05-F-9050-NA-1 SPRINT COMMUNICATIONS 
COMPANY LP

2MBPS/1MBPS INTERNET SERVICE FOR KURDISH 
MILITARY TRAINING BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,553.58 $70,553.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4127 W914NS-05-F-9050-NA-2 SPRINT COMMUNICATIONS 
COMPANY LP

64 KBPS INTERNET SERVICE FOR KURDISH MILITARY 
TRAINING BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$19,536.00 $19,536.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4128 W914NS-05-F-9052-NA-1 IRAQI CONTRACTOR - 4380 ENTRENCHING TOOLS - INCLUDES MOD 01 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$44,116.80 $44,116.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4129 W914NS-05-F-9053-NA-1 FIRST CHOICE ARMOR AND 
EQUIPMENT INC

SPECOPSII NIJIIIA TACTICAL OUTER VEST 3700 @ $310.00 NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$1,147,000.00 $1,147,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4130 W914NS-05-F-9053-NA-2 FIRST CHOICE ARMOR AND 
EQUIPMENT INC

LEVEL III 10X12 FRONT RIFLE PLATE 3700 @ $41.00 NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$151,700.00 $151,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4131 W914NS-05-F-9053-NA-3 FIRST CHOICE ARMOR AND 
EQUIPMENT INC

LEVEL III 10X12 REAR PLATE 3700 @ $52.00 NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$192,400.00 $192,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4132 W914NS-05-F-9053-NA-4 FIRST CHOICE ARMOR AND 
EQUIPMENT INC

FREIGHT NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$128,000.00 $128,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4133 W914NS-05-F-9055-NA-1 DELL MARKETING L.P. OPTIPLEX GX280 SMALL MINITOWER PENTIUM 4 231 @ 
$1510.75

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$348,980.94 $348,980.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4134 W914NS-05-F-9055-NA-2 DELL MARKETING L.P. DOD-OFFICE PRO 2003 WIN 32 ENGLISH MVL 231 @ 
$290.34

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$67,068.54 $67,068.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4135 W914NS-05-F-9055-NA-3 DELL MARKETING L.P. OFFICE PRO 2003 ENGLISH CD 231 @ $23.53 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,435.43 $5,435.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4136 W914NS-05-F-9057-NA-1 SUNSHINE PRODUCTS CORP BINOCULARS, BUSHNELL (12X50) 2872 @ $73.49 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$211,063.28 $211,063.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4137 W914NS-05-F-9058-NA-1 GTSI, INC. HP LASER PRINTER 4250N 40 @ $1220.15 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$48,806.00 $48,806.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4138 W914NS-05-F-9058-NA-2 GTSI, INC. SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,456.00 $5,456.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4139 W914NS-05-F-9059-NA-1 POINT BLANK BODY ARMOR 
INC.

INC MOD 01 - POINT BLANK BODY ARMOR LEVEL IIIA 
VESTS, DARK BLUE 10,000 @ $450

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,500,000.00 $4,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4140 W914NS-05-F-9064-NA-1 DELL MARKETING L.P. OPTIPLEX GX280 SMALL MINITOWER PENTIUM 4 10 @ 

$1320
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,200.00 $13,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4141 W914NS-05-F-9064-NA-2 DELL MARKETING L.P. DOD OFFICE 2003 WIN32 10 @ $234.76 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,347.60 $2,347.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4142 W914NS-05-F-9064-NA-3 DELL MARKETING L.P. OFFICE XP ENGLISH 10 @ $23.53 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$235.30 $235.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4143 W914NS-05-F-9073-NA-0001AA AGILENT TECHNOLOGIES, 
INC.

5973 MDS/DS PERFORMANCE. TURBO NCI BUNDLE AND 
VARIOUS SYSTEMS, KITS AND BATTERIES

NC-POLICE ASSISTANCE NON-CONSTRUCTION $556,906.20 $556,906.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4144 W914NS-05-F-9075-NA-1 HORIBA JOBIN YVON, INC. SPEX CRIMESCOPE FORENSIC LIGHT SOURCE SYSTEM NC-POLICE ASSISTANCE NON-CONSTRUCTION $142,546.00 $142,546.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4145 W914NS-05-F-9076-NA-1 GTSI, INC. TOUGHBOOK LAPTOPS 13 EA NC-POLICE ASSISTANCE NON-CONSTRUCTION $28,652.18 $28,652.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4146 W914NS-05-F-9079-NA-1 DIGITAL CONNECT 
COMMUNICATIONS, INC

PHOTO I.D. SYSTEMS 2 EA NC-JUDICIAL FACILITY NON-CONSTRUCTION $41,709.00 $41,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4147 W914NS-05-F-9081-NA-1 REMOTEC, INC. MINI-ANDROS II VEHICLE ASSEMBLIES AND 
COMPONENTS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $842,567.00 $842,567.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4148 W914NS-05-F-9082-NA-1 OCEAN ENTERPRISES 
MILITARY SALES

DELUXE DUFFLE, SCUBA PRO, KNIGHT HAWK, INTAKE 
FILTER

NC-POLICE ASSISTANCE NON-CONSTRUCTION $27,349.65 $27,349.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4149 W914NS-05-F-9083-NA-1 SAFE BOATS INTERNATIONAL 
LLC

PCO LOGISTICS - 25’ PATROL BOATS, TRAILERS AND 
SHIPPING

NC-POLICE ASSISTANCE NON-CONSTRUCTION $646,411.60 $646,411.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4150 W914NS-05-F-9089-NA-1 MEEK MANUFACTURING 
COMPANY, LLC

INSPECTION MIRRORS 10 EA NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$635.87 $635.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4151 W914NS-05-F-9090-NA-1 GALLS INCORPORATED TRAINING GUNS 12 EA NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$473.40 $473.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4152 W914NS-05-F-9098-NA-1 SAFE BOATS INTERNATIONAL 
LLC

RIVER PATROL BOAT WITH MOTOR AND TRAILER NC-POLICE ASSISTANCE NON-CONSTRUCTION $129,282.32 $129,282.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4153 W914NS-05-F-9105-NA-1 LEICA MICROSYSTEMS ARMORED TOOL KIT/GUN TOOL KIT NC-POLICE ASSISTANCE NON-CONSTRUCTION $747,366.66 $747,366.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4154 W914NS-05-F-9106-NA-1 IRAQI CONTRACTOR - 4696 PORTABLE SURVEILLANCE SYSTEM, TRAINING, SPARES 
AND TRAVEL OF TRAINERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$355,366.00 $355,366.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4155 W914NS-05-M-0001-NA-1 HOLLAND COMPANY L.P. TRUCK MOUNTED FLASH-BUTT WELDER (3) AND 160-
TON RAIL PULLER (2)

NC-RAILROAD NON-CONSTRUCTION $5,434,085.75 $5,434,085.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4156 W914NS-05-M-0002-NA-1 NIMROD GENERAL TRADING 
COMPANY LLC

PREFAB NITCO INTERNATIONAL HOUSING TRAILERS (3) NC-PORT REHAB NON-CONSTRUCTION $54,000.00 $54,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4157 W914NS-05-M-0002-NA-2 NIMROD GENERAL TRADING 
COMPANY LLC

PREFAB NITCO INTERNATIONAL KITCHEN TRAILER (1) NC-PORT REHAB NON-CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4158 W914NS-05-M-0003-NA-1 NOUR USA MOTOROLA RADIOS, REPEATERS, SPARE BATTERIES, ETC NC-PORT REHAB NON-CONSTRUCTION $109,433.45 $109,433.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4159 W914NS-05-M-0004-NA-1 IRAQI CONTRACTOR - 4629 VEHICLE SERVICING EQUIPMENT NC-RAILROAD NON-CONSTRUCTION $3,553,755.50 $3,553,755.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4160 W914NS-05-M-0006-NA-1 IRAQI CONTRACTOR - 4769 SUPPLIES AND EQUIPMENT RAILWAYS NC-RAILROAD NON-CONSTRUCTION $4,025,154.07 $4,025,154.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4161 W914NS-05-M-0007-NA-1 INVESTMENT & 
TECHNOLOGY GROUP

REFURBISH NATIONAL COMMUNICATIONS AND MEDIA 
COMMISSION (ICMC) BUILDING

C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$4,904,163.00 $4,904,163.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4162 W914NS-05-M-0007-NA-2 INVESTMENT & 
TECHNOLOGY GROUP

ADDITIONAL WORK C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$270,368.75 $270,368.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4163 W914NS-05-M-0009-NA-1 IRAQI CONTRACTOR - 4267 HAZMAT RESPONSE SPILL KITS NC-AIRPORT NON-CONSTRUCTION $6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4164 W914NS-05-M-0011-NA-1 IRAQI CONTRACTOR - 4739 STEINER BRAND MILITARY MARINE BINOCULARS (6) NC-AIRPORT NON-CONSTRUCTION $1,152.23 $1,152.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4165 W914NS-05-M-0012-NA-1 IRAQI CONTRACTOR - 4592 NEW PANDROL TYPE 607A RAIL CLIPS (ONE MILLION) NC-RAILROAD NON-CONSTRUCTION $1,810,000.00 $1,810,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4166 W914NS-05-M-0013-NA-1 WAMAR INTERNATIONAL 
INC

TACTICAL RESCUE EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $122,769.00 $122,769.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4167 W914NS-05-M-0015-NA-1 IRAQI CONTRACTOR - 4048 FURNITURE, VARIOUS NC-PORT REHAB NON-CONSTRUCTION $92,292.60 $92,292.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4168 W914NS-05-M-0016-NA-1 PC VISION, INC. LAN FOR IRAQI PUBLIC RAILWAYS NC-RAILROAD NON-CONSTRUCTION $1,316,392.00 $1,162,294.00 $154,098.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4169 W914NS-05-M-0017-NA-1 IRAQI CONTRACTOR - 4593 FURNITURE, VARIOUS NC-PORT REHAB NON-CONSTRUCTION $16,762.00 $16,762.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4170 W914NS-05-M-0018-NA-1 IRAQI CONTRACTOR - 4642 PARTS FOR MACOSA LOCOMOTIVE NC-RAILROAD NON-CONSTRUCTION $71,569.90 $71,569.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4171 W914NS-05-M-0019-NA-1 IRAQI CONTRACTOR - 4607 EXPERT COMMUNICATIONS REPAIR SERVICES AND 
OTHER CHARGES

NC-AIRPORT NON-CONSTRUCTION $83,786.00 $83,786.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4172 W914NS-05-M-0020-NA-1 MOTOROLA INC MOTOROLA GM160 VEHICLE MOUNTED RADIO (5) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,875.00 $3,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4173 W914NS-05-M-0021-1-1 IRAQI CONTRACTOR - 4747 ICMC MEDIA MONITORING AND ANALYSIS UNIT AND 
TRAINING AND SUPPORT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$770,000.00 $770,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4174 W914NS-05-M-0022-NA-1 IRAQI CONTRACTOR - 4111 MAFI YARD TRACTORS (6), SPARE PARTS, MAFI 
GOOSENECK, WARRANTY, MANUALS

NC-PORT REHAB NON-CONSTRUCTION $1,126,200.00 $1,126,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4175 W914NS-05-M-0025-NA-1 INDUSTRIAL CONSTRUCTION 
AND TRADING CO

PIPELINE REPAIR TOOLS, EQUIPMENT AND SUPPLIES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $107,854.05 $107,854.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4176 W914NS-05-M-0030-NA-1 IRAQI CONTRACTOR - 4550 FILE CABINET, PROJECTOR, COMPUTERS, PRINTERS, COPY 
MACHINE, DIGITAL CAMERA

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$813,194.39 $813,194.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4177 W914NS-05-M-0035-1-1 SKYLINK SKYLINK AIR LOGISTICS SERVICES FOR 4 MONTHS @ 
$150,013/MONTH

NC-AIRPORT NON-CONSTRUCTION $600,048.50 $600,048.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4178 W914NS-05-M-0041-NA-1 DEFENSE LOGISTICS 
SERVICES

HESCO BARRIERS MIL-4B STYLE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $831,000.00 $831,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4179 W914NS-05-M-0042-NA-0001AA IRAQI CONTRACTOR - 4092 WRECK REMOVAL SHIP 1 BERTH 10 C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4180 W914NS-05-M-0042-NA-0001AB IRAQI CONTRACTOR - 4092 WRECK REMOVAL SHIP 2 BERTH 10 C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4181 W914NS-05-M-0042-NA-0001AC IRAQI CONTRACTOR - 4092 WRECK REMOVAL SHIP 3 BERTH 10 C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4182 W914NS-05-M-0043-NA-1 VWR INTERNATIONAL WATER LABORATORY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $174,777.00 $171,704.10 $3,072.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4183 W914NS-05-M-0044-NA-1 ONTARIO KNIFE COMPANY STRAP CUTTER (235 EA) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,997.50 $1,997.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4184 W914NS-05-M-0048-NA-1 DYNCORP INTERNATIONAL 
LLC

SUPPLIES AND SERVICES FOR INSTRUCTORS AND 
PROGRAM MANAGER

NC-AIRPORT NON-CONSTRUCTION $3,177,839.40 $3,177,839.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4185 W914NS-05-M-0048-NA-2 DYNCORP INTERNATIONAL 
LLC

AIR TRAFFIC CONTROL TRAINING NC-AIRPORT NON-CONSTRUCTION $3,331,102.60 $1,886,947.04 $1,444,155.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4186 W914NS-05-M-0050-NA-1 VINCI TECHNOLOGIES ROCK-EVAL 6 MODEL STANDARD W/ ACCESSORIES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $613,500.00 $613,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4187 W914NS-05-M-0050-NA-2 VINCI TECHNOLOGIES *URI#16913* TRAVEL TRAINING EXPENSES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $13,300.00 $13,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4188 W914NS-05-M-0052-NA-1 FIRE LAKE RESOURCES, INC. OIL PIPELINE REPAIR ITEMS C-OIL INFRASTRUCTURE CONSTRUCTION $4,415,677.78 $4,415,677.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4189 W914NS-05-M-0054-NA-1 IRAQI CONTRACTOR - 4048 SAND BAGS, W/TIE 14 X 26 INCLUDING TRANSPORTATION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4190 W914NS-05-M-0055-NA-1 IRAQI CONTRACTOR - 4169 AIR CHILLED COOLERS AND MOD OF EXISTING CHILLED 
WATER SYSTEM

C-AIRPORT CONSTRUCTION $459,928.00 $459,928.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4191 W914NS-05-M-0056-NA-2 IRAQI CONTRACTOR - 4200 REPAIR OF SULFURIC DOSING SYSTEM C-AIRPORT CONSTRUCTION $4,500.00 $4,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4192 W914NS-05-M-0057-NA-1 AIRCRAFT SPRUCE AND 
SPECIALTY

TIRES AND TUBES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,484.21 $2,484.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4193 W914NS-05-M-0058-NA-1 AMERAPEX CORPORATION SEISMIC LABORATORY EQUIPMENT NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $8,647,951.00 $8,197,701.00 $450,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4194 W914NS-05-M-0059-NA-1 CEMCO, S.A. LPG CYLINDER VALVE AND SPARE PARTS (1 LOT) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,716,660.00 $1,629,258.87 $87,401.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4195 W914NS-05-M-0061-NA-1 IRAQI CONTRACTOR - 4638 FIN001 - DE-OB RESIDUAL IRRF FUNDS UNDER 
$100.  TANKERS, HYUNDAI AND MERCEDES; DUMP 
TRUCKS; MIXERS; SVC AND HAUL TRUCKS; LOADERS, 
COMPACTORS; TRACTORS; BUSES; EXCAVATORS; 
BULLDOZERS; GRADERS

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$4,171,899.96 $4,171,899.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4196 W914NS-05-M-0062-NA-1 IRAQI CONTRACTOR - 4498 GAS FILLING SPARE PARTS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $589,000.00 $589,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4197 W914NS-05-M-0063-NA-1 IRAQI CONTRACTOR - 4048 NEW ALL TERRAIN TIRES FOR LIGHT TRUCKS (941 EA) 
- INCREASED FUNDING FOR DEMURRAGE CHARGES

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $76,229.00 $76,229.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4198 W914NS-05-M-0064-NA-1 IRAQI CONTRACTOR - 4256 PIPES & FITTINGS FOR GAS FILLING PLANTS (1 LOT) NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $241,730.90 $241,730.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4199 W914NS-05-M-0065-NA-1 CARLO BANFI S.P.A GAS FILLING COMPANY SPARE PARTS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $265,666.13 $265,666.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4200 W914NS-05-M-0066-NA-1 REPKON METAL FORMING 
TECHNOLOGIES

GAS FILLING COMPANY SPARE PARTS - PARTS FOR 
HYDROSTATIC TESTING UNIT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $282,121.23 $282,121.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4201 W914NS-05-M-0067-NA-1 DOME INTERNATIONAL LLC GAS FILLING COMPANY SPARE PARTS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $315,729.63 $315,729.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4202 W914NS-05-M-0068-NA-1 IRAQI CONTRACTOR - 4498 GAS FILLING COMPANY SPARE PARTS FOR LPG STORAGE 
TANKS 1 LOT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $207,139.00 $207,139.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4203 W914NS-05-M-0069-NA-1 IRAQI CONTRACTOR - 4689 GAS FILLING COMPANY SPARE PARTS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,023,660.00 $1,023,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4204 W914NS-05-M-0070-NA-1 IRAQI CONTRACTOR - 4332 TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $70,000.00 $70,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4205 W914NS-05-M-0071-NA-1 ENERGY SERVICES LTD ASSESS BASRAH INTERNATIONAL AIRPORT C-AIRPORT CONSTRUCTION $38,715.00 $38,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4206 W914NS-05-M-0071-NA-2 ENERGY SERVICES LTD ASSESS BASRAH INTERNATIONAL AIRPORT C-AIRPORT CONSTRUCTION $219,385.00 $219,385.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4207 W914NS-05-M-0072-NA-1 TEKKON ENGINEERING 
CO LTD

FIRE FIGHTING AND SAFETY MATERIALS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $244,021.95 $244,021.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4208 W914NS-05-M-0501-WA12-1 IRAQI CONTRACTOR - 4142 AL-SALAM WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$10,750.00 $0.00 $10,750.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4209 W914NS-05-M-0502-WA13-1 IRAQI CONTRACTOR - 4422 AL-WAHDA WATER PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$1,040.00 $0.00 $1,040.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4210 W914NS-05-M-0503-WA14-1 IRAQI CONTRACTOR - 4773 AL-HURRIYAH WATER PUMP HOUSE PROJECT NC-WATER CONSERVATION NON-
CONSTRUCTION

$68,800.00 $68,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4211 W914NS-05-M-0515-NA-2 IRAQI CONTRACTOR - 4416 17651- SJ-089 POLICE STATIONS FOR CAMP FREEDOM C-MNSTCI-PC13000-FACILITIES REPAIR $25,500.00 $0.00 $25,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4212 W914NS-05-M-0541-NA-1 IRAQI CONTRACTOR - 4632 MAKHMUR WATER PROJECT MOVING PIPES NC-SEWAGE NON-CONSTRUCTION $39,500.00 $39,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4213 W914NS-05-M-1012-NA-1 IRAQI CONTRACTOR - 4650 OFFICE AND ELECTRICAL SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$852,739.53 $850,688.50 $2,051.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4214 W914NS-05-M-1017-NA-1 IRAQI CONTRACTOR - 4155 CONSTRUCT AN OFFICE ANNEX FOR AL NASIR POLICE 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $19,755.00 $19,755.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4215 W914NS-05-M-1018-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,187,408.54 $1,187,408.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4216 W914NS-05-M-1030-NA-1 IRAQI CONTRACTOR - 4672 RENOVATE SULEIHK PUBLIC ORDER BATTALION-IRAQ C-POLICE ASSISTANCE CONSTRUCTION $995,460.00 $995,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4217 W914NS-05-M-1031-NA-1 IRAQI CONTRACTOR - 4068 FOLDING OFFICE TABLES NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$1,260.00 $1,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4218 W914NS-05-M-1032-NA-1 IRAQI CONTRACTOR - 4702 REHABILITATION OF AL-AMEEN BUILDINGS SITE C-POLICE ASSISTANCE CONSTRUCTION $993,285.00 $989,964.00 $3,321.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4219 W914NS-05-M-1033-NA-1 IRAQI CONTRACTOR - 4417 REHABILITATION OF AL-BALADIAT BUILDING SITE C-POLICE ASSISTANCE CONSTRUCTION $994,670.00 $994,670.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4220 W914NS-05-M-1035-NA-1 IRAQI CONTRACTOR - 4672 AL-MADAEN PATROL STATION BAGHDAD\ C-POLICE ASSISTANCE CONSTRUCTION $978,775.00 $978,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4221 W914NS-05-M-1042-NA-1 MOTOROLA INC ELECTRICAL SUPPLIES AND EQUIPMENT, TOOLS NC-POLICE ASSISTANCE NON-CONSTRUCTION $18,195.00 $18,195.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4222 W914NS-05-M-1043-NA-1 IRAQI CONTRACTOR - 4619 IRAQNA MONTHLY SERVICE CHARGE, 9 MONTHS LOCAL 
SUBSCRIPTION AND 9 MONTH USA SUBSCRIPTION (POP 
2 MONTHS)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$14,813.00 $14,813.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4223 W914NS-05-M-1044-NA-1 IRAQI CONTRACTOR - 4800 CLEANING EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$768.51 $768.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4224 W914NS-05-M-1045-NA-1 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$113.13 $113.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4225 W914NS-05-M-1046-NA-1 IRAQI CONTRACTOR - 4800 CLEANING EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$470.64 $470.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4226 W914NS-05-M-1054-NA-1 SMITH SECURITY SAFES, INC. MAGNUM GUN SAFE 124 MAX CAPACITY (3 EA) NC-JUDICIAL FACILITY NON-CONSTRUCTION $25,765.00 $25,765.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4227 W914NS-05-M-1065-NA-1 IRAQI CONTRACTOR - 4545 MOTOROLA VL50PORTABLE RADIOS (20 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,400.00 $2,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4228 W914NS-05-M-1067-NA-1 IRAQI CONTRACTOR - 4663 REPAIR DIESEL GENERATOR TANKS 1 AND 2, REPLACE 
FUEL PIPES AND PUMPS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,600.00 $23,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4229 W914NS-05-M-1069-NA-1 SIRCHIE FINGER PRINT 
LABORATORIES

MAJOR CRIMES UNIT LABORATORY CHEMICALS AND 
EQUIPMENT

NC-POLICE ASSISTANCE NON-CONSTRUCTION $31,605.23 $31,605.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4230 W914NS-05-M-1070-NA-1 THE PEAVEY CORPORATION SECURITY SUPPLIES - POWDERED GLOVES, EVIDENCE 
BAGS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $24,262.50 $24,262.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4231 W914NS-05-M-1073-NA-1 GALLS INCORPORATED RAD-RT LEVEL IIIA BODY ARMOR AND FREIGHT NC-JUDICIAL FACILITY NON-CONSTRUCTION $61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4232 W914NS-05-M-1075-NA-1 IRAQI CONTRACTOR - 4800 LAB APPLIANCES AND EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $145,090.00 $145,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4233 W914NS-05-M-1076-NA-1 IRAQI CONTRACTOR - 4800 CAGE PALLETS (300 EA) AND UTILITY CABINETS (10) NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$41,670.00 $41,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4234 W914NS-05-M-1077-NA-1 IRAQI CONTRACTOR - 4800 DVD PLAYER, TOW STRAPS, TOW BARS, AIR 

COMPRESSORS, HIGH PRESSURE WASHERS, BATTER 
CHANGERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$6,515.00 $6,515.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4235 W914NS-05-M-1082-NA-1 GALLS INCORPORATED APJ00 RINO 120, GPS RADIOS NC-JUDICIAL FACILITY NON-CONSTRUCTION $13,450.00 $13,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4236 W914NS-05-M-1085-NA-1 IRAQI CONTRACTOR - 4800 VOLCANO LAT. PRINT POWDER, VARIOUS COLORS, 
BRUSH, WAND, FINGERPRINT TAPE, BARRIER TAPE, 
SM2000 TAPE

NC-POLICE ASSISTANCE NON-CONSTRUCTION $49,900.00 $49,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4237 W914NS-05-M-1087-NA-1 SECURITY 20/20 INC BOMB SUITES, LARGE, AND CONTAINERS, BLANKET PLUS 
SHIPPING

NC-POLICE ASSISTANCE NON-CONSTRUCTION $137,750.00 $137,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4238 W914NS-05-M-1088-NA-1 DISTAGAGE.COM/ GREG 
DETRAY

DISTO PLUS 738185A (6 EA) NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,270.00 $3,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4239 W914NS-05-M-1098-NA-1 IRAQI CONTRACTOR - 4800 PAINTS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$805.00 $805.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4240 W914NS-05-M-1118-NA-1 IRAQI CONTRACTOR - 4775 SUPPLY AND INSTALL T-WALL BARRIERS (100 EA) C-POLICE ASSISTANCE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4241 W914NS-05-M-1124-NA-1 LAURUS SYSTEMS INC. 112 VDC AIR SAMPLERS WITH AIR VOLUME TOTALIZER 
AND BATTERY PACKS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $27,133.00 $27,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4242 W914NS-05-M-1128-NA-1 IRAQI CONTRACTOR - 4725 BEDS, BEDDING AND LOCKERS DELIVERY NLT 30 MAY 05 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$885,500.00 $885,458.50 $41.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4243 W914NS-05-M-1132-NA-1 IRAQI CONTRACTOR - 4326 VARIOUS OFFICE SUPPLIES AND EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $113,017.32 $113,017.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4244 W914NS-05-M-1134-NA-1 B&H FOTO & ELECTRONICS 
CORP.

CAMERAS, FILM AND ACCESSORIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $534,282.48 $534,282.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4245 W914NS-05-M-1145-NA-1 IRAQI CONTRACTOR - 4686 UP-ARMOR HEAVY TRUCK M35, HYUNDAI, LEYLAND 
AND KRAZ, UP-ARMOR NISSAN, WEAPONS MOUNT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$499,500.00 $499,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4246 W914NS-05-M-1146-NA-1 PASSENGER TRANSPORT 
COMPANY

TRANSPORT MILITARY RECRUITS FROM TRAINING TO 
ASSIGNMENTS POP 1 MAY -30 SEP 05

NC-POLICE ASSISTANCE NON-CONSTRUCTION $277,500.00 $277,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4247 W914NS-05-M-1147-NA-1 PASSENGER TRANSPORT 
COMPANY

TRANSPORT MILITARY RECRUITS FROM ACADEMIES TO 
ASSIGNMENTS POP 1 MAY-30 SPE 05

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$347,500.00 $347,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4248 W914NS-05-M-1150-NA-1 MOTOROLA INC RG-213 CABLES AND CONNECTORS AND JUMPER CABLES NC-POLICE ASSISTANCE NON-CONSTRUCTION $23,200.00 $23,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4249 W914NS-05-M-1168-NA-0001AA IRAQI CONTRACTOR - 4800 COPY PAPER, INK CARTRIDGES, MEMORY STICKS, 
LAMINATORS, PAPER CUTTER, 3-HOLE PUNCH

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$1,560.00 $1,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4250 W914NS-05-M-1170-NA-1 AMERICAN LOGISTICS 
SERVICES

MNSTC-I DISTRIBUTION SYSTEM NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,146,728.13 $1,146,728.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4251 W914NS-05-M-1174-NA-1 EMW, INC. NETWORK SERVER APPLICATION INSTALLATION AND 
USER MIGRATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$123,879.00 $123,879.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4252 W914NS-05-M-1177-NA-1 IRAQI CONTRACTOR - 4316 DPRS DP-05 SYSTEMS 6 EA AND SHIPPING NC-POLICE ASSISTANCE NON-CONSTRUCTION $110,650.00 $110,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4253 W914NS-05-M-1179-NA-1 GOLDEN ENGINEERING 
CO. INC.

XR150 X-RAY WITH ACCESSORIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $142,260.00 $142,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4254 W914NS-05-M-1180-NA-1 IRAQI CONTRACTOR - 4564 EXTENDS PORTA-JOHN CONTRACT (PREVIOUSLY S09076).  
DOCUMENT IS POOOO2, ADDS CLIN0003 CITING FUNDS 
ON STATION # S40044

NC-POLICE ASSISTANCE NON-CONSTRUCTION $7,560.00 $7,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4255 W914NS-05-M-1182-NA-1 IRAQI CONTRACTOR - 4464 DIGITAL SCALE, MODEL VIC-1501 30 EA AND SHIPPING NC-POLICE ASSISTANCE NON-CONSTRUCTION $8,343.45 $8,343.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4256 W914NS-05-M-1184-NA-1 THE PEAVEY CORPORATION ADHESIVE RULERS 324 RL AND 300X150MM SCALES 324 
EA, 5CM PHOTO SCALES 324 EA, DHL SHIPPING

NC-POLICE ASSISTANCE NON-CONSTRUCTION $10,491.00 $10,491.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4257 W914NS-05-M-1189-NA-1 IRAQI CONTRACTOR - 4279 MERCEDEZ-BENZ SEDANS 7 EA DELIVER TO FOB NLT 17 
MAY 05

NC-POLICE ASSISTANCE NON-CONSTRUCTION $945,000.00 $945,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4258 W914NS-05-M-1193-NA-1 JTSI INSTALL INTERNET IN NATO ANNEX B NATO ACCOUNT $11,679.00 $11,679.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4259 W914NS-05-M-1194-NA-1 AGON GROUP 
INTERNATIONAL

2005 FORD EXPLORER XLS 4X4 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$32,000.00 $32,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4260 W914NS-05-M-1197-NA-1 IRAQI CONTRACTOR - 4800 CANON FAX MACHINES AND POWER SUPPLY NC-POLICE ASSISTANCE NON-CONSTRUCTION $39,000.00 $39,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4261 W914NS-05-M-1202-NA-1 IRAQI CONTRACTOR - 4647 PERKINS 125KW GENERATOR SUPPLIED AND INSTALLED 
(1)

FACILITIES REPAIR IRAQ $17,000.00 $17,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4262 W914NS-05-M-1204-NA-1 IRAQI CONTRACTOR - 4239 CONSTRUCT AND REFURBISH MAYSAN POLICE ACADEMY FACILITIES REPAIR IRAQ $373,249.20 $373,249.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4263 W914NS-05-M-1207-NA-1 IRAQI CONTRACTOR - 4800 DORM FURNITURE AND APPLIANCES NC-POLICE ASSISTANCE NON-CONSTRUCTION $18,934.00 $18,934.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4264 W914NS-05-M-1208-NA-1 ACAD ENGINEERING 
SERVICES

ENGINEERING SERVICES TSU MOVE TO BAATH PARTY HQ FACILITIES REPAIR IRAQ $184,318.00 $184,318.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4265 W914NS-05-M-1217-NA-1 IRAQI CONTRACTOR - 4317 ONE TIME TERMITE TREATMENT FOR 22 1/2 

WAREHOUSES, 3 OFFICES AND LODGING BUILDINGS
NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $3,208.00 $2,292.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4266 W914NS-05-M-1221-NA-1 IRAQI CONTRACTOR - 4206 COMPLETE ENGINEERING ASSESSMENT ON ELECTRICAL 
OUTAGES AT NETWORK COORDINATION. CENTER MIN. 
OF INTERIOR

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,750.00 $2,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4267 W914NS-05-M-1224-NA-1 MOTOROLA INC COAX CABLES AND MALE AND FEMALE CONNECTORS NC-POLICE ASSISTANCE NON-CONSTRUCTION $22,200.00 $22,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4268 W914NS-05-M-1226-NA-1 IRAQI CONTRACTOR - 4584 2004 GMC PICK-UP TRUCKS - DOUBLE CAB 5 EA; SINGLE 
CAB 10 EA

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $495,000.00 $495,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4269 W914NS-05-M-1227-NA-1 IRAQI CONTRACTOR - 4317 PROVIDE JANITORIAL SERVICES POP 20 MAY 05 THRU 
20 MAY 06

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $0.00 $5,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4270 W914NS-05-M-1228-NA-1 IRAQI CONTRACTOR - 4284 2005 NISSAN PICK-UPS CREW CAB 30 EA NC-POLICE ASSISTANCE NON-CONSTRUCTION $498,000.00 $498,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4271 W914NS-05-M-1230-NA-1 IRAQI CONTRACTOR - 4599 HEAVY DUTY CARGO TRUCK NC-ICDC - EQUIPMENT NON-CONSTRUCTION $975,000.00 $975,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4272 W914NS-05-M-1231-NA-1 STAFFCRAFT TACTICAL TEMPLATES 30 LT AND MULTIPURPOSE STENCIL 
PROTRACTORS 10 LT

NATO ACCOUNT $1,550.36 $1,550.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4273 W914NS-05-M-1234-NA-1 IRAQI CONTRACTOR - 4741 DELIVER AND SET UP TWO 40’ SHIPPING CONTAINERS 
(2 EA)

NC-PUBLIC SAFETY NON-CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4274 W914NS-05-M-1235-NA-1 IRAQI CONTRACTOR - 4306 2005 NEW MITSUBISHI PICK-UP TRUCKS 41 EA NC-POLICE ASSISTANCE NON-CONSTRUCTION $598,600.00 $598,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4275 W914NS-05-M-1236-NA-1 PROACTIVE 
COMMUNICATIONS, INC.

INSTALL, TRAINING, LOGISTICS SUPPORT, MAINTENANCE 
FOR INTERNET CONNECTIVITY FOR IAF THROUGHOUT 
IRAQ

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$900,167.50 $900,167.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4276 W914NS-05-M-1248-NA-1 IRAQI CONTRACTOR - 4800 DELL OPTIPLEX 170L 3000 EA NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$3,048,000.00 $3,048,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4277 W914NS-05-M-1251-NA-1 IRAQI CONTRACTOR - 4584 2004 NISSAN DOUBLE AND SINGLE CAB PICK-UP TRUCKS NC-ICDC - EQUIPMENT NON-CONSTRUCTION $415,000.00 $415,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4278 W914NS-05-M-1252-NA-1 IRAQI CONTRACTOR - 4672 IHP ACADEMY SITE REHABILITATION C-POLICE ASSISTANCE CONSTRUCTION $994,950.00 $994,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4279 W914NS-05-M-1253-NA-1 IRAQI CONTRACTOR - 4698 INSTALL CONNECTIVITY VIA FIBER OPTICS AND SATELLITE 
AT TADJI MIL. BASE

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$139,986.80 $139,986.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4280 W914NS-05-M-1254-NA-1 WAMAR INTERNATIONAL 
INC

SUVS-FORD EXCURSION OR EQUIV AND PICK-UP TRUCKS 
F-350 AND NISSAN ARMADAS OR EQUIV

NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,447,850.00 $1,447,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4281 W914NS-05-M-1254-NA-2 WAMAR INTERNATIONAL 
INC

PERFORMANCE UPGRADES NC-JUDICIAL FACILITY NON-CONSTRUCTION $47,504.00 $47,504.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4282 W914NS-05-M-1255-NA-1 IRAQI CONTRACTOR - 4672 CONSTRUCT T-WALL AT SULEIHK BAGHDAD C-POLICE ASSISTANCE CONSTRUCTION $189,500.00 $189,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4283 W914NS-05-M-1256-NA-1 IRAQI CONTRACTOR - 4014 OFFICE, CLASSROOM, SLEEPING QUARTERS FURNITURE, 
ACCESSORIES AND EQUIPMENT

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $123,250.00 $123,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4284 W914NS-05-M-1273-NA-1 IRAQI CONTRACTOR - 4543 SUPPLY AND INSTALL CAST-IN-PLACE JERSEY BARRIERS 
400 EA

C-POLICE ASSISTANCE CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4285 W914NS-05-M-1275-NA-1 MOTOROLA INC DESIGN BORDER FORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,400.00 $70,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4286 W914NS-05-M-1278-NA-1 IRAQI CONTRACTOR - 4324 PROVIDE 20 SERVICEABLE USED VEHICLES, VANS AND 
SEDANS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$180,000.00 $180,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4287 W914NS-05-M-1285-NA-1 TEXTRON SYSTEMS CORP 
(DBA) TEXTRON

GUNNER’S TURRET INCLUDING GUN SHIELD, 
ADAPTATION KITS, SPARE PARTS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,476,340.00 $1,899,151.00 $577,189.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4288 W914NS-05-M-1293-NA-1 IRAQI CONTRACTOR - 4461 ERECT 8 STEEL FRAMED TENSION FABRIC TENTS AND 
ELECTRICAL FOR LIGHTS, AC, OUTLETS ETC

NC-POLICE ASSISTANCE NON-CONSTRUCTION $112,700.00 $112,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4289 W914NS-05-M-1294-NA-1 JTSI COMMAND VEHICLE COMMUNICATIONS PACKAGE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$137,789.00 $137,789.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4290 W914NS-05-M-1295-NA-1 IRAQI CONTRACTOR - 4672 AL ZAUFARANIA PUBLIC ORDER BATTALION SOIL 
BARRIER AND SEWAGE SYSTEM

C-POLICE ASSISTANCE CONSTRUCTION $497,400.00 $497,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4291 W914NS-05-M-1296-NA-1 IRAQI CONTRACTOR - 4566 JUNK CARS USED FOR RESCUE TRAINING (50 EA) 
DELIVERY AND PICK UP CARS 10 EA

NC-FIRE SERVICES NON-CONSTRUCTION $42,500.00 $42,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4292 W914NS-05-M-1297-NA-1 IRAQI CONTRACTOR - 4672 T-WALLS FOR AL-AMEEN PUBLIC ORDER BATTALION SITE C-POLICE ASSISTANCE CONSTRUCTION $113,500.00 $113,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4293 W914NS-05-M-1298-NA-1 IRAQI CONTRACTOR - 4672 REHAB OF AL-SAIDIA PUBLIC ORDER BATTALION (POB) 
SITE

C-POLICE ASSISTANCE CONSTRUCTION $996,710.00 $996,710.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4294 W914NS-05-M-1299-NA-1 IRAQI CONTRACTOR - 4672 SUPPLY AND INSTALL T-WALLS FOR AL-BALADIAT POB 
SITE AND CRASH BEAM AT ENTRANCE OF POB

C-POLICE ASSISTANCE CONSTRUCTION $173,500.00 $173,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4295 W914NS-05-M-1300-NA-1 IRAQI CONTRACTOR - 4741 PROVIDE DAILY FOOD SERVICE TO IRAQI UNITS AT CAMP 
SOLIDARITY 60 DAYS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $108,855.00 $108,855.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4296 W914NS-05-M-1301-NA-1 IRAQI CONTRACTOR - 4564 PROVIDE VARIOUS SERVICES AT CAMP SOLIDARITY NC-POLICE ASSISTANCE NON-CONSTRUCTION $63,700.00 $63,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4297 W914NS-05-M-1302-NA-1 IRAQI CONTRACTOR - 4026 BILLETING TENT WITH EQUIPMENT, FURNITURE, 
GENERATORS COMMANDO BASE ADAHMIYA/FOB 
SOLIDARITY

NC-POLICE ASSISTANCE NON-CONSTRUCTION $408,780.00 $408,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4298 W914NS-05-M-1303-NA-1 IRAQI CONTRACTOR - 4549 OFFICE FURNITURE AND BUNK BEDS NC-POLICE ASSISTANCE NON-CONSTRUCTION $153,580.00 $153,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4299 W914NS-05-M-1304-NA-1 IRAQI CONTRACTOR - 4606 SUPPLY COTS AND BLANKETS 3000 EA NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$204,000.00 $204,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4300 W914NS-05-M-1305-NA-1 IRAQI CONTRACTOR - 4741 160X80 TABLES NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,090.00 $2,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4301 W914NS-05-M-1305-NA-2 IRAQI CONTRACTOR - 4741 CHAIRS NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4302 W914NS-05-M-1308-NA-1 IRAQI CONTRACTOR - 4109 TRANSPORT AND INSTALL GENERATORS TO ALL LISTED 
SITES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$484,300.00 $484,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4303 W914NS-05-M-1309-NA-1 IRAQI CONTRACTOR - 4800 OFFICE FURNITURE - MANY DIFFERENT ITEMS NC-POLICE ASSISTANCE NON-CONSTRUCTION $11,735.51 $11,735.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4304 W914NS-05-M-1312-NA-1 ACO ELECTRONICS LTD FORENPIX SYSTEM WITH HP PC AND MONITORS NC-POLICE ASSISTANCE NON-CONSTRUCTION $165,048.00 $165,048.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4305 W914NS-05-M-1314-NA-1 IRAQI CONTRACTOR - 4672 CONSTRUCT T-WALLS AND JERSEY BARRIERS C-POLICE ASSISTANCE CONSTRUCTION $128,000.00 $128,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4306 W914NS-05-M-1315-NA-1 IRAQI CONTRACTOR - 4672 CONSTRUCT T-WALLS AND JERSEY BARRIERS C-POLICE ASSISTANCE CONSTRUCTION $118,500.00 $118,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4307 W914NS-05-M-1316-NA-1 IRAQI CONTRACTOR - 4456 PROVIDE COLD BOTTLED WATER NC-POLICE ASSISTANCE NON-CONSTRUCTION $557,183.50 $557,183.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4308 W914NS-05-M-1319-NA-1 IRAQI CONTRACTOR - 4334 BUNK BEDS, MATTRESSES, AND BEDDING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$311,760.00 $311,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4309 W914NS-05-M-1320-NA-1 IRAQI CONTRACTOR - 4672 COMMANDO SITE 3 FORCE PROTECTION C-POLICE ASSISTANCE CONSTRUCTION $997,221.00 $997,221.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4310 W914NS-05-M-1323-NA-1 IRAQI CONTRACTOR - 4672 AL-DORA POB RENOVATION C-POLICE ASSISTANCE CONSTRUCTION $748,130.00 $748,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4311 W914NS-05-M-1324-NA-1 IRAQI CONTRACTOR - 4672 T-WALLS AND TOWERS FOR MINISTRY DEFENSE 
BUILDINGS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $710,800.00 $710,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4312 W914NS-05-M-1325-NA-1 IRAQI CONTRACTOR - 4321 PROVIDE VEHICLE ENGINEERING SUPPORT SERVICES FOR 
MNSTC-I J4

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,600.00 $9,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4313 W914NS-05-M-1326-NA-1 IRAQI CONTRACTOR - 4578 8 ARMORED VEHICLES NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,040,000.00 $1,040,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4314 W914NS-05-M-1333-NA-1 IRAQI CONTRACTOR - 4800 OFFICE EQUIPMENT AND FURNITURE. CONTRACT # 
CHANGED FROM -1205 TO -1333

NC-POLICE ASSISTANCE NON-CONSTRUCTION $8,850.75 $8,850.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4315 W914NS-05-M-1339-NA-1 IRAQI CONTRACTOR - 4201 CONSTRUCT VEHICLE LOADING RAMPS TADJI NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$130,000.00 $130,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4316 W914NS-05-M-1346-NA-1 MAC INTERNATIONAL FZE DELIVER CHEVROLET 2005 EXPRESS CARGO VANS 6 EA NC-POLICE ASSISTANCE NON-CONSTRUCTION $145,500.00 $145,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4317 W914NS-05-M-1347-NA-1 SOLUTIONS 123 6 2005 BOX VANS HYUNDAI NC-POLICE ASSISTANCE NON-CONSTRUCTION $167,658.00 $167,658.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4318 W914NS-05-M-1353-NA-1 IRAQI CONTRACTOR - 4014 SAFE HOUSE REPAIRS NC-POLICE ASSISTANCE NON-CONSTRUCTION $47,600.00 $47,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4319 W914NS-05-M-1354-NA-1 IRAQI CONTRACTOR - 4014 T-WALLS 100 EA @ $595.00 NC-JUDICIAL FACILITY NON-CONSTRUCTION $64,300.00 $64,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4320 W914NS-05-M-1357-NA-1 AEY INC EXPLOSIVE ORDINANCE DISPOSAL ITEMS NC-FIRE SERVICES NON-CONSTRUCTION $579,635.00 $579,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4321 W914NS-05-M-1364-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

ALAMO ELECTRICAL - BOM AND MANY OTHER 
LOCATIONS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $601,147.42 $586,354.76 $14,792.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4322 W914NS-05-M-1365-NA-1 IRAQI CONTRACTOR - 4167 EVINRUDE E-TECH ENGINE MAINTENANCE TOOLS NC-POLICE ASSISTANCE NON-CONSTRUCTION $5,875.00 $5,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4323 W914NS-05-M-1367-NA-1 LONDON BRIDGE TRADING 
CO., LTD

VEST, TACTICAL FLOTATION LBT 1620 ZULU BLACK NC-POLICE ASSISTANCE NON-CONSTRUCTION $7,970.95 $7,970.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4324 W914NS-05-M-1371-NA-1 WEST PUBLISHING 
CORPORATION

WESTLAW PRO PLANS 1 YR SUBSCRIPTION PIP 1 MAR 05 
THRU 28  FEB 06

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$21,620.00 $21,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4325 W914NS-05-M-1372-NA-1 IBOATS INCOM ANCHOR, ANCHOR LINE, DOCK LINE, SPOTLIGHT, 
SHIPPING

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,552.52 $1,552.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4326 W914NS-05-M-1376-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

GRADER HIRE, FRONT END LOADER HIRE, CRANE HIRE 
AND ALL PURPOSE TRUCK

NC-PUBLIC SAFETY NON-CONSTRUCTION $460.00 $0.00 $460.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4327 W914NS-05-M-1380-NA-1 IRAQI CONTRACTOR - 4109 ELECTRICAL GENERATOR NC-POLICE ASSISTANCE NON-CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4328 W914NS-05-M-1381-NA-1 IRAQI CONTRACTOR - 4800 POLAROID SPECTRA LAW ENFORCEMENT CLOSE-UP KITS 

& VIEWING PLATES (8 EA)
NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,500.00 $3,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4329 W914NS-05-M-1387-NA-1 ANHAM JOINT VENTURE PERIOD OF PERFORMANCE 10 JUNE 2005 THRU 9 
AUGUST 2005

NC-POLICE ASSISTANCE NON-CONSTRUCTION $500,000.00 $496,060.92 $3,939.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4330 W914NS-05-M-1389-NA-1 IRAQI CONTRACTOR - 4609 PROVIDE AND DELIVER CRUSHED GRAVEL AT BUTLER 
RANGE

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $556,752.50 $556,752.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4331 W914NS-05-M-1390-NA-0001AA BDL SYSTEMS LTD 70 & 30 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4332 W914NS-05-M-1390-NA-0002AA BDL SYSTEMS LTD 31 & 73 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4333 W914NS-05-M-1390-NA-0003AA BDL SYSTEMS LTD 60 & 21 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4334 W914NS-05-M-1390-NA-0004AA BDL SYSTEMS LTD 52 & 41 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4335 W914NS-05-M-1390-NA-1 BDL SYSTEMS LTD 70 & 30 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4336 W914NS-05-M-1390-NA-2 BDL SYSTEMS LTD 31 & 73 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4337 W914NS-05-M-1390-NA-3 BDL SYSTEMS LTD 60 & 21 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4338 W914NS-05-M-1390-NA-4 BDL SYSTEMS LTD 52 & 41 BDC NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4339 W914NS-05-M-1393-NA-1 IRAQI CONTRACTOR - 4326 BUNK BEDS, MATTRESS, WALL LOCKERS, STOVE, SOFA, 
TV, CLOTHES RACK

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,294,649.08 $3,294,649.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4340 W914NS-05-M-1394-NA-1 IRAQI CONTRACTOR - 4023 CONSTRUCTION PROJECT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $945,000.00 $945,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4341 W914NS-05-M-1411-NA-1 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES GROUP 3 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$156,136.40 $156,136.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4342 W914NS-05-M-1411-NA-2 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES GROUP 2 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,226.25 $72,226.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4343 W914NS-05-M-1411-NA-3 IRAQI CONTRACTOR - 4800 OFFICE CLOCKS GROUP 3 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4344 W914NS-05-M-1413-NA-1 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $9,999.00 $9,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4345 W914NS-05-M-1416-NA-1 WEST COAST BUSINESS 
PRODUCTS, INC.

LIFE VESTS EXTRA LARGE AND MEDIUM NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,877.20 $2,877.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4346 W914NS-05-M-1418-NA-1 IRAQI CONTRACTOR - 4706 WASHERS AND DRYERS TALLIL NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4347 W914NS-05-M-1422-NA-1 IRAQI CONTRACTOR - 4775 JERSEY BARRIERS (36 EA) AND T-WALLS (70 EA) NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$54,600.00 $54,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4348 W914NS-05-M-1425-NA-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT FOR CAMP TADJI TAJI MILITARY BASE $2,744,000.00 $2,744,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4349 W914NS-05-M-1426-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR CAMP TADJI - FOOD SERVICE, 
ELECTRICAL, LATRINES, ETC.

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,129,204.60 $1,129,204.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4350 W914NS-05-M-1428-NA-1 IRAQI CONTRACTOR - 4132 CLEAN, CLEAR AND GRUB THE ENGINEER REGIMENT 
AREA TAJI

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $22,000.00 $0.00 $22,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4351 W914NS-05-M-1429-NA-1 IRAQI CONTRACTOR - 4775 BAGHDAD POLICE COLLEGE REPAIRS DT BUILDINGS C-POLICE ASSISTANCE CONSTRUCTION $2,500.00 $2,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4352 W914NS-05-M-1431-NA-1 LEE DYNAMICS 
INTERNATIONAL

CONSTRUCT CARPENTRY AND WOODWORKING SHOP NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$169,326.00 $167,826.00 $1,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4353 W914NS-05-M-1435-NA-1 IRAQI CONTRACTOR - 4582 BARRACKS RENOVATION 8 HAMURABI BARRACKS TAJI C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $405,000.00 $405,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4354 W914NS-05-M-1436-NA-1 ROCK SOLID SOLUTION PURCHASE AND INSTALL GENERATOR STATIONS FOR 
ENGINEER REGIMENT AREA TAJI

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $707,500.00 $707,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4355 W914NS-05-M-1438-NA-1 IRAQI CONTRACTOR - 4775 T-WALLS, SHOOTING BARRELS NC-JUDICIAL FACILITY NON-CONSTRUCTION $74,200.00 $74,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4356 W914NS-05-M-1439-NA-1 IRAQI CONTRACTOR - 4451 WEB PAGE SERVICE - HOME PAGE DESIGN FOR 20 PAGES 
W/DESIGN ADJUST FOR ARABIC, FIRST-TIME UPLOADING 
FOR IRAQI TRAFFIC PATROL

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4357 W914NS-05-M-1447-NA-1 IRAQI CONTRACTOR - 4514 PROVIDE POLICE ID CARDS FOR MINISTRY OF INTERIOR NC-PUBLIC SAFETY NON-CONSTRUCTION $192,149.00 $192,149.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4358 W914NS-05-M-1452-NA-1 IRAQI CONTRACTOR - 4580 SECURITY AT TAJI NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$372,000.00 $372,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4359 W914NS-05-M-1458-NA-1 IRAQI CONTRACTOR - 4551 DELIVER BOTTLED WATER NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,145,674.80 $1,145,674.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4360 W914NS-05-M-1463-NA-1 IRAQI CONTRACTOR - 4672 CONSTRUCT COMMANDO SITE 8 C-POLICE ASSISTANCE CONSTRUCTION $998,380.00 $998,380.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

4361 W914NS-05-M-1501-NA-1 IRAQI CONTRACTOR - 4800 UNIFORM ITEMS - PANTS, SHIRTS, BOOTS, CAPS, SOCKS, 
HOLSTERS, BELTS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $154,499.50 $154,499.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4362 W914NS-05-M-1505-NA-1 TACTICAL EXPRESS LLC SECURITY/POLICE EQUIPMENT NC-JUDICIAL FACILITY NON-CONSTRUCTION $116,450.00 $116,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4363 W914NS-05-M-1514-NA-1 OTOKAR OTOBUS KAROSERI 
SANAYI A.S.

LAND ROVER 110 DEFENDER MILITARY FIELD 
AMBULANCES 29 EA

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,566,000.00 $1,566,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4364 W914NS-05-M-1520-NA-1 GREEN SHIELD LIMITED GUN SAFE (1 EA) NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,840.00 $1,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4365 W914NS-05-M-1521-NA-1 IRAQI CONTRACTOR - 4171 GENERATOR AND REPLACE WIRING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$200,000.00 $200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4366 W914NS-05-M-1526-NA-1 IRAQI CONTRACTOR - 4736 PROVIDE TRANSLATOR & PERSONAL SECURITY DETAIL 
SERVICE IN IRBIL

NC-PUBLIC SAFETY NON-CONSTRUCTION $77,784.32 $77,784.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4367 W914NS-05-M-1530-NA-1 IRAQI CONTRACTOR - 4298 MAGAZINE PRINTING NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$24,990.00 $24,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4368 W914NS-05-M-1536-NA-1 IRAQI CONTRACTOR - 4633 SECURITY CONSTRUCTION C-POLICE ASSISTANCE CONSTRUCTION $576,550.00 $576,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4369 W914NS-05-M-1549-NA-1 IRAQI CONTRACTOR - 4148 AUTOMOTIVE MAINTENANCE EQUIPMENT AND TOOLS NC-POLICE ASSISTANCE NON-CONSTRUCTION $37,182.00 $37,182.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4370 W914NS-05-M-1551-NA-1 IRAQI CONTRACTOR - 4465 TENTS 80 EA NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4371 W914NS-05-M-1552-NA-1 IRAQI CONTRACTOR - 4700 FORCE PROTECTION FO AL-BAYAA POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $456,050.00 $456,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4372 W914NS-05-M-1575-NA-1 AMERICAN SCIENCE AND 
ENGINEERING

REPAIR PARTS FOR BACKSCATTER VEHICLE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$100,626.29 $100,626.29 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4373 W914NS-05-M-1576-NA-1 IRAQI CONTRACTOR - 4148 PARTS FOR MERCURY 115 4 STROKE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$65,807.48 $65,807.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4374 W914NS-05-M-1577-NA-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,744,000.00 $2,744,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4375 W914NS-05-M-1589-NA-1 IRAQI CONTRACTOR - 4672 RENOVATION, RIVER POLICE HEADQUARTERS C-POLICE ASSISTANCE CONSTRUCTION $945,930.00 $945,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4376 W914NS-05-M-1596-NA-1 IRAQI CONTRACTOR - 4326 MODUBOX LOCKERS AND TRANSPORTATION NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$4,175.00 $4,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4377 W914NS-05-M-1600-NA-1 ESS TURNOVER ALL REMAINING LIFE SUPPORT EQUIPMENT 
AND MRES

NC-PUBLIC SAFETY NON-CONSTRUCTION $980,750.00 $980,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4378 W914NS-05-M-1650-NA-1 TEXTRON SYSTEMS CORP 
(DBA) TEXTRON

VARIOUS TOOLS NC-POLICE ASSISTANCE NON-CONSTRUCTION $423,957.68 $402,771.79 $21,185.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4379 W914NS-05-M-1655-NA-1 IRAQI CONTRACTOR - 4580 STATIC SECURITY AT TAJI; INCLUDES EXTENSIONS FROM 
MODS 0001 THRU 0003

NC-PUBLIC SAFETY NON-CONSTRUCTION $606,890.00 $606,890.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4380 W914NS-05-M-1661-NA-1 IRAQI CONTRACTOR - 4800 PLASTIC TABLES AND CHAIRS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$17,100.00 $17,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4381 W914NS-05-M-1664-NA-1 IRAQI CONTRACTOR - 4800 HARD TOP DEEP FREEZERS FOR TAJI AIRBASE TAJI MILITARY BASE $36,408.00 $36,408.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4382 W914NS-05-M-1672-NA-1 IRAQI CONTRACTOR - 4800 SCHOOL SUPPLIES FOR IRAQI STUDENTS - PADS, PAPER, 
PENS, FOLDERS, ETC.

NATO ACCOUNT $2,080.00 $2,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4383 W914NS-05-M-1673-NA-1 IRAQI CONTRACTOR - 4800 TRASH BAGS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4384 W914NS-05-M-1689-NA-1 IRAQI CONTRACTOR - 4800 OFFICE EQUIPMENT, SUPPLIES, FURNITURE, COMPUTERS NC-JUDICIAL FACILITY NON-CONSTRUCTION $81,872.00 $81,872.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4385 W914NS-05-M-1702-NA-1 IRAQI CONTRACTOR - 4299 FORD OTOSAN TRANSIT VAN AMBULANCE - 8 EA NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$256,000.00 $256,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4386 W914NS-05-M-1710-NA-1 IRAQI CONTRACTOR - 4800 UP-ARMOR CHEVY LUV TRUCKS 43 EA NC-POLICE ASSISTANCE NON-CONSTRUCTION $12,685.00 $12,685.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4387 W914NS-05-M-1714-NA-1 IRAQI CONTRACTOR - 4800 FURNITURE FOR AL KUT ACADEMY NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$293,381.00 $293,381.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4388 W914NS-05-M-1737-NA-1 I COMPORT PRINTING AND BINDING NATO ACCOUNT $5,691.45 $5,691.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4389 W914NS-05-M-1746-NA-1 IRAQI CONTRACTOR - 4312 8 ASHOK-LEYLAND CARGO 912 OR EQUIVALENT TRUCK NC-POLICE ASSISTANCE NON-CONSTRUCTION $480,400.00 $480,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4390 W914NS-05-M-1764-NA-1 IRAQI CONTRACTOR - 4545 WATER DELIVERY TO DBE BORDER FORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$62,400.00 $62,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4391 W914NS-05-M-1765-NA-1 IRAQI CONTRACTOR - 4545 BENZENE AND DIESEL FOR S TRAFAWI NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$117,000.00 $117,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4392 W914NS-05-M-1771-NA-1 IRAQI CONTRACTOR - 4141 VARIOUS SIZES OF KHAKI UNIFORMS NC-BORDER ENFORCEMENT NON-

CONSTRUCTION
$360,000.00 $360,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4393 W914NS-05-M-1776-NA-1 BOB BARKER COMPANY GL24C GUN LOCKER 24 COMPARTMENT NC-JUDICIAL FACILITY NON-CONSTRUCTION $69,825.00 $69,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4394 W914NS-05-M-1800-NA-1 IRAQI CONTRACTOR - 4736 LINGUISTIC SUPPORT SERVICES NC-DETENTION FACILITY NON-CONSTRUCTION $893,089.20 $618,487.20 $274,602.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4395 W914NS-05-M-1812-NA-1 IRAQI CONTRACTOR - 4800 TV STAND, CASS RECORDER, POWER STRIP, CD R/W, 
FLOPPY DISKS, PRINT PAPER, NOTEPADS

NATO ACCOUNT $1,925.00 $1,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4396 W914NS-05-M-1814-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

PAINTS AND BRUSHES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,460.00 $0.00 $1,460.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4397 W914NS-05-M-1834-NA-1 C.D.S. CONSULTANTS INTERNATIONAL CHASSIS 7600 SBA 6X4 MODEL 2005 W/ 
TIMCO CESSPOOL EMPTIER

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$129,000.00 $129,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4398 W914NS-05-M-1836-NA-1 FURUNO USA, INC FURUNO MODEL 1623 RADAR SYSTEM W/ LCD DISPLAY, 
ANTENNA, CABLE & SHIPPING

NC-POLICE ASSISTANCE NON-CONSTRUCTION $7,897.26 $7,897.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4399 W914NS-05-M-1837-NA-1 ESS KITCHEN EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$156,052.41 $156,052.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4400 W914NS-05-M-1838-NA-1 IRAQI CONTRACTOR - 4068 FURNITURE FOR 7TH DIV HQ CAMP AT FALLUJAH NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$53,000.00 $53,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4401 W914NS-05-M-1857-NA-1 GLOBAL-LINK DISTRIBUTION, 
LLC

REPAIR PARTS RECOVERY AT TAJI NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$980,400.00 $980,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4402 W914NS-05-M-1859-NA-1 TAOS INDUSTRIES BORE BRUSHES, ARMOR KITS, SMALL ARMS TOOL KITS, 
ETC.

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$326,872.66 $326,872.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4403 W914NS-05-M-1865-NA-1 IRAQI CONTRACTOR - 4514 ID CARDS NC-PUBLIC SAFETY NON-CONSTRUCTION $194,040.00 $194,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4404 W914NS-05-M-1872-NA-1 IRAQI CONTRACTOR - 4370 COMMERCIAL DINING TABLE AND CHAIR SETS (4) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,821.00 $16,821.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4405 W914NS-05-M-1882-NA-1 IRAQI CONTRACTOR - 4800 SLEEPING GEAR NC-POLICE ASSISTANCE NON-CONSTRUCTION $34,800.00 $34,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4406 W914NS-05-M-1883-NA-1 GLOBAL-LINK DISTRIBUTION, 
LLC

40’ CONEX’S NC-POLICE ASSISTANCE NON-CONSTRUCTION $22,900.00 $22,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4407 W914NS-05-M-1896-NA-1 IRAQI CONTRACTOR - 4178 CONSTRUCT IRAQI SCOUT PLATOON COMPOUND NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$46,620.00 $46,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4408 W914NS-05-M-1900-NA-1 GLOBAL BUSINESS GROUP INSTALL ONE CARAVAN (SHOWER TRAILER), THREE 
BATHROOMS, THREE SHOWERS, AND TWO SINKS

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$12,200.00 $0.00 $12,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4409 W914NS-05-M-2000-NA-1 NORTH GULF CONTRACTING 
COMPANY

ERECT AND WIRE COMPLETE RESIDENTIAL POWER 
DISTRIBUTION SYSTEM FOR SALAM 410 AND DOURA Q.

C-NETWORK INFRASTRUCTURE CONSTRUCTION $325,400.00 $325,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4410 W914NS-05-M-2001-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL AND TEST UNDERGROUND FEEDER CABLE FROM 
YARMOUK SUBSTATION TO MA’AMOON SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $199,500.00 $199,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4411 W914NS-05-M-2002-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL AND TEST UNDERGROUND FEEDER CABLE FROM 
AL JEHAD SUBSTATION TO MOHAMMED RASOUR ALLAH 
MOSQUE IN BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $299,750.00 $299,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4412 W914NS-05-M-2003-NA-1 IRAQI CONTRACTOR - 4065 REPLACEMENT OF 33KV UNDERGROUND FEEDER - 
ADDITIONAL 735 METERS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $239,014.60 $239,014.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4413 W914NS-05-M-2004-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

REPLACE CABLE BETWEEN AL WASHASH SUBSTATION TO 
NEW WASHASH SUBSTATION IN BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $464,625.00 $464,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4414 W914NS-05-M-2005-NA-1 IRAQI CONTRACTOR - 4147 REPLACE TWO AAKV UGF CABLES ABU-DISHER 
SUBSTATION, BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $182,000.00 $182,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4415 W914NS-05-M-2006-NA-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL/REPLACE 33KV UNDERGROUND FEEDER 
BETWEEN TALAEA AND KHALOOD SUBSTATIONS IN 
KHARKH DISTRICT, BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $616,340.00 $616,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4416 W914NS-05-M-2007-NA-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL/REPLACE AND TEST 33KV UNDERGROUND 
FEEDER BETWEEN TALAEA SUBSTATION AND SHUDAH 
SUBSTATION IN KHARKH, BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $474,490.00 $474,490.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4417 W914NS-05-M-2008-NA-1 SECURE GLOBAL 
ENGINEERING LLC

SUPPLY, INSTALL AND TEST ONE 33KV UNDERGROUND 
CABLE IN RASAFA DISTRICT BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $196,140.00 $196,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4418 W914NS-05-M-2009-NA-1 SECURE GLOBAL 
ENGINEERING LLC

SUPPLY, INSTALL AND TEST FOUR KM OF 3-PHASE 33KV 
UNDERGROUND CABLE TO RUN FROM OPERA TO 
SADOON POWER STATIONS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,053,100.00 $1,053,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4419 W914NS-05-M-2010-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL A NEW 11KV/400VOLT NETWORK FOR 
RESIDENTIAL ELECTRIC IN ALDURA 820 OF AL-KHIR 
PROVINCE, BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $895,500.00 $895,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4420 W914NS-05-M-2011-NA-1 IRAQI CONTRACTOR - 4222 SUPPLY, INSTALL, COMMISSION, TEST AND PLACE IN 
SERVICE TWO RESIDENTIAL POWER DISTRIBUTION 
SYSTEMS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $235,000.00 $235,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4421 W914NS-05-M-2012-NA-1 SECURE GLOBAL 

ENGINEERING LLC
SUPPLY, INSTALL AND TEST TEN NEW 11KV 
UNDERGROUND FEEDER CABLES FROM BAB AL TOP 
SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $896,000.00 $896,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4422 W914NS-05-M-2013-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL NEW 11KV/400 VOLT NETWORK FOR 
RESIDENTIAL ELECTRICAL SERVICE IN MALHALLA 829 OF 
AL-KHIR PROVINCE, BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $536,000.00 $536,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4423 W914NS-05-M-2014-NA-1 IRAQI CONTRACTOR - 4230 POP CHANGED TO 3 JAN-5 SEP 05 TO INSTALL 
THREE NEW DISTRIBUTION NETWORKS TO PROVIDE 
RESIDENTIAL ELECTRICAL SERVICE AT BABYLON 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $875,735.00 $875,735.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4424 W914NS-05-M-2015-NA-1 IRAQI CONTRACTOR - 4467 SUPPLY AND INSTALL RESIDENTIAL ELECTRICITY 
TO AL-ASUHADA RESIDENTIAL AREA IN KERBALA 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $93,500.00 $93,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4425 W914NS-05-M-2016-1-1 IRAQI CONTRACTOR - 4291 SUPPLY/INSTALL ELECTRICAL SERVICES NETWORK TO 
AL-ASKARY IN KERBALA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $333,843.00 $333,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4426 W914NS-05-M-2017-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL 2 UNDERGROUND 33KV ELECTRICAL 
FEEDERS FROM RASHDIYA SUBSTATION TO RUSAFA 
GOVERNORATE OF BAGHDAD

C-NETWORK INFRASTRUCTURE CONSTRUCTION $957,750.00 $957,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4427 W914NS-05-M-2018-NA-1 IRAQI CONTRACTOR - 4230 FFP SUPPLY, INSTALL, TEST, & PLACE SERVICES OF NEW 
33KV UG FEEDER - INCREASED DISTANCE TO 8,000M

C-NETWORK INFRASTRUCTURE CONSTRUCTION $455,000.00 $455,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4428 W914NS-05-M-2019-NA-1 IRAQI CONTRACTOR - 4562 MANUFACTURING OF METAL TOWERS.  INCLUDES 
TRANSPORTATION AND INSURANCE

NC-TRANSMISSION NON-CONSTRUCTION $1,008,561.18 $1,008,561.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4429 W914NS-05-M-2020-NA-1 IRAQI CONTRACTOR - 4230 CONSTRUCT U/G ELECTRICAL FEEDER FROM AL KALEEG 
SUBSTATION TO NEW BAGHDAD SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4430 W914NS-05-M-2022-NA-1 IRAQI CONTRACTOR - 4159 SHIPMENT OF 33KV AND 11KV POWER CABLES C-NETWORK INFRASTRUCTURE CONSTRUCTION $45,640.00 $45,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4431 W914NS-05-M-2023-NA-1 NORTH GULF CONTRACTING 
COMPANY

INSTALL AND TEST NEW 33KV UNDERGROUND FEEDER 
CABLE FROM THE WASHASHII SUB TO THE AL RAHMAN 
MOSQUE SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $253,950.00 $253,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4432 W914NS-05-M-2025-NA-1 IRAQI CONTRACTOR - 4038 INSTALL TEST NEW 33KV UNDERGROUND FEEDER C-NETWORK INFRASTRUCTURE CONSTRUCTION $491,000.00 $491,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4433 W914NS-05-M-2026-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

INSTALL 2 33KV U/G ELECTRICAL FEEDERS FROM AL 
AMANA TO ABU NAWAS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $298,000.00 $298,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4434 W914NS-05-M-2027-NA-1 IRAQI CONTRACTOR - 4759 3 33KV U/G ELECTRICAL FEEDERS FROM BAGHDAD 
NORTH TO HASSAN BIN AL HAYTHEM

C-NETWORK INFRASTRUCTURE CONSTRUCTION $262,000.00 $262,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4435 W914NS-05-M-2028-NA-1 NORTH GULF CONTRACTING 
COMPANY

2 U/G 33KV ELECTRICAL FEEDERS FROM KADHIMIYAH TO 
NEW AL HIBNA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $101,085.00 $101,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4436 W914NS-05-M-2030-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

SUPPLY, INSTALL AND TEST TWO NEW 11KV 
UNDERGROUND FEEDER CABLES FROM OBAIDY TO 
AMARI WATER TREATMENT FACILITY AND TO OBAIDY 
RESERVOIR.

C-NETWORK INFRASTRUCTURE CONSTRUCTION $220,212.00 $220,212.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4437 W914NS-05-M-2031-NA-1 JDM INDUSTRIAL INTERMEDIATE SERVICE KIT P/N: 55786005 NC-GENERATION NON-CONSTRUCTION $1,007.46 $1,007.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4438 W914NS-05-M-2031-NA-2 JDM INDUSTRIAL INTERMEDIATE SERVICE KIT P/N: 55785904 NC-GENERATION NON-CONSTRUCTION $4,168.90 $4,168.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4439 W914NS-05-M-2031-NA-3 JDM INDUSTRIAL INTERMEDIATE SERVICE KIT P/N: 54766880 NC-GENERATION NON-CONSTRUCTION $531.70 $531.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4440 W914NS-05-M-2031-NA-4 JDM INDUSTRIAL INTERMEDIATE SERVICE KIT P/N: 54766780 NC-GENERATION NON-CONSTRUCTION $144.76 $144.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4441 W914NS-05-M-2031-NA-5 JDM INDUSTRIAL INTERMEDIATE SERVICE KIT P/N: 54721880 NC-GENERATION NON-CONSTRUCTION $698.74 $698.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4442 W914NS-05-M-2031-NA-6 JDM INDUSTRIAL INTERMEDIATE SERVICE KIT P/N: 54721980 NC-GENERATION NON-CONSTRUCTION $154.50 $154.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4443 W914NS-05-M-2031-NA-7 JDM INDUSTRIAL INTERMEDIATE SERVICE KIT P/N: 54722080 NC-GENERATION NON-CONSTRUCTION $5,010.30 $5,010.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4444 W914NS-05-M-2032-NA-1 IRAQI CONTRACTOR - 4759 SUPPLY, INSTALL TEST NEW 33KV UNDERGROUND 
FEEDER FROM AL WASHASH SUB TO SANA’A SUB IN 
KHARKH

C-NETWORK INFRASTRUCTURE CONSTRUCTION $160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4445 W914NS-05-M-2033-NA-1 IRAQI CONTRACTOR - 4759 SUPPLY INSTALL TEST AND PLACE IN SERVICE NEW 33KV 
UNDERGROUND FEEDER FROM ISKAN ALKHIR SUB TO 
NEW ABU DISHER SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $90,000.00 $90,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4446 W914NS-05-M-2034-NA-1 IRAQI CONTRACTOR - 4759 SUPPLY, INSTALL AND TEST TWO NEW 11KV 
UNDERGROUND FEEDER CABLES FROM BAYA’A SUB TO 
VARIOUS NETWORKS OF KHARKH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $203,400.00 $203,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4447 W914NS-05-M-2035-NA-1 IRAQI CONTRACTOR - 4504 MATERIALS IN SUPPORT OF USAID & 1ST CAV IIRP 
SUBSTATION REPAIR

C-NETWORK INFRASTRUCTURE CONSTRUCTION $27,600.00 $27,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-��3

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
4448 W914NS-05-M-2036-NA-1 NORTH GULF CONTRACTING 

COMPANY
INSTALL TWO NEW 33KV UNDERGROUND FEEDERS 
FROM OLD YOUSIFIYA SUB TO NEW YOUSIFIYA SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $114,750.00 $114,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4449 W914NS-05-M-2037-NA-1 ELECTRO DISTRIBUTION 
FACTORY

REHAB MALHALA 113 C-NETWORK INFRASTRUCTURE CONSTRUCTION $507,250.00 $253,625.00 $253,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4450 W914NS-05-M-2038-NA-1 IRAQI CONTRACTOR - 4341 CONDUCTOR MATERIALS NC-TRANSMISSION NON-CONSTRUCTION $892,692.00 $892,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4451 W914NS-05-M-2039-NA-1 NORTH GULF CONTRACTING 
COMPANY

INSTALL, TEST 33KV UNDERGROUND FEEDER FROM  
BAGHDAD SUB TO REKHETA  33/11KV SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $694,550.00 $694,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4452 W914NS-05-M-2040-NA-1 GENERAL ELECTRIC 
COMPANY (GE)

GE FUEL NOZZLES (30 EA) NC-GENERATION NON-CONSTRUCTION $55,020.00 $55,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4453 W914NS-05-M-2041-NA-1 SECURE GLOBAL 
ENGINEERING LLC

SUPPLY INSTALL NEW (9) 11KV UNDERGROUND FEEDERS 
FROM SHEIK UMAN SUB TO RASAFA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $745,000.00 $745,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4454 W914NS-05-M-2042-NA-1 IRAQI CONTRACTOR - 4756 SERVICES KITS AND HARDWARE NC-GENERATION NON-CONSTRUCTION $225,670.80 $225,670.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4455 W914NS-05-M-2043-NA-1 IRAQI CONTRACTOR - 4065 INSTALL NEW 33KV UNDERGROUND FEEDER FROM 
SAMADIYAH SUB TO BASMAYA SUB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $256,400.00 $0.00 $256,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4456 W914NS-05-M-2044-NA-1 IRAQI CONTRACTOR - 4291 STEEL TOWERS, TERMINATION KITS, CABLE, AND OTHER 
HARDWARE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $757,985.00 $189,496.50 $568,488.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4457 W914NS-05-M-2045-NA-1 IRAQI CONTRACTOR - 4722 PUMP, HORIZONTAL, TWIN SCREW WITH EXTERNAL 
BEARINGS

NC-GENERATION NON-CONSTRUCTION $144,192.00 $144,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4458 W914NS-05-M-2046-NA-1 IRAQI CONTRACTOR - 4722 BROOKS CROMPTON MOTOR NC-GENERATION NON-CONSTRUCTION $12,440.68 $12,440.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4459 W914NS-05-M-2047-NA-1 IRAQI CONTRACTOR - 4513 SILICONE RUBBER INSULATORS TYPE B5 NC-TRANSMISSION NON-CONSTRUCTION $479,000.00 $479,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4460 W914NS-05-M-2048-NA-1 A. SALVI & C. S.P.A. SUSPENSION AND TENSION SETS NC-TRANSMISSION NON-CONSTRUCTION $146,158.20 $146,158.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4461 W914NS-05-M-2049-NA-1 ABB SUBSTATION AUTOMATION AND PROTECTION TRAINING 
FOR 10 ENGINEERS

NC-TRANSMISSION NON-CONSTRUCTION $387,150.00 $387,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4462 W914NS-05-M-2050-NA-1 SKYLINK TRANSPORTATION SERVICES FOR 5 TURBINE 
GENERATORS FROM BERGEN, NORWAY TO MOSUL

NC-GENERATION NON-CONSTRUCTION $120,120.00 $120,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4463 W914NS-05-M-2051-NA-1 IRAQI CONTRACTOR - 4292 5 DAY TRAINING COURSE ON APPS AND TECHNICAL 
TRAINING ON AREVA PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $103,180.00 $103,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4464 W914NS-05-M-2052-NA-1 IRAQI CONTRACTOR - 4756 COMPRESSOR OIL,  ABSORPTION DRYER, SERVICE KITS NC-GENERATION NON-CONSTRUCTION $131,775.00 $131,775.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4465 W914NS-05-M-2053-NA-1 SECURE GLOBAL 
ENGINEERING LLC

SUPPLY, INSTALL NEW 11KV UNDERGROUND 
FEEDER FROM DOOZ SUB TO SEC J. SALAH AL DIN 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $430,000.00 $430,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4466 W914NS-05-M-2054-NA-1 IRAQI CONTRACTOR - 4291 SUPPLY, INSTALL 11KV AND 400 VOLT DISTRIBUTION 
SYSTEM AND 3 ENCLOSED TRANSFORMERS AL 
HUSSAINYA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $162,448.00 $162,448.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4467 W914NS-05-M-2055-NA-1 MCELROY DIVERSIFIED 
SERVICE INC.

FUEL OIL FILTER PRESSURE DIFF SWITCHES 3 EA NC-GENERATION NON-CONSTRUCTION $2,226.00 $2,226.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4468 W914NS-05-M-2058-NA-1 IRAQI CONTRACTOR - 4759 INSTALL 4 NEW 33KV UNDERGROUND FEEDERS RASAFA C-NETWORK INFRASTRUCTURE CONSTRUCTION $479,000.00 $479,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4469 W914NS-05-M-2059-NA-1 GENERAL ELECTRIC 
COMPANY (GE)

NEW FUEL NOZZLES 1 SET 0F 30 NC-GENERATION NON-CONSTRUCTION $171,546.00 $171,546.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4470 W914NS-05-M-2060-NA-1 WAMAR INTERNATIONAL 
INC

LIQUID FUEL NOZZLE TEST STAND NC-GENERATION NON-CONSTRUCTION $128,625.00 $128,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4471 W914NS-05-M-2062-NA-1 ABB UTILITIES GMBH ELECTRICAL EQUIPMENT NC-GENERATION NON-CONSTRUCTION $95,406.38 $95,406.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4472 W914NS-05-M-2063-NA-1 IRAQI CONTRACTOR - 4710 SUBSTITUTE WITH SIMATIC SU AND BURNER CONTROLS NC-GENERATION NON-CONSTRUCTION $4,700.00 $4,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4473 W914NS-05-M-2064-NA-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST & PLACE IN SERVICE 2 33KV 
UNDERGROUND FEEDERS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $426,000.00 $426,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4474 W914NS-05-M-2065-NA-1 MCELROY DIVERSIFIED 
SERVICE INC.

1 LOT OF SPARE PARTS FOR GENERAL MAINTENANCE OF 
LM6000PD

NC-GENERATION NON-CONSTRUCTION $230,030.00 $230,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4475 W914NS-05-M-2066-NA-1 IRAQI CONTRACTOR - 4600 FUEL ADDITIVE, KI-15 NC-GENERATION NON-CONSTRUCTION $118,200.00 $118,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4476 W914NS-05-M-2067-NA-1 IRAQI CONTRACTOR - 4520 CARGO SHIPMENT FROM HOUSTON TO BAGHDAD NC-GENERATION NON-CONSTRUCTION $19,940.80 $19,940.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4477 W914NS-05-M-2068-NA-1 IRAQI CONTRACTOR - 4744 TRANSFORMER OIL (5000 BARRELS @ 274.00) NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,370,000.00 $1,369,452.00 $548.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4478 W914NS-05-M-2069-NA-1 SECURE GLOBAL 
ENGINEERING LLC

CONSTRUCTION AND INSTALLATION OF 33/11KV 
TRANSFORMERS AL-KHEER SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,442,000.00 $2,158,495.39 $283,504.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4479 W914NS-05-M-2069-NA-7 SECURE GLOBAL 

ENGINEERING LLC
EQUITABLE ADJUSTMENT C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 

42000.
$23,698.99 $0.00 $23,698.99 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

4480 W914NS-05-M-2077-NA-1 DIAR 
TELECOMMUNICATIONS 
SERVICES C

THURAYA SIM CARDS (10 @ $198.00 EA) NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,980.00 $1,980.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4481 W914NS-05-M-2078-NA-1 IRAQI CONTRACTOR - 4095 250A 30 CIRCUIT BREAKER; 400A 30 CIRCUIT BREAKER; 
630A 30 CIRCUIT BREAKER; SHIP & INSURANCE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $140,624.00 $140,624.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4482 W914NS-05-M-2079-NA-1 IRAQI CONTRACTOR - 4693 11 KV PIN TYPE PORCELAIN INSULATORS C-NETWORK INFRASTRUCTURE CONSTRUCTION $8,010.00 $8,010.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4483 W914NS-05-M-2079-NA-2 IRAQI CONTRACTOR - 4693 SPINDLE 130MM SHANK C-NETWORK INFRASTRUCTURE CONSTRUCTION $6,390.00 $6,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4484 W914NS-05-M-2079-NA-3 IRAQI CONTRACTOR - 4693 11 KV DISC INSULATOR C/W ACCESSORIES C-NETWORK INFRASTRUCTURE CONSTRUCTION $32,200.00 $32,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4485 W914NS-05-M-2079-NA-4 IRAQI CONTRACTOR - 4693 LOW VOLTAGE INSULATOR C/W “D” BRACKETS C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,680.00 $2,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4486 W914NS-05-M-2079-NA-5 IRAQI CONTRACTOR - 4693 SHACKLE PLATES C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,320.00 $1,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4487 W914NS-05-M-2079-NA-6 IRAQI CONTRACTOR - 4693 M16X180MM BOLT C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,340.00 $2,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4488 W914NS-05-M-2079-NA-7 IRAQI CONTRACTOR - 4693 SHIPPING, INS, FREIGHT TO FOB CAMP FALLUJAH C-NETWORK INFRASTRUCTURE CONSTRUCTION $9,723.50 $9,723.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4489 W914NS-05-M-2080-NA-1 IRAQI CONTRACTOR - 4701 INSTALL, TEST AND PLACE IN SERVICE 9 NEW 33KV 
UNDERGROUND FEEDERS C/W PILOT CABLES

C-NETWORK INFRASTRUCTURE CONSTRUCTION $559,250.00 $559,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4490 W914NS-05-M-2081-NA-1 IRAQI CONTRACTOR - 4100 CONSTRUCT & PLACE IN SVC 33KV UNDERGROUND 
FEEDER FROM JEAFER TO KHARKH

C-NETWORK INFRASTRUCTURE CONSTRUCTION $403,600.00 $403,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4491 W914NS-05-M-2082-NA-1 IRAQI CONTRACTOR - 4330 OPERATOR TRAINING COURSES FOR GROVE CRANE NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4492 W914NS-05-M-2083-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

2 NEW 33KV UNDERGROUND FEEDERS FROM NEW 
BAGHDAD TO AL-MOALEMEEN

C-NETWORK INFRASTRUCTURE CONSTRUCTION $717,750.00 $717,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4493 W914NS-05-M-2084-NA-1 IRAQI CONTRACTOR - 4575 UNDERGROUND FEEDER SYSTEM C-NETWORK INFRASTRUCTURE CONSTRUCTION $95,000.00 $89,750.00 $5,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4494 W914NS-05-M-2084-NA-2 IRAQI CONTRACTOR - 4575 UNDERGROUND FEEDER SYSTEM C-NETWORK INFRASTRUCTURE CONSTRUCTION $95,000.00 $89,750.00 $5,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4495 W914NS-05-M-2085-NA-1 MPE ENGINEERING 630KVA TRANSFORMER, WINDING, HV BUSHING, LV 
BUSHING, TAP CHANGER

C-NETWORK INFRASTRUCTURE CONSTRUCTION $74,517.80 $74,517.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4496 W914NS-05-M-2086-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

2 FEEDERS FROM WAZEREY SUBSTATION TO QAHIRA 
SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $850,000.00 $850,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4497 W914NS-05-M-2088-NA-1 IRAQI CONTRACTOR - 4600 OIL, MOBIL DTE LIGHT, 55 GALLON DRUMS NC-GENERATION NON-CONSTRUCTION $58,000.00 $58,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4498 W914NS-05-M-2089-NA-1 SKYLINK AIR FREIGHT OF SIEMENS ELECTRICAL PARTS NC-GENERATION NON-CONSTRUCTION $2,500.00 $0.00 $2,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4499 W914NS-05-M-9025-N55-1 IRAQI CONTRACTOR - 4066 20K LB & 11K LB FORKLIFTS 15 EA @ $67,778 & $46,0600 
RESPECTIVELY INC MOD 2

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,712,070.00 $1,712,070.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4500 W914NS-05-M-9026-NA-1 SUPPLYCORE, INC WASHER/DRYER COMBOS (26 EA) NC-DETENTION FACILITY NON-CONSTRUCTION $20,834.84 $20,834.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4501 W914NS-05-M-9031-NA-1 SYMBOLARTS, LLC FIRE BADGE STANDARD & OFFICERS NC-FIRE SERVICES NON-CONSTRUCTION $291,375.00 $291,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4502 W914NS-05-M-9032-NA-2 IRAQI CONTRACTOR - 4615 GAS CANS AND WATER CANS (6000 EA) NC-POLICE ASSISTANCE NON-CONSTRUCTION $36,359.80 $36,359.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4503 W914NS-05-M-9034-NA-1 TRIPLE NICKEL TACTICAL 
SUPPLY, LLC

N-VISION OPTICS 180 @ $470 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$84,600.00 $84,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4504 W914NS-05-M-9037-NA-1 IRAQI CONTRACTOR - 4669 REPAIR BELAT AL SHUHADAA POLICE STATION FACILITIES REPAIR IRAQ $136,240.00 $136,240.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4505 W914NS-05-M-9042-NA-1 MOTOROLA INC 100 UNIT SCRATCH CARD AND 20 SPARE BATTERIES NC-TRANSMISSION NON-CONSTRUCTION $16,760.00 $16,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4506 W914NS-05-M-9047-NA-1 RICHFIELD INTERNATIONAL, 
INC

33000 I11 WELDING SUPPLIES & EQUIPMENT FOR ALL 
VOCATIONAL TRAINING FACILITIES

NC-DETENTION FACILITY NON-CONSTRUCTION $268,733.72 $268,733.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4507 W914NS-05-M-9053-NA-1 DFS LOGISTICS LLC MEDICAL EQUIPMENT & FREIGHT NC-POLICE ASSISTANCE NON-CONSTRUCTION $49,716.09 $49,716.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4508 W914NS-05-M-9054-NA-1 IRAQI CONTRACTOR - 4068 CABINET STORAGE, CEILING FAN, WATER COOLER NC-DETENTION FACILITY NON-CONSTRUCTION $4,885.00 $4,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4509 W914NS-05-M-9055-NA-1 IRAQI CONTRACTOR - 4149 UP-ARMORING AND INSTALL GUN MOUNTING FOR 
TRUCKS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$629,100.00 $629,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4510 W914NS-05-M-9057-NA-1 IRAQI CONTRACTOR - 4137 AL THAWRA TRAFFIC SECTOR FORCE PROTECTION AND 
REPAIRS, GRID: MB472918

FACILITIES REPAIR IRAQ $137,800.00 $137,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4511 W914NS-05-M-9058-NA-1 IRAQI CONTRACTOR - 4155 RENOVATION OF AL NASIR POLICE STATION FACILITIES REPAIR IRAQ $105,450.00 $105,450.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

4512 W914NS-05-M-9061-NA-1 IRAQI CONTRACTOR - 4384 FILING CABINET, CEILING FAN, COPY MACHINE, INK 
CARTRIDGE, COMPUTER DESKTOP WITH ARABIC 
KEYBOARD

NC-DETENTION FACILITY NON-CONSTRUCTION $87,830.00 $87,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4513 W914NS-05-M-9067-NA-1 GLOBAL-LINK DISTRIBUTION, 
LLC

KARADAH-MARYAM POLICE STATION REFURBISHMENT FACILITIES REPAIR IRAQ $254,680.00 $254,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4514 W914NS-05-M-9072-NA-1 IRAQI CONTRACTOR - 4669 IMPROVE FORCE PROTECTION FOR SABA AL-BOOR IRAQI 
POLICE STATION

FACILITIES REPAIR IRAQ $69,250.00 $69,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4515 W914NS-05-M-9075-NA-1 IRAQI CONTRACTOR - 4446 SATELLITE DATA CONNECTIVITY FOR IRAQI SECURITY 
FORCES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,307,900.00 $1,307,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4516 W914NS-05-M-9075-NA-2 IRAQI CONTRACTOR - 4446 EXTEND LIFE OF CONTRACT FOR 4 MONTHS NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$273,800.00 $273,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4517 W914NS-05-M-9077-NA-1 IRAQI CONTRACTOR - 4669 RENOVATION OF PERIMETER AND INTERIOR OF THE 
SOUTH KARHK TRAFFIC STATION

FACILITIES REPAIR IRAQ $67,275.00 $67,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4518 W914NS-05-M-9080-NA-1 HEAT GROUP FOR TRADING 
AND CONSTRUCTION

ADNON PALACE BASEMENT FACILITIES REPAIR IRAQ $90,631.00 $90,631.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4519 W914NS-05-M-9081-NA-1 IRAQI CONTRACTOR - 4615 WATER CANS (96 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$434.88 $434.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4520 W914NS-05-M-9082-NA-1 IRAQI CONTRACTOR - 4480 COPIERS, PRINTERS, FAXES, DESKTOP AND LAPTOP 
COMPUTERS

NC-DETENTION FACILITY NON-CONSTRUCTION $17,920.00 $17,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4521 W914NS-05-M-9085-NA-1 IRAQI CONTRACTOR - 4160 WIRELESS VIDEO CONFERENCING SYSTEM NC-JUDICIAL FACILITY NON-CONSTRUCTION $25,200.00 $25,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4522 W914NS-05-M-9086-NA-1 IRAQI CONTRACTOR - 4053 GENERATOR 250 KV NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$67,169.40 $67,169.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4523 W914NS-05-M-9088-NA-1 HIGHCOM SECURITY, INC. GPS MAGELLAN SPORT TRACK PRO (65) AND SOFTWARE 
(65)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,225.00 $17,225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4524 W914NS-05-M-9089-NA-1 IRAQI CONTRACTOR - 4096 RENOVATE OPERATIONS ROOM AT AL KARKH HQ FACILITIES REPAIR IRAQ $16,213.00 $16,213.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4525 W914NS-05-M-9092-NA-1 MOTOROLA INC MOTOROLA GP340 HANDHELD RADIOS (225) AND 
RELATED EQUIPMENT; P00001 DTD 1OCT06 CHG PAYING 
OFFICE TO 230TH DELTA DET FB;

NC-DETENTION FACILITY NON-CONSTRUCTION $187,575.00 $187,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4526 W914NS-05-M-9094-NA-1 IRAQI CONTRACTOR - 4615 GAS CANS, GREEN HEAVY DUTY STEEL 3500 GMS (150) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,290.00 $7,290.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4527 W914NS-05-M-9100-NA-1 IRAQI CONTRACTOR - 4480 OFFICE XP 2003 PROFESSIONAL AND ARABIC 
KEYBOARDS (100 EA)

NC-DETENTION FACILITY NON-CONSTRUCTION $21,000.00 $21,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4528 W914NS-05-M-9102-NA-1 IRAQI CONTRACTOR - 4381 NOKIA 2100 MOBILE PHONES (7) AND ACCESSORIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$10,090.00 $10,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4529 W914NS-05-M-9103-NA-1 IRAQI CONTRACTOR - 4381 SUPPLIES AND EQUIPMENT, VARIOUS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,099.50 $4,099.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4530 W914NS-05-M-9105-NA-1 IRAQI CONTRACTOR - 4643 CIVIL AMBULANCE 6 @ $38.5K NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$231,000.00 $231,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4531 W914NS-05-M-9110-NA-1 ALPHA CARD SYSTEMS CARD ID #81754, FILM #86032, CLEANING KIT #81593, 
SHIPPING

NC-DETENTION FACILITY NON-CONSTRUCTION $14,308.00 $14,308.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4532 W914NS-05-M-9134-NA-1 IRAQI CONTRACTOR - 4800 TWIN-SIZE LINEN SETS FOR ANAMANIYA NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4533 W914NS-05-M-9134-NA-2 IRAQI CONTRACTOR - 4800 TWIN-SIZE LINEN SETS FOR AL KASIK NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4534 W914NS-05-M-9134-NA-3 IRAQI CONTRACTOR - 4800 TWIN-SIZE LINEN SETS FOR TADJI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4535 W914NS-05-M-9134-NA-4 IRAQI CONTRACTOR - 4800 TWIN-SIZE LINEN SETS FOR KMTB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4536 W914NS-05-M-9136-NA-1 IRAQI CONTRACTOR - 4800 BATTALION SETS, VARIOUS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$284,357.70 $284,357.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4537 W914NS-05-M-9139-NA-1 MOTOROLA INC PORTABLE RADIOS AND EQUIPMENT - PRICE CHANGE 
FOR CLIN 0003

NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,907,300.00 $4,907,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4538 W914NS-05-M-9142-NA-1 IRAQI CONTRACTOR - 4381 DESKS, CHAIRS, REFRIGERATORS, TABLES, FANS, ETC NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,153.00 $6,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4539 W914NS-05-M-9145-NA-1 KIPPER TOOL MECHANICS TOOL KITS (NSN 5120-01-034-8231 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$874.00 $874.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4540 W914NS-05-M-9151-NA-1 IRAQI CONTRACTOR - 4096 DELIVERY AND SETUP OF CONNEXES (4) NC-POLICE ASSISTANCE NON-CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4541 W914NS-05-M-9156-NA-1 IRAQI CONTRACTOR - 4100 BLOCK 26 OF CONTRACT HAD INCORRECT AMT - ADDED 
$9,675.00

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$245,580.00 $245,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4542 W914NS-05-M-9157-NA-1 IRAQI CONTRACTOR - 4100 TWIN BEDS (80) AND CONFERENCE CHAIRS (30) NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$7,520.00 $7,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4543 W914NS-05-M-9158-NA-1 IRAQI CONTRACTOR - 4100 FURNITURE AND EQUIPMENT FOR AR RUSTUMIYIAH 
TRAINING BASE BILLETING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,191.00 $11,191.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4544 W914NS-05-M-9159-NA-1 IRAQI CONTRACTOR - 4800 CHAIR, HIGH BACK DESK, CONF CHAIRS, FOLDING 
CHAIRS, PLASTIC LAWN CHAIRS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,570.00 $11,570.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4545 W914NS-05-M-9165-NA-1 IRAQI CONTRACTOR - 4211 REPAIR BUILDINGS CAMP JUSTICE NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$495,000.00 $495,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4546 W914NS-05-M-9171-NA-1 O-TWO MEDICAL 
TECHNOLOGIES, INC.

CAREVENT MRI COMPATIBLE TRANSPORT VENTILATOR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$188,381.92 $188,381.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4547 W914NS-05-M-9175-NA-1 CONTINENTAL WIRELESS INC 300 BASE STATION CONVERSION KITS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$299,736.00 $299,736.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4548 W914NS-05-M-9176-NA-1 DFS LOGISTICS LLC CONSTRUCT 200 PERSON DFAC C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $496,366.00 $496,366.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4549 W914NS-05-M-9177-NA-1 IRAQI CONTRACTOR - 4102 CANTEEN W/CUP & COVER, 1 LITER 1879 @ $5.52 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,372.08 $10,372.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4550 W914NS-05-M-9178-NA-1 IRAQI CONTRACTOR - 4448 AFRN AUGMENT EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,171,608.36 $3,171,608.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4551 W914NS-05-M-9183-NA-1 IRAQI CONTRACTOR - 4202 RENOVATE RIVER PATROL SYSTEM C-POLICE ASSISTANCE CONSTRUCTION $85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4552 W914NS-05-M-9185-NA-1 IRAQI CONTRACTOR - 4231 RENOVATE AL BAB-MUHADAM IPS C-POLICE ASSISTANCE CONSTRUCTION $42,712.00 $42,712.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4553 W914NS-05-M-9186-NA-1 IRAQI CONTRACTOR - 4553 CONSTRUCTION C-POLICE ASSISTANCE CONSTRUCTION $285,630.00 $0.00 $285,630.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4554 W914NS-05-M-9187-NA-1 IRAQI CONTRACTOR - 4155 CONSTRUCT AL JAUAIFER POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $246,881.00 $246,881.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4555 W914NS-05-M-9188-NA-1 IRAQI CONTRACTOR - 4155 CONSTRUCT MAHMOUDYA CENTRAL STATION C-POLICE ASSISTANCE CONSTRUCTION $874,520.00 $874,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4556 W914NS-05-M-9189-NA-1 MOTOROLA INC THURAYA SATELLITE PHONES WITH CHIP (10), CAR 
CHARGERS (10), SCRATCH CARDS (50)

NC-POLICE ASSISTANCE NON-CONSTRUCTION $14,650.00 $14,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4557 W914NS-05-M-9190-NA-1 IRAQI CONTRACTOR - 4615 GAS CANS (646) AND WATER CANS (400) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,008.18 $5,008.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4558 W914NS-05-M-9192-NA-1 IRAQI CONTRACTOR - 4358 MOBILE KITCHEN WITH 10KVA GENERATOR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,900.00 $68,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4559 W914NS-05-M-9195-NA-1 IRAQI CONTRACTOR - 4515 PAINT TWO FRONT DOORS FOR LAND CRUISERS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$65,618.00 $65,618.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4560 W914NS-05-M-9198-NA-1 IRAQI CONTRACTOR - 4588 250 KV DIESEL GENERATOR NEW PERKINS OR JOHN 
DEERE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$208,000.00 $0.00 $208,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4561 W914NS-05-M-9200-NA-1 IRAQI CONTRACTOR - 4588 GENERATOR 250 KVA DIESEL POWER 230/115V, 50 MHZ NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$208,000.00 $208,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4562 W914NS-05-M-9209-NA-1 IRAQI CONTRACTOR - 4654 SAMSUNG TV/DVD COMBO 2 @ $1150 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,300.00 $2,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4563 W914NS-05-M-9209-NA-2 IRAQI CONTRACTOR - 4654 MERCURY, 5.0 MEGA PIXEL W/256 SDRAM, CHARGING 
UNIT + EXTRA BATTERY 8 @ $250

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4564 W914NS-05-M-9209-NA-3 IRAQI CONTRACTOR - 4654 DIGITAL CAMERA CARRYING CASE 8 @ $20 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$160.00 $160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4565 W914NS-05-M-9216-N166-1 TAOS INDUSTRIES NIGHT VISION GOGGLES 553 @ $250  INCLUDES MOD 01 
TO CHANGE PRAC

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$138,250.00 $138,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4566 W914NS-05-M-9217-T2-3-1 TAOS INDUSTRIES NIGHT VISION GOGGLES 748 @ $250 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$187,000.00 $187,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4567 W914NS-05-M-9220-NA-1 IRAQI CONTRACTOR - 4137 CONSTRUCT AL MADAIN POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $995,371.00 $995,371.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4568 W914NS-05-M-9226-NA-1 GLOBAL-LINK DISTRIBUTION, 
LLC

JISR DIYALA IP STATION PERIMETER AND INTERIOR 
CONSTRUCTION

C-POLICE ASSISTANCE CONSTRUCTION $217,450.00 $217,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4569 W914NS-05-M-9228-NA-1 IRAQI CONTRACTOR - 4669 RENOVATE AL SADR PATROL HEADQUARTERS C-POLICE ASSISTANCE CONSTRUCTION $203,934.00 $203,934.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4570 W914NS-05-M-9235-NA-1 METRO STAR GENERAL 
TRADING

RENOVATE AL HURRYA POLICE STATION FORCE 
PROTECTION ENHANCEMENT

C-POLICE ASSISTANCE CONSTRUCTION $398,000.00 $398,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4571 W914NS-05-M-9237-NA-1 GLOBAL-LINK DISTRIBUTION, 
LLC

RENOVATE AL KHADAMIYAH TADJI PATROL STATION 
FORCE PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $620,000.00 $620,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4572 W914NS-05-M-9241-NA-1 IRAQI CONTRACTOR - 4515 APARTMENT FURNITURE NC-PUBLIC SAFETY NON-CONSTRUCTION $101,888.38 $86,755.47 $15,132.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4573 W914NS-05-M-9243-NA-1 IRAQI CONTRACTOR - 4120 INSTALL BARRIERS AT TADJI MILITARY TRAINING BASE C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $8,350.00 $0.00 $8,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4574 W914NS-05-M-9245-NA-1 ADVANCED TECHNOLOGY 

COMPUTERS
MICROSOFT OFFICE PROFESSIONAL 2003 AND ADOBE 
PHOTOSHOP

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,232.25 $3,232.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4575 W914NS-05-M-9248-NA-1 IRAQI CONTRACTOR - 4800 EXECUTIVE HIGH-BACK CHAIR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4576 W914NS-05-M-9267-NA-1 IRAQI CONTRACTOR - 4730 HANDHELD, MOBILE AND BASE STATION RADIOS NC-POLICE ASSISTANCE NON-CONSTRUCTION $589,682.20 $589,682.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4577 W914NS-05-M-9278-NA-1 BRIGADE 
QUARTERMASTERS, LTD

UNIVERSAL SLUNG WEAPON HOLDER BELT #71 NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$595.20 $595.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4578 W914NS-05-M-9281-NA-1 US TACTICAL SUPPLY RIFLE BAGS, DATA BOOK SNIPER AND COVER, ASSAULT 
VEST, SHIPPING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$36,642.40 $36,642.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4579 W914NS-05-M-9283-NA-1 IRAQI CONTRACTOR - 4152 FOB 1, SAFWAN, REFURBISHMENT AND CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $210,000.00 $210,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4580 W914NS-05-M-9284-NA-1 IRAQI CONTRACTOR - 4166 FOB2, AL FAW REFURBISHMENT AND CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $190,000.00 $190,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4581 W914NS-05-M-9285-NA-1 IRAQI CONTRACTOR - 4670 FOB 3 AL QURNAH REFURBISHMENT AND 
CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4582 W914NS-05-M-9286-NA-1 IRAQI CONTRACTOR - 4762 603 BN, AS SAMAWAH REFURBISHMENT AND 
CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $203,000.00 $203,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4583 W914NS-05-M-9287-NA-1 IRAQI CONTRACTOR - 5211 EOD BUNKER DAILY CAMP STEVEN REFURBISHMENT 
AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $8,000.00 $8,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4584 W914NS-05-M-9288-NA-1 IRAQI CONTRACTOR - 4042 EOD BUNKER WEEKLY CAMP STEVEN REFURBISHMENT 
AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $4,000.00 $4,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4585 W914NS-05-M-9289-NA-1 IRAQI CONTRACTOR - 4345 AL QURHAN TACTICAL SUPPORT UNIT REFURBISHMENT 
AND CONSTRUCTION

FACILITIES REPAIR IRAQ $110,360.00 $110,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4586 W914NS-05-M-9300-NA-0001IN IRAQI CONTRACTOR - 4730 INTEREST CHARGES AFTER CONTRACT PAID IN FULL NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,630.00 $2,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4587 W914NS-05-M-9300-NA-1 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS 1275 @ $702.72 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$895,968.00 $895,968.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4588 W914NS-05-M-9300-NA-10 IRAQI CONTRACTOR - 4730 SPARE UHC NIMH BATTERIES 1275 @ $28.32 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$36,108.00 $36,108.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4589 W914NS-05-M-9300-NA-11 IRAQI CONTRACTOR - 4730 220V SINGLE CHARGER 75 @ $22.26 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,669.50 $1,669.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4590 W914NS-05-M-9300-NA-12 IRAQI CONTRACTOR - 4730 REPEATER COMMON 30 @ $2109.40 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$63,282.00 $63,282.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4591 W914NS-05-M-9300-NA-2 IRAQI CONTRACTOR - 4730 MOBILE RADIO 750 @ $754.72 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$566,040.00 $566,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4592 W914NS-05-M-9300-NA-3 IRAQI CONTRACTOR - 4730 BASE STATION 75 @ $1528.52 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$114,639.00 $114,639.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4593 W914NS-05-M-9300-NA-4 IRAQI CONTRACTOR - 4730 220V MULTI CHARGER 75 @ $259.70 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$19,477.50 $19,477.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4594 W914NS-05-M-9300-NA-5 IRAQI CONTRACTOR - 4730 CLONING CABLE 10 @ $97.44 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$974.40 $974.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4595 W914NS-05-M-9300-NA-6 IRAQI CONTRACTOR - 4730 PALM MICROPHONE 1275 @ $21.80 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$27,795.00 $27,795.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4596 W914NS-05-M-9300-NA-7 IRAQI CONTRACTOR - 4730 PROGRAMMING CABLE 10 @ $92.22 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$922.20 $922.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4597 W914NS-05-M-9300-NA-8 IRAQI CONTRACTOR - 4730 ENCRYPTION PROGRAMMING KIT & SW 10 @ $821.50 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,215.00 $8,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4598 W914NS-05-M-9300-NA-9 IRAQI CONTRACTOR - 4730 WINDOWS BASED PROGRAMMING SW/HW 10 @ $113.42 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,134.20 $1,134.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4599 W914NS-05-M-9301-NA-1 IAP WORLDWIDE SERVICES, 
INC.

TELECOMMUNICATIONS EQUIPMENT NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$43,304.94 $43,304.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4600 W914NS-05-M-9314-NA-1 CUSTOM MACHINE & 
TOOLING

COLLAPSIBLE FIRE RESCUE TOOLS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$59,470.00 $59,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4601 W914NS-05-M-9321-NA-1 AEY INC KEVLAR HELMET IIIA   10,000 @ $134.95 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,349,500.00 $1,349,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4602 W914NS-05-M-9326-NA-1 IRAQI CONTRACTOR - 4028 UPGRADE POLICE LOGISTICS WAREHOUSE (BACKUP 
GENERATOR)

C-POLICE ASSISTANCE CONSTRUCTION $118,000.00 $118,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4603 W914NS-05-M-9327-NA-1 IRAQI CONTRACTOR - 4155 CONSTRUCT ZUHOR PATROL STATION C-POLICE ASSISTANCE CONSTRUCTION $573,194.00 $573,194.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4604 W914NS-05-M-9330-NA-1 IRAQI CONTRACTOR - 4578 KEVLAR HELMETS 111A/610 M/S (PASGT), TAN 30% SM, 
60% MED, 10% LG

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$180,942.00 $180,942.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4605 W914NS-05-M-9332-NA-1 BRIGADE 
QUARTERMASTERS, LTD

BUSHRAG CAMO SYSTEM ULTIMATE GHILLIE SUIT (80) & 
SHIPPING CHG.

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,811.20 $14,811.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4606 W914NS-05-M-9333-NA-1 IRAQI CONTRACTOR - 4344 RENOVATIONS OF FINGERPRINT FACILITY, TIPS BUILDING, 

STORAGE
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$40,600.00 $40,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4607 W914NS-05-M-9334-NA-1 IRAQI CONTRACTOR - 4073 A/C, TV, WASHER & DRYER, SEWING/EMBROIDERING 
MACHINE, WATER COLLER AND DVD/VCR SYSTEM

NC-DETENTION FACILITY NON-CONSTRUCTION $54,273.00 $54,273.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4608 W914NS-05-M-9335-NA-1 IRAQI CONTRACTOR - 4102 TACTICAL LOAD BEARING VESTS (1313 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$24,552.00 $24,552.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4609 W914NS-05-M-9336-NA-1 IRAQI CONTRACTOR - 4155 RENOVATE AL HABIBIA POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $185,700.00 $185,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4610 W914NS-05-M-9337-NA-1 METRO STAR GENERAL 
TRADING

RENOVATE AL MUTHANA AND NEW BAGHDAD HQ FP 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $535,785.00 $535,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4611 W914NS-05-M-9338-NA-1 GLOBAL-LINK DISTRIBUTION, 
LLC

AL ZAFARINIYA IP STATION ENHANCEMENT BAGHDAD C-POLICE ASSISTANCE CONSTRUCTION $123,000.00 $123,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4612 W914NS-05-M-9339-NA-1 GLOBAL-LINK DISTRIBUTION, 
LLC

RENOVATE NEW BAGHDAD POLICE STATION ZONE 23 C-POLICE ASSISTANCE CONSTRUCTION $431,700.00 $431,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4613 W914NS-05-M-9340-NA-1 METRO STAR GENERAL 
TRADING

NEW BAGHDAD TRAFFIC SECTOR FP UPGRADE C-POLICE ASSISTANCE CONSTRUCTION $220,000.00 $220,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4614 W914NS-05-M-9348-NA-1 IRAQI CONTRACTOR - 4028 RENOVATE VEHICLE REGISTRATION SITE C-POLICE ASSISTANCE CONSTRUCTION $490,000.00 $490,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4615 W914NS-05-M-9350-NA-1 MADSEN’S SHOP & SUPPLY 
INC.

HUSQVARNA 3120K CUTOFF SAW 16” BLADE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,246.00 $19,246.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4616 W914NS-05-M-9351-NA-1 NOUR USA STORAGE CHARGES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,323.39 $28,323.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4617 W914NS-05-M-9357-NA-1 EAGLE SERVICES, INC. DENTAL SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $169,055.90 $169,055.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4618 W914NS-05-M-9374-NA-1 TAOS INDUSTRIES WEAPONS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$555,648.00 $450,132.00 $105,516.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4619 W914NS-05-M-9376-NA-1 CHARLES KENDALL & 
PARTNERS LIMITED

STORAGE CONTAINERS - CONEX (1) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4620 W914NS-05-M-9382-NA-1 IRAQI CONTRACTOR - 4160 DE-OB $297. DD1594 DTD 22 NOV 05 CONTRACT 
COMPLETE AND PAID AS INVOICED. PANASONIC COLOR 
CCTV SECURITY SYSTEM WITH ENHANCED NIGHT VISION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,480,864.00 $3,480,864.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4621 W914NS-05-M-9383-NA-1 ANVS, INC. NVG GOGGLES W/HEDGER (GEN I) 2872 @ $149 - PRICE 
INCREASED TO $173

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$496,856.00 $496,856.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4622 W914NS-05-M-9388-NA-1 IRAQI CONTRACTOR - 4579 SERVER, 30 COMPUTERS, ETHERNET, NETWORK MGT 
TRAINING

NC-PUBLIC SAFETY NON-CONSTRUCTION $89,000.00 $89,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4623 W914NS-05-M-9395-NA-1 JTSI RADIO EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$137,789.00 $137,789.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4624 W914NS-05-M-9405-NA-0001AA SOLUTIONS 123 ADDITIONAL REQUIREMENTS AND FUNDING C-POLICE ASSISTANCE CONSTRUCTION $6,500.00 $6,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4625 W914NS-05-M-9405-NA-1 SOLUTIONS 123 RENOVATE JPSD JOINT COMMUNICATIONS CENTER C-POLICE ASSISTANCE CONSTRUCTION $144,100.00 $144,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4626 W914NS-05-M-9406-NA-1 IRAQI CONTRACTOR - 4155 RENOVATE AL KARKH POLICE COMPOUND FACILITIES REPAIR IRAQ $473,500.00 $473,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4627 W914NS-05-M-9407-NA-1 IRAQI CONTRACTOR - 4155 REPAIR AL SALHIYA IPS STATION AND KARKH JUVENILE 
STATION

FACILITIES REPAIR IRAQ $241,500.00 $241,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4628 W914NS-05-M-9411-NA-1 IRAQI CONTRACTOR - 4335 13120 PR BLACK WORKING GLOVES IN VARIOUS SIZES NC-FIRE SERVICES NON-CONSTRUCTION $88,560.00 $88,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4629 W914NS-05-M-9426-NA-2 IRAQI CONTRACTOR - 4155 SM-640 RENOVATE AL JAZAER POLICE STATION C-MNSTCI-PC13000-FACILITIES REPAIR $59,378.00 $0.00 $59,378.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4630 W914NS-05-M-9436-3100-1 BRIGADE 
QUARTERMASTERS, LTD

GLOCKFOBUS SAMCO PADDLE HOLSTER 50 @ $13.90 NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$695.00 $695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4631 W914NS-05-M-9436-3100-2 BRIGADE 
QUARTERMASTERS, LTD

FOBUS FIRST SAMCO PADDLE MAGAZINE 50 @ $13.32 NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$666.00 $666.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4632 W914NS-05-M-9436-3100-3 BRIGADE 
QUARTERMASTERS, LTD

SHIPPING NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$125.00 $125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4633 W914NS-05-M-9454-NA-1 IRAQI CONTRACTOR - 4088 RENOVATION OF BAGHDAD POLICE WAREHOUSE 
BACKUP GENERATOR

C-POLICE ASSISTANCE CONSTRUCTION $120,100.00 $120,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4634 W914NS-05-M-9456-NA-1 IRAQI CONTRACTOR - 4191 TRUCK FORKLIFT, 4000LBS. WITHOUT CAB ROUGH 
TERRAIN DIESEL; CATERPILLAR

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$118,600.00 $118,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4635 W914NS-05-M-9457-NA-1 IRAQI CONTRACTOR - 4066 HANGZOU HAND PALLET TRUCK; BCY23-IL; CAPACITY 1 
TON QTY:16

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,992.00 $10,992.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4636 W914NS-05-M-9457-NA-2 IRAQI CONTRACTOR - 4066 HANGZOU ELECTRIC FORKLIFT; MODEL: CPDS10HB; 
CAPACITY: 1 TON QTY:4

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$77,304.00 $77,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4637 W914NS-05-M-9458-NA-1 SUPPLYCORE, INC JCB DIESEL LOAD ALL: 4WD, 4WS PART:520-40; 
CAPACITY: 4,400 LBS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$255,245.00 $255,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4638 W914NS-05-M-9463-NA-1 IRAQI CONTRACTOR - 4155 RENOVATION OF AL-KHADAMIYAH POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $241,060.00 $241,060.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

4639 W914NS-05-M-9472-NA-1 IRAQI CONTRACTOR - 4057 NOKIA 2100 MOBILE PHONES, SIM CARDS, MINUTE 
CARD, HP LAPTOPS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,090.00 $6,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4640 W914NS-05-M-9473-NA-1 TOTAL COMMUNICATION 
SERVICES

70 HANDHELD RADIOS AND SURVEILLANCE KITS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4641 W914NS-05-M-9476-NA-1 THE INSTITUTION OF 
INTERNAL AUDITORS

AUDIT AND CONTRACTING INSTRUCTION MANUALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$23,969.42 $23,969.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4642 W914NS-05-M-9482-NA-1 NORTHWIND MARINE, INC. FIRE BOATS W/TRAILERS AND ASSOCIATED EQUIPMENT 
+ TRAINING

NC-FIRE SERVICES NON-CONSTRUCTION $2,509,078.24 $2,502,676.00 $6,402.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4643 W914NS-05-M-9484-NA-1 IRAQI CONTRACTOR - 4057 CD R/W (100 PKG);110V>220V CONVERTER NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4644 W914NS-05-M-9496-NA-1 BARRETT COMMUNICATIONS HF FAX AND DATA SYSTEM 150 @ $7766.25 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,164,937.50 $1,164,937.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4645 W914NS-05-M-9496-NA-10 BARRETT COMMUNICATIONS CLONING CABLE TO SUIT 530, 550, 930, 950, 980 QTY 10 
@ $39.00

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$390.00 $390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4646 W914NS-05-M-9496-NA-11 BARRETT COMMUNICATIONS CABLE, PC TO 930, 950, 980  QTY 20 @ $51.00 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,020.00 $1,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4647 W914NS-05-M-9496-NA-12 BARRETT COMMUNICATIONS PROGRAMMING SW SUITE940, 930, 950, 980 
TRANSCEIVERS 20 @ $250

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4648 W914NS-05-M-9496-NA-13 BARRETT COMMUNICATIONS TOOL KIT CABLING 7 @ $185 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,295.00 $1,295.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4649 W914NS-05-M-9496-NA-14 BARRETT COMMUNICATIONS TOOL KIT INSTALLATION MAST 10 @ $680.00 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,120.00 $6,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4650 W914NS-05-M-9496-NA-15 BARRETT COMMUNICATIONS MAST MOUNTING HARDWARE 150 @ $25 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4651 W914NS-05-M-9496-NA-16 BARRETT COMMUNICATIONS USB COMMUNICATION PORT ADAPTER 150 @ $85 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$12,750.00 $12,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4652 W914NS-05-M-9496-NA-17 BARRETT COMMUNICATIONS RG-213 3 $2250 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,750.00 $6,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4653 W914NS-05-M-9496-NA-18 BARRETT COMMUNICATIONS COAXIAL CONNECTOR C32-04 150 @ $10.00 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4654 W914NS-05-M-9496-NA-19 BARRETT COMMUNICATIONS TRANSCRIPT SCRAMBLER 300 @ $690 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$207,000.00 $207,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4655 W914NS-05-M-9496-NA-2 BARRETT COMMUNICATIONS UPS - 600VA  1500 @ $1375 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$206,250.00 $206,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4656 W914NS-05-M-9496-NA-20 BARRETT COMMUNICATIONS SHIPPING PERTH TO BAGHDAD NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$81,700.00 $81,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4657 W914NS-05-M-9496-NA-3 BARRETT COMMUNICATIONS RACK MOUNTING STE 500/900 450 @ $175.50 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$78,975.00 $78,975.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4658 W914NS-05-M-9496-NA-4 BARRETT COMMUNICATIONS 6U POLY 19” RACK CASE 150 @ $400 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4659 W914NS-05-M-9496-NA-5 BARRETT COMMUNICATIONS 912 MULTI-WIRE BROADBAND DIPOLE  150 @ $448.50 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$67,275.00 $67,275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4660 W914NS-05-M-9496-NA-6 BARRETT COMMUNICATIONS 12 METER TELESCOPIC MAST 150 @ $442.50 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$66,375.00 $66,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4661 W914NS-05-M-9496-NA-7 BARRETT COMMUNICATIONS OFFSET BRACKET 150 @ $125.25 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$18,787.50 $18,787.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4662 W914NS-05-M-9496-NA-8 BARRETT COMMUNICATIONS STAINLESS STEEL PULLEY 150 @ $16.00 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,400.00 $2,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4663 W914NS-05-M-9496-NA-9 BARRETT COMMUNICATIONS DOUBLE BRAIDED NYLON HALYARD 150 @ $39.00 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4664 W914NS-05-M-9533-NA-1 ANVS, INC. NVG GOGGLES W/HEAD GEAR (300 EA) NC-PUBLIC SAFETY NON-CONSTRUCTION $71,700.00 $71,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4665 W914NS-05-M-9535-NA-1 IRAQI CONTRACTOR - 4300 AL HEEL CHILDREN’S MAGAZINE NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4666 W914NS-05-M-9542-NA-1 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

HOLSTER 9MM 6004-736-122  30 @ $49 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,470.00 $1,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4667 W914NS-05-M-9542-NA-2 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

HOLSTERS 9MM 60004-736-121   300 @ $49 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4668 W914NS-05-M-9542-NA-3 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

HOLSTER 9MM 6004-731-121   144 @ $49 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,056.00 $7,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4669 W914NS-05-M-9542-NA-4 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

HOLSTER 9MM 6005-731-122   15 @ $49 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$735.00 $735.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4670 W914NS-05-M-9542-NA-5 AMERICAN SPORTS GOODS 

MAINTENANCE CO.
SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$490.00 $490.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4671 W914NS-05-M-9543-NA-1 IRAQI CONTRACTOR - 4274 MOBILIZATION, AT/FP, FOOD SERVICES, LATRINE, 
CONVOY SECURITY FOR MSPS

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,439,835.00 $1,439,835.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4672 W914NS-05-M-9550-NA-1 IRAQI CONTRACTOR - 4155 RENOVATE AL RAFADAN POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4673 W914NS-05-M-9551-NA-1 IRAQI CONTRACTOR - 4155 RENOVATE AL TAHTHEEB POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $215,500.00 $215,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4674 W914NS-05-M-9553-NA-1 IRAQI CONTRACTOR - 4155 RENOVATE BAB AL SHEIKH POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $188,000.00 $188,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4675 W914NS-05-M-9554-NA-1 SUREFIRE LLC LIGHT PISTOL, P116D   244 @ $176.21 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$42,995.24 $42,995.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4676 W914NS-05-M-9554-NA-2 SUREFIRE LLC LIGHT TACTICAL BRIGHT, V-GRIP (M-900A)  401 @ $37.52 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$15,045.52 $15,045.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4677 W914NS-05-M-9554-NA-3 SUREFIRE LLC LIGHT TACTICAL WEAPON, MILLENNIUM V-FOREGRIP   
244 @ $412.72

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$100,703.68 $100,703.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4678 W914NS-05-M-9554-NA-4 SUREFIRE LLC SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4679 W914NS-05-M-9571-NA-1 IRAQI CONTRACTOR - 4766 IRAQI FLAG & RED CD BOW WITH HOLDER 8639 @ $8.75 NC-FIRE SERVICES NON-CONSTRUCTION $75,591.25 $75,591.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4680 W914NS-05-M-9571-NA-2 IRAQI CONTRACTOR - 4766 GOLDEN METAL NAME PLATE 8639 @ $4.25 NC-FIRE SERVICES NON-CONSTRUCTION $36,715.75 $36,715.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4681 W914NS-05-M-9580-NA-1 IRAQI CONTRACTOR - 4208 CONSTRUCT GOVERNMENT DISPATCH CENTER MB 473 
866

C-POLICE ASSISTANCE CONSTRUCTION $110,000.00 $110,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4682 W914NS-05-M-9585-NA-1 IRAQI CONTRACTOR - 4274 MOBILIZATION (10 DAYS), SECURITY, LIFE SUPPORT AT 
AL WALID

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,117,485.17 $1,117,485.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4683 W914NS-05-M-9586-NA-1 IRAQI CONTRACTOR - 4915 INTERNET SUBSCRIPTION SERVICE - 3 MONTHS NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,900.00 $3,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4684 W914NS-05-M-9596-NA-1 RITZ COMPUTER ENCLOSURE (TOWER STYLE) W/LOCK BAR & 
KEYS 231 @ $219.00

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$50,589.00 $50,589.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4685 W914NS-05-M-9597-NA-1 RICOH BUSINESS SYSTEMS AFICIO 2002 220V EDP 20 @ $3509.66 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,193.20 $70,193.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4686 W914NS-05-M-9597-NA-2 RICOH BUSINESS SYSTEMS ARDF 75 EDP 20 @ $926.57 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,531.45 $18,531.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4687 W914NS-05-M-9597-NA-3 RICOH BUSINESS SYSTEMS PS490 PAPER BANK 20 @ $926.57 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,531.45 $18,531.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4688 W914NS-05-M-9597-NA-4 RICOH BUSINESS SYSTEMS TONER 2220D BLACK 80 @ $39.88 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,190.60 $3,190.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4689 W914NS-05-M-9597-NA-5 RICOH BUSINESS SYSTEMS PCU EDP 30 @ $327.41 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,822.23 $9,822.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4690 W914NS-05-M-9597-NA-6 RICOH BUSINESS SYSTEMS SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,900.00 $8,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4691 W914NS-05-M-9606-NA-1 IRAQI CONTRACTOR - 4274 MISCELLANEOUS LIFE SUPPORT ITEMS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$856,703.41 $856,703.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4692 W914NS-05-M-9610-NA-1 IRAQI CONTRACTOR - 4028 FLATBED RECOVERY VEHICLE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4693 W914NS-05-M-9610-NA-2 IRAQI CONTRACTOR - 4028 TOW TRUCK NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$114,000.00 $114,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4694 W914NS-05-M-9612-NA-1 GOVCONNECTION 
INCORPORATED

ADAPTEC SNAP SERVER, 500GB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,520.00 $1,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4695 W914NS-05-M-9612-NA-2 GOVCONNECTION 
INCORPORATED

SHIPPING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4696 W914NS-05-M-9617-NA-1 IRAQI CONTRACTOR - 4262 BAGHDAD PATROL STATION INFRASTRUCTURE 
RENOVATION

NC-POLICE ASSISTANCE NON-CONSTRUCTION $365,000.00 $365,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4697 W914NS-05-M-9618-NA-1 IRAQI CONTRACTOR - 4096 RENOVATION OF POLICE INFRASTRUCTURE - UPDATED 
PAYMENT TERMS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $220,215.00 $220,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4698 W914NS-05-M-9619-NA-1 IRAQI CONTRACTOR - 4262 CONSTRUCT BAGHDAD POLICE STATION NC-POLICE ASSISTANCE NON-CONSTRUCTION $380,000.00 $380,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4699 W914NS-05-M-9626-NA-1 IRAQI CONTRACTOR - 4165 CONSTRUCT ADNON PALACE TELEPHONE CENTER C-POLICE ASSISTANCE CONSTRUCTION $102,575.00 $102,575.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4700 W914NS-05-M-9647-NA-1 TYSON ENTERPRISE, LLC MAGELLAN SPORTRAK MAP GPS 100 @ $188.65 NC-POLICE ASSISTANCE NON-CONSTRUCTION $18,865.00 $18,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4701 W914NS-05-M-9647-NA-2 TYSON ENTERPRISE, LLC WORLDWIDE MAPPING SOFTWARE 100 @ $84.95 NC-POLICE ASSISTANCE NON-CONSTRUCTION $8,495.00 $8,495.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4702 W914NS-05-M-9647-NA-3 TYSON ENTERPRISE, LLC SHIPPING AND HANDLING NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,287.45 $1,287.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4703 W914NS-05-M-9651-NA-1 IRAQI CONTRACTOR - 4718 AL YARMOUK IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $206,100.00 $206,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4704 W914NS-05-M-9652-NA-1 IRAQI CONTRACTOR - 4704 AL KARKH IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $141,800.00 $141,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4705 W914NS-05-M-9653-NA-1 IRAQI CONTRACTOR - 4137 KJADAMIYA IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $179,625.00 $179,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4706 W914NS-05-M-9654-NA-1 IRAQI CONTRACTOR - 4137 SUPPLY, INSTALL AND TEST NEW 11KV UNDERGROUND 
CABLES FOR AL QANAT POLICE STATION

C-POLICE ASSISTANCE CONSTRUCTION $247,000.00 $247,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4707 W914NS-05-M-9655-NA-1 IRAQI CONTRACTOR - 4155 CONSTRUCTION OF NEW POLICE STATION RUSSAFA. C-POLICE ASSISTANCE CONSTRUCTION $253,500.00 $253,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4708 W914NS-05-M-9656-NA-1 IRAQI CONTRACTOR - 4118 RENOVATION OF PREDATOR PALACE C-POLICE ASSISTANCE CONSTRUCTION $493,950.00 $493,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4709 W914NS-05-M-9657-NA-1 ANHAM JOINT VENTURE VEHICLE REPAIRS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400,000.00 $397,380.00 $2,620.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4710 W914NS-05-M-9672-NA-1 IRAQI CONTRACTOR - 4578 CHEVY SUBURBAN 2004/2005 V8 GASOLINE ENGINE 
ARMOR LEVEL B6 (INCLUDE MOD 02)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$945,000.00 $945,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4711 W914NS-05-M-9679-NA-1 IRAQI CONTRACTOR - 4028 HYUNDAI FORKLIFT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$24,750.00 $24,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4712 W914NS-05-M-9696-NA-1 IRAQI CONTRACTOR - 4343 RENOVATE HIGHWAY AL AAMEL IP STATION C-POLICE ASSISTANCE CONSTRUCTION $378,300.00 $378,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4713 W914NS-05-M-9735-NA-1 IRAQI CONTRACTOR - 4561 INSTALL T WALLS AND CONCRETE BUNKERS C-POLICE ASSISTANCE CONSTRUCTION $145,600.00 $145,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4714 W914NS-05-M-9738-NA-1 IRAQI CONTRACTOR - 4137 CONSTRUCT AL SIKEK RAILWAY POLICE STATION 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $594,500.00 $594,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4715 W914NS-05-M-9740-NA-1 SPRING GENERAL TRADING 
CO.

CONSTRUCT AND PROVIDE ELECTRICAL GENERATION 
PLANT FOR FOUR POLICE COMMANDO FACILITIES

C-POLICE ASSISTANCE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4716 W914NS-05-M-9767-NA-1 IRAQI CONTRACTOR - 4124 INSTALL CARPET AT ADNON PALACE BUILDINGS A AND B C-POLICE ASSISTANCE CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4717 W914NS-05-M-9780-NA-1 IRAQI CONTRACTOR - 4318 32 SEAT CONFERENCE TABLE 2 @ $1,916 NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$3,832.00 $3,832.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4718 W914NS-05-M-9780-NA-2 IRAQI CONTRACTOR - 4318 HIGH BACK CHAIRS WITH ARMS 32 @ $115 NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$3,680.00 $3,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4719 W914NS-05-M-9799-NA-1 IRAQI CONTRACTOR - 4040 APC BACK-UPS CS, 650VA, 230V (4) PLUS SHIPPING AND 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,180.00 $3,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4720 W914NS-05-M-9800-NA-1 COLUMBIA ELECTRONICS 
INTERNATIONAL

RECEIVERS P/N AN-GRR-23 (7 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4721 W914NS-05-M-9800-NA-2 COLUMBIA ELECTRONICS 
INTERNATIONAL

RECEIVERS P/N AN-GRR-24 (7 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4722 W914NS-05-M-9800-NA-3 COLUMBIA ELECTRONICS 
INTERNATIONAL

TRANSMITTERS P/N T1108/GRT21 (7 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4723 W914NS-05-M-9800-NA-4 COLUMBIA ELECTRONICS 
INTERNATIONAL

TRANSMITTERS P/N T1109/GRT22 (7 EA) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4724 W914NS-05-M-9800-NA-5 COLUMBIA ELECTRONICS 
INTERNATIONAL

SHIPPING CHARGES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,800.00 $3,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4725 W914NS-05-M-9822-NA-1 IRAQI CONTRACTOR - 4104 FURNITURE, VARIOUS TABLES, EASY CHAIRS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$9,595.00 $9,595.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4726 W914NS-05-M-9848-NA-1 IRAQI CONTRACTOR - 4688 CONTRACT FOR LEGAL SUPPORT CONTRACT W914NS-
05-M-9848

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$459.72 $130.96 $328.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4727 W914NS-05-M-9851-NA-1 IRAQI CONTRACTOR - 4476 CONSTRUCT, DELIVER AND EMPLACE T-WALL BARRIERS 
FOR COMMANDO SITE 1, BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $825,000.00 $825,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4728 W914NS-05-M-9861-NA-1 IRAQI CONTRACTOR - 4800 UNIFORMS NC-PUBLIC SAFETY NON-CONSTRUCTION $619,625.00 $619,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4729 W914NS-05-M-9877-NA-1 MINE SAFETY APPLIANCES 
COMPANY

BREATHING APPARATUSES W/EQUIPMENT AND 
ACCESSORIES

NC-FIRE SERVICES NON-CONSTRUCTION $5,640,777.50 $5,630,777.50 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4730 W914NS-05-M-9878-NA-1 IRAQI CONTRACTOR - 4262 AL-KARRADAH PATROL STATION RENOVATIONS C-POLICE ASSISTANCE CONSTRUCTION $360,000.00 $360,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4731 W914NS-05-M-9883-NA-1001 OSSI SAFENET SECURITY 
SERVICES IRAQ

OPTION 1 - TRAINING FOR QRF AND PSD NC-POLICE ASSISTANCE NON-CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4732 W914NS-05-M-9883-NA-1002 OSSI SAFENET SECURITY 
SERVICES IRAQ

TRANSLATOR SERVICE NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,200.00 $1,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4733 W914NS-05-M-9900-NA-1 IRAQI CONTRACTOR - 4766 BASEBALL CAPS, GRAY W/CIVIL DEFENSE LOGO (13120 
EA)

NC-FIRE SERVICES NON-CONSTRUCTION $114,800.00 $114,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4734 W914NS-05-M-9902-NA-1 THE FIRE SAFETY 

ENGINEERING COLLEGE
FIRE INSTRUCTOR TRAINING IN OMAN TO INCLUDE AIR 
FARE

NC-FIRE SERVICES NON-CONSTRUCTION $19,232.00 $19,232.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4735 W914NS-05-M-9904-NA-1 ANOTHER LEVEL PRODUCTS, 
INC.

UNIFORMS AND ACCESSORIES NC-PUBLIC SAFETY NON-CONSTRUCTION $1,893,746.61 $1,893,746.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4736 W914NS-05-M-9906-NA-1 MOTOROLA INC MOTOROLA GP360 HANDHELD RADIOS W/ ACCESSORIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$637,500.00 $637,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4737 W914NS-05-M-9906-NA-2 MOTOROLA INC TRANSCRIPT LEVEL 4, 460 SERIES ENCRYPTION BOARD NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$615,000.00 $615,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4738 W914NS-05-M-9907-NA-1 IRAQI CONTRACTOR - 4800 CATERPILLAR DIESEL FORKLIFTS 5 EA NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$139,782.50 $139,782.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4739 W914NS-05-M-9908-NA-1 IRAQI CONTRACTOR - 4068 SUPPLIES AND EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,187.00 $1,187.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4740 W914NS-05-M-9909-NA-1 IRAQI CONTRACTOR - 4068 VARIOUS OFFICE EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,954.00 $6,954.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4741 W914NS-05-M-9910-NA-1 IRAQI CONTRACTOR - 4068 EAR PLUGS, SAFETY CLOTHING , KEY TAGS, PUSH 
BROOMS, ABSORBENT MATERIAL

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,322.00 $3,322.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4742 W914NS-05-M-9912-NA-1 IRAQI CONTRACTOR - 4545 FUEL TANK, WATER DISPENSER, FIRE EXTINGUISHERS, 
PALLETS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,960.00 $10,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4743 W914NS-05-M-9913-NA-1 IRAQI CONTRACTOR - 4318 OFFICE FURNITURE, SUPPLIES AND EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,327.00 $6,327.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4744 W914NS-05-M-9914-NA-1 GENERAL SUPPLIES AND 
SERVICES

POLYESTER STRAPPING MATERIALS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$797.50 $797.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4745 W914NS-05-M-9915-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

10 TON FORKLIFT W/SHIFTING FORKS MITSUBISHI 2005 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,610.00 $70,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4746 W914NS-05-M-9942-NA-1 TRIPLE CANOPY, INC. SUV-PAJEROS (2 EA) NC-POLICE ASSISTANCE NON-CONSTRUCTION $264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4747 W914NS-05-M-9951-NA-1 IRAQI CONTRACTOR - 4214 INSTALL HF RADIOS 30 EA NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4748 W914NS-05-M-9956-NA-1 IRAQI CONTRACTOR - 4800 GENERATOR MODEL P60P1 (60 KVA 48 KW) NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,100.00 $30,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4749 W914NS-05-M-9979-NA-1 WORLD WIDE TECHNOLOGY CISCO IT/PHONES/COMMUNICATION EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$454,380.00 $454,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4750 W914NS-05-M-9985-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

VARIOUS HAND TOOLS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$414.00 $414.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4751 W914NS-05-M-9986-NA-1 IRAQI CONTRACTOR - 4800 OFFICE FURNITURE, TVS AND MICROWAVE OVEN NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$9,815.05 $9,815.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4752 W914NS-05-M-9987-NA-1 IRAQI CONTRACTOR - 4068 DESK FANS, WHITE BOARDS, CLOCKS, SHREDDER NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$2,642.00 $2,642.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4753 W914NS-05-M-9988-NA-1 IRAQI CONTRACTOR - 4068 YELLOW CAUTION PAINT AND RELATED EQUIPMENT 
AND SUPPLIES; WELDER, WELD WIRE, CO2 CYLINDERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$10,895.00 $10,895.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4754 W914NS-05-M-9991-NA-1 IRAQI CONTRACTOR - 4300 TEA MUGS WITH CPI LOGO NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$2,500.00 $2,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4755 W914NS-05-M-9991-NA-2 IRAQI CONTRACTOR - 4300 PENS WITH CPI LOGO NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4756 W914NS-05-M-9991-NA-3 IRAQI CONTRACTOR - 4300 KEY CHAINS WITH CPI LOGO NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4757 W914NS-05-M-9991-NA-4 IRAQI CONTRACTOR - 4300 DIARIES NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4758 W914NS-05-M-9991-NA-5 IRAQI CONTRACTOR - 4300 CALENDARS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$4,000.00 $4,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4759 W914NS-05-M-9996-NA-1 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,216.45 $6,216.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4760 W914NS-05-M-9997-NA-1 IRAQI CONTRACTOR - 4545 MISCELLANEOUS ITEMS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$62,165.00 $62,165.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4761 W914NS-05-P-0001-NA-1 IRAQI CONTRACTOR - 4068 BRASSARDS TAN, NAVY BLUE, BLACK; BASEBALL-STYLE 
CAPS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $127,750.00 $127,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4762 W914NS-05-P-0008-NA-1 ANHAM JOINT VENTURE VEHICLE MAINTENANCE AGREEMENT AND REPAIRS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400,000.00 $400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4763 W914NS-05-P-0009-NA-1 IRAQI CONTRACTOR - 4277 REPAIR OF AUTOMATIC XFER SWITCH & GENERATOR, 
INSTALL BATTERY CHARGER

NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,900.00 $4,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4764 W914NS-05-P-0011-NA-1 COMMUNICATION 
SPECIALISTS, LTD

MOTOROLA UHF GM360 W/BASE STATION KITS AND 
VEHICLE KITS AND FREIGHT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$197,903.00 $197,903.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4765 W914NS-05-P-0012-NA-1 AMERICAN INTERNATIONAL 
RADIO, INC.

MOBILE COMMUNICATIONS EQUIPMENT AND 
ACCESSORIES

NC-JUDICIAL FACILITY NON-CONSTRUCTION $260,794.55 $260,794.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4766 W914NS-05-P-0013-NA-1 COMMUNICATION 

SPECIALISTS, LTD
MOTOROLA HANDHELD RADIOS, EQUIPMENT AND 
ACCESSORIES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$370,983.00 $370,983.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4767 W914NS-05-P-0014-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

PLUMBING SUPPLIES FOR DORM 1A RENOVATION C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $200,570.97 $200,570.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4768 W914NS-05-P-0014-NA-2 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

ADD ADDITIONAL SUPPLIES NEEDED TO COMPLETE 
PROJECT

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $38,215.68 $0.00 $38,215.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4769 W914NS-05-W-2019-NA-1 IRAQI CONTRACTOR - 4720 PESH COMPOUND MOSUL - PROJECT MPSA-011 FACILITIES REPAIR IRAQ $385,000.00 $385,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4770 W914NS-05-W-2111-NA-1 IRAQI CONTRACTOR - 4432 HAWREZY VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $67,216.00 $67,216.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4771 W914NS-05-W-2112-NA-1 IRAQI CONTRACTOR - 4320 GRE BYE VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $119,900.00 $119,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4772 W914NS-05-W-2113-NA-1 IRAQI CONTRACTOR - 4630 KANIKA VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $117,126.00 $117,126.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4773 W914NS-05-W-2114-NA-1 IRAQI CONTRACTOR - 4646 WARMLEY VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $47,284.00 $47,284.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4774 W914NS-05-W-2115-NA-1 IRAQI CONTRACTOR - 4347 KAREB DEM VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $65,345.00 $65,345.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4775 W914NS-05-W-2116-NA-1 IRAQI CONTRACTOR - 4391 BENAVIA VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $68,355.00 $68,355.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4776 W914NS-05-W-2117-NA-1 IRAQI CONTRACTOR - 4315 HIDENA VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $90,626.00 $90,626.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4777 W914NS-05-W-2118-NA-1 IRAQI CONTRACTOR - 4646 SPINDARY VILLAGE PW90 WATER PROJECT C-POTABLE WATER CONSTRUCTION $22,940.00 $22,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4778 W914NS-05-W-2164-NA-1 IRAQI CONTRACTOR - 4432 WATER PROJECT BAGERAT C-POTABLE WATER CONSTRUCTION $137,600.00 $137,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4779 W914NS-05-W-2165-NA-1 IRAQI CONTRACTOR - 4595 SHARYA VILLAGE WATER PROJECT C-POTABLE WATER CONSTRUCTION $359,713.00 $359,713.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4780 W914NS-05-W-2166-NA-1 IRAQI CONTRACTOR - 4500 SWARATOKA WATER PROJECT C-POTABLE WATER CONSTRUCTION $79,945.00 $79,945.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4781 W914S-04-D-0116-26-1 KEISLER POLICE SUPPLY, INC. PISTOLS (10,000) NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,272,000.00 $4,272,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4782 W914XX-06-M-0002-NA-2 IRAQI CONTRACTOR - 4187 SPARE PARTS FOR PENNELLI VACUUM PUMP NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $63,857.00 $63,857.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4783 W914XX-06-M-0003-NA-1 THE MURPHY GROUP LLC GAS RETAIL TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $73,777.73 $73,777.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4784 W915NS-05-M-2090-NA-1 MCELROY DIVERSIFIED 
SERVICE INC.

FUEL NOZZLE FOR GE LM6000, REFURBISHED NC-GENERATION NON-CONSTRUCTION $21,390.00 $21,390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4785 W915WE40378415-NA-1 TRAVEL & TRAINING AT NESA FOR 30 IRAQI ARMED 
FORCES AND MOD CIVILIAN PERSONNEL

$ CPA-PMO NIA AND MOD CIVILIAN TRAINING 
BY NESA/NDU

$1,120,920.00 $1,120,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4786 W915WE40378415-NA-2 AIR FARE AND PER DIEM FOR COL SAMIR TO ATTEND 
THE MEDICAL STRATEGIC LEADERSHIP PROGRAM AT FT 
SAM HOUSTON, TX

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,754.00 $3,754.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4787 W915WE40788589-NA-1 GTA 05-02-012, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4788 W915WE40788589-NA-2 SHIPPING, USPS PRIORITY FIRST CLASS, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$130.75 $130.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4789 W915WE40818604-NA-1 GOVERNMENT ORDER FOR ELECTRIC SECTOR TO# ET-
0005, ET-0006

C-TRANSMISSION CONSTRUCTION $16,808,593.00 $16,597,462.66 $211,130.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4790 W915WE40948732-NA-1 ELECTRICAL TRANSMISSION CONSTRUCTION C-TRANSMISSION CONSTRUCTION $12,252,792.00 $12,252,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4791 W915WE40978750-NA-2 PROTECTIVE VESTS FOR IRAQI ARMED FORCES NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,616,743.00 $1,614,715.98 $2,027.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4792 W915WE40988763-NA-1 TRUCK CARGO, M35A2 LIN X40009 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,886,660.00 $5,886,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4793 W915WE40988763-NA-2 TRUCK CARGO, M35A2C X40077 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$942,495.00 $942,495.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4794 W915WE40988763-NA-3 TRUCK CARGO, M35A2WW X40146 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,681,650.00 $1,681,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4795 W915WE40988763-NA-4 TRUCK CARGO, M35A2 X40283 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$176,260.00 $176,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4796 W915WE40988763-NA-5 TRUCK CARGO, M813A1 X40794 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,312,125.00 $1,312,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4797 W915WE40988763-NA-6 TRUCK CARGO, M813 X40831 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$404,432.00 $404,432.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4798 W915WE40988763-NA-7 TRUCK CARGO, M813A1WW X40931 NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$127,701.00 $127,701.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

4799 W915WE40988763-NA-8 TRUCK CARGO, M813WW X40968 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$216,660.00 $216,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4800 W915WE40988763-NA-9 TRUCK CARGO, M816WW X63299 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$268,700.00 $268,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4801 W915WE41068963-NA-2 VINELL TRAINING CONTRACT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,651,211.00 $3,269,177.00 $1,382,034.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4802 W915WE41129037-NA-1 BAS TRAUMA, SICK BAY SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,013,674.18 $2,013,674.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4803 W915WE41169121-NA-1 BASRAH REFINERY GENERATOR LEASE C-OIL INFRASTRUCTURE CONSTRUCTION $659,411.02 $659,411.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4804 W915WE41199175-NA-1 RADIO FREQUENCY SPECTRUM MANAGEMENT 
MODERNIZATION (SPECTRUM XXI)

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$756,435.00 $637,177.11 $119,257.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4805 W915WE41199182-NA-1 400 KV LINE HADITHA-QAIM, TO: ET-008 C-TRANSMISSION CONSTRUCTION $37,672,850.94 $35,286,769.93 $2,386,081.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4806 W915WE41209228-NA-1 PUMP STATION REPAIRS AND DEL NC-AIRPORT NON-CONSTRUCTION $25,848.00 $25,848.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4807 W915WE41229273-NA-1 RAILROAD VARIOUS EQUIP, 72000E1-4,B1,E,I1-2 NC-RAILROAD NON-CONSTRUCTION $26,779,955.00 $26,561,181.00 $218,774.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4808 W915WE41239280-NA-1 21000O3 MED EQUIP TRAUMA + SICK BAY SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,902,396.05 $2,902,396.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4809 W915WE41249310-NA-1 11380- REPAIR OF ANBAR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$182,799.22 $182,799.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4810 W915WE41249310-NA-2 11380- REPAIR OF ANBAR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,968,624.57 $3,968,624.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4811 W915WE41269332-NA-1 IAF REIMBURSEMENT TO TAC C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $2,280,929.00 $2,280,929.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4812 W915WE41279344-NA-1 10206- TR-002 ANBAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $15,227.14 $15,227.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4813 W915WE41279344-NA-2 10206- TR-002 ANBAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $867,813.25 $867,813.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4814 W915WE41279345-NA-1 11780- TR-029A ANBAR RAIL STATION REHABILITATION C-RAILROAD CONSTRUCTION $2,978,083.29 $2,978,083.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4815 W915WE41279351-NA-1 PURCHASE INSTALLATION & SPARES FOR USC60 
SATELLITE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,500,000.00 $1,467,507.07 $32,492.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4816 W915WE41279360-NA-1 SWAT TRAINING FROM DOS ATA PROGRAM IN BATON 
ROUGE

NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,520,000.00 $133,484.00 $1,386,516.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4817 W915WE41339502-NA-1 11430- O-016-K UXO SUPPORT CONTRACT C-OIL INFRASTRUCTURE CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4818 W915WE41339502-NA-2 50000 K1 - EXTEND EXISTING CONTRACT FOR UXO 
SUPPORT TO BASRAH

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4819 W915WE41339502-NA-3 50000 K4 - INCREASE EXISTING CONTRACT FOR UXO 
REMOVAL EFFORT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $599,791.23 $599,791.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4820 W915WE41339502-NA-4 URI# 16911 PC50000 0-016K - EXTEND EXISTING 
CONTRACT FOR UXO SUPPORT TO BASRAH

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $49,887.64 $49,887.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4821 W915WE41359577-1-0001AA EXPENSES FOR TRAVEL, M7IE, SECURITY EDUCATION 
MATERIAL, COMMUNICATION, STAFF & OTHER

NC-RULE OF LAW NON-CONSTRUCTION $238,129.69 $238,129.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4822 W915WE41359577-2-1 INTERPRETERS SERVICES NC-RULE OF LAW NON-CONSTRUCTION $8,820.00 $8,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4823 W915WE41439686-NA-1 RECONDITION COST FOR CARGO TRUCKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,811,574.00 $8,936,053.68 $875,520.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4824 W915WE41489742-NA-1 - PW-001-2 RURAL WATER SUPPLY PROJECT - ANBAR 
GOVERNORATE

C-POTABLE WATER CONSTRUCTION $70,000.00 $70,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4825 W915WE41519802-NA-1 11525- O-006-K CENTRAL POWER GENERATOR LEASE C-OIL INFRASTRUCTURE CONSTRUCTION $1,824,232.36 $1,824,232.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4826 W915WE41559845-NA-1 CTRL#: TT-04-0321 (RS), 1330-00-289-6851-G940, SMOKE 
GRENADE M18 GREEN

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,601.60 $2,601.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4827 W915WE41559845-NA-2 CTRL#: TT-04-0322 (RS), 1330-00-289-6852-G950, SMOKE 
GRENADE M18 RED

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,338.56 $2,338.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4828 W915WE41559845-NA-3 CTRL#: TT-04-0323 (RS), 1330-00-289-6853-G955, SMOKE 
GRENADE M18 VIOLET

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,533.44 $2,533.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4829 W915WE41559845-NA-4 CTRL#: TT-04-0324 (RS), 1370-00-752-8126-L594, 
SIMULATOR GROUND BURST M115A2

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,730.00 $3,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4830 W915WE41559845-NA-5 CTRL#: TT-04-0326 (RS), 1370-00-028-5257-L599, 

SIMULATOR EXPLOSIVE BOOBY TRAP M118
NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,353.50 $2,353.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4831 W915WE41559845-NA-6 CTRL#: TT-04-0327 (MR), 1370-00-028-5255-L600, 
SIMULATOR EXPLOSIVE BOOBY TRAP M119

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,935.00 $1,935.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4832 W915WE41559845-NA-7 CTRL#: TT-04-0328 (RS), 1370-00-752-8124-L601, 
SIMULATOR HAND GRENADE M116A1

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,028.50 $3,028.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4833 W915WE41559845-NA-8 TRANSPORTATION COSTS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,341.19 $1,341.19 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4834 W915WE41640020-NA-1 21000N25  MEDICAL SUPPLIES/EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,600,681.65 $2,590,522.28 $10,159.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4835 W915WE41660043-NA-1 11000E10  MEDICAL SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,738,338.11 $4,738,338.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4836 W915WE41700101-NA-1 SECURITY EQUIPMENT (FENCE & SURVEILLANCE) TO 
ENHANCE SECURITY AT KABOT/ABOT OIL PLATFORMS.

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $9,037,427.55 $9,037,427.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4837 W915WE41700111-NA-1 SJ-057 ROAD IMPROVEMENTS FOR GRD CENTRAL CLASS 
C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $578,235.00 $578,235.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4838 W915WE41700111-NA-3 SJ-057 ROAD IMPROVEMENTS FOR GRD CENTRAL CLASS 
C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $1,196,928.00 $1,119,892.00 $77,036.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4839 W915WE41710144-NA-1 SJ-042 CENTRAL CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $809,201.39 $809,201.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4840 W915WE41710144-NA-3 SJ-042 CENTRAL CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $6,892,263.61 $4,180,749.44 $2,711,514.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4841 W915WE41740188-NA-1 24000 G1 - MEDICAL SUPPLIES FOR ICDC DELIVER TO 
TADJI MILITARY TRAINING BASE

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $6,427,134.32 $6,427,134.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4842 W915WE41750240-NA-1 64000 B1 WATERWAYS MANAGEMENT EDUCATION 
AND TRAINING FOR MINISTRY OF WATER RESOURCES 
PERSONNEL

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$1,716,692.74 $1,695,709.07 $20,983.67 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4843 W915WE41780309-NA-1 21000 A17 - AIR TRANSPORT OF 2 SEEKER AIRCRAFT 
FROM AUSTRALIA TO MARKA DEPOT IN AMMAN, 
JORDAN.  AIRCRAFT WILL UNDERGO PREP FOR IOC WITH 
IRAQI AIR RECON SQUADRON

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$254,360.00 $254,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4844 W915WE41810355-NA-1 23000 F1 - OPERATIONS & EQUIPMENT FOR ICDC 
PERSONNEL

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$25,000,000.00 $25,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4845 W915WE41900471-NA-1 PROVIDE TECHNICAL SUPPORT TO AN AIRCRAFT 
REFURBISHMENT PROGRAM. REFURBISHED (2) C-130B 
MODEL AIRCRAFT AND (16)UH-1H HELICOPTERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$35,362,500.00 $24,907,081.84 $10,455,418.16 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4846 W915WE41910488-NA-1 MASTER PLANNING SERVICES (CMATT) C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $412,439.27 $412,439.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4847 W915WE41980593-NA-1 10000 K12 -  AMC MISSION ID: AJM195901289 NC-POLICE ASSISTANCE NON-CONSTRUCTION $440,220.00 $440,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4848 W915WE42040714-NA-1 21000 A20 - ID CARD SYSTEM - ENROLLMENT STATIONS 
WITH HARDWARE, AFIX TRACKER, AFIX TRACKER 
OPTIONS, TRAVEL COST AND LABOR RELATED COST FOR 
TRAINING TECHNICIANS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,098,895.58 $1,075,453.58 $23,442.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4849 W915WE42070752-NA-1 21000 N46 - FUNDING IS PROVIDED TO MAKE PAYMENT 
TO THE JORDANIAN ARMED FORCES ORDERED BY 
MULTI-NATIONAL FORCES-IRAQ ON CC FORM 35 (EF), SEP 
2000, DOCUMENT NUMBER JO-BAG-04-0001.  MUTUAL 
SUPPORT AGREEMENT (MSA) NUMBER US-JO-01 
PROVIDES AUTHORITY

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,007,092.00 $3,007,092.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4850 W915WE42231051-NA-1 21000 A23 FIELD DRESSINGS AND WAR WOUND 
MOULAGE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,421.92 $6,421.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4851 W915WE42321190-NA-1 62000A1-4 MND N EMERGENCY SEWERAGE REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $204,617.00 $68,150.00 $136,467.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4852 W915WE42321190-NA-2 6100B1-4 MND N EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$321,025.00 $8,450.00 $312,575.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4853 W915WE42341263-NA-1 11000 L1-1A ID JUMP KITS AND SUPPORT DEVICES FOR 
DATA COLLECTION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$10,138,108.07 $10,010,351.90 $127,756.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4854 W915WE42461443-NA-1 21000 N9 - HELMETS & OVERS, ENTRENCHING TOOLS 
REPLACE MIPR# W915WE41169085

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,264,607.16 $2,264,607.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4855 W915WE42471455-NA-1 24000 G8  HELMET, KAVLAR PARACHUTIST NC-ICDC - EQUIPMENT NON-CONSTRUCTION $3,431,245.80 $3,431,245.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4856 W915WE42531525-NA-1 64000C1 MIPR TO USACE FOR QA/QC ACTIVITIES ISO 
GENERATOR INSTALLATION

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$52,514.42 $27,053.92 $25,460.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4857 W915WE42591641-NA-1 05000 J1  FOR ADVISING AND ASSISTING 
INVESTIGATIONS ON REGIME CRIMES

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$18,677,898.00 $17,975,771.00 $702,127.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4858 W915WE42701829-NA-1 17501  SJ-084 POLICE STATIONS IN 1ST MEF AO FACILITIES REPAIR IRAQ $2,185,199.89 $2,185,199.89 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

4859 W915WE42771957-NA-1 13260- EG-020 BAIJI 3 AND 4 C-GENERATION CONSTRUCTION $25,891,723.00 $25,749,217.67 $142,505.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4860 W915WE42781978-NA-1 TR-032 BAGHDAD INTERNATIONAL AIRPORT C-AIRPORT CONSTRUCTION $7,249,179.75 $7,157,780.97 $91,398.78 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4861 W915WE42781978-NA-2 TR-032-GRD FEE- BAGHDAD INTERNATIONAL AIRPORT C-AIRPORT CONSTRUCTION $333,733.42 $332,346.98 $1,386.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4862 W915WE42791987-NA-1 21000 O5  TRAINING SUPPLIES FOR 91B COURSE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$701,032.14 $701,032.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4863 W915WE42842232-NA-1 REPAIR SCHOOLS IN GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,710,188.00 $5,710,188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4864 W915WE42842232-NA-2 GRD FEES (4%) REPAIR SCHOOLS IN GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$187,491.76 $187,491.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4865 W915WE42842233-NA-1 GRN SCHOOLS REPAIRS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$6,416,012.86 $6,412,041.80 $3,971.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4866 W915WE42842233-NA-2 GRD FEES 4% - GRN SCHOOLS REPAIRS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$234,158.70 $204,032.39 $30,126.31 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4867 W915WE42842234-NA-1 REPAIR SCHOOLS GRC REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,952,985.55 $3,952,985.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4868 W915WE42842234-NA-2 GRD FEES - 4% REPAIR SCHOOLS GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$27,206.13 $27,206.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4869 W915WE42862266-NA-2 60000 F1 - SUPPORT REVERSE FLOW HARTA TO R-ZERO 
PROJECT

NC-POTABLE WATER NON-CONSTRUCTION $448,256.97 $448,256.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4870 W915WE42872333-NA-1 21000 O11  MEDICAL SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,178,334.89 $2,178,334.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4871 W915WE42882395-NA-1 13619- SJ-082 BASRA COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $4,114,990.43 $4,026,562.43 $88,428.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4872 W915WE42882395-NA-2 13619- GRD FOR SJ-082 BASRA COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $250,385.73 $242,909.73 $7,476.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4873 W915WE42882412-NA-1 13338- SJ-071 AL KARKH JUVENILE DETENTION CENTER C-DETENTION FACILITY CONSTRUCTION $158,404.00 $158,404.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4874 W915WE42882412-NA-2 13338- GRD FEE FOR SJ-071 AL KARKH JUVENILE 
DETENTION CENTER

C-DETENTION FACILITY CONSTRUCTION $10,296.26 $10,296.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4875 W915WE42942532-NA-1 SM-514 IRAQI POLICE PROGRAM C-POLICE ASSISTANCE CONSTRUCTION $24,264,828.00 $22,833,524.31 $1,431,303.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4876 W915WE42942533-NA-1 SM-515 202D ING BN GARRISON IN FOB 7 C-ICDC - FACILITIES CONSTRUCTION $10,970,769.50 $10,970,769.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4877 W915WE42942533-NA-2 SM-515 GRD CONSTRUCTION MGMT FEE (4%) FOR 202D 
ING BN GARRISON IN FOB 7

C-ICDC - FACILITIES CONSTRUCTION $705,086.00 $705,086.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4878 W915WE42942534-NA-1 SM-516 IRAQI POLICE PROGRAM FACILITIES REPAIR IRAQ $13,483,568.00 $13,483,568.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4879 W915WE42942534-NA-2 SM-516 GRD CONSTRUCTION MGMT FEE (4%) IRAQI 
POLICE PROGRAM

FACILITIES REPAIR IRAQ $539,342.72 $539,342.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4880 W915WE42942534-NA-3 SM-516 GRD PROJECT MGMT FEE (2.5%) IRAQI POLICE 
PROGRAM

FACILITIES REPAIR IRAQ $337,089.20 $337,089.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4881 W915WE42942534-NA-4 SM-516 IRAQI POLICE PROGRAM C-POLICE ASSISTANCE CONSTRUCTION $6,759,342.72 $3,547,689.52 $3,211,653.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4882 W915WE42942534-NA-5 SM-516 IRAQI POLICE PROGRAM C-MNSTCI-PC13000-FACILITIES REPAIR $11,183.00 $0.00 $11,183.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4883 W915WE42942537-NA-1 SM-521 607 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,851,734.50 $7,851,734.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4884 W915WE42942537-NA-2 SM-521 607 BN BARRACKS CONSTRUCTION MGMT (4%) C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4885 W915WE42942537-NA-3 SM-521 607 BN BARRACKS PROJECT MGMT (2.5%) C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4886 W915WE42942539-NA-1 SM-518 HQ 73 BDE AND BD C-ICDC - FACILITIES CONSTRUCTION $6,817,928.36 $6,783,566.77 $34,361.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4887 W915WE42942539-NA-2 SM-518 GRD CONSTRUCTION MGMT (4%) HQ 73 BDE 
AND BD

C-ICDC - FACILITIES CONSTRUCTION $431,515.00 $431,515.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4888 W915WE42942540-NA-1 SM-522 608 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,424,234.98 $7,424,234.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4889 W915WE42942540-NA-2 SM-522 608 BN BARRACKS CONSTRUCTION MGMT (4%) C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4890 W915WE42942540-NA-3 SM-522 608 BN BARRACKS PROJECT MGMT (2.5%) C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

4891 W915WE42942542-NA-1 21000 N156 - HANDLING COST ASSOCIATED W/
PURCHASE OF HELMETS & CANTEEN

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,023.00 $3,023.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4892 W915WE42942543-NA-1 SM-523 609 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,634,459.21 $7,634,459.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4893 W915WE42942543-NA-2 SM-523 609 BN BARRACKS CONSTRUCTION MGMT (4%) C-ICDC - FACILITIES CONSTRUCTION $496,182.25 $496,182.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4894 W915WE42942543-NA-3 SM-523 609 BN BARRACKS PROJECT MGMT (2.5%) C-ICDC - FACILITIES CONSTRUCTION $2,822.25 $2,822.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4895 W915WE42942544-NA-1 SM-520 CONSTRUCT 603 BN BARRACKS C-ICDC - FACILITIES CONSTRUCTION $8,500,000.00 $8,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4896 W915WE42942544-NA-2 SM-520 GRD CONSTRUCTION MGMT FEE (4%) 
CONSTRUCT 603 BN BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4897 W915WE42942544-NA-3 SM-520 GRD PROJECT MGMT FEE (2.5%) CONSTRUCT 603 
BN BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4898 W915WE42942545-NA-1 SM-524 DRAWINGS - CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $498,000.00 $498,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4899 W915WE42942545-NA-2 SM-524 DRAWINGS - CONSTRUCTION MGMT (4%) C-ICDC - FACILITIES CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4900 W915WE42942545-NA-3 SM-524 DRAWINGS - PROJECT MGMT (2.5%) C-ICDC - FACILITIES CONSTRUCTION $7,950.00 $7,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4901 W915WE42952565-NA-1 SM-525 4 AL MUTHANNA BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $1,185,925.28 $1,185,925.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4902 W915WE42952580-NA-1 CONSTRUCTION SERVICES AT TAC C-ICDC - FACILITIES CONSTRUCTION $445,723.65 $445,723.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4903 W915WE42962632-NA-1 MINISTRY OF INTERIOR FIRST SECURITY FORCES SUPPORT NC-POLICE ASSISTANCE NON-CONSTRUCTION $210,000,000.00 $210,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4904 W915WE42992672-NA-1 10000 SM-528 FORCE PROTECTION ENHANCEMENT AND 
GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $1,086,305.65 $1,086,305.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4905 W915WE42992672-NA-2 10000 SM-528 CONTINGENCY FORCE PROTECTION 
ENHANCEMENT AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $19,702.50 $19,702.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4906 W915WE42992672-NA-3 10000 SM-528 CONSTRUCTION MANAGEMENT 
FEE (4%)FORCE PROTECTION ENHANCEMENT AND 
GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $37,360.00 $37,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4907 W915WE42992672-NA-4 10000 SM-528 PROJECT MANAGEMENT FEE (2.5%)FORCE 
PROTECTION ENHANCEMENT AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $23,350.00 $23,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4908 W915WE42992675-NA-1 PC 27000 SM-532 CONSTRUCTION FOR HABBANIYAH BDE 
SET BASE RENOVATION PROJECT

C-ICDC - FACILITIES CONSTRUCTION $6,251,348.00 $6,251,348.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4909 W915WE42992677-NA-1 PC 27000 SM-533 REPAIR PIPELINE AND REPLACE PUMPS 
AT PUMP STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $2,920,065.00 $2,920,065.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4910 W915WE42992677-NA-2 PC 27000 SM-533 CONTINGENCY REPAIR PIPELINE AND 
REPLACE PUMPS AT PUMP STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $26,084.78 $26,084.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4911 W915WE42992677-NA-3 PC 27000 SM-533 CONSTRUCTION MANAGEMENT FEE 
(4%) REPAIR PIPELINE AND REPLACE PUMPS AT PUMP 
STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4912 W915WE42992677-NA-4 PC 27000 SM-533 PROJECT MANAGEMENT FEE (2.5%) 
REPAIR PIPELINE AND REPLACE PUMPS AT PUMP STATION 
FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $43,801.41 $43,801.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4913 W915WE42992678-NA-1 PC 11000 SM-531 CONSTRUCTION COST FOR A NEW DBE 
ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $8,331,315.64 $8,331,315.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4914 W915WE42992678-NA-2 PC 11000 SM-531 CONTINGENCY COST FOR A NEW DBE 
ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $548,423.84 $548,423.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4915 W915WE42992678-NA-3 PC 11000 SM-531 CONSTRUCTION MANAGEMENT FEE 
(4%) COST FOR A NEW DBE ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $508,239.40 $508,239.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4916 W915WE43002730-NA-1 PC 10000 SM-535 CONSTRUCTION COST TO BUILD 
FACILITIES PROTECTIVE SERVICES HQ AND ACADEMY IN 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $5,776,730.82 $5,737,730.83 $38,999.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4917 W915WE43002730-NA-2 PC 10000 SM-535 CONSTRUCTION MGMT FEE (4%) 
TO BUILD FACILITIES PROTECTIVE SERVICES HQ AND 
ACADEMY IN BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $111,994.51 $111,994.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4918 W915WE43002730-NA-3 PC 10000 SM-535 PROJECT MGMT FEE (2.5%) TO BUILD 
FACILITIES PROTECTIVE SERVICES HQ AND ACADEMY IN 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $162,500.00 $162,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4919 W915WE43042875-NA-1 PC 10000 SM-543 CONSTRUCTION COST TO BUILD PUBLIC 
ORDER BN AT FOB JUSTICE

C-POLICE ASSISTANCE CONSTRUCTION $10,560,689.47 $10,192,070.07 $368,619.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4920 W915WE43042875-NA-2 PC 10000 SM-543 4% AND 2.5% GRD FEES 

CONSTRUCTION COST TO BUILD PUBLIC ORDER BN AT 
FOB JUSTICE

C-POLICE ASSISTANCE CONSTRUCTION $686,410.06 $662,449.79 $23,960.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4921 W915WE43052903-NA-1 PC 27000 SM-551 ING BARRACKS AT NAJAF APPROVED 
BY LTG PETRAEUS

C-ICDC - FACILITIES CONSTRUCTION $2,090,000.00 $1,889,300.00 $200,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4922 W915WE43082969-NA-1 SM-553 FOB BUILDING FOR RIVER POLICE SERVICES FACILITIES REPAIR IRAQ $362,227.00 $362,227.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4923 W915WE43082969-NA-2 S&A 6.5% FOR SM-553 FOB BUILDING FOR RIVER POLICE 
SERVICES

FACILITIES REPAIR IRAQ $23,544.76 $23,544.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4924 W915WE43082969-NA-3 SM-553 FOB BUILDING FOR RIVER POLICE SERVICES C-MNSTCI-PC13000-FACILITIES REPAIR $192,109.00 $192,109.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4925 W915WE43082969-NA-4 S&A 6.5% FOR SM-553 FOB BUILDING FOR RIVER POLICE 
SERVICES

C-MNSTCI-PC13000-FACILITIES REPAIR $12,487.08 $12,487.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4926 W915WE43082970-NA-1 SM-575 CADET BUILDING RENOVATION PROJECT C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $16,626.20 $16,626.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4927 W915WE43082970-NA-2 S&A 6.5% FOR SM-575 CADET BUILDING RENOVATION 
PROJECT

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $1,080.70 $1,080.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4928 W915WE43082974-NA-1 12013-TR-033 MIPR BAGHDAD INTERNATIONAL 
AIRPORT (BIAP) VISUAL AIR NAVIGATION FACILITIES 
REHABILITATION

C-AIRPORT CONSTRUCTION $6,141,671.89 $5,958,166.84 $183,505.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4929 W915WE43082974-NA-2 12013- GRD FOR TR-033 MIPR BAGHDAD INTERNATIONAL 
AIRPORT (BIAP) VISUAL AIR NAVIGATION FACILITIES 
REHABILITATION

C-AIRPORT CONSTRUCTION $288,305.99 $287,237.25 $1,068.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4930 W915WE43082974-NA-3 12013 CONTINGENCY TR-033 MIPR BAGHDAD 
INTERNATIONAL AIRPORT (BIAP) VISUAL AIR 
NAVIGATION FACILITIES REHABILITATION

C-AIRPORT CONSTRUCTION $569,764.18 $544,343.59 $25,420.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4931 W915WE43113093-NA-1 PC 21000 U2 ISOF BRIGADE UNIFORMS PROCURED BY US 
EMBASSY, LITHUANIA

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$715,022.29 $703,962.89 $11,059.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4932 W915WE43143169-NA-1 21000 O-15 - MEDICAL MOLLE BAGS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$49,081.00 $49,081.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4933 W915WE43173244-NA-1 PC 27000 CONSTRUCTION AND CONTINGENCY SM 576 
SECURITY INFRASTRUCTURE FOR BORDER POLICE

C-ICDC - FACILITIES CONSTRUCTION $67,550.00 $67,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4934 W915WE43173244-NA-2 PC 27000 MGMT FEES @2.5% AND 4% SM 576 SECURITY 
INFRASTRUCTURE FOR BORDER POLICE

C-ICDC - FACILITIES CONSTRUCTION $4,390.75 $4,390.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4935 W915WE43233417-NA-1 06500 - TRAINING, MENTORING, AND/OR ADVISING 
IRAQI JUDGES, LAWYER & GOVERNMENT OFFICIALS

NC-RULE OF LAW NON-CONSTRUCTION $9,500,000.00 $9,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4936 W915WE43253475-NA-1 SM-598 RENOVATE 507TH ING BN HQ, MAHMUDIYAH C-ICDC - FACILITIES CONSTRUCTION $225,060.00 $225,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4937 W915WE43253475-NA-2 CONTINGENCY FOR SM-598 RENOVATE 507TH ING BN 
HQ, MAHMUDIYAH

C-ICDC - FACILITIES CONSTRUCTION $14,940.00 $14,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4938 W915WE43283536-NA-1 31000 - TRANSLATION SERVICES & MATERIAL NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$69,689.50 $69,689.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4939 W915WE43283562-NA-1 PC 31000   TRAVEL EXPENSES FOR TRAINING TEAM NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$48,880.24 $48,353.29 $526.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4940 W915WE43323639-NA-1 92000A12 - REFURBISHMENT PROJECT OF THE ACADEMY 
OF HEALTH BUILDINGS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$4,639,350.00 $2,425,951.79 $2,213,398.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4941 W915WE43323639-NA-2 S & A  4% NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$301,557.75 $0.00 $301,557.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4942 W915WE43333654-NA-1 06500 A3  IST JUDGES AND PROSECUTORS TRAINING 
CONFERENCE

NC-RULE OF LAW NON-CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4943 W915WE43333659-NA-1 24000 B10-1 - 400 SHEETS HARDOX, 40X120X10MM NC-ICDC - EQUIPMENT NON-CONSTRUCTION $479,999.85 $479,999.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4944 W915WE43353699-NA-2 PC21000 TRAINING GEAR AND SPECIAL FORCES 
EQUIPMENT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,000,000.00 $7,264,457.69 $4,735,542.31 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4945 W915WE43453946-NA-1 PC 11000 S2 DBE SENIOR MILITARY PLANNER (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$274,653.09 $274,653.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4946 W915WE43494028-NA-1 GRD COST OVERRUNS GENERATION IRMO DIRECTED C-GENERATION CONSTRUCTION $83,954,143.54 $81,734,950.44 $2,219,193.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4947 W915WE43504050-NA-1 DOD ACTIVITIES SERVICED 
BY DFAS

IPAC TRANSACTION M6789905CV50068; TENTS & 
GENERATORS

C-BORDER ENFORCEMENT CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4948 W915WE43514084-NA-1 SM-657 NAJAF BORDER PORTS C-BORDER ENFORCEMENT CONSTRUCTION $1,166,000.00 $1,166,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4949 W915WE43514084-NA-2 SM-657 CONTINGENCY FOR NAJAF BORDER PORTS C-BORDER ENFORCEMENT CONSTRUCTION $637.00 $637.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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4950 W915WE43544145-NA-1 GRD FEES FOR AFCEE RELATED CONTRACT THAT WAS 

ISSUED BY TAC; ($149,599,930.00 @ 4%) CONTRACT # 
FA8903-04-D-8671, 8676, 8675, 8681.

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,983,997.20 $5,983,997.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4951 W915WE43574195-NA-1 PC11000 LIFE SUPPORT 1ST MEF NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$46,120.00 $46,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4952 W915WE43574212-1-1 IRAQI CONTRACTOR - 4378 WAITING FOR CORRECTIVE CHARGE FROM MEF.  SEE 
EMAILS UNDER MIPR ON P DRIVE

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$43,350.00 $0.00 $43,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4953 W915WE43574213-NA-1 FAATM001 BE-012 24 NAJAF SCHOOLS FOR 11TH MEU C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,094,475.00 $2,094,475.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4954 W915WE-4363-4253-NA-1 8735 COMMERCIAL VENDOR 
(TBO’S)

PW090 RENOVATE NASSIR WA AL SALAM C-POTABLE WATER CONSTRUCTION $40,900.00 $40,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4955 W915WE-4363-4255-NA-1 8735 COMMERCIAL VENDOR 
(TBO’S)

PW090 3,000M PIPELINE, ROMELEE (MIPR CHANGED TO 
PR&C)

C-POTABLE WATER CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4956 W915WE43634257-NA-2 19050 PW-090 AMERIYAH PIPELINE REHAB INCLUDES 
$1750 CONTINGENCY

C-POTABLE WATER CONSTRUCTION $17,500.00 $17,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4957 W915WE43634261-NA-2 19051 PW-090 ZAIARIT PIPELINE SYSTEM REHAB C-POTABLE WATER CONSTRUCTION $35,000.00 $31,500.00 $3,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4958 W915WE43634261-NA-3 CONTINGENCY FOR PW-090 ZAIARIT PIPELINE SYSTEM 
REHAB

C-POTABLE WATER CONSTRUCTION $3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4959 W915WE43634264-NA-1 URI# 19135 PW-090 UDARA 309M FOR PUMPING 
STATION REFURBISHMENT

C-POTABLE WATER CONSTRUCTION $42,900.00 $42,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4960 W915WE43634269-NA-3 SJ-016, GRD NORTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $1,061,191.06 $1,023,330.44 $37,860.62 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4961 W915WE43634269-NA-4 6.5% S&A FOR SJ-016, GRD NORTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $52,762.97 $36,891.82 $15,871.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4962 W915WE50024342-NA-1 ET-001 AL AMEEN 400 KV SUBSTATION C-TRANSMISSION CONSTRUCTION $3,647,160.00 $3,549,058.22 $98,101.78 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4963 W915WE50094512-NA-1 TRANSFER 3 USAF C-130S AND SPARE EQUIPMENT TO 
IRAQI AIR FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$39,500,000.00 $39,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4964 W915WE-5015-4707-NA-1 IRAQI CONTRACTOR - 4435 SF44 W915WE50154707-06 TO FOAD ALMAN HUSSAIN 
20 AUG 2005 DOV 250396

FACILITIES REPAIR IRAQ $34,870.00 $34,870.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4965 W915WE-5015-4707-NA-2 IRAQI CONTRACTOR - 4435 SF44 W915WE50154707-06 TO AMRO ADNAN 20 NOV 
2005 DOV 250396

FACILITIES REPAIR IRAQ $50,865.00 $50,865.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4966 W915WE-5015-4707-NA-3 IRAQI CONTRACTOR - 4435 SF44 W915WE50154707-07 TO FOAD ALMAN HUSSAIN 
20 AUG 2005 DOV 250148

FACILITIES REPAIR IRAQ $28,680.00 $28,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4967 W915WE50204792-NA-1 3576, WR-003 W-R-WR-DAM-080, FUNDS PROVIDED TO 
COMPLETE MOA

C-DAMS CONSTRUCTION $150,000.00 $116,294.64 $33,705.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4968 W915WE-5020-4798-NA-1 8735 COMMERCIAL VENDOR 
(TBO’S)

DULAB ANBAR WATER STATION C-POTABLE WATER CONSTRUCTION $31,850.00 $28,600.00 $3,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4969 W915WE50234866-NA-1 NC-001 UDARA712 FALLUJAH PHASE 1 C-WATER CONSERVATION CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4970 W915WE50325044-NA-1 ED-031 RESIDENTIAL POWER DISTRIBUTION FOR 
FALLUJAH

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,234,065.00 $1,234,065.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4971 W915WE50335078-NA-1 SM-714 NAJAF TRAFFIC CONTROL POINTS 1-6 C-POLICE ASSISTANCE CONSTRUCTION $521,880.00 $521,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4972 W915WE50335079-NA-1 SM-715 NAJAF IP STATION C-POLICE ASSISTANCE CONSTRUCTION $249,480.00 $249,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4973 W915WE50335085-NA-1 SM 716 FALLUJAH IP STATION DESIGN C-POLICE ASSISTANCE CONSTRUCTION $39,686.91 $39,686.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4974 W915WE50355165-NA-1 PC24000 5BN SET OF EQUIPMENTS FUNDING FOR MNC-I 
TO EXECUTE “FORCE PROVIDER SET”

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $6,123,126.94 $5,536,930.90 $586,196.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4975 W915WE50355166-NA-1 PC23000 FUNDING TO MNC-I TO SPT ING O&M FOR 
MONTH OF FEB. 2005

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$11,000,000.00 $11,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4976 W915WE50355166-NA-2 FUNDING TO MNC-I TO SUPPORT ING O&M FOR MONTH 
OF MARCH 2005

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$15,089,298.74 $15,089,298.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4977 W915WE50355166-NA-3 SUPPORT FOR ING NC-IRAQI CIVIL DEFENSE CORPS PERSONNEL. 
IN-SCOPE - PC 23000.

$315,405.71 $315,405.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4978 W915WE50355166-NA-4 TO COVER IMPAC BILLS REFERENCING THIS MIPR NC-IRAQI CIVIL DEFENSE CORPS PERSONNEL. 
IN-SCOPE - PC 23000.

$169,844.94 $169,844.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4979 W915WE50355166-NA-5 TO COVER DECEMBER IMPAC BILLS NC-IRAQI CIVIL DEFENSE CORPS PERSONNEL. 
IN-SCOPE - PC 23000.

$73,150.00 $73,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4980 W915WE50355169-NA-1 PC24000 DLA EQUIPMENT (STOCK FUND ORDERS FROM 
CFLCC TO SUPPORT THE ISF FORCES OTHER THAN IRAQI 
NATIONAL GUARD)

NC-ICDC - EQUIPMENT NON-CONSTRUCTION $4,732,633.77 $4,732,633.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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4981 W915WE50355169-NA-2 PC2400 DLA EQUIPMENT (STOCK FUND ORDERS FROM 

CFLCC TO SUPPORT THE ISF FORCES OTHER THAN IRAQI 
NATIONAL GUARD.

NC-IRAQI CIVIL DEFENSE CORPS EQUIPMENT. 
IN-SCOPE - PC 24000.

$466.10 $466.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4982 W915WE50385234-NA-3 SJ - FOR FALLUJAH COURT RECONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $78,450.74 $78,450.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4983 W915WE50385234-NA-4 S&A FOR SJ - FOR FALLUJAH COURT RECONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $5,084.63 $5,084.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4984 W915WE50395257-NA-1 EOD SCHOOL FOR ING NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$1,664,204.00 $0.00 $1,664,204.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4985 W915WE50445361-NA-1 BH-014 NAJAF TEACHING HOSPITAL RENOVATION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$10,158,891.25 $9,526,727.70 $632,163.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4986 W915WE50445361-NA-2 6.5% GRD FEE ON BH-014 NAJAF TEACHING HOSPITAL 
RENOVATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$660,327.94 $619,219.70 $41,108.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4987 W915WE50455365-NA-1 DESERT BOOTS, UNIFORMS, SOCKS, PT UNIFORMS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$677,400.00 $677,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4988 W915WE50455365-NA-2 LOCAL NATIONAL WORKERS, MATERIAL FOR 
PALLETIZATION OF AMMO, LABOR, DBA COVERAGE, 
SECURITY COST AND LOGISTICAL COST

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,663,411.00 $1,663,411.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4989 W915WE50565615-NA-1 MEALS FOR 355 IRAQI SOLDIERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50,250.00 $50,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4990 W915WE50575621-NA-1 FIRE STATION RENOVATIONS 1ST CAV FACILITIES REPAIR IRAQ $1,464,136.45 $1,464,136.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4991 W915WE50585633-NA-1 ESTABLISHMENT OF PJCC FOR MAR 05 TO AUG 05 NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,020,000.00 $1,020,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4992 W915WE50585633-NA-2 PROVINCIAL JOINT COORDINATION CENTER (PJCC) FOR 
SEP 05 TO DEC 05

NC-POLICE ASSISTANCE NON-CONSTRUCTION $595,769.74 $546,414.74 $49,355.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4993 W915WE50635740-NA-1 DHS BORDER SUPPORT TEAMS TO SEVEN IRAQI BORDER 
CROSSINGS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,737,400.30 $3,724,744.31 $12,655.99 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4994 W915WE50645763-NA-1 DEFENSE LANGUAGE INSTITUTE, RANGER PREP & 
RANGER SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$125,000.00 $125,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4995 W915WE50655768-NA-1 SPECIAL OPERATIONS WEAPONS TO INCLUDE M9, M240B 
MACHINE GUNS, 12 GAUGE SHOT GUNS AND M4A1 
CARBINE RIFLES AND SPARE PARTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,354,941.00 $2,354,941.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4996 W915WE50685839-NA-1 FUNDS TO RESOURCE CPATT DODAC FOR DLA PURCHASE 
THROUGH DOD EMAIL

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,864,086.93 $14,864,086.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

4997 W915WE50735928-NA-1 SM 739 LOCAL NATIONAL DESIGN WORK AT ZAHKO C-ICDC - FACILITIES CONSTRUCTION $35,512.22 $35,512.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4998 W915WE50786027-NA-1 SM738 MOD ANNEX BATHROOM RENOVATIONS C-ICDC - FACILITIES CONSTRUCTION $437,919.27 $437,919.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

4999 W915WE50816131-NA-1 SM-746 FORCE PROTECTION MAJOR CRIMES UNIT #2 C-POLICE ASSISTANCE CONSTRUCTION $300,862.50 $300,862.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5000 W915WE50816131-NA-2 SM-746 FORCE PROTECTION MAJOR CRIMES UNIT #2 
CONTINGENCY

C-POLICE ASSISTANCE CONSTRUCTION $7,883.27 $7,883.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5001 W915WE50826138-NA-1 SM-747 POLICE STATION RENOVATION WITH 1ST MEF C-POLICE ASSISTANCE CONSTRUCTION $350,000.00 $274,210.00 $75,790.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5002 W915WE50896301-NA-1 AVIATION TRAINING; IRAQI FEMALE TRAINING; MEDICAL 
LOGISTICS SUPPLY TRAINING

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$1,365,479.82 $1,365,479.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5003 W915WE50926395-NA-1 SM-754 SULAMINYAH ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $8,922,335.70 $8,922,335.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5004 W915WE50936403-NA-1 SM-759 DESIGN AND MANAGEMENT FOR IRAQI 
SECURITY FORCES

C-ICDC - FACILITIES CONSTRUCTION $492,688.65 $492,688.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5005 W915WE50946438-NA-1 PW-090 UDART379M C-POTABLE WATER CONSTRUCTION $123,273.75 $123,273.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5006 W915WE50946439-NA-1 PW-090 UDART378M C-POTABLE WATER CONSTRUCTION $61,237.50 $61,237.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5007 W915WE50966511-NA-1 TRAVEL EXPENSES, LODGING AND PER DIEM, MISC. 
EXPENSES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$13,649.88 $13,649.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5008 W915WE50996600-NA-1 RANGES (2) FOR ICTF, SUN SHADES AND BUSES AT JIPTC NC-POLICE ASSISTANCE NON-CONSTRUCTION $912,112.00 $815,877.48 $96,234.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5009 W915WE51006606-NA-1 TC-004B HAIFA POST OFFICE REHABILITATION C-TELECOM AND POSTAL CONSTRUCTION $18,512.90 $18,512.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5010 W915WE51006609-NA-1 PW-090 UDART380M, URI #20561 C-POTABLE WATER CONSTRUCTION $47,659.12 $47,659.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5011 W915WE51016616-NA-1 PW-090 UDARG370 C-POTABLE WATER CONSTRUCTION $415,198.53 $415,198.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5012 W915WE51016618-NA-1 PW-090 UDARG371 C-POTABLE WATER CONSTRUCTION $207,801.02 $202,586.78 $5,214.24 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5013 W915WE51016619-NA-1 PW-090 UDARG380 C-POTABLE WATER CONSTRUCTION $230,945.30 $230,945.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5014 W915WE51016621-NA-1 PW-090 UDARG381, URI 20611 C-POTABLE WATER CONSTRUCTION $273,764.40 $273,764.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5015 W915WE51016622-NA-1 PW-090 UDARN392, URI# 20613 C-POTABLE WATER CONSTRUCTION $54,956.13 $54,956.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5016 W915WE51016623-NA-1 PW-090 UDARN393, URI#20614 C-POTABLE WATER CONSTRUCTION $24,960.00 $24,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5017 W915WE51016624-NA-1 PW-090 UDARN394 C-POTABLE WATER CONSTRUCTION $28,912.00 $28,912.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5018 W915WE51016625-NA-1 PW-090 UDARN409, URI# 20616 C-POTABLE WATER CONSTRUCTION $67,080.00 $67,080.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5019 W915WE51016626-NA-1 PS-090 UDARN410, URI#20617 C-POTABLE WATER CONSTRUCTION $63,856.00 $63,856.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5020 W915WE51016627-NA-1 PW-090 UDARN411, URI 20619 C-POTABLE WATER CONSTRUCTION $32,500.00 $32,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5021 W915WE51026655-NA-1 TRAVEL EXPENSES, LODGING & PER DIEM, MISC. EXP., 
ESTIMATE OFR IRAQ SECURITY FORCES ETHICS AND 
CONCEPTS OF LEADERSHIP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,864.00 $2,714.76 $8,149.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5022 W915WE51036677-NA-1 TRAVEL FOR LOCAL NATIONAL TO GO FOR TRAINING C-EDUCATION. IN-SCOPE - PC 06300. $150,000.00 $27,068.85 $122,931.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5023 W915WE-5103-6677-NA-1 MIPR TO US EMBASSY AMMAN FOR ISX & ISC TRAINING 
& TRAVEL

NC-BUSINESS SKILLS TRAINING $44,000.00 $44,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5024 W915WE51056728-NA-1 TC-004CAL AMIL POST OFFICE REHABILITATION C-TELECOM AND POSTAL CONSTRUCTION $26,460.99 $26,460.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5025 W915WE51056729-NA-1 TC-004D STUDENT-MEDICAL POST OFFICE C-TELECOM AND POSTAL CONSTRUCTION $2,418.62 $2,418.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5026 W915WE51076758-NA-1 SM-768 POLICE STATIONS GRN C-POLICE ASSISTANCE CONSTRUCTION $6,591,197.66 $5,406,751.08 $1,184,446.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5027 W915WE51076761-NA-1 TP-TC-001A ROLL ON ROLL OFF BERTH REHABILITATION 
PORT OF UMM QASR

C-PORT REHAB CONSTRUCTION $2,330,220.00 $1,957,731.34 $372,488.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5028 W915WE51076763-NA-1 TP-TC-004A SECURITY UPGRADES-OPERATIONS PORT OF 
UMM QASR

C-PORT REHAB CONSTRUCTION $4,693,886.76 $4,597,866.36 $96,020.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5029 W915WE51076764-NA-1 TP-TC-006 UXO INSPECTION & REMOVAL PORT OF UMM 
QASR

C-PORT REHAB CONSTRUCTION $534,630.00 $449,168.69 $85,461.31 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5030 W915WE51106816-NA-1 MASS GRAVES EXHUMATION SUPPORT & FORENSIC 
TRAINING FOR IRAQI PERSONNEL

NC-HUMAN RIGHTS NON-CONSTRUCTION $1,940,000.00 $1,940,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5031 W915WE51116861-NA-1 PW-090 UDARC 343 C-POTABLE WATER CONSTRUCTION $23,690.93 $23,690.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5032 W915WE51116862-NA-1 PW-090 UDARC 354 C-POTABLE WATER CONSTRUCTION $18,549.64 $18,549.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5033 W915WE51116863-NA-1 PW-090 UDARC 355 C-POTABLE WATER CONSTRUCTION $75,984.48 $75,984.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5034 W915WE51116864-NA-1 PW-090 UDARC 356 C-POTABLE WATER CONSTRUCTION $28,121.33 $28,121.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5035 W915WE51116865-NA-1 PW-090 UDARL 386 C-POTABLE WATER CONSTRUCTION $1,203,693.89 $1,088,528.26 $115,165.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5036 W915WE51136927-NA-1 PW-090 UDARL 387 C-POTABLE WATER CONSTRUCTION $598,636.50 $598,636.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5037 W915WE51167000-NA-1 PW-009 UDARD 001-02 C-POTABLE WATER CONSTRUCTION $485,435.59 $485,435.59 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5038 W915WE51177038-NA-1 SM-777 MINISTRY OF DEFENSE SITE ASSESSMENTS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $494,898.05 $433,898.05 $61,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5039 W915WE51177040-NA-1 SM-778 8TH DIV IA FACILITIES CONSTRUCTION C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $930,041.07 $930,041.07 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5040 W915WE51197110-NA-1 SM-780 MND-BAGHDAD POLICE STATIONS, URI: 20856 C-POLICE ASSISTANCE CONSTRUCTION $8,654,827.37 $8,382,627.37 $272,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5041 W915WE51197110-NA-2 S&A C-POLICE ASSISTANCE CONSTRUCTION $574,242.03 $553,326.96 $20,915.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5042 W915WE51197111-NA-1 SM-781 MND-W POLICE STATIONS, URI 20857, PC 10000 C-POLICE ASSISTANCE CONSTRUCTION $602,710.13 $602,710.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5043 W915WE51227154-NA-1 SK-600-GR FLOTATION, RESCUE & TRANSPORT SYS., FIRST 
AID DRESSINGS, FIRST AID POUCHES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$436,517.36 $434,945.29 $1,572.07 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

e-��2  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
5044 W915WE51227158-NA-1 CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $10,524,700.60 $1,249,138.50 $9,275,562.10 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5045 W915WE51227160-NA-1 CONSTRUCTION (GRN) C-JUDICIAL FACILITY CONSTRUCTION $8,548,893.45 $1,954,555.89 $6,594,337.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5046 W915WE51237173-NA-1 SM-785 RANGE IMPROVEMENTS ZAHKO MTA, URI 20935, 
PC 27000

C-ICDC - FACILITIES CONSTRUCTION $447,300.00 $447,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5047 W915WE51237175-NA-1 SM-786 SECURITY IMPROVEMENTS AT ZAHKO MTA, 
URI:20934, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $382,074.00 $382,074.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5048 W915WE51237176-NA-1 SM-787 RENOVATION BLDG 3010 AT ZAHKO MTA C-ICDC - FACILITIES CONSTRUCTION $352,351.46 $352,351.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5049 W915WE51237177-NA-1 SM-788 POWER GENERATION AND DISTRIBUTION A 
ZAHKO MTA, URI:  20932

C-ICDC - FACILITIES CONSTRUCTION $1,376,535.93 $1,376,535.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5050 W915WE51237183-NA-1 SM-784 POLICE STATIONS IN GRC FACILITIES REPAIR IRAQ $364,058.54 $364,058.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5051 W915WE51247223-NA-1 SJ-096 CENTRAL CRIMINAL COURT #2, URI 20942, PC 
09000

C-JUDICIAL FACILITY CONSTRUCTION $3,196,630.56 $3,196,630.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5052 W915WE51247225-NA-1 TR-027A AS SAMAWAH MAINTENANCE CENTER C-RAILROAD CONSTRUCTION $9,171,504.59 $9,171,504.59 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5053 W915WE51257241-NA-1 SM-796 ZAHKO MTA GYM RAPPELLING TOWERS 
TRANSIENT QUARTERS, URI 20982

C-ICDC - FACILITIES CONSTRUCTION $1,076,930.36 $1,076,930.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5054 W915WE51277277-NA-1 *URI#20327* SJ-016 42 COURT RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $1,454,663.27 $880,830.62 $573,832.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5055 W915WE51277284-NA-1 NIGHT VISION DEVICES TRAINING & SUPPORT 
EQUIPMENT FOR IAF (ISOF TRAINING)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,038,719.00 $6,038,719.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5056 W915WE51307341-NA-1 *URI#21061*SM-802 TADJI THEATER C-ICDC - FACILITIES CONSTRUCTION $811,899.56 $811,899.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5057 W915WE51317367-NA-1 *URI#21029* SM-798 UMM QASR COAST GUARD FOB C-BORDER ENFORCEMENT CONSTRUCTION $3,473,071.50 $3,473,071.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5058 W915WE51317368-NA-1 *URI#21013* SM-797 FOB NORMANDY MUQDADIYAH 
RENOVATIONS BILLETS, CLASSROOMS, BAKERY AND 
PARKING

C-ICDC - FACILITIES CONSTRUCTION $2,308,035.31 $2,159,084.41 $148,950.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5059 W915WE51347448-NA-1 *URI#21099* PW-090 UDARK 414 C-POTABLE WATER CONSTRUCTION $239,625.00 $239,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5060 W915WE51347449-NA-1 *URI#21100* PW-090 UDARK 415 C-POTABLE WATER CONSTRUCTION $239,625.00 $239,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5061 W915WE51347450-NA-1 *URI#21102* PW-090 UDARK 416 C-POTABLE WATER CONSTRUCTION $270,297.00 $270,297.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5062 W915WE51377504-NA-1 *URI#21126* SM-810 BASHMAKH BRIDGE AND ASPHALT 
ROAD

C-BORDER ENFORCEMENT CONSTRUCTION $404,796.92 $404,796.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5063 W915WE51397581-NA-1 75 M2 MACHINE GUNS AND MOUNTS NC-POLICE ASSISTANCE NON-CONSTRUCTION $1,861,206.00 $1,831,910.00 $29,296.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5064 W915WE51427678-NA-1 *URI#20880* ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,391,796.40 $1,391,796.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5065 W915WE51447752-NA-1 SHIPMENT OF DONATED GOODS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,178.30 $99,178.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5066 W915WE51457781-NA-1 *URI#21290 PW-090 UDARD 368 C-POTABLE WATER CONSTRUCTION $887,891.94 $882,473.09 $5,418.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5067 W915WE51457783-NA-1 *URI#21320* PW-090 UDARN 426 C-POTABLE WATER CONSTRUCTION $76,893.00 $76,893.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5068 W915WE51457784-NA-1 *URI#21318* PW-090 UDARN 427 C-POTABLE WATER CONSTRUCTION $53,409.75 $53,409.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5069 W915WE51457785-NA-1 *URI#21317* PW-090 UDARN 428 C-POTABLE WATER CONSTRUCTION $387,162.65 $387,162.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5070 W915WE51487855-NA-1 ED-031 RESIDENTIAL ELECTRICAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE CONSTRUCTION $5,389,252.49 $4,391,484.94 $997,767.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5071 W915WE51507885-NA-1 SCHOOL TRAINING SUPPLIES FOR THE IAF NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,053,343.37 $1,051,822.73 $1,520.64 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5072 W915WE51517900-NA-1 *URI#8642* TR-020A AL DIWANIYAH-SAMAWAH 
CARRIAGEWAY

C-ROADS AND BRIDGES CONSTRUCTION $4,914.86 $4,914.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5073 W915WE51517905-NA-1 *URI#8376* TR-018A KUFA 3RD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $4,330.66 $4,330.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5074 W915WE51517910-NA-1 *URI#8371* TR-017A AL SHARQAT BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $18,243.41 $18,243.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5075 W915WE51537958-NA-1 SHIPMENT COST FOR DONATED EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,416.28 $149,416.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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5076 W915WE51588089-NA-1 *URI#21474* SM 830 GUARD SCHACKS FOR FACILITY 

PROTECTIVE SERVICE @ BAGHDAD SCHOOLS
C-POLICE ASSISTANCE CONSTRUCTION $1,511,676.98 $1,511,676.98 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5077 W915WE51588092-NA-1 SHIPMENT COST TO TRANSPORT DONATED EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$271,834.80 $271,834.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5078 W915WE51588093-NA-1 MOVING FUNDS FROM DOD TO DOS NC-RULE OF LAW NON-CONSTRUCTION $2,712,644.69 $2,712,644.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5079 W915WE51638199-NA-1 *URI 21527* FUEL FOR THE IRAQI NAVY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$115,762.68 $115,762.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5080 W915WE51678353-NA-1 * URI # 21557 * UNIFORMS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$456,137.50 $456,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5081 W915WE51678353-NA-2 WINTER COATS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$5,020,355.55 $5,009,129.31 $11,226.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5082 W915WE51678354-NA-1 * URI # 21556 * ULTRAVIOLET LIGHT 4 WATT 9 EACH NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$302.40 $302.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5083 W915WE51678354-NA-2 * URI # 21556 * INCUBATOR FIELD MINI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$25,596.00 $25,596.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5084 W915WE51678354-NA-3 * URI # 21556 * COLOR SLIDE (585) LABOR (195) & 
SHIPPING (1,200)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,890.74 $1,890.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5085 W915WE51678367-NA-1 URI # 21459 UNIFORMS (3.085) AND COATS (1,834) NC-POLICE ASSISTANCE NON-CONSTRUCTION $83,665.70 $83,665.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5086 W915WE51678370-NA-1 *URI# 21579* SM-840 CAMP ALI DINING FACILITY 
RENOVATION

C-ICDC - FACILITIES CONSTRUCTION $354,325.50 $354,325.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5087 W915WE51698425-NA-1 MASS GRAVES EXHUMATION IRAQI SPECIAL TRIBUNAL 
SPT

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$50,000,000.00 $6,969,176.00 $43,030,824.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5088 W915WE51718446-NA-1 *URI 19476* TRAINING NEEDS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,000,000.00 $2,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5089 W915WE51728475-NA-1 *URI#21618* TRAVEL EXPENSES TO ATTEND COURSE AT 
NAVY POST GRADUATE SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,534.98 $3,534.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5090 W915WE51788647-NA-1 *URI # 13543 * TR-035 C-AIRPORT CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5091 W915WE51818749-NA-1 *URI #21421* PW 90 - UDARQ 425 AL KARAAT 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $571,254.29 $571,254.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5092 W915WE51838808-NA-1 *URI# 21434* PW-O9O UDARU 375 AL BASHEER TOWN 
WATER NETWORK

C-POTABLE WATER CONSTRUCTION $216,503.85 $216,503.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5093 W915WE51878902-NA-1 *URI# 21612,21613* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $935,283.10 $867,016.60 $68,266.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5094 W915WE51919082-NA-1 *URI#12044(12082)*  PW-001-2 RURAL WATER UDARE 
124

C-POTABLE WATER CONSTRUCTION $5,369,387.92 $3,588,860.69 $1,780,527.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5095 W915WE51949180-NA-1 *URI#21853* NC-WATER CONSERVATION UDARA 431 
(ANB - 008)

NC-WATER CONSERVATION NON-
CONSTRUCTION

$166,873.79 $38,070.18 $128,803.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5096 W915WE51949184-NA-1 *URI# 21418* PW-090 UDARQ 417 AL RESSISSIYA 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $842,372.40 $568,601.37 $273,771.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5097 W915WE51949185-NA-1 * URI#21984* PW -090 UDARD 431 (BAS 35 - 36) GRS C-POTABLE WATER CONSTRUCTION $996,232.95 $996,232.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5098 W915WE51949186-NA-1 *URI #21988* PW 90 - UDARQ 433 ALBOW AJEEL 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $796,353.75 $796,353.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5099 W915WE51949187-NA-1 *URI# 21995* PW 90 - UDARQ434 AD DULUYAH 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $775,127.24 $348,820.05 $426,307.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5100 W915WE51969277-NA-1 *URI# 18455* PW-090 UDART 326 GRS C-POTABLE WATER CONSTRUCTION $420,355.50 $420,355.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5101 W915WE51979317-NA-2 S&A CONSTRUCTION (1%) C-ROADS AND BRIDGES CONSTRUCTION $1,858.86 $1,858.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5102 W915WE51979318-NA-1 S&A CONSTRUCTION (1%) C-ROADS AND BRIDGES CONSTRUCTION $2,260.91 $2,260.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5103 W915WE51979319-NA-1 * URI# 21944 * S&A CONSTRUCTION (1%) TR-028-A 
NASSIRRIYA BRIDGE APPROACHES

C-ROADS AND BRIDGES CONSTRUCTION $2,277.81 $2,277.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5104 W915WE51979328-NA-1 *URI # 21147* S&A CONSTRUCTION (1%) NASSIRRIYA 
BRIDGE

C-ROADS AND BRIDGES CONSTRUCTION $1,789.53 $1,789.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5105 W915WE51979329-NA-1 *URI# 13550* TR-042 BAGHDAD - KIRKUK 2D 
CARRIAGEWAY NORTH

C-ROADS AND BRIDGES CONSTRUCTION $12,850.39 $12,850.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5106 W915WE51979330-NA-1 *URI#8643* S&A CONSTRUCTION, TR-042 BAGHDAD 
-KIRKUK 2D CARRIAGEWAY SOUTH

C-ROADS AND BRIDGES CONSTRUCTION $15,760.10 $15,760.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5107 W915WE51999375-NA-1 KITCHEN EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$344,202.21 $211,077.52 $133,124.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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5108 W915WE52009418-NA-1 *URI#22152* PW - 090 UDARN 413 FOR GRN & CONST. 

MGMT FEE (6.5%)
C-POTABLE WATER CONSTRUCTION $22,152.00 $22,152.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5109 W915WE52009419-NA-1 *URI#22148* PW - 090 UDARD 402 GRS & GRD 
CONSTRUCTION MGMT FEE (6.5%)

C-POTABLE WATER CONSTRUCTION $517,388.72 $517,388.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5110 W915WE52069667-NA-1 *URI#21420* PW 90-UDARQ 424 AL QALAA (SAMARRA) C-POTABLE WATER CONSTRUCTION $499,485.00 $499,485.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5111 W915WE52089812-NA-1 *URI#20979* PW-009 UDARD 001-05 ABO KHASSEB 
WATER MAINS PROJECT

C-POTABLE WATER CONSTRUCTION $203,415.00 $203,415.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5112 W915WE52089813-NA-1 *URI#20980* PW-009 UDARD 001-06 ABO SKHEER 
WATER MAINS PROJECT

C-POTABLE WATER CONSTRUCTION $258,795.00 $258,795.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5113 W915WE52109892-NA-1 *URI#20998* PW-009 UDARD 001-07 AL HUSSEIN WALL 
AND BACKFILL PROJECT

C-POTABLE WATER CONSTRUCTION $315,112.20 $225,332.70 $89,779.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5114 W915WE52119951-NA-1 *URI#22444* JOBS CREATION - SEWERAGE C-SEWAGE CONSTRUCTION $11,584,978.13 $4,446,537.66 $7,138,440.47 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5115 W915WE52119952-NA-1 *URI#22445* JOBS CREATION - POTABLE WATER C-POTABLE WATER CONSTRUCTION $11,325,141.49 $9,249,634.81 $2,075,506.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5116 W915WE52119985-NA-1 *URI#22399* PW 90 UDARQ 431 AL ALAM (SAMARRA) C-POTABLE WATER CONSTRUCTION $758,759.25 $758,759.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5117 W915WE52200237-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY FOR 
EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$987,228.71 $987,228.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5118 W915WE52200238-NA-1 REIMBURSE DSCP 5% COST RECOVERY FOR BLOOD 
CENTER EQUIP.

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$367,145.41 $367,145.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5119 W915WE52200239-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY ON HOSPITAL 
EQUIP.

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$996,257.21 $996,257.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5120 W915WE52330601-NA-1 *URI#22709* SM 852 RABEA POE FORCE PROTECTION C-BORDER ENFORCEMENT CONSTRUCTION $618,904.52 $618,904.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5121 W915WE52330602-NA-1 *URI#22560* SM 849 FIVE BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $2,769,676.65 $2,683,462.77 $86,213.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5122 W915WE52350682-NA-1 TO REIMBURSE DFI FOR ERRONEOUS USE OF THEIR 
FUNDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,630,244.00 $5,630,244.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5123 W915WE52360714-NA-1 UNIFORMS FOR BORDER ENFORCEMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$958,400.00 $0.00 $958,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5124 W915WE52410895-NA-1 *URI#22866* TR-034A-1 BIA REPAIR FIRE WATER PUMPS C-AIRPORT CONSTRUCTION $147,807.09 $147,807.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5125 W915WE52410896-NA-1 *URI#22060* TR-034F BIA AIR SIDE POWER SUPPLY TO 
NAVAIDS & VISAIDS

C-AIRPORT CONSTRUCTION $407,940.80 $407,940.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5126 W915WE52410897-NA-1 *URI#22780* TR-048 MIPR BIAP STREET & AREA 
LIGHTING

C-AIRPORT CONSTRUCTION $853,733.18 $853,733.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5127 W915WE52441067-NA-1 *URI#22768* PW - 090 UDARU 374 GRS (NEW WATER 
TREATMENT PLANT & NEW WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $266,250.00 $239,625.00 $26,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5128 W915WE52441068-NA-1 *URI#22703* PW - 090 UDARB 422 GRS (WATER 
NETWORK AL KUNAFSA AT AL ESKANDRIA)

C-POTABLE WATER CONSTRUCTION $223,650.00 $223,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5129 W915WE52461166-NA-1 *URI#22703* PW-090 UDARB 377 GRS ESKANDRIA 
WATER NETWORK (ALJESRA SUBDIVISION)

C-POTABLE WATER CONSTRUCTION $228,975.00 $228,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5130 W915WE52471181-NA-1 *URI#20999* PW-009 UDARD 001-08 EMERGENCY 
ELECTRIC LINE TO HAI AL HUSSEIN PUMP STATION 
PROJECT

C-POTABLE WATER CONSTRUCTION $475,501.20 $414,221.10 $61,280.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5131 W915WE52471182-NA-1 *URI#20983* PW-009 UDARD 001-09 (AL SHUIBA TO HAI 
AL SHUADAA WATER MAIN PROJECT)

C-POTABLE WATER CONSTRUCTION $798,750.00 $798,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5132 W915WE52491199-NA-1 *URI#22974* IRAQ RULE OF LAW & JUSTICE REFORM 
PROJECT

NC-JUDICIAL FACILITY NON-CONSTRUCTION $9,000,000.00 $9,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5133 W915WE52561413-NA-1 *URI#22705* PW-090 UDARB 359 GRS (WATER 
TREATMENT PLANT)

C-POTABLE WATER CONSTRUCTION $341,865.00 $341,865.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5134 W915WE52712129-NA-1 SEE W915WE42050725 FOR COMPLETE DESCRIPTION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,607,324.81 $1,551,391.44 $55,933.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5135 W915WE52892718-NA-1 *URI#21977* DAHUK PRISON C-DETENTION FACILITY CONSTRUCTION $6,000,000.00 $5,755,061.31 $244,938.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5136 W915WE53033200-NA-2 *URI#23605* FLOOR REMODEL - MINISTRY OF INDUSTRY 
& MINERALS BLDG

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$12,780.00 $12,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5137 W915WE53053254-NA-1 *URI#23281* PW-090 UDARL 455 - REWIRING OF AR 
RUMAYTHA WATER TREATMENT PLANT PROJECT

C-POTABLE WATER CONSTRUCTION $72,846.00 $72,846.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5138 W915WE53103407-NA-1 *URI#20945* BASRAH COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $8,847,370.36 $2,130,000.11 $6,717,370.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5139 W915WE53103409-NA-1 *URI#22166* SJ-082 HILLA COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $6,951,143.18 $736,022.44 $6,215,120.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
5140 W915WE53193675-NA-1  URI 23684 IMPROVE SECURITY ON THE MINISTRY OF 

ENVIRONMENT
C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$42,144.82 $42,144.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5141 W915WE53223809-NA-1 *URI#23861*CONSTRUCTION MIPR IS TO FUND A 
CONTRACT TO BUILD A NEW PRIMARY HEALTHCARE 
CLINIC IN SULAMNAIYAH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$762,263.48 $440,672.46 $321,591.02 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5142 W915WE53263890-NA-1 *URI#23533* REHAB BERNON WATER COMPACT UNIT 
PROJECT

C-POTABLE WATER CONSTRUCTION $110,760.00 $110,760.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5143 W915WE53263893-NA-1 *URI# 22870* PW-009 UDARD 001-10 (COMPACT & R O 
UNIT OF 200 M3/HR AT AL ZEIRIJ PROJECT)

C-POTABLE WATER CONSTRUCTION $1,278,000.00 $1,020,057.00 $257,943.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5144 W915WE53394116-NA-1 *URI#23910* PROJECT CODE 62000 STORAGE YARD 
PHASE II

C-SEWAGE CONSTRUCTION $787,707.02 $583,753.14 $203,953.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5145 W915WE53404151-NA-1 *URI#24015* PCO 09000 TO SUPPORT RULE OF LAW NC-JUDICIAL FACILITY NON-CONSTRUCTION $26,000,000.00 $26,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5146 W915WE53404174-NA-1 *URI 20996* COMPACT UNIT OF 50 M3/HR WITH RO AT 
CHIPAT AL MIDAINA DISTRICT PROJECT

C-POTABLE WATER CONSTRUCTION $531,435.00 $531,435.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5147 W915WE53404175-NA-1 *URI#20997* BAS-10 COMPACT UNIT OF 50 M3/HR AT 
ABO BOSARI AL DAYER DISTRICT PROJECT

C-POTABLE WATER CONSTRUCTION $628,350.00 $628,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5148 W915WE53404176-NA-1 *URI#21003* BAS-14 COMPACT UNIT WITH RO RATED AT 
50 M3/HR AT TALHA DISTRICT PROJECT

C-POTABLE WATER CONSTRUCTION $581,331.32 $465,064.23 $116,267.09 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5149 W915WE53404177-NA-1 *URI#21005* BAS-15 COMPACT UNIT WITH RO RATED AT 
50 M3/HR AT HAMDEN DISTRICT

C-POTABLE WATER CONSTRUCTION $555,207.93 $555,207.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5150 W915WE53414185-NA-2 *URI#23748* PROJECT BABIL C-PRDCS  ROADS & BRIDGES CONSTRUCTION $4,480,349.57 $1,120,088.19 $3,360,261.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5151 W915WE53414186-NA-2 *URI#23750* MUSAYIB STREET REPAIR BABIL ROAD 
PROJECT

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $213,900.00 $195,960.00 $17,940.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5152 W915WE53414187-NA-2 *URI#23754* BABIL ROAD PROJECT C-PRDCS  ROADS & BRIDGES CONSTRUCTION $448,791.00 $212,014.89 $236,776.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5153 W915WE53414188-NA-2 *URI#23758* BABIL PROJECT ABU GHARAQ STREET 
REPAIR

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $481,699.50 $481,699.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5154 W915WE53414190-NA-2 *URI#23761* BABIL PROJECT MAHAWII REPAIR REPAIR 
$498,125.00S&A 32,378.12

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $518,575.13 $518,575.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5155 W915WE53414191-NA-2 *URI#23764* BABIL PROJECT ALDULAMI ROADS 
IFE$500,000 S&A 32,500

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $534,204.00 $160,261.20 $373,942.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5156 W915WE53414193-NA-2 *URI#23766* PROJECT BABIL ISKANDIRIYAH STREET 
REPAIR IGE$400,600.00 S&A $26,032.60

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $485,640.00 $48,564.00 $437,076.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5157 W915WE53414194-NA-2 *URI#23768* WASSIT PROJECT 
ZUBAIDIYAHSHEHAIMIYAH ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $764,670.00 $688,203.00 $76,467.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5158 W915WE53414195-NA-2 *URI#23770*WASSIT PROJECT BADRAHZARBATIYAH 
ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $657,105.00 $394,263.00 $262,842.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5159 W915WE53414197-NA-2 *URI#23772* WASSIT PROJECT HAY BASHAIR ROAD 
MAINTENANCE

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $699,943.56 $699,943.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5160 W915WE53414198-NA-2 *URI#23775*WASSIT PROJECT KUTMOUFAQIAYAH ROAD 
MAINTENANCE

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $932,407.50 $715,680.00 $216,727.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5161 W915WE53414205-NA-2 *URI#23785* QADISSIYA PAVING MAIN ROAD C-PRDCS  ROADS & BRIDGES CONSTRUCTION $415,350.00 $332,280.00 $83,070.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5162 W915WE53414206-NA-2 *URI#23788* QADISSIUA CONSTRUCTION OF AL HAMZA 
BRIDGE

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $785,970.00 $785,970.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5163 W915WE53414207-NA-2 *URI#23794* PROJECT QADISSIYA PAVING MAIN ROADS 
IN DIWANIYAH CITY

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $860,046.08 $730,595.33 $129,450.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5164 W915WE53414208-NA-2 *URI#23794* PROJECT QADISSIYA CONSTRUCTION AL 
SANIYAH/A; IMAN

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $408,922.73 $347,581.94 $61,340.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5165 W915WE53414209-NA-2 *URI#23797* QADISSIYA PROJECT CONSTRUCTION FOR 
AL SHAMIYAH

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $491,550.75 $417,816.56 $73,734.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5166 W915WE53424226-NA-2 *URI#23782* WASIT PROJECT ALSHEHEMIYAH ROAD C-PRDCS  ROADS & BRIDGES CONSTRUCTION $639,000.00 $639,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5167 W915WE53434262-NA-1 *URI#22467* IRRF#A125 MIPR FUNDING TO GRD/GRC 
FOR GBAGC-500 MAHALA 208 ELECTRIC NETWORK 
CONDITION ASSESSMENT $11,430.65 INCLUSIVE OF 6.5% 
GRD CONSTRUCTION MANAGEMENT FEE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $10,948.36 $10,948.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5168 W915WE53464330-NA-1 *URI#23607* PW-090 HILAH $481,000 GRD 
CONSTRUCTION MGT FEE 6.5% $31,265.00

C-POTABLE WATER CONSTRUCTION $512,265.00 $512,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5169 W915WE53544571-NA-1 *URI*24172* MTO URI 24173 AMSCO 03100000 C-GENERATION CONSTRUCTION $3,507,808.20 $3,507,808.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5170 W915WE60024871-NA-1 *URI#23507* ED-1000 GBAGP-030 LV NETWORK FOR AL-
ZIHAIRIYA QTR (SHAMIYA DISTRICT)

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$192,556.26 $173,406.50 $19,149.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5171 W915WE60064995-NA-1 *URI#23510* ED-1000 PRDC GBAGP-033 ALJUMHORY 

SUBSTATION REHABILITATION
C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$505,342.50 $255,600.00 $249,742.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5172 W915WE60064997-NA-1 *URI#23511* ED-1000 PRDC GBAGP-034 HAMZA LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$652,893.99 $568,017.75 $84,876.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5173 W915WE60065000-NA-1 *URI#24083*ED-1000 PRDC GBAGT-013 11KV&LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$477,759.00 $238,879.50 $238,879.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5174 W915WE60065001-NA-1 *URI#23502*C-PRDC ED-1000 GBAGU-028 
ALBASROKIYAH 60KM 11KV FEEDER

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$266,250.00 $266,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5175 W915WE60065002-NA-1 *URI#23503* ED-1000 C-PRDC GBAGU-029 11KV FEEDERS 
FOR AL MEEGASES 55KM OH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$479,250.00 $479,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5176 W915WE60065003-NA-1 *URI#23504* PRDC ED-1000 GBAGU-030 HAY AL-ZEHARA 
& AL-KUT LV NETWORKS

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$448,631.25 $448,631.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5177 W915WE60065005-NA-1 *URI#23505* C-PRDC ED-1000 GBAGU-031 AL AMARAH C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$517,259.85 $517,259.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5178 W915WE60065006-NA-1 *URI#23506* C-PRDC ED-1000 GBAGU-032 AL 
NA’MANIYA SUBSTATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$607,050.00 $121,410.00 $485,640.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5179 W915WE60115179-NA-1 *URI#24184* CLOSE OUT COSTS - TRANSMISSION 
PROJECTS

C-TRANSMISSION CONSTRUCTION $555,117.61 $555,117.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5180 W915WE60295680-NA-1 *URI#24455* ED-1000 PRDCQADISSIYA007 
CONTINGENCY $100,000 PROJECT S&A $65,000 
CONTINGENT S&A $6,500

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,408,378.37 $1,267,540.54 $140,837.83 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5181 W915WE60375830-NA-1 *URI#24151* GBAGG-032/ED-1000 PRDCDIYALA005  
AL-MUQDADIYAH SUBSTATION FEEDER LINE #1 PROJECT, 
MASTER 3-5

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$169,833.42 $169,833.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5182 W915WE60375831-NA-1 *URI#24150* GBAGG-031/ED-1000 PRDCDIYALA004  
AL-MUQDADIYAH SUBSTATION FEEDER LINE #3 PROJECT, 
MASTER 3-4

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$62,100.15 $62,100.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5183 W915WE60375832-NA-1 *URI#24147* GBAGG-030/ED-1000 PRDCDIYALA003  
AL-KHALIS SUBSTATION TO AL-QURA VILLAGE AND AL-
TABOOK FACTORY FEEDER PROJECT, MASTER 3-3

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$33,675.30 $33,675.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5184 W915WE60375833-NA-1 *URI 24146* GBAGG-029/ED-1000 PRDCDIYALA002 
AL-KHALIS SUBSTATION - JEDADIA VILLAGE FEEDER 
PROJECT, MASTER 3-1

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$245,716.80 $245,716.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5185 W915WE60395907-NA-1 *URI#24145* GBAGG-028/ ED-1000 BAQUBA SUBSTATION 
- AL ASKARI FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$144,893.25 $144,893.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5186 W915WE60395908-NA-1 SHIPPING COST FOR AMMO ON CONTRACT W91GY0-
06-M-0037

NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,500.00 $0.00 $2,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5187 W915WE60456107-NA-1 *URI#24425* TR-029B-2 BASRAH & THI-QAR RAILWAY 
REHAB

C-RAILROAD CONSTRUCTION $748,775.14 $646,744.66 $102,030.48 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5188 W915WE60486199-NA-1 *URI#23178* FY2005 TRUST FUND PLEDGE TO NATO FOR 
TRAINING OF IAF

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$464,728.31 $464,728.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5189 W915WE60486199-NA-2 *URI#23178* NATO FY2006 TRAINING PLEDGE FOR 
TRAINING OF THE IAF

NC-ICDC - OPERATIONS AND PERSONNEL NON-
CONSTRUCTION

$1,000,000.00 $1,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5190 W915WE60516268-NA-1 *URI#24921* COMMUNICATIONS BASED TRAIN CONTROL 
SYSTEM

NC-RAILROAD NON-CONSTRUCTION $41,606,215.12 $4,135,588.23 $37,470,626.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5191 W915WE60526271-NA-1 *URI#24005* PROJECT CODE :70000 CONTINGENCY 
$11,400.00;GRD FEE$7,423.00 GRD CONTINGENCY 
$742.00

C-AIRPORT CONSTRUCTION $97,341.00 $97,341.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5192 W915WE60566430-NA-1 *URI#24735* AL MAJID AL HILLAL-AL CHAMCHA ROAD 
PROJECT

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,011,750.01 $192,232.51 $819,517.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5193 W915WE60566431-NA-1 *URI#24741* AL WARKAA RUINS - AL SEWAIR ROAD 
PROJECT

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $873,300.01 $165,927.00 $707,373.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5194 W915WE60566432-NA-1 *URI#24743* KHIDIR-AL WARKAA RUINS ROAD PROJECT C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,563,897.13 $234,584.58 $1,329,312.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5195 W915WE60586485-NA-1 *URI#24162* ED-1000 GRAGL-015 CONSTRUCT 11KV 
FEEDERS FOR THE ARMY BARRACKS IN AL RUMAYTHAH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$79,715.25 $79,715.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5196 W915WE60636668-NA-1 *URI#22851* TC-004 IRAQI POSTAL OFFICES 
REHABILITATION

C-TELECOM AND POSTAL CONSTRUCTION $325,021.54 $322,835.06 $2,186.48 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5197 W915WE60676764-NA-1 *URI#23701* MISSAN GOVERNORATE ROAD PROJECTS 
- PAVEMENT STREETS OF EAST TIGRIS SIDE IN AMARAH 
CENTER

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,118,250.00 $111,825.00 $1,006,425.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5198 W915WE60676765-NA-1 *URI#23703* MISSAN GOVERNORATE ROAD PROJECTS C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,133,272.89 $412,960.14 $720,312.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5199 W915WE60676767-NA-1 *URI#23705* MISSAN GOVERNORATE ROAD PROJECTS 
- PAVEMENT OF STREETS OF NORTH TIGRIS SIDE IN 
AMARRAH

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $372,750.00 $0.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5200 W915WE60676769-NA-1 *URI#23707* MISSAN GOVERNORATE ROAD PROJECTS 

- PAVEMENT STREETS OF WEST TIGRIS SIDE IN AMARAH
C-PRDCS  ROADS & BRIDGES CONSTRUCTION $958,500.00 $0.00 $958,500.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5201 W915WE60676770-NA-1 *URI#23710* MISSAN GOVERNORATE ROAD PROJECTS 
- PAVEMENT STREETS IN CENTER OF MAYMONA DISTRICT

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $213,000.00 $0.00 $213,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5202 W915WE60676771-NA-1 *URI#23712* P/C 82000 RE-PAVEMENT OF AMARAH 
CENTER STREETS PROJECT

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,086,313.21 $408,273.08 $678,040.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5203 W915WE60676772-NA-1 *URI#23715* MISAAN GOVERNORATE ROAD PROJECTS 
- REPAVEMENT OF STREETS OF SOUTHERN AMARAH 
DISTRICTS

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $426,000.00 $42,600.00 $383,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5204 W915WE60676773-NA-1 *URI#23718* P/C 82000 REPAVEMENT THE STREETS OF 
DISTRICT NORTHERN AMARAH

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $447,300.00 $44,730.00 $402,570.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5205 W915WE60726924-NA-1 *URI#24138* ED-1000 GBAGD-024 PROVIDE 
DISTRIBUTION MATERIAL TO MINISTRY OF ELECTRICITY

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,597,500.00 $1,428,710.40 $168,789.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5206 W915WE60726925-NA-1 *URI#24152* ED-1000 GBAGK-019-AMARAH CENTER 
EAST LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$514,655.03 $514,655.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5207 W915WE60726927-NA-1 *URI#24154* ED-1000 GBAGK-0021 AMARAH CENTER 
WEST LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$615,588.11 $615,588.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5208 W915WE60726928-NA-1 *URI#24153* ED-1000 GBAGK-0020 AL ASKARI LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$378,288.00 $378,288.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5209 W915WE60736985-NA-1 *URI#23179* P/C 67000 TECHNICAL SUPPORT FOR MOSUL 
DAM PROCUREMENT (WR-003 W-R-WR-DAM-080)

NC-DAMS NON-CONSTRUCTION $96,967.98 $96,967.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5210 W915WE60787144-NA-1 *URI#25136* P/C 82000 BUILDING AL ESHTARAKI ROAD C-PRDCS  ROADS & BRIDGES CONSTRUCTION $3,771,564.38 $2,112,041.17 $1,659,523.21 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5211 W915WE60787145-NA-1 *URI#25138* P/C 82000 BUILDING AL GARAF - AL 
HAMZAI ROAD

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $2,932,191.02 $586,438.20 $2,345,752.82 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5212 W915WE60787147-NA-1 *URI#25142* P/C 82000 SUQ AL SHY0UIK ROAD 
MAINTENANCE

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $931,875.00 $205,012.50 $726,862.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5213 W915WE60787150-NA-1 *URI#23844* P/C 82000 ROADS SUB BASE & 
RESURFACING

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $232,749.36 $227,750.38 $4,998.98 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5214 W915WE60787151-NA-1 *URI#23846* P/C 82000 BASRAH VILLAGE ROAD 
(MASHROA-AL ZERAI)

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $726,063.76 $435,638.26 $290,425.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5215 W915WE60787152-NA-1 *URI#23848* P/C 82000 PAVEMENT OF HAJI SFEIH STREET C-PRDCS  ROADS & BRIDGES CONSTRUCTION $159,537.00 $79,768.50 $79,768.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5216 W915WE60787157-NA-1 *URI#23852* P/C 82000 PAVEMENT OF ROADS C-PRDCS  ROADS & BRIDGES CONSTRUCTION $268,380.00 $268,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5217 W915WE60787158-NA-1 *URI#23854* P/C 82000 PAVEMENT OF STREETS (THUGER 
& AL ZUBAIR)

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,416,450.00 $1,062,337.50 $354,112.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5218 W915WE60807244-NA-1 *URI#18150* BOOSTER PUMP & GENERATOR AT 
NASSIRIYA LPG PUMA STATION

C-OIL INFRASTRUCTURE CONSTRUCTION $410,025.00 $410,025.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5219 W915WE60807246-NA-1 *URI#25125* BERTH 10 & 11 CLEAN UP AT KHOUR AL 
ZUBAIR

C-PORT REHAB CONSTRUCTION $13,845.00 $13,845.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5220 W915WE60837441-NA-1 *URI#25244* PHC PUNCH LIST REPAIRS FOR 1ST 6 
COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,500,651.34 $1,146,475.61 $354,175.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5221 W915WE60887609-NA-1 *URI#25606* PW-99 AL DAYER WATER NETWORK 
EXTENSION PROJECT

C-PW-099 DIRECT LOCAL CONTRACTING $304,536.75 $304,536.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5222 W915WE60917712-NA-1 *URI#24206* MINERALS MANAGEMENT SERVICES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $750,000.00 $252,640.78 $497,359.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5223 W915WE61078094-NA-1 *URI#25177* NAJAF OLD CITY MAIN STREETS C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,017,075.87 $691,611.87 $325,464.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5224 W915WE61078096-NA-1 *URI#25179* MANATHERA CITY CENTER STREETS C-PRDCS  ROADS & BRIDGES CONSTRUCTION $810,997.50 $729,897.76 $81,099.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5225 W915WE61078097-NA-1 *URI#25181* JAZRA & RAWDA STREETS C-PRDCS  ROADS & BRIDGES CONSTRUCTION $89,034.00 $0.00 $89,034.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5226 W915WE61078098-NA-1 *URI#25183* QADISSYA ROUND ROAD STREET C-PRDCS  ROADS & BRIDGES CONSTRUCTION $242,021.26 $210,071.26 $31,950.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5227 W915WE61078100-NA-1 *URI#25185* STREET PARALLELING TAQA STREET C-PRDCS  ROADS & BRIDGES CONSTRUCTION $414,072.01 $310,554.00 $103,518.01 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5228 W915WE61078101-NA-1 *URI#25192* WIDEN AND PAVE STREET INDUSTRIAL QTR C-PRDCS  ROADS & BRIDGES CONSTRUCTION $146,331.01 $36,582.75 $109,748.26 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5229 W915WE61078102-NA-1 *URI#25194* 1-KM OF AL HEERA STREET C-PRDCS  ROADS & BRIDGES CONSTRUCTION $120,132.01 $12,013.20 $108,118.81 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5230 W915WE61078103-NA-1 *URI#25196* AL SHALAL & AL JARA BRIDGE 
APPROACHES

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $208,287.38 $4,579.50 $203,707.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5231 W915WE61078104-NA-1 *URI#25199* AL JAMAYA QTR STREET PAVING C-PRDCS  ROADS & BRIDGES CONSTRUCTION $336,481.43 $168,241.25 $168,240.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5232 W915WE61078105-NA-1 *URI#25202* STREET RENOVATION-KU H.S. TO CITY C-PRDCS  ROADS & BRIDGES CONSTRUCTION $298,391.70 $208,874.19 $89,517.51 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5233 W915WE61078106-NA-1 *URI#25204* STREET PARALLELING IMAM ALI STREET 
PAVING

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,427,419.51 $613,790.39 $813,629.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5234 W915WE61108173-NA-1 *URI#25846* IRAQI SECURE DOCUMENT STORAGE 
FACILITY

C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,917,607.03 $484,811.89 $1,432,795.14 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5235 W915WE61118205-NA-1 *URI#24160* ED-1000 GBAGL-012 SAMAWAH LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$264,909.70 $264,909.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5236 W915WE61118209-NA-1 *URI#24155* ED-1000 GBAGL-013 AL-KHIDR LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$282,544.50 $282,544.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5237 W915WE61118210-NA-1 *URI#24158* ED-1000 GBAGL-014 AL-RUMAITHA LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$419,865.60 $377,879.05 $41,986.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5238 W915WE61138257-NA-1 *URI#26014* SECURITY FENCE FOR AMEEN FIRE STATION NC-FIRE SERVICES NON-CONSTRUCTION $43,019.61 $43,019.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5239 W915WE61138259-NA-1 *URI#26057* NORTHERN PHC PUNCH LIST REPAIRS FOR 
COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$304,600.67 $288,623.53 $15,977.14 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5240 W915WE61138260-NA-1 *URI#26058* SOUTHERN PHC PUNCH LIST REPAIRS FOR 
COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$289,467.17 $253,938.60 $35,528.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5241 W915WE61148266-NA-1 *URI#24496* PW-090 CONSTRUCT AL RUMAITHA 
COMPACT UNIT - AL HALAJIAH QUARTER - UDARL 458

C-POTABLE WATER CONSTRUCTION $621,214.50 $217,425.08 $403,789.42 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5242 W915WE61148267-NA-1 *URI#24494* PW 090 CONSTRUCT AL WARKAAT 
COMPACT UNITS UDARL 461

C-POTABLE WATER CONSTRUCTION $1,009,620.00 $504,810.00 $504,810.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5243 W915WE61148268-NA-1 *URI#24495* PW 090 CONSTRUCT AL RUMAITHA 
COMPACT UNIT - AL SHARQI QUARTER UDARL 459

C-POTABLE WATER CONSTRUCTION $495,670.63 $248,058.13 $247,612.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5244 W915WE61148275-NA-1 *URI#25985* MOBILE WHEEL LATHE NC-RAILROAD NON-CONSTRUCTION $2,000,000.00 $76,468.39 $1,923,531.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5245 W915WE61188401-NA-1 *URI#26307* FUNDING PROVIDED FOR DELEGATES 
TRAINING, TRAVEL AND PER DIEM FOR PLANNING 
SEMINAR IN WASHINGTON, D.C.

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$8,600.00 $4,711.05 $3,888.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5246 W915WE61198426-NA-1 *URI#26255* P/C 90000, HOSPITAL ASSESSMENTS BY 
TECHNICAL ASSISTANCE TEAM

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$74,720.00 $74,720.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5247 W915WE61218438-NA-1 *URI#26138* ICAA FLIGHT SAFETY TRAINING AND 
CERTIFICATION

NC-AIRPORT NON-CONSTRUCTION $540,000.00 $540,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5248 W915WE61228457-NA-1 AFCEE FEE TO SM757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $317,663.00 $317,663.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5249 W915WE61308625-NA-1 *URI#24142* ED-1000 GBAGD-025 BASRAH CENTER LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,465,972.50 $1,026,180.75 $439,791.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5250 W915WE61318646-NA-1 *URI#6053* PC 09000 KHADIMIYAH COURT HOUSE FOR 
CONSTRUCTION AND RENOVATION

C-JUDICIAL FACILITY CONSTRUCTION $227,857.92 $136,714.76 $91,143.16 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5251 W915WE61318655-NA-1 *URA#24144* PC 42000 ED-1000 GBAGD-026 BASRAH 
DISTRICT LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$972,291.75 $874,798.46 $97,493.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5252 W915WE61378748-NA-1 *URI#25095* WR-029 FALLUJA BARRAGE ASSESSMENT C-DAMS CONSTRUCTION $58,299.00 $0.00 $58,299.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5253 W915WE61428860-NA-1 *URI#25698* PW-099 CONSTRUCT UM QSAR RO WATER 
TREATMENT PLANT

C-PW-099 DIRECT LOCAL CONTRACTING $363,507.93 $345,332.01 $18,175.92 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5254 W915WE61438884-NA-1 *URI#26829* PC 13000 PAVEMENT & SECURITY FENCE 
FOR AINKAWA FIRE STATION

FACILITIES REPAIR IRAQ $92,896.76 $92,896.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5255 W915WE61438886-NA-1 *URI#26716* PC 13000 SECURITY FENCE FOR THE 
HUSSEINIYA FIRE STATION

FACILITIES REPAIR IRAQ $63,245.03 $63,245.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5256 W915WE61458945-NA-1 *URI#24061* ED-1000 GBAGA-058 HUSAYBA 
SUBSTATION RECONSTRUCTION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,887,143.50 $612,225.11 $3,274,918.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5257 W915WE61458953-NA-1 *URI#25581* AL MUGHANNA BRIDGE REPAIR C-PRDCS  ROADS & BRIDGES CONSTRUCTION $100,110.00 $100,110.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5258 W915WE61479036-NA-1 *URI#25265* FT-05-0016 PC 82000 MIPR TO GRS REHAB 
AL BOBIYAT RD LEFT OF RUSHDIA CANAL.

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $183,654.56 $17,910.11 $165,744.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5259 W915WE61479038-NA-1 *URI#25267* FT-05-0016 PC 82000 MIPR TO GRS. RAHAB 
WAHID HUZAIRAN ROAD AT AL SHIBANAT.

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $673,825.50 $202,147.65 $471,677.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5260 W915WE61479039-NA-1 *URI#25285* FT-05-0016 PC 82000 MIPR TO GRS.  REHAB 
ALBO SAHWA AL AAWAGE BIDONIYAT ROAD.

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $391,386.43 $293,539.82 $97,846.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5261 W915WE61479046-NA-1 *URI#25293* FC-05-0016 PC 82000. MIPR TO GRS. REHAB 
AL GADHY VILLAGE ROAD.

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $201,958.23 $59,091.53 $142,866.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5262 W915WE61499060-NA-1 *URI#26804* FENCE FOR DAYDEA FIRE STATION FACILITIES REPAIR IRAQ $42,232.57 $42,232.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5263 W915WE61499061-NA-1 *URI#26732* FENCE FOR ZAYONA FIRE STATION FACILITIES REPAIR IRAQ $43,968.53 $43,968.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5264 W915WE61499062-NA-1 *URI#26802* FENCE FOR AMIL FIRE STATION FACILITIES REPAIR IRAQ $48,406.38 $48,406.38 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5265 W915WE61499063-NA-1 *URI#26715* FENCE FOR YARMOOK FIRE STATION FACILITIES REPAIR IRAQ $95,553.00 $95,076.81 $476.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5266 W915WE61509083-NA-1 PC27000 IRAQI STRATEGIC SUPPORT CAPABILITIES & 
LONG TERM SUSTAINMENT ASSESSMENT

NC-ICDC - FACILITIES NON-CONSTRUCTION $5,000,000.00 $288,501.12 $4,711,498.88 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5267 W915WE61509085-NA-1 *URI#26783* ED-1000 GBAGQ-035 AZIZ BALAD 
ELECTRICAL POWER NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$133,057.91 $0.00 $133,057.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5268 W915WE61509086-NA-1 *URI#26793* PC 42000 ED-1000 GBAGJ-030 AL HINDIYAH 
ELECTRIC DIST NETWORK REPLACEMENT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$858,329.30 $514,997.57 $343,331.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5269 W915WE61509087-NA-1 *URI#26784* ED-1000 GBAGQ-036 POWER NETWORK 
OF BAYJI

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$526,733.03 $526,733.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5270 W915WE61509089-NA-1 *URI#26787* ED-1000 GBAGQ-037 TUZ POWER 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$416,202.00 $374,667.00 $41,535.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5271 W915WE61509090-NA-1 *URI#26792* PC 42000 ED-1000 GBAGJ-029 AL KHAIRAT 
ELECTRIC DIST NETWORK REPLACEMENT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$822,978.75 $493,787.26 $329,191.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5272 W915WE61509091-NA-1 *URI#26788* ED-1000 GBAGQ-38 UPGRADE AL 
DOLOUIYA POWER NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$641,827.58 $242,600.08 $399,227.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5273 W915WE61509095-NA-1 *URI#26799* ED-1000 GBAGN-042 ELECTRICAL FINAL 
MILE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,073,962.75 $0.00 $3,073,962.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5274 W915WE61509097-NA-1 *URI#26759* ED-1000 GBAGG-033 AL MADINAA FEEDER 
PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$69,961.98 $69,961.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5275 W915WE61509099-NA-1 *URI#26796* PC42000 ED-1000 GBAGU-033 IMPROVING 
THE PERFORMANCE OF 400 & 132 KV IN WASSIT 
NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$343,047.15 $274,459.03 $68,588.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5276 W915WE61509100-NA-1 *URI#26762* ED-1000 GBAGG-034 AL COLA AND AL 
TALEAA FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$70,645.71 $0.00 $70,645.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5277 W915WE61509101-NA-1 *URI#25598* PC42000 ED-1000 GBAGJ-026 AIN AL 
TAMUR ELECTRIC DISTRIBUTION IMPROVEMENTS

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$502,999.50 $251,499.76 $251,499.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5278 W915WE61509102-NA-1 *URI#26765* ED-1000 GBAGG-035 AL JAZIRAA FEEDER 
LINE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$27,965.00 $27,965.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5279 W915WE61509103-NA-1 *URI#25602* PC42000 ED-1000 GBAGJ-027 AL GHADIR 
ELECTRIC DIST NETWORK REPLACEMENT PHASE A

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,757,250.00 $175,725.00 $1,581,525.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5280 W915WE61509104-NA-1 *URI#26768* ED-1000 GBAGG-036 ABO JISRAA 
SUBSTATION TO AL WAJIHIA FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$84,396.99 $0.00 $84,396.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5281 W915WE61509105-NA-1 *URI#26771* ED-1000 GBAGG-037 AL MOAAL FEEDER 
PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$31,817.73 $31,817.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5282 W915WE61509106-NA-1 *URI#26777* ED-1000 GBAGG-042 ASKAR FEEDER LINE 
PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$72,782.10 $72,782.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5283 W915WE61509107-NA-1 *URI#26772* ED-1000 GBAGG-038 SHRWEEN FEEDER 
PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$98,298.44 $65,465.55 $32,832.89 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5284 W915WE61509108-NA-1 *URI#26778* ED-1000 GBAGG-043 BUHRIZ FEEDER LINE 
PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$104,650.10 $104,650.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5285 W915WE61509109-NA-1 *URI#26779* ED-1000 GBAGG-044 BAQUBAH-
ALMOSTAFA SUBSTATION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,193,654.22 $0.00 $3,193,654.22 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5286 W915WE61509110-NA-1 *URI#26774* ED-1000 GBAGG-039J AL SAWAD FEEDER/
400KV TRANSFORMER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,243.05 $37,243.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5287 W915WE61509114-NA-1 *URI#26780* ED-1000 GBAGG-045 DIYALA-NOFAL 
SUBDIVISION SUBSTATION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,513,435.00 $0.00 $3,513,435.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5288 W915WE61509115-NA-1 *URI#26781* ED-1000 GBAGG-046 AL-SHUHADAA/
KHANAGIN DISTRIBUTION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$193,541.39 $193,541.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5289 W915WE61509116-NA-1 *URI#26775* ED-1000 GBAGG-040 FATHWAT ARAB 
FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$23,307.53 $0.00 $23,307.53 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5290 W915WE61509117-NA-1 *URI#26776* ED-1000 GBAGG-041 ETBA VILLAGE C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$163,716.06 $70,630.80 $93,085.26 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5291 W915WE61529198-NA-1 *URI#26909* SADYEA FIRE STATION FACILITIES REPAIR IRAQ $55,612.17 $55,612.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5292 W915WE61529200-NA-1 *URI#26906* BENOOK FIRE STATION FACILITIES REPAIR IRAQ $115,750.78 $115,664.33 $86.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5293 W915WE61529202-NA-1 *URI#26910* SADER FIRE STATION FACILITIES REPAIR IRAQ $105,435.00 $105,435.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5294 W915WE61529206-NA-1 *URI#26908* HUSSEINIYA FIRE STATION FACILITIES REPAIR IRAQ $44,144.25 $44,144.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5295 W915WE61549262-NA-1 *URI#26450* PW-101 REPAIR 5 WATER PUMP STATIONS 
MOSUL UDARN 3136 AL DAWASA PC 60000

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $93,912.82 $93,912.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5296 W915WE61549264-NA-1 *URI#26455* PC 60000 PW-101 REPAIR 5 WATER PUMP 

STATIONS MOSUL UDARN 3140 AL MANSOR
C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $42,575.79 $42,575.79 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5297 W915WE61549266-NA-1 *URI#26454* PC 60000 PW-101 REPAIR 5 WATER PUMP 
STATIONS MOSUL UDARN 3139 AL RESALA

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $51,568.99 $51,568.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5298 W915WE61549267-NA-1 *URI#26447* PC 60000 PW-101 REPAIR 5 WATER PUMP 
STATIONS MOSUL UDARN 3132 AL MAMOON

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $42,683.03 $42,683.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5299 W915WE61549268-NA-1 *URI#26453* PC 60000 PW-101 REPAIR 5 WATER PUMP 
STATIONS MOSUL UDARN 3131 SUK AL MAASH

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $69,638.97 $69,638.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5300 W915WE61569290-NA-1 *URI#26133* PC 60000 PW-099 CONSTRUCT AQUBANI 
SARU WELL UDARH 3020

C-PW-099 DIRECT LOCAL CONTRACTING $86,052.00 $86,052.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5301 W915WE61569291-NA-1 *URI#26134* PC 60000 PW-099 CONSTRUCT BAPISHTIAN 
WELL UDARH 3021

C-PW-099 DIRECT LOCAL CONTRACTING $86,904.00 $86,904.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5302 W915WE61569292-NA-1 *URI#26135* PC 60000 PW-099 CONSTRUCT HAWIDAN 
WELL UDARH 3022

C-PW-099 DIRECT LOCAL CONTRACTING $105,307.20 $105,307.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5303 W915WE61569296-NA-1 *URI#26136* PC 60000 PW-099 CONSTRUCT KAWARTIAN 
WELL USARH 3023

C-PW-099 DIRECT LOCAL CONTRACTING $62,941.50 $62,941.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5304 W915WE61569299-NA-1 *URI#26137* PC 6000 PW-099 CONSTRUCT KESHKE WELL 
UDARH 3024

C-PW-099 DIRECT LOCAL CONTRACTING $85,626.00 $85,626.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5305 W915WE61569301-NA-1 *URI#26132* PC 60000 PW-099 CONSTRUCT SHEWA 
ZIARAT WELL UDARH 3019

C-PW-099 DIRECT LOCAL CONTRACTING $103,688.40 $103,688.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5306 W915WE61579329-NA-1 *URI#22452* PC 74000. DIWANIYAH NEW POST OFFICE 
CONSTRUCTION

C-TELECOM AND POSTAL CONSTRUCTION $525,900.24 $258,262.50 $267,637.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5307 W915WE61579331-NA-1 *URI#24847* PW-090 PRDC CONSTRUCT AL NADUM 
200CUM CU & NETWORK/UDARM 465

C-POTABLE WATER CONSTRUCTION $1,037,299.35 $936,510.97 $100,788.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5308 W915WE61589367-NA-1 *URI#26108* PW-099 CONSTRUCT SATUR WELL UDARH 
3018

C-PW-099 DIRECT LOCAL CONTRACTING $75,114.45 $37,557.23 $37,557.22 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5309 W915WE61589368-NA-1 *URI#26678* PC 60000 PW-099 CONSTRUCT BAWKAY 
GCHKA WELL UDARH 3033

C-PW-099 DIRECT LOCAL CONTRACTING $55,688.85 $27,844.43 $27,844.42 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5310 W915WE61589369-NA-1 *URI#27052* PC 60000 PW-099 CONSTRUCT DEGALA/
SAMAGSHEEREN GAWRA WELL UDARH 3040

C-PW-099 DIRECT LOCAL CONTRACTING $162,190.98 $81,095.49 $81,095.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5311 W915WE61589370-NA-1 *URI#26099* PC 60000 PW-099 CONSTRUCT HARSHAM 
WELL UDARH 3013

C-PW-099 DIRECT LOCAL CONTRACTING $50,933.63 $25,466.81 $25,466.82 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5312 W915WE61589371-NA-1 *URI#26101* PC 60000 PW-099 CONSTRUCT QURA BAG 
WELL UDARH 3015

C-PW-099 DIRECT LOCAL CONTRACTING $50,353.20 $25,176.60 $25,176.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5313 W915WE61589372-NA-1 *URI#26102* PC 60000 PW-099 CONSTRUCT MEER 
KHUZAR WELL UDARH 3016

C-PW-099 DIRECT LOCAL CONTRACTING $42,014.25 $21,007.13 $21,007.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5314 W915WE61589373-NA-1 *URI#26106* PC 60000 PW-099 CONSTRUCT SOFI 
IBRAHIM WELL UDARH 3017

C-PW-099 DIRECT LOCAL CONTRACTING $71,816.15 $35,908.07 $35,908.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5315 W915WE61589403-NA-1 PC67000 DEVELOPMENT OF A 3-D GEO/HYDRO 
GEOLOGICAL MODEL FOR MOSUL DAM

NC-DAMS NON-CONSTRUCTION $1,245,000.00 $1,064,786.17 $180,213.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5316 W915WE61599448-NA-1 *URI#11896* MU 03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$404,700.00 $384,465.00 $20,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5317 W915WE61599448-NA-2 *URI#11813* BB 03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$301,395.00 $134,211.30 $167,183.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5318 W915WE61599448-NA-3 *URI#11860* BA 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$425,468.00 $0.00 $425,468.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5319 W915WE61599448-NA-4 *URI#11886* KR 01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,925.00 $104,370.00 $156,555.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5320 W915WE61599448-NA-5 *URI#11891* MN 02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$346,125.00 $328,818.75 $17,306.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5321 W915WE61599448-NA-6 *URI#11920* DI 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $348,255.00 $99,045.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5322 W915WE61599448-NA-7 *URI#11953* WA 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$594,580.25 $410,850.39 $183,729.86 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5323 W915WE61599448-NA-8 *URI#11952* WA 04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$106,500.00 $85,200.00 $21,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5324 W915WE61609477-NA-1 *URI#26601* PW-101 REPAIR 2 HIGH LIFT PS-AL KAFA’AT 
UDARN 3147

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $163,903.50 $98,342.10 $65,561.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5325 W915WE61609478-NA-1 *URI#26668* PW-099 REHABILITATE AL MSHAMSH, AL 
NEKALA CU AND NETWORKS UDARB 3025

C-PW-099 DIRECT LOCAL CONTRACTING $346,125.00 $186,907.50 $159,217.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5326 W915WE61609483-NA-1 *URI#26670* PW-099 REHABILITATE AL BAKAA, AL 
HUSSYNIAT CU AND NETWORKS UDARB 3026

C-PW-099 DIRECT LOCAL CONTRACTING $356,775.00 $192,658.50 $164,116.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5327 W915WE61609486-NA-1 *URI#26671* PW-099 REHABILITATE AL ALAAK AND AL 
SAFRA CU AND NETWORKS UDARB 3027

C-PW-099 DIRECT LOCAL CONTRACTING $410,557.50 $369,528.38 $41,029.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5328 W915WE61609489-NA-1 *URI#26666* PW-099 CONSTRUCT 50 CUM/HR CU AT AL 

BUKODHER IN AL ZUBAYDIA DISTRICT UDARU 3028
C-PW-099 DIRECT LOCAL CONTRACTING $527,175.00 $369,022.50 $158,152.50 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5329 W915WE61629553-NA-1 *URI#26659* PW-099 CONSTRUCT 50 CUM/HR CU 
AT AL JAZAER VILLAGE IN ALKUT DISTRICT IN WASIT 
GOVERNORATE

C-PW-099 DIRECT LOCAL CONTRACTING $457,950.00 $0.00 $457,950.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5330 W915WE61629554-NA-1 *URI#26605* PW-101 REPAIR 2 HIGH LIFT PUMP 
STATIONS AT AL NABI YOUNIS UDARN 3148

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $28,755.00 $17,253.00 $11,502.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5331 W915WE61629555-NA-1 *URI#24846* PW-090 PRDC EXTEND NETWORK TO AL 
FURAT QUARTER IN NAJAF GOVERNORATE.

C-POTABLE WATER CONSTRUCTION $147,816.68 $146,535.34 $1,281.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5332 W915WE61629556-NA-1 *URI#24845* PW-090 PRDC EXTEND NETWORK TO AL 
ADALA QUARTER IN NAJAF GOVERNORATE UDARM 464

C-POTABLE WATER CONSTRUCTION $308,645.06 $308,645.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5333 W915WE61639582-NA-1 *URI#26715* PAVEMENT FOR YARMOOK FIRE STATION 
DRIVEWAY

FACILITIES REPAIR IRAQ $131,165.28 $131,160.08 $5.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5334 W915WE61639583-NA-1 *URI#26826* PC 13000 PAVE DRIVEWAY AMEEN FIRE 
STATION

FACILITIES REPAIR IRAQ $26,614.35 $26,614.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5335 W915WE61639584-NA-1 *URI#27505* PAVEMENT OF DRIVEWAY FOR KAMALYA 
FIRE STATION

FACILITIES REPAIR IRAQ $35,608.28 $35,608.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5336 W915WE61639585-NA-1 *URI#26732* PAVEMENT OF DRIVEWAY FOR ZAYONA 
FIRE STATION

FACILITIES REPAIR IRAQ $57,110.63 $57,110.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5337 W915WE61639587-NA-1 *URI#25999* SECURITY FENCE FOR KAMALYA FIRE 
STATION

FACILITIES REPAIR IRAQ $60,619.80 $60,619.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5338 W915WE61639588-NA-1 *URI#26802* PAVEMENT OF DRIVEWAY FOR AL AMIL 
FIRE STATION

FACILITIES REPAIR IRAQ $54,114.99 $54,114.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5339 W915WE61639639-NA-1 *URI#26290* PW-101 REPAIR BAB SHAMS PUMP STATION 
UDARN 3138

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $279,961.88 $195,587.25 $84,374.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5340 W915WE61669914-NA-1 *URI#26289* RPT A’AIN SFNI H20 COLL SYS C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $278,657.25 $278,657.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5341 W915WE61690086-NA-1 PW-101 REPAIR ALKHADRA PUMP STATION  URI# 26590 C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $95,796.75 $72,084.53 $23,712.22 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5342 W915WE61710308-NA-1 URI 26583 DRINKING WATER TREATMENT PLANT REPAIR 
AT ALBU SAIF

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $302,065.95 $288,739.07 $13,326.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5343 W915WE61720528-NA-1 *URI#3623* DEVELOPMENT OF 3 SOLICITATION 
PACKAGES FOR WTP

C-POTABLE WATER CONSTRUCTION $116,071.65 $113,380.42 $2,691.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5344 W915WE61730554-NA-1 ACQUISITION OF BATTALION SETS AFSC SUPPORT COSTS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$112,306.60 $110,797.32 $1,509.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5345 W915WE61740637-NA-1 URI 27814 C-DETENTION FACILITY CONSTRUCTION $15,503.86 $15,503.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5346 W915WE61740640-NA-1 URI 27797  REPAIR AC UNITS AT BAGHDAD POLICE 
ACADEMY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$162,181.40 $161,933.25 $248.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5347 W915WE61770847-NA-1 *URI#28015* MOSUL TO DAHUK ROAD C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,649,418.75 $1,154,593.14 $494,825.61 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5348 W915WE61770849-NA-1 *URI#28005* BAGHDAD TO MOSUL ROAD C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,810,100.63 $947,594.40 $862,506.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5349 W915WE61770868-NA-1 *URI#28293* NASSIRIYA CORRECTION FACILITY 
ASSESSMENT TAT

C-PENAL CONSTRUCTION $33,668.11 $33,668.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5350 W915WE61801100-NA-1 *URI#24497* UDARL 460 PW-090 CONSTRUCT TWO WTR 
STORAGE TANKS

C-POTABLE WATER CONSTRUCTION $684,624.60 $136,924.92 $547,699.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5351 W915WE61801125-NA-1 *URI#28328* PW-099 UDARL 3048 WATER TANK AT AL 
SALMAN

C-PW-099 DIRECT LOCAL CONTRACTING $933,994.35 $812,575.08 $121,419.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5352 W915WE61811145-NA-1 *URI#25325* CONSTRUCT ROAD SEGMENT 6 RASHEED 
SECONDARY

C-PRDCS  ROADS & BRIDGES CONSTRUCTION $161,347.50 $161,347.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5353 W915WE61831213-NA-1 *URI#28044* PUNCH LIST FOR BAGHDAD FIRE STATION FACILITIES REPAIR IRAQ $80,010.26 $75,629.20 $4,381.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5354 W915WE61831234-NA-1 *URI#26413* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$434,799.03 $413,220.00 $21,579.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5355 W915WE61831235-NA-1 *URI#26397* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$489,900.00 $244,950.00 $244,950.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5356 W915WE61831236-NA-1 *URI#26403* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$330,150.00 $198,090.00 $132,060.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5357 W915WE61831237-NA-1 *URI#26392* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $134,190.00 $313,110.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5358 W915WE61831238-NA-1 *URI#26383* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $402,570.00 $44,730.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5359 W915WE61891633-NA-1 *URI#22414* BAQUBA POST OFFICE REHABILITATION C-TELECOM AND POSTAL CONSTRUCTION $54,096.68 $0.00 $54,096.68 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5360 W915WE61901770-NA-1 *URI#28447* GBAGB-024 CONSTRUCT AL ISKANDIRIYAH 

LV NETWORK
C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$606,926.46 $60,692.22 $546,234.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5361 W915WE61901771-NA-1 *URI#28448* GBAGB-025 CONSTRUCT AL MASHOA’S LV 
NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$850,943.52 $85,093.50 $765,850.02 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5362 W915WE61901772-NA-1 *URI#26390* KR06 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$298,200.00 $238,560.00 $59,640.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5363 W915WE61901790-NA-1 *URI#26378* KR02 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,450.00 $35,145.00 $316,305.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5364 W915WE61901791-NA-1 *URI#26407* BA02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,710.00 $177,855.00 $177,855.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5365 W915WE61901792-NA-1 *URI#26393* PHC COMPLETION KR05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$431,325.00 $86,265.00 $345,060.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5366 W915WE61901793-NA-1 *URI#26388* MIPR TO GRS MN01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$372,750.00 $335,475.00 $37,275.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5367 W915WE61901794-NA-1 *URI#26410* BA03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$532,500.00 $455,995.58 $76,504.42 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5368 W915WE61901795-NA-1 *URI#26376* PHC COMPLETION BB05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$399,375.00 $229,440.41 $169,934.59 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5369 W915WE61901796-NA-1 *URI#26395* MN03 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$718,875.00 $287,550.00 $431,325.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5370 W915WE61901797-NA-1 *URI#26399* BA06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$425,998.94 $0.00 $425,998.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5371 W915WE61901798-NA-1 *URI#26365* PHC COMPLETION BB06 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,600.00 $144,414.00 $111,186.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5372 W915WE61901799-NA-1 *URI#26380* C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$767,462.43 $280,947.00 $486,515.43 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5373 W915WE61901800-NA-1 *URI#26414* BA07 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$458,078.87 $389,366.13 $68,712.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5374 W915WE61901801-NA-1 *URI#26415* MIPR TO GRS NF02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$356,775.00 $89,193.75 $267,581.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5375 W915WE61901802-NA-1 *URI#26375* PHC COMPLETION BB07 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$388,725.00 $108,843.00 $279,882.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5376 W915WE61901803-NA-1 *URI#26404* BA08 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$339,735.00 $169,867.50 $169,867.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5377 W915WE61901804-NA-1 *URI#26427* PHC COMPLETION DI01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$610,770.00 $383,400.00 $227,370.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5378 W915WE61901805-NA-1 *URI#26401* BA09 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,450.00 $158,152.50 $193,297.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5379 W915WE61901806-NA-1 *URI#26405* NF03 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$921,225.00 $598,796.25 $322,428.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5380 W915WE61901807-NA-1 *URI#26422* MIPR TO GRS. NF04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$473,925.00 $236,962.50 $236,962.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5381 W915WE61901808-NA-1 *URI#26416* BA11 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,328.50 $159,164.26 $159,164.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5382 W915WE61901809-NA-1 *URI#26426* PHC COMPLETION DI02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$489,900.00 $367,425.00 $122,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5383 W915WE61901810-NA-1 *URI#26381* PHC COMPLETION KR03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,600.00 $93,720.00 $374,880.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5384 W915WE61901811-NA-1 *URI#26408* MIPR TO GRS. NF05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$479,250.00 $239,625.00 $239,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5385 W915WE61901812-NA-1 *URI#26361* BB01 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$244,950.00 $119,280.00 $125,670.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5386 W915WE61901813-NA-1 *URI#26372* MIPR TO GRS TQ01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $178,920.00 $268,380.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5387 W915WE61901814-NA-1 *URI#26362* BB02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,300.00 $119,280.00 $115,020.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5388 W915WE61901815-NA-1 *URI#26424* PHC COMPLETION DI03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$628,350.00 $377,010.00 $251,340.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5389 W915WE61901816-NA-1 *URI#26379* KR04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$617,700.00 $463,275.00 $154,425.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5390 W915WE61901817-NA-1 *URI#26371* BB04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$324,825.00 $77,958.00 $246,867.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5391 W915WE61901818-NA-1 *URI#26595* MIPR TO GRN NA 10 AL MAHALLABIYA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$420,312.90 $399,297.27 $21,015.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5392 W915WE61901819-NA-1 *URI#26433* PHC COMPLETION DI04 C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$468,600.00 $281,160.00 $187,440.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5393 W915WE61901820-NA-1 *URI#26554* SD01 IBN RUSHID PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$150,283.22 $139,011.14 $11,272.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5394 W915WE61901821-NA-1 *URI#26602* MIPR TO GRN  SU03 CHAM CHAMAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$457,950.00 $390,855.00 $67,095.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5395 W915WE61901822-NA-1 *URI#26387* KR02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$349,468.04 $69,891.70 $279,576.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5396 W915WE61901823-NA-1 *URI#26555* SD02 AL ARMOOSHIYA PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,684.47 $215,345.73 $19,338.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5397 W915WE61901824-NA-1 *URI#26552* MIPR TO GRN DY 09 AL MANSURIYAH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$798,221.76 $312,662.58 $485,559.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5398 W915WE61901825-NA-1 *URI#26587* PHC COMPLETION DK01 SAMEEL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$361,503.60 $224,963.69 $136,539.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5399 W915WE61901826-NA-1 *URI#26579* SD 09 AL DOOR  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$533,533.05 $451,963.11 $81,569.94 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5400 W915WE61901827-NA-1 *URI#26553* SD03 AL RAZI PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,973.58 $146,916.39 $11,057.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5401 W915WE61901828-NA-1 *URI#26604* MIPR TO GRN. KE05 HAI ALASRA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$458,961.75 $217,364.91 $241,596.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5402 W915WE61901829-NA-1 *URI#26588* PHC COMPLETION DK02 BAHDEENAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$212,467.50 $174,903.24 $37,564.26 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5403 W915WE61901830-NA-1 *URI#26577* SD06 HAJEEL KABEER PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,341.28 $215,055.31 $42,285.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5404 W915WE61901831-NA-1 *URI#26606* MIPR TO GRN KE 01 HAI ALHAJJAJ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$306,361.10 $199,397.66 $106,963.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5405 W915WE61901832-NA-1 URI#26593* NA 01 AL QOSH  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$444,118.85 $428,136.40 $15,982.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5406 W915WE61901833-NA-1 *URI#26607* MIPR TO GRN. KE 04 HAI AL WASITY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$345,871.53 $222,493.12 $123,378.41 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5407 W915WE61901834-NA-1 *URI#26589* PHC COMPLETION DK03 BARZAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$246,968.18 $204,909.49 $42,058.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5408 W915WE61901835-NA-1 *URI#26578* SD07 BEJI PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$170,676.90 $157,534.94 $13,141.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5409 W915WE61901836-NA-1 %URI#26608* MIPR TO GRN. SU04 QATHAA KHORMAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$387,660.00 $299,350.20 $88,309.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5410 W915WE61901837-NA-1 *URI#19846* DY10 AL NAHRAWAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$107,160.30 $107,160.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5411 W915WE61901838-NA-1 *URI#26585* DY03 JALOWIA’ PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$728,278.95 $537,302.62 $190,976.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5412 W915WE61901839-NA-1 *URI#26592* NA 03 ZUMMAR  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$459,025.65 $456,667.61 $2,358.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5413 W915WE61901840-NA-1 *URI#26609* MIPR TO GRN. SU 05 HALABJAY TAZA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$398,736.00 $305,050.09 $93,685.91 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5414 W915WE61901841-NA-1 8UIR#26580* DY07 HAI AL MUSTAFA PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$481,036.01 $235,165.14 $245,870.87 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5415 W915WE61901842-NA-1 *URI#26596* MIPR TO GRN. NA 02 17 TAMOZ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$490,219.50 $458,913.84 $31,305.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5416 W915WE61901843-NA-1 *URI#26594* NA09 HAI AL MANSOOR PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,845.10 $362,752.86 $19,092.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5417 W915WE61901844-NA-1 *URI#26610* MIPR TO GRN. KE02 HAI SHAQ AL MUSAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$357,243.60 $234,821.85 $122,421.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5418 W915WE61901845-NA-1 *URI#26600* SU02 QALAWA PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$421,740.00 $48,990.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5419 W915WE61901847-NA-1 *URI#26611* MIPR TO GRN. SU06 ASHTI KWESENJEQ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$416,415.00 $365,188.51 $51,226.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5420 W915WE61901848-NA-1 *URI#26603* KE03 HAI TIS’EEN PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$469,611.75 $227,076.12 $242,535.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5421 W915WE61901849-NA-1 *URI#26599* MIPR TO GRN. NA 07 AL WIHDA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$938,265.50 $84,987.50 $853,278.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5422 W915WE61911856-NA-1 *URI#26679* PW-099 CONSTRUCT AL BESATEEN-AL 
ASKARI AND HASSAN QUARTERS NETWORK (UDARK 
3031)

C-PW-099 DIRECT LOCAL CONTRACTING $792,360.00 $633,888.00 $158,472.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5423 W915WE61911857-NA-1 *URI#26368* TQ02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$521,850.00 $198,303.00 $323,547.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5424 W915WE61911858-NA-1 *URI#26630* MIPR TO GRC AN04 QATHA’RAWA C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$522,382.50 $416,415.00 $105,967.50 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5425 W915WE61911859-NA-1 *URI#26373* TQ03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$445,170.00 $244,843.50 $200,326.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5426 W915WE61911860-NA-1 *URI#26613* MIPR TO GRC. BK01 AL HADER C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$114,566.50 $0.00 $114,566.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5427 W915WE61911861-NA-1 *URI#26614* MIPR TO GRC. BK02 AL E’ALAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$68,777.70 $63,556.86 $5,220.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5428 W915WE61911862-NA-1 *URI#26369* TQ04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$516,525.00 $268,593.01 $247,931.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5429 W915WE61911863-NA-1 *URI#26615* MIPR TO GRC. BK03 AL MAHMUDIYAH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$57,632.48 $57,632.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5430 W915WE61911864-NA-1 *URI#26598* NA 08 HAI NABLUS PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$533,032.50 $121,324.80 $411,707.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5431 W915WE61911865-NA-1 *URI#26370* TQ05 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$511,200.00 $204,480.00 $306,720.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5432 W915WE61911866-NA-1 *URI#26586* DY06 AL ATHEEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,764,187.38 $366,132.10 $1,398,055.28 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5433 W915WE61911867-NA-1 *URI#26622* MIPR TO GRC. BK10 AL JAMIA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$875,430.00 $74,411.55 $801,018.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5434 W915WE61911868-NA-1 *URI#26597* NA 06 HAI AL INTISAR  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$644,665.98 $296,528.13 $348,137.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5435 W915WE61911869-NA-1 *URI#26366* TQ06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$511,200.00 $204,480.00 $306,720.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5436 W915WE61911870-NA-1 *URI#26623* MIPR TO GRC. BK15 AL WASHHASH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$331,682.51 $265,398.00 $66,284.51 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5437 W915WE61911871-NA-1 *URI#26683* AR01 SARWARAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$437,715.00 $368,873.40 $68,841.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5438 W915WE61911872-NA-1 *URI#26582* DY 04 HAI AL TAHRIR  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$718,875.00 $31,534.66 $687,340.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5439 W915WE61911873-NA-1 *URI#26364* TQ07 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$681,600.00 $272,640.00 $408,960.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5440 W915WE61911874-NA-1 *URI#26548* C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$361,727.25 $339,894.75 $21,832.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5441 W915WE61911875-NA-1 *URI#26374* TQ08 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$516,525.00 $247,932.01 $268,592.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5442 W915WE61911876-NA-1 *URI#26684* AR 02 BNASLAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$902,055.00 $772,423.21 $129,631.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5443 W915WE61911878-NA-1 *URI#26551* MIPR TO GRC.  BR03 AL AMEEN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$61,344.00 $61,344.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5444 W915WE61911879-NA-1 *URI#26431* WA01 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$305,128.75 $220,655.23 $84,473.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5445 W915WE61911880-NA-1 *URI#26686* AR03 BRAYTI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$415,350.00 $377,260.29 $38,089.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5446 W915WE61911881-NA-1 *URI#26547* DY 05 AL WAJIHIYA  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,296,318.00 $62,196.00 $1,234,122.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5447 W915WE61911882-NA-1 *URI#26616* MIPR TO GRC BR06 AL MADA’IN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$895,525.00 $759,597.94 $135,927.06 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5448 W915WE61911883-NA-1 *URI#26430* WA02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$323,419.75 $213,521.87 $109,897.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5449 W915WE61911884-NA-1 *URI#26581* DY 02 AL KHALIS  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$462,598.73 $327,998.70 $134,600.03 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5450 W915WE61911885-NA-1 *URI#26617* MIPR TO GRC BR01 AL AZFARANIA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$283,182.44 $171,740.25 $111,442.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5451 W915WE61911886-NA-1 *URI#26432* WA03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$316,511.45 $157,831.94 $158,679.51 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5452 W915WE61911888-NA-1 *URI#26687* AR04 AINKAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$495,837.38 $253,278.31 $242,559.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5453 W915WE61911889-NA-1 *URI#26618* MIPR TO GRC. BR09 AL JISR DIYALA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,228.75 $225,396.60 $11,832.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5454 W915WE61911890-NA-1 *URI#26435* WA06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$309,865.00 $138,450.00 $171,415.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5455 W915WE61911891-NA-1 *URI#26690* AR 06 QARAQEJEEN  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$476,587.50 $199,714.13 $276,873.37 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5456 W915WE61911892-NA-1 *URI#266889* AR05 HANJEROOK C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$476,853.75 $123,593.25 $353,260.50 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5457 W915WE61911893-NA-1 *URI#26557* MIPR TO GRC. BR11 AL THANI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$80,407.50 $80,407.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5458 W915WE61911894-NA-1 *URI#26612* BR17 AL SHA’AB C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$80,610.92 $48,004.88 $32,606.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5459 W915WE61911895-NA-1 *URI#26627* AN03 AL FALLUJAH AL KARMA PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$631,545.00 $530,689.50 $100,855.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5460 W915WE61911896-NA-1 *URI#26632* MIPR TO GRC AN07 HADITHAH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$562,320.00 $54,538.65 $507,781.35 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5461 W915WE61911897-NA-1 *URI#26661* BR19 AL SABI  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$320,337.90 $194,256.85 $126,081.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5462 W915WE61911898-NA-1 *URI#26619* BR12 AL THABBUTT PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$477,812.25 $409,013.20 $68,799.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5463 W915WE61911899-NA-1 *URI#26626* MIPR TO GRC. BK04 KHAN DHARI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$543,150.00 $448,897.50 $94,252.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5464 W915WE61911900-NA-1 *URI#26620* BR18 SHEIKH OMAR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$211,592.52 $198,810.25 $12,782.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5465 W915WE61911902-NA-1 *URI#26558* BR16 AL HAI UR PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$75,285.92 $35,730.75 $39,555.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5466 W915WE61911903-NA-1 *URI*26628* AN01 AL HUKUM AL MAHALLI  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$494,160.00 $273,012.75 $221,147.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5467 W915WE61911905-NA-1 *URI*26631* AN05 HAI AL BAKR  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$427,065.00 $401,238.75 $25,826.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5468 W915WE61922030-NA-1 *URI#27175* INSPECTION AND CONSTRUCTION SERVICES 
FOR FALLUJA SEWERS 2

C-SEWAGE CONSTRUCTION $1,449,081.60 $446,440.90 $1,002,640.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5469 W915WE61932190-NA-1 *URI#27771* AMARAH-MAYMONA 2ND CARRIAGEWAY C-ROADS AND BRIDGES CONSTRUCTION $6,081,238.40 $608,123.84 $5,473,114.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5470 W915WE61932217-NA-1 *URI#27182* PW-099 CONSTRUCT GHAMMAS 200 CUM/
HR CU AND NETWORK/ UDARP 3041

C-PW-099 DIRECT LOCAL CONTRACTING $989,385.00 $593,631.00 $395,754.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5471 W915WE61962569-NA-1 *URI#28709* PW-090 PRDC KIRKUK CONSTRUCT GST5 C-POTABLE WATER CONSTRUCTION $7,699,465.28 $1,683,625.08 $6,015,840.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5472 W915WE61962573-NA-1 URI 26591 AR 07 HAREM  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$542,085.00 $276,553.88 $265,531.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5473 W915WE61962574-NA-1 *URI#26584* DY08 AL BAZOOL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$884,482.50 $330,363.00 $554,119.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5474 W915WE61972627-NA-1 *URI#28297* BIAP ACC AIR CONDITIONING C-AIRPORT CONSTRUCTION $18,702.33 $18,702.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5475 W915WE62063545-NA-1 *URI#27051* PW-101 REPAIR AL A’AKHSHAB PUMP 
STATION, UDARN 3133

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $46,487.25 $5,580.60 $40,906.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5476 W915WE62063547-NA-1 *URI#26638* PW-101 REPAIR OLD GOGJALEE PUMP 
STATION; UDARN 3137

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $79,875.00 $12,620.25 $67,254.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5477 W915WE62063548-NA-1 *URI#26640* PW-101 REPAIR AL KARMA PUMP STATION; 
UDARN 3135

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $45,954.75 $0.00 $45,954.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5478 W915WE62063549-NA-1 *URI#26642* PW-101 REPAIR AL METHAK PUMP 
STATION; UDARN 3134

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $27,998.85 $9,629.73 $18,369.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5479 W915WE62073582-NA-1 *URI#28641* RENOVATION/CONST OF FALLUJAH FIRE 
STATION

FACILITIES REPAIR IRAQ $433,645.64 $118,215.00 $315,430.64 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5480 W915WE62083697-NA-1 *URI#28602* EG-103 GBAKD-117 CMSS AND IT 
HARDWARE SUPPORT

C-GENERATION CONSTRUCTION $10,652,616.00 $612,135.00 $10,040,481.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5481 W915WE62083698-NA-1 WITNESS SECURITY - COURTHOUSE IMPROVEMENTS C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$2,288,324.33 $0.00 $2,288,324.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5482 W915WE62123913-NA-1 *URI#27549* PW-099 CONSTRUCT AL SULAIMAN 
VILLAGE CU AND NETWORK, UDART 3042

C-PW-099 DIRECT LOCAL CONTRACTING $446,181.75 $147,239.98 $298,941.77 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5483 W915WE62134058-NA-1 IRAQI HIGH  TRIBUNAL AND WITNESS SECURITY 
IMPROVEMENTS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$46,706.86 $0.00 $46,706.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5484 W915WE62144123-NA-1 *URI#28889* PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$13,349.11 $13,349.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5485 W915WE62144164-NA-1 *URI#27165* PW-101 CONSTRUCT AL TARBULI WATER 
NETWORK, UDARC 3118

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $325,405.43 $243,934.19 $81,471.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5486 W915WE62144165-NA-1 *URI#27164* PW-101 CONSTRUCT BANAT AL HASSAN 
WATER NETWORK, UDARC 3117

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $317,103.75 $194,783.18 $122,320.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5487 W915WE62144166-NA-1 *URI#25739* PW-101 REHABILITATION OF QUADESIYIA 
WATER TREATMENT PLANT PH3, UDARC 3113

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $186,247.20 $116,080.32 $70,166.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

e-�7�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
5488 W915WE62144167-NA-1 *URI#27155* PW-101 CONSTRUCT LPG FACTORY 

HOUSING 100 CUM CU AND NETWORK; URARC 3120
C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $412,048.50 $0.00 $412,048.50 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5489 W915WE62184484-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY ON TB 
EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$104,959.34 $104,959.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5490 W915WE62184486-NA-1 *URI#28336* BR06 AL MADA’LN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$58,330.05 $53,537.56 $4,792.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5491 W915WE62194491-NA-1 *URI#28887* PW-101 RENOVATION OF TREBIL WATER 
SYSTEM

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $437,874.75 $415,930.43 $21,944.32 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5492 W915WE62224814-NA-1 *URI#28999* LIFE SUPPORT SERVICES AND FACILITIES AT 
CAMP FALLUJA

C-SEWAGE CONSTRUCTION $372,750.00 $372,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5493 W915WE62224872-NA-1 *URI#27166* PW-101 CONSTRUCT AL SAED/AL SABIAT 
200 CUM CU AND NETWORK/UDARC 3121

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $949,061.97 $207,999.71 $741,062.26 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5494 W915WE62245002-NA-1 *URI#27185* PW-009 CONSTRUCT QARMAT ALI 1 
PUMPING UNITS, UDARD 001-15

C-POTABLE WATER CONSTRUCTION $686,925.00 $377,808.75 $309,116.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5495 W915WE62255109-NA-1 *URI#25740* PW-090 PRDC KARBALA 199 CONSTRUCT 
45KM NET MOKHAIM

C-POTABLE WATER CONSTRUCTION $767,588.10 $460,552.86 $307,035.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5496 W915WE62255110-NA-1 *URI#25733* PW-099 CONSTRUCT WATER NET AL 
MOA’ALEMEED & AL TA’ALEEB, UDARJ 3012

C-PW-099 DIRECT LOCAL CONTRACTING $629,265.90 $377,559.54 $251,706.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5497 W915WE62265129-NA-1 FY06 LABOR COSTS FOR BALAD ROOZ PPA C-POTABLE WATER CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5498 W915WE62275172-NA-1 *URI#29401* PURCHASING ARMORED VEHICLES AND 
ASSOCIATED PARTS

NC-JUDICIAL FACILITY NON-CONSTRUCTION $212,847.83 $0.00 $212,847.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5499 W915WE62285334-NA-1 *URI#28343* PW-099 CONSTRUCT SHORAW WATER 
COLLECTION SYSTEM

C-PW-099 DIRECT LOCAL CONTRACTING $858,970.43 $518,589.50 $340,380.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5500 W915WE62356192-NA-1 *URI#27389* PW 101 CONSTRUCT ALI AL SAFD & AL 
HAMRA COMPACT WT UNIT UDARC 3119

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $630,075.30 $0.00 $630,075.30 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5501 W915WE62366375-NA-1 *URI#28375* PW-099 CONSTRUCT 50 CUM CU UM 
MANINAH, UDARM 3051

C-PW-099 DIRECT LOCAL CONTRACTING $348,090.99 $34,809.53 $313,281.46 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5502 W915WE62386659-NA-1 *URI#27391* PW-101 CONSTRUCT SUBIHAT  200 CU AND 
NETWORK

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $518,928.71 $75,706.38 $443,222.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5503 W915WE62386660-NA-1 *URI#27687* PW-101 CONSTRUCT THRADAJELA/JAZERA 
200 CUM CU, UDARA 3128

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $518,928.71 $0.00 $518,928.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5504 W915WE62386663-NA-1 *URI#27700* PW-101 CONSTRUCT ALJUMELI 100 CUM 
CU, UDARA 3126

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $429,700.88 $126,873.45 $302,827.43 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5505 W915WE62386664-NA-1 *URI#27689* PW-101 CONSTRUCT ABU SDEERAH 100 
CUM CU - UDARA 3124

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $429,700.88 $296,908.69 $132,792.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5506 W915WE62386665-NA-1 *URI#27692* PW-101 CONSTRUCT ZAGHARAD 100 CUM 
CU; UDARA 3122

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $429,700.88 $133,535.03 $296,165.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5507 W915WE62386667-NA-1 *URI#27686* PW-101 CONSTRUCT 2ND SHUHIDAA 200 
CUM CU UDARA 3123

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $518,928.71 $104,021.32 $414,907.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5508 W915WE62386668-NA-1 *URI#27688* PW-101 CONSTRUCT EASTERN RUMALLAH 
50 CUM CU , UDARA 3125

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $351,716.25 $241,881.47 $109,834.78 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5509 W915WE62386669-NA-1 *URI#27695* PW-101 CONSTRUCT KAYFI 100 CUM CU, 
UDARA 3129

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $429,700.88 $191,825.14 $237,875.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5510 W915WE62406783-NA-1 *URI#29332* PW-101 CONSTRUCT TAMEEN H20 PUMP 
STATION & TANK, UDARA 3210

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $455,154.38 $0.00 $455,154.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5511 W915WE62416964-NA-1 OIL SERINAR IN CAIRO NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $21,404.75 $21,404.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5512 W915WE62416965-NA-1 *URI#29318* PW 101 CONSTRUCT ALBO ILWAN CWTP & 
DISTRIBUTION SYSTEM

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $957,461.63 $90,738.00 $866,723.63 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5513 W915WE62416966-NA-1 *URI#29325* PW-101 CONSTRUCT ZANGORA 1 - CWTP 
& NETWORK

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $850,322.63 $61,503.75 $788,818.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5514 W915WE62416967-NA-1 *URI#29342* PW-101 CONSTRUCT ZANGORA 2 - CWTP & 
NETWORK, UDARA 3206

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $850,322.63 $85,466.25 $764,856.38 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5515 W915WE62416968-NA-1 *URI#29344* PW-101 CONSTRUCT JUWEBA AL DASHA 
CWTP & NETWORK, UDARA 3203

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $936,161.63 $107,458.75 $828,702.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5516 W915WE62427131-NA-1 *URI#23179* DEVELOPMENT OF 3-D GEO/HYDRO 
GEOLOGICAL MODEL FOR MOSUL DAM.

NC-DAMS NON-CONSTRUCTION $69,182.32 $46,597.82 $22,584.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5517 W915WE62437277-NA-1 *URI#28844* PW-101 CONSTRUCT WATHBA INTAKE 
STEEL STRUCTURE UDARC 3191

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $236,483.25 $0.00 $236,483.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5518 W915WE62437281-NA-2 INCREASING MILAIR TRANSPORTATION FUNDS FOR 
PCO/GRD SUPPORT

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$11,506.85 $0.00 $11,506.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5519 W915WE62437281-NA-3 INCREASING MILAIR TRANSPORTATION FUNDS FOR PCO-
GRD SUPPORT

NC-RULE OF LAW NON-CONSTRUCTION $264.49 $0.00 $264.49 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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5520 W915WE62437281-NA-4 INCREASING MILAIR TRANSPORTATION FUNDS FOR PCO-

GRD SUPPORT
NC-JUDICIAL FACILITY NON-CONSTRUCTION $649.12 $0.00 $649.12 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

5521 W915WE62437281-NA-5 INCREASING MILAIR TRANSPORTATION FUNDS FOR PCO-
GRD SUPPORT

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$42,826.90 $0.00 $42,826.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5522 W915WE62437281-NA-6 INCREASING MILAIR TRANSPORTATION FUNDS FOR 
PCO/GRD SUPPORT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$22,777.76 $0.00 $22,777.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5523 W915WE62437289-NA-1 *URI#28648* PW-101 REPAIR MAKHMUR DWTP UDARN 
3161

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $236,190.38 $149,510.03 $86,680.35 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5524 W915WE62437290-NA-1 *URI#28647* PW-101 REPAIR NEW MAKHMUR DWTP, 
UDARN 3160

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $242,713.50 $125,627.40 $117,086.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5525 W915WE62437314-NA-1 *URI#3605* SOW FOR STANDARD DESIGN WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $5,084,360.18 $207,710.11 $4,876,650.07 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5526 W915WE62457540-NA-1 *URI#28841* PW-101 CONSTRUCT SHURTA M873/875 
WATER NETWORK UDARC 3193

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $700,161.89 $0.00 $700,161.89 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5527 W915WE62487773-NA-1 *URI#28845* PW-101 CONSTRUCT QUAICIYA WTP 
CHLORINATION SYSTEM, UDARC 3190

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $154,450.56 $152,979.44 $1,471.12 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5528 W915WE62487774-NA-1 *URI#29044* PW-101 REHABILITATION OF DANDAN 
WATER TREATMENT PLANT, UDARN 3112

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $459,867.00 $64,752.00 $395,115.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5529 W915WE62497878-NA-1 *URI#28839* PW-101 CONSTRUCT ALDORA M822 WATER 
NETWORK, UDARC 3195

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $1,133,172.78 $264,533.22 $868,639.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5530 W915WE62497879-NA-1 *URI#28840* PW-101 CONSTRUCT ALDORA M826 WATER 
NETWORK, UDARC 3194

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $1,163,795.79 $622,118.38 $541,677.41 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5531 W915WE62518211-NA-1 *URI#28706* PW-099 CONSTRUCT 50 CUM CU AT GUTY, 
UDARG 3047

C-PW-099 DIRECT LOCAL CONTRACTING $140,473.50 $59,480.25 $80,993.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5532 W915WE62518217-NA-1 *URI#28745* PW-099 CONSTRUCT KOYA VILLAGE 
NETWORK, UDARR 3052

C-PW-099 DIRECT LOCAL CONTRACTING $760,193.81 $0.00 $760,193.81 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5533 W915WE62518219-NA-1 *URI#28711* PW-099 CONSTRUCT 200 CUM CU AT 
BUHRIZ, UDARG 3045

C-PW-099 DIRECT LOCAL CONTRACTING $252,831.00 $40,416.75 $212,414.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5534 W915WE62538412-NA-1 *URI#28668* PW-101 FURNISH GENERATORS FOR PUMP 
STATIONS, UDARN 3184

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $485,235.30 $194,094.12 $291,141.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5535 W915WE62548435-NA-1 *URI#29706* PW-099 CONSTRUCT 200 CUM CU AL 
FIDHILYA, UDART 3054

C-PW-099 DIRECT LOCAL CONTRACTING $796,620.00 $0.00 $796,620.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5536 W915WE62548490-NA-1 *URI#38975* RULE OF LAW INL EQUIPMENT NC-RULE OF LAW NON-CONSTRUCTION $198,857.17 $198,857.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5537 W915WE62548530-NA-1 *URI#23179* PROJECT ORDER FOR DEVELOPMENT OF 3D 
MODEL FOR MOSUL DAM

NC-DAMS NON-CONSTRUCTION $962,000.00 $20,969.12 $941,030.88 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5538 W915WE62558675-NA-1 *URI#28377* PW-099 CONSTRUCT 200 CUM CU AL SOUB 
AL SAGEER, UDARM 3050

C-PW-099 DIRECT LOCAL CONTRACTING $838,155.00 $544,800.75 $293,354.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5539 W915WE62558676-NA-1 *URI#28642* PW-101 REPAIR QAYYARA DWTP, UDARN 
3151

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $677,766.00 $49,810.05 $627,955.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5540 W915WE62568864-NA-1 *URI#28640* PW-101 REPAIR AL ENTASSAR PUMP 
STATION ELECTRICAL, UDARN 3150

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $216,514.50 $0.00 $216,514.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5541 W915WE62568865-NA-1 *URI#28660* PW-101 REPAIR WANAA LOW LIFT PS; 
UDARN 3163

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $139,515.00 $0.00 $139,515.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5542 W915WE62578943-NA-1 *URI#11513* BALAD ROOZ PERMANENT POWER 
ASSESSMENT

C-POTABLE WATER CONSTRUCTION $5,325.00 $5,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5543 W915WE62619254-NA-1 *URI#28704* PW-099 REHABILITATE KHALIS WTP PUMPS, 
UDARG 3044

C-PW-099 DIRECT LOCAL CONTRACTING $164,702.25 $0.00 $164,702.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5544 W915WE62619255-NA-1 *URI#28670* PW-101 CONSTRUCT WATER AL 
RESSASSIYIA NETWORK, UDARQ 3185

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $276,900.00 $0.00 $276,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5545 W915WE62619256-NA-1 *URI#28643* PW-101 REHABILITATE SAMARRA CENTRAL 
WTP, URARQ 3149

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $443,838.75 $143,136.01 $300,702.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5546 W915WE62619260-NA-1 *URI#26654* PW-099 CONSTRUCT 50 CUM CU AT AL 
AILLANN VILLAGE IN AL NUMMANIA DISTRICT, UDARU 
3030

C-PW-099 DIRECT LOCAL CONTRACTING $559,657.50 $0.00 $559,657.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5547 W915WE62619263-NA-1 *URI#28673* PW-101 CONSTRUCT 200 CUM CU AT AD 
DWAR, UDARQ 3186

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $766,523.10 $62,088.37 $704,434.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5548 W915WE62639518-NA-1 PC01600 AGRICULTURE PROGRAM CAPITAL TRANSFER 
TO IMMDF

NC-NON CONSTRUCTION AGRICULTURE PC 
01600

$5,000,000.00 $5,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5549 W915WE62649723-NA-1 *URI#29534* PW-101 CONSTRUCT AL ALI 200 CUM CU, 
UDARQ 3217

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $677,925.75 $0.00 $677,925.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5550 W915WE62649758-NA-1 *URI#29650* PW-101 REPAIR RABIYYA DWTP; UDARN 
3219

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $520,177.25 $0.00 $520,177.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5551 W915WE62649760-NA-1 *URI#29623* SADR CITY WATER DISTRIBUTION SYSTEM 
REHABILITATION CONSTRUCTION

C-POTABLE WATER CONSTRUCTION $3,210,993.11 $0.00 $3,210,993.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5552 W915WE62659899-NA-1 *URI#29538* PW-101 REPAIR AL GHAZINY DWTP, UDARN 

3212
C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $577,613.40 $152,052.71 $425,560.69 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5553 W915WE62659900-NA-1 *URI#28710* PW-099 CONSTRUCT 200 CUM CU AT 
TAWAKFUL, UDARG 3046

C-PW-099 DIRECT LOCAL CONTRACTING $434,892.75 $0.00 $434,892.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5554 W915WE62670085-NA-1 PC03000 SMALL BUSINESS PROGRAM CAPITAL TRANSFER 
TO IMMDF

NC-MICRO-SMALL-MEDIUM ENTERPRISES NON-
CONSTRUCTION

$4,171,756.00 $4,171,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5555 W915WE62670103-NA-1 *URI#29533* PW-101 CONSTRUCT AL RUBAIDA 200 CUM 
CU, UDARQ 3216

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $563,704.50 $0.00 $563,704.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5556 W915WE62670104-NA-1 *URI#29446* PW-101 CONSTRUCT AL BAYAA M805 
WATER NETWORK; UDARC 3197

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $909,039.27 $0.00 $909,039.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5557 W915WE62670105-NA-1 *URI#29316* PW-101 CONSTRUCT POTABLE HARAWAN 
WATER WELL, UDARA 3200

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $122,475.00 $0.00 $122,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5558 W915WE62670106-NA-1 *URI#29317* PW-101 RENOVATE RUTBAH WELL HEADS & 
PUMPS, UDARA 3201

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $335,932.95 $226,263.51 $109,669.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5559 W915WE62670107-NA-1 *URI#39061* ROAD PAVEMENT MAHALA 856 DORA C-PRDCS  ROADS & BRIDGES CONSTRUCTION $1,426,676.13 $666,345.48 $760,330.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5560 W915WE62670108-NA-1 *URI#39063* ASPHALT OVERLAY MAHALA 848 DORA C-PRDCS  ROADS & BRIDGES CONSTRUCTION $423,913.65 $293,956.92 $129,956.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5561 W915WE62670109-NA-1 *URI#39057* OVERLAY M822, M824, M826 DORA C-PRDCS  ROADS & BRIDGES CONSTRUCTION $2,278,141.50 $0.00 $2,278,141.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5562 W915WE62670110-NA-1 *URI#28667* PW-101 CONSTRUCT NEW 400MM WATER 
LINE SHEAFA’A

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $31,311.00 $0.00 $31,311.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5563 W915WE62670112-NA-1 *URI#28649* PW-101 REPAIR NINEWA WATER DEPT 
OFFICE BLDG., UDARN 3162

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $45,795.00 $0.00 $45,795.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5564 W915WE62670113-NA-1 *URI#28665* PW-101 CONSTRUCT NEW 250MM WATER 
LINE SHEAFA’A, UDARN 3170

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $15,336.00 $0.00 $15,336.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5565 W915WE62670114-NA-1 *URI#28664* PW-101 CONSTRUCT NEW 110MM WATER 
LINE SHEAFA’A, UDARN 3169

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $7,348.50 $0.00 $7,348.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5566 W915WE62670116-NA-1 *URI#28666* PW-101 CONSTRUCT NEW 150MM WATER 
LINE SHEAFA’A, UDARN 3171

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $15,442.50 $0.00 $15,442.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5567 W915WE62670118-NA-1 *URI#38798* POST DELIVERY GROUT SUPPORT NC-DAMS NON-CONSTRUCTION $540,789.00 $0.00 $540,789.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5568 W915WE62680160-NA-1 *URI#39472* PW-099 CONSTRUCT KISHKEEL 200 CUM CU 
AND NETWORK, UDARM 3056

C-PW-099 DIRECT LOCAL CONTRACTING $524,131.23 $131,032.49 $393,098.74 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5569 W915WE62680183-NA-1 *URI#39482* REFURBISHING WADDI AL QURA 
ELEMENTARY SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$88,128.75 $50,111.98 $38,016.77 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5570 W915WE62680259-NA-1 *URI#39508* BSP MAHALA 824 WATER NETWORK 
REHABILITATION

C-POTABLE WATER CONSTRUCTION $1,296,220.02 $0.00 $1,296,220.02 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5571 W915WE62680260-NA-1 *URI#39507* BSP MAHALA 450 WATER NETWORK 
REHABILITATION

C-POTABLE WATER CONSTRUCTION $195,511.64 $51,301.95 $144,209.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5572 W915WE62680279-NA-1 *URI#29532* PW-101 CONSTRUCT AL SOMMOM 200 
CUM , UDARQ 3215

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $578,401.50 $0.00 $578,401.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5573 W915WE62680281-NA-1 *URI#29646* PW-101 REPAIR PS AND EXTEND NETWORK 
SAMARRA VILLAGE, UDARQ 3218

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $836,451.00 $0.00 $836,451.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5574 W915WE62690454-NA-1 *URI#39051* PW-099 CONSTRUCT WATER NETWORK 
XINDRAN VILLAGE, UDARR 3055

C-PW-099 DIRECT LOCAL CONTRACTING $150,139.44 $0.00 $150,139.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5575 W915WE62690481-NA-1 *URI#29546* RUSAFA PRISON SEWER UPGRADE C-PENAL CONSTRUCTION $564,160.32 $278,270.24 $285,890.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5576 W915WE62700667-NA-1 *URI#3605* TAC DESIGN FEE C-POTABLE WATER CONSTRUCTION $40,000.00 $30,314.87 $9,685.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5577 W915WE62700765-NA-1 *URI#39377* KAMALYA, SADR, ZAYONA ROAD REPAIR FACILITIES REPAIR IRAQ $285,869.43 $160,781.99 $125,087.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5578 W915WE62700767-NA-1 *URI#39188* SAYDEA ROAD REPAIR FACILITIES REPAIR IRAQ $53,137.11 $0.00 $53,137.11 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5579 W915WE62710865-NA-1 *URI#39341* PUBLIC SAFETY TRAINING ACADEMY 
ASSESSMENT (TAT)

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$225,179.34 $225,179.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5580 W915WE62721062-NA-1 *URI#39767* AL DOURA IPS TRAINING ACADEMY REPAIR C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$323,227.50 $302,217.71 $21,009.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5581 W915WE62721095-NA-1 *URI#39775* INSTALL CMMS C-GENERATION CONSTRUCTION $13,861,578.00 $0.00 $13,861,578.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5582 W915WE62721150-NA-1 *URI#39718* AL DOURA MAHALA 848 PRIMARY SCHOOL 
DB

C-EDUCATION CONSTRUCTION $1,131,478.90 $0.00 $1,131,478.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5583 W915WE62721151-NA-1 *URI#39802* KADAMIYAH SHULA SCHOOL WATER TANK C-EDUCATION CONSTRUCTION $15,975.00 $15,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5584 W916QW-04-C-0026-NA-2 IRAQI CONTRACTOR - 4050 MODIFICATION TO FOUR GENERATORS NIA EQUIPMENT BOATS NON-CONSTRUCTION $102,974.00 $102,974.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

5585 W916QW-04-D-0010-2-1 EMTA FORENSIC LAB RENOVATION AND EXPANSION C-POLICE ASSISTANCE CONSTRUCTION $1,881,131.00 $1,881,131.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5586 W916QW-04-D-0011-4-1 IAP WORLDWIDE SERVICES, 
INC.

PROJECT 701 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,538,563.00 $1,538,563.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5587 W916QW-04-D-0011-5-1 IAP WORLDWIDE SERVICES, 
INC.

SADR CITY 68 SECTOR C-NETWORK INFRASTRUCTURE CONSTRUCTION $92,412,184.76 $88,741,508.47 $3,670,676.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5588 W916QW-04-D-0011-5-2 IAP WORLDWIDE SERVICES, 
INC.

MOD#7 EQUITABLE ADJUSTMENT UNDER FAR 43.204 
(C- ADMINISTRATION) INCREASED THE CONTRACT BY 
$1,012,000.00 FROM $92,412,184.76 TO $93,424,184.26

C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,012,000.00 $1,012,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5589 W916QW-04-D-0011-601-1 IAP WORLDWIDE SERVICES, 
INC.

SADR CITY 1-8 (ELECTRICAL) C-NETWORK INFRASTRUCTURE CONSTRUCTION $13,139,258.00 $13,072,258.00 $67,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5590 W916QW-04-D-0011-602-2 IAP WORLDWIDE SERVICES, 
INC.

JAMEELA C-NETWORK INFRASTRUCTURE CONSTRUCTION $879,832.51 $879,832.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5591 W916QW-04-D-0012-3-1 FIRST KUWAITI 
CONTRACTING

ERU/BDP PROJECT C-POLICE ASSISTANCE CONSTRUCTION $11,524,964.00 $11,524,964.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5592 W916QW-04-D-0012-3-2 FIRST KUWAITI 
CONTRACTING

P00001/ THE CONTRACT IS INCREASE BY $498,450.00 FOR 
THE NEW INFRASTRUCTURE OF THE DRIVERS TRAINING 
COURSE IN CAMP DUBLIN, IRAQ

C-POLICE ASSISTANCE CONSTRUCTION $498,450.00 $498,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5593 W916QW-04-D-0012-3-3 FIRST KUWAITI 
CONTRACTING

P0002/ CONSTRUCT PAVEMENT AT ENTRY CONTROL 
POINT, CONSTRUCT 4 GUARD TOWERS, RELOCATE 2 
GUARD TOWERS, CAMP DUBLIN, IRAQ

C-POLICE ASSISTANCE CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5594 W916QW-04-D-0012-3-4 FIRST KUWAITI 
CONTRACTING

CONSTRUCT FUEL POINT C-POLICE ASSISTANCE CONSTRUCTION $350,000.00 $350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5595 W916QW-04-D-0012-3-5 FIRST KUWAITI 
CONTRACTING

MOD4/ THE CONTRACT WAS INCREASED BY 
$1,650,000.00 FOR THE CONSTRUCTION OF STAGING 
BUILDINGS AND FOUR CANOPIES

C-POLICE ASSISTANCE CONSTRUCTION $1,650,000.00 $1,650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5596 W916QW-04-D-0012-3-6 FIRST KUWAITI 
CONTRACTING

ADD MECHANICAL AND ELECTRICAL TO STAGING BLDG. C-POLICE ASSISTANCE CONSTRUCTION $228,341.36 $228,341.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5597 W916QW-04-D-0013-3-1 IRAQI CONTRACTOR - 4752 MOD4/CONTRACT TOTAL PRICE DECREASED BY 
$24,628.00 FOR DEFICIENT OR UNCOMPLETED WORK--
/STAFF COLLEGE RENOVATION

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $887,561.00 $887,561.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5598 W916QW-04-D-0014-402-2 IRAQI CONTRACTOR - 4059 COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $8,488,800.00 $7,466,699.33 $1,022,100.67 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5599 W916QW-04-D-0014-402-3 IRAQI CONTRACTOR - 4059 MOD2 TO INCREASE THE CONTRACT VALUE BY 
$1,826,212.24 FROM 10,395,400 TO 1,826,212.24 FOR 
ADDITIONAL WORK TO ALTER ROOMS AND ADD 
SECURITY UPGRADES TO ALL AL-KARKH COURTHOUSE

C-JUDICIAL FACILITY CONSTRUCTION $1,826,212.24 $1,434,387.91 $391,824.33 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5600 W916QW-04-D-0016-9-2 BERGER/URS JOINT VENTURE IT4 ELECTRICAL SECTOR C-GENERATION. IN-SCOPE - PC 40000. $495,000.00 $0.00 $495,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5601 W916QW-05-C-0006-NA-1 KEC-OZDIL JV HADITHA-QAIM, 400KV TRANSMISSION LINE C-TRANSMISSION CONSTRUCTION $16,584,355.74 $15,560,766.66 $1,023,589.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5602 W916QW-05-C-0006-NA-2 KEC-OZDIL JV MODIFICATION FOR XLPE CABLE TRAINING FOR SPLICING C-TRANSMISSION CONSTRUCTION $183,054.00 $183,054.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5603 W916QW-05-C-0009-NA-1 IRAQI CONTRACTOR - 4660 MNSTC-1 LOGISTICAL WAREHOUSE COMPLEX C-POLICE ASSISTANCE CONSTRUCTION $1,988,704.05 $1,988,704.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5604 W916QW-05-C-0009-NA-2 IRAQI CONTRACTOR - 4660 MNSTC-1 RESTROOM/SHOWER INSTALL C-POLICE ASSISTANCE CONSTRUCTION $30,651.00 $30,651.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5605 W916QW-05-C-0009-NA-3 IRAQI CONTRACTOR - 4660 PAINT TAJI WAREHOUSE C-POLICE ASSISTANCE CONSTRUCTION $43,200.00 $43,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5606 W916QW-05-C-0009-NA-4 IRAQI CONTRACTOR - 4660 TADJI WAREHOUSE COMPLEX C-POLICE ASSISTANCE CONSTRUCTION $37,000.00 $37,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5607 W916QW-05-C-0011-NA-0001A IRAQI CONTRACTOR - 4649 ADD FUNDS FOR DBA INSURANCE PREMIUMS C-ICDC - FACILITIES CONSTRUCTION $30,000.00 $30,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5608 W916QW-05-C-0011-NA-1 IRAQI CONTRACTOR - 4649 8TH ING BASE DESIGN, CONSTRUCTION AND 
IMPROVEMENTS

C-ICDC - FACILITIES CONSTRUCTION $2,170,137.89 $2,170,137.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5609 W916QW-05-C-0011-NA-3 IRAQI CONTRACTOR - 4649 8TH ING BASE DESIGN, CONSTRUCTION AND 
IMPROVEMENTS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $234,442.41 $234,442.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5610 W916QW-05-C-0014-NA-1 IRAQI CONTRACTOR - 4613 CONSTRUCTION OF BARRACKS COMPLEX AT AREA IV, 
WEST BIAP, BAGHDAD, IRAQ

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,205,003.00 $5,205,003.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5611 W916QW-05-D-0005-1-1 EMTA MOSUL AIRPORT C-AIRPORT CONSTRUCTION $10,329,473.95 $10,210,473.95 $119,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5612 W916QW-05-D-0006-1-1 FIRST KUWAITI 
CONTRACTING

CONSTRUCT SAFWAN IRAQI HIGHWAY PATROL FACILITY C-POLICE ASSISTANCE CONSTRUCTION $2,471,810.00 $2,471,810.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5613 W916QW-05-D-0007-3-1 ECC INTERNATIONAL LLC IRAQI NATIONAL GUARD WAREHOUSE C-ICDC - FACILITIES CONSTRUCTION $1,303,109.00 $1,303,109.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5614 W916QW-05-D-0007-5-4 ECC INTERNATIONAL LLC TERMINATION SETTLEMENT COSTS C-ICDC - FACILITIES CONSTRUCTION $176,204.27 $176,204.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5615 W916QW-05-D-0008-1-1 IRAQI CONTRACTOR - 4328 RENOVATION/CONSTRUCTION ZAHKO MILITARY 
ACADEMY

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $5,239,694.00 $5,239,694.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5616 W916QW-05-D-0008-1-2 IRAQI CONTRACTOR - 4328 RENOVATION/CONSTRUCTION ZAHKO MILITARY 
ACADEMY  ADDITIONAL FUNDING

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $413,835.28 $413,835.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5617 W916QW-05-D-0008-1-4 IRAQI CONTRACTOR - 4328 NEW HQ ACCESS ROAD AND PARKING, ZAKHO C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $116,302.02 $116,302.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5618 W916QW-05-D-0008-2-2 IRAQI CONTRACTOR - 4328 CONSTRUCTION OF MUNTHERIA POINT OF ENTRY C-BORDER ENFORCEMENT CONSTRUCTION $779,150.00 $779,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5619 W916QW-05-D-0008-2-3 IRAQI CONTRACTOR - 4328 CONSTRUCTION OF MUNTHERIA POINT OF ENTRY C-BORDER ENFORCEMENT CONSTRUCTION $194,560.00 $194,560.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5620 W916QW-05-D-0008-3-1 IRAQI CONTRACTOR - 4328 CONSTRUCT HAJ OMERAN POE C-BORDER ENFORCEMENT CONSTRUCTION $27,214.00 $27,214.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5621 W916QW-05-D-0008-4-1 IRAQI CONTRACTOR - 4328 CONSTRUCT GOLLE POE C-BORDER ENFORCEMENT CONSTRUCTION $1,909,601.00 $1,909,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5622 W916QW-05-D-0008-5-1 IRAQI CONTRACTOR - 4328 CONSTRUCT BASHMAKH POE C-BORDER ENFORCEMENT CONSTRUCTION $1,988,090.00 $1,988,090.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5623 W916QW-05-D-0012-9-1 IRAQI CONTRACTOR - 4006 8TH DIV BARRACKS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $711,846.00 $618,836.40 $93,009.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5624 W916QW-05-D-0012-NA-1 IRAQI CONTRACTOR - 4006 8TH DIVISION IRAQI ARMY HEADQUARTERS 320 MAN 
BARRACKS

C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $687,596.00 $0.00 $687,596.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5625 W916QW-05-D-0017-1-1 IRAQI CONTRACTOR - 4602 UDARA 348M AL TAHADI WATER MAINS C-POTABLE WATER CONSTRUCTION $19,680.00 $19,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5626 W916QW-05-D-0017-2-1 IRAQI CONTRACTOR - 4602 UDARA 349M ASKARI WATER MAINS C-POTABLE WATER CONSTRUCTION $19,680.00 $19,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5627 W916QW-05-P-0009-NA-1 IRAQI CONTRACTOR - 4586 AL KASABA AL KADEMA WATER NETWORK C-POTABLE WATER CONSTRUCTION $780,780.00 $780,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5628 W916QW-05-P-0010-NA-1 IRAQI CONTRACTOR - 4586 NISSAN WATER NETWORK C-POTABLE WATER CONSTRUCTION $292,234.50 $292,234.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5629 W916QW-05-P-0011-NA-1 IRAQI CONTRACTOR - 4353 POTABLE WATER SYSTEM REHABILITATION PROJECT 
UDARN 304 AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $80,549.00 $80,549.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5630 W916QW-05-P-0011-NA-2 IRAQI CONTRACTOR - 4353 POTABLE WATER SYSTEM REHABILITATION PROJECT 
UDARN 304 AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $17,611.00 $17,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5631 W916QW-05-P-0011-NA-3 IRAQI CONTRACTOR - 4353 POTABLE WATER SYSTEM REHABILITATION PROJECT 
UDARN 304 AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $8,055.00 $8,055.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5632 W916QW-05-P-0012-NA-1 CENTRAL EASTERN CO. FOR 
GEN. CONT LTD

CONSTRUCT NEW PUMPING STATION MOSUL C-POTABLE WATER CONSTRUCTION $81,699.00 $81,699.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5633 W916QW-05-P-0013-NA-1 IRAQI CONTRACTOR - 4586 AL ASKARY/17 TAMOZ WATER  SYSTEM C-POTABLE WATER CONSTRUCTION $412,350.00 $412,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5634 W916QW-05-P-0014-NA-1 CENTRAL EASTERN CO. FOR 
GEN. CONT LTD

CONSTRUCT A NEW PUMPING STATION MOSUL C-POTABLE WATER CONSTRUCTION $63,994.00 $63,994.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5635 W916QW-05-P-0015-NA-1 IRAQI CONTRACTOR - 4586 AL MUKTAR WATER SYSTEM C-POTABLE WATER CONSTRUCTION $209,033.64 $209,033.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5636 W916QW-05-P-0015-NA-2 IRAQI CONTRACTOR - 4586 AL MUKTAR WATER SYSTEM C-POTABLE WATER CONSTRUCTION $20,903.36 $20,903.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5637 W916QW-05-P-0016-NA-1 IRAQI CONTRACTOR - 4123 KENDA WATER SYSTEM C-POTABLE WATER CONSTRUCTION $847,785.00 $847,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5638 W916QW-05-P-0017-NA-1 IRAQI CONTRACTOR - 4586 ALNAHRWAN BAGHDAD WATER WORKS C-POTABLE WATER CONSTRUCTION $275,315.00 $275,315.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5639 W916QW-05-P-0017-NA-2 IRAQI CONTRACTOR - 4586 AL NAHRWAN BAGHDAD WATER WORKS C-POTABLE WATER CONSTRUCTION $14,821.40 $14,821.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5640 W916QW-05-P-0019-NA-1 IRAQI CONTRACTOR - 4786 BAKLER/SHATER WATER NETWORK C-POTABLE WATER CONSTRUCTION $790,525.00 $784,637.50 $5,887.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5641 W916QW-05-P-0019-NA-2 IRAQI CONTRACTOR - 4786 BAKLER/SHATER WATER NETWORK C-POTABLE WATER CONSTRUCTION $80,687.50 $80,687.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5642 W916QW-05-P-0020-NA-1 IRAQI CONTRACTOR - 4123 AL MUALIMEEM WATER NETWORK C-POTABLE WATER CONSTRUCTION $391,615.00 $391,615.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5643 W916QW-05-P-0021-NA-1 IRAQI CONTRACTOR - 4123 AL JAMHURIYA WATER SYSTEM C-POTABLE WATER CONSTRUCTION $527,590.00 $527,590.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5644 W916QW-05-P-0022-NA-1 IRAQI CONTRACTOR - 4123 BADRA AL SOAK AL AWARE WATER NETWORK C-POTABLE WATER CONSTRUCTION $572,200.00 $572,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-���

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
5645 W916QW-05-P-0026-NA-1 IRAQI CONTRACTOR - 4665 NINEWA GOVERNORATE MOSUL C-POTABLE WATER CONSTRUCTION $32,630.00 $32,630.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5646 W916QW-05-P-0026-NA-2 IRAQI CONTRACTOR - 4665 NINEWA GOVERNORATE MOSUL C-POTABLE WATER CONSTRUCTION $3,263.00 $3,263.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5647 W916QW-05-P-0027-NA-1 IRAQI CONTRACTOR - 4665 NINEWA GOVERNORATE TAL AFAR C-POTABLE WATER CONSTRUCTION $77,250.00 $72,048.64 $5,201.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5648 W916QW-05-P-0027-NA-2 IRAQI CONTRACTOR - 4665 NINEWA GOVERNORATE TAL AFAR C-POTABLE WATER CONSTRUCTION $7,725.00 $5,201.36 $2,523.64 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5649 W916QW-05-P-0028-NA-1 IRAQI CONTRACTOR - 4665 SHOZAZ AL YARMOUK WATER SYSTEM NINEWA 
GOVERNORATE MOSUL

C-POTABLE WATER CONSTRUCTION $173,620.91 $173,620.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5650 W916QW-05-P-0028-NA-2 IRAQI CONTRACTOR - 4665 SHOZAZ AL YARMOUK WATER SYSTEM NINEWA 
GOVERNORATE MOSUL

C-POTABLE WATER CONSTRUCTION $1,159.09 $1,159.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5651 W916QW-05-P-0030-NA-1 IRAQI CONTRACTOR - 4665 HAI AL NASSER WATER NETWORK NINEWA 
GOVERNORATE MOSUL

C-POTABLE WATER CONSTRUCTION $40,030.00 $40,030.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5652 W916QW-05-P-0030-NA-2 IRAQI CONTRACTOR - 4665 HAI AL NASSER WATER NETWORK NINEWA 
GOVERNORATE MOSUL

C-POTABLE WATER CONSTRUCTION $4,003.00 $4,003.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5653 W916QW-05-P-0035-NA-1 IRAQI CONTRACTOR - 4411 MNSTC-1 ANNEX C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $41,673.00 $41,673.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5654 W916QW-05-P-0039-N/A-2 IRAQI CONTRACTOR - 4179 P00001 - ADDITIONAL T-WALLS C-POLICE ASSISTANCE CONSTRUCTION $41,800.00 $41,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5655 W916QW-05-P-0039-N/A-3 IRAQI CONTRACTOR - 4179 P00002 - COVERED PARKING AND GUARD TOWER 
ROOMS

C-POLICE ASSISTANCE CONSTRUCTION $88,500.00 $88,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5656 W916QW-05-P-0039-N/A-4 IRAQI CONTRACTOR - 4179 P00003 - PARKING LOT IMPROVEMENTS C-POLICE ASSISTANCE CONSTRUCTION $97,275.00 $97,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5657 W917BE-05-C-0011-NA-1 DAR-AL JUBORI COMPANY BIAJI RAILWAY STATION C-RAILROAD CONSTRUCTION $2,736,095.00 $2,736,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5658 W917BE-05-C-0012-NA-1 EMTA BASE BID ITEMS C-RAILROAD CONSTRUCTION $3,450,749.57 $3,450,749.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5659 W917BE-05-C-0012-NA-2 EMTA OPTION ITEMS C-RAILROAD CONSTRUCTION $1,463,088.75 $1,463,088.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5660 W917BE-05-P-0008-NA-2 IRAQI CONTRACTOR - 4439 HASAROK NETWORK - ERBIL C-POTABLE WATER CONSTRUCTION $514,743.62 $514,743.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5661 W917BE-05-P-0009-NA-2 DELVIN COMPANY KHALIFAN NETWORK - ERBIL C-POTABLE WATER CONSTRUCTION $785,484.00 $785,484.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5662 W917BE-05-P-0010-NA-2 PAMO COMPANY KHALIFAN TANK AND RESERVOIR C-POTABLE WATER CONSTRUCTION $91,188.00 $91,188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5663 W917BE-05-P-0011-NA-1 IRAQI CONTRACTOR - 4546 KORE VILLAGE NETWORK C-POTABLE WATER CONSTRUCTION $233,033.50 $233,033.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5664 W917BE-06-C-0008-NA-5 IRAQI CONTRACTOR - 5220 DESIGN-BUILD MOSUL COURTHOUSE FACILITY ADD 
WORK

C-JUDICIAL SECURITY AND FACILITIES. IN-
SCOPE-PC 09000.

$574,790.60 $0.00 $574,790.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5665 W917BE-06-C-0010-NA-5 IRAQI CONTRACTOR - 4328 CHANGE SCOPE OF WORK C-POTABLE WATER.  IN-SCOPE - PC 60000. $493,795.42 $0.00 $493,795.42 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5666 W917BE-06-C-0011-NA-2 IRAQI CONTRACTOR - 5018 CURB REMOVAL AND PAVING C-FACILITIES REPAIR. IN-SCOPE - PC 13000. $2,400.00 $2,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5667 W917BE-06-C-0019-NA-2 IRAQI CONTRACTOR - 4987 ADD ADDITIONAL WORK (BOQ ITEMS 9-12) AND SOW C-ROADS AND BRIDGES. IN-SCOPE - PC 82000. $24,750.00 $24,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5668 W917BE-06-C-0046-NA-2 DAR-AL JUBORI COMPANY DIST NETWORK AL DOLOUIYA  ADD ADDITIONAL 
MATERIALS

C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$53,260.00 $0.00 $53,260.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5669 W917BE-06-P-0061-NA-0004A IRAQI CONTRACTOR - 5114 REPAIR BATTLE DAMAGE C-POTABLE WATER.  IN-SCOPE - PC 60000. $12,660.00 $12,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5670 W917BE-06-P-0101-NA-2 IRAQI CONTRACTOR - 5233 ADD WORK UNDER POOOO1 AND EXTEND POP C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$12,220.00 $0.00 $12,220.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5671 W917BE-06-P-0112-NA-2 IRAQI CONTRACTOR - 5101 ABO JISRAA SUBSTATION WAJHIYA MOD TO CHANGE 
START LOCATION

C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$19,548.00 $0.00 $19,548.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5672 W917BE-07-C-0004-NA-3 IRAQI CONTRACTOR - 4931 BAQUBA POST OFFICE DEMOLISH AND BUILD FENCE C-IRAQI TELECOMM BUSINESS 
MODERNIZATION. IN-SCOPE - PC 74000

$15,784.88 $0.00 $15,784.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5673 W917BE-07-C-0079-NA-0001A IRAQI CONTRACTOR - 5235 AZIA BALAD ELECTRICAL POWER NETWORK-ORIGINAL 
FUNDS

C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$11,343.00 $0.00 $11,343.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5674 W917BE-07-C-0079-NA-2 IRAQI CONTRACTOR - 5235 AZIA BALAD ELECTRICAL POWER NETWORK-
ADDITIONAL FUNDS WITHIN SCOPE

C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$3,000.00 $0.00 $3,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5675 W917BE-07-P-0005-NA-0001A IRAQI CONTRACTOR - 5204 FATHWAT ARAB FEEDER - AWARD C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,825.00 $0.00 $1,825.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5676 W917BE-07-P-0005-NA-2 IRAQI CONTRACTOR - 5204 FATHWAT ARAB FEEDER - AWARD - DBA INSURANCE C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$1,000.00 $0.00 $1,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5677 W917BG-05-A-0002-10-1 TABOUK COMMERCIAL 

AGENCIES
AL MUSTAFA AL ADAMIYAH SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$119,687.00 $119,687.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5678 W917BG-05-A-0002-10-2 TABOUK COMMERCIAL 
AGENCIES

VARIOUS MODIFICATIONS TO AL MUSTAFA AL 
ADAMIYAH SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,651.00 $17,651.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5679 W917BG-05-A-0002-11-1 TABOUK COMMERCIAL 
AGENCIES

MODIFICATION TO HELA KINDERGARTEN C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,945.00 $23,945.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5680 W917BG-05-A-0002-6-1 TABOUK COMMERCIAL 
AGENCIES

BAB ALSAYF SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$93,025.00 $93,025.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5681 W917BG-05-A-0002-7-1 TABOUK COMMERCIAL 
AGENCIES

AL MEXDAM SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,472.00 $99,472.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5682 W917BG-05-A-0002-8-1 TABOUK COMMERCIAL 
AGENCIES

AL ADAMIYAH HS FOR BOYS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$157,278.00 $157,278.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5683 W917BG-05-A-0002-8-2 TABOUK COMMERCIAL 
AGENCIES

VARIOUS MODIFICATIONS TO AL ADAMIYAH HIGH 
SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$18,340.00 $18,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5684 W917BG-05-A-0002-9-1 TABOUK COMMERCIAL 
AGENCIES

HELA KINDERGARTEN C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$114,404.00 $114,404.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5685 W917BG-05-A-0003-10-1 IRAQI CONTRACTOR - 4106 AL SHAHAMA SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,128.00 $99,128.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5686 W917BG-05-A-0003-8-1 IRAQI CONTRACTOR - 4106 ABFAL AL TAF C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$196,200.00 $196,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5687 W917BG-05-A-0003-9-1 IRAQI CONTRACTOR - 4106 KURTOBA SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$137,888.00 $137,888.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5688 W917BG-05-A-0004-1-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL BARAOOM SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,138.00 $0.00 $98,138.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5689 W917BG-05-A-0004-2-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL SIRAJ AL MUNTR SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,869.00 $98,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5690 W917BG-05-A-0004-3-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL SHEAK SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$128,889.00 $128,889.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5691 W917BG-05-A-0004-4-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL AUMA SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$284,522.00 $284,522.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5692 W917BG-05-A-0004-5-1 SIMA INTERNATIONAL, 
S.A.R.L.

BABEL SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,998.00 $99,998.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5693 W917BG-05-A-0004-6-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL HEKMA SCHOOL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$105,897.00 $105,897.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5694 W917BG-05-A-0004-7-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL MUSLEM BUN AQEEL C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$122,113.00 $122,113.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5695 W917BG-05-A-0004-8-1 SIMA INTERNATIONAL, 
S.A.R.L.

RAM ALLAH GIRLS COLLEGE C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$121,915.00 $121,915.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5696 W917BG-05-C-0009-NA-1 GKL GENERAL TRADING 
AND CONTRACTING

TAJI FIRING RANGE CONSTRUCTION C-POLICE ASSISTANCE CONSTRUCTION $1,841,098.00 $1,841,098.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5697 W917BG-05-C-0009-NA-2 GKL GENERAL TRADING 
AND CONTRACTING

TIME EXTENSION MOD C-POLICE ASSISTANCE CONSTRUCTION $26,750.00 $26,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5698 W917BG-05-C-0009-NA-3 GKL GENERAL TRADING 
AND CONTRACTING

REPLACE 200 KV GENERATOR WITH TWO 100 KV 
GENERATORS

C-POLICE ASSISTANCE CONSTRUCTION $10,600.00 $10,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5699 W917BG-05-C-0009-NA-4 GKL GENERAL TRADING 
AND CONTRACTING

FIRING RANGE DIMENSION CHANGES & FENCING C-POLICE ASSISTANCE CONSTRUCTION $69,114.00 $69,114.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5700 W917BG-05-C-0009-NA-5 GKL GENERAL TRADING 
AND CONTRACTING

NEW ROAD ALIGNMENT & SHIFTED PARKING C-POLICE ASSISTANCE CONSTRUCTION $40,000.00 $40,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5701 W917BG-05-C-0009-NA-6 GKL GENERAL TRADING 
AND CONTRACTING

P00003 - INSTRUCTIONAL BLEACHERS C-POLICE ASSISTANCE CONSTRUCTION $26,690.00 $26,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5702 W917BG-05-C-0009-NA-7 GKL GENERAL TRADING 
AND CONTRACTING

THE CONTRACT WAS INCREASED BY $22,500 FROM 
$2,014,252.00 TO $2,036,752.00

C-POLICE ASSISTANCE CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5703 W917BG-05-C-0020-NA-1 IRAQI CONTRACTOR - 4076 TREBIL POINT OF ENTRY C-BORDER ENFORCEMENT CONSTRUCTION $1,997,810.00 $1,997,810.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5704 W917BG-05-C-0022-NA-1 IRAQI CONTRACTOR - 4610 IHP POLICE STATION NUMBER 6 C-POLICE ASSISTANCE CONSTRUCTION $279,900.00 $279,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5705 W917BG-05-C-0025-NA-1 IRAQI CONTRACTOR - 4076 AL TASH PUMP STATION REHAB C-POTABLE WATER CONSTRUCTION $71,000.00 $71,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5706 W917BG-05-C-0029-NA-1 BLACKBURN & ASSOCIATES AL ANBAR WATER PROJECT CAMP RAMADI C-POTABLE WATER CONSTRUCTION $747,825.57 $747,825.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5707 W917BG-05-C-0036-NA-1 IRAQI CONTRACTOR - 4027 RENOVATION OF SOUTH ELEVATED STEEL TANK IN 
FALLUJAH

C-POTABLE WATER CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5708 W917BG-05-C-0039-NA-1 IRAQI CONTRACTOR - 4522 CONSTRUCT A WATER TREATMENT PLANT AT AL 
ZWEGYE

C-POTABLE WATER CONSTRUCTION $193,000.00 $193,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5709 W917BG-05-C-0039-NA-2 IRAQI CONTRACTOR - 4522 CONSTRUCT A WATER TREATMENT PLANT AT AL 

ZWEGYE
C-POTABLE WATER CONSTRUCTION $5,000.00 $5,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5710 W917BG-05-C-0039-NA-3 IRAQI CONTRACTOR - 4522 INSTALL NEW 200KVA TRANSFORMER C-POTABLE WATER CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5711 W917BG-05-C-0040-NA-1 IRAQI CONTRACTOR - 4076 CONSTRUCT WASTE TREATMENT PLANT BARWANA C-POTABLE WATER CONSTRUCTION $215,000.00 $215,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5712 W917BG-05-C-0041-NA-1 IRAQI CONTRACTOR - 4098 REHABILITATION OF IHP #7 C-POLICE ASSISTANCE CONSTRUCTION $144,380.00 $144,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5713 W917BG-05-C-0043-NA-1 IRAQI CONTRACTOR - 4537 WATER TREATMENT PLANT AT SAQLAWIAYH WTP C-POTABLE WATER CONSTRUCTION $243,500.00 $243,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5714 W917BG-05-C-0044-NA-1 IRAQI CONTRACTOR - 4076 CONSTRUCT WATER TREATMENT PLANT FIRST 12 
VILLAGE AL ANBAR

C-POTABLE WATER CONSTRUCTION $1,400,000.00 $1,270,352.21 $129,647.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5715 W917BG-05-C-0048-NA-1 IRAQI CONTRACTOR - 4288 AL THAHIDY WATER TREATMENT PLANT DESIGN AND 
CONSTRUCT

C-POTABLE WATER CONSTRUCTION $892,000.00 $892,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5716 W917BG-05-C-0048-NA-2 IRAQI CONTRACTOR - 4288 AL TAHADI COMP WATER TREATMENT UNIT AT 
FALLUJAH INTAKE STRUCTURE & LINE

C-POTABLE WATER CONSTRUCTION $65,000.00 $65,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5717 W917BG-05-C-0051-NA-1 IRAQI CONTRACTOR - 4076 SM-660 POLICE STATION IN MND WEST FOR USACE C-POLICE ASSISTANCE CONSTRUCTION $1,437,068.76 $1,437,068.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5718 W917BG-05-C-0051-NA-2 IRAQI CONTRACTOR - 4076 SM-660 CONTINGENCY POLICE STATION IN MND WEST 
FOR USACE

C-POLICE ASSISTANCE CONSTRUCTION $2,185.33 $2,185.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5719 W917BG-05-C-0057-NA-1 IRAQI CONTRACTOR - 4702 AL JIHAD SPECIAL POLICE COMMANDO SITE #7 C-POLICE ASSISTANCE CONSTRUCTION $972,869.00 $972,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5720 W917BG-05-C-0080-NA-1 IRAQI CONTRACTOR - 4160 AL-MAMOON EXCHANGE & TELECOMMUNICATION 
CENTER, IRAQ

C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$22,695,087.00 $4,317,336.07 $18,377,750.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5721 W917BG-05-D-0009-6-1 SIMA INTERNATIONAL, 
S.A.R.L.

PIPE RANGE FACILITIES POLICE STATION, BAGHDAD IRAQ C-POLICE ASSISTANCE CONSTRUCTION $400,000.00 $400,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5722 W917BG-05-D-0009-6-2 SIMA INTERNATIONAL, 
S.A.R.L.

AMENDED TO INCREASE THE TOTAL COST OF THE 
CONTRACT BY $499.00 FROM $400,000.00 TO 
$400,499.00

C-POLICE ASSISTANCE CONSTRUCTION $499.00 $499.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5723 W917BG-05-P-0005-NA-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL ABAYACHI DISTRICT POTABLE WATER PIPELINE 
BAGHDAD, IRAQ

C-POTABLE WATER CONSTRUCTION $220,750.00 $220,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5724 W917BG-05-P-0006-NA-1 SIMA INTERNATIONAL, 
S.A.R.L.

SABEL BOUR POTABLE WATER PIPELINE BAGHDAD, IRAQ C-POTABLE WATER CONSTRUCTION $4,312.00 $4,312.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5725 W917BG-05-P-0007-NA-1 SIMA INTERNATIONAL, 
S.A.R.L.

AL SUMELAT POTABLE WATER PIPELINE BAGHDAD, IRAQ C-POTABLE WATER CONSTRUCTION $684,342.50 $684,342.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5726 W917BG-05-P-0032-NA-1 IRAQI CONTRACTOR - 4128 AL BU AMIR (SHEIK SA’AD) WATER NETWORK, 
BAGHDAD, IRAQ

C-POTABLE WATER CONSTRUCTION $447,450.00 $447,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5727 W917BG-05-P-0033-NA-1 IRAQI CONTRACTOR - 4616 DAWOOD AL-HASSAN WATER NETWORK, BAGHDAD, 
IRAQ

C-POTABLE WATER CONSTRUCTION $101,085.00 $101,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5728 W917BG-05-P-0034-NA-1 IRAQI CONTRACTOR - 4616 ABDUL LATEEF AL FARRAS WATER TREATMENT PLANT 
IMPROVEMENT PROJECT, BAGHDAD, IRAQ

C-POTABLE WATER CONSTRUCTION $87,931.00 $87,931.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5729 W917BG-05-P-0035-NA-1 GET-ACE ENGINEERING AL RASHIDIYA WATER TREATMENT PLANT 
IMPROVEMENT PROJECT, BAGHDAD, IRAQ

C-POTABLE WATER CONSTRUCTION $983,428.00 $983,428.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5730 W917BG-05-P-0036-NA-1 IRAQI CONTRACTOR - 4613 KHALAF FRAIKHER WATER NETWORK, BAGHAD C-POTABLE WATER CONSTRUCTION $309,600.00 $309,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5731 W917BG-06-C-0006-NA-1 IRAQI CONTRACTOR - 4110 NORTHEAST FALLUJAH POLICE STATION DESIGN BUILD C-POLICE ASSISTANCE CONSTRUCTION $343,890.00 $343,890.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5732 W917BG-06-C-0007-NA-1 IRAQI CONTRACTOR - 4029 SOUTHWEST FALLUJAH POLICE STATION DB - 
TERMINATION FOR DEFAULT

C-POLICE ASSISTANCE CONSTRUCTION $1,574,679.93 $1,574,679.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5733 W917BK-05-C-0008-NA-1 IRAQI CONTRACTOR - 4091 NASIRIYAH FIRE STATION FACILITIES REPAIR IRAQ $508,800.00 $508,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5734 W917BK-05-C-0027-NA-1 BEC - BYDA’A ENGINEERING 
COMPANY

PW090 NASSIRIYAH INDUSTRIAL WATER STATION REHAB C-POTABLE WATER CONSTRUCTION $863,500.00 $777,150.00 $86,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5735 W917BK-05-C-0029-NA-1 IRAQI CONTRACTOR - 4323 NASSIRIYAH UNITED WATER COMPACT UNIT C-POTABLE WATER CONSTRUCTION $810,150.00 $406,075.00 $404,075.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5736 W917BK-05-C-0048-NA-1 IRAQI CONTRACTOR - 4681 IRAQI HIGHWAY PATROL STATION JUWARIN IRAQ FACILITIES REPAIR IRAQ $1,783,044.00 $1,783,044.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5737 W917BK-05-C-0049-NA-1 ACAD ENGINEERING 
SERVICES

CONSTRUCT IRAQI HIGHWAY PATROL STATIONS 
SHAIBAH AL BASRAH

FACILITIES REPAIR IRAQ $1,893,392.00 $1,893,392.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5738 W917BK-05-C-0050-NA-1 IRAQI CONTRACTOR - 4269 CONSTRUCT IRAQI HIGHWAY PATROL STATION AT 
AWADIL

C-POLICE ASSISTANCE CONSTRUCTION $1,860,421.00 $1,860,421.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5739 W917BK-05-C-0051-NA-1 IRAQI CONTRACTOR - 4269 CONSTRUCT IRAQI HIGHWAY PATROL STATION AT 
FAWWAR, QADISIYAH

C-POLICE ASSISTANCE CONSTRUCTION $1,860,421.00 $1,860,421.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5740 W917BK-05-C-0052-NA-1 IRAQI CONTRACTOR - 4681 IRAQ HIGHWAY PATROL STATION URUK FACILITIES REPAIR IRAQ $1,403,513.00 $1,403,513.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5741 W917BK-05-C-0052-NA-2 IRAQI CONTRACTOR - 4681 SM-643 URUK IRAQI HIGHWAY PATROL STATION C-MNSTCI-PC13000-FACILITIES REPAIR $499,193.00 $499,193.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5742 W917BK-05-C-0055-NA-1 IRAQI CONTRACTOR - 4675 AL HARTHA RIVER WATER PUMP STATION C-POTABLE WATER CONSTRUCTION $89,900.00 $89,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5743 W917BK-05-C-0063-NA-1 IRAQI CONTRACTOR - 4134 POLICE VEHICLE CHECKPOINT C-POLICE ASSISTANCE CONSTRUCTION $454,966.00 $454,966.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5744 W917BK-05-C-0064-NA-1 IRAQI CONTRACTOR - 4301 POLICE VEHICLE CHECKPOINT -ALI AL-GHARBI C-POLICE ASSISTANCE CONSTRUCTION $299,653.00 $299,653.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5745 W917BK-05-C-0077-NA-1 IRAQI CONTRACTOR - 4751 BASRAH WATER LEAK REPAIR C-POTABLE WATER CONSTRUCTION $435,750.00 $435,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5746 W917BK-05-C-0078-NA-2 IRAQI CONTRACTOR - 4198 BASRAH POLICE STATION DEMOLITION PROJECT C-POLICE ASSISTANCE CONSTRUCTION $60,300.00 $60,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5747 W917BK-05-C-0086-NA-1 IRAQI CONTRACTOR - 4483 WATER AL FAW C-POTABLE WATER CONSTRUCTION $155,800.00 $155,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5748 W917BK-05-C-0089-NA-1 IRAQI CONTRACTOR - 4056 RENOVATION & ADDITIONAL WORK ON EXISTING FIRE 
STATION

FACILITIES REPAIR IRAQ $81,675.00 $81,675.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5749 W917BK-05-P-0002-NA-1 IRAQI CONTRACTOR - 4045 WATER NETWORK C-POTABLE WATER CONSTRUCTION $207,850.00 $207,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5750 W917BK-05-P-0003-NA-1 IRAQI CONTRACTOR - 4157 WATER TOWER C-POTABLE WATER CONSTRUCTION $483,300.00 $483,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5751 W917BK-05-P-0005-NA-1 IRAQI CONTRACTOR - 4243 ALSALAM WATER C-POTABLE WATER CONSTRUCTION $881,000.00 $881,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5752 W917BK-05-P-0006-NA-1 IRAQI CONTRACTOR - 4374 WATER NETWORK C-POTABLE WATER CONSTRUCTION $147,500.00 $147,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5753 W917BK-05-P-0006-NA-2 IRAQI CONTRACTOR - 4374 WATER NETWORK C-POTABLE WATER CONSTRUCTION $194,500.00 $194,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5754 W917BK-05-P-0007-NA-1 IRAQI CONTRACTOR - 4374 KACHY VILLAGE WATER PROJECT C-POTABLE WATER CONSTRUCTION $366,800.00 $366,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5755 W917BK-05-P-0008-NA-1 IRAQI CONTRACTOR - 4286 WATER POWER C-POTABLE WATER CONSTRUCTION $669,566.00 $669,566.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5756 W917BK-05-P-0013-NA-1 IRAQI CONTRACTOR - 4666 HAI-AL-ZHRAA WATER NETWORK C-POTABLE WATER CONSTRUCTION $310,260.00 $310,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5757 W917BK-05-P-0013-NA-2 IRAQI CONTRACTOR - 4666 AL-ABASSEYA WATER C-POTABLE WATER CONSTRUCTION $327,500.00 $327,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5758 W917BK-05-P-0014-NA-1 BEC - BYDA’A ENGINEERING 
COMPANY

WATER POWER C-POTABLE WATER CONSTRUCTION $438,500.00 $438,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5759 W917BK-05-P-0014-NA-2 BEC - BYDA’A ENGINEERING 
COMPANY

AL FAJER C-POTABLE WATER CONSTRUCTION $459,100.00 $459,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5760 W917BK-05-P-0047-NA-1 MOTT MCDONALD LTD RENOVATION/RECONSTRUCTION OF THE EXISTING 601, 
602, 605 AND 606 IRAQ ARMY BATTALION FACILITIES 
LOCATED IN BASRAH AND MISSAN GOVERNORATES

C-ICDC - FACILITIES CONSTRUCTION $300,000.00 $300,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5761 W917BK-05-P-0055-NA-1 IRAQI CONTRACTOR - 4099 SCHOOL FURNITURE NC-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR NON-CONSTRUCTION

$31,780.00 $31,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5762 W917BK-05-P-0070-NA-2 IAP WORLDWIDE SERVICES, 
INC.

PURCHASING LUMBER FOR SCHOOL FURNITURE NC-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR NON-CONSTRUCTION

$6,384.62 $6,384.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5763 W917BK-05-P-0081-NA-2 IRAQI CONTRACTOR - 4726 PIPING FOR BIA WATER TREATMENT PLANT C-AIRPORT CONSTRUCTION $3,161.50 $3,161.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5764 W917BK-05-P-0132-NA-1 IRAQI CONTRACTOR - 4690 FACILITIES POLICE STATION-AL SAMAWAH C-POLICE ASSISTANCE CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5765 W917BK-05-P-0135-NA-1 IRAQI CONTRACTOR - 4726 BASRAH PROVINCIAL POLICE HQ BLDG. 5 C-POLICE ASSISTANCE CONSTRUCTION $131,000.00 $131,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5766 W917BK-05-P-0142-NA-1 IRAQI CONTRACTOR - 4116 E. SAMAWAH CHECK POINT C-POLICE ASSISTANCE CONSTRUCTION $72,000.00 $72,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5767 W917BK-05-P-0143-NA-1 IRAQI CONTRACTOR - 4067 AR RUMAYTHA CHECK POINT C-POLICE ASSISTANCE CONSTRUCTION $55,500.00 $55,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5768 W917BK-05-P-0143-NA-2 IRAQI CONTRACTOR - 4067 ADD ADDITIONAL WORK AND EXTEND PERFORMANCE 
PERIOD

C-POLICE ASSISTANCE CONSTRUCTION $12,015.00 $12,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5769 W917BK-05-P-0144-NA-1 IRAQI CONTRACTOR - 4502 IRAQI CHECK POINT C-POLICE ASSISTANCE CONSTRUCTION $122,050.00 $122,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5770 W917BK-05-P-0145-NA-1 IRAQI CONTRACTOR - 4150 AL MASFA AND AL KIDR CHECK POINTS C-POLICE ASSISTANCE CONSTRUCTION $87,500.00 $87,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5771 W917BK-05-P-0145-NA-2 IRAQI CONTRACTOR - 4150 ADDITIONAL WORK FOR THE AL MASFA AND AL KIDR 
CHECK POINTS

C-POLICE ASSISTANCE CONSTRUCTION $23,950.00 $23,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5772 W917BK-06-C-0046-NA-2 IRAQI CONTRACTOR - 5006 MODIFICATION FOR ADDITIONAL IN SCOPE WORK C-POTABLE WATER.  IN-SCOPE - PC 60000. $10,300.00 $0.00 $10,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5773 W917BK-06-P-0008-NA-1 IRAQI CONTRACTOR - 4679 DESIGN AND CONSTRUCTION SERVICES AL AMARA, 

MAYSAN
C-POLICE ASSISTANCE CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5774 W917BK-06-P-0011-NA-1 IRAQI CONTRACTOR - 4263 QARMAT ALI PVCP, AL MAJIDYAH, AL BASRAH C-POLICE ASSISTANCE CONSTRUCTION $212,390.30 $212,390.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5775 W917BK-06-P-0021-NA-1 SOUTH VALLEY 
ENGINEERING & 
CONSTRUCTION

MAYSAN HWY POLICE HQ C-POLICE ASSISTANCE CONSTRUCTION $222,750.00 $222,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5776 W917BK-06-P-0023-NA-1 IRAQI CONTRACTOR - 4270 OFFICE PARTITIONS, UMM QASR OPS CTR C-PORT REHAB CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5777 W917BK-06-P-0023-NA-2 IRAQI CONTRACTOR - 4270 COMPUTER SYSTEMS (20) UMM QASR OPS CTR C-PORT REHAB CONSTRUCTION $18,000.00 $18,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5778 W917BK-06-P-0023-NA-3 IRAQI CONTRACTOR - 4270 COMPLETE SATELLITE SYSTEM, TO INCLUDE 
INSTALLATION, MAINTENANCE, 1 YR SVC

C-PORT REHAB CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5779 W917BK-06-P-0024-NA-1 GOLD DREAM COMPANY MAYSAN IRAQI POLICE STATION HQ C-POLICE ASSISTANCE CONSTRUCTION $95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5780 W917BK-06-P-0028-NA-1 IRAQI CONTRACTOR - 4260 NEW FEMALE IRAQI POLICE STATION, NAJAF C-POLICE ASSISTANCE CONSTRUCTION $109,245.00 $98,321.00 $10,924.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5781 W917BK-06-P-0035-NA-3 IRAQI CONTRACTOR - 5119 MAHAWEEL STREET REPAIRS - BABIL - WITHIN SCOPE 
CHANGE

C-ROADS AND BRIDGES. IN-SCOPE - PC 82000. $74,042.00 $74,042.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5782 W917BK-06-P-0063-NA-3 IRAQI CONTRACTOR - 4726 EQUITABLE ADJUSTMENT C-RAILROAD REHAB & RESTORATION.  IN-
SCOPE - PC 72000.

$63,300.00 $0.00 $63,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5783 W917BK-06-P-0070-NA-1 GOLD DREAM COMPANY DIWANIYAH IP CONCRETE BARRIERS C-POLICE ASSISTANCE CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5784 W917BK-06-P-0071-NA-1 IRAQI CONTRACTOR - 4046 URI # 22396 HOMIA-HAMIYA POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $534,825.00 $534,825.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5785 W917BK-06-P-0085-NA-3 IRAQI CONTRACTOR - 4226 ADDITIONAL CONNECTIONS TO EXTEND NETWORK TO 
AL ADALA QUARTER

C-POTABLE WATER.  IN-SCOPE - PC 60000. $29,955.00 $29,954.44 $0.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5786 W917BK-06-P-0103-NA-1 IRAQI CONTRACTOR - 4210 KARBALA QUICK REACTION FORCE (QRF) POLICE 
STATION, KARBALA PROVINCE

C-POLICE ASSISTANCE CONSTRUCTION $325,000.00 $195,000.00 $130,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5787 W917BK-06-P-0168-NA-2 IRAQI CONTRACTOR - 5003 STREET WORK IN AL MANATHERIA DISTRICT (QADSISYAH 
ROUND ROAD), NAJAF

C-ROADS AND BRIDGES. IN-SCOPE - PC 82000. $15,450.00 $0.00 $15,450.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5788 W91GER-06-D-0006-2-0001AC REEP INC.(DBA) 
OPERATIONAL SUPPORT

BBA-SME PROVIDE TECH SUPPORT SERVICES - PC06750 
BBA PROGRAM FOR GOL MINISTRIES AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,183,432.00 $228,326.00 $3,955,106.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5789 W91GER-06-D-0006-2-0101AB REEP INC.(DBA) 
OPERATIONAL SUPPORT

BBA/MES, PER EMPLOYEE MOBILIZED ABOVE 200 - 
PC06750 BBA PROGRAM FOR GOL MINISTRIES AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $440,000.00 $0.00 $440,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5790 W91GER-06-D-0006-2-201 REEP INC.(DBA) 
OPERATIONAL SUPPORT

TRAVEL - PC06750 BBA PROGRAM FOR GOL MINISTRIES 
AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $11,838.87 $0.00 $11,838.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5791 W91GET-06-A-5005-5000-1 GE HEALTHCARE 
TECHNOLOGIES

PHC MEDICAL EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,300,000.00 $0.00 $3,300,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5792 W91GET-06-A-5005-5001-1 GE HEALTHCARE 
TECHNOLOGIES

GE EQUIPMENT INSTALLATION - *URI#26109* P/C 92000, 
PHC MEDICAL EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,200,000.00 $0.00 $3,200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5793 W91GET-06-A-5006-5000-1 IRAQI CONTRACTOR - 4913 PHC MEDICAL EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$600,000.00 $68,000.00 $532,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5794 W91GET-06-A-5006-5001-1 IRAQI CONTRACTOR - 4913 *URI#26109* P/C 92000, PHC MEDICAL EQUIPMENT 
INSTALL COMMISSION AND TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,500,000.00 $0.00 $1,500,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5795 W91GET-06-A-5024-5000-1 IRAQI CONTRACTOR - 4492  MEDICAL EQUIPMENT CONSUMABLES NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$469,541.94 $0.00 $469,541.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5796 W91GET-06-A-5024-5001-1 IRAQI CONTRACTOR - 4900 *URI#29676* MEDICAL EQUIPMENT CONSUMABLES NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$900,000.00 $0.00 $900,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5797 W91GET-06-A-5024-5002-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT CONSUMABLES ; 
P00001 DECREASE CONTRACT AMT BY <$.04>

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$349,286.42 $0.00 $349,286.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5798 W91GET-06-A-5024-5003-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT CONSUMABLES NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,316,458.76 $0.00 $1,316,458.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5799 W91GET-06-A-5024-5005-1 IRAQI CONTRACTOR - 4492 RUSAFA PRISON FORCE PROTECTION NC-PENAL NON-CONSTRUCTION $454,480.04 $0.00 $454,480.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5800 W91GET-06-A-5025-5000-1 IRAQI CONTRACTOR - 4914 *URI#29783* SCHOOL DESKS NC-EDUCATION NON-CONSTRUCTION $943,188.17 $378,815.00 $564,373.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5801 W91GET-06-A-5025-5001-1 IRAQI CONTRACTOR - 4914 *URI#28605* SCHOOL FURNITURE AND EQUIPMENT; 
P0001 DTD 26SEP06 PROVIDE ADDITIONAL FUNDS;

NC-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR NON-CONSTRUCTION

$534,358.38 $0.00 $534,358.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5802 W91GET-06-A-5025-5002-1 IRAQI CONTRACTOR - 4914 BAGHDAD POST OFFICES FURNITURE NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5803 W91GET-06-A-5025-5003-1 IRAQI CONTRACTOR - 4914 WBBN FURNITURE AND EQUIPMENT NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$17,954.74 $0.00 $17,954.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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5804 W91GET-06-A-5025-5004-1 IRAQI CONTRACTOR - 4914 *URI#39736* CNF FURNITURE AND EQUIPMENT NC-TRANSPORTATION AND 

TELECOMMUNICATIONS
$45,000.00 $0.00 $45,000.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

5805 W91GET-06-A-5025-5005-1 IRAQI CONTRACTOR - 4914 END OF THE FISCAL YEAR EQUIPMENT BUY NC-POLICE ASSISTANCE NON-CONSTRUCTION $133,731.75 $0.00 $133,731.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5806 W91GET-06-A-5027-5000-1 SALLYPORT GLOBAL 
HOLDINGS

FIRE SERVICES - FIRE HOSE AND VARIOUS EQUIP NC-FIRE SERVICES NON-CONSTRUCTION $571,777.33 $0.00 $571,777.33 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5807 W91GET-06-A-5027-5001-1 SALLYPORT GLOBAL 
HOLDINGS

FIRE SAFETY AND RESCUE EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $178,003.03 $0.00 $178,003.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5808 W91GET-06-A-5027-5002-1 SALLYPORT GLOBAL 
HOLDINGS

FIRE RESCUE EQUIPMENT NC-FACILITIES REPAIR - CARETAKER $57,804.48 $0.00 $57,804.48 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5809 W91GET-06-A-5027-5003-1 SALLYPORT GLOBAL 
HOLDINGS

END OF THE FISCAL YEAR EQUIPMENT BUY NC-PUBLIC SAFETY NON-CONSTRUCTION $52,442.56 $0.00 $52,442.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5810 W91GET-06-F-0058-NA-1 MOTOROLA INC ADDITIONAL PORTABLE COMMUNICATIONS FOR ICDD NC-FIRE SERVICES NON-CONSTRUCTION $299,950.72 $299,950.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5811 W91GET-06-F-0259-NA-1 DELL MARKETING L.P. CMC LAPTOPS NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$147,730.70 $146,115.70 $1,615.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5812 W91GET-06-M-0057-NA-1 IRAQI CONTRACTOR - 4503  PUBLIC SAFETY TRAINING ACADEMY C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$513,750.00 $513,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5813 W91GET-06-M-0064-NA-1 IRAQI CONTRACTOR - 4000 PHC FURNITURE ASSEMBLY/INSTALL NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$878,900.00 $148,000.00 $730,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5814 W91GET-06-M-0076-NA-1 IRAQI CONTRACTOR - 4910 QADISIYAH CLINIC RENOVATION FOR MED EQUIP NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$54,000.00 $54,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5815 W91GET-06-M-0077-NA-1 ATLAS CONTRACTING 
COMPANY

PROCUREMENT OF SUVS AND LUVS NC-AIRPORT NON-CONSTRUCTION $348,875.00 $348,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5816 W91GET-06-M-0078-NA-1 ATLAS CONTRACTING 
COMPANY

PROCURE FOUR 11 PASSENGER VANS NC-PORT REHAB NON-CONSTRUCTION $111,400.00 $111,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5817 W91GET-06-M-0079-NA-1 IRAQI CONTRACTOR - 4940 PURCHASE OF SEWAGE AND WATER TRUCKS NC-DETENTION FACILITY NON-CONSTRUCTION $530,000.00 $530,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5818 W91GET-06-M-0082-NA-1 IRAQI CONTRACTOR - 4492 CUMMINS DIESEL GENERATOR SETS NC-RAILROAD NON-CONSTRUCTION $144,000.00 $144,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5819 W91GET-06-M-0334-NA-1 IRAQI CONTRACTOR - 4492 URI#28284* TYPE B PHC DENTAL X-RAY PROCESSOR NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$151,645.00 $0.00 $151,645.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5820 W91GET-06-M-0336-NA-1 IRAQI CONTRACTOR - 4955 PURCHASE VEHICLE EQUIPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $614,500.00 $486,900.00 $127,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5821 W91GET-06-M-0908-NA-1 ROSENBAUER 
INTERNATIONAL AG

 CRASH AND RESCUE FIRE TRUCK NC-AIRPORT NON-CONSTRUCTION $494,500.00 $0.00 $494,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5822 W91GET-06-M-0912-NA-1 IRAQI CONTRACTOR - 4529 *URI#29503* LOCOMOTIVE GOVERNORS NC-RAILROAD NON-CONSTRUCTION $125,870.00 $0.00 $125,870.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5823 W91GET-06-M-0916-NA-1 IRAQI CONTRACTOR - 4492 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $24,000.00 $24,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5824 W91GET-06-M-1017-NA-1 IRAQI CONTRACTOR - 4001 EXPEDITED CONSUMABLE FOR 5 PHCS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5825 W91GET-06-M-1109-NA-1 STRUCTURE WISE INC HARDWARE ,LAPTOPS, VIRUS PROTECTION NC-DETENTION FACILITY NON-CONSTRUCTION $68,527.74 $68,527.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5826 W91GET-06-M-1114-NA-1 ACG SYSTEMS, INC RADIO AND ANTENNAS AIRPORT NON CONSTRUCTION NC-AIRPORT NON-CONSTRUCTION $51,549.00 $51,549.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5827 W91GET-06-M-1116-NA-1 IRAQI CONTRACTOR - 4939  INCIDENT RECORDER AND ACCESSORIES NC-RAILROAD NON-CONSTRUCTION $62,520.00 $0.00 $62,520.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5828 W91GET-06-M-1442-NA-1 IRAQI CONTRACTOR - 4901 AIR TRAFFIC CONTROLLER CHAIRS NC-AIRPORT NON-CONSTRUCTION $2,730.00 $2,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5829 W91GET-06-M-1481-NA-1 IRAQI CONTRACTOR - 4938 FIRE SERVICE - CONTAINERS AND CARAVAN NC-FIRE SERVICES NON-CONSTRUCTION $23,300.00 $23,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5830 W91GET-07-C-0301-NA-1 FALCON SECURITY LTD MOBILIZATION COSTS NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,581,437.00 $0.00 $1,581,437.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5831 W91GET-07-C-0301-NA-2 FALCON SECURITY LTD SECURITY/PROTECTION FORCE - JUDICIAL STANDARD 
SERVICES

NC-JUDICIAL FACILITY NON-CONSTRUCTION $1,356,862.00 $0.00 $1,356,862.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5832 W91GF5-06-C-8026-NA-1 IRAQI CONTRACTOR - 4902 PC81000 DIYALA SCHOOL (1) CONSTRUCTION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,545.00 $49,543.82 $1.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5833 W91GFB-06-C-2209-NA-1 IRAQI CONTRACTOR - 4949 *URI#28326* PW-099 UDARF 3038M HILORA WELL AND 
NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $81,238.00 $61,238.00 $20,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5834 W91GFB-06-C-2218-NA-1 IRAQI CONTRACTOR - 4903 AA C-PW-099 DIRECT LOCAL CONTRACTING $78,744.00 $78,744.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5835 W91GFB-06-M-1048-NA-1 IRAQI CONTRACTOR - 4705 CONSTRUCT AZADI CAMP WATER PROJECT C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $179,546.00 $179,546.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5836 W91GFB-06-M-1051-NA-1 IRAQI CONTRACTOR - 4303  CONSTRUCT DERJINDI WATER PROJECT C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $19,739.00 $19,739.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5837 W91GFB-06-M-1052-NA-1 IRAQI CONTRACTOR - 4505 CONSTRUCT DOQATA WATER PROJECT C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $232,273.00 $232,273.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5838 W91GFB-06-M1053-NA-0001AA IRAQI CONTRACTOR - 4500 KHATARAH WATER PROJECT C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $247,558.00 $247,558.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5839 W91GFB-06-M-1054-NA-1 IRAQI CONTRACTOR - 4390 CONSTRUCT RAHMANYE WATER PROJECT C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $93,479.00 $93,479.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5840 W91GFB-06-M-1055-NA-1 IRAQI CONTRACTOR - 4505 SERECHKA WATER PROJECT C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $232,186.00 $232,186.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5841 W91GFB-06-M-1063-NA-1 IRAQI CONTRACTOR - 4319 CONSTRUCT HASAN AVA WATER NETWORK C-PW-099 DIRECT LOCAL CONTRACTING $57,265.00 $57,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5842 W91GFB-06-M-1064-NA-1 IRAQI CONTRACTOR - 4505  CONSTRUCT KEES QALA WATER NETWORK, UDARF 
3004M

C-PW-099 DIRECT LOCAL CONTRACTING $157,020.00 $157,020.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5843 W91GFB-06-M-1065-NA-1 IRAQI CONTRACTOR - 4390 CONSTRUCT GARAGOH WATER NETWORK - UDARF 
3003M

C-PW-099 DIRECT LOCAL CONTRACTING $126,670.00 $120,910.00 $5,760.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5844 W91GFB-06-M-1066-NA-1 IRAQI CONTRACTOR - 4408 CONSTRUCT BAJILIA WATER NETWORK C-PW-099 DIRECT LOCAL CONTRACTING $22,482.00 $22,482.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5845 W91GFB-06-M-1067-NA-1 IRAQI CONTRACTOR - 4477 CONSTRUCT ASIHY BATEL WATER NETWORK C-PW-099 DIRECT LOCAL CONTRACTING $36,917.00 $36,917.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5846 W91GFB-06-M-1070-NA-1 IRAQI CONTRACTOR - 4505 *URI#25732* PW-099 CONSTRUCT RAVINA WATER 
NETWORK UDARF 3009M

C-PW-099 DIRECT LOCAL CONTRACTING $57,265.00 $57,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5847 W91GFB-06-M-1071-NA-1 IRAQI CONTRACTOR - 4303 *URI#25684* PW-099 CONSTRUCT SARARO WATER 
NETWORK, UDARF 3006M

C-PW-099 DIRECT LOCAL CONTRACTING $54,311.00 $54,311.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5848 W91GFB-06-M-1072-NA-1 IRAQI CONTRACTOR - 4683 *URI#25731* PW-099 CONSTRUCT ORMANA WATER 
NETWORK; UDARF 3008M

C-PW-099 DIRECT LOCAL CONTRACTING $20,365.00 $20,365.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5849 W91GFB-06-M-1073-NA-1 IRAQI CONTRACTOR - 4709 *URI#25726* PW-099 CONSTRUCT KOLAN WATER 
NETWORK UDARF 3007M

C-PW-099 DIRECT LOCAL CONTRACTING $30,852.00 $30,852.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5850 W91GFB-06-M-1074-NA-1 IRAQI CONTRACTOR - 4692 *URI#25690* PW-099 CONSTRUCT BATIFA SAIDA WATER 
NETWORK UDARF 3010M

C-PW-099 DIRECT LOCAL CONTRACTING $14,993.00 $14,993.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5851 W91GFB-06-M-5104-NA-1 IRAQI CONTRACTOR - 4505 *URI#28322* PW-099 CONSTRUCT BAJIKA WATER WELL 
& NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $99,241.50 $99,241.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5852 W91GFB-06-M-7093-NA-1 IRAQI CONTRACTOR - 4303 PW-099 UDARF 3037M CONSTRUCT BAJID BARAV WN C-PW-099 DIRECT LOCAL CONTRACTING $51,987.00 $51,987.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5853 W91GFB-06-M-7096-NA-1 IRAQI CONTRACTOR - 4933 CONSTRUCT BESHINKY WATER WELL & NETWORK C-PW-099 DIRECT LOCAL CONTRACTING $76,411.00 $38,411.00 $38,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5854 W91GFL-06-M-0128-NA-1 IRAQI CONTRACTOR - 4918 SALAH AD DIN PROVINCIAL HIGHWAY PATROL STATION 
AT TLOUL AL BAJI

FACILITIES REPAIR IRAQ $106,260.00 $106,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5855 W91GFL-06-M-0146-NA-1 IRAQI CONTRACTOR - 4936 ADDITION TO ASHOR POLICE DEPARTMENT BUILDING FACILITIES REPAIR IRAQ $108,549.00 $108,549.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5856 W91GFL-06-M-0146-NA-2 IRAQI CONTRACTOR - 4936 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $12,061.00 $12,061.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5857 W91GFP-06-M-0259-NA-1 IRAQI CONTRACTOR - 4557 ENGINEERING DESIGN SERVICES GST #5 PROJECT C-POTABLE WATER CONSTRUCTION $496,000.00 $459,000.00 $37,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5858 W91GFP-06-M-0308-NA-1 IRAQI CONTRACTOR - 4097 AL FATHA ITP CANAL CROSSING AT RYADH AND 
ZEGETON - LIFE SUPPORT (WATER & LIGHT SET UNITS)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $52,500.00 $52,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5859 W91GFP-06-M-0311-NA-1 IRAQI CONTRACTOR - 4784 AL FATHA ITP CANAL CROSSING AT RYADH AND 
ZEGETON - LIFE SUPPORT (WATER & LIGHT SET UNITS)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $54,264.00 $54,264.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5860 W91GS5-06-C-4101-NA-0001AA IRAQI CONTRACTOR - 4922 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $76,550.00 $28,075.00 $48,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5861 W91GWY-06-C-0004-NA-1 SECURE GLOBAL 
ENGINEERING LLC

EQUIPMENT FOR AL-RAFAE SUBSTATION IN MAYSAN 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,577,430.00 $2,206,030.92 $371,399.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5862 W91GWY-06-C-0004-NA-2 SECURE GLOBAL 
ENGINEERING LLC

EQUITABLE ADJUSTMENT C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$48,771.99 $0.00 $48,771.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5863 W91GWY-06-C-0005-NA-1 SECURE GLOBAL 
ENGINEERING LLC

ELECTRICAL EQUIPMENT FOR AL-SANAIA SUBSTATION IN 
MAYSAN GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,125,770.00 $2,661,008.31 $464,761.69 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5864 W91GWY-06-C-0005-NA-2 SECURE GLOBAL 
ENGINEERING LLC

EQUITABLE ADJUSTMENT C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$45,990.13 $0.00 $45,990.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5865 W91GWY-06-C-0006-NA-1 SECURE GLOBAL 
ENGINEERING LLC

ELECTRICAL EQUIPMENT FOR AL-ZUITE SUBSTATION IN 
MAYSAN GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,658,430.00 $2,323,583.59 $334,846.41 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5866 W91GWY-06-C-0006-NA-2 SECURE GLOBAL 
ENGINEERING LLC

EQUITABLE ADJUSTMENT C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$51,621.57 $1,663.47 $49,958.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5867 W91GWY-06-C-0007-NA-1 SECURE GLOBAL 
ENGINEERING LLC

ELECTRICAL EQUIPMENT FOR AL-AMARA SUBSTATION IN 
MAYSAN GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,658,430.00 $2,157,515.34 $500,914.66 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5868 W91GWY-06-C-0007-NA-2 SECURE GLOBAL 

ENGINEERING LLC
EQUITABLE ADJUSTMENT C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 

42000.
$35,665.84 $0.00 $35,665.84 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5869 W91GWY-06-C-0009-NA-1 SECURE GLOBAL 
ENGINEERING LLC

ELECTRICAL EQUIPMENT FOR AL ROMITHA SUBSTATION 
IN MUTHANNA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,350,505.00 $2,078,593.85 $271,911.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5870 W91GXQ-05-A-0003-1-1 IRAQI CONTRACTOR - 4619 BUNDLED MINUTES, MONTHLY LINE SVC FOR 12 LINES NC-JUDICIAL FACILITY NON-CONSTRUCTION $19,512.00 $19,512.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5871 W91GXQ-05-A-0003-3-1 IRAQI CONTRACTOR - 4619 BUNDLED MINUTES, MONTHLY LINE SVC, HANDSETS, SIM 
CARD ACTIVATION

NC-FIRE SERVICES NON-CONSTRUCTION $1,996.00 $1,996.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5872 W91GXQ-05-C-0006-NA-1 IRAQI CONTRACTOR - 4457 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT NC-TRAINING NON-CONSTRUCTION $697,632.41 $697,632.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5873 W91GXQ-05-C-0006-NA-2 IRAQI CONTRACTOR - 4457 TERMINATION FOR THE CONVENIENCE OF THE 
GOVERNMENT

NC-BUSINESS SKILLS TRAINING $73,751.52 $73,751.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5874 W91GXQ-05-C-0015-NA-2 IRAQI CONTRACTOR - 4736 BUSINESS CTR CONTRACTOR PROFESSIONAL SVC NC-BUSINESS SKILLS TRAINING $1,620,094.00 $1,620,094.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5875 W91GXQ-05-M-0070-NA-1 THE ARIES GROUP. LTD SOFTWARE CONSULTANCY POP 13 JUL THRU 26 AUG 05 NC-TRAINING NON-CONSTRUCTION $31,775.00 $31,775.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5876 W91GXQ-05-M-0070-NA-2 THE ARIES GROUP. LTD CLIN 0002 INSPECTION AND ACCEPTANCE OF THE IRAQ 
STOCK EXCHANGE

NC-BUSINESS SKILLS TRAINING $19,865.00 $19,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5877 W91GXQ-05-M-0075-NA-1 IRAQI CONTRACTOR - 4619 SCRATCH CARDS, REBATE SCRATCH CARDS, SIM SWAP NC-JUDICIAL FACILITY NON-CONSTRUCTION $20,050.00 $20,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5878 W91GXQ-05-M-0082-NA-1 IRAQI CONTRACTOR - 4308 PROFESSIONAL SERVICES FOR BAGHDAD BUSINESS 
CENTER

NC-TRAINING NON-CONSTRUCTION $16,570.00 $16,570.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5879 W91GXQ-05-M-0094-NA-1 IRAQI CONTRACTOR - 4619 SCRATCH CARDS $20 DENOMINATION; REBATE SCRATCH 
CARDS $20 DENOMINATION

NC-JUDICIAL FACILITY NON-CONSTRUCTION $10,985.87 $10,985.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5880 W91GXQ-05-M-0094-NA-2 IRAQI CONTRACTOR - 4619 REMAINING $34,514.13 FROM MIPR WAS DISBURSED 
ON KT #FY5866-04-A-0001/0012 WHICH S/B PD: 
OR80217001 561A00096 150100004 1542129 WORKING 
ON CORRECTION

NC-JUDICIAL FACILITY NON-CONSTRUCTION $35,552.13 $34,514.13 $1,038.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5881 W91GXQ-06-C-0001-NA-1 UNITED SERVICES AUTOMATION OF THE ISX NC-BUSINESS SKILLS TRAINING $6,590,350.00 $5,964,056.25 $626,293.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5882 W91GXQ-06-C-0002-NA-1 IRAQI CONTRACTOR - 4451 ENGLISH LANGUAGE TRAINING TO MAJOR MINISTRIES NC-MINISTERIAL CAPACITY DEVELOPMENT $262,500.00 $27,890.00 $234,610.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5883 W91GXQ-06-C-0004-NA-1 IRAQI CONTRACTOR - 4934 *URI#26951* FIRE SERVICES 3% AFFF AQUEOUS FILM 
FORMING FOAM

NC-FIRE SERVICES NON-CONSTRUCTION $975,000.00 $975,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5884 W91GXQ-06-C-0005-NA-1 TWO RIVERS CONSULTANTS ECONOMIC ZONE STUDY NC-MICRO-SMALL-MEDIUM ENTERPRISES NON-
CONSTRUCTION

$978,244.00 $776,195.00 $202,049.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5885 W91GXQ-06-C-0009-NA-1 BEARING POINT FMIS BUDGET PREPARATION SYSTEM MODULE; 
BUDGETING & FISCAL FORECASTING SME’S; REGIONAL 
GOVERNORATE FMIS SOFTWARE FIELDING; P00001 DTD 
2OCT06 CHG THE COR;

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,528,373.89 $322,996.58 $4,205,377.31 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5886 W91GXQ-06-C-0010-NA-1 BEARING POINT P/C 06750 FMIS PROCUREMENT SYSTEM MODULE 
SOFTWARE, TRAINING, AND FIELDING; P00001 DTD 
2OCT06 CHANGE COR;

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,196,884.13 $332,380.76 $3,864,503.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5887 W91GXQ-06-C-0012-NA-1 PIERCE MANUFACTURING 
INC

FIRE SERVICES HAZMAT TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $531,593.00 $0.00 $531,593.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5888 W91GXQ-06-C-0013-NA-1 IRAQI CONTRACTOR - 4736 NEW CONTRACT WITH SANDI GROUP TO EXPAND 
BUSINESS CENTERS AND ASSOCIATIONS

NC-BUSINESS SKILLS TRAINING $523,000.00 $373,571.40 $149,428.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5889 W91GXQ-06-F-0010-NA-1 EASCO HAND TOOLS INC PURCHASE TOOLS AND EQUIPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $76,864.67 $76,864.67 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5890 W91GXQ-06-M-0013-NA-1 IRAQI CONTRACTOR - 4712 LEGAL CONSULTANTS NC-BUSINESS SKILLS TRAINING $106,220.00 $30,417.14 $75,802.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5891 W91GXQ-06-M-0028-NA-1 SEER MARKET SYSTEMS INC *URI#     * P/C 02500, MONITOR ISX AUTOMATION NC-BUSINESS SKILLS TRAINING $249,908.00 $98,058.90 $151,849.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5892 W91GXQ-06-M-0050-NA-1 IRAQI CONTRACTOR - 4944 EQUIPMENT PURCHASE FOR DOJ/PRISON ICITAP 
PROGRAM

NC-DETENTION FACILITY NON-CONSTRUCTION $198,788.34 $0.00 $198,788.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5893 W91GXQ-06-M-0063-NA-1 IRAQI CONTRACTOR - 4947 *URI#26696* P/C 42000 PURCHASE 3 AUGER (DERRICK 
DIGGER) TRUCKS, SPARE PARTS AND TRAINING

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$637,500.00 $0.00 $637,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5894 W91GXQ-06-M-0064-NA-1 NHP CO. LTD. PC 02500 BAGHDAD PRIVATE BUSINESS CENTER 
ESTABLISHMENT

NC-BUSINESS SKILLS TRAINING $275,000.00 $0.00 $275,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5895 W91GXQ-06-M-0068-NA-1 IRAQI CONTRACTOR - 4937 PURCHASE FOUR TRAILER MOUNTED AIR COMPRESSORS NC-FIRE SERVICES NON-CONSTRUCTION $342,000.00 $337,000.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5896 W91GXQ-06-M-0069-NA-1 IRAQI CONTRACTOR - 4943 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $16,838.00 $16,838.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5897 W91GXQ-06-M-0071-NA-1 IRAQI CONTRACTOR - 4951  MODIFY VENTILATION FANS NC-FIRE SERVICES NON-CONSTRUCTION $300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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5898 W91GXQ-06-M-0072-NA-1 IRAQI CONTRACTOR - 4492 PURCHASE PORTABLE LIGHTS NC-FIRE SERVICES NON-CONSTRUCTION $312,300.00 $312,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

5899 W91GXQ-06-M-0074-NA-1 IRAQI CONTRACTOR - 4492 PURCHASE VARIOUS EQUIPMENT SHREDDER, PUMP 
SPRAYER

NC-DETENTION FACILITY NON-CONSTRUCTION $12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5900 W91GXQ-06-M-0075-NA-1 MIAMI MEDICAL 
COMMONWEALTH 
ENTERPRISES

PURCHASE VARIOUS EQUIPMENT MOBILE STAND FOR 
LS200

NC-DETENTION FACILITY NON-CONSTRUCTION $12,026.78 $12,026.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5901 W91GXQ-06-M-0078-NA-1 ALPHA CARD SYSTEMS PURCHASE VARIOUS EQUIPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $1,006.00 $1,006.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5902 W91GXQ-06-M-0080-NA-1 SOUTHERN PARTNERS 
SUPPLY INC

PURCHASE TOOLS AND EQUIPMENT NC-DETENTION FACILITY NON-CONSTRUCTION $38,413.85 $38,413.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5903 W91GXQ-06-M-0086-NA-1 MBC FZLLC DESIGN CONSULTANCY FOR THE BROADCAST MEDIA 
CENTER

NC-MINISTERIAL CAPACITY DEVELOPMENT $28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5904 W91GXS-05-C-7001-NA-2 IRAQI CONTRACTOR - 4473 WATER PROJECTS C-POTABLE WATER CONSTRUCTION $511,850.00 $511,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5905 W91GXS-05-C-7002-NA-2 IRAQI CONTRACTOR - 4473 KT WAS INPUT & HAD DISBURSED AGAINST WRG MIPR. 
THIS IS CORRECT MIPR. ALSO SEE KT %C-7001

C-POTABLE WATER CONSTRUCTION $514,000.00 $514,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5906 W91GXS-05-C-7003-NA-1 IRAQI CONTRACTOR - 4437 KIRKUK FIRE STATION #2 (GRID ME 43832 25084) FACILITIES REPAIR IRAQ $40,372.00 $40,372.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5907 W91GXS-05-C-7004-NA-1 IRAQI CONTRACTOR - 4204 DAQUQ FIRE STATION FACILITIES REPAIR IRAQ $52,199.00 $52,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5908 W91GXS-05-C-7005-NA-1 IRAQI CONTRACTOR - 4204 RENOVATION OF KIRKUK FIRE STATION #1 FACILITIES REPAIR IRAQ $76,249.00 $76,249.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5909 W91GXS-05-C-7010-NA-1 IRAQI CONTRACTOR - 4282 RENOVATE BEKHOOD, MEDIA, ARBAT, BINAR 
INTERMEDIATE SCHOOLS

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$127,719.00 $127,719.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5910 W91GXS-05-C-7011-NA-1 KAIROS INTERNATIONAL RENOVATE KIRKUK SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$36,455.00 $36,455.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5911 W91GXS-05-C-7013-NA-1 IRAQI CONTRACTOR - 4729 SCHOOL RENOVATIONS 21X0020, 21X0030 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$84,565.50 $84,565.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5912 W91GXS-05-C-7014-NA-1 IRAQI CONTRACTOR - 4659 RENOVATE KIRKUK SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,199.00 $23,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5913 W91GXS-05-C-7015-NA-1 IRAQI CONTRACTOR - 4244 RENOVATE KIRKUK SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$35,771.00 $35,771.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5914 W91GXS-05-C-7016-NA-1 IRAQI CONTRACTOR - 4282 RENOVATE KIRKUK SCHOOLS30 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$41,270.00 $41,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5915 W91GXS-05-C-7018-NA-1 IRAQI CONTRACTOR - 4494 RENOVATION FIRE STATION FACILITIES REPAIR IRAQ $66,786.00 $66,786.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5916 W91GXS-05-C-7020-NA-1 IRAQI CONTRACTOR - 4727 CONSTRUCT RUQAIR & AL SHAHEED ATEYEH JUMA 
SCHOOLS

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,288.00 $23,288.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5917 W91GXS-05-C-7020-NA-2 IRAQI CONTRACTOR - 4727 CONSTRUCT RUQAIR & AL SHAHEED ATEYEH JUMA 
SCHOOLS

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5918 W91GXS-05-C-7021-NA-1 IRAQI CONTRACTOR - 4479 REMODEL KIRKUK SCHOOL PROJECT C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,860.00 $1,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5919 W91GXS-05-C-7022-NA-1 APOLO COMPANY CONSTRUCT AL MUHAMEDIA, ZAMZAM & TAHIRA 
SCHOOLS

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,447.50 $98,447.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5920 W91GXS-05-C-7022-NA-3 APOLO COMPANY CONSTRUCT AL MUHAMEDIA, ZAMZAM & TAHIRA 
SCHOOLS

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$89,552.50 $89,552.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5921 W91GXS-05-C-7025-NA-1 IRAQI CONTRACTOR - 4293 SCHOOL CONSTRUCTION KIRIKUK C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,800.00 $17,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5922 W91GXS-06-M-0006-NA-1 IRAQI CONTRACTOR - 4355 RENOVATION OF DIBBIS FIRE STATION IN TAMEEM 
PROVINCE

FACILITIES REPAIR IRAQ $106,792.00 $106,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5923 W91GXS-06-M-0008-NA-1 IRAQI CONTRACTOR - 4440  POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $85,332.00 $85,332.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5924 W91GXS-06-M-0009-NA-1 IRAQI CONTRACTOR - 4608 RENOVATE HAJIAWA POLICE STATION SULAYMANIYAH FACILITIES REPAIR IRAQ $75,021.00 $75,021.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5925 W91GXS-06-M-0012-NA-1 IRAQI CONTRACTOR - 4534 ROOF REPAIR C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$2,397.00 $2,397.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5926 W91GXX-06-C-0001-NA-1 IRAQI CONTRACTOR - 4622 KBR IDC (SPARE PARTS) - BASRA; P00001 DTD 17OCT06 
CHANGE DELIVERY DATE TO 30JUN07;

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,434,414.92 $0.00 $6,434,414.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5927 W91GXX-06-C-0002-NA-1 INDUSTRIAL CONSTRUCTION 
AND TRADING CO

 KBR IDC (SPARE PARTS) - BASRA NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,062,954.60 $0.00 $2,062,954.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5928 W91GXX-06-C-0003-NA-1 IRAQI CONTRACTOR - 4474 (SPARE PARTS) - BASRA NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $280,791.10 $275,685.50 $5,105.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5929 W91GXX-06-C-0004-NA-1 NORTHSORE 
INTERNATIONAL INC

(SPARE PARTS) - BASRA NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $82,095.71 $82,095.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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5930 W91GXX-06-C-0005-NA-1 IRAQI CONTRACTOR - 4197 (SPARE PARTS) - BASRA; P00001 DTD 2OCT06 EXTEND 

DELIVERY DATE T0 5DEC06;
NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $74,058.00 $74,058.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

5931 W91GXX-06-C-0006-NA-1 IRAQI CONTRACTOR - 4523  KBR IDC (SPARE PARTS) - BASRA NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $25,346.34 $25,346.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5932 W91GXX-06-C-0007-NA-1 IRAQI CONTRACTOR - 4622 (SPARE PARTS) - KIRKUK; P00002 DTD 17OCT06 CHANGE 
DELIVERY DATE TO 30JUN06;

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,702,809.04 $0.00 $1,702,809.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5933 W91GXX-06-C-0008-NA-1 IRAQI CONTRACTOR - 4474 (SPARE PARTS) - KIRKUK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $109,352.25 $109,352.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5934 W91GXX-06-C-0009-NA-1 NORTH SHORE 
INTERNATIONAL INC.

PC 50000 O-018-K KBR IDC (SPARE PARTS) - KIRKUK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $307,541.94 $0.00 $307,541.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5935 W91GXX-06-C-0010-NA-1 IRAQI CONTRACTOR - 4523 PC 50000 O-018-K KBR IDC (SPARE PARTS) - KIRKUK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $262,863.50 $0.00 $262,863.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5936 W91GXX-06-C-0011-NA-1 INDUSTRIAL CONSTRUCTION 
AND TRADING CO

DRILL RIG SPARE PARTS AND EQUIPMENT KIRKUK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,147,866.41 $0.00 $1,147,866.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5937 W91GXX-06-C-0012-NA-1 IRAQI CONTRACTOR - 4954 O-105-G MERRICK-PENNWELL-RIPA SEMINARS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $3,189,390.61 $99,453.23 $3,089,937.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5938 W91GXX-06-M-0001-NA-1 WOODHOUSE 
INTERNATIONAL LLC

DRILL RIG SPARE PARTS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $2,767,639.00 $2,767,639.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5939 W91GXX-06-M-0001-NA-2 WOODHOUSE 
INTERNATIONAL LLC

DRILL RIG SPARE PARTS NC-INFRASTRUCTURE. IN-SCOPE - PC 50000. $7,773.99 $7,773.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5940 W91GXX-06-M-0004-NA-2 IRAQI CONTRACTOR - 4731 SPARE PARTS FOR FIRE TRUCK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $246,664.70 $246,664.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5941 W91GXX-06-M-0005-NA-2 IRAQI CONTRACTOR - 4340 SEALING PASTE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $59,600.00 $59,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5942 W91GXX-06-M-0006-NA-1 BAYPHASE LIMITED SUBSCRIPTION: BAYPHASE’S IRAQ STRATEGIC OIL AND 
GAS REPORT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,200.00 $6,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5943 W91GXX-06-M-0007-NA-1 GPSA GPSA ENGINEERING BOOK NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $321.50 $321.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5944 W91GXX-06-M-0008-NA-1 IST IMPRESSION 
COMMUNICATIONS

SUBSCRIPTION INTERNATIONAL PETROLEUM 
TRANSACTIONS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $256.00 $256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5945 W91GXX-06-M-0009-NA-1 IRAQI CONTRACTOR - 4409 O-002-G  DIESEL GENERATORS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $420,000.00 $340,000.00 $80,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5946 W91GXX-06-M-0010-NA-1 TOTAL DOCUMENTATION 
SERVICES LTD

TRANSLATION SERVICES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,036.51 $6,036.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5947 W91GXX-06-M-0011-NA-1 IRAQI CONTRACTOR - 4329  O-002-G   MOBILE WORKSHOP;P00001 DTD 18OCT06 
UPDATE ITEM DESCRIPTION & EXTEND DEL DATE;

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $219,200.00 $219,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5948 W91GXX-06-M-0012-NA-1 APEX INTERNATIONAL 
GROUP FZCO

O-002-G TRUCK MOUNTED DRILLING RIG; P00001 DTD 
19OCT06 EXTEND DEL DTD TO 6MAY07;

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $661,410.00 $0.00 $661,410.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5949 W91GXX-06-M-0013-NA-1 PLATTS SUBSCRIPTION OILGRAM NEWS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $5,630.00 $5,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5950 W91GXX-06-M-0015-NA-1 IRAQI CONTRACTOR - 4289 O-019-K KBR-DOWNSTREAM P/C 50000 NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $574,000.00 $574,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5951 W91GXX-06-M-0016-NA-1 THOMSON SCIENTIFIC, INC MOO CAPACITY DEVELOPMENT (MINISTRY OF OIL 
RESEARCH INFORMATION)

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,080.00 $1,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5952 W91GXX-06-M-0018-NA-1 LINC INTERNATIONAL MOBILE FIELD CAMP TRAILERS MOO SEISMIC EQUIP (RPL 
OIL RESERVOIR MGMT  URI NO 11528

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $1,279,200.00 $0.00 $1,279,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5953 W91GXX-06-M-0020-NA-1 U.S. EXPORTERS, LLC *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $260,817.22 $42,696.00 $218,121.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5954 W91GXX-06-M-0021-NA-1 VINCI TECHNOLOGIES EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $33,920.00 $33,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5955 W91GXX-06-M-0022-NA-1 IRAQI CONTRACTOR - 4247 *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $287,213.60 $267,213.60 $20,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5956 W91GXX-06-M-0023-NA-1 IRAQI CONTRACTOR - 4197 *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $58,395.00 $58,395.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5957 W91GXX-06-M-0024-NA-1 WAMAR INTERNATIONAL 
INC

*URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $4,522.00 $4,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5958 W91GXX-06-M-0025-NA-1 SIEMENS *URI#26147* O-105-G, P/C:50000, SHUAIBA POWER 
PLANT TRAINING - GAS TURBINES

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $130,800.00 $130,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5959 W91GXX-06-M-0026-1-1 CENTRE FOR GLOBAL 
ENERGY STUDIES

ENERGY STUDY MOO RESEARCH MATERIAL - CGES 
REPORT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5960 W91GXX-06-M-0027-NA-1 IRAQI CONTRACTOR - 4454 SUPPLY CHAIN IMPROVEMENT FOR PETROLEUM DEPOTS 
- ENGINEERING & PROCUREMENT

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $77,148.00 $0.00 $77,148.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5961 W91GXX-06-M-0028-NA-1 GREEN DREAM TRADING 
LTD

ENERGY STUDY 24070 MOO RESEARCH MATERIAL - 
REFERENCE BOOKS

NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $16,141.00 $16,141.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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5962 W91GXX-06-M-0029-NA-1 IRAQI CONTRACTOR - 4954 PC50000 O-105-G DOE-MMS TRAINING PROGRAM NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $174,746.21 $0.00 $174,746.21 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

5963 W91GXX-06-M-0030-NA-1 IRAQI CONTRACTOR - 4954 PC5000 O-105-G MERRICK-PENWELL - RIPA SEMINARS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $371,337.05 $0.00 $371,337.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5964 W91GXX-06-M-0031-NA-1 I COMPORT EMERGENCY PIPELINE REPAIRS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $279,938.00 $0.00 $279,938.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5965 W91GXX-06-M-0032-NA-1 IRAQI CONTRACTOR - 4954 EMERGENCY PIPELINE REPAIRS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $539,550.00 $0.00 $539,550.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5966 W91GXX-06-M-0032-NA-2 IRAQI CONTRACTOR - 4954 PROVIDED SECURITY FROM UMM QASR TO THE OPC 
STORAGE FACILITY IN SHUAIBA,IRAQ.

NC-INFRASTRUCTURE. IN-SCOPE - PC 50000. $20,625.00 $0.00 $20,625.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5967 W91GXX-06-M-0033-NA-1 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $11,152.00 $0.00 $11,152.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5968 W91GXX-06-M-0033-NA-2 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $38,253.00 $0.00 $38,253.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5969 W91GXX-06-M-0033-NA-3 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $73,692.00 $0.00 $73,692.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5970 W91GXX-06-M-0033-NA-4 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,058.00 $0.00 $6,058.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5971 W91GXX-06-M-0033-NA-5 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $9,216.00 $0.00 $9,216.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5972 W91GXX-06-M-0033-NA-6 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $31,022.00 $0.00 $31,022.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5973 W91GXX-06-M-0033-NA-7 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $14,094.00 $0.00 $14,094.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5974 W91GXX-06-M-0033-NA-8 IRAQI CONTRACTOR - 4622 EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $29,882.00 $0.00 $29,882.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5975 W91GXX-06-M-0033-NA-9 IRAQI CONTRACTOR - 4622 SHIPPING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $6,300.00 $0.00 $6,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5976 W91GXY-05-M-0138-NA-1 IRAQI CONTRACTOR - 4181 *UIR#25695* P/C 42000 PURCHASE 3 12 TON LORRIES, 
SPARE PARTS AND TRAINING

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$414,605.00 $0.00 $414,605.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

5977 W91GXY-06-A-0001-1-1 ORBIT ENGINEERING OUTDOOR LOAD CENTER WITH TRANSFORMER C-NETWORK INFRASTRUCTURE CONSTRUCTION $850,000.00 $850,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5978 W91GXY-06-A-0001-2-1 ORBIT ENGINEERING *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,293,630.00 $1,293,630.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5979 W91GXY-06-A-0001-3-1 ORBIT ENGINEERING  FALLUJAH LOW VOLTAGE CABLES PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $49,500.00 $49,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5980 W91GXY-06-A-0001-4-1 ORBIT ENGINEERING *URI#23231* ED-031/GBAGCA-045 FALLUJAH STEEL 
WORK PURCHASE 1

C-NETWORK INFRASTRUCTURE CONSTRUCTION $111,230.00 $111,230.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5981 W91GXY-06-A-0002-1-1 GENERIK ENERGETYKA 
(GEEC)

*URI#23243* ED-031/GBAGA-055 FALLUJAH 11KV 
TRANSFORMER PURCHASE 2

C-NETWORK INFRASTRUCTURE CONSTRUCTION $407,495.00 $407,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5982 W91GXY-06-A-0002-1-2 GENERIK ENERGETYKA 
(GEEC)

ED-031/GBAGA-044 FALLUJAH LV CIRCUIT BREAKERS 
PURCHASE 2

C-NETWORK INFRASTRUCTURE CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5983 W91GXY-06-A-0002-1-3 GENERIK ENERGETYKA 
(GEEC)

ED-031/GBAGA-054 STREET LIGHTING PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $818,140.00 $818,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5984 W91GXY-06-A-0006-10-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,344,000.00 $1,344,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5985 W91GXY-06-A-0006-1-1 IRAQI CONTRACTOR - 4638  LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,559,300.00 $1,559,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5986 W91GXY-06-A-0006-11-3 IRAQI CONTRACTOR - 4638 PIN, DISC, AND SHACKLE INSULATORS AND ACCESSORIES C-NETWORK INFRASTRUCTURE CONSTRUCTION $356,600.00 $356,500.00 $100.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5987 W91GXY-06-A-0006-12-1 IRAQI CONTRACTOR - 4409 FALLUJAH LOW VOLTAGE CABLES PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $608,700.00 $607,885.85 $814.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5988 W91GXY-06-A-0006-13-1 IRAQI CONTRACTOR - 4638 FALLUJAH ACSR PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $86,000.00 $86,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5989 W91GXY-06-A-0006-14-1 IRAQI CONTRACTOR - 4638 SAMARRA DISTRIBUTION NETWORK INFRASTRUCTURE C-NETWORK INFRASTRUCTURE CONSTRUCTION $440,200.00 $440,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5990 W91GXY-06-A-0006-14-2 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $81,650.00 $81,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5991 W91GXY-06-A-0006-15-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,000,000.00 $1,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5992 W91GXY-06-A-0006-16-1 IRAQI CONTRACTOR - 4638  LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $565,000.00 $565,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5993 W91GXY-06-A-0006-17-1 IRAQI CONTRACTOR - 4638 LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $567,000.00 $563,805.00 $3,195.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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5994 W91GXY-06-A-0006-18-1 IRAQI CONTRACTOR - 4638 LOCAL NETWORK INFRASTRUCTURE REHABILITATION 

- NAJAF CITY
C-NETWORK INFRASTRUCTURE CONSTRUCTION $12,000.00 $12,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

5995 W91GXY-06-A-0006-19-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,450,000.00 $2,450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5996 W91GXY-06-A-0006-20-1 IRAQI CONTRACTOR - 4638 SAMARRA DISTRIBUTION NETWORK INFRASTRUCTURE C-NETWORK INFRASTRUCTURE CONSTRUCTION $560,744.00 $560,744.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5997 W91GXY-06-A-0006-2-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $109,100.00 $109,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5998 W91GXY-06-A-0006-21-1 IRAQI CONTRACTOR - 4638  ED-031 GBAGA-042 FALLUJAH MATERIALS C-NETWORK INFRASTRUCTURE CONSTRUCTION $262,600.00 $262,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

5999 W91GXY-06-A-0006-22-1 IRAQI CONTRACTOR - 4638 ED-031/GBAGA-048 FALLUJAH LOW VOLTAGE CABLES 
PURCHASE 1

C-NETWORK INFRASTRUCTURE CONSTRUCTION $20,017.00 $20,017.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6000 W91GXY-06-A-0006-22-2 IRAQI CONTRACTOR - 4638 ED-031/GBAGA-050 FALLUJAH ACSR PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $30,200.00 $30,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6001 W91GXY-06-A-0006-22-3 IRAQI CONTRACTOR - 4638 ED-031 GBAGA-042 FALLUJAH MATERIALS C-NETWORK INFRASTRUCTURE CONSTRUCTION $69,783.00 $69,783.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6002 W91GXY-06-A-0006-23-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $590,200.00 $590,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6003 W91GXY-06-A-0006-24-1 IRAQI CONTRACTOR - 4638 URI 29708 UNDERGROUND CABLES 33KV 1X400MM NC-TRANSMISSION NON-CONSTRUCTION $576,000.00 $576,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6004 W91GXY-06-A-0006-25-1 IRAQI CONTRACTOR - 4409 URI 29707 25 KVA AND 25 400 KVA TRANSFORMERS FOR 
NASSIRIYA

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$620,000.00 $620,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6005 W91GXY-06-A-0006-26-1 IRAQI CONTRACTOR - 4638 250 KVA TRANSFORMERS; ADM001 DTD 14OCT06 
CHANGE VENDOR’S ID FROM WZNBD0 TO WD20JJ PER 
FC REQUEST;

NC-TRANSMISSION NON-CONSTRUCTION $600,750.00 $600,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6006 W91GXY-06-A-0006-27-1 IRAQI CONTRACTOR - 4638 ED-503 DISTRIBUTION EMERGENCY SPARE 
PARTS;ADM001 DTD 14OCT06 CHANGE VENDOR’S ID 
FROM WZNBD0 TO WD20JJ PER FC REQUEST;

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,317,535.56 $2,227,591.16 $89,944.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6007 W91GXY-06-A-0006-3-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $116,500.00 $116,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6008 W91GXY-06-A-0006-4-1 IRAQI CONTRACTOR - 4409 GBAGA-051 FALLUJAH ACSR PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6009 W91GXY-06-A-0006-4-2 IRAQI CONTRACTOR - 4409 GBAGA-046 FALLUJAH STEEL WORK PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,700,000.00 $2,691,720.00 $8,280.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6010 W91GXY-06-A-0006-5-1 IRAQI CONTRACTOR - 4638  LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $282,950.00 $282,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6011 W91GXY-06-A-0006-6-1 IRAQI CONTRACTOR - 4638 SAMARRA DISTRIBUTION NETWORK INFRASTRUCTURE C-NETWORK INFRASTRUCTURE CONSTRUCTION $909,600.00 $909,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6012 W91GXY-06-A-0006-7-1 IRAQI CONTRACTOR - 4638 FALLUJAH 11KV TRANSFORMER PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,083,757.50 $1,083,397.50 $360.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6013 W91GXY-06-A-0006-8-1 IRAQI CONTRACTOR - 4638  STREET LIGHTING PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $181,860.00 $181,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6014 W91GXY-06-A-0006-9-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $391,400.00 $230,337.00 $161,063.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6015 W91GXY-06-A-0008-1-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,148,168.00 $1,148,168.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6016 W91GXY-06-A-0008-2-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $63,920.00 $63,920.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6017 W91GXY-06-A-0008-3-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $339,457.00 $339,457.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6018 W91GXY-06-A-0008-4-1 IRAQI CONTRACTOR - 4614 FALLUJAH LOW VOLTAGE CABLES PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $190,590.00 $190,590.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6019 W91GXY-06-A-0008-5-1 IRAQI CONTRACTOR - 4614 COPPER TERMINAL C-NETWORK INFRASTRUCTURE CONSTRUCTION $27,758.00 $27,758.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6020 W91GXY-06-A-0008-5-2 IRAQI CONTRACTOR - 4614 COPPER TERMINAL C-NETWORK INFRASTRUCTURE CONSTRUCTION $5,242.00 $5,242.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6021 W91GXY-06-A-0008-6-1 IRAQI CONTRACTOR - 4614 ED-031 GBAGA-042 FALLUJAH MATERIALS C-NETWORK INFRASTRUCTURE CONSTRUCTION $701,880.00 $701,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6022 W91GXY-06-A-0008-7-1 IRAQI CONTRACTOR - 4614  ED-031 GBAGA-042 FALLUJAH MATERIALS C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,600,705.44 $1,393,810.00 $206,895.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6023 W91GXY-06-A-0008-7-2 IRAQI CONTRACTOR - 4614 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $147,704.56 $0.00 $147,704.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6024 W91GXY-06-A-0008-8-1 IRAQI CONTRACTOR - 4614 SAMARRA DISTRIBUTION NETWORK INFRASTRUCTURE C-NETWORK INFRASTRUCTURE CONSTRUCTION $53,739.66 $53,739.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6025 W91GXY-06-A-0008-8-2 IRAQI CONTRACTOR - 4614 LOCAL NETWORK INFRASTRUCTURE REHABILITATION 

- NAJAF CITY
C-NETWORK INFRASTRUCTURE CONSTRUCTION $25,260.34 $25,260.34 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

6026 W91GXY-06-A-0008-9-1 IRAQI CONTRACTOR - 4614 DISC INSULATOR/ACCESSORIES - URI 29974 DISC 
INSULATOR ACCESSORIES FOR FALLUJAH

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6027 W91GXY-06-A-0009-1-1 NEKS DIS TICARET A.S. OUTDOOR LOAD CENTER LOCAL NETWORK 
INFRASTRUCTURE REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,990,000.00 $3,840,375.00 $149,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6028 W91GXY-06-A-0009-2-1 NEKS DIS TICARET A.S.  LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,388,850.00 $2,388,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6029 W91GXY-06-A-0009-3-1 NEKS DIS TICARET A.S. ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $759,903.00 $757,474.02 $2,428.98 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6030 W91GXY-06-A-0009-4-1 NEKS DIS TICARET A.S. *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $78,918.00 $78,918.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6031 W91GXY-06-A-0009-5-1 NEKS DIS TICARET A.S. *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $417,270.00 $417,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6032 W91GXY-06-A-0011-1-1 IRAQI CONTRACTOR - 4108 *URI#21610* ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $483,750.00 $483,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6033 W91GXY-06-A-0011-2-1 IRAQI CONTRACTOR - 4250 LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,293,350.00 $1,291,679.00 $1,671.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6034 W91GXY-06-A-0011-3-1 IRAQI CONTRACTOR - 4250 LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $62,750.00 $62,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6035 W91GXY-06-A-0011-4-1 IRAQI CONTRACTOR - 4250  FALLUJAH STEEL WORK PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $777,480.00 $777,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6036 W91GXY-06-A-0011-4-2 IRAQI CONTRACTOR - 4250 FALLUJAH LOW VOLTAGE CABLES PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,024,208.00 $1,024,208.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6037 W91GXY-06-A-0011-5-1 IRAQI CONTRACTOR - 4108 FALLUJAH ACSR PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $120,000.00 $74,385.00 $45,615.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6038 W91GXY-06-A-0011-5-2 IRAQI CONTRACTOR - 4108 PG CLAMP PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $200,000.00 $50,730.00 $149,270.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6039 W91GXY-06-A-0011-5-3 IRAQI CONTRACTOR - 4108 FALLUJAH LOW VOLTAGE CABLES PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $255,000.00 $0.00 $255,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6040 W91GXY-06-A-0011-6-1 IRAQI CONTRACTOR - 4108 OUTSIDE DIST BOARD NC-NETWORK INFRASTRUCTURE. IN-SCOPE 
- PC 42000.

$132,000.00 $132,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6041 W91GXY-06-A-0012-1-1 IRAQI CONTRACTOR - 4623 ED-603 SAMARRA DISTRIBUTION NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $157,520.00 $157,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6042 W91GXY-06-A-0012-2-1 IRAQI CONTRACTOR - 4623 SAMARRA DISTRIBUTION NETWORK INFRASTRUCTURE C-NETWORK INFRASTRUCTURE CONSTRUCTION $37,634.00 $37,634.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6043 W91GXY-06-A-0012-3-1 IRAQI CONTRACTOR - 4623 FALLUJAH INSULATORS PURCHASE 2 C-NETWORK INFRASTRUCTURE CONSTRUCTION $80,000.00 $0.00 $80,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6044 W91GXY-06-A-0012-3-2 IRAQI CONTRACTOR - 4623 GBAGA-049 FALLUJAH LOW VOLTAGE CABLES PURCHASE 
2

C-NETWORK INFRASTRUCTURE CONSTRUCTION $113,835.00 $0.00 $113,835.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6045 W91GXY-06-A-0012-3-3 IRAQI CONTRACTOR - 4623 GBAGA-053 COPPER CABLE PURCHASE 1 C-NETWORK INFRASTRUCTURE CONSTRUCTION $53,030.00 $0.00 $53,030.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6046 W91GXY-06-A-0012-4-1 IRAQI CONTRACTOR - 4623 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $301.44 $0.00 $301.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6047 W91GXY-06-A-0012-4-2 IRAQI CONTRACTOR - 4623 ED-031 GBAGA-042 FALLUJAH MATERIALS C-NETWORK INFRASTRUCTURE CONSTRUCTION $558,538.56 $558,102.00 $436.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6048 W91GXY-06-A-0012-5-1 IRAQI CONTRACTOR - 4623 AA C-NETWORK INFRASTRUCTURE CONSTRUCTION $171,878.00 $171,878.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6049 W91GXY-06-A-0012-6-1 IRAQI CONTRACTOR - 4623 LOCAL NETWORK INFRASTRUCTURE REHABILITATION 
- NAJAF CITY

C-NETWORK INFRASTRUCTURE CONSTRUCTION $35,624.00 $35,624.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6050 W91GXY-06-C-0001-NA-1 IRAQI CONTRACTOR - 4623 ELECTRICAL TOWERS NC-TRANSMISSION NON-CONSTRUCTION $532,200.00 $532,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6051 W91GXY-06-C-0001-NA-2 IRAQI CONTRACTOR - 4623 ELECTRICAL TOWERS NC-TRANSMISSION NON-CONSTRUCTION $17,735.00 $17,735.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6052 W91GXY-06-C-0002-NA-0001A SIEMENS CHANGE ORDER TO SUPPLY ITEMS AT THE REMOTE ENDS 
OF CPS06 AND CPS09

C-TRANSMISSION CONSTRUCTION $640,358.00 $0.00 $640,358.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6053 W91GXY-06-C-0002-NA-0001B SIEMENS REVISED SOW FOR ROOF REPLACEMENT IN CPS 1-2-3-4-6 
AND 9, BASRAH PROVINCE

C-TRANSMISSION CONSTRUCTION $474,600.00 $0.00 $474,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6054 W91GXY-06-C-0002-NA-0001C SIEMENS REVISION OF SOW FOR RADIO EQUIPMENT IN CPS 1-2-3-4 
& NEW RUMALIA SUBSTATIONS, KARBALA PROVINCE

C-TRANSMISSION CONSTRUCTION $363,000.29 $0.00 $363,000.29 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6055 W91GXY-06-C-0002-NA-1 SIEMENS ELECTRICAL EQUIPMENT FOR SEVERAL BASRAH 
SUBSTATIONS IN THE RUMALIA OIL FIELDS

C-TRANSMISSION CONSTRUCTION $47,954,733.01 $43,147,630.39 $4,807,102.62 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6056 W91GXY-06-C-0002-NA-3 SIEMENS ELECTRICAL EQUIPMENT FOR SEVERAL BASRAH 
SUBSTATIONS IN THE RUMALIA OIL FIELDS

C-TRANSMISSION. IN-SCOPE - PC 41000. $76,920.00 $0.00 $76,920.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6057 W91GXY-06-C-0003-NA-1 SYMBION POWER LLC ELECTRICAL EQUIPMENT FOR VARIOUS SUBSTATIONS 

IN BASRAH GOVERNORATE (TOBA, KHOR ZHUBAIR, 
HAMMAR, GARMA & QURNA)

C-TRANSMISSION CONSTRUCTION $50,062,460.52 $36,943,390.32 $13,119,070.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6058 W91GXY-06-C-0008-NA-1 RENCO S.P.A ELECTRICAL EQUIPMENT FOR MOBILE SUBSTATION AT 
MIDWAY PUMP STATION, AL-ANBAR GOVERNORATE

C-TRANSMISSION CONSTRUCTION $2,082,000.00 $2,081,730.00 $270.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6059 W91GXY-06-C-0008-NA-2 RENCO S.P.A MODIFICATION TO INSTALL AN ADDITIONAL LINE TRAP C-TRANSMISSION CONSTRUCTION $6,700.00 $6,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6060 W91GXY-06-C-0008-NA-3 RENCO S.P.A INCREASE COSTS FOR SECURITY - CORRECT UNDER 
STATED OBLIGATION.

C-TRANSMISSION. IN-SCOPE - PC 41000. $32,750.00 $32,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6061 W91GXY-06-C-0010-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR 2 UNDERGROUND AND 4 
OVERHEAD FEEDERS IN THI QAR GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $10,309,000.00 $7,930,649.00 $2,378,351.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6062 W91GXY-06-C-0011-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

RESIDENTIAL ELECTRIC DISTRIBUTION NETWORK IN 
MALHALLA 216 AREA OF KHARKH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $985,356.00 $985,356.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6063 W91GXY-06-C-0012-NA-0001A IRAQI CONTRACTOR - 4601 REVISION OF SCOPE OF WORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $150,000.00 $0.00 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6064 W91GXY-06-C-0012-NA-1 IRAQI CONTRACTOR - 4601 TRANSFORMER FOR AL MHNAWIYAH AREA IN 
QADISSIYAH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,797,520.00 $484,087.75 $1,313,432.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6065 W91GXY-06-C-0013-NA-1 NORATECH 130000 METERS OF INSULATED CABLE C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,608,994.99 $3,608,994.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6066 W91GXY-06-C-0014-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

TAMEEM UNDERGROUND CABLE DISTRIBUTION 
SYSTEM FROM AL-AQSA SUBSTATION TO INDUSTRIAL 
SUBSTATION IN TAMEEM GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,851,000.00 $3,851,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6067 W91GXY-06-C-0015-NA-1 SECURE GLOBAL 
ENGINEERING LLC

ELECTRICAL EQUIPMENT FOR AL SHAMIYAH NORTH 
SUBSTATION IN QADISSIYAH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,472,000.00 $2,224,800.00 $247,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6068 W91GXY-06-C-0016-NA-1 IRAQI CONTRACTOR - 4350 ARMORED INSULATED CABLE C-NETWORK INFRASTRUCTURE CONSTRUCTION $14,979,899.99 $14,979,899.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6069 W91GXY-06-C-0017-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR SUBSTATION IN AL HAMZA, 
QADISSIYAH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,800,000.00 $2,520,000.00 $280,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6070 W91GXY-06-C-0018-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR AL HUSSAIN SUBSTATION 
IN KERBALA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,950,000.00 $2,655,000.00 $295,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6071 W91GXY-06-C-0019-NA-1 FIRSTAR INTERNATIONAL 
GROUP

ELECTRICAL EQUIPMENT FOR AL MOSHRAH SUBSTATION 
IN MISSAN GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,903,038.12 $2,649,288.07 $253,750.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6072 W91GXY-06-C-0020-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

DISMANTLE AND REBUILD OVERHEAD ELECTRICAL 
DISTRIBUTION NETWORK IN SAHA KAFAAT AREA IN 
KHARKH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $700,000.00 $700,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6073 W91GXY-06-C-0021-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

UNDERGROUND CABLE DISTRIBUTION SYSTEM FROM 
AL-ABARA TO BAQUBA SUBSTATIONS IN DIYALA 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,358,000.00 $1,358,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6074 W91GXY-06-C-0022-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR AL BDEER SUBSTATION IN 
QADISSIYAH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,400,000.00 $2,280,000.00 $120,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6075 W91GXY-06-C-0023-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

UNDERGROUND CABLE FEEDER SYSTEM FOR BAB 
ESHTAR SUBSTATION IN NINEWA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $674,965.00 $674,965.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6076 W91GXY-06-C-0023-NA-2 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

UNDERGROUND CABLE FEEDER BAB ESHTAR C-NETWORK INFRASTRUCTURE CONSTRUCTION $546,035.00 $301,384.30 $244,650.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6077 W91GXY-06-C-0024-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR AL MANTAKA AL SINNIYAH 
SUBSTATION IN QADISSIYAH GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,907,000.00 $2,616,300.00 $290,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6078 W91GXY-06-C-0025-NA-1 ABB ELECTRICAL EQUIPMENT FOR MOSUL SUBSTATION C-TRANSMISSION CONSTRUCTION $28,051,907.00 $26,075,805.73 $1,976,101.27 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6079 W91GXY-06-C-0025-NA-2 ABB 400 KVA MOSUL SUBSTATION EXPANSION CHANGE 
FROM ALUM TO COPPER CABLE

C-TRANSMISSION CONSTRUCTION $243,916.00 $154,922.77 $88,993.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6080 W91GXY-06-C-0026-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

DOUBLE CIRCUIT FEEDER LINE FROM TAJI SUBSTATION 
TO SAB AL-BOR SUBSTATION IN KHARK GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,713,000.00 $548,411.60 $1,164,588.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6081 W91GXY-06-C-0027-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR ABAISAYA SUBSTATION IN 
KARBALA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,907,000.00 $2,470,950.00 $436,050.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6082 W91GXY-06-C-0028-NA-1 SIEMENS ELECTRICAL EQUIPMENT FOR AL RASHEED SUBSTATION C-TRANSMISSION CONSTRUCTION $37,028,342.92 $30,392,064.17 $6,636,278.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6083 W91GXY-06-C-0028-NA-2 SIEMENS ADDITIONAL WORK TO REPAIR DEFECTS TO THE TRENCH 
WALLS

C-TRANSMISSION. IN-SCOPE - PC 41000. $527,303.45 $42,631.03 $484,672.42 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6084 W91GXY-06-C-0028-NA-3 SIEMENS INCREASE CONTRACT VALUE TO COMPENSATE 
CONTRACTOR FOR ADDITIONAL WORK WAR RISKS

C-TRANSMISSION. IN-SCOPE - PC 41000. $175,843.00 $0.00 $175,843.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6085 W91GXY-06-C-0028-NA-4 SIEMENS TO PROVIDE ON SITE TRAINING OF THE MINISTRY 
OF ELECTRICITY (MOE) PERSONNEL DURING THE 
COMMISSIONING PERIOD AT THE AL RASHEED 400KV 
SUBSTATION, BAGHDAD, IRAQ

C-TRANSMISSION. IN-SCOPE - PC 41000. $16,000.00 $0.00 $16,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6086 W91GXY-06-C-0029-NA-1 MOTT MCDONALD LTD TRANSFORMERS ABU GHRAIB NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$5,822,900.00 $5,822,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6087 W91GXY-06-C-0030-NA-1 CIVILIAN TECHNOLOGIES 

LIMITED (CTL)
TRANSFORMERS OFR AL SHAFIEYA AREA IN QADISSIYAH 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,450,000.00 $2,131,500.00 $318,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6088 W91GXY-06-C-0031-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

TRANSFORMERS FOR AL SALHIA AREA IN QADISSIYAH 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,400,000.00 $1,680,000.00 $720,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6089 W91GXY-06-C-0032-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

MOD1 NASSER SUBSTATION RENOVATION INCREASE 
THE CONTRACT PRICE BY $1,572,976.00////ELECTRICAL 
EQUIPMENT FOR NEW FALLUJAH SUBSTATION IN ANBAR 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $5,504,976.00 $2,832,149.48 $2,672,826.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6090 W91GXY-06-C-0032-NA-2 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR NEW FALLUJAH 
SUBSTATION IN ANBAR GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,932,000.00 $2,022,899.23 $1,909,100.77 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6091 W91GXY-06-C-0033-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

ELECTRICAL EQUIPMENT FOR ESKAN SUBSTATION IN 
KARBALA GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,845,000.00 $2,276,000.00 $569,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6092 W91GXY-06-C-0034-NA-1 IRAQI CONTRACTOR - 4133 4 UNDERGROUND AND 3 OVERHEAD FEEDER SYSTEMS 
IN MISSAN GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $16,712,900.00 $8,523,579.50 $8,189,320.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6093 W91GXY-06-C-0035-NA-1 IRAQI CONTRACTOR - 4539 UNDERGROUND FEEDER SYSTEM FOR KIRKUK 
SUBSTATION

C-NETWORK INFRASTRUCTURE CONSTRUCTION $123,200.00 $123,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6094 W91GXY-06-C-0036-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

UNDERGROUND FEEDER SYSTEMS C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,729,406.00 $4,729,406.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6095 W91GXY-06-C-0037-NA-1 SIEMENS CONSTRUCT UMM QASR SUBSTATION C-TRANSMISSION CONSTRUCTION $13,835,375.00 $13,345,114.00 $490,261.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6096 W91GXY-06-C-0038-NA-1 IRAQI CONTRACTOR - 4527 2 UNDERGROUND FEEDERS IN AL DIWANIYA, QADISSIYA 
GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,687,290.00 $2,687,290.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6097 W91GXY-06-C-0039-NA-1 IRAQI CONTRACTOR - 4539 UNDERGROUND FEEDER SYSTEM FOR AL AQSA 
SUBSTATION IN TAMEEM GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $206,280.00 $206,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6098 W91GXY-06-C-0040-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

OVERHEAD FEEDER IN SALAH AL DIN GOVERNORATE C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,575,000.00 $1,575,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6099 W91GXY-06-C-0040-NA-2 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

OVERHEAD FEEDER IN SALAH AL DIN GOVERNORATE C-NETWORK INFRASTRUCTURE CONSTRUCTION $695,000.00 $388,154.00 $306,846.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6100 W91GXY-06-C-0041-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

33KV DOUBLE CIRCUIT FEEDER C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,948,000.00 $597,190.00 $1,350,810.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6101 W91GXY-06-C-0042-NA-1 OZCEGAL STEEL 
CONSTRUCTION

POWER POLES C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,904,250.00 $1,901,428.00 $2,822.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6102 W91GXY-06-C-0044-NA-1 IRAQI CONTRACTOR - 4620 25MVA MOBILE SUBSTATION C-TRANSMISSION CONSTRUCTION $1,551,017.51 $1,551,017.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6103 W91GXY-06-C-0045-NA-1 I COMPORT 4 NEW UNDERGROUND FEEDERS FROM FALLUJAH WEST C-NETWORK INFRASTRUCTURE CONSTRUCTION $8,163,300.00 $7,434,527.00 $728,773.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6104 W91GXY-06-C-0045-NA-2 I COMPORT PARTIALLY COMPENSATE THE CONTRACTOR FOR LOSSES 
INCURRED DUE TO DELAYS WHICH WERE PARTIALLY 
CAUSED BY THE GOVERNMENT

C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$241,771.50 $0.00 $241,771.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6105 W91GXY-06-C-0045-NA-3 I COMPORT DELIVERY OF 16 TRUCK LOADS OF 33KV CABLES C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$70,000.00 $0.00 $70,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6106 W91GXY-06-C-0047-NA-0001A SIEMENS MODIFIED FOR ROOF REPLACEMENT IN CPS 5,7,8,AND 10 
SUBSTATIONS, BASRAH PROVINCE

C-TRANSMISSION CONSTRUCTION $316,400.00 $0.00 $316,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6107 W91GXY-06-C-0047-NA-0001B SIEMENS PLC EQUIPMENT, CABINETS, POWER SUPPLY AT REMOTE 
ENDS OF CPS7 & CPS10

C-TRANSMISSION CONSTRUCTION $320,179.00 $0.00 $320,179.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6108 W91GXY-06-C-0047-NA-1 SIEMENS ET-736 BASRAH CPS 132KV SUBSTATIONS C-TRANSMISSION CONSTRUCTION $26,861,543.07 $19,857,758.97 $7,003,784.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6109 W91GXY-06-C-0047-NA-3 SIEMENS ET-736 BASRAH CPS 132KV SUBSTATIONS C-TRANSMISSION. IN-SCOPE - PC 41000. $51,280.00 $0.00 $51,280.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6110 W91GXY-06-C-0048-NA-1 IRAQI CONTRACTOR - 4338 CONSTRUCTION AMARA 400 SUBSTATION C-TRANSMISSION CONSTRUCTION $35,632,509.57 $21,724,562.37 $13,907,947.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6111 W91GXY-06-C-0049-NA-1 SIEMENS EG-054 HOT GAS PATH INSPECTION (UNIT 1) C-GENERATION CONSTRUCTION $57,492,776.80 $51,938,629.28 $5,554,147.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6112 W91GXY-06-C-0050-NA-1 WAMAR INTERNATIONAL 
INC

EG-058 QUDAS HOT GAS PATH INSPECTION C-GENERATION CONSTRUCTION $27,581,500.00 $20,922,966.00 $6,658,534.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6113 W91GXY-06-C-0051-NA-1 SECURE GLOBAL 
ENGINEERING LLC

ED-200/GBAGQ-002 AL-LAHIM C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,156,920.00 $356,331.36 $800,588.64 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6114 W91GXY-06-C-0052-NA-1 IRAQI CONTRACTOR - 4455 ED-200/GBAGG-013 GUHRIZ SUBSTATION C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,460,434.00 $128,075.00 $3,332,359.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6115 W91GXY-06-C-0053-NA-1 SOUTHEAST TEXAS 
INDUSTRIAL SERVICES

REFURBISH LM 6000 QUDAS ENGINES C-GENERATION CONSTRUCTION $8,375,110.05 $8,375,110.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6116 W91GXY-06-C-0054-NA-1 IRAQI CONTRACTOR - 4309 *URI#24261* EG-056/GBAKH-056 SHAUIBA UNIT B 
OVERHAUL

C-GENERATION CONSTRUCTION $1,833,800.00 $0.00 $1,833,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6117 W91GXY-06-C-0055-NA-1 IRAQI CONTRACTOR - 4309 *URI#24562* EG-059 GBAKD-105 REPAIR MOBILE 
ENGINES

C-GENERATION CONSTRUCTION $2,632,338.36 $2,415,097.00 $217,241.36 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6118 W91GXY-06-C-0055-NA-2 IRAQI CONTRACTOR - 4309 *URI#24562* EG-059 GBAKD-105 REPAIR MOBILE 

ENGINES
C-GENERATION CONSTRUCTION $3,636,313.64 $2,787,699.00 $848,614.64 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

6119 W91GXY-06-C-0056-NA-1 IRAQI CONTRACTOR - 4309 PROJECT PHOENIX IV/INSTALL SHAUIBA UNIT AT OLD 
MULLAH

C-GENERATION CONSTRUCTION $2,803,292.40 $1,415,000.00 $1,388,292.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6120 W91GXY-06-C-0059-NA-1 WAMAR INTERNATIONAL 
INC

EMERGENCY REPAIR KHOR AL ZUBAIR UNIT #5 C-GENERATION CONSTRUCTION $4,285,400.00 $4,285,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6121 W91GXY-06-C-0060-NA-1 IRAQI CONTRACTOR - 4043 *URI#25323* P/C 42000 NETWORK INFRASTRUCTURE 
- 100-120 TON CRANE

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$796,125.00 $0.00 $796,125.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6122 W91GXY-06-C-0061-NA-1 IRAQI CONTRACTOR - 4552 NETWORK INFRASTRUCTURE - 17 MT BOOM TRUCK 
(BUCKET TRUCKS, SKY LIFT TRUCKS, CHERRY PICKER; 
AERIAL WORK PLATFORM)

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$318,920.00 $313,920.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6123 W91GXY-06-C-0062-NA-1 I COMPORT CONSTRUCTION ED-015 C-NETWORK INFRASTRUCTURE CONSTRUCTION $10,817,247.00 $4,089,892.00 $6,727,355.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6124 W91GXY-06-C-0062-NA-2 I COMPORT GOVERNMENT FURNISHED MATERIAL FROM THE ABU 
GHRIAB WAREHOUSE TO ICOMPORT’S WORKSITE IN 
HEET

C-NETWORK INFRASTRUCTURE. IN-SCOPE - PC 
42000.

$498,000.00 $488,040.00 $9,960.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6125 W91GXY-06-C-0063-NA-1 IRAQI CONTRACTOR - 4767 *URI#26357* EG-102 GBAKD-107 INSPECT KIRKUK 
COMBUSTION

C-GENERATION CONSTRUCTION $3,280,833.38 $3,280,832.98 $0.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6126 W91GXY-06-C-0064-NA-1 SYMBION POWER LLC HILLA SOUTH - HASHEMIYA 1&2 AND GBAZD-086 
HASHEMIYA - SHAMIYA 1&2 OHL

C-TRANSMISSION CONSTRUCTION $28,315,161.25 $6,583,205.03 $21,731,956.22 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6127 W91GXY-06-C-0065-NA-1 IRAQI CONTRACTOR - 4956 *URI#13806* ET-700/GBAZD-084 BABIL TO KARBALA 1&2 
132KV OVERHEAD LINE

C-TRANSMISSION CONSTRUCTION $9,272,866.75 $1,102,069.75 $8,170,797.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6128 W91GXY-06-C-0066-NA-1 WASHINGTON GROUP 
INTERNATIONAL

*URI#28295* EG-052 O&M LONG TERM SUPPORT C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$40,000,000.00 $6,607,851.43 $33,392,148.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6129 W91GXY-06-C-0066-NA-2 WASHINGTON GROUP 
INTERNATIONAL

EG-052/GBAKN-106 O&M LONG TERM SUPPORT C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$35,408,750.00 $19,955,152.07 $15,453,597.93 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6130 W91GXY-06-C-0066-NA-3 WASHINGTON GROUP 
INTERNATIONAL

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $5,840,772.04 $139,707.74 $5,701,064.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6131 W91GXY-06-C-0067-NA-1 SYMBION POWER LLC GBAZH-084 BUILD 132KV OVERHEAD LINE KUHUK 
- AQRA

C-TRANSMISSION CONSTRUCTION $18,210,495.34 $8,951,215.15 $9,259,280.19 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6132 W91GXY-06-C-0068-NA-1 SYMBION POWER LLC *URI#26171* ET-800 GBAZA-015, HADITHA - QAIM 
400KV TRANSMISSION LINE

C-TRANSMISSION CONSTRUCTION $20,062,491.41 $8,272,545.51 $11,789,945.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6133 W91GXY-06-C-0068-NA-2 SYMBION POWER LLC *URI#26173* ET-800 GBAZA-016, 400KV LINE BAIJI 
HADITHA

C-TRANSMISSION CONSTRUCTION $24,954,208.46 $11,682,723.86 $13,271,484.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6134 W91GXY-06-C-0069-NA-1 IRAQI CONTRACTOR - 4562 132KV NASIRIYAH - SAAYRA OHL & SAHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $14,866,300.00 $6,608,897.50 $8,257,402.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6135 W91GXY-06-C-0070-NA-1 SYMBION POWER LLC GBAZA-021 FALLUJAH 132KV S/S REHAB C-TRANSMISSION CONSTRUCTION $14,038,196.99 $2,258,194.00 $11,780,002.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6136 W91GXY-06-C-0071-NA-1 SYMBION POWER LLC  132KV SUBSTATION - JAMEELA AND FARABI C-TRANSMISSION CONSTRUCTION $47,544,394.69 $4,901,657.64 $42,642,737.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6137 W91GXY-06-C-0072-NA-1 SYMBION POWER LLC GBAZA-024 132KV SUBSTATION - RAMADI C-TRANSMISSION CONSTRUCTION $27,860,212.52 $1,479,781.39 $26,380,431.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6138 W91GXY-06-C-0074-NA-1 IRAQI CONTRACTOR - 4521 PURCHASE LINDSEY TOWERS AND TOOL KITS NC-TRANSMISSION NON-CONSTRUCTION $3,625,476.00 $3,625,476.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6139 W91GXY-06-C-0075-NA-1 SYMBION POWER LLC ET-900/GBAZF-086 132KV AQRA SUBSTATION - 
CONSTRUCTION

C-TRANSMISSION CONSTRUCTION $17,714,281.97 $2,006,211.09 $15,708,070.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6140 W91GXY-06-C-0076-NA-1 I COMPORT ED-200/GBAGQ-006 MUTHANNA AL-JENOBY 33/11KV S/S C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,997,000.00 $1,462,996.00 $534,004.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6141 W91GXY-06-C-0077-NA-1 WAR SERVICES DIVISION EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $2,429,667.00 $0.00 $2,429,667.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6142 W91GXY-06-C-0078-NA-1 I COMPORT ED-500 GBAGC-388 ABU GHRAIB 33/11KV SUBSTATION C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,133,700.00 $1,242,135.00 $1,891,565.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6143 W91GXY-06-C-0079-1-1 I COMPORT  GBAGG-050 AL-SALEM 33KV OH FEEDER C-NETWORK INFRASTRUCTURE CONSTRUCTION $1,999,764.00 $0.00 $1,999,764.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6144 W91GXY-06-C-0080-NA-1 SCHNEIDER ELECTRIC EAST 
MEDITERRANEAN

ED-503/GBAGC-578 RUSAFA REPLACEMENT CIRCUIT 
BREAKER

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,389,089.89 $2,389,089.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6145 W91GXY-06-C-0081-NA-1 SECURE GLOBAL 
ENGINEERING LLC

*URI#26238* ED-503/GBAGC-577 YOUSIFIA 33/11KV 
FEEDERS

C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,762,500.00 $138,125.00 $2,624,375.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6146 W91GXY-06-C-0082-NA-1 I COMPORT *URI#21962* ET-800/GBAZA-025 132KV SUBSTATION 
- AL QAIM

C-TRANSMISSION CONSTRUCTION $14,979,719.00 $0.00 $14,979,719.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6147 W91GXY-06-C-0091-NA-1 IRAQI CONTRACTOR - 4623 XA, XB, XC, XD TOWERS AND EXTENSIONS NC-TRANSMISSION NON-CONSTRUCTION $1,962,368.00 $1,563,982.79 $398,385.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6148 W91GXY-06-C-0092-NA-1 IRAQI CONTRACTOR - 4638  CONDUCTOR FOR HARTHA-KHOR OHL NC-TRANSMISSION NON-CONSTRUCTION $1,430,000.00 $0.00 $1,430,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6149 W91GXY-06-C-0093-NA-2 IRAQI CONTRACTOR - 4767 TRAINING SIMULATORS FOR TRAINING FAC (BAGHDAD) - 

*URI#21329* EG-052/GBAKN-111: REMOTE MONITORING 
SYSTEM

C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$3,585,600.00 $2,362,441.80 $1,223,158.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6150 W91GXY-06-C-0093-NA-3 IRAQI CONTRACTOR - 4767 TRAINING FOR USE OF RMS & SIMULATORS - 
*URI#21329* EG-052/GBAKN-111: REMOTE MONITORING 
SYSTEM

C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$240,000.00 $0.00 $240,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6151 W91GXY-06-C-0093-NA-4 IRAQI CONTRACTOR - 4767 SHIPPING INSURANCE & FREIGHT - *URI#21329* EG-052/
GBAKN-111: REMOTE MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$250,000.00 $0.00 $250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6152 W91GXY-06-C-0093-NA-5 IRAQI CONTRACTOR - 4767 REMOTE MONITORING SYSTEM (TAJI) C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$5,383,709.39 $1,344,600.00 $4,039,109.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6153 W91GXY-06-C-0093-NA-6 IRAQI CONTRACTOR - 4767 ACQUISITION AND INSTALLATION OF GAS TURBINES C-GENERATION. IN-SCOPE - PC 40000. $150,839.70 $0.00 $150,839.70 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6154 W91GXY-06-C-0094-NA-1 IRAQI CONTRACTOR - 5120 GBAKD-114 QUDAS POWER PLANT EXPANSION C-GENERATION CONSTRUCTION $98,660,000.00 $15,637,610.00 $83,022,390.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6155 W91GXY-06-C-0094-NA-2 IRAQI CONTRACTOR - 5120 GBAKD-114 QUDAS POWER PLANT EXPANSION C-GENERATION CONSTRUCTION $48,550,000.00 $0.00 $48,550,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6156 W91GXY-06-C-0094-NA-3 IRAQI CONTRACTOR - 5120 EVAPORATIVE COOLER SYSTEM C-GENERATION CONSTRUCTION $1,960,000.00 $490,000.00 $1,470,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6157 W91GXY-06-C-0094-NA-4 IRAQI CONTRACTOR - 5120 SPARE PARTS C-GENERATION CONSTRUCTION $5,400,000.00 $0.00 $5,400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6158 W91GXY-06-C-0094-NA-5 IRAQI CONTRACTOR - 5120 LIFE SUPPORT AT QUDAS C-GENERATION CONSTRUCTION $3,000,000.00 $1,000,000.00 $2,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6159 W91GXY-06-C-0094-NA-6 IRAQI CONTRACTOR - 5120 SITE SECURITY AT QUDAS C-GENERATION CONSTRUCTION $2,400,000.00 $800,000.00 $1,600,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6160 W91GXY-06-C-0095-NA-1 IRAQI CONTRACTOR - 4767 *URI 29191* EG-113 REPAIR KIRKUK SIEMENS UNIT V94.3 
(COMPRESSOR FAILURE)

C-GENERATION CONSTRUCTION $276,247.13 $0.00 $276,247.13 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6161 W91GXY-06-C-0096-NA-1 I COMPORT SHATRA SUBSTATION C-TRANSMISSION CONSTRUCTION $130,000.00 $0.00 $130,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6162 W91GXY-06-C-0096-NA-2 I COMPORT SHATRA SUBSTATION C-TRANSMISSION CONSTRUCTION $7,892,680.00 $0.00 $7,892,680.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6163 W91GXY-06-C-0096-NA-3 I COMPORT SHATRA SUBSTATION C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6164 W91GXY-06-C-0096-NA-4 I COMPORT NASIRIYA SUBSTATION C-TRANSMISSION CONSTRUCTION $35,000.00 $0.00 $35,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6165 W91GXY-06-C-0096-NA-5 I COMPORT NASIRIYA SUBSTATION C-TRANSMISSION CONSTRUCTION $1,747,340.00 $0.00 $1,747,340.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6166 W91GXY-06-C-0096-NA-6 I COMPORT NASIRIYA SUBSTATION C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6167 W91GXY-06-C-0096-NA-7 I COMPORT BUILD 132KV SUBSTATION OLD DIWANIYAH C-TRANSMISSION CONSTRUCTION $250,000.00 $0.00 $250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6168 W91GXY-06-C-0096-NA-8 I COMPORT BUILD 132KV SUBSTATION OLD DIWANIYAH C-TRANSMISSION CONSTRUCTION $19,342,400.00 $0.00 $19,342,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6169 W91GXY-06-C-0096-NA-9 I COMPORT BUILD 132KV SUBSTATION OLD DIWANIYAH C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6170 W91GXY-06-C-0097-NA-1 SIEMENS  EAST SULAYMANIYA 132 KV SUBSTATION C-TRANSMISSION CONSTRUCTION $2,514,528.00 $1,357,820.04 $1,156,707.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6171 W91GXY-06-C-0097-NA-2 SIEMENS  EAST SULAYMANIYA 132 KV SUBSTATION C-TRANSMISSION CONSTRUCTION $25,063,082.00 $0.00 $25,063,082.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6172 W91GXY-06-C-0097-NA-3 SIEMENS  EAST SULAYMANIYA 132 KV SUBSTATION C-TRANSMISSION CONSTRUCTION $172,807.00 $0.00 $172,807.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6173 W91GXY-06-C-0098-NA-1 WAMAR INTERNATIONAL 
INC

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $1,046,205.00 $0.00 $1,046,205.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6174 W91GXY-06-C-0099-NA-1 IRAQI CONTRACTOR - 4492 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $1,383,265.29 $0.00 $1,383,265.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6175 W91GXY-06-C-0100-NA-1 EMTA  DIYALA TRANSMISSION MATERIALS NC-TRANSMISSION NON-CONSTRUCTION $2,456,040.00 $2,456,034.50 $5.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6176 W91GXY-06-C-0101-NA-1 GERS USA GBAKD-112 VOLTAGE PROTECTIVE RELAYING C-GENERATION CONSTRUCTION $878,162.00 $679,112.48 $199,049.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6177 W91GXY-06-C-0103-NA-2 WAMAR INTERNATIONAL 
INC

*URI#28582* EG-108 GBAKD-115 NASSIRIYAH GAS SKID 
INSTALL

C-GENERATION CONSTRUCTION $1,870,400.00 $1,693,660.00 $176,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6178 W91GXY-06-C-0104-NA-0001A IRAQI CONTRACTOR - 4926 FIN002 FOR ITEM 1 DEMO FOR EXISTING BUILDINGS 
- *URI#21329* EG-052 GBAKN-115 NATIONAL TRAINING 
CENTER

C-GENERATION CONSTRUCTION $385,000.00 $385,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6179 W91GXY-06-C-0104-NA-0002A IRAQI CONTRACTOR - 4926 FIN002 ITEM 2 CONSTRUCT NATIONAL TRAINING 

FACILITY - *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $8,002,000.00 $1,024,544.00 $6,977,456.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6180 W91GXY-06-C-0104-NA-0003A IRAQI CONTRACTOR - 4926 FIN002 ITEM 3 CONSTRUCT RECEPTION CENTER - 
*URI#21329* EG-052 GBAKN-115 NATIONAL TRAINING 
CENTER

C-GENERATION CONSTRUCTION $118,500.00 $16,200.00 $102,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6181 W91GXY-06-C-0104-NA-0004A IRAQI CONTRACTOR - 4926 FINOO2 ITEM 4 PURCHASE3 & INSTALL GENERATOR 
- *URI#21329* EG-052 GBAKN-115 NATIONAL TRAINING 
CENTER

C-GENERATION CONSTRUCTION $850,000.00 $118,890.00 $731,110.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6182 W91GXY-06-C-0104-NA-0004B IRAQI CONTRACTOR - 4926 DESIGN DRAWING CHANGES, COMMERCIAL GRADE 
ELEVATOR, BATHROOM AND LOCKER ROOM

C-GENERATION. IN-SCOPE - PC 40000. $400,106.90 $0.00 $400,106.90 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6183 W91GXY-06-C-0106-NA-1 ABB EC-001 BAGHDAD DISTRIBUTION SCADA (SCADA 2), 
GBAEB-002

C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$1,391,862.88 $1,239,294.00 $152,568.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6184 W91GXY-06-C-0107-NA-1 ABB EC-001 BAGHDAD DISTRIBUTION SCADA (SCADA 2), 
GBAEB-002

C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$1,386,909.00 $1,210,184.00 $176,725.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6185 W91GXY-06-C-0108-NA-1 ABB BAGHDAD DISTRIBUTION SCADA (SCADA 2), GBAEB-002 C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$1,874,725.08 $0.00 $1,874,725.08 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6186 W91GXY-06-C-0109-NA-1 SCHNEIDER ELECTRIC EAST 
MEDITERRANEAN

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $2,469,141.10 $2,469,141.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6187 W91GXY-06-D-0001-10-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#24915* ED-503/GBAGC-572 RECKHETA 11KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,484,000.00 $0.00 $1,484,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6188 W91GXY-06-D-0001-1-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

MATERIALS & LABOR NETWORK MALAHA 123 C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,994,000.00 $3,594,600.00 $399,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6189 W91GXY-06-D-0001-11-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#26840* GBAGC-587 ZEFERANIA LV NETWORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $917,000.00 $375,527.25 $541,472.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6190 W91GXY-06-D-0001-12-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#26839* GBAGC-586 FEDALIYAH LV NETWORK C-NETWORK INFRASTRUCTURE CONSTRUCTION $754,000.00 $432,342.15 $321,657.85 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6191 W91GXY-06-D-0001-13-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#26914* GBAGC-589 RUSTIMIYAH LV NETWORK 
REHAB

C-NETWORK INFRASTRUCTURE CONSTRUCTION $649,000.00 $0.00 $649,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6192 W91GXY-06-D-0001-14-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

GBAGC-585 KHARKH DISTRIBUTION SYS C-NETWORK INFRASTRUCTURE CONSTRUCTION $3,126,000.00 $1,907,052.00 $1,218,948.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6193 W91GXY-06-D-0001-16-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

28836 KHAN DARI-ALBAN OVERHEAD FEEDER C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,049,990.00 $0.00 $2,049,990.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6194 W91GXY-06-D-0001-2-0001A CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

DESIGN ENGINEER AND PROCUREMENT UNDERGROUND 
FEEDER ROUTES IN WASSIT GOVERNORATE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $5,902,095.00 $3,950,147.50 $1,951,947.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6195 W91GXY-06-D-0001-4-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#26203* ED-503/GBAGC-574 JADIRIA & ARASAT 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$788,000.00 $788,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6196 W91GXY-06-D-0001-5-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#26226* ED-503/GBAGC-575 KHELANI 11KV FEEDERS C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$734,000.00 $700,576.00 $33,424.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6197 W91GXY-06-D-0001-6-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#26440* ED-503/GBAGC-500 MAHAL 208 11KV/.4KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,628,000.00 $393,768.00 $1,234,232.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6198 W91GXY-06-D-0001-7-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#24912* ED-503/GBAGC-570 HAMAD SHIHAB 11KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,126,000.00 $2,061,097.00 $64,903.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6199 W91GXY-06-D-0001-8-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,304,000.00 $789,250.00 $514,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6200 W91GXY-06-D-0001-9-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

*URI#24914* ED-503/GBAGC-571 MOALEMEEN 11KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,449,000.00 $0.00 $1,449,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6201 W91GXY-06-D-0002-10-1 SECURE GLOBAL 
ENGINEERING LLC

SUPPLY, INSTALL, TEST, AND PLACE IN SERVICE 
DISTRIBUTION NETWORK MAHALA 879

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$857,762.00 $797,718.66 $60,043.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6202 W91GXY-06-D-0002-1-1 SECURE GLOBAL 
ENGINEERING LLC

DISTRIBUTION NETWORK MAHALA 885 AREA C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,214,778.00 $1,094,300.20 $120,477.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6203 W91GXY-06-D-0002-11-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST AND PLACE IN SERVICE DISTRIBUTION 
NETWORK IN ZAFARANIYA

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$366,733.00 $366,733.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6204 W91GXY-06-D-0002-12-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST AND PLACE IN SERVICE DISTRIBUTION 
NETWORK IN MAHALA 843

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$808,802.00 $590,425.46 $218,376.54 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6205 W91GXY-06-D-0002-13-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST AND PLACE IN SERVICE DISTRIBUTION 
NETWORK IN KADISIYAH

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$270,125.00 $113,013.55 $157,111.45 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6206 W91GXY-06-D-0002-14-1 SECURE GLOBAL 
ENGINEERING LLC

MOD 01 DECREASED THE CONTRACT BY -$403,932.00 
FOR 13,000 METERS INSULATED CABLE FURNISHED BY 
THE GOVERNMENT///ED-500/GBAGC-385 KASARA ATASH 
33KV FEEDER

C-NETWORK INFRASTRUCTURE CONSTRUCTION $198,055.00 $198,055.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6207 W91GXY-06-D-0002-15-1 SECURE GLOBAL 
ENGINEERING LLC

ED-503/GABGC-557 RAHMAN MOSQUE 11KV FEEDERS C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,234,370.00 $221,697.00 $1,012,673.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6208 W91GXY-06-D-0002-16-1 SECURE GLOBAL 
ENGINEERING LLC

ED-503/GBAGC-558 NEW SAIDIYA 11KV FEEDERS C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,373,570.00 $357,128.20 $1,016,441.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6209 W91GXY-06-D-0002-17-1 SECURE GLOBAL 

ENGINEERING LLC
ED-503/GBAGC-560 KADHIMIYA 11KV FEEDERS C-ED-503  DISTRIBUTION NETWORK 

INFRASTRUCTURE
$899,525.00 $899,525.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

6210 W91GXY-06-D-0002-18-1 SECURE GLOBAL 
ENGINEERING LLC

 MOD #01 REDUCES THE VALUE OF THE CONTRACT BY 
$53,780.00 FROM $6,325,734.00 TO $6,271,954.00////ED-
400/GBAGC-400:BIAP 33KV FEEDER

C-NETWORK INFRASTRUCTURE CONSTRUCTION $6,271,954.00 $4,951,080.49 $1,320,873.51 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6211 W91GXY-06-D-0002-19-1 SECURE GLOBAL 
ENGINEERING LLC

GBAGC-563 ABU DESHIR 11KV FEEDERS C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,715,460.00 $268,641.03 $1,446,818.97 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6212 W91GXY-06-D-0002-20-1 SECURE GLOBAL 
ENGINEERING LLC

ED-503/GBAGC-561 NEW AMIL 11KV FEEDERS C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$819,779.00 $163,955.80 $655,823.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6213 W91GXY-06-D-0002-2-1 SECURE GLOBAL 
ENGINEERING LLC

DISMANTLE NETWORK MAHALA883 AREA C-NETWORK INFRASTRUCTURE CONSTRUCTION $566,327.00 $566,327.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6214 W91GXY-06-D-0002-21-1 SECURE GLOBAL 
ENGINEERING LLC

*URI#26228* ED-503/GBAGC-576 LATIFIYA 132/33KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,043,044.00 $595,056.51 $447,987.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6215 W91GXY-06-D-0002-2-2 SECURE GLOBAL 
ENGINEERING LLC

MODIFICATION 01 FOR ELECTRICAL NETWORK DESIGN 
CHANGE

C-NETWORK INFRASTRUCTURE CONSTRUCTION $53,160.00 $22,348.49 $30,811.51 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6216 W91GXY-06-D-0002-22-1 SECURE GLOBAL 
ENGINEERING LLC

 915 ELECTRICAL NETWORK (FARABY AREA) C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$942,533.00 $914,257.01 $28,275.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6217 W91GXY-06-D-0002-23-1 SECURE GLOBAL 
ENGINEERING LLC

*URI#24916* ED-503/GBAGC-573 KULIA AL FANIA 11KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,162,650.00 $672,583.83 $1,490,066.17 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6218 W91GXY-06-D-0002-24-1 SECURE GLOBAL 
ENGINEERING LLC

881 LV NETWORK REHAB C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,180,400.00 $1,062,360.00 $118,040.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6219 W91GXY-06-D-0002-25-1 SECURE GLOBAL 
ENGINEERING LLC

HURRIYA 25-21 LV NETWORK REHAB (M437) C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$732,800.00 $688,832.00 $43,968.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6220 W91GXY-06-D-0002-26-1 SECURE GLOBAL 
ENGINEERING LLC

MAHALA 625 LV NETWORK REHAB C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,357,100.00 $156,065.00 $1,201,035.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6221 W91GXY-06-D-0002-27-1 SECURE GLOBAL 
ENGINEERING LLC

MAHALA 905 LV NETWORK REHAB C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,690,000.00 $422,100.00 $4,267,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6222 W91GXY-06-D-0002-28-1 SECURE GLOBAL 
ENGINEERING LLC

GBAGC-584 M617 LV NETWORK REHAB C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,721,187.00 $244,906.00 $2,476,281.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6223 W91GXY-06-D-0002-29-1 SECURE GLOBAL 
ENGINEERING LLC

GBAGC-580 SABEYAT 22/5 LV NETWORK REHAB C-NETWORK INFRASTRUCTURE CONSTRUCTION $2,413,126.00 $1,116,310.00 $1,296,816.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6224 W91GXY-06-D-0002-3-0001A SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST AND SERVICE DISTRIBUTION NETWORK IN 
MAHALA 895 AREA

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$108,331.63 $108,331.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6225 W91GXY-06-D-0002-30-1 SECURE GLOBAL 
ENGINEERING LLC

KARKH 11KV FEEDERS ED-503 GBAGC-600 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,215,200.00 $698,374.00 $516,826.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6226 W91GXY-06-D-0002-3-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST AND SERVICE DISTRIBUTION NETWORK IN 
MAHALA 895 AREA

C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,749.37 $4,749.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6227 W91GXY-06-D-0002-31-1 SECURE GLOBAL 
ENGINEERING LLC

SHEIKH UMAR 11KV FEEDERS ED-503 GBAGC-601 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$926,500.00 $854,696.25 $71,803.75 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6228 W91GXY-06-D-0002-33-1 SECURE GLOBAL 
ENGINEERING LLC

URI 39530 ED-503 M307 LV NETWORK REHAB C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$5,944,875.00 $475,590.00 $5,469,285.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6229 W91GXY-06-D-0002-34-1 SECURE GLOBAL 
ENGINEERING LLC

ED-503 M311 NETWORK REHABILITATION C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$7,130,000.00 $606,050.00 $6,523,950.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6230 W91GXY-06-D-0002-4-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST, AND PLACE IN SERVICE A NEW OVERHEAD 
DISTRIBUTION NETWORK IN AL-FAKHRYA

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$544,473.00 $0.00 $544,473.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6231 W91GXY-06-D-0002-5-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL, TEST, AND SERVICE DISTRIBUTION NETWORK 
IN DISTRICT 36

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$85,217.00 $85,217.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6232 W91GXY-06-D-0002-6-1 SECURE GLOBAL 
ENGINEERING LLC

INSTALL AND TEST AND PLACE IN SERVICE NEW 
OVERHEAD DISTRIBUTION NETWORK IN ALBUDALA 
QUARTER

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$42,021.00 $42,021.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6233 W91GXY-06-D-0002-7-1 SECURE GLOBAL 
ENGINEERING LLC

DISTRIBUTION NETWORK KAAKA AREA C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$877,950.00 $877,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6234 W91GXY-06-D-0002-8-1 SECURE GLOBAL 
ENGINEERING LLC

DISTRIBUTION NETWORK MALHALA C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,356,872.00 $272,187.00 $2,084,685.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6235 W91GXY-06-D-0002-9-1 SECURE GLOBAL 
ENGINEERING LLC

ELECTRICAL POLES AND CABLES C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$150,238.00 $141,823.91 $8,414.09 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6236 W91GXY-06-D-0003-1-1 IRAQI CONTRACTOR - 4254 INSTALL ELECTRICAL POLES C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$17,500.00 $17,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6237 W91GXY-06-D-0003-2-1 IRAQI CONTRACTOR - 4254 TEST AND INSTALL UNDERGROUND DISTRIBUTORS C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$144,385.00 $144,385.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6238 W91GXY-06-D-0003-3-1 IRAQI CONTRACTOR - 4254 UNDERGROUND FEEDER CABLE ABU DISHER C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$122,550.00 $122,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6239 W91GXY-06-F-0001-NA-1 DELL MARKETING L.P. DELL OPTIPLEX GX520 PLUS SHIPPING (INCORPORATES 
P00001)

NC-GENERATION NON-CONSTRUCTION $1,360.09 $1,360.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6240 W91GXY-06-F-0002-NA-1 DELL MARKETING L.P. DELL COMPUTERS, OFFICE PRO ENGLISH CD NC-GENERATION NON-CONSTRUCTION $3,030.26 $3,030.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6241 W91GXY-06-M-0001-NA-1 THE INSTITUTE OF 
ELECTRICAL AND ELEC

DUES FOR 230 PERSONS FOR MINISTRY OF ELECTRICITY NC-TRANSMISSION NON-CONSTRUCTION $14,950.00 $5,915.00 $9,035.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6242 W91GXY-06-M-0002-NA-1 MCELROY DIVERSIFIED 
SERVICE INC.

WHITAKER CDP SELECTOR ASSEMBLY NC-GENERATION NON-CONSTRUCTION $28,213.57 $28,213.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6243 W91GXY-06-M-0003-NA-1 WOOD GROUP ACCESSORIES 
& COMPONENTS

BLANK CAPS FOR GE LM6000 FUEL NOZZLE GAS 
CONNECTIONS

NC-GENERATION NON-CONSTRUCTION $10,579.49 $10,579.49 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6244 W91GXY-06-M-0004-NA-1 PALL FRANCE ELECTRICAL PARTS (SEATS, BALLS, STEMS & O-RINGS) NC-GENERATION NON-CONSTRUCTION $9,186.00 $9,186.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6245 W91GXY-06-M-0005-NA-1 PRAXAIR DISTRIBUTION INC. SULFUR HEXAFLOURIDE IN 190 GAS BOTTLES NC-TRANSMISSION NON-CONSTRUCTION $255,360.00 $255,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6246 W91GXY-06-M-0006-NA-1 IRAQI CONTRACTOR - 4357 SECURITY ESCORT OF 6 CARGO TRUCKS CAMP VICTORY NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6247 W91GXY-06-M-0007-NA-2 IRAQI CONTRACTOR - 4525 CHANGE IN PR&C CITATION C-NETWORK INFRASTRUCTURE CONSTRUCTION $153,000.00 $153,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6248 W91GXY-06-M-0008-NA-1 IRAQI CONTRACTOR - 4716 READOUT PANEL PC WITH POWER SUPPLY AND POWER 
SUPPLY KIT

NC-GENERATION NON-CONSTRUCTION $4,802.00 $4,802.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6249 W91GXY-06-M-0009-NA-1 IRAQI CONTRACTOR - 4191 TOOLS NC-GENERATION NON-CONSTRUCTION $71,936.00 $71,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6250 W91GXY-06-M-0010-NA-1 NORTH SHORE 
INTERNATIONAL INC.

OIL TESTING EQUIPMENT NC-GENERATION NON-CONSTRUCTION $33,166.04 $33,166.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6251 W91GXY-06-M-0011-NA-1 GE ENERGY - BENTLY 
NEVADA

WOBULATOR NC-GENERATION NON-CONSTRUCTION $5,106.00 $5,106.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6252 W91GXY-06-M-0012-NA-1 IRAQI CONTRACTOR - 4722 HARDWARE AND TOOL SUPPLIES NC-GENERATION NON-CONSTRUCTION $7,739.50 $7,739.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6253 W91GXY-06-M-0013-NA-1 IRAQI CONTRACTOR - 4507 MOBILE DTE-25 OIL NC-GENERATION NON-CONSTRUCTION $4,800.00 $4,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6254 W91GXY-06-M-0014-NA-1 IRAQI CONTRACTOR - 4187 ELECTRICAL EQUIPMENT AND TOOLS NC-GENERATION NON-CONSTRUCTION $102,137.50 $102,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6255 W91GXY-06-M-0015-NA-1 IRAQI CONTRACTOR - 4216 OIL TESTING EQUIPMENT NC-GENERATION NON-CONSTRUCTION $77,041.00 $77,041.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6256 W91GXY-06-M-0016-NA-1 IRAQI CONTRACTOR - 4267 FLUID TESTING EQUIPMENT NC-GENERATION NON-CONSTRUCTION $17,557.30 $17,557.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6257 W91GXY-06-M-0017-NA-1 IRAQI CONTRACTOR - 4800 TOOLS NC-GENERATION NON-CONSTRUCTION $4,332.00 $4,332.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6258 W91GXY-06-M-0018-NA-1 LOGENIX INTERNATIONAL AIRFREIGHT SERVICES NC-GENERATION NON-CONSTRUCTION $97,000.00 $97,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6259 W91GXY-06-M-0019-NA-1 IRAQI CONTRACTOR - 4478 CLASSROOM TRAINING ON ERECTION OF THE ERS 
TOWERS

NC-TRANSMISSION NON-CONSTRUCTION $66,825.40 $66,825.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6260 W91GXY-06-M-0020-NA-1 IRAQI CONTRACTOR - 4521 CHAINETTE SUSPENSION NC-TRANSMISSION NON-CONSTRUCTION $851,267.50 $851,267.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6261 W91GXY-06-M-0021-NA-1 IRAQI CONTRACTOR - 4526 FILTER ELEMENTS NC-GENERATION NON-CONSTRUCTION $42,558.00 $42,558.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6262 W91GXY-06-M-0022-NA-1 IRAQI CONTRACTOR - 4375 8 DODGE RAM PICKUP TRUCKS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$264,159.96 $264,159.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6263 W91GXY-06-M-0023-NA-1 IRAQI CONTRACTOR - 4491 FORD RANGER TRUCKS, 15 NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$225,885.00 $225,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6264 W91GXY-06-M-0024-NA-1 IRAQI CONTRACTOR - 4342 SPARE PARTS FOR TEAL CONDUCTION & SHIELD WIRES NC-TRANSMISSION NON-CONSTRUCTION $281,345.40 $281,345.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6265 W91GXY-06-M-0025-NA-1 IRAQI CONTRACTOR - 4693 FUSES C-NETWORK INFRASTRUCTURE CONSTRUCTION $30,000.00 $30,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6266 W91GXY-06-M-0026-NA-1 IRAQI CONTRACTOR - 4638 MOBILE TRUCK CRANES NC-TRANSMISSION NON-CONSTRUCTION $841,500.00 $841,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6267 W91GXY-06-M-0027-NA-1 SIEMENS GAS TURBINE TRAINING PROGRAM C-GENERATION CONSTRUCTION $775,890.00 $484,204.85 $291,685.15 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6268 W91GXY-06-M-0028-NA-1 IRAQI CONTRACTOR - 4518 TEST LM6000 FUEL NOZZLE NC-GENERATION NON-CONSTRUCTION $14,500.00 $14,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6269 W91GXY-06-M-0029-NA-1 GE ENERGY PARTS, INC 
(USA)

BLADE KIT NC-GENERATION NON-CONSTRUCTION $993,000.00 $993,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6270 W91GXY-06-M-0030-NA-1 NEKS DIS TICARET A.S. POWER CABLE NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$732,042.86 $732,042.86 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6271 W91GXY-06-M-0031-NA-1 SACRAMENTO ELECTRONIC 
SUPPLY INC

TIME DELAY RELAYS NC-GENERATION NON-CONSTRUCTION $162.15 $162.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6272 W91GXY-06-M-0032-NA-1 POROUS MEDIA LIQUID FUEL BOOSTER NC-GENERATION NON-CONSTRUCTION $21,400.00 $21,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6273 W91GXY-06-M-0033-NA-1 ABB UTILITIES GMBH SELECTOR SWITCHES, CONTACT BLOCKS NC-GENERATION NON-CONSTRUCTION $877.35 $877.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6274 W91GXY-06-M-0034-NA-1 ABB 400K PANEL PROTECTION MODULE NC-GENERATION NON-CONSTRUCTION $13,430.00 $13,430.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6275 W91GXY-06-M-0035-NA-1 IRAQI CONTRACTOR - 4623 ELECTRICAL TOWERS NC-TRANSMISSION NON-CONSTRUCTION $503,692.00 $503,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6276 W91GXY-06-M-0036-NA-1 WAMAR INTERNATIONAL 
INC

LIQUID FUEL NOZZLE SET NC-GENERATION NON-CONSTRUCTION $643,500.00 $643,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6277 W91GXY-06-M-0038-NA-1 IRAQI CONTRACTOR - 4661 SPARE PARTS TRANE CHILLER NC-GENERATION NON-CONSTRUCTION $39,058.00 $39,058.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6278 W91GXY-06-M-0039-NA-1 GENERAL SYSTEMS 
COMPANY INC (GSC)

 EG-052 INSTALLATION, SERVICE, TRAINING & SUPPORT 
FOR THE VSAT COMMUNICATION SYSTEM

C-GENERATION CONSTRUCTION $999,238.00 $950,086.00 $49,152.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6279 W91GXY-06-M-0040-NA-1 IRAQI CONTRACTOR - 4111 PARTS FOR SF6 C.B. GL 107 NC-GENERATION NON-CONSTRUCTION $110,440.00 $110,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6280 W91GXY-06-M-0041-NA-1 IRAQI CONTRACTOR - 4281 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $186,422.00 $186,422.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6281 W91GXY-06-M-0042-NA-1 IRAQI CONTRACTOR - 4187 HYDROGEN GAS COMPRESSOR UNIT NC-GENERATION NON-CONSTRUCTION $264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6282 W91GXY-06-M-0043-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $677,171.59 $23,194.26 $653,977.33 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6283 W91GXY-06-M-0044-NA-1 IRAQI CONTRACTOR - 4213 EG-055/GBAKD-104/REMOVE QUDAS LM 6000 ENGINES 
FOR REFURBISHMENT

C-GENERATION CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6284 W91GXY-06-M-0045-NA-1 IRAQI CONTRACTOR - 4111 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $478,513.00 $478,513.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6285 W91GXY-06-M-0046-NA-1 IRAQI CONTRACTOR - 4526 SAFETY SHUT OFF VALVES NC-GENERATION NON-CONSTRUCTION $158,776.00 $158,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6286 W91GXY-06-M-0047-NA-1 GE POWER MANAGEMENT 
S.A.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $163,054.33 $163,051.83 $2.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6287 W91GXY-06-M-0048-NA-1 IRAQI CONTRACTOR - 4562 *URI#24803* P/C 41000 XYA TOWERS NC-TRANSMISSION NON-CONSTRUCTION $700,175.00 $700,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6288 W91GXY-06-M-0049-NA-1 JANSEN’S AIRCRAFT 
SYSTEMS CONTROLS, INC.

LIQUID FUEL CHECK EQUIPMENT30 NC-GENERATION NON-CONSTRUCTION $18,109.00 $18,109.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6289 W91GXY-06-M-0050-NA-1 IRAQI CONTRACTOR - 4292 NON CONSTRUCTION-TRANSMISSION SUBSECTOR-
TRAINING ON AREVA SYSTEMS/EQUIPMENT

NC-TRANSMISSION NON-CONSTRUCTION $104,500.00 $104,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6290 W91GXY-06-M-0051-NA-1 IRAQI CONTRACTOR - 4621 SECURITY SERVICES ELECTRICAL PLANTS NC-GENERATION NON-CONSTRUCTION $688,055.91 $688,055.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6291 W91GXY-06-M-0053-NA-1 IRAQI CONTRACTOR - 4193 42000 NETWORK INFRASTRUCTURE - 6 FLAT BED 
TRAILERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$133,500.00 $133,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6292 W91GXY-06-M-0054-NA-1 IRAQI CONTRACTOR - 4745 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $475,227.15 $475,227.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6293 W91GXY-06-M-0055-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $46,468.00 $46,468.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6294 W91GXY-06-M-0057-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $695,620.00 $692,995.00 $2,625.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6295 W91GXY-06-M-0061-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $5,730.20 $5,730.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6296 W91GXY-06-M-0062-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $6,830.12 $6,830.12 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6297 W91GXY-06-M-0063-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $6,379.00 $0.00 $6,379.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6298 W91GXY-06-M-0064-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $14,075.05 $0.00 $14,075.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6299 W91GXY-06-M-0066-NA-1 IRAQI CONTRACTOR - 4243  P/C 42000 NETWORK INFRASTRUCTURE - (2) 5-10 FORK 
LIFTS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$213,400.00 $212,400.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6300 W91GXY-06-M-0067-NA-1 SOUTHLAND ELECTRICAL 
SUPPLY

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $128.00 $128.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6301 W91GXY-06-M-0068-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $62,600.00 $31,300.00 $31,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6302 W91GXY-06-M-0069-NA-1 IRAQI CONTRACTOR - 4745 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $15,904.80 $15,904.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6303 W91GXY-06-M-0071-NA-1 VETERAN 
COMMUNICATIONS

BAGHDAD AUTOMATED MONITORING AND CONTROL 
SYSTEM - SPARE PARTS

C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$38,280.00 $38,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6304 W91GXY-06-M-0073-NA-1 IRAQI CONTRACTOR - 4357 SECURITY REQUIRED TO ESCORT CONVOY FROM BIAP NC-NETWORK INFRASTRUCTURE NON-

CONSTRUCTION
$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6305 W91GXY-06-M-0074-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS WATER PUMPS

NC-GENERATION NON-CONSTRUCTION $8,443.64 $8,443.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6306 W91GXY-06-M-0075-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $18,210.00 $18,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6307 W91GXY-06-M-0076-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $7,473.40 $7,473.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6308 W91GXY-06-M-0077-NA-1 IRAQI CONTRACTOR - 4212 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $79,999.00 $79,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6309 W91GXY-06-M-0078-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $4,058.12 $4,058.12 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6310 W91GXY-06-M-0079-NA-1 JANSEN’S AIRCRAFT 
SYSTEMS CONTROLS, INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $23,525.00 $23,525.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6311 W91GXY-06-M-0080-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $9,532.00 $9,532.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6312 W91GXY-06-M-0081-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS PRESSURE CONTROLLER

NC-GENERATION NON-CONSTRUCTION $3,200.00 $3,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6313 W91GXY-06-M-0082-NA-1 ABB EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $192,094.00 $192,094.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6314 W91GXY-06-M-0083-NA-1 IRAQI CONTRACTOR - 4540 O&M SUPPORT-CRITICAL PARTS GE TURBINE C-GENERATION CONSTRUCTION $773,954.00 $0.00 $773,954.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6315 W91GXY-06-M-0084-NA-1 IRAQI CONTRACTOR - 4540 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $5,000.00 $0.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6316 W91GXY-06-M-0086-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $9,000.00 $0.00 $9,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6317 W91GXY-06-M-0087-NA-1 IRAQI CONTRACTOR - 4732 REMOTE MONITORING SYSTEM BLDG CONST C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$163,660.60 $163,660.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6318 W91GXY-06-M-0087-NA-2 IRAQI CONTRACTOR - 4732 FINOO2 RE-OBLIGATE $734,339.40 TO ESTABLISH S&A 
LINE - *URI#24631* EG-052/GBAKN-113: REMOTE 
MONITORING SYSTEM BLDG CONST

C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$734,339.40 $212,601.40 $521,738.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6319 W91GXY-06-M-0088-NA-1 IRAQI CONTRACTOR - 4187 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $29,065.00 $29,065.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6320 W91GXY-06-M-0089-NA-1 WAMAR INTERNATIONAL 
INC

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $20,722.30 $20,722.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6321 W91GXY-06-M-0090-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $366,707.03 $366,707.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6322 W91GXY-06-M-0091-NA-1 SKYLINK TRANSPORTATION AND DELIVERY CHARGES  NETWORK 
INFRASTRUCTURE - TRANSPORT OF ELECTRICAL 
EQUIPMENT

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6323 W91GXY-06-M-0092-NA-1 IRAQI CONTRACTOR - 4638 SAMARRA DISTRIBUTION NETWORK INFRASTRUCTURE C-NETWORK INFRASTRUCTURE CONSTRUCTION $29,000.00 $29,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6324 W91GXY-06-M-0094-NA-1 IRAQI CONTRACTOR - 4563 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $28,843.27 $28,843.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6325 W91GXY-06-M-0096-NA-1 IRAQI CONTRACTOR - 4250 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $800,000.00 $0.00 $800,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6326 W91GXY-06-M-0097-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $98,182.90 $98,182.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6327 W91GXY-06-M-0098-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $65,000.00 $65,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6328 W91GXY-06-M-0099-NA-1 IRAQI CONTRACTOR - 4499 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $1,650.00 $0.00 $1,650.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6329 W91GXY-06-M-0100-NA-1 IRAQI CONTRACTOR - 4499 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $3,665.00 $3,665.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6330 W91GXY-06-M-0101-NA-1 WAMAR INTERNATIONAL 
INC

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $829,325.00 $829,325.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6331 W91GXY-06-M-0102-NA-1 IRAQI CONTRACTOR - 4628 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $14,099.51 $14,099.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6332 W91GXY-06-M-0103-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $203,000.00 $203,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6333 W91GXY-06-M-0104-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $7,750.00 $7,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6334 W91GXY-06-M-0105-NA-1 IRAQI CONTRACTOR - 4721 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $8,660.00 $0.00 $8,660.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6335 W91GXY-06-M-0106-NA-1 IRAQI CONTRACTOR - 4351 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 

PLANTS
NC-GENERATION NON-CONSTRUCTION $14,760.00 $0.00 $14,760.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6336 W91GXY-06-M-0107-NA-1 TRIPLE K TRADE AND 
SERVICES

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $3,785.00 $3,785.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6337 W91GXY-06-M-0108-NA-1 I COMPORT TRANSMISSION NON CONSTRUCTION ACCESSORIES FOR 
400KV AND 132KV OVERHEAD LINES

NC-TRANSMISSION NON-CONSTRUCTION $355,467.65 $355,467.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6338 W91GXY-06-M-0108-NA-2 I COMPORT SHIPPING & DELIVERY CHARGE C-TRANSMISSION. IN-SCOPE - PC 41000. $1,550.00 $0.00 $1,550.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6339 W91GXY-06-M-0109-NA-1 AMERICAN RO SYSTEMS EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $119,470.00 $119,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6340 W91GXY-06-M-0110-NA-1 ASCO POWER 
TECHNOLOGIES

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $4,385.00 $4,385.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6341 W91GXY-06-M-0111-NA-1 IRAQI CONTRACTOR - 4743 O&M SUPPORT TRAINING C-GENERATION CONSTRUCTION $437,000.00 $0.00 $437,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6342 W91GXY-06-M-0112-NA-1 IRAQI CONTRACTOR - 4623 TRANSMISSION NON CONSTRUCTION - XYA & XYB & XYC 
TOWERS AND LEG EXTENSIONS

NC-TRANSMISSION NON-CONSTRUCTION $446,686.00 $446,686.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6343 W91GXY-06-M-0113-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $6,000.00 $0.00 $6,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6344 W91GXY-06-M-0114-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $240,000.00 $240,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6345 W91GXY-06-M-0115-NA-1 WAMAR INTERNATIONAL 
INC

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $4,991.00 $4,991.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6346 W91GXY-06-M-0116-124-1 IRAQI CONTRACTOR - 4304 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $7,400.00 $7,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6347 W91GXY-06-M-0117-NA-1 SIEMENS PSSE SOFTWARE & COMPUTERS; TRAINING AND 
EDUCATION OF ME PERSONNEL

C-GENERATION CONSTRUCTION $220,250.00 $25,000.00 $195,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6348 W91GXY-06-M-0118-NA-1 IRAQI CONTRACTOR - 4908 *URI#27624* PC 42000 PURCHASE 3 FLAT BED TRAILERS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$66,750.00 $66,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6349 W91GXY-06-M-0119-NA-1 IRAQI CONTRACTOR - 4947 *URI#27622* PC 42000 PURCHASE OF FOUR 7-10 TON 
FORK LIFTS

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$465,400.00 $440,000.00 $25,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6350 W91GXY-06-M-0120-NA-1 IRAQI CONTRACTOR - 4935 *URI#26349* PC 41000 ESTABLISH PLS-CADD TRAINING NC-TRANSMISSION NON-CONSTRUCTION $246,564.00 $246,564.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6351 W91GXY-06-M-0121-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $335,846.00 $108,478.00 $227,368.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6352 W91GXY-06-M-0122-NA-1 POROUS MEDIA LIQUID FUEL FILTERS EMERGENCY SPARE PARTS FOR 
SEVERAL GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $248,649.00 $248,649.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6353 W91GXY-06-M-0122-NA-2 POROUS MEDIA LIQUID FUEL FILTERS EMERGENCY SPARE PARTS FOR 
SEVERAL GENERATING PLANTS

NC-GENERATION. IN-SCOPE - PC 40000. $24,025.35 $24,025.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6354 W91GXY-06-M-0123-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $49,690.00 $48,740.00 $950.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6355 W91GXY-06-M-0124-NA-1 PHOENIX INTERNATIONAL 
CONSULTING LLC

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $797,200.00 $797,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6356 W91GXY-06-M-0125-NA-1 IRAQI CONTRACTOR - 4906 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $398,600.00 $0.00 $398,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6357 W91GXY-06-M-0126-NA-1 IRAQI CONTRACTOR - 4621 SECURITY TAZA POWER PLANT FOR 14 DAY PERIOD NC-GENERATION NON-CONSTRUCTION $53,280.00 $53,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6358 W91GXY-06-M-0127-NA-1 IRAQI CONTRACTOR - 4943 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $30,086.00 $0.00 $30,086.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6359 W91GXY-06-M-0128-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $568,448.00 $568,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6360 W91GXY-06-M-0129-NA-1 GENERAL SYSTEMS 
COMPANY INC (GSC)

INSTALLATION, SERVICE, TRAINING & SUPPORT FOR THE 
VSAT COMMUNICATION SYSTEM

C-GENERATION CONSTRUCTION $15,148.00 $15,148.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6361 W91GXY-06-M-0130-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $3,584.62 $3,584.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6362 W91GXY-06-M-0131-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $545,000.00 $545,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6363 W91GXY-06-M-0132-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $1,824.44 $1,824.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6364 W91GXY-06-M-0133-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $11,609.66 $0.00 $11,609.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6365 W91GXY-06-M-0134-NA-1 SIEMENS GBAKN-116 PSSE SOFTWARE & COMPUTERS; TRAINING 
AND EDUCATION OF ME PERSONNEL

C-GENERATION CONSTRUCTION $208,361.00 $0.00 $208,361.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6366 W91GXY-06-M-0135-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $9,266.79 $9,266.79 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6367 W91GXY-06-M-0136-NA-1 ADVENT ELECTRIC 

INCORPORATED
EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $6,933.00 $6,933.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6368 W91GXY-06-M-0137-NA-1 IRAQI CONTRACTOR - 4638 PURCHASE XYA AND XYB TOWERS AND ACCESSORIES NC-TRANSMISSION NON-CONSTRUCTION $858,820.00 $858,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6369 W91GXY-06-M-0139-NA-1 IRAQI CONTRACTOR - 4924 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $66,620.00 $66,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6370 W91GXY-06-M-0140-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $499,432.08 $475,747.63 $23,684.45 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6371 W91GXY-06-M-0141-NA-1 IRAQI CONTRACTOR - 4318 42000 NC NETWORK INFRASTRUCTURE - (2) 11KV, 2000A, 
ABB CIRCUIT BREAKERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$86,318.00 $0.00 $86,318.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6372 W91GXY-06-M-0142-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $11,366.69 $11,366.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6373 W91GXY-06-M-0143-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $159,323.18 $159,323.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6374 W91GXY-06-M-0144-NA-1 IRAQI CONTRACTOR - 4409 PURCHASE OHL CABLE NC-TRANSMISSION NON-CONSTRUCTION $482,500.00 $0.00 $482,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6375 W91GXY-06-M-0145-NA-1 KSB, INC EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $998,975.00 $0.00 $998,975.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6376 W91GXY-06-M-0146-NA-1 FALCON CONSTRUCTION 
COMPANY

*URI#42000* SECURITY REQUIRED TO OFFLOAD OIL 
DELIVERY

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$7,160.00 $0.00 $7,160.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6377 W91GXY-06-M-0147-NA-1 TRIPLE K TRADE AND 
SERVICES

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $17,300.00 $15,550.00 $1,750.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6378 W91GXY-06-M-0148-NA-1 IRAQI CONTRACTOR - 4562 PURCHASE OHL TOWERS NC-TRANSMISSION NON-CONSTRUCTION $844,000.00 $844,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6379 W91GXY-06-M-0149-NA-1 IRAQI CONTRACTOR - 4165 AA NC-GENERATION NON-CONSTRUCTION $19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6380 W91GXY-06-M-0150-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $107,065.58 $107,065.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6381 W91GXY-06-M-0151-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $107,052.82 $107,052.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6382 W91GXY-06-M-0152-NA-1 IRAQI CONTRACTOR - 4309 AA NC-GENERATION NON-CONSTRUCTION $312,266.73 $312,266.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6383 W91GXY-06-M-0153-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $133,763.00 $133,763.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6384 W91GXY-06-M-0154-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $29,692.31 $29,692.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6385 W91GXY-06-M-0155-NA-1 IRAQI CONTRACTOR - 4909 *URI#28714* PURCHASE OHL TOOLS NC-TRANSMISSION NON-CONSTRUCTION $475,000.00 $475,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6386 W91GXY-06-M-0155-NA-2 IRAQI CONTRACTOR - 4909 PURCHASE TOOLS C-TRANSMISSION. IN-SCOPE - PC 41000. $8,500.00 $8,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6387 W91GXY-06-M-0156-NA-1 MASS INTERNATIONAL CORP EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $258,240.00 $258,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6388 W91GXY-06-M-0157-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $15,448.00 $0.00 $15,448.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6389 W91GXY-06-M-0158-NA-1 IRAQI CONTRACTOR - 4945 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $27,300.00 $27,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6390 W91GXY-06-M-0159-NA-1 IRAQI CONTRACTOR - 4945 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $53,798.00 $53,468.00 $330.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6391 W91GXY-06-M-0160-NA-1 TRIPLE K TRADE AND 
SERVICES

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $20,250.00 $20,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6392 W91GXY-06-M-0161-NA-1 POROUS MEDIA AA NC-GENERATION NON-CONSTRUCTION $114,300.00 $114,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6393 W91GXY-06-M-0163-NA-1 FALCON SECURITY LTD SECURITY REQUIRED TO OFFLOAD OIL DELIVERY NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$7,160.00 $7,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6394 W91GXY-06-M-0164-NA-1 TRIPLE K TRADE AND 
SERVICES

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $46,571.00 $46,571.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6395 W91GXY-06-M-0165-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $6,013.00 $6,013.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6396 W91GXY-06-M-0166-NA-1 BRITISH AMERICAN 
GENERAL TRADING & 
CONTRACTING CO

COMPUTER EQUIP FOR BAGHDAD LAY DOWN YARD 
COMPUTER EQUIP FOR BAGHDAD LAY DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$16,597.18 $16,597.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6397 W91GXY-06-M-0167-NA-1 INDEX WATER SYSTEMS EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $124,886.23 $124,886.00 $0.23 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6398 W91GXY-06-M-0168-NA-1 KOORDINAT LTD EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $243,110.00 $0.00 $243,110.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6399 W91GXY-06-M-0169-NA-1 IRAQI CONTRACTOR - 4926 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 

PLANTS
NC-GENERATION NON-CONSTRUCTION $300,134.00 $0.00 $300,134.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6400 W91GXY-06-M-0170-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $47,000.00 $47,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6401 W91GXY-06-M-0171-NA-1 FILTERS SRL INTERNATIONAL 
SALES

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $22,770.00 $22,770.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6402 W91GXY-06-M-0172-NA-1 TIGRIS NET LTD WIRELESS INTERNET EQUIP - BAGHDAD LAY DOWN 
YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$9,200.00 $0.00 $9,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6403 W91GXY-06-M-0173-NA-1 IRAQI CONTRACTOR - 4920 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $45,000.00 $0.00 $45,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6404 W91GXY-06-M-0174-NA-1 SUPER TECHNICAL 
ENTERPRISES

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $8,300.00 $8,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6405 W91GXY-06-M-0175-NA-1 IRAQI CONTRACTOR - 4285 URI 29671 HANDLING EQUIP FOR BAGHDAD LAY DOWN 
YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$147,335.00 $120,548.00 $26,787.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6406 W91GXY-06-M-0176-NA-4 IRAQI CONTRACTOR - 4905 CONSTRUCT A FENCED MATERIAL LAY DOWN YARD - URI 
29668 BAGHDAD LAY DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$145,660.00 $145,620.00 $40.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6407 W91GXY-06-M-0177-NA-1 IRAQI CONTRACTOR - 4942 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $26,110.00 $26,110.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6408 W91GXY-06-M-0178-NA-1 UNITED CO URI 27741 EG-104/GBAKD-109 LABOR BROKER C-GENERATION CONSTRUCTION $799,326.00 $698,963.35 $100,362.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6409 W91GXY-06-M-0178-NA-2 UNITED CO URI 27741 EG-104/GBAKD-109 LABOR BROKER C-GENERATION. IN-SCOPE - PC 40000. $143,723.45 $110,269.50 $33,453.95 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6410 W91GXY-06-M-0180-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $711,115.00 $0.00 $711,115.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6411 W91GXY-06-M-0181-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $711,115.00 $0.00 $711,115.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6412 W91GXY-06-M-0182-NA-1 IRAQI CONTRACTOR - 4932 URI 29672 WAREHOUSE MATERIALS FOR BAGHDAD LAY 
DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$18,130.00 $18,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6413 W91GXY-06-M-0183-NA-1 PC VISION, INC. EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS; P00001 DTD 5OCT06 CHG DEL LOC & ALLOW 
PARTIAL PMT;

NC-GENERATION NON-CONSTRUCTION $517,555.00 $262,000.00 $255,555.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6414 W91GXY-06-M-0184-NA-1 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $38,230.00 $38,230.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6415 W91GXY-06-M-0185-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $912,508.00 $912,508.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6416 W91GXY-06-M-0186-NA-1 IRAQI CONTRACTOR - 4621 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $94,800.00 $94,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6417 W91GXY-06-M-0187-NA-1 HACO TIP EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $534,000.00 $534,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6418 W91GXY-06-M-0188-NA-1 TIGRIS NET LTD EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $21,190.00 $21,190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6419 W91GXY-06-M-0189-NA-1 IRAQI CONTRACTOR - 4318 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $64,128.00 $64,128.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6420 W91GXY-06-M-0190-NA-1 ABB EC-001 BAGHDAD DISTRIBUTION SCADA (SCADA 2), 
GBAEB-002

C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$496,273.46 $479,803.46 $16,470.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6421 W91GXY-06-M-0191-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION SCADA 
(SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$694,718.54 $694,718.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6422 W91GXY-06-M-0192-NA-1 AURORA STAR GENERAL 
TRADING COMPANY

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $9,372.00 $0.00 $9,372.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6423 W91GXY-06-M-0193-NA-1 ABB  EC-001 BAGHDAD DISTRIBUTION SCADA (SCADA 2), 
GBAEB-002

C-AUTOMATED MONITORING AND CONTROL 
SYSTEM CONSTRUCTION

$933,598.00 $77,890.00 $855,708.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6424 W91GXY-06-M-0194-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $480,000.00 $480,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6425 W91GXY-06-M-0195-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $41,167.00 $41,167.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6426 W91GXY-06-M-0196-NA-1 NORTH SHORE 
INTERNATIONAL INC.

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $199,955.03 $195,458.53 $4,496.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6427 W91GXY-06-M-0197-NA-1 IRAQI CONTRACTOR - 4946 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $402,150.00 $0.00 $402,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6428 W91GXY-06-M-0198-NA-1 TETRA INTERNATIONAL, LLC EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $377,943.00 $123,171.07 $254,771.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6429 W91GXY-06-M-0199-NA-1 IRAQI CONTRACTOR - 4912 EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS;P00001 DTD 4OCT06 DECREASE THE CONTRACT 
AMT BY <$8600.00>;

NC-GENERATION NON-CONSTRUCTION $137,665.50 $137,485.50 $180.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6430 W91GXY-06-M-0200-NA-1 TRAX INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 

PLANTS
NC-GENERATION NON-CONSTRUCTION $485,345.00 $0.00 $485,345.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6431 W91GXY-06-M-0201-NA-1 FIRSTAR INTERNATIONAL 
GROUP

EMERGENCY SPARE PARTS FOR SEVERAL GENERATING 
PLANTS

NC-GENERATION NON-CONSTRUCTION $535,506.25 $0.00 $535,506.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6432 W91GXY-06-M-0202-NA-1 IRAQI CONTRACTOR - 4905 M311 NETWORK REHABILITATION NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$9,500.00 $0.00 $9,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6433 W91GXY-07-M-0001-NA-1 TIGRIS NET LTD *URI#23460* VSAT COMMUNICATION SYSTEM C-GENERATION CONSTRUCTION $782,683.00 $246,035.00 $536,648.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6434 W91GXY-D-06-0001-15-1 IRAQI CONTRACTOR - 4228 GBAGC-588 WAZERIYA-GHAZALYIA RESIDENTIAL C-NETWORK INFRASTRUCTURE CONSTRUCTION $4,997,000.00 $999,400.00 $3,997,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6435 W91GXZ-06-A-0001-1-1 IRAQI CONTRACTOR - 4769  CRANE PARTS ZPMC NC-PORT REHAB NON-CONSTRUCTION $178,003.00 $0.00 $178,003.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6436 W91GXZ-06-C-0001-NA-1 IRAQI CONTRACTOR - 4436 FALLUJAH IRR DEPOT AND HOUSING REFURBISHING C-RAILROAD CONSTRUCTION $2,975,946.00 $720,447.66 $2,255,498.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6437 W91GXZ-06-C-0001-NA-2 IRAQI CONTRACTOR - 4436 FALLUJAH IRR DEPOT AND HOUSING REFURBISHMENT C-RAILROAD CONSTRUCTION $16,785.00 $16,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6438 W91GXZ-06-C-0002-NA-1 COMTECH MOBILE 
DATACOM CORPORATION

GPT EMERGENCY TRANSPONDERS FOR IRR TRAINS NC-RAILROAD NON-CONSTRUCTION $144,612.00 $106,601.00 $38,011.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6439 W91GXZ-06-C-0005-NA-1 BOURNAMOUTH BUSINESS 
SCHOOL INTERNATIONAL

TRAINING  IRAQ AIR TRAFFIC CONTROL SUPPORT NC-AIRPORT NON-CONSTRUCTION $535,173.00 $535,173.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6440 W91GXZ-06-C-0006-NA-0001A IRAQI CONTRACTOR - 4091 CONSTRUCTION COST  NELCON CRANES AT UMMQASR C-PORT REHAB CONSTRUCTION $296,750.00 $287,290.00 $9,460.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6441 W91GXZ-06-C-0007-NA-1 INTERNATIONAL AIR 
TRANSPORT ASSOC

AIR TRAFFIC CONTROL/NAVIGATIONAL AID TECHNICIAN 
TRAINING

NC-AIRPORT NON-CONSTRUCTION $375,813.00 $298,223.00 $77,590.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6442 W91GXZ-06-C-0009-NA-1 IRAQI CONTRACTOR - 4287  HOSPITAL ELEVATORS INSPECTION AND CERTIFICATION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$227,272.73 $162,300.00 $64,972.73 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6443 W91GXZ-06-C-0010-NA-1 IRAQI CONTRACTOR - 4656 AL ALWAIYA CHILDREN HOSPITAL GRC C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,288,000.00 $644,000.90 $643,999.10 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6444 W91GXZ-06-C-0011-NA-1 IRAQI CONTRACTOR - 4656 AL ALWAIYA MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,106,212.00 $1,158,417.21 $947,794.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6445 W91GXZ-06-C-0012-NA-1 IRAQI CONTRACTOR - 4044 AL RAMADI MATERNITY C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,126,814.80 $1,024,399.80 $102,415.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6446 W91GXZ-06-C-0013-NA-1 IRAQI CONTRACTOR - 4044 AL KARKH MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,730.40 $0.00 $351,730.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6447 W91GXZ-06-C-0014-NA-1 IRAQI CONTRACTOR - 4512 NAJAF MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,512,319.00 $1,331,650.35 $180,668.65 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6448 W91GXZ-06-C-0015-NA-1 IRAQI CONTRACTOR - 4656 NASSARIYA MATERNITY HOSPITAL GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,964,004.00 $1,178,402.40 $785,601.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6449 W91GXZ-06-C-0016-NA-1 IRAQI CONTRACTOR - 4031 HILA MATERNITY HOSPITAL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,794,895.00 $1,174,757.45 $1,620,137.55 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6450 W91GXZ-06-C-0017-NA-1 IRAQI CONTRACTOR - 4041 AL BALADI MATERNITY GRC C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,018,252.90 $2,624,452.94 $393,799.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6451 W91GXZ-06-C-0019-NA-1 IRAQI CONTRACTOR - 4031 *URI# 27526* KAHN BANI SA’AD BRIDGE CONTRACT 
90-DAY 06/06 - 09/06

C-DETENTION FACILITY CONSTRUCTION $3,500,000.00 $3,299,982.50 $200,017.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6452 W91GXZ-06-C-0020-NA-1 RAYTHEON COMPANY NAVAIDS MAINTENANCE SUPPORT NC-AIRPORT NON-CONSTRUCTION $553,886.00 $328,369.90 $225,516.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6453 W91GXZ-06-C-0021-NA-1 RADIOLA AEROSPACE 
LIMITED

AIR NAVIGATION SYSTEMS COMMISSIONING FLIGHT 
INSPECTION

NC-AIRPORT NON-CONSTRUCTION $402,467.00 $402,467.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6454 W91GXZ-06-C-0022-NA-1 IRAQI CONTRACTOR - 4031  BRIDGE CONTRACT FOR NASIRIYAH PRISON FACILITY C-PENAL CONSTRUCTION $2,615,000.00 $2,030,986.82 $584,013.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6455 W91GXZ-06-C-0023-NA-1 MID CONTRACTING BASRAH CHILDREN HOSPITAL - *URI 39407* BASRAH 
CHILDREN’S HOSPITAL; P00002 DTD 9NOV06 CHANGE 
MOD TO TRANSFER GOVERNMENT PROPERTY FROM THE 
GOVERNMENT TO MIDCOM

C-BASRAH CHILDREN’S HOSPITAL PROJECT 
CONSTRUCTION

$32,300,000.00 $8,899,518.51 $23,400,481.49 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6456 W91GXZ-06-C-0026-NA-1 SALLYPORT GLOBAL 
HOLDINGS

PURCHASE FIRE HOSE, NOZZLES & LADDERS AND TRAIN 
FIREFIGHTERS TO NFPA1 LEVEL

NC-FIRE SERVICES NON-CONSTRUCTION $1,455,768.90 $873,611.00 $582,157.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6457 W91GXZ-06-C-0027-NA-2 SALLYPORT GLOBAL 
HOLDINGS

FIRE SERVICE-RESCUE TRAINING & EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $1,780,936.00 $1,780,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6458 W91GXZ-06-C-0028-NA-1 IRAQI CONTRACTOR - 4913 MEDICAL EQUIPMENT, VARIOUS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$22,167,046.00 $21,421,317.00 $745,729.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6459 W91GXZ-06-C-0029-NA-1 TEAM EAGLE/TRANSUMED  MEDICAL EQUIPMENT, VARIOUS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,589,078.00 $1,589,078.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6460 W91GXZ-06-C-0030-NA-1 THE FIRE SAFETY 
ENGINEERING COLLEGE

 PROVIDE TRAINING FOR IRAQI FIREFIGHTERS NC-FIRE SERVICES NON-CONSTRUCTION $3,691,500.00 $0.00 $3,691,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
6461 W91GXZ-06-C-0031-NA-1 TECHNOLOGY PARTNERS 

FZ-LLC
HIGH SPEED DATA NETWORK FOR THE 
COMMUNICATIONS AND REGULARITY COMMISSION 
(CMC)

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$4,722,700.00 $2,215,316.50 $2,507,383.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6462 W91GXZ-06-C-0032-NA-1 IRAQI CONTRACTOR - 4958 REHABILITATION LATIFIYA RAILWAY BRIDGE;P00002 DTD 
29SEP06 ADDITIONAL FUNDS FOR SCOPE CHANGE;

C-RAILROAD CONSTRUCTION $147,840.00 $57,000.00 $90,840.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6463 W91GXZ-06-C-0033-NA-1 IRAQI CONTRACTOR - 4953 BASE PERIOD PROVIDE O&M SUPPORT, OJT & OTHER 
REQUIREMENTS - *URI#28466* WIRELESS BROAD BAND 
NETWORK

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$1,452,547.15 $1,331,501.55 $121,045.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6464 W91GXZ-06-C-0033-NA-2 IRAQI CONTRACTOR - 4953 PROVIDE INTEROPERABILITY STUDY TO COLLOCATION 
THE WIMAX INTERFACE INTO WBBN - *URI#28466* 
WIRELESS BROAD BAND NETWORK

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$7,800.00 $7,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6465 W91GXZ-06-C-0033-NA-3 IRAQI CONTRACTOR - 4953 PROVIDE EQUIPMENT FOR 4 CUSTOMER PREMISE 
EQUIPMENT (CPE ) - *URI#28466* WIRELESS BROAD 
BAND NETWORK

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$185,669.64 $121,045.59 $64,624.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6466 W91GXZ-06-C-0033-NA-4 IRAQI CONTRACTOR - 4953 PROVIDE FOR RELOCATING OF THE NETWORK 
OPERATIONS CURRENT LOCATION TO THE MOC - 
*URI#28466* WIRELESS BROAD BAND NETWORK

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$10,500.00 $10,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6467 W91GXZ-06-C-0033-NA-5 IRAQI CONTRACTOR - 4953 PROVIDE FOR RELOCATING ONE POINT TO POINT 
MICROWAVE BACKBONE - *URI#28466* WIRELESS 
BROAD BAND NETWORK

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$26,645.88 $4,382.40 $22,263.48 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6468 W91GXZ-06-C-0033-NA-6 IRAQI CONTRACTOR - 4953 PROVIDE 12 LAPTOPS PC, 6 EA COLOR INKJET PRINTER 
- *URI#28466* WIRELESS BROAD BAND NETWORK

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$26,748.00 $26,748.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6469 W91GXZ-06-C-0033-NA-7 IRAQI CONTRACTOR - 4953 PROVIDE ONE (1) SET OF SPARE PARTS PER SOW - 
*URI#28466* WIRELESS BROAD BAND NETWORK

NC-IRAQI COMMUNICATIONS SYSTEMS NON-
CONSTRUCTION

$272,134.59 $0.00 $272,134.59 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6470 W91GXZ-06-C-0035-NA-1 IRAQI CONTRACTOR - 4988 CIVIL/SITE SUPPORT WORK - *URI#28874* COMPLETION 
OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $8,540,250.00 $476,863.77 $8,063,386.23 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6471 W91GXZ-06-C-0035-NA-10 IRAQI CONTRACTOR - 4988 MEDICAL SERVICES BUILDING (24) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $434,092.50 $0.00 $434,092.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6472 W91GXZ-06-C-0035-NA-11 IRAQI CONTRACTOR - 4988 KITCHEN, STORE & STAFF DINING BUILDING (25) - 
*URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $435,685.50 $0.00 $435,685.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6473 W91GXZ-06-C-0035-NA-12 IRAQI CONTRACTOR - 4988 LAUNDRY BUILDING (26) - *URI#28874* COMPLETION OF 
THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $371,434.50 $0.00 $371,434.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6474 W91GXZ-06-C-0035-NA-13 IRAQI CONTRACTOR - 4988 WAREHOUSE & MAINTENANCE BUILDING (29) - 
*URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $375,107.25 $0.00 $375,107.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6475 W91GXZ-06-C-0035-NA-14 IRAQI CONTRACTOR - 4988 EDUCATION BUILDING (40) - *URI#28874* COMPLETION 
OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $326,896.00 $0.00 $326,896.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6476 W91GXZ-06-C-0035-NA-15 IRAQI CONTRACTOR - 4988 VOCATIONAL TRAINING BUILDING (41) - URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $231,322.00 $0.00 $231,322.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6477 W91GXZ-06-C-0035-NA-16 IRAQI CONTRACTOR - 4988 INDUSTRIES BUILDING (42) - *URI#28874* COMPLETION 
OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $701,300.00 $0.00 $701,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6478 W91GXZ-06-C-0035-NA-17 IRAQI CONTRACTOR - 4988 PRAYER ROOM (43) - *URI#28874* COMPLETION OF THE 
KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $90,615.00 $0.00 $90,615.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6479 W91GXZ-06-C-0035-NA-18 IRAQI CONTRACTOR - 4988 VISITATION SEGREGATION BUILDING (52) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $269,589.00 $0.00 $269,589.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6480 W91GXZ-06-C-0035-NA-19 IRAQI CONTRACTOR - 4988 VISITATION MAXIMUM SECURITY BUILDING (53) - 
*URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $351,150.00 $0.00 $351,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6481 W91GXZ-06-C-0035-NA-2 IRAQI CONTRACTOR - 4988 ADMINISTRATION/ENTRY BUILDING (02) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,091,404.10 $71,564.29 $1,019,839.81 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6482 W91GXZ-06-C-0035-NA-20 IRAQI CONTRACTOR - 4988 VISITATION MEDIUM SECURITY BUILDING (54-1) - 
*URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6483 W91GXZ-06-C-0035-NA-21 IRAQI CONTRACTOR - 4988 VISITATION MEDIUM SECURITY BUILDING (54-2) - 
*URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6484 W91GXZ-06-C-0035-NA-22 IRAQI CONTRACTOR - 4988 VISITATION MEDIUM SECURITY BUILDING (54-3) -
*URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6485 W91GXZ-06-C-0035-NA-23 IRAQI CONTRACTOR - 4988 ARMORY (55) -*URI#28874* COMPLETION OF THE KHAN 
BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $81,740.00 $0.00 $81,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6486 W91GXZ-06-C-0035-NA-24 IRAQI CONTRACTOR - 4988 SALLY PORT (56) -*URI#28874* COMPLETION OF THE 
KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $212,294.00 $0.00 $212,294.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6487 W91GXZ-06-C-0035-NA-25 IRAQI CONTRACTOR - 4988 VEHICLE INSPECTION POINT (57) -*URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $60,534.00 $0.00 $60,534.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6488 W91GXZ-06-C-0035-NA-26 IRAQI CONTRACTOR - 4988 WATER TREATMENT -*URI#28874* COMPLETION OF THE 

KHAN BANI SA’AD FACILITY
C-DETENTION FACILITY CONSTRUCTION $1,002,085.00 $0.00 $1,002,085.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

6489 W91GXZ-06-C-0035-NA-27 IRAQI CONTRACTOR - 4988 ELECTRICAL DISTRIBUTION NETWORK -*URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $2,288,964.00 $0.00 $2,288,964.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6490 W91GXZ-06-C-0035-NA-28 IRAQI CONTRACTOR - 4988 SITE LIGHTING ASSOCIATED WITH BUILDING -
*URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $559,586.00 $0.00 $559,586.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6491 W91GXZ-06-C-0035-NA-29 IRAQI CONTRACTOR - 4988 SEWAGE TREATMENT (64)-*URI#28874* COMPLETION OF 
THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $610,163.00 $0.00 $610,163.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6492 W91GXZ-06-C-0035-NA-3 IRAQI CONTRACTOR - 4988 SEGREGATION BUILDING (05) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,358,575.00 $220,224.61 $3,138,350.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6493 W91GXZ-06-C-0035-NA-30 IRAQI CONTRACTOR - 4988 RAW WATER & TREATED WATER STORAGE -*URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $575,569.00 $0.00 $575,569.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6494 W91GXZ-06-C-0035-NA-31 IRAQI CONTRACTOR - 4988 STANDBY ELECTRICAL POWER PLANT -*URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,583,265.00 $0.00 $1,583,265.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6495 W91GXZ-06-C-0035-NA-32 IRAQI CONTRACTOR - 4988 INTERIOR SECURITY PERIMETER -*URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD 
FACILITY;ADM001 DTD 21SEP06 ADDITIONAL FUNDS IN 
THE AMT OF $2.85 TO FULLY FUND CLIN 0032;

C-DETENTION FACILITY CONSTRUCTION $919,869.00 $0.00 $919,869.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6496 W91GXZ-06-C-0035-NA-4 IRAQI CONTRACTOR - 4988 MAXIMUM SECURITY BUILDING (06) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,358,575.00 $220,224.61 $3,138,350.39 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6497 W91GXZ-06-C-0035-NA-5 IRAQI CONTRACTOR - 4988 MEDIUM SECURITY BUILDING (07-1) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $260,671.66 $3,714,748.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6498 W91GXZ-06-C-0035-NA-6 IRAQI CONTRACTOR - 4988 MEDIUM SECURITY BUILDING (07-2) -*URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $260,671.66 $3,714,748.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6499 W91GXZ-06-C-0035-NA-7 IRAQI CONTRACTOR - 4988 MEDIUM SECURITY BUILDING (07-3) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $260,671.66 $3,714,748.34 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6500 W91GXZ-06-C-0035-NA-8 IRAQI CONTRACTOR - 4988 CONTROL STATIONS & SITE SECURITY MGMT BUILDING 
- *URI#28874* COMPLETION OF THE KHAN BANI SA’AD 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,227,052.50 $0.00 $1,227,052.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6501 W91GXZ-06-C-0035-NA-9 IRAQI CONTRACTOR - 4988 INTAKE & RELEASE BUILDING (23) - *URI#28874* 
COMPLETION OF THE KHAN BANI SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $433,030.50 $0.00 $433,030.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6502 W91GXZ-06-C-0036-NA-1 SECURE GLOBAL 
ENGINEERING LLC

*URI#28318* FEEDER LINES FOR KHAN BANI SA’AD 
CORRECTIONAL

C-DETENTION FACILITY CONSTRUCTION $1,644,900.00 $411,225.00 $1,233,675.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6503 W91GXZ-06-C-0037-NA-1 IRAQI CONTRACTOR - 4021 MOCH PROGRAM MANAGEMENT TRAINING NC-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR NON-CONSTRUCTION

$455,000.00 $0.00 $455,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6504 W91GXZ-06-C-0038-NA-1 ALBANY ASSOCIATES LTD PROVIDE LABOR, MATERIAL, EQUIPMENT, TOLLS, 
MANAGEMENT, TRANSPORATION, SECURITY, BUILDING & 
TRAINING OF CMC STAFF -

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6505 W91GXZ-06-C-0038-NA-2 ALBANY ASSOCIATES LTD PHASE 2 DESIGN & EXECUTION OF ONGOING 
ESTABLISHMENT & CAPACITY BLDG - 79000 F1 - ICMC 
TRAINING STRATEGY DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$1,749,996.00 $194,444.00 $1,555,552.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6506 W91GXZ-06-C-0038-NA-3 ALBANY ASSOCIATES LTD PHASE 3 CONSOLIDATION - 79000 F1 - ICMC TRAINING 
STRATEGY DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$375,000.00 $0.00 $375,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6507 W91GXZ-06-C-0039-NA-1 IRAQI CONTRACTOR - 4921 *URI#39738* RUSAFA PRISON FORCE PROTECTION C-PENAL CONSTRUCTION $1,195,000.00 $979,900.01 $215,099.99 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6508 W91GXZ-06-C-0040-NA-1 IRAQI CONTRACTOR - 4988 CIVIL/SITE SUPPORT WORK - *URI#28875* NASIRIYAH 
CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $950,375.00 $266,105.00 $684,270.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6509 W91GXZ-06-C-0040-NA-10 IRAQI CONTRACTOR - 4988 VISITATION MAXIMUM SECURITY BLDG (53-1) - 
*URI#28875* NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $303,517.00 $84,984.76 $218,532.24 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6510 W91GXZ-06-C-0040-NA-11 IRAQI CONTRACTOR - 4988 VISITATION MAXIMUM SECURITY BLDG (53-2) - 
*URI#28875* NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $319,972.00 $89,592.16 $230,379.84 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6511 W91GXZ-06-C-0040-NA-12 IRAQI CONTRACTOR - 4988 ARMORY (55) - *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $90,028.00 $25,207.84 $64,820.16 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6512 W91GXZ-06-C-0040-NA-13 IRAQI CONTRACTOR - 4988 SALLY PORT (56-1) - *URI#28875* NASIRIYAH 
CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $275,691.00 $77,193.48 $198,497.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6513 W91GXZ-06-C-0040-NA-14 IRAQI CONTRACTOR - 4988 SALLY PORT (56-2) - *URI#28875* NASIRIYAH 
CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $275,691.00 $77,193.48 $198,497.52 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6514 W91GXZ-06-C-0040-NA-15 IRAQI CONTRACTOR - 4988 VEHICLE INSPECTION POINT - *URI#28875* NASIRIYAH 
CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $78,618.00 $22,013.04 $56,604.96 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6515 W91GXZ-06-C-0040-NA-16 IRAQI CONTRACTOR - 4988 WATER TREATMENT - *URI#28875* NASIRIYAH 
CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $114,723.00 $32,122.44 $82,600.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6516 W91GXZ-06-C-0040-NA-17 IRAQI CONTRACTOR - 4988 ELECTRICAL DISTRIBUTION NETWORK - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $325,277.00 $91,077.56 $234,199.44 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6517 W91GXZ-06-C-0040-NA-18 IRAQI CONTRACTOR - 4988 SITE LIGHTING ASSOCIATED WITH BUILDINGS - 
*URI#28875* NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $53,110.00 $14,870.80 $38,239.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6518 W91GXZ-06-C-0040-NA-19 IRAQI CONTRACTOR - 4988 SEWAGE TREATMENT - *URI#28875* NASIRIYAH 

CORRECTIONAL FACILITY
C-PENAL CONSTRUCTION $286,890.00 $80,329.20 $206,560.80 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

6519 W91GXZ-06-C-0040-NA-2 IRAQI CONTRACTOR - 4988 ADMINISTRATIVE/ENTRY BLDG (02) - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $649,625.00 $181,895.00 $467,730.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6520 W91GXZ-06-C-0040-NA-20 IRAQI CONTRACTOR - 4988 RAW WATER & TREATED WATER STORAGE - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $234,375.00 $65,625.00 $168,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6521 W91GXZ-06-C-0040-NA-21 IRAQI CONTRACTOR - 4988 STANDBY ELECTRICAL POWER PLANT - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $1,465,625.00 $410,375.00 $1,055,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6522 W91GXZ-06-C-0040-NA-22 IRAQI CONTRACTOR - 4988 INTERIOR SECURITY PERIMETER - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $801,354.00 $224,379.12 $576,974.88 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6523 W91GXZ-06-C-0040-NA-3 IRAQI CONTRACTOR - 4988 MAXIMUM SECURITY BLDG (06-1) - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $2,115,950.00 $592,466.00 $1,523,484.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6524 W91GXZ-06-C-0040-NA-4 IRAQI CONTRACTOR - 4988 MAXIMUM SECURITY BLDG (06-2) - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $2,204,050.00 $617,134.00 $1,586,916.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6525 W91GXZ-06-C-0040-NA-5 IRAQI CONTRACTOR - 4988 CONTROL STATIONS & SITE SECURITY MANAGEMENT 
BLDG (22) - *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $136,560.00 $38,236.80 $98,323.20 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6526 W91GXZ-06-C-0040-NA-6 IRAQI CONTRACTOR - 4988 INTAKE & RELEASE BLDG/MEDICAL SERVICES BLDG (23 
& 24) - *URI#28875* NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $1,243,440.00 $348,163.20 $895,276.80 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6527 W91GXZ-06-C-0040-NA-7 IRAQI CONTRACTOR - 4988 KITCHEN, STORE & STAFF DINING BLDG/LAUNDRY BLDG 
(25 & 26) - *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $1,827,330.00 $511,652.40 $1,315,677.60 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6528 W91GXZ-06-C-0040-NA-8 IRAQI CONTRACTOR - 4988 WAREHOUSE & MAINTENANCE BLDG (29) - *URI#28875* 
NASIRIYAH CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $652,670.00 $182,747.60 $469,922.40 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6529 W91GXZ-06-C-0040-NA-9 IRAQI CONTRACTOR - 4988 PRAYER ROOM (43) - *URI#28875* NASIRIYAH 
CORRECTIONAL FACILITY

C-PENAL CONSTRUCTION $106,483.00 $29,815.24 $76,667.76 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6530 W91GXZ-06-C-0041-NA-1 IRAQI CONTRACTOR - 4144 COMPLETE CONSTRUCTION OF 2.5KM OF VILLAGE 
ROADS, GOVERNORATE TO THI-QAR - *URI#39065* AL 
SHUYUKH RAILWAY STATION

C-ROADS AND BRIDGES CONSTRUCTION $693,200.00 $623,880.00 $69,320.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6531 W91GXZ-06-C-0042-NA-1 IRAQI CONTRACTOR - 4527 ELECTRICAL FEEDER LINES FOR NASIRIYAH; P00001 DTD 
9OCT06 AUTHORIZED ADMIN CHANGED FOR COR;

C-PENAL CONSTRUCTION $729,500.00 $656,550.00 $72,950.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6532 W91GXZ-06-C-0043-NA-1 IRAQI CONTRACTOR - 4917 SHALCHIYA SHOPS UPGRADING AND REPAIRS C-RAILROAD CONSTRUCTION $4,672,850.00 $601,493.00 $4,071,357.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6533 W91GXZ-06-C-0044-NA-1 I COMPORT POSTAL SYSTEM COMMUNICATIONS NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,173,654.00 $156,704.00 $1,016,950.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6534 W91GXZ-06-D-0003-1-1 IRAQI CONTRACTOR - 4911 REPLACEMENT OF ELEVATORS - *URI#26676* HOSPITAL 
ELEVATOR REPAIR AND CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,768,000.00 $0.00 $2,768,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6535 W91GXZ-06-D-0003-1-2 IRAQI CONTRACTOR - 4911 REPAIR ELEVATORS - *URI#26676* HOSPITAL ELEVATOR 
REPAIR AND CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$215,000.00 $0.00 $215,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6536 W91GXZ-06-D-0004-1-1 IRAQI CONTRACTOR - 4904 REPLACEMENT OF HOSPITAL ELEVATORS - *URI#26676* 
HOSPITAL ELEVATOR REPAIR AND CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,457,600.00 $0.00 $1,457,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6537 W91GXZ-06-D-0004-1-2 IRAQI CONTRACTOR - 4904 REPAIR ELEVATORS - *URI#26676* HOSPITAL ELEVATOR 
REPAIR AND CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$335,000.00 $0.00 $335,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6538 W91GXZ-06-M-0001-NA-1 FITCO TECHNICAL SERVICES OFFICE SUPPLIES NC-AIRPORT NON-CONSTRUCTION $63,573.00 $63,573.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6539 W91GXZ-06-M-0004-NA-1 AFFORDABLE INTERIOR 
SYSTEM INC

WER NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$537,367.16 $537,367.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6540 W91GXZ-06-M-0005-NA-1 CONTRADE LOGISTICS 
TRADING & CONTRACTING

WATER TRUCKS FOR IRAQI PORTS AUTHORITY NC-PORT REHAB NON-CONSTRUCTION $287,408.00 $287,408.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6541 W91GXZ-06-M-0006-NA-1 MGT GROUP CUMMINS GENERATOR PARTS FOR BIAP IRAQI CIVIL NC-AIRPORT NON-CONSTRUCTION $59,437.75 $59,437.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6542 W91GXZ-06-M-0007-NA-1 IRAQI CONTRACTOR - 4195 CUMMINS GENERATOR PARTS FOR BIAP IRAQI CIVIL NC-AIRPORT NON-CONSTRUCTION $23,853.06 $23,853.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6543 W91GXZ-06-M-0009-NA-1 RITS CONSULTANT FOR STUDY, RECOMMENDATION, 
GUIDANCE FOR RESTRUCTURE OF MINISTRY 23,000 
PERSONNEL

NC-ROADS AND BRIDGES NON-CONSTRUCTION $235,000.00 $0.00 $235,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6544 W91GXZ-06-M-0010-NA-1 IRAQI CONTRACTOR - 4931 HAZMAT EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $701,575.26 $0.00 $701,575.26 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6545 W91GXZ-06-M-0011-NA-1 THE FIRE SAFETY 
ENGINEERING COLLEGE

EXECUTIVE FIRE LEADERSHIP COURSE NC-FIRE SERVICES NON-CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6546 W91GXZ-06-M-0012-NA-1 IRAQI CONTRACTOR - 4736 EXECUTIVE MANAGEMENT TRAINING NC-DETENTION FACILITY NON-CONSTRUCTION $326,669.84 $0.00 $326,669.84 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6547 W91GXZ-06-M-0013-NA-1 IRAQI CONTRACTOR - 4256  EQUIPMENT.& TECH. FOR LABS & MATERIAL TESTING 
AT IRAQI NATIONAL CENTER FOR CONSTRUCTION LABS 
AND RESEARCH

NC-ROADS AND BRIDGES NON-CONSTRUCTION $35,616.21 $0.00 $35,616.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6548 W91GXZ-06-M-0014-NA-1 IRAQI CONTRACTOR - 4923 ASA NC-ROADS AND BRIDGES NON-CONSTRUCTION $114,623.00 $114,623.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6549 W91GXZ-06-M-0015-NA-1 PRO-SAFE FIRE TRAINING 
SYSTEMS, INC

FIRE SERVICES LIVE FIRE STRUCTURAL TRAINING 
FACILITIES - TRAINER

NC-FIRE SERVICES NON-CONSTRUCTION $582,000.00 $436,000.00 $146,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6550 W91GXZ-06-M-0016-NA-1 AURORA STAR GENERAL 
TRADING COMPANY

KAWASAKI MULE 3010 NC-JUDICIAL FACILITY NON-CONSTRUCTION $83,925.00 $74,925.00 $9,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6551 W91GXZ-06-M-0017-NA-1 C.O.R.E. TESTING INC  SIGNAL JAMMING SYSTEM NC-JUDICIAL FACILITY NON-CONSTRUCTION $296,500.00 $237,600.00 $58,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6552 W91GXZ-06-M-0019-NA-1 SALLYPORT GLOBAL 
HOLDINGS

FIRE SERVICES-TRAINING AND VEHICLE MAINTENANCE 
EQUIPMENT

NC-FIRE SERVICES NON-CONSTRUCTION $511,062.42 $389,478.03 $121,584.39 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6553 W91GXZ-06-M-0020-NA-1 EOD TECHNOLOGY, INC. 
(EODT)

*URI#28631* PRISON FACILITY ASSESSMENT C-PENAL CONSTRUCTION $59,700.00 $59,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6554 W91GXZ-06-M-0021-NA-1 TECHNOLOGY PARTNERS 
FZ-LLC

SUPPORT SERVICES - *URI#28741* CONSOLIDATED FIBER 
NETWORK

NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$833,010.00 $730,175.00 $102,835.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6555 W91GXZ-06-M-0021-NA-2 TECHNOLOGY PARTNERS 
FZ-LLC

COMPUTER LAPTOP - *URI#28741* CONSOLIDATED FIBER 
NETWORK

NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$36,000.00 $0.00 $36,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6556 W91GXZ-06-M-0021-NA-3 TECHNOLOGY PARTNERS 
FZ-LLC

TRAVEL - *URI#28741* CONSOLIDATED FIBER NETWORK NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$85,990.00 $85,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6557 W91GXZ-06-M-0022-NA-1 MCI WORLDCOM 
COMMUNICATIONS INC

 ICCA AREA CONTROL COMMUNICATIONS NC-AIRPORT NON-CONSTRUCTION $567,688.67 $0.00 $567,688.67 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6558 W91GXZ-06-M-0023-NA-1 IRAQI CONTRACTOR - 4907  BAGHDAD POLICE COLLEGE WATER LINE C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$124,150.00 $0.00 $124,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6559 W91GY0-06-C-0001-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT - EAST FALLUJAH IRAQ CAMP NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,332,500.00 $4,332,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6560 W91GY0-06-C-0012-NA-1 IRAQI CONTRACTOR - 4515 LIFE AND TRROP SUPPORT FOR FOB 7 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,400,000.00 $16,400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6561 W91GY0-06-D-0001-1-1 I COMPORT RADIOS AND SUPPORTING EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $14,110,366.00 $14,109,826.00 $540.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6562 W91GY0-06-D-0001-1-2 I COMPORT RADIOS AND SUPPORTING EQUIPMENT NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,560,124.00 $2,560,124.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6563 W91GY0-06-D-0001-5-1 I COMPORT UHF HAND HELD AND MOBILE VEHICLE RADIOS AND 
FIXED BASE AND NECESSARY WINDOWS OS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$12,286,760.00 $12,286,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6564 W91GY0-06-D-0001-5-2 I COMPORT UHF HANDHELD AND MOBILE VEHICLE RADIOS AND 
FIXED BASE AND NECESSARY WINDOWS OS

NC-POLICE ASSISTANCE NON-CONSTRUCTION $3,249,566.00 $3,249,566.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6565 W91GY0-06-D-0001-5-3 I COMPORT UHF HANDHELD & VEHICLE MOBILE RADIOS WITH FIXED 
BASE AND NECESSARY WINDOWS OS

NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$2,978,257.52 $2,978,257.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6566 W91GY0-06-D-0003-1-1 IRAQI CONTRACTOR - 4021 INSTRUCTORS FOR BAGHDAD POLICE COLLEGE NC-PUBLIC SAFETY NON-CONSTRUCTION $30,000.00 $20,000.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6567 W91GY0-06-D-0003-2-1 IRAQI CONTRACTOR - 4022 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6568 W91GY0-06-D-0003-3-1 IRAQI CONTRACTOR - 4021 PERSONNEL SERVICE CONTRACTS FOR PROFESSORS NC-PUBLIC SAFETY NON-CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6569 W91GY0-06-D-0003-4-1 IRAQI CONTRACTOR - 4021 PERSONNEL SERVICE CONTRACTS FOR PROFESSORS NC-PUBLIC SAFETY NON-CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6570 W91GY0-06-D-0003-5-1 IRAQI CONTRACTOR - 4272 PERSONNEL SERVICE CONTRACTS FOR PROFESSORS NC-PUBLIC SAFETY NON-CONSTRUCTION $320,000.00 $256,000.00 $64,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6571 W91GY0-06-F-0001-NA-1 POINT BLANK BODY ARMOR 
INC.

BODY ARMOR NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$991,638.00 $991,638.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6572 W91GY0-06-F-0003-NA-1 COMPLETE PACKAGING & 
SHIPPING SUPP

NGV BATTERIES, MODEL CR-123A, 3 VOLT LITHIUM NC-POLICE ASSISTANCE NON-CONSTRUCTION $2,990.00 $2,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6573 W91GY0-06-F-0006-NA-1 POINT BLANK BODY ARMOR 
INC.

BODY ARMOR NC-DETENTION FACILITY NON-CONSTRUCTION $88,162.50 $88,162.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6574 W91GY0-06-F-0021-NA-1 DELL MARKETING L.P. 10 DELL LATITUDE D810 NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$23,125.10 $23,125.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6575 W91GY0-06-F-0025-NA-1 SYRACUSE INTERNATIONAL 
TRADING

IRAQ AIR TRAFFIC CONTROL SUPPORT CUMMINS 
GENERATOR

NC-AIRPORT NON-CONSTRUCTION $1,300.00 $1,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6576 W91GY0-06-F-0027-NA-1 NEW TECH SOLUTIONS, INC FORCE PROTECTION TEAM SUPPORTING COMMISSION 
FOR PUBLIC INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$98,509.00 $98,509.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6577 W91GY0-06-F-0029-NA-1 BRIGADE 
QUARTERMASTERS, LTD

FORCE PROTECTION TEAM SUPPORTING COMMISSION 
FOR PUBLIC INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$273,514.00 $273,514.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6578 W91GY0-06-F-0030-NA-1 FORCEONE LLC FORCE PROTECTION TEAM SUPPORTING COMMISSION 
FOR PUBLIC INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$58,125.00 $58,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6579 W91GY0-06-M-0006-NA-1 ADVANCED COMPUTER 
TECHNOLOGY LLC

COMPUTER SOFTWARE (ARABIC), INTERNET HARDWARE, 
INTERNET SERVICE

NC-DETENTION FACILITY NON-CONSTRUCTION $258,698.20 $258,698.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6580 W91GY0-06-M-0014-NA-1 IRAQI CONTRACTOR - 4233 OFFICE SUPPLIES NC-POLICE ASSISTANCE NON-CONSTRUCTION $4,135.00 $4,135.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6581 W91GY0-06-M-0015-NA-1 I COMPORT HANDBOOK PRINTING NATO ACCOUNT $9,077.50 $9,077.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6582 W91GY0-06-M-0037-NA-1 IRAQI CONTRACTOR - 4460 RUBBER AMMO NC-POLICE ASSISTANCE NON-CONSTRUCTION $91,746.59 $91,746.59 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6583 W91GY0-06-M-0038-NA-1 IRAQI CONTRACTOR - 4452 TRAINING ON COMPUTERS NC-DETENTION FACILITY NON-CONSTRUCTION $100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6584 W91GY0-06-M-0048-NA-1 IRAQI CONTRACTOR - 4460 GLOCK HOLSTERS NC-POLICE ASSISTANCE NON-CONSTRUCTION $109,888.80 $109,888.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6585 W91GY0-06-M-0065-NA-1 IRAQI CONTRACTOR - 4068 HYGIENE KITS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,600.00 $9,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6586 W91GY0-06-M-0130-NA-1 NIK PUBLIC SAFETY INC INVESTIGATOR EQUIPMENT, FLEX-CUFF RESTRAINT NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$484.40 $484.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6587 W91GY0-06-M-0194-NA-1 IRAQI CONTRACTOR - 4246 HELMETS NC-DETENTION FACILITY NON-CONSTRUCTION $18,000.00 $18,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6588 W91GY0-06-M-0204-NA-1 GALLS INCORPORATED POLICE EQUIPMENT: BATONS, CUFFS, CUFF CUTTERS, 
GOGGLES

NC-DETENTION FACILITY NON-CONSTRUCTION $14,910.05 $14,910.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6589 W91GY0-06-M-0205-NA-1 GALLS INCORPORATED STEALTH GOGGLES NC-DETENTION FACILITY NON-CONSTRUCTION $4,940.50 $4,940.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6590 W91GY0-06-M-0216-NA-1 GALLS INCORPORATED REDMAN FULL TRAINING SUIT NC-DETENTION FACILITY NON-CONSTRUCTION $2,368.76 $2,368.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6591 W91GY0-06-M-0230-NA-1 IRAQI CONTRACTOR - 4024 COMPUTERS, MONITORS, PRINTERS NATO ACCOUNT $69,100.00 $69,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6592 W91GY0-06-M-0236-NA-1 IRAQI CONTRACTOR - 4611 NATO BUILDINGS FURNITURE NATO ACCOUNT $87,100.00 $87,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6593 W91GY0-06-M-0255-NA-1 THE MGT GROUP KNEE/SHIN GUARDS, SHOULDER PROTECTION, ELBOW 
PADS

NC-DETENTION FACILITY NON-CONSTRUCTION $14,760.00 $14,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6594 W91GY0-06-M-0275-NA-1 IRAQI CONTRACTOR - 4024 B&W LASER PRINTER, 17” CRT MONITOR, HP LAPTOP NATO ACCOUNT $64,750.00 $64,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6595 W91GY0-06-M-0328-NA-1 I COMPORT LAN NETWORK SUPPLIES, VOICE NETWORK DETAILS NATO ACCOUNT $46,211.00 $46,211.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6596 W91GY0-06-M-0381-NA-1 IRAQI CONTRACTOR - 4163 SAND BAGS C-NEW IRAQI ARMY FACILITIES CONSTRUCTION $110,000.00 $23,760.00 $86,240.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6597 W91GY0-06-M-0411-NA-1 EMTA CONSTRUCT CCCI FIREARMS RANGE NC-JUDICIAL FACILITY NON-CONSTRUCTION $17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6598 W91GY0-06-M-0414-NA-1 H.P. WHITE LABORATORY 
INC

TESTING OF HELMETS NC-FACILITY PROTECTION AND SERVICES NON-
CONSTRUCTION

$1,120.00 $695.00 $425.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6599 W91GY0-06-M-0457-NA-1 IRAQI CONTRACTOR - 4072 TACTICAL GEAR EMBROIDERY NC-JUDICIAL FACILITY NON-CONSTRUCTION $4,623.00 $4,623.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6600 W91GY0-06-M-0458-NA-1 CHEMGUARD INC FIRE FIGHTING FOAM NC-FIRE SERVICES NON-CONSTRUCTION $698,773.98 $698,773.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6601 W91GY0-06-M-0525-NA-1 ROSENBAUER 
INTERNATIONAL AG

 FIRE HOSE ADAPTERS NC-AIRPORT NON-CONSTRUCTION $2,088.30 $2,088.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6602 W91GY0-06-M-0530-NA-1 IRAQI CONTRACTOR - 4188 NON-CONSTRUCTION T-WALLS 3.3 METERS HIGH NC-JUDICIAL FACILITY NON-CONSTRUCTION $3,000.00 $3,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6603 W91GY0-06-M-0597-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $41,536.00 $41,536.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6604 W91GY0-06-M-0601-NA-1 DME CORPORATION FT 
LAUDERDALE

 IRAQ AIR TRAFFIC CONTROL SUPPORT NC-AIRPORT NON-CONSTRUCTION $6,810.00 $6,810.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6605 W91GY0-06-M-0646-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC VOICE AND DATA NETWORK

NATO ACCOUNT $28,513.00 $28,513.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6606 W91GY0-06-M-0650-NA-1 IRAQI CONTRACTOR - 4724 FURNITURE FOR CULTURAL CENTER NATO ACCOUNT $46,406.00 $46,406.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6607 W91GY0-06-M-0653-NA-1 WEST-TEK *URI#23941*PC:330000 NC-DETENTION FACILITY NON-CONSTRUCTION $13,450.00 $0.00 $13,450.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6608 W91GY0-06-M-0675-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $4,087.50 $4,087.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6609 W91GY0-06-M-0685-NA-1 IRAQI CONTRACTOR - 4302 HAZARDOUS MATERIALS TRAINING FOR FIRE SERVICES NC-FIRE SERVICES NON-CONSTRUCTION $83,760.00 $0.00 $83,760.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6610 W91GY0-06-M-0699-NA-1 IRAQI CONTRACTOR - 4215 BREATHING APPARATUS NC-FIRE SERVICES NON-CONSTRUCTION $45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6611 W91GY0-06-M-0723-NA-1 IRAQI CONTRACTOR - 4653 NEW CONTRACT PARK MACHINE GUN 7.62X39MM NC-DETENTION FACILITY NON-CONSTRUCTION $30,000.00 $0.00 $30,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6612 W91GY0-06-M-0758-NA-1 IRAQI CONTRACTOR - 4775 GENERATOR MOVEMENT AND INSTALLATION NC-POLICE ASSISTANCE NON-CONSTRUCTION $30,050.00 $30,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6613 W91GY0-06-M-0798-NA-1 IRAQI CONTRACTOR - 4034 *URI#23934* 40 EACH GYMNASTIC MATS NC-DETENTION FACILITY NON-CONSTRUCTION $2,700.00 $2,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6614 W91GY0-06-M-0863-NA-3 SWEET ANALYSIS SERVICES 
INC

 40MM SINGLE SHOT COMBAT 50 EACH NC-DETENTION FACILITY NON-CONSTRUCTION $28,634.99 $28,634.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6615 W91GY0-06-M-0901-NA-1 IRAQI CONTRACTOR - 4020 NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $24,323.00 $24,323.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6616 W91GY0-06-M-0902-NA-1 EN-NET SERVICES NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6617 W91GY0-06-M-0909-NA-1 IRAQI CONTRACTOR - 4020 NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $5,914.00 $5,914.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6618 W91GY0-06-M-0914-NA-1 IRAQI CONTRACTOR - 4782 NATO JOINT STAFF COLLEGE TRAINING MATERIAL 
TRANSLATED IN ARABIC

NATO ACCOUNT $10,800.00 $10,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6619 W91GY0-06-M-0976-NA-1 SMITH & WESSON *URI#23941*PC:330000 NC-DETENTION FACILITY NON-CONSTRUCTION $315,690.00 $315,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6620 W91GY0-06-M-0982-NA-1 SPRINT COMMUNICATIONS 
COMPANY LP

SPRINT/SEGOVIA 2 MBPS/1 MBPS/64 KBPS VOIP 
UPSTREAM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,923.40 $0.00 $12,923.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6621 W91GY0-06-M-1022-NA-1 SIDNEY LOGGINS  NEW CONTRACT PARK MACHINE GUN AMMUNITION 
1M ROUNDS

NC-DETENTION FACILITY NON-CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6622 W91GY0-06-M-1144-NA-1 BLANE INTERNATIONAL 
GROUP, INC.

PKM MACHINE GUNS - *URI#29177* WEAPONS AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-CONSTRUCTION $100,000.00 $0.00 $100,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6623 W91GY0-06-M-1144-NA-2 BLANE INTERNATIONAL 
GROUP, INC.

ESCORT AIMPOINT 12 GAGE PUMP SHOTGUNS POLYMER 
STOCK - *URI#29177* WEAPONS AND AMMUNITIONS

NC-DETENTION FACILITY NON-CONSTRUCTION $29,950.00 $29,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6624 W91GY0-06-M-1144-NA-3 BLANE INTERNATIONAL 
GROUP, INC.

GLOCK 19(STANDARD IRAQI POLICE SIDEARM)9MM 
PISTOL - *URI#29177* WEAPONS AND AMMUNITIONS

NC-DETENTION FACILITY NON-CONSTRUCTION $206,940.00 $0.00 $206,940.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6625 W91GY0-06-M-1144-NA-4 BLANE INTERNATIONAL 
GROUP, INC.

AK-47 AMMO, BRASS CASING - *URI#29177* WEAPONS 
AND AMMUNITIONS

NC-DETENTION FACILITY NON-CONSTRUCTION $14,000.00 $0.00 $14,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6626 W91GY0-06-M-1144-NA-5 BLANE INTERNATIONAL 
GROUP, INC.

PKM AMMO LINKED AMMUNITION - *URI#29177* 
WEAPONS AND AMMUNITIONS

NC-DETENTION FACILITY NON-CONSTRUCTION $23,000.00 $0.00 $23,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6627 W91GY0-06-M-1144-NA-6 BLANE INTERNATIONAL 
GROUP, INC.

12 GAUGE 2 3/4’ “0” BUCK, BRASS CASING - *URI#29177* 
WEAPONS AND AMMUNITIONS

NC-DETENTION FACILITY NON-CONSTRUCTION $15,125.00 $15,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6628 W91GY0-06-M-1144-NA-7 BLANE INTERNATIONAL 
GROUP, INC.

9MM X 19MM 115GR BALL AMMUNITION - *URI#29177* 
WEAPONS AND AMMUNITIONS

NC-DETENTION FACILITY NON-CONSTRUCTION $18,000.00 $18,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6629 W91GY0-06-M-1197-NA-1 BLANE INTERNATIONAL 
GROUP, INC.

AMMUNITION 9MM X 19MMM - *URI#28140* PURCHASE 
OF AMMUNITION

NC-JUDICIAL FACILITY NON-CONSTRUCTION $271,468.00 $271,468.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6630 W91GY0-06-W-0003-NA-1 AMERICAN AIRBOAT CORP AIRBOATS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$251,936.00 $251,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6631 W91GY0-06-W-2024-NA-1 IRAQI CONTRACTOR - 4505 NIRMIRKE WATER PROJECT C-POTABLE WATER CONSTRUCTION $100,780.00 $100,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6632 W91GY0-06-W-2025-NA-1 IRAQI CONTRACTOR - 4356 TILISQIF WATER PROJECT C-POTABLE WATER CONSTRUCTION $87,480.00 $87,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6633 W91GY0-06-W-2030-NA-1 IRAQI CONTRACTOR - 4303 FAIDA WATER PROJECT C-POTABLE WATER CONSTRUCTION $168,053.00 $168,053.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6634 W91GY0-06-W-2161-NA-2 HERISH COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $41,185.00 $41,185.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6635 W91GY0-06-W-2165-NA-1 IRAQI CONTRACTOR - 4655 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $39,950.00 $39,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6636 W91GY1-06-C-0001-NA-1 TEKKON ENGINEERING 
CO LTD

CALCIUM HYPROCHLORIDE NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$229,500.00 $229,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6637 W91GY1-06-C-0002-NA-1 COMET COMPANY LTD REHABILITATE SADR AL QANA’AT RAW WATER PUMPING 
STATION

C-PW-101 DIRECT LOCAL CONTRACTING (S/B) $4,222,549.00 $1,378,117.00 $2,844,432.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6638 W91GY1-06-C-0003-NA-1 IRAQI CONTRACTOR - 4310 FALLUJAH SEWERAGE AREA C COLLECTION SYSTEM C-SEWAGE CONSTRUCTION $1,867,250.00 $383,312.00 $1,483,938.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6639 W91GY1-06-C-0003-NA-2 IRAQI CONTRACTOR - 4310 MOD FOR ADDITIONAL PIPE AND MANHOLES FOR 
RELOCATION OF PUMP ST F1

C-SEWAGE CONSTRUCTION $1,350,995.58 $294,797.79 $1,056,197.79 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6640 W91GY1-06-C-0004-NA-1 IRAQI CONTRACTOR - 4916 FALLUJAH SEWERAGE AREA C COLLECTION SYSTEM C-SEWAGE CONSTRUCTION $2,475,379.50 $0.00 $2,475,379.50 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6641 W91GY1-06-C-0005-NA-1 IRAQI CONTRACTOR - 4027  FALLUJAH SEWERAGE AREA B COLLECTION SYSTEM 
- UPDATE PAYMENT TERMS FROM 10 TO 14

C-SEWAGE CONSTRUCTION $4,406,150.00 $2,269,242.00 $2,136,908.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6642 W91GY1-06-C-0005-NA-2 IRAQI CONTRACTOR - 4027  FALLUJAH SEWERAGE AREA B COLLECTION SYSTEM 
- REVISE PIPE AND MANHOLE QUANTITIES

C-SEWERAGE. IN-SCOPE - PC 62000. $505,200.00 $0.00 $505,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6643 W91GY1-06-C-0008-NA-1 MOTT MCDONALD LTD POTABLE WATER SUSTAINMENT PHASE 1 WTP FACILITY 
WSIS GAP SNAFFEE PROJECT OF GARMA, JUBAYIAH, 
R-ZERO WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$457,501.00 $457,501.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6644 W91GY1-06-C-0009-NA-1 IRAQI CONTRACTOR - 4084 AL QASWAA WATER TREATMENT PLANT NAJAF AND 

HILLAH
C-SEWAGE SUSTAINMENT CONSTRUCTION $243,008.00 $243,008.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH MARCH 2007

6645 W91GY1-06-C-0010-NA-1 IRAQI CONTRACTOR - 4084 AL QASWAA PROJECT MANAGEMENT OF NAJAF WATER 
TREATMENT PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$174,900.00 $174,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6646 W91GY1-06-C-0011-NA-1 NOVA ENGINEERS, 
CONTRACTORS & TRADING 
CO

POTABLE WATER SUSTAINMENT PHASE 1 NOVA PROJECT. 
MGMT. OF SHARK, DIJIAH WATER PLANTS

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$125,947.00 $125,947.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6647 W91GY1-06-C-0012-NA-0001AA TECHNICAL RESOURCES LTD MANAGEMENT AND OPERATIONS OF WWTP DIJAYL 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$151,450.00 $151,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6648 W91GY1-06-C-0013-NA-0001AA TECHNICAL RESOURCES LTD FIN001 - DE-OB RESIDUAL IRRF FUNDS UNDER $100. 
MANAGEMENT AND OPERATIONS WTP FACILITY KIRKUK 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$475,790.00 $475,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6649 W91GY1-06-C-0014-NA-1 IRAQI CONTRACTOR - 4305 WASTE WATER PROJECT MGMT OF RUSTAMIYAH NORTH 
AND SOUTH

C-SEWAGE SUSTAINMENT CONSTRUCTION $348,592.06 $348,592.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6650 W91GY1-06-C-0015-NA-1 DECORAMA GROUP *URI#26310* PC 62000 SS-003 BASRAH SEWAGE POWER 
CONNECTIONS

C-SEWAGE CONSTRUCTION $336,382.00 $336,382.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6651 W91GY1-06-C-0015-NA-2 DECORAMA GROUP  SS-003 BASRA SEWAGE POWER CONNECTIONS C-SEWAGE CONSTRUCTION $12,680.00 $12,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6652 W91GY1-06-C-0016-NA-1 IRAQI CONTRACTOR - 5300 WSSP PH1 O&M OVERSIGHT EXTENSION C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$143,601.00 $143,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6653 W91GY1-06-C-0017-NA-1 IRAQI CONTRACTOR - 5032 *URI#23570* RAMADI BARRAGE (PROCUREMENT) NC-DAMS NON-CONSTRUCTION $38,480.00 $0.00 $38,480.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6654 W91GY1-06-C-0018-NA-1 IRAQI CONTRACTOR - 4181 O&M SUPPORT TRUCKS (SEWER TANKERS) NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$1,320,170.00 $1,320,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6655 W91GY1-06-C-0018-NA-2 IRAQI CONTRACTOR - 4181 O&M SUPPORT TRUCKS (WATER TANKERS) NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,935,790.00 $1,745,809.00 $2,189,981.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6656 W91GY1-06-C-0019-NA-1 IRAQI CONTRACTOR - 4638 MAINTENANCE SERVICE AGREEMENT FOR HEAVY 
EQUIPMENT AT SWEETWATER CANAL

NC-UMM QASR TO BASRA WATER PIPELINE 
SUSTAINMENT NON-CONSTRUCTION

$1,000,000.00 $608,823.00 $391,177.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6657 W91GY1-06-C-0019-NA-2 IRAQI CONTRACTOR - 4638 P00001 DTD 28SEP06 PROVIDE ADDITIONAL FUNDS FOR 
CLIN 0002 - EQUIPMENT FOR SWEET WATER CANAL 
REPAIR , PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$134,984.83 $0.00 $134,984.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6658 W91GY1-06-C-0020-NA-1 IRAQI CONTRACTOR - 4227 PHASE 2 - #2 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$3,320,000.00 $3,310,000.00 $10,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6659 W91GY1-06-C-0021-NA-1 IRAQI CONTRACTOR - 4941 PHASE 2 - #1 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$956,500.00 $838,500.00 $118,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6660 W91GY1-06-C-0022-NA-1 IRAQI CONTRACTOR - 4471  PHASE 2 - #3 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$1,583,401.00 $1,190,725.00 $392,676.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6661 W91GY1-06-C-0023-NA-1 IRAQI CONTRACTOR - 4779 #4 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$2,290,000.00 $1,995,000.00 $295,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6662 W91GY1-06-C-0024-NA-1 IRAQI CONTRACTOR - 5300  WSSP PHASE 2 - O&M OVERSIGHT C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$4,378,157.00 $2,893,927.00 $1,484,230.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6663 W91GY1-06-C-0025-NA-1 IRAQI CONTRACTOR - 4227 WASTE WATER SUSTAINMENT PHASE 1 AL QASWAA 
WASTE WATER MANAGEMENT OF HILLA AND NAJAF

C-SEWAGE SUSTAINMENT CONSTRUCTION $425,200.00 $425,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6664 W91GY1-06-C-0026-NA-1 IRAQI CONTRACTOR - 4305 WASTE WATER SUSTAINMENT PHASE 1 ANRA PROJECT 
MGMT OF RUSTAMIYAH NORTH AND SOUTH

C-SEWAGE SUSTAINMENT CONSTRUCTION $832,258.56 $832,258.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6665 W91GY1-06-C-0027-NA-1 NOVA ENGINEERS, 
CONTRACTORS & TRADING 
CO

POTABLE WATER SUSTAINMENT PHASE 1 NOVA PROJECT. 
MGMT. OF SHARK, DIJIAH WATER PLANTS

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$254,329.00 $254,329.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6666 W91GY1-06-C-0028-NA-1 TECHNICAL RESOURCES LTD POTABLE WATER SUSTAINMENT PHASE 1 WTP FACILITY 
WSIS GAP KIRKUK WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$939,081.00 $939,081.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6667 W91GY1-06-C-0029-NA-1 MOTT MCDONALD LTD  POTABLE WATER SUSTAINMENT PHASE 1 WTP FACILITY 
WSIS GAP SNAFFEE PROJECT OF GARMA, JUBAYIAH, 
R-ZERO WATER PLANT;P00001 DTD 31JUL06 PROVIDE 
FUNDS FOR PURCHASE OF SPARE PARTS AS ITEMIZED;

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$974,799.00 $974,799.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6668 W91GY1-06-C-0030-NA-1 IRAQI CONTRACTOR - 5300 POTABLE WATER SUSTAINMENT WSSP PHASE #1 
OVERSIGHT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$358,800.00 $358,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6669 W91GY1-06-C-0031-NA-1 TECHNICAL RESOURCES LTD POTABLE WATER SUSTAINMENT PHASE 1 TECHNICAL 
RESOURCES DIJAYL WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$252,900.00 $252,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6670 W91GY1-06-C-0032-NA-1 IRAQI CONTRACTOR - 4227  POTABLE WATER SUSTAINMENT AL QASWAA PROJECT 
MANAGEMENT OF NAJAF WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$349,800.00 $349,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6671 W91GY1-06-C-0033-NA-1 IRAQI CONTRACTOR - 4471 *URI#27168* SUSTAINMENT - WSSP-PHASE 1 O&M 
RURAL WATER - DIYALA

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$277,792.00 $277,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6672 W91GY1-06-C-0034-NA-1 IRAQI CONTRACTOR - 4060 *URI#27171* P/C 60000, SUSTAINMENT WSSP PHASE 1 #4 
O&M RURAL WATER MUTHANNA

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$303,897.00 $303,896.00 $1.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6673 W91GY1-06-C-0035-NA-1 IRAQI CONTRACTOR - 4084 *URI#27170* SUSTAINMENT - WSSP-PHASE 1 #2 - O&M 
RURAL WATER - BABIL

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$832,432.00 $832,432.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007



Appendix e

e-2��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award Number Contractor Description Work Item Obligated Expended Undelivered Source
6674 W91GY1-06-C-0036-NA-1 IRAQI CONTRACTOR - 4779 *URI#27168* SUSTAINMENT - WSSP-PHASE 1 O&M 

RURAL WATER - DIYALA
C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$564,178.00 $564,178.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6675 W91GY1-06-C-0042-NA-1 CATERPILLAR INC HEAVY CONSTRUCTION EQUIPMENT - *URI#23572* 
EASTERN EUPHRATES DRAIN EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$2,235,516.00 $2,235,516.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6676 W91GY1-06-C-0043-NA-10 IRAQI CONTRACTOR - 4638 GROUP SIX - *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6677 W91GY1-06-C-0043-NA-2 IRAQI CONTRACTOR - 4638 GROUP TW0 - *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$660,000.00 $0.00 $660,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6678 W91GY1-06-C-0043-NA-3 IRAQI CONTRACTOR - 4638 GROUP TWO - *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$828,000.00 $0.00 $828,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6679 W91GY1-06-C-0044-NA-1 NITSTAR LLC GRP THREE ITEM 0004 *URI#23572* EASTERN EUPHRATES 
DRAIN EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$3,006,250.00 $0.00 $3,006,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6680 W91GY1-06-C-0045-NA-5 IRAQI CONTRACTOR - 4267 GROUP FOUR *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$240,285.71 $0.00 $240,285.71 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6681 W91GY1-06-C-0045-NA-6 IRAQI CONTRACTOR - 4267 GROUP FOUR *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$423,428.58 $0.00 $423,428.58 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6682 W91GY1-06-C-0045-NA-7 IRAQI CONTRACTOR - 4267 GROUP FOUR  *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$282,285.72 $0.00 $282,285.72 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6683 W91GY1-06-C-0046-NA-8 GENESYS LTD. GROUP FIVE - *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$425,900.00 $170,360.00 $255,540.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6684 W91GY1-06-C-0046-NA-9 GENESYS LTD. GROUP FIVE - *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$388,600.00 $0.00 $388,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6685 W91GY1-06-C-0047-NA-1 IRAQI CONTRACTOR - 4310 SS-016 CONSTRUCTION FALLUJA WWTP PHASE 2 C-SEWAGE CONSTRUCTION $13,525,000.00 $1,290,616.43 $12,234,383.57 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6686 W91GY1-06-C-0047-NA-1001 IRAQI CONTRACTOR - 4310 WWTP TRAINS 3&4 C-SEWAGE CONSTRUCTION $4,350,000.00 $0.00 $4,350,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6687 W91GY1-06-C-0047-NA-2001 IRAQI CONTRACTOR - 4310 WWTP TRAINS 3&4 C-SEWAGE CONSTRUCTION $4,275,000.00 $0.00 $4,275,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6688 W91GY1-06-C-0047-NA-3001 IRAQI CONTRACTOR - 4310 SS-016 CONSTRUCTION FALLUJA WWTP PHASE 2 C-SEWAGE CONSTRUCTION $1,000,000.00 $0.00 $1,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6689 W91GY1-06-C-0047-NA-4001 IRAQI CONTRACTOR - 4310 SS-016 CONSTRUCTION FALLUJA WWTP PHASE 2 C-SEWAGE CONSTRUCTION $400,000.00 $0.00 $400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6690 W91GY1-06-C-0048-NA-1 WATER WHEEL COMPANY *URI#29028* FALLUJAH SEWERAGE PHASE 2 AREA A 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $2,868,500.00 $0.00 $2,868,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6691 W91GY1-06-C-0049-NA-1 WATER WHEEL COMPANY *URI#30FC72* FALLUJA SEWERAGE PHASE 2 T1 & T2 
WITH ADDITIONAL PIPING

C-SEWAGE CONSTRUCTION $3,232,540.00 $0.00 $3,232,540.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6692 W91GY1-06-C-0050-NA-1 IRAQI CONTRACTOR - 4930 CONSTRUCTION/MOBILIZATION - *URI#29009* FALLUJA 
PUMP STATION F5 CONSTRUCTION

C-SEWAGE CONSTRUCTION $100,000.00 $100,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6693 W91GY1-06-C-0050-NA-10 IRAQI CONTRACTOR - 4930 P00001 ADDITIONAL SCOPE SUPPLY TEST & OPERATE 
DIESEL GENERATOR - *URI#29010* FALLUJA PUMP 
STATION F5 PUMPS

C-SEWAGE CONSTRUCTION $265,000.00 $0.00 $265,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6694 W91GY1-06-C-0050-NA-2 IRAQI CONTRACTOR - 4930 CONSTRUCT PUMP STATION - *URI#29009* FALLUJA 
PUMP STATION F5 CONSTRUCTION

C-SEWAGE CONSTRUCTION $3,250,000.00 $660,460.00 $2,589,540.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6695 W91GY1-06-C-0050-NA-3 IRAQI CONTRACTOR - 4930 FURNISH & INSTALL PIPE - URI#29009* FALLUJA PUMP 
STATION F5 CONSTRUCTION

C-SEWAGE CONSTRUCTION $144,500.00 $0.00 $144,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6696 W91GY1-06-C-0050-NA-4 IRAQI CONTRACTOR - 4930 PROVIDE SPARE PARTS - *URI#29009* FALLUJA PUMP 
STATION F5 CONSTRUCTION

C-SEWAGE CONSTRUCTION $200,000.00 $0.00 $200,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6697 W91GY1-06-C-0050-NA-5 IRAQI CONTRACTOR - 4930 PROVIDE PUMP STATION - *URI#29009* FALLUJA PUMP 
STATION F5 CONSTRUCTION

C-SEWAGE CONSTRUCTION $50,000.00 $0.00 $50,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6698 W91GY1-06-C-0050-NA-6 IRAQI CONTRACTOR - 4930 PROVIDE OPERATIONS SUPPORT - *URI#29009* FALLUJA 
PUMP STATION F5 CONSTRUCTION

C-SEWAGE CONSTRUCTION $45,000.00 $0.00 $45,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6699 W91GY1-06-C-0050-NA-7 IRAQI CONTRACTOR - 4930 COMMISSION & START-UP - *URI#29009* FALLUJA PUMP 
STATION F5 CONSTRUCTION

C-SEWAGE CONSTRUCTION $20,000.00 $0.00 $20,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6700 W91GY1-06-C-0050-NA-8 IRAQI CONTRACTOR - 4930 P00001 ADDITIONAL SCOPE VERTICAL DRY PIT PUMPS 
- *URI#29010* FALLUJA PUMP STATION F5 PUMPS

C-SEWAGE CONSTRUCTION $292,000.00 $0.00 $292,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6701 W91GY1-06-C-0050-NA-9 IRAQI CONTRACTOR - 4930 P00001 ADDITIONAL SCOPE SUPPLY & TEST - 
*URI#29010* FALLUJA PUMP STATION F5 PUMPS

C-SEWAGE CONSTRUCTION $55,000.00 $0.00 $55,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6702 W91GY1-06-C-0051-NA-1 IRAQI CONTRACTOR - 4186 ASA NC-DAMS NON-CONSTRUCTION $1,250,927.50 $570,162.50 $680,765.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6703 W91GY1-06-C-0052-NA-1 GEN DIRECTORATE FOR SO. 
ELEC DISTRIBUTION

INSTALL POWER LINES AT THE NASSIRIYAH WATER 
TREATMENT PLANT - *URI#11496* NASSIRIYAH WATER 
PROJECT, UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $1,189,707.00 $0.00 $1,189,707.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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6704 W91GY1-06-C-0052-NA-2 GEN DIRECTORATE FOR SO. 

ELEC DISTRIBUTION
INSTALL 11 KV POWER AT THE NASSIRIYAH WATER 
TREATMENT PLANT - *URI#11496* NASSIRIYAH WATER 
PROJECT, UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $150,000.00 $0.00 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6705 W91GY1-06-C-0052-NA-3 GEN DIRECTORATE FOR SO. 
ELEC DISTRIBUTION

INSTALL POWER AT NASSIRIYAH WATER TREATMENT 
PLANT - *URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR ELECTRICAL 
WORK

C-POTABLE WATER CONSTRUCTION $2,010,000.00 $0.00 $2,010,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6706 W91GY1-06-C-0052-NA-4 GEN DIRECTORATE FOR SO. 
ELEC DISTRIBUTION

INSTALL 11 KV LINE FROM AL SHAMIYAH STATION TO 
BOOSTER STA. NO.2B - *URI#11496* NASSIRIYAH WATER 
PROJECT, UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $100,000.00 $0.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6707 W91GY1-06-C-0053-NA-1 CIVILIAN TECHNOLOGIES 
LIMITED (CTL)

CONSTRUCT OPERATIONAL FRESH WATER FEEDER SYS 
- *URI#25111* PW-003 SINJAR WATER SUPPLY PROJECT 
PHASE 2

C-POTABLE WATER CONSTRUCTION $17,175,100.00 $0.00 $17,175,100.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6708 W91GY1-06-C-1000-NA-1 IRAQI CONTRACTOR - 4388  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $16,527,174.46 $11,813,231.78 $4,713,942.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6709 W91GY1-06-D-0001-NA-1 IRAQI CONTRACTOR - 4195  WSSP CHEMICAL PROCUREMENT PHASE #2 NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$12,000,000.00 $4,752,780.74 $7,247,219.26 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6710 W91GY1-06-D-0001-NA-3 IRAQI CONTRACTOR - 4195  WSSP O&M CHEMICAL PROCUREMENT FOR SEWER NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $0.00 $3,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6711 W91GY1-06-D-0002-NA-1 TEKKON ENGINEERING 
CO LTD

 SUSTAINMENT COSTS CHEMICALS NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $1,898,942.67 $1,101,057.33 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6712 W91GY1-06-D-0002-NA-2 TEKKON ENGINEERING 
CO LTD

SUSTAINMENT - WSSP CHEMICAL PROCUREMENT FOR 
SEWER FACILITIES (IDIQ)

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $358,948.50 $1,641,051.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6713 W91GY1-06-D-0002-NA-3 TEKKON ENGINEERING 
CO LTD

ECONOMIC PRICE ADJUSTMENT SHIPPING NC-POTABLE WATER NON-CONSTRUCTION $318,469.01 $164,670.00 $153,799.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6714 W91GY1-06-D-0002-NA-4 TEKKON ENGINEERING 
CO LTD

P00004 DTD 28SEP06 PROVIDE ADDITIONAL FUNDS 
IN THE AMT OF $133,472.88;- PC61000 CHEMICAL 
PURCHASE

NC-WATER CONSERVATION NON-
CONSTRUCTION

$133,472.88 $107,280.00 $26,192.88 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6715 W91GY1-06-D-0003-NA-1 EXPRESS LINE *URI#26120* PC60000 - FUEL (DIESEL);P00006 DTD 
28SEP06 ADDITIONAL FUNDS IN THE AMT OF $16,610.00;

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$330,284.50 $330,284.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6716 W91GY1-06-D-0003-NA-2 EXPRESS LINE PC60000 - FUEL (DIESEL) NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$1,669,715.50 $0.00 $1,669,715.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6717 W91GY1-06-D-0004-NA-1 GLOBAL LOGISTICS SERVICES 
AND WAREHOUSING CO

*URI#26120* SUSTAINMENT WSSP O&M PROCUREMENT 
OF DIESEL FUEL FOR SEWER FACILITIES IDIQ #2 DIESEL 
CONTRACT #1

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $1,873,765.42 $126,234.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6718 W91GY1-06-D-0004-NA-2 GLOBAL LOGISTICS SERVICES 
AND WAREHOUSING CO

SUSTAINMENT - WSSP O&M PROCUREMENT OF DIESEL 
FUEL FOR WATER FACILITIES IDIQ DIESEL CONTRACT #2

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $400,249.61 $2,599,750.39 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6719 W91GY1-06-D-0005-1-1 IRAQI CONTRACTOR - 4084  WSSP PH2 O&M WATER CONTRACT #4 C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$9,369,959.04 $5,363,905.50 $4,006,053.54 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6720 W91GY1-06-D-0006-1-1 NOVA ENGINEERS, 
CONTRACTORS & TRADING 
CO

WSSP PH2 O&M WASTE WATER CONTRACT #3 C-SEWAGE SUSTAINMENT CONSTRUCTION $5,211,925.08 $5,211,925.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6721 W91GY1-06-D-0006-1-2 NOVA ENGINEERS, 
CONTRACTORS & TRADING 
CO

WSSP PH 2 O&M WATER CONTRACT #3 C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$6,749,602.92 $892,055.88 $5,857,547.04 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6722 W91GY1-06-D-0006-1-3 NOVA ENGINEERS, 
CONTRACTORS & TRADING 
CO

MOD01 DTD 23SEP06 PROVIDE ADDITIONAL FUNDS FOR 
CLIN 0053 OVER & ABOVE REQUIREMENTS FOR  WATER 
FACILITY - *URI#28977* BAGHDAD POLICE COLLEGE 
WATER FACILITY O&M

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$20,000.00 $0.00 $20,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6723 W91GY1-06-D-0007-1-1 IRAQI CONTRACTOR - 4084 WSSP PH2 O&M WATER CONTRACT #2 C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$2,811,451.00 $2,053,560.44 $757,890.56 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6724 W91GY1-06-D-0007-1-2 IRAQI CONTRACTOR - 4084 WSSP PH2 O&M WASTE WATER CONTRACT #2 C-SEWAGE SUSTAINMENT CONSTRUCTION $1,324,735.00 $441,762.00 $882,973.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6725 W91GY1-06-D-0007-1-3 IRAQI CONTRACTOR - 4084  SUSTAINMENT - WSSP O&M - KARBALA DPS NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTRUCTION

$95,675.00 $95,675.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6726 W91GY1-06-D-0008-1-1 TECHNICAL RESOURCES LTD  WSSP PH2 O&M WATER CONTRACT #1 C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$2,583,000.00 $1,124,714.75 $1,458,285.25 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6727 W91GY1-06-M-0001-NA-1 IRAQI CONTRACTOR - 4181 HYUNDAI HD 320 TRUCK WITH CRANE NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$250,300.00 $250,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6728 W91GY1-06-M-0002-NA-1 IRAQI CONTRACTOR - 4181 TRUCK SPARE PARTS NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$28,304.00 $28,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6729 W91GY1-06-M-0006-NA-1 IRAQI CONTRACTOR - 4526  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $11,104.69 $0.00 $11,104.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6730 W91GY1-06-M-0007-NA-1 WAMAR INTERNATIONAL 
INC

 MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $7,737.50 $7,737.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6731 W91GY1-06-M-0008-NA-1 TETRA INTERNATIONAL, LLC  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $6,160.00 $6,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6732 W91GY1-06-M-0009-NA-1 IRAQI CONTRACTOR - 4362  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $2,200.00 $0.00 $2,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6733 W91GY1-06-M-0010-NA-1 IRAQI CONTRACTOR - 4186 PIF URI 3DBFN-01  MOSUL DAM EQUIPMENT PURCHASE 
PHASE 1

NC-DAMS NON-CONSTRUCTION $40,374.88 $40,374.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6734 W91GY1-06-M-0011-NA-1 IRAQI CONTRACTOR - 4186 PIPES AND VALVES MOSUL DAM EQUIPMENT PURCHASE 
PHASE 1; ADM001 DTD 17OCT06 CHANGE VENDOR’S ID 
PER FC REQUEST;

NC-DAMS NON-CONSTRUCTION $22,990.00 $22,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6735 W91GY1-06-M-0012-NA-1 IRAQI CONTRACTOR - 4638  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $167,111.42 $15,398.27 $151,713.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6736 W91GY1-06-M-0013-NA-1 IRAQI CONTRACTOR - 4351  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $7,000.00 $7,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6737 W91GY1-06-M-0014-NA-1 IRAQI CONTRACTOR - 4256  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $7,495.00 $0.00 $7,495.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6738 W91GY1-06-M-0015-NA-1 IRAQI CONTRACTOR - 4800 MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $17,834.75 $3,590.00 $14,244.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6739 W91GY1-06-M-0016-NA-1 IRAQI CONTRACTOR - 4111 PIF URI 3DBFN-01  MOSUL DAM EQUIPMENT PURCHASE 
PHASE 1

NC-DAMS NON-CONSTRUCTION $35,116.00 $35,116.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6740 W91GY1-06-M-0017-NA-1 IRAQI CONTRACTOR - 4526 MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $59,994.00 $45,717.50 $14,276.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6741 W91GY1-06-M-0018-NA-1 IRAQI CONTRACTOR - 4648 MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $780,000.00 $559,638.00 $220,362.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6742 W91GY1-06-M-0019-NA-1 IRAQI CONTRACTOR - 4409 MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $3,381,400.00 $2,225,400.00 $1,156,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6743 W91GY1-06-M-0020-NA-1 IRAQI CONTRACTOR - 4186 MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $3,260,000.00 $3,260,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6744 W91GY1-06-M-0020-NA-2 IRAQI CONTRACTOR - 4186 MOSUL DAM ECONOMIC PRICE ADJUSTMENT C-DAM REPAIR, REHAB & NEW CONSTRUCTION. 
IN-SCOPE - PC 67000.

$95,000.00 $88,105.00 $6,895.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6745 W91GY1-06-M-0021-NA-1 IRAQI CONTRACTOR - 4708 SINJAR WATER SUPPLY PROJECT - PHASE #1 C-POTABLE WATER CONSTRUCTION $389,000.00 $389,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6746 W91GY1-06-M-0022-NA-1 IRAQI CONTRACTOR - 4339 WAHDA WATER TREATMENT PLANT C-POTABLE WATER CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6747 W91GY1-06-M-0024-NA-1 IRAQI CONTRACTOR - 4039  BALAD ROOZ WTP SECURITY & MAINTENANCE 
CONTRACT

C-POTABLE WATER CONSTRUCTION $274,200.00 $274,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6748 W91GY1-06-M-0025-NA-1 IRAQI CONTRACTOR - 4736  TRANSPORTATION OF INTELIGROUT EQUIPMENT NC-DAMS NON-CONSTRUCTION $214,226.53 $0.00 $214,226.53 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6749 W91GY1-06-M-0026-NA-1 IRAQI CONTRACTOR - 4957 REPAIR AND REMEDIATION OF SEWER CONTAMINATED 
PROPERTY

C-SEWAGE CONSTRUCTION $130,930.00 $130,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6750 W91GY1-06-M-0030-NA-1 IRAQI CONTRACTOR - 5300 FUEL (DIESEL) EMERGENCY NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$98,100.00 $43,500.00 $54,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6751 W91GY1-06-M-0031-NA-1 IRAQI CONTRACTOR - 4186  MOSUL DAM EQUIPMENT PURCHASE PHASE 1 NC-DAMS NON-CONSTRUCTION $36,365.00 $36,365.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6752 W91GY1-06-M-0032-NA-1 IRAQI CONTRACTOR - 4186  PIF URI 3DBFN-01  MOSUL DAM EQUIPMENT PURCHASE 
PHASE 1

NC-DAMS NON-CONSTRUCTION $714,500.00 $0.00 $714,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6753 W91GY1-06-M-0033-NA-1 EQUIPMENT COMPANY WLL USAID CRANE C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$728,676.00 $728,676.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6754 W91GY1-06-M-0034-NA-1 IRAQI CONTRACTOR - 4504 TRANSPORTATION SERVICES - *URI#29508* USAID CRANE C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$115,700.00 $0.00 $115,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6755 W91GY1-06-M-0034-NA-2 IRAQI CONTRACTOR - 4504 TRANSPORTATION SERVICES - *URI#29508* USAID CRANE C-POTABLE WATER.  IN-SCOPE - PC 60000. $108,045.00 $0.00 $108,045.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6756 W91GY1-06-M-0035-NA-1 IRAQI CONTRACTOR - 4186 *URI#29635* MOSUL DAM - PHASE 2 CASING PIPES NC-DAMS NON-CONSTRUCTION $494,100.00 $0.00 $494,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6757 W91GY1-07-C-0001-NA-1 WATER WHEEL COMPANY WATER TREATMENT PLANT PARTS C-POTABLE WATER.  IN-SCOPE - PC 60000. $1,301,018.00 $691,376.95 $609,641.05 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6758 W91GY1-07-M-0001-NA-1 IRAQI CONTRACTOR - 5236 TRANSPORTATION FROM JORDAN TO CAMP FALLUJAH C-SEWERAGE. IN-SCOPE - PC 62000. $258,788.18 $0.00 $258,788.18 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6759 W91GY3-05-F-5031-NA-1 IRAQI CONTRACTOR - 4433 HESCO BARRIERS AND TRANSPORTATION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $84,057.62 $84,057.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6760 W91GY3-05-F-5069-NA-1 FOX RIVER GRAPHIC GARMIN GPS V PART #010-00226-03 & SHIPPING NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $4,279.20 $4,279.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6761 W91GY3-05-F-5071-NA-1 IRAQI CONTRACTOR - 4433 HESCO BARRIER & TRANSPORTATION NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $252,172.56 $252,172.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6762 W91GY3-05-M-5029-NA-1 IRAQI CONTRACTOR - 4100 14” X 26” BURLAP SANDBAGS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007
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6763 W91GY3-05-M-5030-NA-1 IRAQI CONTRACTOR - 4127 3 METER HIGH FENCE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $99,000.00 $99,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH MARCH 2007

6764 W91GY3-05-M-5064-NA-1 IRAQI CONTRACTOR - 4127 15 METER HIGH CONCERTINA WIRE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $7,500.00 $7,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6765 W91GY3-05-M-5068-NA-1 IRAQI CONTRACTOR - 4100 14” X 16” BURLAP SANDBAGS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6766 W91GY3-05-M-5070-NA-1 IRAQI CONTRACTOR - 4100 14” X 16” BURLAP SANDBAGS NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6767 W91GY3-05-M-5072-NA-1 IRAQI CONTRACTOR - 4127 15 METER HIGH CONCERTINA WIRE NC-OIL INFRASTRUCTURE NON-CONSTRUCTION $75,000.00 $75,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6768 W91GYO-06-W-2156-NA-0001AA IRAQI CONTRACTOR - 4952 CONSTRUCT IRAQI NG HQ COMPLEX NEAR CITY OF AD 
DAWR, IRAQ

C-ICDC - FACILITIES CONSTRUCTION $301,750.00 $225,293.00 $76,457.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6769 W91J3Y61350001-NA-1 3RD FIN CO OFFICE SUPPLIES PURCHASE BY CJSOTP NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,727.15 $9,727.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6770 W91LX561290002-NA-1 3RD FIN CO FUNDS ARE PROVIDED FOR CONTINUING SUPPORT OF 
THE IAF COUNTER TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,800.00 $9,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6771 W91LX661290001-NA-1 3RD FIN CO FUNDS ARE PROVIDED FOR CONTINUING SUPPORT OF 
THE IAF COUNTER TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,114.90 $7,114.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6772 W91LX761280001-NA-1 3RD FIN CO  FUNDS ARE PROVIDED FOR CONTINUING SUPPORT OF 
THE IAF COUNTER TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,926.55 $9,926.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6773 W91NS-05-F-9040-NA-1 U.S. CAVALRY, INC. BODY ARMOR LEVEL IIIA VESTS COLOR BLACK WITH 
UNIT LOGO AND NAME PLATE

NC-POLICE ASSISTANCE NON-CONSTRUCTION $182,358.00 $182,358.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6774 W91QEK-04-A-4040-4-1 GOLDEN CONTRACTING CO. DOORS AND WINDOWS RELATED MATERIAL C-ICDC - FACILITIES CONSTRUCTION $3,017.00 $3,017.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6775 W91QEK-04-A-4040-5-1 GOLDEN CONTRACTING CO. DOORS & WINDOW RELATED MATERIALS C-ICDC - FACILITIES CONSTRUCTION $37,878.00 $37,878.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6776 W91QEK-04-A-4054-40-1 GOLDEN CONTRACTING CO. ELECTRICAL MATERIALS C-ICDC - FACILITIES CONSTRUCTION $112,267.00 $112,267.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6777 W91QEK-04-A-4054-NA-1 GOLDEN CONTRACTING CO. ELECTRICAL MATERIALS C-ICDC - FACILITIES CONSTRUCTION $15,122.00 $15,122.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6778 W91QEK-04-A-4055-38-1 GOLDEN CONTRACTING CO. PLUMBING MATERIALS C-ICDC - FACILITIES CONSTRUCTION $6,800.00 $6,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6779 W91QEK-04-A-4055-39-1 GOLDEN CONTRACTING CO. PLUMBING MATERIALS ($.65 NOT OBLIGATED TO KT DUE 
TO ROUNDING ON DISBURSED)

C-ICDC - FACILITIES CONSTRUCTION $7,633.00 $7,633.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6780 W91QEK-04-A-4094-8-1 IRAQI CONTRACTOR - 4280 ROOFING SUPPLIES C-ICDC - FACILITIES CONSTRUCTION $3,433.00 $3,433.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6781 W91QEK-04-M-5998-92-1 77 CONSTRUCTION GUARD TOWERS, NEW JERSEY 220 BARRIERS, TEXAS 
BARRIERS, DELIVERY CHARGES

FACILITIES REPAIR IRAQ $41,800.00 $41,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6782 W91QEK-04-W-3778-NA-1 IRAQI CONTRACTOR - 4771 36M X 10M, 147 PAX TENTS INCLUDING GENERATORS, 
LIGHTING, ECU’S, LABOR AND INSTALLATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6783 W91QEK-04-W-3778-NA-2 IRAQI CONTRACTOR - 4771 20M X 7M, 50 PAX TENTS INCLUDING GENERATORS, 
LIGHTING, ECU’S, LABOR AND INSTALLATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,000.00 $207,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6784 W91RUS-04-C-0028-NA-0001A MCI WORLDCOM 
COMMUNICATIONS INC

EQUIPMENT AND INSTALLATION / MANAGEMENT FEES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,485,266.46 $2,485,266.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6785 W91RUS-04-C-0028-NA-0002SH MCI WORLDCOM 
COMMUNICATIONS INC

SHIPPING/HANDLING OF PRODUCT PROVIDED BY ALTUS 
AFB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$20,000.00 $0.00 $20,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6786 W91RUS-04-C-0028-NA-1 MCI WORLDCOM 
COMMUNICATIONS INC

EQUIPMENT AND INSTALLATION / MANAGEMENT FEES NIA WIRELESS INFRASTRUCTURE TECHNOLOGY 
NON-CONSTRUCTION

$7,879,000.00 $7,879,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6787 W91RUS-04-C-0028-NA-2 MCI WORLDCOM 
COMMUNICATIONS INC

WIRELESS COMMUNICATION AT IAF BASES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,000,000.00 $13,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH MARCH 2007

6788 W91XGY-06-C-0046-NA-1 UNITED SERVICES LIFE SUPPORT GBAKN-106 O&M LONG TERM SUPPORT C-GENERATION CONSTRUCTION EG-052 O&M 
REQUIREMENTS

$15,000,000.00 $10,796,939.00 $4,203,061.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6789 W9216G-04-D-0001-14-1 KELLOGG BROWN & ROOT 
SERVICES, INC

TRANSPORT & MOBILIZATION C-OIL INFRASTRUCTURE CONSTRUCTION $5,493,402.08 $5,493,402.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6790 W9216G-04-D-0001-14-2 KELLOGG BROWN & ROOT 
SERVICES, INC

ADDITIONAL FUNDING INCREASE C-OIL INFRASTRUCTURE CONSTRUCTION $24,081,308.60 $24,081,308.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6791 W9216G-04-D-0001-16-1 KELLOGG BROWN & ROOT 
SERVICES, INC

SECURITY C-OIL INFRASTRUCTURE CONSTRUCTION $5,585,090.35 $5,585,090.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007

6792 W9216G-04-D-0001-16-2 KELLOGG BROWN & ROOT 
SERVICES, INC

O-001-K SECURITY C-OIL INFRASTRUCTURE CONSTRUCTION $39,551,986.30 $39,551,986.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH MARCH 2007
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The following list includes contracting actions funded by ISFF that have been recorded in SIRIS.
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ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
1 491GY0-06-D-0009-6-1 USIS INTERNATIONAL *CP#152* J41591 PC 240000 LI:ISERU IDIQ CONTRACT POP 16FEB2006-

15FEB2007
$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2 CONSTR-5282-0011-NA-1 3RD FIN CO HOUSING INFRASTRUCTURE MATERIALS ISOF BDE $19,970.00 $19,970.00 $0.00 CEFMS ISFF1 4/2/2007

3 CONSTR-5301-0012-NA-1 3RD FIN CO CONSTRUCTION MATERIAL ISOF BDE CONSTRUCTION OFFICE $13,488.00 $13,488.00 $0.00 CEFMS ISFF1 4/2/2007

4 CONSTR-6012-0017-NA-1 3RD FIN CO CONSTRUCTION OPFUND $22,167.00 $22,167.00 $0.00 CEFMS ISFF1 4/2/2007

5 DAAA09-02-D-0007-121-4005AC KELLOGG BROWN & ROOT SERVICES, INC NTE COST PLUS AWARD FEE LOGCAP CONTRACT M26ZY089WR ACRN: AD $3,388,007.22 $473,603.16 $2,914,404.06 CEFMS ISFF2 4/2/2007

6 DAAA09-02-D-0007-121-4009AC KELLOGG BROWN & ROOT SERVICES, INC SERVICES LINE ITEM LOGCAP CONTRACT M26ZY089WR ACRN: AD $33,880.00 $4,735.94 $29,144.06 CEFMS ISFF2 4/2/2007

7 DAAA09-02-D-0007-121-4011AC KELLOGG BROWN & ROOT SERVICES, INC SERVICE LINE ITEM LOGCAP CONTRACT M26ZY089WR ACRN: AD $67,760.00 $0.00 $67,760.00 CEFMS ISFF2 4/2/2007

8 DAAB07-00-D-G755-3-1009HL MANTECH TELECOMMUNICATIONS AND INFORMATION 
SYSTEMS CORP

INSTALLATION OF RADIOS IN HMMWV VEHICLES $57,200.00 $57,200.00 $0.00 CEFMS ISFF1 4/2/2007

9 DAAB07-01-D-M001-168-1 HARRIS CORPORATION RADIOS $4,257,875.00 $4,129,895.00 $127,980.00 CEFMS ISFF1 4/2/2007

10 DAAB07-01-D-M001-176-0001AA HARRIS CORPORATION LI:ISIAF MANPACK RADIO MULTIBAND RF-5800M-MP208 $8,414,700.00 $8,414,700.00 $0.00 CEFMS ISFF1 4/2/2007

11 DAAB07-01-D-M001-176-0001AB HARRIS CORPORATION LI:ISIAF MANPACK RADIO MULTIBAND RF-5800M-MP208 $236,156.00 $236,156.00 $0.00 CEFMS ISFF1 4/2/2007

12 DAAB07-01-D-M001-176-0002A HARRIS CORPORATION LI: ISIAF MANPACK RADIO MULTIBAND RF-5800M-MP208 $153,786.00 $153,786.00 $0.00 CEFMS ISFF1 4/2/2007

13 DAAB07-03-D-B006-79-0005AG ARINC ENGINEERING SERVICES LLC BED DOWN 16 UH-1 HELICOPTERS $10,000,000.00 $0.00 $10,000,000.00 CEFMS ISFF1 4/2/2007

14 DAAB07-03-D-B006-79-1 ARINC ENGINEERING SERVICES LLC REPAIR UH-1 AIRCRAFT $46,011,812.00 $38,580,300.00 $7,431,512.00 CEFMS ISFF1 4/2/2007

15 DAAB07-03-D-B006-79-2 ARINC ENGINEERING SERVICES LLC HUEY II UPGRADE AND SUSTAINMENT $7,881,510.00 $2,791,845.58 $5,089,664.42 CEFMS ISFF1 4/2/2007

16 DAAB15-01-A-1005-0V02-1 DELL MARKETING L.P. DESKTOP COMPUTERS SUPPORT IMAZ ACADEMY $36,358.10 $36,358.10 $0.00 CEFMS ISFF1 4/2/2007

17 DAAB15-01-A-1005-0V05-1 DELL MARKETING L.P. 50 LAPTOP COMPUTERS $60,044.00 $56,294.00 $3,750.00 CEFMS ISFF1 4/2/2007

18 DAAB15-01-A-1005-0V10-1 DELL MARKETING L.P. *CM574* IDN EQUIPMENT FOR THE IRAQI AIR FORCE OPERATIONAL HQ AT 
CAMP VICTORY

$25,542.20 $25,542.20 $0.00 CEFMS ISFF1 4/2/2007

19 DAAB15-01-A-1005-0V11-1 DELL MARKETING L.P. *CM622* J43360, PC: 140000, LI: ISAFF, DELL XPS 700 COMPUTER, PRINTER 
PLOTTER,UPS, AND SOFTWARE

$7,549.80 $7,549.80 $0.00 CEFMS ISFF1 4/2/2007

20 DAAB15-01-A-1005-9000-1 DELL MARKETING L.P. DELL OPTIPLEX  MINITOWERS $1,458,864.12 $1,458,864.12 $0.00 CEFMS ISFF1 4/2/2007

21 DAAE07-00-C-S019-NA-5002BD O’GARA-HESS & EISENHARDT ARMORING CO. M1114 U/A HMMMVS 713 EA @ $59,942 EA $43,194,253.00 $43,040,454.91 $153,798.09 CEFMS ISFF1 4/2/2007

22 DAAE07-00-C-S019-NA-5002BM O’GARA-HESS & EISENHARDT ARMORING CO. 750 UPARMORED M1114 HMMVW’S $45,827,250.00 $45,827,250.00 $0.00 CEFMS ISFF1 4/2/2007

23 DAAE07-00-C-S019-NA-5002BX O’GARA-HESS & EISENHARDT ARMORING CO. 517 ARMORED GUN TRUCK (M1114-HMMWV);MOD PZ0250 DTD 22SEP06 
ADD’L FUNDS IN THE AMT OF $51183;

$31,562,012.46 $29,861,108.64 $1,700,903.82 CEFMS ISFF1 4/2/2007

24 DAAE07-00-C-S019-NA-502BXA O’GARA-HESS & EISENHARDT ARMORING CO. 517 ARMORED GUN TRUCK (M1114-HMMWV);MOD FOR ADD’L FUNDS OF 
$232.65 TO CORRECT MATH ERROR; GOES WITH 5002BX

$232.65 $0.00 $232.65 CEFMS ISFF1 4/2/2007

25 DAAE07-00-C-S019-NA-9026AB O’GARA-HESS & EISENHARDT ARMORING CO. PZ0250 DTD 22SEP06 PR0VIDE ADD’L FUNDS FOR FRAG KIT FOR IAF VEHICLES 
- M 243 FUNDING FOR 750 M1114 HMMWV VEHICLE PURCHASE, SPARE 
PARTS, SPECIAL TOOLS AND SHIPPING -

$74,250.00 $74,250.00 $0.00 CEFMS ISFF1 4/2/2007

26 DAAE07-00-C-S019-NA-9030AA O’GARA-HESS & EISENHARDT ARMORING CO. FUNDING FOR 750 M1114 HMMWV VEHICLE PURCHASE, SPARE PARTS, 
SPECIAL TOOLS AND SHIPPING FUNDING FOR 750 M1114 HMMWV VEHICLE 
PURCHASE, SPARE PARTS, SPECIAL TOOLS AND SHIPPING

$64,885.29 $0.00 $64,885.29 CEFMS ISFF1 4/2/2007

27 DAAE07-01-C-S001-NA-6009AC AM GENERAL  LLC M1114 CHASSIS FOR IAF $58,309,140.00 $58,309,140.00 $0.00 CEFMS ISFF1 4/2/2007

28 DAAE07-01-C-S001-NA-6009AP AM GENERAL  LLC HMMMV M1114 CHASSIS $61,299,000.00 $61,299,000.00 $0.00 CEFMS ISFF1 4/2/2007

29 DAAE07-01-C-S001-NA-6009BA AM GENERAL  LLC M1114 HMMWV CHASSIS $31,076,400.00 $31,076,400.00 $0.00 CEFMS ISFF1 4/2/2007

30 DAAE07-01-C-S001-NA-7009AA AM GENERAL  LLC M114 HMMWV CHASSIS $11,372,918.00 $11,289,482.00 $83,436.00 CEFMS ISFF1 4/2/2007

31 DAAE07-98-D-T061-57-14 DIMENSIONS INTERNATIONAL, INC. DEPROCESSING M1114’S $1,148,650.24 $626,819.95 $521,830.29 CEFMS ISFF1 4/2/2007

32 DAAE07-99-C-S027-NA-1 AM GENERAL  LLC WD 0202C-AMG STS $6,830.00 $0.00 $6,830.00 CEFMS ISFF1 4/2/2007

33 DABL01-03-D-1008-0V02-1 DELL MARKETING L.P. DETERMINATION STUDY DATABASE INSTALL AND MANAGEMENT $109,018.68 $0.00 $109,018.68 CEFMS ISFF1 4/2/2007

34 DABV01-04-D-0014-3-11 PUBLIC WAREHOUSING COMPANY KSC TRANSPORTATION FOR CPATT ISSF FUNDED GOODS $21,000,000.00 $21,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

35 DABV01-04-D-0014-3-13 PUBLIC WAREHOUSING COMPANY KSC PCO S&A FEE FOR ISFF TRANSPORTATION COSTS $46,309.00 $46,309.00 $0.00 CEFMS ISFF1 4/2/2007

36 DABV01-04-D-0014-3-24 PUBLIC WAREHOUSING COMPANY KSC TRANSPORT EQUIPMENT AND SUPPLIES $28,300,000.00 $0.00 $28,300,000.00 CEFMS ISFF2 4/2/2007

37 DABV01-04-D-0014-3-48 PUBLIC WAREHOUSING COMPANY KSC TRANSPORT EQUIPMENT AND SUPPLIES $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

38 DABV01-04-D-0014-3-49 PUBLIC WAREHOUSING COMPANY KSC TRANSPORT EQUIPMENT AND SUPPLIES $2,748,651.00 $0.00 $2,748,651.00 CEFMS ISFF1 4/2/2007

39 DABV01-04-D-0014-3-50 PUBLIC WAREHOUSING COMPANY KSC PCO S&A FEE FOR ISFF TRANSPORTATION COSTS $5,500,000.00 $0.00 $5,500,000.00 CEFMS ISFF1 4/2/2007

40 DABV01-04-D-0014-3-51 PUBLIC WAREHOUSING COMPANY KSC TRANSPORTATION FOR CPATT ISSF FUNDED GOODS $3,200,000.00 $0.00 $3,200,000.00 CEFMS ISFF1 4/2/2007

41 DABV01-04-D-0014-6-16 PUBLIC WAREHOUSING COMPANY KSC TO PROVIDE FUNDS FOR CONTINUED OPERATIONS OF THE ABU GHURAYB 
WAREHOUSE FACILITY

$6,953,691.00 $0.00 $6,953,691.00 CEFMS ISFF1 4/2/2007

42 F09603-03-D-0095-3002-1 GENERAL DYNAMICS NETWORK SYSTEMS, INC FUNDS ARE PROVIDED FOR CONTRACT LINE ITEMS UNDER OPTION YEAR 3, 
MAINTENANCE OF INTELLIGENCE INFORMATION COMMAND AND CONTROL 
EQUIPMENT AND ENHANCEMENT (ICE2);M0D 04DTD 29SEP06 REC’D ON 
12OCT06 PROVIDE ADD’L FUNDS IN AMT OF OF $122,174.35;

$1,017,071.35 $0.00 $1,017,071.35 CEFMS ISFF2 4/2/2007

43 F38604-05-D-A003-6001-1 IRAQI CONTRACTOR - 5016 ISFF FUNDING PC:140000 LI:ISAFF $22,541.40 $22,541.40 $0.00 CEFMS ISFF1 4/2/2007

44 F38604-06-M-R416-NA-1 IRAQI CONTRACTOR - 5016 ISFF FUNDING PC:140000 LI:ISAFF $28,797.86 $28,797.86 $0.00 CEFMS ISFF1 4/2/2007

45 F41624-03-D-8595-535-3 CH2M HILL INC INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS $902,233.00 $0.00 $902,233.00 CEFMS ISFF2 4/2/2007

46 F41624-03-D-8606-108-0003AA MACTEC ENGINEERING & CONSULTING INC *SF207* PC: 220000, LI: ISIPS, AFCEE FEE $998,022.00 $727,623.07 $270,398.93 CEFMS ISFF1 4/2/2007

47 F41624-03-D-8606-94-0003A2 MACTEC ENGINEERING & CONSULTING INC INVESTIGATION, ASSESSMENT, SURVEY & ANALYSIS TIME & MATERIALS $13,575.00 $13,575.00 $0.00 CEFMS ISFF1 4/2/2007
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48 F41624-03-D-8606-94-0003B2 MACTEC ENGINEERING & CONSULTING INC INVESTIGATION, ASSESSMENT, SURVEY & ANALYSIS TIME & MATERIALS $102,599.00 $102,599.00 $0.00 CEFMS ISFF1 4/2/2007

49 F41624-03-D-8606-94-00301A MACTEC ENGINEERING & CONSULTING INC AFCEE FEE $15,135.00 $15,135.00 $0.00 CEFMS ISFF1 4/2/2007

50 F41624-03-D-8606-94-00301B MACTEC ENGINEERING & CONSULTING INC ISIAF AFCEE FEE $13,964.00 $13,964.00 $0.00 CEFMS ISFF1 4/2/2007

51 F41624-03-D-8606-94-00301C MACTEC ENGINEERING & CONSULTING INC AFCEE FEE FOR THE REGIONAL SUPPORT UNIT (RSU) CONSTRUCTION FOR THE 
8TH AND 10TH DIVS AT NUMANIYAH

$44,335.00 $44,335.00 $0.00 CEFMS ISFF1 4/2/2007

52 F41624-03-D-8606-94-00301D MACTEC ENGINEERING & CONSULTING INC KIRKUK MILITARY BASE RENOVATION PC: 120000 LI: ISIAF $56,680.14 $56,680.14 $0.00 CEFMS ISFF1 4/2/2007

53 F41624-03-D-8606-94-0304AD MACTEC ENGINEERING & CONSULTING INC HABBANIYAH CTC AFCEE FEE $17,480.00 $17,480.00 $0.00 CEFMS ISFF1 4/2/2007

54 F41624-03-D-8606-94-301 MACTEC ENGINEERING & CONSULTING INC INVESTIGATION, ASSESSMENT, SURVEY & ANALYSIS TIME & MATERIALS $355,727.00 $355,727.00 $0.00 CEFMS ISFF1 4/2/2007

55 F41624-03-D-8606-94-302 MACTEC ENGINEERING & CONSULTING INC INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS - TIME AND 
MATERIALS

$116.00 $116.00 $0.00 CEFMS ISFF1 4/2/2007

56 F41624-03-D-8620-44-0001AQ VERSAR, INC. SF 48 MODEL POLICE STATION IED COURSE BPC $2,146.03 $2,146.03 $0.00 CEFMS ISFF1 4/2/2007

57 F41624-03-D-8620-44-0001AT VERSAR, INC. AFCEE FEE $120,000.00 $120,000.00 $0.00 CEFMS ISFF1 4/2/2007

58 F41624-03-D-8620-44-0002AQ VERSAR, INC. SF 045 WESTERN BORDER FORTS NORTH OF EUPHRATES $18,145.00 $18,145.00 $0.00 CEFMS ISFF1 4/2/2007

59 F41624-03-D-8620-44-0002AT VERSAR, INC. SF 84 IRAQI POLICE STATION EFFORTS TF FREEDOM $62,830.31 $62,830.31 $0.00 CEFMS ISFF1 4/2/2007

60 F41624-03-D-8620-44-0003AE VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS $60,000.00 $60,000.00 $0.00 CEFMS ISFF1 4/2/2007

61 F41624-03-D-8620-44-0003AF VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS $120,000.00 $120,000.00 $0.00 CEFMS ISFF1 4/2/2007

62 F41624-03-D-8620-44-0003AG VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS $180,000.00 $180,000.00 $0.00 CEFMS ISFF1 4/2/2007

63 F41624-03-D-8620-44-0003AH VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS $10,587.61 $10,587.61 $0.00 CEFMS ISFF1 4/2/2007

64 F41624-03-D-8620-44-0003AJ VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS $29,550.00 $29,550.00 $0.00 CEFMS ISFF1 4/2/2007

65 F41624-03-D-8620-44-0003AT VERSAR, INC. SF 118 COMMANDO MEDICAL STATIONS NUMBERS 1,2 AND 10 $53,884.00 $53,884.00 $0.00 CEFMS ISFF1 4/2/2007

66 F41624-03-D-8620-44-0004AR VERSAR, INC. SF 036 OLD MOD 2 BDE 6 DIV $147,784.00 $147,784.00 $0.00 CEFMS ISFF1 4/2/2007

67 F41624-03-D-8620-44-0004AT VERSAR, INC. AFCEE FEE $22,500.00 $22,500.00 $0.00 CEFMS ISFF1 4/2/2007

68 F41624-03-D-8620-44-0005AA VERSAR, INC. MISC $146,803.00 $146,803.00 $0.00 CEFMS ISFF1 4/2/2007

69 F41624-03-D-8620-44-0005AB VERSAR, INC. MISC $72,924.00 $72,924.00 $0.00 CEFMS ISFF1 4/2/2007

70 F41624-03-D-8620-44-0005AC VERSAR, INC. MISC $170,060.00 $170,060.00 $0.00 CEFMS ISFF1 4/2/2007

71 F41624-03-D-8620-44-0005AD VERSAR, INC. MISC $95,860.00 $95,860.00 $0.00 CEFMS ISFF1 4/2/2007

72 F41624-03-D-8620-44-0005AE VERSAR, INC. MISC $322,695.00 $322,695.00 $0.00 CEFMS ISFF1 4/2/2007

73 F41624-03-D-8620-44-0005AF VERSAR, INC. MISC $165,736.00 $165,736.00 $0.00 CEFMS ISFF1 4/2/2007

74 F41624-03-D-8620-44-0005AG VERSAR, INC. MISC $34,565.00 $34,565.00 $0.00 CEFMS ISFF1 4/2/2007

75 F41624-03-D-8620-44-0005AH VERSAR, INC. MISC $417,180.00 $417,180.00 $0.00 CEFMS ISFF1 4/2/2007

76 F41624-03-D-8620-44-0005AI VERSAR, INC. MISC $16,076.00 $16,076.00 $0.00 CEFMS ISFF1 4/2/2007

77 F41624-03-D-8620-44-0005AJ VERSAR, INC. MISC $65,612.00 $65,612.00 $0.00 CEFMS ISFF1 4/2/2007

78 F41624-03-D-8620-44-0005AK VERSAR, INC. MISC $75,136.00 $75,136.00 $0.00 CEFMS ISFF1 4/2/2007

79 F41624-03-D-8620-44-0005AL VERSAR, INC. MISC $64,076.00 $64,076.00 $0.00 CEFMS ISFF1 4/2/2007

80 F41624-03-D-8620-44-0005AM VERSAR, INC. MISC $36,855.00 $36,855.00 $0.00 CEFMS ISFF1 4/2/2007

81 F41624-03-D-8620-44-0005AN VERSAR, INC. MISC $48,067.00 $48,067.00 $0.00 CEFMS ISFF1 4/2/2007

82 F41624-03-D-8620-44-0005AO VERSAR, INC. MISC $75,000.00 $75,000.00 $0.00 CEFMS ISFF1 4/2/2007

83 F41624-03-D-8620-44-0005AP VERSAR, INC. MISC $106,738.00 $106,738.00 $0.00 CEFMS ISFF1 4/2/2007

84 F41624-03-D-8620-44-0005AQ VERSAR, INC. MISC $45,990.00 $45,990.00 $0.00 CEFMS ISFF1 4/2/2007

85 F41624-03-D-8620-44-0005AR VERSAR, INC. MISC $114,112.00 $114,112.00 $0.00 CEFMS ISFF1 4/2/2007

86 F41624-03-D-8620-44-0005AT VERSAR, INC. AFCEE FEE $4,125.00 $4,125.00 $0.00 CEFMS ISFF1 4/2/2007

87 F41624-03-D-8620-44-0006AR VERSAR, INC. AFCEE FEE $1,282.00 $1,282.00 $0.00 CEFMS ISFF1 4/2/2007

88 F41624-03-D-8620-44-0006AT VERSAR, INC. AFCEE FEE $180,000.00 $180,000.00 $0.00 CEFMS ISFF1 4/2/2007

89 F41624-03-D-8620-44-0007AA VERSAR, INC. MISC $104,325.00 $104,325.00 $0.00 CEFMS ISFF1 4/2/2007

90 F41624-03-D-8620-44-0007AB VERSAR, INC. MISC $42,153.00 $42,153.00 $0.00 CEFMS ISFF1 4/2/2007

91 F41624-03-D-8620-44-0007AC VERSAR, INC. MISC $329,002.00 $329,002.00 $0.00 CEFMS ISFF1 4/2/2007

92 F41624-03-D-8620-44-0007AD VERSAR, INC. MISC $82,759.00 $82,759.00 $0.00 CEFMS ISFF1 4/2/2007

93 F41624-03-D-8620-44-0007AE VERSAR, INC. MISC $83,790.00 $83,790.00 $0.00 CEFMS ISFF1 4/2/2007

94 F41624-03-D-8620-44-0007AF VERSAR, INC. MISC $8,044.00 $8,044.00 $0.00 CEFMS ISFF1 4/2/2007

95 F41624-03-D-8620-44-0007AR VERSAR, INC. AFCEE FEE $103,448.00 $103,448.00 $0.00 CEFMS ISFF1 4/2/2007

96 F41624-03-D-8620-44-0007AT VERSAR, INC. AFCEE FEE $150,000.00 $150,000.00 $0.00 CEFMS ISFF1 4/2/2007

97 F41624-03-D-8620-44-0008AG VERSAR, INC. AFCEE FEE $120,000.00 $120,000.00 $0.00 CEFMS ISFF1 4/2/2007

98 F41624-03-D-8620-44-0008AR VERSAR, INC. AFCEE FEE $254,295.00 $254,295.00 $0.00 CEFMS ISFF1 4/2/2007

99 F41624-03-D-8620-44-0008AT VERSAR, INC. AFCEE FEE $9,795.00 $9,795.00 $0.00 CEFMS ISFF1 4/2/2007

100 F41624-03-D-8620-44-0009AG VERSAR, INC. AFCEE FEE $140.05 $140.05 $0.00 CEFMS ISFF1 4/2/2007

101 F41624-03-D-8620-44-0009AT VERSAR, INC. AFCEE FEE $152,325.00 $152,325.00 $0.00 CEFMS ISFF1 4/2/2007

102 F41624-03-D-8620-44-0010AG VERSAR, INC. AFCEE FEE $90,000.00 $90,000.00 $0.00 CEFMS ISFF1 4/2/2007

103 F41624-03-D-8620-44-0010AT VERSAR, INC. AFCEE FEE $45,000.00 $45,000.00 $0.00 CEFMS ISFF1 4/2/2007
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104 F41624-03-D-8620-44-0011AG VERSAR, INC. AFCEE FEE $90,000.00 $90,000.00 $0.00 CEFMS ISFF1 4/2/2007

105 F41624-03-D-8620-44-0012AG VERSAR, INC. SF 98 COMBAT OPERATING POSITIONS 2 AT 5,550,000 EACH $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

106 F41624-03-D-8620-44-0013AG VERSAR, INC. SF 119 9TH DIVISION MECHANIZED BRIGADE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

107 F41624-03-D-8620-44-0014AG VERSAR, INC. SF 122 10TH DIVISION $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

108 F41624-03-D-8620-44-0015AG VERSAR, INC. SF 120 10TH DIVISION MTR $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

109 F41624-03-D-8620-44-0016AG VERSAR, INC. SF 94 DIVISION TROOP BATTALION AT HABBANIYAH $74,530.00 $74,530.00 $0.00 CEFMS ISFF1 4/2/2007

110 F41624-03-D-8620-44-0017AG VERSAR, INC. SF 103 HABBANIYAH RECRUITING CENTER $2,370.00 $2,370.00 $0.00 CEFMS ISFF1 4/2/2007

111 F41624-03-D-8620-44-0130AG VERSAR, INC. AFCEE FEE $210,000.00 $210,000.00 $0.00 CEFMS ISFF1 4/2/2007

112 F41624-03-D-8620-44-0307AG VERSAR, INC. AFCEE FEE $165,000.00 $165,000.00 $0.00 CEFMS ISFF1 4/2/2007

113 F41624-03-D-8620-55-0302AB VERSAR, INC. *SF268* PC: 120000, LI: ISMOD, AFCEE S&A FEES $2,384,969.95 $2,015,646.43 $369,323.52 CEFMS ISFF1 4/2/2007

114 F41624-03-D-8620-55-0307AG VERSAR, INC. *SF267* PC: 220000, LI: ISMOI, AFCEE S&A FEES $2,317,025.89 $1,808,537.81 $508,488.08 CEFMS ISFF1 4/2/2007

115 F41624-03-D-8620-55-0310AK VERSAR, INC. *FF055* PC: 220000, LI: ISIPS, DIRECT CITE FEES $2,300,000.00 $1,920,000.00 $380,000.00 CEFMS ISFF2 4/2/2007

116 F41624-03-D-8620-55-0318AT VERSAR, INC. *SF269* PC: 120000, LI: ISMOD, AFCEE S&A FEES $15,304.53 $15,304.53 $0.00 CEFMS ISFF1 4/2/2007

117 F41624-03-D-8620-55-307AG VERSAR, INC. *SF270* PC: 220000, LI: ISMOD, AFCEE S&A FEES $367,715.41 $367,715.41 $0.00 CEFMS ISFF1 4/2/2007

118 F41624-03-D-8620-55-319 VERSAR, INC. INVESTIGATION, ASSESSMENT, SURVEY AND ANALYSIS $2,986,034.00 $882,807.60 $2,103,226.40 CEFMS ISFF2 4/2/2007

119 F41624-03-D-8620-55-AB001 VERSAR, INC. *SF 210* AFCEE FEE $487,685.00 $487,685.00 $0.00 CEFMS ISFF1 4/2/2007

120 F41624-03-D-8620-55-AB002 VERSAR, INC. *SF 211* AFCEE FEE $369,458.00 $369,458.00 $0.00 CEFMS ISFF1 4/2/2007

121 F41624-03-D-8620-55-AB003 VERSAR, INC. *SF215* PC: 120000, LI: ISIAF, AFCEE FEE $2,255.00 $2,255.00 $0.00 CEFMS ISFF1 4/2/2007

122 F41624-03-D-8620-55-AB004 VERSAR, INC. *SF218* PC:120000, LI: ISIAF, AFCEE FEE $147,783.00 $147,783.00 $0.00 CEFMS ISFF1 4/2/2007

123 F41624-03-D-8620-55-AB005 VERSAR, INC. *SF183* KIRKUK MILITARY BASE RENOVATION PC: 120000 LI: ISIAF $18,192.86 $18,192.86 $0.00 CEFMS ISFF1 4/2/2007

124 F41624-03-D-8620-55-AB006 VERSAR, INC. *SF209* AFCEE FEE $221,675.00 $221,675.00 $0.00 CEFMS ISFF1 4/2/2007

125 F41624-03-D-8620-55-AB007 VERSAR, INC. *SF208* PC:120000, LI:ISIAF, AFCEE FEE $665,025.00 $665,025.00 $0.00 CEFMS ISFF1 4/2/2007

126 F41624-03-D-8620-55-AB008 VERSAR, INC. *SF212* PC: 120000, LI: ISIAF, AFCEE FEE $120,000.00 $120,000.00 $0.00 CEFMS ISFF1 4/2/2007

127 F41624-03-D-8620-55-AB009 VERSAR, INC. *SF213* PC: 120000, LI: ISIAF, AFCEE FEE $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

128 F41624-03-D-8620-55-AB010 VERSAR, INC. *SF186* AFCEE FEE $639,337.80 $639,337.80 $0.00 CEFMS ISFF1 4/2/2007

129 F41624-03-D-8620-55-AB011 VERSAR, INC. AFCEE FEE $147,783.00 $147,783.00 $0.00 CEFMS ISFF1 4/2/2007

130 F41624-03-D-8620-55-AB012 VERSAR, INC. AFCEE FEE $29,557.00 $29,557.00 $0.00 CEFMS ISFF1 4/2/2007

131 F41624-03-D-8620-55-AB013 VERSAR, INC. AFCEE FEE $221,674.88 $221,674.88 $0.00 CEFMS ISFF1 4/2/2007

132 F41624-03-D-8620-55-AB014 VERSAR, INC. AFCEE FEE $194,064.00 $194,064.00 $0.00 CEFMS ISFF1 4/2/2007

133 F41624-03-D-8620-55-AE001 VERSAR, INC. AFCEE FEE $83,452.00 $83,452.00 $0.00 CEFMS ISFF1 4/2/2007

134 F41624-03-D-8620-55-AE002 VERSAR, INC. *SF205* AFCEE FEE FOR THE REGIONAL SUPPORT UNIT (RSU) CONSTRUCTION 
FOR THE 8TH AND 10TH DIVS AT NUMANIYAH

$3,768.00 $3,768.00 $0.00 CEFMS ISFF1 4/2/2007

135 F41624-03-D-8620-55-AE003 VERSAR, INC. AFCEE FEE $60,520.00 $60,520.00 $0.00 CEFMS ISFF1 4/2/2007

136 F41624-03-D-8620-55-AE004 VERSAR, INC. AFCEE FEE $161,113.00 $161,113.00 $0.00 CEFMS ISFF1 4/2/2007

137 F41624-03-D-8620-55-AE005 VERSAR, INC. AFCEE FEE $61,958.00 $61,958.00 $0.00 CEFMS ISFF1 4/2/2007

138 F41624-03-D-8620-55-AE006 VERSAR, INC. AFCEE FEE $15,182.00 $15,182.00 $0.00 CEFMS ISFF1 4/2/2007

139 F41624-03-D-8620-55-AE007 VERSAR, INC. AFCEE FEE $23,560.00 $23,560.00 $0.00 CEFMS ISFF1 4/2/2007

140 F41624-03-D-8620-55-AE008 VERSAR, INC. SF 007 HAMMAM AL ALIL NIRTC CTC AFCEE FEE $47,338.00 $47,338.00 $0.00 CEFMS ISFF1 4/2/2007

141 F41624-03-D-8620-55-AE009 VERSAR, INC. SF 009 HABBANIYAH CTC AFCEE FEE $46,949.38 $46,949.38 $0.00 CEFMS ISFF1 4/2/2007

142 F41624-03-D-8620-55-AF001 VERSAR, INC. AFCEE FEE $43,655.00 $43,655.00 $0.00 CEFMS ISFF1 4/2/2007

143 F41624-03-D-8620-55-AG001 VERSAR, INC. AFCEE FEE $165,000.00 $165,000.00 $0.00 CEFMS ISFF1 4/2/2007

144 F41624-03-D-8620-55-AG002 VERSAR, INC. AFCEE FEE $225,000.00 $225,000.00 $0.00 CEFMS ISFF1 4/2/2007

145 F41624-03-D-8620-55-AG003 VERSAR, INC. *SF173* AFCEE FEE $75,000.00 $75,000.00 $0.00 CEFMS ISFF1 4/2/2007

146 FA3099-06-F-0020-NA-1 BRUNSWICK COMMERCIAL & GOV PRODUCT PATROL BOATS FOR THE PORT OF UMM QASAR OR KAZ TO SUPPORT THE 
IRAQI POLICE FORCES/COAST GUARD

$4,381,752.00 $0.00 $4,381,752.00 CEFMS ISFF1 4/2/2007

147 FA5606-06-M-6016-NA-1 EIFELSTERN LODGING EXPENSES FOR IRAQI MOD TDY FOR FM TRAINING, SME EXCHANGE $4,507.68 $4,371.98 $135.70 CEFMS ISFF1 4/2/2007

148 FA803-04-D-8669-42-0005AA AMEC EARTH & ENVIRONMENTAL, INC DEOBLIGATED - CORRECT KT FA8903-04-D-8669 0042 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

149 FA803-04-D-8669-42-0005AB AMEC EARTH & ENVIRONMENTAL, INC DEOBLIGATED - CORRECT KT FA8903-04-D-8669 0042 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

150 FA803-04-D-8669-42-0005AC AMEC EARTH & ENVIRONMENTAL, INC DEOBLIGATED - CORRECT KT FA8903-04-D-8669 0042 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

151 FA803-04-D-8669-42-005AA AMEC EARTH & ENVIRONMENTAL, INC *SF229* PC:120000, LI:ISIAF, AL KASIK MOTORIZED INFANTRY BATTALION 
CONVERSION

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

152 FA803-04-D-8669-42-0503AC AMEC EARTH & ENVIRONMENTAL, INC *FF048* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES TO SUPPORT 1/3/3 UNF 
BN IN RABIYAH

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

153 FA8750-06-D-0005-3-0107AG INTELLIGENT SOFTWARE SOLUTIONS INC ISS *CM2165* PC: 140000, LI: ISMOD, DEVELOPMENT OF A IRAQI-RELEASABLE 
EXTENSION THE CIDNE DATABASE.

$301,508.00 $176,927.17 $124,580.83 CEFMS ISFF2 4/2/2007

154 FA8903-04-D-8521-2-1 WESTON SOLUTIONS, INC. PROFESSIONAL SERVICES RELATIVE TO WORK AT BESMIYA RANGE, IRAQ $8,928,072.00 $2,388,848.47 $6,539,223.53 CEFMS ISFF1 4/2/2007

155 FA8903-04-D-8669-25-0001AD AMEC EARTH & ENVIRONMENTAL, INC ESTABLISH FUNDING, REVISED SOW, EXTENDED PERIOD OF PERFORMANCE $5,485,554.69 $5,485,554.69 $0.00 CEFMS ISFF1 4/2/2007

156 FA8903-04-D-8669-25-0001AF AMEC EARTH & ENVIRONMENTAL, INC SF 039 AL KASIK CTC $1,582,663.00 $1,465,409.74 $117,253.26 CEFMS ISFF1 4/2/2007

157 FA8903-04-D-8669-25-5 AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCTION EFFORTS; CHANGE SOW, INCREASE CPFF $1,065,542.00 $1,065,542.00 $0.00 CEFMS ISFF1 4/2/2007
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158 FA8903-04-D-8669-25-507 AMEC EARTH & ENVIRONMENTAL, INC CLIN 000507 PROJ SM-783, FF-100 RECON DINING FAC AT AL KASIK TRNG 

BASE, IRAQ
$628,760.00 $189,555.19 $439,204.81 CEFMS ISFF2 4/2/2007

159 FA8903-04-D-8669-25-6 AMEC EARTH & ENVIRONMENTAL, INC AFCEE FEE $83,790.00 $41,782.57 $42,007.43 CEFMS ISFF1 4/2/2007

160 FA8903-04-D-8669-41-0001AA AMEC EARTH & ENVIRONMENTAL, INC RESTORATION AND IMPROVEMENT OF PODS 1,2,3 & 4 OF THE ARMY NORTH 
DEPOT

$44,334,599.00 $41,399,750.91 $2,934,848.09 CEFMS ISFF1 4/2/2007

161 FA8903-04-D-8669-42-0005AA AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCT, RENOVATE, REPAIR BSU, MTR, DTB AL KASIK $6,767,175.00 $6,767,175.00 $0.00 CEFMS ISFF1 4/2/2007

162 FA8903-04-D-8669-42-0005AB AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCT, RENOVATE, REPAIR BSU, MTR, DTB AL KASIK $3,890,623.00 $3,890,623.00 $0.00 CEFMS ISFF1 4/2/2007

163 FA8903-04-D-8669-42-0005AC AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCT, RENOVATE, REPAIR BSU, MTR, DTB AL KASIK $963,654.00 $963,654.00 $0.00 CEFMS ISFF1 4/2/2007

164 FA8903-04-D-8669-42-0503AC AMEC EARTH & ENVIRONMENTAL, INC *FF048* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES TO SUPPORT 1/3/3 UNF 
BN IN RABIYAH

$17,780,630.00 $187,957.83 $17,592,672.17 CEFMS ISFF2 4/2/2007

165 FA8903-04-D-8669-53-5 AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCTION EFFORTS - COST PLUS FIXED FEE $13,214,155.00 $11,605,239.17 $1,608,915.83 CEFMS ISFF1 4/2/2007

166 FA8903-04-D-8669-54-0001AA AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCTION EFFORTS - COST PLUS FIXED FEE $3,144,815.00 $3,144,815.00 $0.00 CEFMS ISFF1 4/2/2007

167 FA8903-04-D-8669-54-0502AB AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCTION EFFORTS - COST PLUS FIXED FEE $1,488,863.00 $1,197,341.75 $291,521.25 CEFMS ISFF1 4/2/2007

168 FA8903-04-D-8669-6-0005AA AMEC EARTH & ENVIRONMENTAL, INC NEW SOW, INC KT VALUE, EXT POP, ADD INVOICE INSTRUCTIONS $2,809,653.00 $2,809,653.00 $0.00 CEFMS ISFF1 4/2/2007

169 FA8903-04-D-8669-64-0005AA AMEC EARTH & ENVIRONMENTAL, INC *SF 211* PC 120000, LI:ISIAF, CONSTRUCT FACILITIES $26,910,154.00 $9,414,915.31 $17,495,238.69 CEFMS ISFF1 4/2/2007

170 FA8903-04-D-8670-215-0005AA CH2M HILL/PARSONS, A JOINT VENTURE CONSTRUCT DIV HQ, SUPPORT BATTALIONS, IRAQI NAT’L GUARD BAT, 
SOUTHERN BRIGADE IRAQ

$57,663,013.00 $55,521,009.29 $2,142,003.71 CEFMS ISFF1 4/2/2007

171 FA8903-04-D-8670-215-0501AA CH2M HILL/PARSONS, A JOINT VENTURE CONSTRUCT DIV HQ,SUPPORT BATTALIONS,IRAQI NAT GUARD BATTALIONS 
AND OLD MUTHANA MILITARY BASE

$1,315,036.00 $1,315,036.00 $0.00 CEFMS ISFF1 4/2/2007

172 FA8903-04-D-8670-215-0505AE CH2M HILL/PARSONS, A JOINT VENTURE *SF240* PC: 120000, LI: ISMOD, OLD MUTHANA SITE SECURITY $682,022.13 $0.00 $682,022.13 CEFMS ISFF2 4/2/2007

173 FA8903-04-D-8670-215-505 CH2M HILL/PARSONS, A JOINT VENTURE CONSTRUCTION EFFORTS COST PLUS FIXED FEE $4,986,502.00 $0.00 $4,986,502.00 CEFMS ISFF2 4/2/2007

174 FA8903-04-D-8672-16-0005AC ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW DTD 10 AUG 05 $79,514.00 $67,870.48 $11,643.52 CEFMS ISFF1 4/2/2007

175 FA8903-04-D-8672-16-6 ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATING SOW DATE 30 AUG 05 AND INCREASE IN FUNDING $5,642,435.00 $5,333,643.95 $308,791.05 CEFMS ISFF1 4/2/2007

176 FA8903-04-D-8672-16-7 ENVIRONMENTAL CHEMICAL CORPORATION KIRKUK CTC AFCEE FEE  THIS LINE SHOULD HAVE BEEN OBLIGATED UNDER 
CONTRACT 8620-0044 HOWEVER THE AMOUNT OBLIGATED UNDER THAT 
CONTRACT IS UNDER THE CONSTRUCTION LINE

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

177 FA8903-04-D-8672-17-0005AA ENVIRONMENTAL CHEMICAL CORPORATION CHANGE SOW, INCREASE CEILING AMOUNT, EXTEND PERIOD OF 
PERFORMANCE

$950,000.00 $890,704.79 $59,295.21 CEFMS ISFF1 4/2/2007

178 FA8903-04-D-8672-18-0002AB ENVIRONMENTAL CHEMICAL CORPORATION INCREASE CEILING AMOUNT, INCORP REV. SOW $21,475,036.00 $20,835,696.55 $639,339.45 CEFMS ISFF1 4/2/2007

179 FA8903-04-D-8672-18-0005AD ENVIRONMENTAL CHEMICAL CORPORATION SF 006 INDIA BASE CTC CONSTRUCTION $4,605,326.00 $3,033,626.36 $1,571,699.64 CEFMS ISFF1 4/2/2007

180 FA8903-04-D-8672-18-0504AD ENVIRONMENTAL CHEMICAL CORPORATION SF 006 INDIA BASE CTC CONSTRUCTION $683,365.00 $0.00 $683,365.00 CEFMS ISFF1 4/2/2007

181 FA8903-04-D-8672-20-0001AD ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW DATED 8 JUL 05 $13,701,980.00 $12,749,912.42 $952,067.58 CEFMS ISFF1 4/2/2007

182 FA8903-04-D-8672-20-0001AE ENVIRONMENTAL CHEMICAL CORPORATION REV SOW 18 NOV 2005 $6,241,137.00 $6,241,137.00 $0.00 CEFMS ISFF1 4/2/2007

183 FA8903-04-D-8672-20-0001AF ENVIRONMENTAL CHEMICAL CORPORATION SOW 18NOV05, OK TO OBLIGATED AGAINST AFCEE FEE LINE PER BROOKS 
AFB

$60,517.00 $60,517.00 $0.00 CEFMS ISFF1 4/2/2007

184 FA8903-04-D-8672-22-0001AD ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW; INCREASE FUNDING FOR COST TO COMPLETE, 
EXTEND POP AND FP

$27,049,827.00 $27,049,827.00 $0.00 CEFMS ISFF1 4/2/2007

185 FA8903-04-D-8672-22-0001AE ENVIRONMENTAL CHEMICAL CORPORATION SF 009 HABBANIYAH CTC CONSTRUCTION $1,946,940.43 $1,946,940.43 $0.00 CEFMS ISFF1 4/2/2007

186 FA8903-04-D-8672-22-2 ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW DATED 19OCT05 $3,435,568.00 $3,435,568.00 $0.00 CEFMS ISFF1 4/2/2007

187 FA8903-04-D-8672-22-3 ENVIRONMENTAL CHEMICAL CORPORATION SF 162  1ST DIV ADDITIONAL CONSTRUCTION, OICC REQUIREMENT - 
HABBANIYAH

$8,000,000.00 $7,407,389.93 $592,610.07 CEFMS ISFF1 4/2/2007

188 FA8903-04-D-8672-22-4 ENVIRONMENTAL CHEMICAL CORPORATION HABBANIYAH CTC AFCEE FEE $417,180.00 $396,101.73 $21,078.27 CEFMS ISFF1 4/2/2007

189 FA8903-04-D-8672-23-2 ENVIRONMENTAL CHEMICAL CORPORATION IMPLEMENT WIDE AREA WORK FLOW $1,393,077.00 $1,276,480.61 $116,596.39 CEFMS ISFF1 4/2/2007

190 FA8903-04-D-8672-23-3 ENVIRONMENTAL CHEMICAL CORPORATION AFCEE FEE $18,145.00 $0.00 $18,145.00 CEFMS ISFF1 4/2/2007

191 FA8903-04-D-8672-24-0001AA ENVIRONMENTAL CHEMICAL CORPORATION RENOVATE POLICE STATIONS IRAQ PROJECT NUMBER SF-56 $2,875,038.00 $2,875,038.00 $0.00 CEFMS ISFF1 4/2/2007

192 FA8903-04-D-8672-24-0005AA ENVIRONMENTAL CHEMICAL CORPORATION RENOVATE POLICE STATIONS IRAQ PROJECT NUMBER SF-56 $124,395.00 $41,016.84 $83,378.16 CEFMS ISFF1 4/2/2007

193 FA8903-04-D-8672-27-0005AA ENVIRONMENTAL CHEMICAL CORPORATION KIRKUSH ITB CONSTRUCTION $4,352,263.00 $4,352,263.00 $0.00 CEFMS ISFF1 4/2/2007

194 FA8903-04-D-8672-27-0005AB ENVIRONMENTAL CHEMICAL CORPORATION KIRKUSH BSU CONSTRUCTION $4,598,100.00 $4,150,147.71 $447,952.29 CEFMS ISFF1 4/2/2007

195 FA8903-04-D-8672-28-0001AA ENVIRONMENTAL CHEMICAL CORPORATION CONSTRUCT, REPAIR, RENOVATE  MTR RTC IRAQ $4,207,674.00 $4,207,674.00 $0.00 CEFMS ISFF1 4/2/2007

196 FA8903-04-D-8672-28-0001AB ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW DTD 31AUG2005 $4,968,670.00 $4,968,670.00 $0.00 CEFMS ISFF1 4/2/2007

197 FA8903-04-D-8672-28-0002AA ENVIRONMENTAL CHEMICAL CORPORATION CONSTRUCT, REPAIR, RENOVATE  MTR RTC IRAQ $64,076.00 $64,076.00 $0.00 CEFMS ISFF1 4/2/2007

198 FA8903-04-D-8672-28-0002AB ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW DTD 31AUG05 $135,873.00 $135,873.00 $0.00 CEFMS ISFF1 4/2/2007

199 FA8903-04-D-8672-28-0003AA ENVIRONMENTAL CHEMICAL CORPORATION CONSTRUCT, RENOVATE, REPAIR MTR, RTC IRAQ $2,975,392.00 $2,975,392.00 $0.00 CEFMS ISFF1 4/2/2007

200 FA8903-04-D-8672-28-0004AA ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW DTD 31AUG05 $2,457,005.00 $2,457,005.00 $0.00 CEFMS ISFF1 4/2/2007

201 FA8903-04-D-8672-28-0005AA ENVIRONMENTAL CHEMICAL CORPORATION 1ST DIV NEW UTILITY EXPANSION - HABBANIYAH $11,829,977.52 $11,829,977.52 $0.00 CEFMS ISFF1 4/2/2007

202 FA8903-04-D-8672-28-0005AB ENVIRONMENTAL CHEMICAL CORPORATION *SF256* PC: 120000, LI: ISIAF, CONSTRUCT PERIMETER FENCE, ARMORY, FIRE 
STATION AND RENOVATE BOC FOR 2/1 AND 3/1 BNS AT HABBANIYAH

$8,272,888.00 $8,272,888.00 $0.00 CEFMS ISFF1 4/2/2007

203 FA8903-04-D-8672-28-0502AB ENVIRONMENTAL CHEMICAL CORPORATION *SF235* PC:120000, LI:ISIAF, CONSTRUCTION TO 2/1 AND 3/1 FROM A LIGHT 
TO A MOTORIZED BN AT HABBANIYAH

$7,171,854.00 $4,742,516.45 $2,429,337.55 CEFMS ISFF1 4/2/2007

204 FA8903-04-D-8672-28-502 ENVIRONMENTAL CHEMICAL CORPORATION AFCEE FEE $150,102.48 $0.00 $150,102.48 CEFMS ISFF1 4/2/2007
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205 FA8903-04-D-8672-28-6 ENVIRONMENTAL CHEMICAL CORPORATION HABBANIYAH MTR AFCEE FEE $48,067.00 $48,067.00 $0.00 CEFMS ISFF1 4/2/2007

206 FA8903-04-D-8672-32-0001AA ENVIRONMENTAL CHEMICAL CORPORATION CONSTRUCT 4TH IRAQI DIV HQ $19,173,585.00 $19,173,585.00 $0.00 CEFMS ISFF1 4/2/2007

207 FA8903-04-D-8672-32-0002AA ENVIRONMENTAL CHEMICAL CORPORATION CONSTRUCT 4TH IRAQI DIV HQ $14,471,477.00 $14,471,477.00 $0.00 CEFMS ISFF1 4/2/2007

208 FA8903-04-D-8672-32-0005AA ENVIRONMENTAL CHEMICAL CORPORATION *SF212*, PC: 120000, LI: ISIAF, CONSTRUCT AND RENOVATE FACILITIES FOR 
3/4/2 AT AL KINDI AND 2/2BDE AND 1/2/2 AT FOB MAREZ

$3,492,513.00 $3,492,513.00 $0.00 CEFMS ISFF1 4/2/2007

209 FA8903-04-D-8672-32-005AA ENVIRONMENTAL CHEMICAL CORPORATION *SF235* PC:120000, LI:ISIAF, MOD COURTHOUSES IN BASRAH AND AL KINDI $985,000.00 $985,000.00 $0.00 CEFMS ISFF1 4/2/2007

210 FA8903-04-D-8672-32-0502AB ENVIRONMENTAL CHEMICAL CORPORATION SF 58 4 DIV HQ 2&4 DIV BN TROOPS $392,978.00 $392,978.00 $0.00 CEFMS ISFF1 4/2/2007

211 FA8903-04-D-8672-32-0503AC ENVIRONMENTAL CHEMICAL CORPORATION SF 58 4 DIV HQ 2&4 DIV BN TROOPS $222,396.00 $205,922.32 $16,473.68 CEFMS ISFF1 4/2/2007

212 FA8903-04-D-8672-32-50401 ENVIRONMENTAL CHEMICAL CORPORATION CONTRACTION EFFORTS COST PLUS FIXED FEE $671,615.00 $609,218.77 $62,396.23 CEFMS ISFF2 4/2/2007

213 FA8903-04-D-8672-32-50402 ENVIRONMENTAL CHEMICAL CORPORATION CONTRACTION EFFORTS COST PLUS FIXED FEE $36,661.00 $0.00 $36,661.00 CEFMS ISFF2 4/2/2007

214 FA8903-04-D-8672-32-50403 ENVIRONMENTAL CHEMICAL CORPORATION CONTRACTION EFFORTS COST PLUS FIXED FEE $35,389.00 $0.00 $35,389.00 CEFMS ISFF2 4/2/2007

215 FA8903-04-D-8672-32-50404 ENVIRONMENTAL CHEMICAL CORPORATION CONTRACTION EFFORTS COST PLUS FIXED FEE $179,497.00 $0.00 $179,497.00 CEFMS ISFF2 4/2/2007

216 FA8903-04-D-8672-32-50405 ENVIRONMENTAL CHEMICAL CORPORATION CONTRACTION EFFORTS COST PLUS FIXED FEE $140,917.00 $0.00 $140,917.00 CEFMS ISFF2 4/2/2007

217 FA8903-04-D-8672-32-50406 ENVIRONMENTAL CHEMICAL CORPORATION CONTRACTION EFFORTS COST PLUS FIXED FEE $133,198.00 $0.00 $133,198.00 CEFMS ISFF2 4/2/2007

218 FA8903-04-D-8672-32-50407 ENVIRONMENTAL CHEMICAL CORPORATION CONTRACTION EFFORTS COST PLUS FIXED FEE $316,530.00 $0.00 $316,530.00 CEFMS ISFF2 4/2/2007

219 FA8903-04-D-8672-32-AA001 ENVIRONMENTAL CHEMICAL CORPORATION *SF212*, PC: 120000, LI: ISIAF, CONSTRUCT AND RENOVATE FACILITIES FOR 
3/4/2 AT AL KINDI AND 2/2BDE AND 1/2/2 AT FOB MAREZ

$1,652,150.00 $1,652,150.00 $0.00 CEFMS ISFF1 4/2/2007

220 FA8903-04-D-8672-32-AA002 ENVIRONMENTAL CHEMICAL CORPORATION *SF213* PC: 120000, LI: ISIAF, CONSTRUCT AND RENOVATE FACILITIES FOR 
1/3/4 DIV AT SULYAMANIYAH

$2,000,000.00 $2,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

221 FA8903-04-D-8672-32-AA003 ENVIRONMENTAL CHEMICAL CORPORATION *SF223* PC: 120000, LI: ISIAF, QALACHOLAN MILITARY ACADEMY $5,770,428.00 $5,770,428.00 $0.00 CEFMS ISFF1 4/2/2007

222 FA8903-04-D-8672-32-AB001 ENVIRONMENTAL CHEMICAL CORPORATION SF 58 4 DIV HQ 2&4 DIV BN TROOPS $14,545,998.00 $14,271,817.13 $274,180.87 CEFMS ISFF1 4/2/2007

223 FA8903-04-D-8672-32-AB002 ENVIRONMENTAL CHEMICAL CORPORATION SF 59 MTR IN MOSUL 2 DIV AND TIKRIT 4 DIV $308,400.00 $0.00 $308,400.00 CEFMS ISFF1 4/2/2007

224 FA8903-04-D-8672-34-1 ENVIRONMENTAL CHEMICAL CORPORATION ISIPS, ASSESSMENT, RENOVATION AND/OR NEW CONSTRUCTION OF 67 IRAQI 
POLICE STATIONS THROUGHOUT IRAQ.

$13,925,699.00 $11,769,714.32 $2,155,984.68 CEFMS ISFF1 4/2/2007

225 FA8903-04-D-8672-3-504 ENVIRONMENTAL CHEMICAL CORPORATION  ISIAF KIRKUK MILITARY BASE RENOVATION $4,621,763.00 $3,535,328.19 $1,086,434.81 CEFMS ISFF1 4/2/2007

226 FA8903-04-D-8672-35-0501AA ENVIRONMENTAL CHEMICAL CORPORATION *SF210* MOD 2 - KMTB BCT EXPANSION RENOVATE 18 BUILDINGS FOR 
HOUSING

$1,586,977.00 $0.00 $1,586,977.00 CEFMS ISFF1 4/2/2007

227 FA8903-04-D-8672-35-0502AB ENVIRONMENTAL CHEMICAL CORPORATION SF 004 KIRKUSH CTC CONSTRUCTION $5,585,259.00 $0.00 $5,585,259.00 CEFMS ISFF1 4/2/2007

228 FA8903-04-D-8672-35-1 ENVIRONMENTAL CHEMICAL CORPORATION CONSTRUCT FACILITIES FOR 5TH DIV MTR $25,876,454.00 $18,826,857.99 $7,049,596.01 CEFMS ISFF1 4/2/2007

229 FA8903-04-D-8672-36-0502AB ENVIRONMENTAL CHEMICAL CORPORATION *FF020* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 2/3/4 AT FOB 
CHAMCHAMAL

$6,795,898.00 $4,483,090.02 $2,312,807.98 CEFMS ISFF2 4/2/2007

230 FA8903-04-D-8672-36-0502AC ENVIRONMENTAL CHEMICAL CORPORATION CONSTRUCT FACILITIES 4TH DIV HQ $14,921,884.00 $0.00 $14,921,884.00 CEFMS ISFF2 4/2/2007

231 FA8903-04-D-8672-36-1 ENVIRONMENTAL CHEMICAL CORPORATION *SF209* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES @ KIRKUK $11,076,560.00 $11,076,560.00 $0.00 CEFMS ISFF1 4/2/2007

232 FA8903-04-D-8672-36-502 ENVIRONMENTAL CHEMICAL CORPORATION *SF209* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES @ KIRKUK $2,990,042.00 $0.00 $2,990,042.00 CEFMS ISFF2 4/2/2007

233 FA8903-04-D-8672-37-0001AA ENVIRONMENTAL CHEMICAL CORPORATION PROJECT NUMBER SF-208 CONSTRUCTION $35,332,034.00 $5,803,132.72 $29,528,901.28 CEFMS ISFF1 4/2/2007

234 FA8903-04-D-8672-6-0005AB ENVIRONMENTAL CHEMICAL CORPORATION MOD 04 SOW FOR MILITARY TRAINING BASE IRAQ $6,024,493.00 $5,888,369.04 $136,123.96 CEFMS ISFF1 4/2/2007

235 FA8903-04-D-8672-6-0005AD ENVIRONMENTAL CHEMICAL CORPORATION INCORPORATE REVISED SOW DTD 13SEP2005 $2,736,689.00 $2,307,842.52 $428,846.48 CEFMS ISFF1 4/2/2007

236 FA8903-04-D-8675-1-6 PARSONS GLOBAL SERVICES, INC. CHANGES - COST REIMBURSEMENT INCREASE IN FUNDING $3,383,871.00 $3,383,871.00 $0.00 CEFMS ISFF1 4/2/2007

237 FA8903-04-D-8675-1-7 PARSONS GLOBAL SERVICES, INC. FUND RATE ADJUSTMENT DUE TO FINAL DCAA CONTRACT AUDIT $174,507.05 $0.00 $174,507.05 CEFMS ISFF2 4/2/2007

238 FA8903-04-D-8677-26-0001AB TETRA INTERNATIONAL, LLC INCORPORATE REVISED SOW DTD 11 JUL 05 $15,483,326.00 $15,483,326.00 $0.00 CEFMS ISFF1 4/2/2007

239 FA8903-04-D-8677-26-0001AC TETRA INTERNATIONAL, LLC INCORPORATE REVISED SOW DTD 11JUL05 & 30AUG05 $5,610,431.00 $5,610,431.00 $0.00 CEFMS ISFF1 4/2/2007

240 FA8903-04-D-8677-26-0002AC TETRA INTERNATIONAL, LLC INCORPORATE REVISED SOWS, CHARGE ADD’L 154 TO FEE LINE DUE TO 
MATH ERROR

$154.00 $154.00 $0.00 CEFMS ISFF1 4/2/2007

241 FA8903-04-D-8677-26-0502AB TETRA INTERNATIONAL, LLC ISIAF INSTALLATION OF TELEPHONE WIRING AND COMPLETION OF A FUEL 
DEPOT AT AL RASHEED MILITARY BASE.

$929,980.00 $929,980.00 $0.00 CEFMS ISFF1 4/2/2007

242 FA8903-04-D-8677-26-0503AC TETRA INTERNATIONAL, LLC SF 42 AL RASHEED CTC $623,742.00 $623,742.00 $0.00 CEFMS ISFF1 4/2/2007

243 FA8903-04-D-8677-33-0003AD TETRA INTERNATIONAL, LLC MSR CONTROL $1,512,453.00 $1,173,941.33 $338,511.67 CEFMS ISFF1 4/2/2007

244 FA8903-04-D-8677-33-0005AB TETRA INTERNATIONAL, LLC *SF234* PC:220000, LI:ISDBE, COMPLETE CONSTRUCTION ON BORDER FORTS 
#4,8,9 CTC

$2,200,000.00 $1,512,453.00 $687,547.00 CEFMS ISFF1 4/2/2007

245 FA8903-04-D-8677-33-0504AD TETRA INTERNATIONAL, LLC WESTERN BORDER FORTS NORTH OF EUPHRATES $815,167.00 $196,778.57 $618,388.43 CEFMS ISFF1 4/2/2007

246 FA8903-04-D-8677-33-0504AE TETRA INTERNATIONAL, LLC SF 123 DBE COMPOUNDS WITHIN AL ANBAR COMBAT (OPERATION SAYAID) $264,249.00 $44,569.93 $219,679.07 CEFMS ISFF1 4/2/2007

247 FA8903-04-D-8677-33-0504AF TETRA INTERNATIONAL, LLC BORDER FORTS $1,976,216.00 $1,698,489.10 $277,726.90 CEFMS ISFF1 4/2/2007

248 FA8903-04-D-8677-33-2 TETRA INTERNATIONAL, LLC INSTALL MEDICAL EQUIPMENT IN 11 BRIGADE CLINICS THROUGHOUT IRAQ $6,421,209.00 $6,421,209.00 $0.00 CEFMS ISFF1 4/2/2007

249 FA8903-04-D-8677-33-5040AF TETRA INTERNATIONAL, LLC AFCEE FEE $13,575.00 $0.00 $13,575.00 CEFMS ISFF1 4/2/2007

250 FA8903-04-D-8677-34-0005AC TETRA INTERNATIONAL, LLC SF 84 IRAQI POLICE STATION EFFORTS TF FREEDOM $9,494,919.00 $9,494,919.00 $0.00 CEFMS ISFF1 4/2/2007

251 FA8903-04-D-8677-34-1 TETRA INTERNATIONAL, LLC RENOVATE POLICE STATIONS $2,500,000.00 $2,500,000.00 $0.00 CEFMS ISFF1 4/2/2007

252 FA8903-04-D-8677-34-2 TETRA INTERNATIONAL, LLC INCREASE IN FUNDING FOR RENOVATION OF POLICE STATIONS $30,690,885.00 $30,690,885.00 $0.00 CEFMS ISFF1 4/2/2007

253 FA8903-04-D-8677-34-6 TETRA INTERNATIONAL, LLC SF 84 IRAQI POLICE STATION EFFORTS TF FREEDOM $21,176,364.00 $1,548,385.25 $19,627,978.75 CEFMS ISFF2 4/2/2007

254 FA8903-04-D-8677-45-0005AB TETRA INTERNATIONAL, LLC *SF207* PC: 220000, LI: ISIPS, ASSESSMENT, RENOVATION AND/OR NEW 
CONSTRUCTION OF 67 IRAQI POLICE STATIONS THROUGHOUT IRAQ.

$10,504,366.00 $4,922,418.94 $5,581,947.06 CEFMS ISFF1 4/2/2007
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255 FA8903-04-D-8677-45-0502AB TETRA INTERNATIONAL, LLC SF 170  ASSESSMENT AND RENOVATION/CONSTRUCTION OF POLICE STATIONS 

IN BAGHDAD
$11,861,919.00 $0.00 $11,861,919.00 CEFMS ISFF1 4/2/2007

256 FA8903-04-D-8677-45-0503AB TETRA INTERNATIONAL, LLC SF 170  ASSESSMENT AND RENOVATION/CONSTRUCTION OF POLICE STATIONS 
IN BAGHDAD

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

257 FA8903-04-D-8677-45-1 TETRA INTERNATIONAL, LLC ISIPS, ASSESSMENT, RENOVATION AND/OR NEW CONSTRUCTION OF 67 IRAQI 
POLICE STATIONS THROUGHOUT IRAQ.

$13,605,448.00 $13,605,448.00 $0.00 CEFMS ISFF1 4/2/2007

258 FA8903-04-D-8677-45-503 TETRA INTERNATIONAL, LLC SF 170  ASSESSMENT AND RENOVATION/CONSTRUCTION OF POLICE STATIONS 
IN BAGHDAD

$17,943,685.00 $0.00 $17,943,685.00 CEFMS ISFF2 4/2/2007

259 FA8903-04-D-8677-47-0502AB TETRA INTERNATIONAL, LLC *SF217* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES TO SUPPORT 2/7 HQ AND 
NATIONAL MAINTENANCE CONTRACT FACILITY AT AL ASAD

$9,853,742.00 $3,892,745.23 $5,960,996.77 CEFMS ISFF1 4/2/2007

260 FA8903-04-D-8677-47-1 TETRA INTERNATIONAL, LLC CONSTRUCT FACILITIES TO SUPPORT 2/7 HQ AND NATIONAL MAINTENANCE 
CONTRACT FACILITY AT AL ASAD

$6,460,826.00 $6,460,826.00 $0.00 CEFMS ISFF1 4/2/2007

261 FA8903-04-D-8677-48-0501AA TETRA INTERNATIONAL, LLC *SF226 PC:22000 LI:ISPCB REQ#:70 CONSTRUCT/RENOVATE NATIONAL POLICE 
COMMANDO SITES 2 & 2A  AFCEE FEE REMAIN IN MIPR# W915WE60807243

$4,000,000.00 $4,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

262 FA8903-04-D-8677-48-0502AB TETRA INTERNATIONAL, LLC *SF226 PC:22000 LI:ISPCB REQ#:70 CONSTRUCT/RENOVATE NATIONAL POLICE 
COMMANDO SITES 2 & 2A  AFCEE FEE REMAIN IN MIPR# W915WE60807243

$2,451,519.00 $2,451,519.00 $0.00 CEFMS ISFF1 4/2/2007

263 FA8903-04-D-8677-48-0503AC TETRA INTERNATIONAL, LLC *SF255* PC: 220000, LI: ISPCB, CONSTRUCT DFAC AND ADDITIONAL 
BARRACKS FOR NATIONAL POLICE BUILDOUT AT SITES 3 & 10

$5,919,903.00 $4,453,246.22 $1,466,656.78 CEFMS ISFF1 4/2/2007

264 FA8903-04-D-8677-48-0504AD TETRA INTERNATIONAL, LLC INCREASE DOLLAR AMOUNT EXTEND PERIOD OF PERFORMANCE AND 
CONSTRUCTION

$3,613,210.00 $0.00 $3,613,210.00 CEFMS ISFF2 4/2/2007

265 FA8903-04-D-8677-48-1 TETRA INTERNATIONAL, LLC  RENOVATION OF KEY FACILITIES SUCH AS DFAC’S, BARRACKS, AND WORK 
SPACES AT 4 NATIONAL POLICE LOCATIONS IN BAGHDAD

$5,987,668.00 $5,987,668.00 $0.00 CEFMS ISFF1 4/2/2007

266 FA8903-04-D-8677-49-0005AA TETRA INTERNATIONAL, LLC PORT OF ENTRY OPERATIONAL ENHANCEMENTS PROJECT SF-225 $7,073,381.00 $5,738,037.51 $1,335,343.49 CEFMS ISFF1 4/2/2007

267 FA8903-04-D-8677-49-0005AB TETRA INTERNATIONAL, LLC PORT OF ENTRY OPERATIONAL ENHANCEMENTS PROJECT SF-225 $1,118,737.00 $0.00 $1,118,737.00 CEFMS ISFF1 4/2/2007

268 FA8903-04-D-8677-63-1 TETRA INTERNATIONAL, LLC CONSTRUCTION EFFORT - COST $1,281,449.00 $0.00 $1,281,449.00 CEFMS ISFF2 4/2/2007

269 FA8903-04-D-8678-108-1 TOLTEST, INC. CONSTRUCT COMBAT OPERATING POSITIONS $10,770,055.00 $10,770,055.00 $0.00 CEFMS ISFF1 4/2/2007

270 FA8903-04-D-8678-108-2 TOLTEST, INC. INCORPORATE REVISED SOW DTD 28 SEP 05 $9,890,751.00 $9,575,760.14 $314,990.86 CEFMS ISFF1 4/2/2007

271 FA8903-04-D-8678-110-5 TOLTEST, INC. CONSTRUCT POLICE HEADQUARTERS, FALLUJAH $7,948,736.00 $7,917,366.45 $31,369.55 CEFMS ISFF1 4/2/2007

272 FA8903-04-D-8678-117-0005AB TOLTEST, INC.  NW PRECINCT STATION RENOVATION IN SAMARRA $15,856,719.00 $14,571,815.25 $1,284,903.75 CEFMS ISFF1 4/2/2007

273 FA8903-04-D-8678-117-1 TOLTEST, INC.  NW PRECINCT STATION RENOVATION IN SAMARRA $274,979.00 $274,979.00 $0.00 CEFMS ISFF1 4/2/2007

274 FA8903-04-D-8678-120-0503AC TOLTEST, INC. SF 170  ASSESSMENT AND RENOVATION/CONSTRUCTION OF POLICE STATIONS 
IN BAGHDAD

$13,138,080.59 $10,112,341.19 $3,025,739.40 CEFMS ISFF1 4/2/2007

275 FA8903-04-D-8678-120-0504AD TOLTEST, INC. *FF010, CONSTRUCT 27 YEAR OF THE POLICE STATIONS-INCREMENT 5 $15,271,435.00 $1,373,578.17 $13,897,856.83 CEFMS ISFF2 4/2/2007

276 FA8903-04-D-8678-120-1 TOLTEST, INC. CONSTRUCTION SERVICES $12,499,653.00 $12,499,653.00 $0.00 CEFMS ISFF1 4/2/2007

277 FA8903-04-D-8678-120-503AC TOLTEST, INC. *SF207* PC: 220000, LI: ISIPS, ASSESSMENT, RENOVATION AND/OR NEW 
CONSTRUCTION OF 67 IRAQI POLICE STATIONS THROUGHOUT IRAQ.

$1,236,178.41 $790,188.92 $445,989.49 CEFMS ISFF1 4/2/2007

278 FA8903-04-D-8678-137-0005AA TOLTEST, INC. *SF202* PC:220000, LI:ISDBE, INSTALL 39 REMOTE WATER WELLS IN SUPPORT 
OF DBE REMOTE BORDER FORTS ALONG SYRIAN, JORDAN, SAUDI, AND 
IRANIAN BORDERS

$16,000,000.00 $11,217,578.67 $4,782,421.33 CEFMS ISFF1 4/2/2007

279 FA8903-04-D-8678-137-502 TOLTEST, INC. *FF044, PC: 220000, LI: ISDBE, INSTALL REMOTE WATER WELLS AT 5 DBE 
REMOTE BORDER FORTS

$4,459,212.00 $0.00 $4,459,212.00 CEFMS ISFF2 4/2/2007

280 FA8903-04-D-8678-73-2 TOLTEST, INC. ISFF: CHANGES - COST REIMBURSEMENT; EXTEND POP AND FIELD 
PERFORMANCE DATES

$9,784,056.00 $9,669,425.73 $114,630.27 CEFMS ISFF1 4/2/2007

281 FA8903-04-D-8680-4-0001AA WASHINGTON GROUP INTERNATIONAL RENOVATE POLICE STATIONS IRAQ $3,000,000.00 $3,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

282 FA8903-04-D-8680-4-0005AA WASHINGTON GROUP INTERNATIONAL ASSESSMENT, RENOVATION AND/OR NEW CONSTRUCTION OF 67 IRAQI 
POLICE STATIONS THROUGHOUT IRAQ.

$22,108,217.00 $12,295,641.99 $9,812,575.01 CEFMS ISFF1 4/2/2007

283 FA8903-04-D-8680-5-0502AB WASHINGTON GROUP INTERNATIONAL CONSTRUCT SCHOOLS, BASE SUPPORT UNIT, AND MECHANIZED BGD $6,770,508.00 $5,032,741.49 $1,737,766.51 CEFMS ISFF1 4/2/2007

284 FA8903-04-D-8680-5-1 WASHINGTON GROUP INTERNATIONAL CONSTRUCT SCHOOLS, BASE SUPPORT UNIT, AND MECHANIZED BGD $36,256,158.00 $36,256,158.00 $0.00 CEFMS ISFF1 4/2/2007

285 FA8903-04-D-8680-5-2 WASHINGTON GROUP INTERNATIONAL CONSTRUCT SCHOOLS, BASE SUPPORT UNIT, AND MECHANIZED BGD $5,517,241.00 $92,489.69 $5,424,751.31 CEFMS ISFF1 4/2/2007

286 FA8903-04-D-8680-5-3 WASHINGTON GROUP INTERNATIONAL CONSTRUCT SCHOOLS, BASE SUPPORT UNIT, AND MECHANIZED BGD $22,506,916.00 $9,088,819.31 $13,418,096.69 CEFMS ISFF1 4/2/2007

287 FA8903-04-D-8680-5-4 WASHINGTON GROUP INTERNATIONAL CONSTRUCT SCHOOLS, BASE SUPPORT UNIT AND MECHANIZED BGD $5,428,465.00 $0.00 $5,428,465.00 CEFMS ISFF2 4/2/2007

288 FA8903-04-D-8680-5-5 WASHINGTON GROUP INTERNATIONAL CONSTRUCT SCHOOLS, BASE SUPPORT UNIT AND MECHANIZED BGD $15,119,513.00 $0.00 $15,119,513.00 CEFMS ISFF2 4/2/2007

289 FA8903-04-D-8680-6-1 WASHINGTON GROUP INTERNATIONAL ISIPS, ASSESSMENT, RENOVATION AND/OR NEW CONSTRUCTION OF 67 IRAQI 
POLICE STATIONS THROUGHOUT IRAQ.

$11,680,143.00 $4,281,299.70 $7,398,843.30 CEFMS ISFF1 4/2/2007

290 FA8903-04-D-8680-7-1 WASHINGTON GROUP INTERNATIONAL ASSESSMENT, RENOVATION AND/OR NEW CONSTRUCTION OF 67 IRAQI 
POLICE STATIONS THROUGHOUT IRAQ.

$22,638,496.00 $11,223,234.55 $11,415,261.45 CEFMS ISFF1 4/2/2007

291 FA8903-04-D-8681-126-0001AB WESTON SOLUTIONS, INC. CONSOLIDATE GENERATORS, PERIMETER FENCE, CONSTRUCT VEHICLE 
SEARCH AREA

$2,500,000.00 $2,500,000.00 $0.00 CEFMS ISFF1 4/2/2007

292 FA8903-04-D-8681-193-1 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES $2,770,000.00 $2,770,000.00 $0.00 CEFMS ISFF1 4/2/2007

293 FA8903-04-D-8681-193-2 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES $6,490,000.00 $6,490,000.00 $0.00 CEFMS ISFF1 4/2/2007

294 FA8903-04-D-8681-193-3 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES $948,793.50 $948,793.50 $0.00 CEFMS ISFF1 4/2/2007

295 FA8903-04-D-8681-193-4 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES $83,065.50 $83,065.50 $0.00 CEFMS ISFF1 4/2/2007



Appendix e

e-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
296 FA8903-04-D-8681-193-5 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES $15,714.00 $14,387.16 $1,326.84 CEFMS ISFF1 4/2/2007

297 FA8903-04-D-8681-193-8 WESTON SOLUTIONS, INC. CONSTRUCT, RENOVATE, REPAIR FACILITIES $904,304.91 $903,754.05 $550.86 CEFMS ISFF1 4/2/2007

298 FA8903-04-D-8681-200-0005AB WESTON SOLUTIONS, INC. INCORPORATE REVISED SOW AND EXTEND PERFORMANCE DATES $1,965,289.00 $1,880,661.02 $84,627.98 CEFMS ISFF1 4/2/2007

299 FA8903-04-D-8681-200-1 WESTON SOLUTIONS, INC. CONSTRUCT EOD SCHOOL AT AZ ZUBAYR $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

300 FA8903-04-D-8681-208-1 WESTON SOLUTIONS, INC. CONSTRUCT IRAQ SPEC OPS BRIGADE HQ, BEDDOWN 2 BATTALIONS, 
PROVIDE TRNG AREAS IRAQ

$30,953,960.00 $30,953,960.00 $0.00 CEFMS ISFF1 4/2/2007

301 FA8903-04-D-8681-208-2 WESTON SOLUTIONS, INC. AFCEE FEE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

302 FA8903-04-D-8681-208-3 WESTON SOLUTIONS, INC. CONSTRUCT $11,463,952.00 $4,526,167.92 $6,937,784.08 CEFMS ISFF2 4/2/2007

303 FA8903-04-D-8681-229-0001AA WESTON SOLUTIONS, INC. CONSTRUCTION - COST PLUS FIXED FEE $11,297,348.00 $11,297,348.00 $0.00 CEFMS ISFF1 4/2/2007

304 FA8903-04-D-8681-229-0001AB WESTON SOLUTIONS, INC. EXTEND PERIOD OF PERFORMANCE, FIELD COMPLETION, ADD WARRANTY 
OVERSIGHT

$14,323,669.00 $6,261,148.31 $8,062,520.69 CEFMS ISFF2 4/2/2007

305 FA8903-04-D-8681-24-0001AE WESTON SOLUTIONS, INC. INCORPORATE REVISED SOW DTD 11 JUL 05 $16,730,437.00 $16,730,437.00 $0.00 CEFMS ISFF1 4/2/2007

306 FA8903-04-D-8683-44-0001AC CAPE ENVIRONMENTAL MANAGEMENT INC AMEND 1 TO INCORP REVISED SOW AND IT’S CHANGES $536,039.21 $536,039.21 $0.00 CEFMS ISFF1 4/2/2007

307 FA8903-04-D-8683-53-1 CAPE ENVIRONMENTAL MANAGEMENT INC CONSTRUCT FACILITIES TO SPT A NEW IRAQI INFANTRY BRIGADE - PROJ 
SM-773

$30,370,596.00 $30,328,544.55 $42,051.45 CEFMS ISFF1 4/2/2007

308 FA8903-04-D-8683-59-0001AA CAPE ENVIRONMENTAL MANAGEMENT INC CONSTRUCTION COST PLUS FIXED FEE $4,877,808.00 $4,877,808.00 $0.00 CEFMS ISFF1 4/2/2007

309 FA8903-04-D-8683-59-0005AA CAPE ENVIRONMENTAL MANAGEMENT INC *SF235* PC:120000, LI:ISIAF, MOD COURTHOUSES IN BASRAH AND AL KINDI $320,711.00 $0.00 $320,711.00 CEFMS ISFF1 4/2/2007

310 FA8903-04-D-8683-59-1 CAPE ENVIRONMENTAL MANAGEMENT INC CONSTRUCT FACILITIES TO SUPPORT NEW BRIGADE OF 10TH IRAQI DIVISION $3,950,842.00 $3,950,842.00 $0.00 CEFMS ISFF1 4/2/2007

311 FA8903-04-D-8683-59-2 CAPE ENVIRONMENTAL MANAGEMENT INC CONSTRUCT FACILITIES TO SUPPORT NEW BRIGADE OF 10TH IRAQI DIVISION $7,996,534.40 $7,996,534.40 $0.00 CEFMS ISFF1 4/2/2007

312 FA8903-04-D-8683-59-3 CAPE ENVIRONMENTAL MANAGEMENT INC CONSTRUCT FACILITIES TO SUPPORT NEW BRIGADE OF 10TH IRAQI DIVISION $7,889,741.60 $7,866,408.48 $23,333.12 CEFMS ISFF1 4/2/2007

313 FA8903-04-D-8683-59-502 CAPE ENVIRONMENTAL MANAGEMENT INC CONSTRUCT DIV HQS, DIV TROOPS BATL,MTR TRANS REGIMENT $5,562,978.00 $0.00 $5,562,978.00 CEFMS ISFF2 4/2/2007

314 FA8903-04-D-8686-4-1 ENVIRONMENTAL QUALITY MANAGEMENT, INC WESTERN BORDER FORTS NORTH OF EUPHRATES $1,369,898.00 $1,351,207.68 $18,690.32 CEFMS ISFF1 4/2/2007

315 FA8903-04-D-8686-5-0001AA ENVIRONMENTAL QUALITY MANAGEMENT, INC *SF224*, PC:120000, LI: ISIAF, CONSTRUCTION OF THE 2/6, 3/2/6 AT FOB HOPE $18,883,631.00 $10,594,597.26 $8,289,033.74 CEFMS ISFF1 4/2/2007

316 FA8903-04-D-8689-78-0005AA INNOVATIVE TECHNICAL SOLUTIONS, INC CONSTRUCT IRAQ BORDER FORT $5,530,151.00 $4,428,000.00 $1,102,151.00 CEFMS ISFF1 4/2/2007

317 FA8903-04-D-8689-91-1 INNOVATIVE TECHNICAL SOLUTIONS, INC  5/6 DIV FOB HONOR BUILDING RENOVATIONS $39,622,521.00 $23,170,732.98 $16,451,788.02 CEFMS ISFF1 4/2/2007

318 FA8903-04-D-8690-12-13 LAGUNA CONSTRUCTION COMPANY, INC. INCORPORATE REVISED SOW DTD 12SEP05 $3,428,016.00 $2,170,637.82 $1,257,378.18 CEFMS ISFF1 4/2/2007

319 FA8903-04-D-8690-12-6 LAGUNA CONSTRUCTION COMPANY, INC. ADDITIONAL FUNDS TO UPGRADE PHOENIX BASE RE: REVISED SOW $2,377,448.42 $2,327,067.00 $50,381.42 CEFMS ISFF1 4/2/2007

320 FA8903-04-D-8690-14-0002AB LAGUNA CONSTRUCTION COMPANY, INC. INCORPORATE REVISED SOW DTD 20 JUL 05 $6,874,439.00 $6,874,439.00 $0.00 CEFMS ISFF1 4/2/2007

321 FA8903-04-D-8690-14-0502AB LAGUNA CONSTRUCTION COMPANY, INC. *SF254* PC: 220000, LI: ISPCB, CONSTRUCT FACILITIES AT OLD SITE #4 FOR 
HEALTH AND WELFARE IMPROVEMENTS AND FORCE PROTECTION

$1,000,481.66 $1,000,481.66 $0.00 CEFMS ISFF1 4/2/2007

322 FA8903-04-D-8690-14-0504AD LAGUNA CONSTRUCTION COMPANY, INC. SF 64 COMMANDO TRAINING SITE PHASE II $2,464,586.58 $2,464,586.58 $0.00 CEFMS ISFF1 4/2/2007

323 FA8903-04-D-8690-14-0506AF LAGUNA CONSTRUCTION COMPANY, INC. *FF047* PC: 220000, LI: ISPNG, CONSTRUCT BARRACKS AT NATIONAL POLICE 
SITE #4 FOR 2/2 NATIONAL POLICE BASING PLAN

$1,696,049.44 $0.00 $1,696,049.44 CEFMS ISFF2 4/2/2007

324 FA8903-04-D-8690-15-0001AA LAGUNA CONSTRUCTION COMPANY, INC. POLICE OFFICER CADET ACADEMY IRAQ $10,700,000.00 $10,700,000.00 $0.00 CEFMS ISFF1 4/2/2007

325 FA8903-04-D-8690-15-0002AA LAGUNA CONSTRUCTION COMPANY, INC. POLICE OFFICER CADET ACADEMY IRAQ $6,967,398.97 $6,967,398.97 $0.00 CEFMS ISFF1 4/2/2007

326 FA8903-04-D-8690-15-0005AC LAGUNA CONSTRUCTION COMPANY, INC. POLICE OFFICER CADET ACADEMY IRAQ $7,932,094.00 $5,678,203.00 $2,253,891.00 CEFMS ISFF1 4/2/2007

327 FA8903-04-D-8690-15-0503AC LAGUNA CONSTRUCTION COMPANY, INC. SF 47 POLICE CADET ACADEMY $28,377.41 $0.00 $28,377.41 CEFMS ISFF1 4/2/2007

328 FA8903-04-D-8690-15-3 LAGUNA CONSTRUCTION COMPANY, INC. AFCEE FEE $110,146.03 $110,146.03 $0.00 CEFMS ISFF1 4/2/2007

329 FA8903-04-D-8690-17-0001AA LAGUNA CONSTRUCTION COMPANY, INC. FORCE PROTECTION FOR NATO COMPOUND $5,655,285.00 $4,994,135.00 $661,150.00 CEFMS ISFF1 4/2/2007

330 FA8903-04-D-8690-17-501 LAGUNA CONSTRUCTION COMPANY, INC. TROUBLESHOOT ELECTRICAL DISTRIBUTION SYSTEM AT THE MINISTRY OF 
DEFENSE

$149,758.00 $0.00 $149,758.00 CEFMS ISFF1 4/2/2007

331 FA8903-04-D-8690-18-0001AA LAGUNA CONSTRUCTION COMPANY, INC. REFURB, CONSTR, & INIT. PROVISIONING OF STATION DEF TRG FAC (SDTF) 
AND IMPROVISED EXPLSV DEVICE (IED) COURSE/TRACK

$2,953,398.00 $2,734,927.00 $218,471.00 CEFMS ISFF1 4/2/2007

332 FA8903-04-D-8690-20-1 LAGUNA CONSTRUCTION COMPANY, INC. SF 125 CONSTRUCT IED TRAINING COURSES AND STATIONS $11,972,902.00 $11,660,660.00 $312,242.00 CEFMS ISFF1 4/2/2007

333 FA8903-04-D-8690-5-0005AE LAGUNA CONSTRUCTION COMPANY, INC. REVISED SOW DTD 27 JUL 05 $2,304,355.00 $2,304,355.00 $0.00 CEFMS ISFF1 4/2/2007

334 FA8903-04-D-8690-5-0005AF LAGUNA CONSTRUCTION COMPANY, INC. REVISED SOW DTD 27 JUL 05 $7,667,695.00 $3,027,522.00 $4,640,173.00 CEFMS ISFF1 4/2/2007

335 FA8903-04-D-8690-5-005AE1 LAGUNA CONSTRUCTION COMPANY, INC. REVISED SOW DTD 27 JUL 05 $4,999,982.00 $4,999,982.00 $0.00 CEFMS ISFF1 4/2/2007

336 FA8903-04-D-8690-5-005AE2 LAGUNA CONSTRUCTION COMPANY, INC. REVISED SOW DTD 27 JUL 2005 $7,115,857.00 $7,115,857.00 $0.00 CEFMS ISFF1 4/2/2007

337 FA8903-04-D-8690-7-1 WASHINGTON GROUP INTERNATIONAL ISIPS, ASSESSMENT, RENOVATION AND/OR NEW CONSTRUCTION OF 67 IRAQI 
POLICE STATIONS THROUGHOUT IRAQ.

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

338 FA8903-04-D-8694-12-0001AA ELLIS ENVIRONMENTAL GROUP, LC CONSTRUCTION EFFORTS - COST PLUS FIXED FEE $6,079,494.00 $6,079,494.00 $0.00 CEFMS ISFF1 4/2/2007

339 FA8903-04-D-8694-12-0504AD ELLIS ENVIRONMENTAL GROUP, LC FF061 PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 4/6 IRAQ ARMY $4,881,882.00 $4,881,109.33 $772.67 CEFMS ISFF2 4/2/2007

340 FA8903-04-D-8694-12-2 ELLIS ENVIRONMENTAL GROUP, LC CONSTRUCT NEW FACILITIES TO SUPPORT NEW BRIGADE $44,706,386.00 $44,706,386.00 $0.00 CEFMS ISFF1 4/2/2007

341 FA8903-04-D-8694-12-3 ELLIS ENVIRONMENTAL GROUP, LC AFCEE FEE $169,808.00 $169,808.00 $0.00 CEFMS ISFF1 4/2/2007

342 FA8903-04-D-8694-16-0005AB ELLIS WORLD ALLIANCE CORPORATION RENOVATE AND CONSTRUCT COMMANDO SITE # 1 $1,001,078.00 $1,001,078.00 $0.00 CEFMS ISFF1 4/2/2007

343 FA8903-04-D-8694-16-0502AB ELLIS WORLD ALLIANCE CORPORATION RENOVATE AND CONSTRUCT COMMANDO SITE # 1 $5,763,531.65 $5,763,531.65 $0.00 CEFMS ISFF1 4/2/2007

344 FA8903-04-D-8694-16-1 ELLIS WORLD ALLIANCE CORPORATION RENOVATE AND CONSTRUCT COMMANDO SITE # 1 $10,000,000.00 $10,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

345 FA8903-04-D-8694-16-2 ELLIS WORLD ALLIANCE CORPORATION COMMANDO MEDICAL STATIONS NUMBER 1,2 AND 10 $750,000.00 $750,000.00 $0.00 CEFMS ISFF1 4/2/2007

346 FA8903-04-D-8694-16-3 ELLIS WORLD ALLIANCE CORPORATION RENOVATE AND CONSTRUCT SITE #11LI:ISPCB $1,400,530.00 $1,396,915.48 $3,614.52 CEFMS ISFF1 4/2/2007
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347 FA8903-04-D-8694-16-502AB ELLIS WORLD ALLIANCE CORPORATION SF 64 COMMANDO TRAINING SITE PHASE II $299,413.35 $299,413.35 $0.00 CEFMS ISFF1 4/2/2007

348 FA8903-04-D-8694-16-502AB1 ELLIS WORLD ALLIANCE CORPORATION *SF173*RENOVATE AND CONSTRUCT SITE #11LI:ISPCB $142,382.00 $142,382.00 $0.00 CEFMS ISFF1 4/2/2007

349 FA8903-04-D-8694-16-503AC1 ELLIS WORLD ALLIANCE CORPORATION CLIN 000503; RENOV CONSTR SPECIAL POLICE COM SITE I&II; LEVEL II 
MEDICAL AID STAT SITE I

$27,133.00 $27,133.00 $0.00 CEFMS ISFF2 4/2/2007

350 FA8903-04-D-8694-16-503AC2 ELLIS WORLD ALLIANCE CORPORATION CLIN 000503; RENOV CONSTR SPECIAL POLICE COM SITE I&II; LEVEL II 
MEDICAL AID STAT SITE I

$6,531,538.12 $4,305,452.53 $2,226,085.59 CEFMS ISFF2 4/2/2007

351 FA8903-04-D-8694-17-0001AA ELLIS WORLD ALLIANCE CORPORATION *SF214*, PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 1/1 BDE HQS, 1/1/1, 
2/1/1, AND 3/1/1 BNS AT RAMADI

$34,204,750.00 $27,025,480.97 $7,179,269.03 CEFMS ISFF1 4/2/2007

352 FA8903-05-D-8730-28-4 PORTAGE ENVIRONMENTAL, INC. AFCEE FEE $53,806.00 $53,806.00 $0.00 CEFMS ISFF1 4/2/2007

353 FA8903-05-D-8730-28-5 PORTAGE ENVIRONMENTAL, INC. SF 020 AL KASIK MTR AFCEE FEE $14,454.00 $14,454.00 $0.00 CEFMS ISFF1 4/2/2007

354 FA8903-05-D-8730-28-6 PORTAGE ENVIRONMENTAL, INC. HABBANIYAH CTC CONSTRUCTION $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

355 FA8903-05-D-8730-28-7 PORTAGE ENVIRONMENTAL, INC. HABBANIYAH CTC AFCEE FEE $44,644.00 $44,644.00 $0.00 CEFMS ISFF1 4/2/2007

356 FA8903-05-D-8730-58-1 PORTAGE ENVIRONMENTAL, INC.  1ST DIV NEW UTILITY EXPANSION - HABBANIYAH $169,109.48 $169,109.48 $0.00 CEFMS ISFF1 4/2/2007

357 FA8903-05-D-8730-58-2 PORTAGE ENVIRONMENTAL, INC. AFCEE FEE $75,000.00 $75,000.00 $0.00 CEFMS ISFF1 4/2/2007

358 FA8903-05-D-8730-58-3 PORTAGE ENVIRONMENTAL, INC. AFCEE FEE $90,000.00 $90,000.00 $0.00 CEFMS ISFF1 4/2/2007

359 FA8903-05-D-8730-58-4 PORTAGE ENVIRONMENTAL, INC. AFCEE FEE $120,000.00 $120,000.00 $0.00 CEFMS ISFF1 4/2/2007

360 FA8903-05-D-8730-58-6 PORTAGE ENVIRONMENTAL, INC.  AFCEE FEE $118,227.00 $118,227.00 $0.00 CEFMS ISFF1 4/2/2007

361 FA8903-05-D-8730-77-0102AB PORTAGE ENVIRONMENTAL, INC. *SF246* PC: 120000, LI: ISIAF, AFCEE FEE FOR GEITA AND TITLE II SERVICES-
MOD

$433,036.62 $390,119.54 $42,917.08 CEFMS ISFF1 4/2/2007

362 FA8903-05-D-8730-77-1 PORTAGE ENVIRONMENTAL, INC. *SF248* PC: 220000, LI: ISIPS, AFCEE FEE FOR GEITA AND TITLE II SERVICES-
MOI

$499,985.00 $499,985.00 $0.00 CEFMS ISFF1 4/2/2007

363 FA8903-05-D-8730-80-0002AA PORTAGE ENVIRONMENTAL, INC. *SF248* PC: 220000, LI: ISIPS, AFCEE FEE FOR GEITA AND TITLE II SERVICES-
MOI

$374,946.19 $0.00 $374,946.19 CEFMS ISFF1 4/2/2007

364 FA8903-05-D-8730-80-002AA PORTAGE ENVIRONMENTAL, INC. *SF248* PC: 220000, LI: ISIPS, AFCEE FEE FOR GEITA AND TITLE II SERVICES-
MOI

$210,605.71 $0.00 $210,605.71 CEFMS ISFF1 4/2/2007

365 FA8903-05-D-8730-85-1 PORTAGE ENVIRONMENTAL, INC. *SF207* PC: 220000, LI: ISIPS, ASSESSMENT, RENOVATION AND/OR NEW 
CONSTRUCTION OF 67 IRAQI POLICE STATIONS THROUGHOUT IRAQ.

$912,037.80 $680,823.46 $231,214.34 CEFMS ISFF1 4/2/2007

366 FA8903-05-D-8732-101-0001AA TEAM INTEGRATED ENGINEERING, INC. *SF253* PC: 120000, LI: ISIAF, J-7 ENGINEER SERVICES SUPPORT $925,000.00 $401,449.35 $523,550.65 CEFMS ISFF1 4/2/2007

367 FA8903-05-D-8732-38-0001AA TEAM INTEGRATED ENGINEERING, INC. AFCEE FEES $86,250.00 $86,250.00 $0.00 CEFMS ISFF1 4/2/2007

368 FA8903-05-D-8732-38-0001AB TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $45,000.00 $45,000.00 $0.00 CEFMS ISFF1 4/2/2007

369 FA8903-05-D-8732-38-0001AC TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $75,000.00 $75,000.00 $0.00 CEFMS ISFF1 4/2/2007

370 FA8903-05-D-8732-38-0001AD TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $83,790.00 $83,790.00 $0.00 CEFMS ISFF1 4/2/2007

371 FA8903-05-D-8732-38-0002AA TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $66,420.00 $66,420.00 $0.00 CEFMS ISFF1 4/2/2007

372 FA8903-05-D-8732-38-0002AB TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $160,500.00 $160,500.00 $0.00 CEFMS ISFF1 4/2/2007

373 FA8903-05-D-8732-38-0002AC TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $83,040.00 $83,040.00 $0.00 CEFMS ISFF1 4/2/2007

374 FA8903-05-D-8732-38-0003AC TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $30,000.00 $18,859.92 $11,140.08 CEFMS ISFF1 4/2/2007

375 FA8903-05-D-8732-52-0001AA TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $220,123.00 $220,123.00 $0.00 CEFMS ISFF1 4/2/2007

376 FA8903-05-D-8732-52-0001AB TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $5,401.00 $5,401.00 $0.00 CEFMS ISFF1 4/2/2007

377 FA8903-05-D-8732-52-0001AE TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $15,714.00 $15,714.00 $0.00 CEFMS ISFF1 4/2/2007

378 FA8903-05-D-8732-52-0001AH TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $369,458.00 $369,458.00 $0.00 CEFMS ISFF1 4/2/2007

379 FA8903-05-D-8732-52-0002AA TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $115,016.00 $115,016.00 $0.00 CEFMS ISFF1 4/2/2007

380 FA8903-05-D-8732-52-0002AB TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $127,500.00 $127,500.00 $0.00 CEFMS ISFF1 4/2/2007

381 FA8903-05-D-8732-52-0002AH TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $61,800.00 $61,800.00 $0.00 CEFMS ISFF1 4/2/2007

382 FA8903-05-D-8732-52-0003AA TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $452,561.00 $452,561.00 $0.00 CEFMS ISFF1 4/2/2007

383 FA8903-05-D-8732-52-0003AB TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $103,260.00 $103,260.00 $0.00 CEFMS ISFF1 4/2/2007

384 FA8903-05-D-8732-52-0003AH TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $540.00 $540.00 $0.00 CEFMS ISFF1 4/2/2007

385 FA8903-05-D-8732-52-0004AA TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $15,787.00 $15,787.00 $0.00 CEFMS ISFF1 4/2/2007

386 FA8903-05-D-8732-52-0004AB TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $178,604.69 $178,604.69 $0.00 CEFMS ISFF1 4/2/2007

387 FA8903-05-D-8732-52-0005AA TEAM INTEGRATED ENGINEERING, INC. OFFICE, LOGISTICS, SECURITY & TRANSPORTATION SUPPORT SERVICES $1,193.00 $1,193.00 $0.00 CEFMS ISFF1 4/2/2007

388 FA8903-05-D-8732-52-003AH0 TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $176,799.00 $176,799.00 $0.00 CEFMS ISFF1 4/2/2007

389 FA8903-05-D-8732-52-0111AL TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $34,018.00 $34,018.00 $0.00 CEFMS ISFF1 4/2/2007

390 FA8903-05-D-8732-52-0114AP TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE $25,687.20 $19,883.27 $5,803.93 CEFMS ISFF1 4/2/2007

391 FA8903-05-D-8732-83-0101AA TEAM INTEGRATED ENGINEERING, INC. *SF246* PC: 120000, LI: ISIAF, AFCEE FEE FOR GEITA AND TITLE II SERVICES-
MOD

$154,372.03 $154,372.03 $0.00 CEFMS ISFF1 4/2/2007

392 FA8903-05-D-8732-83-0103AC TEAM INTEGRATED ENGINEERING, INC. *SF248* PC: 220000, LI: ISIPS, AFCEE FEE FOR GEITA AND TITLE II SERVICES-
MOI

$63,024.72 $63,024.72 $0.00 CEFMS ISFF1 4/2/2007

393 FA8903-05-D-8732-83-1 TEAM INTEGRATED ENGINEERING, INC.  AFCEE FEE FOR GEITA AND TITLE II SERVICES-MOD $854,438.00 $854,438.00 $0.00 CEFMS ISFF1 4/2/2007

394 FA8903-05-D-8732-83-5 TEAM INTEGRATED ENGINEERING, INC. GEITA SERVICES - COST PLUS FIXED FEE $320,000.00 $177,241.38 $142,758.62 CEFMS ISFF2 4/2/2007

395 FA8903-05-D-8746-6-0001AC FRONTLINE SYSTEMS INC. SF 119 9TH DIVISION MECHANIZED BRIGADE $3,935.00 $3,935.00 $0.00 CEFMS ISFF1 4/2/2007
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396 FA8903-05-D-8753-5-1 IVIS PSC INC PERSONNEL FOR ADMINISTRATIVE SERVICES [21-FEB-07 - 20-JAN-08](ONE 

FULL-TIME EQUIVALENT CONTRACTING ANALYST)
$99,923.04 $0.00 $99,923.04 CEFMS ISFF2 4/2/2007

397 FA8903-05-F-8825-NA-1 VISUAL INNOVATIONS COMPANY INC AUDIO-VISUAL EQUIPMENT $288.91 $288.91 $0.00 CEFMS ISFF1 4/2/2007

398 FA8903-05-M-8912-NA-1 PRESENTATION RESOURCES AFCEE FEES $14,109.95 $14,109.95 $0.00 CEFMS ISFF1 4/2/2007

399 FA8903-06-D-8504-2-0801AA ELLIS ENVIRONMENTAL GROUP, LC *FF041* PC: 220000, LI: ISIPS, CONSTRUCT 100 IRAQI POLICE STATIONS AND 
CONSTRUCTION ESTIMATES FOR 10 IPS.

$32,949,123.00 $4,783,192.55 $28,165,930.45 CEFMS ISFF2 4/2/2007

400 FA8903-06-D-8504-3-0801AA ELLIS ENVIRONMENTAL GROUP, LC *SF263* PC: 220000, LI:ISMOI, CONSTRUCT NATIONAL INTELLIGENCE AND 
INFORMATION AGENCY BAGHDAD BUREAU, NATIONAL HQ AND REGIONAL 
OFFICE IN MOSUL.

$4,482,832.00 $16,861.28 $4,465,970.72 CEFMS ISFF1 4/2/2007

401 FA8903-06-D-8504-4-0801AA ELLIS ENVIRONMENTAL GROUP, LC *SF263* PC: 220000, LI:ISMOI, CONSTRUCT NATIONAL INTELLIGENCE AND 
INFORMATION AGENCY BAGHDAD BUREAU, NATIONAL HQ AND REGIONAL 
OFFICE IN MOSUL.

$13,482,601.00 $1,824,976.06 $11,657,624.94 CEFMS ISFF1 4/2/2007

402 FA8903-06-D-8504-5-801 ELLIS ENVIRONMENTAL GROUP, LC CONSTRUCTION EFFORT-COST PLUS FIXED FEE $6,556,901.00 $2,220,187.80 $4,336,713.20 CEFMS ISFF2 4/2/2007

403 FA8903-06-D-8505-2-1 LAKESHORE ENGINEERING SERVICES INC CONSTRUCTION EFFORT - COST PLUS FIXED FEE $4,235,350.00 $0.00 $4,235,350.00 CEFMS ISFF2 4/2/2007

404 FA8903-06-D-8507-4-0007AA AMEC EARTH & ENVIRONMENTAL, INC *SF233, PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 3/9 HQ, 3/3/9, 1/3/9, 
2/3/9 AND 3/9 LOG BN AT TAJI;MOD 02 DTD 19OCT06 ADD DODAAC CODE TO 
PMT OFFICES & REVISE INVOICES INSTR.;

$24,699,389.00 $9,359,167.25 $15,340,221.75 CEFMS ISFF1 4/2/2007

405 FA8903-06-D-8507-4-0008AB AMEC EARTH & ENVIRONMENTAL, INC CONSTRUCTION EFFORT COST PLUS FIXED FEE $2,500,000.00 $0.00 $2,500,000.00 CEFMS ISFF2 4/2/2007

406 FA8903-06-D-8507-4-0801AA AMEC EARTH & ENVIRONMENTAL, INC *SF264* PC: 120000, LI: ISIAF, CONSTRUCT DRAINAGE REMEDIATION AT THE 
TAJI NORTH DEPOT

$2,946,615.00 $0.00 $2,946,615.00 CEFMS ISFF1 4/2/2007

407 FA8903-06-D-8507-4-8 AMEC EARTH & ENVIRONMENTAL, INC A REVISED STATEMENT OF WORK AND APPENDIX A3 A3 - FIXED FEE IS 
CHANGED

$624,490.00 $0.00 $624,490.00 CEFMS ISFF2 4/2/2007

408 FA8903-06-D-8510-2-0008AA CH2M HILL/PARSONS, A JOINT VENTURE *SF239O PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES TO CONVERT 1/3 FROM 
LIGHT BN TO A MOTORIZED BN AND CONSTRUCT FACILITIES TO HOUSE 2/1/3 
BN AT FOB SYKES; MOD 01 DTD 11OCT06 CORRECT PAYMENT OFFICE & 
INVOICE INSTRUCTIONS;

$7,812,217.00 $1,362,870.99 $6,449,346.01 CEFMS ISFF1 4/2/2007

409 FA8903-06-D-8511-10-0801AA ENVIRONMENTAL CHEMICAL CORPORATION *FF013* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR THE 1/7, 1/1/7, 2/1/7, 
& 3/1/7 UNITS IN RAMADI

$27,509,158.00 $1,466,224.04 $26,042,933.96 CEFMS ISFF2 4/2/2007

410 FA8903-06-D-8511-12-0801AA ENVIRONMENTAL CHEMICAL CORPORATION *FF041* PC: 220000, LI: ISIPS, CONSTRUCT 100 IRAQI POLICE STATIONS AND 
CONSTRUCTION ESTIMATES FOR 10 IPS.

$19,546,361.00 $6,419,870.18 $13,126,490.82 CEFMS ISFF2 4/2/2007

411 FA8903-06-D-8511-13-0801AA ENVIRONMENTAL CHEMICAL CORPORATION *FF049* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES TO SUPPORT 3/1/4, 4/1/4 
AND 1/1/4 AT PALIWODA, FOB O’RYAN AND FOB DRAGON

$21,192,903.00 $916,509.00 $20,276,394.00 CEFMS ISFF2 4/2/2007

412 FA8903-06-D-8511-14-0801AA ENVIRONMENTAL CHEMICAL CORPORATION *FF051* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 4/2/5 AND 2/5 AT 
FOB LION/GABE AND 1/1/5 AT FOB COBRA

$17,171,600.00 $2,317,250.12 $14,854,349.88 CEFMS ISFF2 4/2/2007

413 FA8903-06-D-8511-15-0801AA ENVIRONMENTAL CHEMICAL CORPORATION *FF030* PC: 120000, LI: ISIAF, IN SUPPORT OF MOD, CONSTRUCT FACILITIES 
FOR IRAQI GROUND FORCES CMD HQ BUILDINGS, CAMPS SLAYER AND 
VICTORY

$12,750,000.00 $825,210.78 $11,924,789.22 CEFMS ISFF2 4/2/2007

414 FA8903-06-D-8511-15-801AA ENVIRONMENTAL CHEMICAL CORPORATION *FF047* PC: 120000, LI: ISMOD, CONSTRUCT IRAQI GROUND FORCES 
COMMAND, IGFC SUPPORT BN AND AIR FORCE HQ AT CAMP VICTORY

$10,321,156.00 $1,667,967.79 $8,653,188.21 CEFMS ISFF2 4/2/2007

415 FA8903-06-D-8513-4-0801AA INNOVATIVE TECHNICAL SOLUTIONS, INC *FF012* PC: 220000, LI: ISPOE, CONSTRUCT FACILITIES AT THE AL QA’IM 
(HUSBAYAH) POE

$9,993,831.00 $2,322,177.91 $7,671,653.09 CEFMS ISFF2 4/2/2007

416 FA8903-06-D-8513-4-801 INNOVATIVE TECHNICAL SOLUTIONS, INC  LI: ISPOE, CONSTRUCT FACILITIES AT THE AL QA’IM (HUSBAYAH) POE $11,158,832.00 $0.00 $11,158,832.00 CEFMS ISFF2 4/2/2007

417 FA8903-06-D-8513-5-0801AA INNOVATIVE TECHNICAL SOLUTIONS, INC *SF243* PC: 220000, LI: ISPCB, CONSTRUCT FACILITIES FOR 2/6 NATIONAL 
POLICE BATTALION AT AL MESHTAL AND 3/7 NP BN AT SITE 14 AND 5TH BDE 
NP AT FOB JUSTICE.

$10,220,504.00 $3,780,850.10 $6,439,653.90 CEFMS ISFF1 4/2/2007

418 FA8903-06-D-8513-6-0801AA INNOVATIVE TECHNICAL SOLUTIONS, INC *FF004, PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 3/7 BDE HQS AND 
1/3/7 BN AT AL QAIM

$22,857,590.00 $1,959,599.76 $20,897,990.24 CEFMS ISFF2 4/2/2007

419 FA8903-06-D-8513-7-0801AA INNOVATIVE TECHNICAL SOLUTIONS, INC *FF003* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 3/2/7 IN RAWAH $16,972,427.00 $1,472,029.27 $15,500,397.73 CEFMS ISFF2 4/2/2007

420 FA8903-06-D-8513-8-0801AA INNOVATIVE TECHNICAL SOLUTIONS, INC *FF041* PC: 220000, LI: ISIPS, CONSTRUCT 100 IRAQI POLICE STATIONS AND 
CONSTRUCTION ESTIMATES FOR 10 IPS.

$22,881,742.00 $10,670,011.87 $12,211,730.13 CEFMS ISFF2 4/2/2007

421 FA8903-06-D-8513-9-0801AA INNOVATIVE TECHNICAL SOLUTIONS, INC *FF041* PC: 220000, LI: ISIPS, CONSTRUCT 100 IRAQI POLICE STATIONS AND 
CONSTRUCTION ESTIMATES FOR 10 IPS.

$3,178,932.00 $527,530.90 $2,651,401.10 CEFMS ISFF2 4/2/2007

422 FA8903-06-D-8515-2-0801AA LAGUNA CONSTRUCTION COMPANY, INC. SF 118 COMMANDO MEDICAL STATIONS NUMBER 1,2 AND 10; MOD 03 DTD 
6OCT06 CHANGE INVOICE INSTRUCTIONS;

$2,850,000.00 $2,129,104.00 $720,896.00 CEFMS ISFF1 4/2/2007

423 FA8903-06-D-8515-2-0802AB LAGUNA CONSTRUCTION COMPANY, INC. *SF250* PC: 220000, LI: ISPCB, CONSTRUCT SIX NATIONAL POLICE MEDICAL 
CLINICS AT VARIOUS LOCATIONS THROUGHOUT IRAQ

$633,631.32 $388,559.00 $245,072.32 CEFMS ISFF1 4/2/2007

424 FA8903-06-D-8515-2-801AA LAGUNA CONSTRUCTION COMPANY, INC. *SF250* PC: 220000, LI: ISPCB, CONSTRUCT SIX NATIONAL POLICE MEDICAL 
CLINICS AT VARIOUS LOCATIONS THROUGHOUT IRAQ

$1,797,391.68 $0.00 $1,797,391.68 CEFMS ISFF1 4/2/2007

425 FA8903-06-D-8515-2-803 LAGUNA CONSTRUCTION COMPANY, INC. CONSTRUCT LEVEL 1 AND 2 MEDICAL AID STATIONS $4,976,011.00 $0.00 $4,976,011.00 CEFMS ISFF2 4/2/2007

426 FA8903-06-D-8515-6-0008AA LAGUNA CONSTRUCTION COMPANY, INC. *SF249* PC: 220000, LI: ISPCB, CONSTRUCT FACILITIES FOR TWO POLICE 
BATTALIONS AT FOB CHARLIE IN AL HILLAH;MOD 03 DTD 17OCT06 ADD 
DODAAC CODES;

$6,383,471.00 $5,075,310.00 $1,308,161.00 CEFMS ISFF1 4/2/2007

427 FA8903-06-D-8515-8-0801AA LAGUNA CONSTRUCTION COMPANY, INC. *SF265* PC: 120000, LI: ISMOD, CONSTRUCT AND RENOVATE FACILITIES TO 
SUPPORT IMAR AT AR RUSTAMIYAH

$1,924,489.00 $124,659.00 $1,799,830.00 CEFMS ISFF2 4/2/2007
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428 FA8903-06-D-8515-8-802 LAGUNA CONSTRUCTION COMPANY, INC. CONSTRUCT AND RENOVATE FACILITIES TO SUPPORT IRAQI MILITARY 

ACADEMY
$14,283,124.00 $0.00 $14,283,124.00 CEFMS ISFF2 4/2/2007

429 FA8903-06-D-8515-9-0801AA LAGUNA CONSTRUCTION COMPANY, INC. *FF078/J7-1259* PC: 120000, LI: ISMOD, CONSTRUCT NATIONAL OPERATIONS 
CENTER

$4,995,093.00 $1,261,349.00 $3,733,744.00 CEFMS ISFF2 4/2/2007

430 FA8903-06-D-8519-3-0801AA TOLTEST, INC. *SF252, PC: 220000, LI: ISIPS, CONSTRUCT NE PATROL POLICE STATION IN 
FALLUJAH RA0502

$4,620,207.00 $393,624.91 $4,226,582.09 CEFMS ISFF1 4/2/2007

431 FA8903-06-D-8519-3-0802AB TOLTEST, INC. *FF010, CONSTRUCT 27 YEAR OF THE POLICE STATIONS-INCREMENT 5 $10,184,790.00 $0.00 $10,184,790.00 CEFMS ISFF2 4/2/2007

432 FA8903-06-D-8519-5-0008AA TOLTEST, INC. *FF001*, PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 1/2/7 IN HUT $16,677,365.00 $4,619,388.49 $12,057,976.51 CEFMS ISFF2 4/2/2007

433 FA8903-06-D-8519-6-0801AA TOLTEST, INC. *FF002* PC: 120000, ISIAF, CONSTRUCT FACILITIES FOR 2/2/7 IN HADITHA $17,401,054.00 $7,276,594.57 $10,124,459.43 CEFMS ISFF2 4/2/2007

434 FA8903-06-D-8519-7-0801AA TOLTEST, INC. *FF041* PC: 220000, LI: ISIPS, CONSTRUCT 100 IRAQI POLICE STATIONS AND 
CONSTRUCTION ESTIMATES FOR 10 IPS.;MOD 01 DTD 12OCT06 CORRECT 
INVOICE INSTR;

$11,989,692.00 $1,916,622.36 $10,073,069.64 CEFMS ISFF2 4/2/2007

435 FA8903-06-D-8519-7-1 TOLTEST, INC. *FF010, CONSTRUCT 27 YEAR OF THE POLICE STATIONS-INCREMENT 5 $3,893,033.00 $0.00 $3,893,033.00 CEFMS ISFF2 4/2/2007

436 FA8903-06-D-8519-8-0801AA TOLTEST, INC. *SF266* PC: 120000, LI: ISIAF, CONSTRUCT 2/1/2 IN DIYANAH AND 3/1/2 IN 
IRBIL

$7,065,223.88 $1,007,927.89 $6,057,295.99 CEFMS ISFF1 4/2/2007

437 FA8903-06-D-8519-9-0008AA TOLTEST, INC. CONTRACTION EFFORTS-COST PLUS FIXED FEE $18,812,395.00 $1,906,559.60 $16,905,835.40 CEFMS ISFF2 4/2/2007

438 FA8903-06-D-8520-3-0801AA URS GROUP, INC. *FF025* PC: 120000, LI: ISIAF, IN SUPPORT OF MOD, CONSTRUCT FACILITIES 
FOR 1/8 HQ AND 2/1/8 IN NAJAF; MOD 01 DTD 11OCT06 CORRECT INVOICE 
INSTRUCTIONS;

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

439 FA8903-06-D-8520-3-2 URS GROUP, INC. *FF025* PC: 120000, LI: ISIAF, IN SUPPORT OF MOD, CONSTRUCT FACILITIES 
FOR 1/8 HQ AND 2/1/8 IN NAJAF; MOD 01 DTD 11OCT06 CORRECT INVOICE 
INSTRUCTIONS;

$12,127,190.00 $2,101,857.60 $10,025,332.40 CEFMS ISFF2 4/2/2007

440 FA8903-06-D-8520-5-0801AA URS GROUP, INC. *FF041* PC: 220000, LI: ISIPS, CONSTRUCT 100 IRAQI POLICE STATIONS AND 
CONSTRUCTION ESTIMATES FOR 10 IPS.

$28,293,754.00 $1,864,346.18 $26,429,407.82 CEFMS ISFF2 4/2/2007

441 FA8903-06-D-8520-6-0801AA URS GROUP, INC. *FF041* PC: 220000, LI: ISIPS, CONSTRUCT 100 IRAQI POLICE STATIONS AND 
CONSTRUCTION ESTIMATES FOR 10 IPS.

$6,537,097.00 $2,244,724.51 $4,292,372.49 CEFMS ISFF2 4/2/2007

442 FA8903-06-D-8521-2-0801AA WESTON SOLUTIONS, INC. *SF259* PC: 120000, LI: ISIAF, CONSTRUCT EOD SCHOOL AT BESMAYA RANGE; 
MOD 01 DTD 6OCT06 CORRECT INVOICE INSTRUCTIONS;

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

443 GAO-29013-4-NA-1 ARMOR GROUP NORTH AMERICA, INC. REIMBURSEMENT FOR PROTEST COSTS RELATED TO B-298013.2 $12,692.46 $12,692.46 $0.00 CEFMS ISFF1 4/2/2007

444 GS-07F-0289K-NA-1 EXTREME CCTV INC SENSOR EQUIPMENT $19,252.00 $19,252.00 $0.00 CEFMS ISFF1 4/2/2007

445 GS07F5965P-NA-1 ADS,INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $38,170.40 $38,170.40 $0.00 CEFMS ISFF1 4/2/2007

446 H92237-05-C-1029-NA-1 IRAQI CONTRACTOR - 5116 CONSTRUCT BLDG 5, 36TH CO HQ AREA 4 $167,684.00 $167,684.00 $0.00 CEFMS ISFF1 4/2/2007

447 H92237-05-C-1031-NA-1 77 CONSTRUCTION CONSTRUCT ECP AREA 4 $347,000.00 $347,000.00 $0.00 CEFMS ISFF1 4/2/2007

448 H92237-05-C-1032-NA-1 IRAQI CONTRACTOR - 5115 CONSTRUCT SUPPORT BATTALION HQ AREA 4 $490,625.00 $490,625.00 $0.00 CEFMS ISFF1 4/2/2007

449 H92237-05-C-1033-NA-1 IRAQI CONTRACTOR - 4139 CONSTRUCT ARMS ROOM AREA 4 $674,900.00 $674,900.00 $0.00 CEFMS ISFF1 4/2/2007

450 H92237-05-F-A951-NA-1 IRAQI CONTRACTOR - 5110 UNINSULATED & INSULATED STRUCTURES, INSURANCE AND FREIGHT $786,719.00 $786,719.00 $0.00 CEFMS ISFF1 4/2/2007

451 H92237-05-P-1021-NA-1 77 CONSTRUCTION HELIPDA SUBBASE, 3500 PSI CONCRETE, TRUCK FOR POURING $212,600.00 $212,600.00 $0.00 CEFMS ISFF1 4/2/2007

452 H92237-05-P-1026-NA-1 VIA SAT SVC - RPC, TRNG CNTR, INTEL CNTR, IRAQI ARMY, AREA 4 ISOF, AREA 4 
INSTRUCTORS BLDG

$110,500.00 $71,100.00 $39,400.00 CEFMS ISFF1 4/2/2007

453 H92237-05-P-1032-NA-1 DIAMONDBACK TACTICAL LLLP TACTICAL LIGHT PART#6, TAC LIGHT W/MOUNT, LAMP ASSEMBLY PART #P60 $127,794.00 $123,117.15 $4,676.85 CEFMS ISFF1 4/2/2007

454 H92237-05-P-1034-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL TACTIKKA HEADLAMP, NOMEX HOOD $58,225.00 $58,225.00 $0.00 CEFMS ISFF1 4/2/2007

455 H92237-05-P-1035-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL TONER, TONER DRUM, LASER PRINTER, PAPER SHREDDER $6,808.00 $6,808.00 $0.00 CEFMS ISFF1 4/2/2007

456 H92237-05-P-1041-NA-1 GOLDEN CONTRACTING CO. #10-4 WIRE, 10 ROLLS $2,500.00 $2,500.00 $0.00 CEFMS ISFF1 4/2/2007

457 H92237-05-P-1042-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL BALLISTIC BLANKETS $37,500.00 $37,500.00 $0.00 CEFMS ISFF1 4/2/2007

458 H92237-05-P-1044-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL RIGGER BELT MED/LRG, CQB DUTY BELT MED/LRG $58,000.00 $58,000.00 $0.00 CEFMS ISFF1 4/2/2007

459 H92237-05-P-1045-NA-1 DIAMONDBACK TACTICAL LLLP GG-B733 RIGHT HANDED, GG-B733 LEFT HANDED, UNIVERSAL SLING $29,947.86 $29,947.86 $0.00 CEFMS ISFF1 4/2/2007

460 H92237-05-P-1046-NA-1 DIAMONDBACK TACTICAL LLLP PLATE CARRIER MED/LARGE, PLATE INSERT MED/LRG $19,080.11 $19,080.11 $0.00 CEFMS ISFF1 4/2/2007

461 H92237-05-P-1047-NA-1 DIAMONDBACK TACTICAL LLLP WEAPONS CATCH AND LANYARD $71,565.00 $71,565.00 $0.00 CEFMS ISFF1 4/2/2007

462 H92237-05-P-1049-NA-1 IRAQI CONTRACTOR - 4377 HEAVY EQUIPMENT MGMT & SVCS, FOREMAN, LOADER & OPERATOR, 
TRUCKS & OPERATORS, BULLDOZER ETC

$257,083.00 $257,083.00 $0.00 CEFMS ISFF1 4/2/2007

463 H92237-05-P-1058-NA-1 77 CONSTRUCTION PROVIDE 12’ T-WALL $997,936.00 $997,936.00 $0.00 CEFMS ISFF1 4/2/2007

464 H92237-05-P-1059-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL MAGAZINE, RADIO AND GRENADE POUCHES $29,500.00 $29,500.00 $0.00 CEFMS ISFF1 4/2/2007

465 H92237-05-P-1062-NA-1 IRAQI CONTRACTOR - 4035 BED, STORAGE CABINET, CHAIRS, DESKS, FOOTLOCKER, TV, TV STANDS, SHELF $224,786.00 $224,786.00 $0.00 CEFMS ISFF1 4/2/2007

466 H92237-05-P-1064-NA-1 IRAQI CONTRACTOR - 4035 LAMPS, WIRE, CONNECTORS, LOCK NUTS, PLYWOOD, SCREWS, PVC $18,921.00 $18,921.00 $0.00 CEFMS ISFF1 4/2/2007

467 H92237-05-P-1065-NA-1 IRAQI CONTRACTOR - 4035 LUMBER, PLYWOOD, HARDWARE, BARRIERS, CHAIN LINK, SANDBAGS, ELEC 
CABLE

$221,261.00 $221,261.00 $0.00 CEFMS ISFF1 4/2/2007

468 H92237-05-P-1066-NA-1 IRAQI CONTRACTOR - 4139 SCUD BUNKERS, TALL T-BARRIERS, TEXAS BARRIERS $258,680.00 $258,680.00 $0.00 CEFMS ISFF1 4/2/2007

469 H92237-05-P-1067-NA-1 PHOENIX INT. GRP. 2T ROLLS OF GALVANIZED SHEET STEEL, ROLLUP SHUTTER DOORS, MAIN 
ENTRANCE DOORS

$233,080.00 $233,080.00 $0.00 CEFMS ISFF1 4/2/2007

470 H92237-05-P-1068-NA-1 IRAQI CONTRACTOR - 4035 WOOD DESK, CHAIRS, COUCH, TABLE, TV, TV STAND $21,110.00 $21,110.00 $0.00 CEFMS ISFF1 4/2/2007

471 H92237-05-P-1069-NA-1 IRAQI CONTRACTOR - 4139 34X80 INTERIOR WOOD DOOR; 34X80 EXTERIOR WOOD DOOR $28,500.00 $28,500.00 $0.00 CEFMS ISFF1 4/2/2007
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472 H92237-05-P-1073-NA-1 IRAQI CONTRACTOR - 4139 GLASS DOOR REFRIGERATOR $998.00 $998.00 $0.00 CEFMS ISFF1 4/2/2007

473 H92237-05-P-1074-NA-1 IRAQI CONTRACTOR - 4139 IRAQI FLAGS $5,000.00 $5,000.00 $0.00 CEFMS ISFF1 4/2/2007

474 H92237-05-P-1075-NA-1 QIT PROVIDE 40’ MILVANS $119,976.00 $119,976.00 $0.00 CEFMS ISFF1 4/2/2007

475 H92237-05-P-1076-NA-1 IRAQI CONTRACTOR - 5219 FLAG STANDS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

476 H92237-05-P-1077-NA-1 IRAQI CONTRACTOR - 4035 METAL WALL LOCKERS $6,825.00 $6,825.00 $0.00 CEFMS ISFF1 4/2/2007

477 H92237-05-P-1079-NA-1 DIAMONDBACK TACTICAL LLLP ASSAULT VEST, ARMOR PLATE, SEW ON ASSAULTER PANEL $356,925.00 $325,220.00 $31,705.00 CEFMS ISFF1 4/2/2007

478 H92237-05-P-1080-NA-1 IRAQI CONTRACTOR - 4035 BED FRAME, ASSORTED CHAIRS, DESKS, TABLES, CABINETS, WALL LOCKER, 
FRIDGE

$21,600.00 $21,600.00 $0.00 CEFMS ISFF1 4/2/2007

479 H92237-05-P-1080-NA-2 IRAQI CONTRACTOR - 4035 BED FRAME, ASSORTED CHAIRS, DESKS, TABLES, CABINETS, WALL LOCKER, 
FRIDGE

$26,011.00 $26,011.00 $0.00 CEFMS ISFF1 4/2/2007

480 H92237-05-P-1083-NA-1 IRAQI CONTRACTOR - 4035 FOLDING TABLE, FOLDING CHAIR $18,000.00 $18,000.00 $0.00 CEFMS ISFF1 4/2/2007

481 H92237-05-P-1084-NA-1 TOTAL GTCC SINGLE MATTRESSES $3,550.00 $3,550.00 $0.00 CEFMS ISFF1 4/2/2007

482 H92237-05-P-1090-NA-1 77 CONSTRUCTION CONCRETE, 1210 CUBIC METERS; SUB-BASE, 801 CUBIC METERS $10,105.00 $10,105.00 $0.00 CEFMS ISFF1 4/2/2007

483 H92237-05-P-1090-NA-2 77 CONSTRUCTION CONCRETE, 1210 CUBIC METERS; SUB-BASE, 801 CUBIC METERS (CHG BY P1) $190,802.00 $161,708.00 $29,094.00 CEFMS ISFF1 4/2/2007

484 H92237-05-P-1091-NA-1 IRAQI CONTRACTOR - 4035 VARIOUS TYPES OF CONSTRUCTION HARDWARE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

485 H92237-05-P-1091-NA-2 IRAQI CONTRACTOR - 4035 ELECTRICAL HARDWARE (CHANGING CITED PR&C) $21,331.00 $21,331.00 $0.00 CEFMS ISFF1 4/2/2007

486 H92237-06-A-0001-1-1 IRAQI CONTRACTOR - 4035 FURNITURE FOR 36TH CMDO HHC CO HQ $8,605.00 $8,605.00 $0.00 CEFMS ISFF1 4/2/2007

487 H92237-06-A-0001-2-1 IRAQI CONTRACTOR - 4035 FURNITURE FOR MEDICAL SECTION $5,420.00 $5,420.00 $0.00 CEFMS ISFF1 4/2/2007

488 H92237-06-A-0001-3-1 IRAQI CONTRACTOR - 4035 WALL LOCKERS $9,060.00 $9,060.00 $0.00 CEFMS ISFF1 4/2/2007

489 H92237-06-A-0001-4-1 IRAQI CONTRACTOR - 4035 WALL LOCKERS $1,875.00 $1,875.00 $0.00 CEFMS ISFF1 4/2/2007

490 H92237-06-A-0001-NA-1 IRAQI CONTRACTOR - 4035 FURNITURE PER APPROVED PRICE LIST; DELIVERY TO BE DATE OF CALL +2 
DAYS

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

491 H92237-06-C-0901-NA-1 IRAQI CONTRACTOR - 5115 RENOVATE ICTF BARRACKS AREA IV $352,835.00 $352,835.00 $0.00 CEFMS ISFF1 4/2/2007

492 H92237-06-C-0902-NA-1 IRAQI CONTRACTOR - 4139 BATTALION OPERATIONS COMPLEX $890,742.00 $890,742.00 $0.00 CEFMS ISFF1 4/2/2007

493 H92237-06-C-0905-NA-1 PATCH CONSTRUCTION AND TRADING DROP CEILINGS IN ICTF BARRACKS $90,000.00 $90,000.00 $0.00 CEFMS ISFF1 4/2/2007

494 H92237-06-C-0906-NA-0001AA 77 CONSTRUCTION DEMO AND REBUILD SHOOTHOUSE $986,227.00 $211,680.00 $774,547.00 CEFMS ISFF1 4/2/2007

495 H92237-06-F-0303-NA-1 ATLANTIC DIVING SUPPLY, INC. EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

496 H92237-06-F-0901-NA-1 ABBOTT LABORATORIES INC ISTAT CLINICAL ANALYZER FOR MEDICAL DIAGNOSTIC TESTING $13,186.95 $13,186.95 $0.00 CEFMS ISFF1 4/2/2007

497 H92237-06-F-0902-NA-1 GARRETT ELECTRONICS HAND HELD METAL DETECTOR $1,259.80 $1,259.80 $0.00 CEFMS ISFF1 4/2/2007

498 H92237-06-F-0903-NA-1 DIAMONDBACK TACTICAL LLLP BODY ARMOR $129,050.00 $129,050.00 $0.00 CEFMS ISFF1 4/2/2007

499 H92237-06-F-0904-NA-1 DIAMONDBACK TACTICAL LLLP HARNESS EQUIPMENT, LO VIS $11,418.70 $11,418.70 $0.00 CEFMS ISFF1 4/2/2007

500 H92237-06-F-0908-NA-1 GLOBAL LOGISTICS SERVICES AND WAREHOUSING CO BELKIN NETWORK CABLE TOOLS KIT, D-LINK $11,799.00 $11,799.00 $0.00 CEFMS ISFF1 4/2/2007

501 H92237-06-F-0909-NA-1 QUANTICO ARMS COMPANY AIMPOINT COMP M2 $442,290.00 $442,290.00 $0.00 CEFMS ISFF1 4/2/2007

502 H92237-06-F-0910-NA-1 NIVISYS INDUSTRIES ITP-500C $844,550.00 $844,550.00 $0.00 CEFMS ISFF1 4/2/2007

503 H92237-06-F-0911-NA-1 ADC ADC CAMPUS RS MODEMS, INTERFACE CARDS $17,468.50 $17,468.50 $0.00 CEFMS ISFF1 4/2/2007

504 H92237-06-P-0305-NA-1 STURM, RUGER & COMPANY, INC. EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $6,188.00 $0.00 $6,188.00 CEFMS ISFF1 4/2/2007

505 H92237-06-P-0311-NA-1 EXTREME CCTV INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $14,370.00 $14,370.00 $0.00 CEFMS ISFF1 4/2/2007

506 H92237-06-P-0901-NA-1 LINCOLN GROUP PLEXI-GLASS $13,843.00 $13,843.00 $0.00 CEFMS ISFF1 4/2/2007

507 H92237-06-P-0903-NA-1 BLACKHEART INTERNATIONAL LLC CHEMLIGHTS $8,250.00 $8,250.00 $0.00 CEFMS ISFF1 4/2/2007

508 H92237-06-P-0906-NA-1 GOLDEN CONTRACTING CO. DOLPHINE A/C HEATING UNIT; LG A/C HEATING UNIT $37,340.00 $37,340.00 $0.00 CEFMS ISFF1 4/2/2007

509 H92237-06-P-0912-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL STRIKE FORCE GLOVES, FAST ROPE $19,485.00 $19,485.00 $0.00 CEFMS ISFF1 4/2/2007

510 H92237-06-P-0914-NA-1 SHATTERGARD BLASTGARD 60? X 100? $6,780.00 $6,780.00 $0.00 CEFMS ISFF1 4/2/2007

511 H92237-06-P-0915-NA-1 THE NEW MILLENNIUM LIGHT TOWER $9,500.00 $9,500.00 $0.00 CEFMS ISFF1 4/2/2007

512 H92237-06-P-0916-NA-1 SECURITY AND SAFETY SUPPLY SURVEILLANCE MOTION DETECTOR CAMERA MODEL NO.: ST-103GC $7,225.00 $7,225.00 $0.00 CEFMS ISFF1 4/2/2007

513 H92237-06-P-0919-NA-1 IRAQI CONTRACTOR - 4979 OFFICE DESKS $3,165.00 $3,165.00 $0.00 CEFMS ISFF1 4/2/2007

514 H92237-06-P-0920-NA-1 SIRCHIE FINGER PRINT LABORATORIES MDF200 ERTT10 & SHIPPING $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

515 H92237-06-P-0921-NA-1 LORD HENRY ENTERPRISES, INC MODEL P-120IM-B AND FEDEX SHIPPING $1,671.84 $1,671.84 $0.00 CEFMS ISFF1 4/2/2007

516 H92237-06-P-0922-NA-1 GOLDEN CONTRACTING CO. ALASKAN BARRIERS (10? X 200CM) $105,000.00 $105,000.00 $0.00 CEFMS ISFF1 4/2/2007

517 H92237-06-P-0923-NA-1 IRAQI CONTRACTOR - 5025 HESCO BARRIER-MIL 10B UNIT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

518 H92237-06-P-0924-NA-1 IRAQI CONTRACTOR - 4035 OFFICE FURNITURE $13,619.00 $13,619.00 $0.00 CEFMS ISFF1 4/2/2007

519 H92237-06-P-0926-NA-1 BROTHER GROUP PERFORM CONSTRUCTION & ENGINEERING SVCS FOR AREA IV $50,700.00 $50,700.00 $0.00 CEFMS ISFF1 4/2/2007

520 H92237-06-P-0929-NA-1 IRAQI CONTRACTOR - 5025 CHAIN LINKED FENCE (GALVANIZED), HEIGHT 6 FOOT, TOTAL FOOTAGE 1000’, 
W/10 TERMINAL POSTS

$10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

521 H92237-06-P-0933-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL FLIGHT GLOVES, ELBOW AND KNEE PADS;ADM001 DTD 18OCT06 DECR 
CONTRACT BY <$.50> PER MSG;

$106,007.00 $106,007.00 $0.00 CEFMS ISFF1 4/2/2007

522 H92237-06-P-0934-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL M14 AND 9MM MAGAZINES $237,788.00 $237,788.00 $0.00 CEFMS ISFF1 4/2/2007

523 H92237-06-P-0936-NA-1 SPOOKTECH DISTRIBUTOR LOREX OBSERVATION SYSTEM $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

524 H92237-06-P-0941-NA-1 IRAQI CONTRACTOR - 5025 KEYBOARD, ARABIC $1,800.00 $1,800.00 $0.00 CEFMS ISFF1 4/2/2007

525 H92237-06-P-0944-NA-1 IRAQI CONTRACTOR - 4637 LUMBER $1,920.00 $1,920.00 $0.00 CEFMS ISFF1 4/2/2007
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526 H92237-06-P-0945-NA-1 BLACKHAWK PRODUCTS GROUP HOLSTERS, FLAT BELT $2,874.70 $2,874.70 $0.00 CEFMS ISFF1 4/2/2007

527 H92237-06-P-0947-NA-1 IRAQI CONTRACTOR - 4035 WELDED WIRE MESH & WOOD $24,250.00 $24,250.00 $0.00 CEFMS ISFF1 4/2/2007

528 H92237-06-P-0948-NA-1 IRAQI CONTRACTOR - 4035 BEDROOM FURNITURE & BEDDING $17,650.00 $17,650.00 $0.00 CEFMS ISFF1 4/2/2007

529 H92237-06-P-0949-NA-1 IRAQI CONTRACTOR - 5056 OFFICE FURNITURE $11,420.00 $11,420.00 $0.00 CEFMS ISFF1 4/2/2007

530 H92237-06-P-0952-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL TONER CARTRIDGES FOR CANON IMAGE CLASS 2300 $1,250.00 $1,250.00 $0.00 CEFMS ISFF1 4/2/2007

531 H92237-06-P-0953-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL CSP-104 SURVEILLANCE SYSTEM $2,773.00 $2,773.00 $0.00 CEFMS ISFF1 4/2/2007

532 H92237-06-P-0954-NA-1 IRAQI CONTRACTOR - 4273 CRUSHED LIMESTONE $4,200.00 $4,200.00 $0.00 CEFMS ISFF1 4/2/2007

533 H92237-06-P-0956-NA-1 IRAQI CONTRACTOR - 5056 FURNITURE $7,350.00 $7,350.00 $0.00 CEFMS ISFF1 4/2/2007

534 H92237-06-P-0957-NA-1 IRAQI CONTRACTOR - 5056 BEDROOM FURNITURE $7,341.00 $6,541.00 $800.00 CEFMS ISFF1 4/2/2007

535 H92237-06-P-0958-NA-1 IRAQI CONTRACTOR - 4971 CRUSHED GRAVEL $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

536 H92237-06-P-0959-NA-1 IDENTI-TAPE INC. SAFETY REFLECTIVE TAPE $1,487.50 $1,487.50 $0.00 CEFMS ISFF1 4/2/2007

537 H92237-06-P-0961-NA-1 IRAQI CONTRACTOR - 5056 STOVES & REFRIGERATORS $5,700.00 $5,700.00 $0.00 CEFMS ISFF1 4/2/2007

538 H92237-06-P-0962-NA-1 IRAQI CONTRACTOR - 5056 SHEETS, FLAT WHITE $11,896.50 $11,896.50 $0.00 CEFMS ISFF1 4/2/2007

539 H92237-06-P-0964-NA-1 BEST GLIDE AVIATION VS-17 SIGNAL PANELS $1,261.40 $1,261.40 $0.00 CEFMS ISFF1 4/2/2007

540 H92237-06-P-0966-NA-1 IRAQI CONTRACTOR - 4035 IRAQI FLAG STICKERS;ADM001 DTD 18OCT06 DECR CONTRACT BY <$.80> 
PER MSG

$720.00 $720.00 $0.00 CEFMS ISFF1 4/2/2007

541 H92237-06-P-0967-NA-1 SPECTRUM WORLDWIDE, LLC WIRED CAMERA, WIRELESS COMBO,CELL PHONE CAMERA $8,536.00 $8,536.00 $0.00 CEFMS ISFF1 4/2/2007

542 H92237-06-P-0968-NA-1 77 CONSTRUCTION OFFICE SUPPLIES $3,754.00 $0.00 $3,754.00 CEFMS ISFF1 4/2/2007

543 H92237-06-P-0969-NA-1 TRADE LINKS ME SAFES $1,708.00 $1,708.00 $0.00 CEFMS ISFF1 4/2/2007

544 H92237-06-P-0971-NA-1 PATCH CONSTRUCTION AND TRADING SHEEPSFOOT RENTAL $22,500.00 $10,000.00 $12,500.00 CEFMS ISFF1 4/2/2007

545 H92237-06-P-0972-NA-1 IRAQI CONTRACTOR - 4035 CIPHER DOOR LOCK $600.00 $0.00 $600.00 CEFMS ISFF1 4/2/2007

546 H92237-06-P-0975-NA-1 77 CONSTRUCTION REBAR/CONCRETE CHAIR $6,638.00 $6,638.00 $0.00 CEFMS ISFF1 4/2/2007

547 H92237-06-P-0976-NA-1 IRAQI CONTRACTOR - 4967 DW-6000 INTERNET SYSTEM, MONTHLY SUBSCRIPTION $4,900.00 $4,900.00 $0.00 CEFMS ISFF1 4/2/2007

548 H92237-06-P-0984-NA-1 AMECO FRONT END LOADER RENTAL $20,361.00 $20,361.00 $0.00 CEFMS ISFF1 4/2/2007

549 H92237-06-P-0984-NA-2 AMECO ADDED FOR EXTENDED SERVICES; COMPACTOR, SMOOTH DRUM RENTAL 
01-APR-06 TO 11-APR 06

$1,567.00 $1,567.00 $0.00 CEFMS ISFF1 4/2/2007

550 H92237-06-P-0986-NA-1 ALPHA CARD SYSTEMS PRINTER RIBBONS $1,337.50 $1,337.50 $0.00 CEFMS ISFF1 4/2/2007

551 H92237-06-P-0987-NA-1 IRAQI CONTRACTOR - 4035 REFRIGERATOR QTY 30 $12,750.00 $12,750.00 $0.00 CEFMS ISFF1 4/2/2007

552 H92237-06-P-0989-NA-1 TRADE LINKS ME BLANKETS & PILLOWS $36,944.00 $36,944.00 $0.00 CEFMS ISFF1 4/2/2007

553 H92237-06-P-0990-NA-1 QIT INK CARTRIDGES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

554 H92237-06-P-0991-NA-1 IRAQI CONTRACTOR - 5025 REFRIGERATOR $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

555 H92237-06-P-0992-NA-1 IRAQI CONTRACTOR - 5025 DUMP TRUCK RENTAL $9,000.00 $3,000.00 $6,000.00 CEFMS ISFF1 4/2/2007

556 H92237-06-P-0993-NA-1 IRAQI CONTRACTOR - 5056 SMALL AND MEDIUM SAFES $4,100.00 $4,100.00 $0.00 CEFMS ISFF1 4/2/2007

557 H92237-06-P-0994-NA-1 AARDVARK TACTICAL INC BATTERIES $19,436.00 $19,436.00 $0.00 CEFMS ISFF1 4/2/2007

558 H92237-06-P-0995-NA-1 IRAQI CONTRACTOR - 4516 MATERIALS FOR URBAN TRAINING CENTER $15,990.00 $15,990.00 $0.00 CEFMS ISFF1 4/2/2007

559 H92237-06-P-0996-NA-1 IRAQI CONTRACTOR - 4035 FOLDING CHAIRS AND TABLES $2,900.00 $2,900.00 $0.00 CEFMS ISFF1 4/2/2007

560 H92237-06-P-0997-NA-1 IRAQI CONTRACTOR - 4035 INK CARTRIDGES $11,375.00 $11,375.00 $0.00 CEFMS ISFF1 4/2/2007

561 H92237-06-P-1000-NA-1 IRAQI CONTRACTOR - 4273 CRUSHED LIMESTONE $4,200.00 $4,200.00 $0.00 CEFMS ISFF1 4/2/2007

562 H92237-06-P-1001-NA-1 IRAQI CONTRACTOR - 4273 LIFE SUPPORT WEST BIAP AREA IV $30,214.00 $30,214.00 $0.00 CEFMS ISFF1 4/2/2007

563 H92237-06-P-1002-NA-1 IRAQI CONTRACTOR - 4273 TIMBER BEAMS, STEEL PIPES, LUMBER $69,304.00 $69,304.00 $0.00 CEFMS ISFF1 4/2/2007

564 H92237-06-P-1003-NA-1 IRAQI CONTRACTOR - 5078 ARABIC INSTRUCTION $5,000.00 $3,652.00 $1,348.00 CEFMS ISFF1 4/2/2007

565 H92237-06-P-1004-NA-1 77 CONSTRUCTION CONCRETE BOX CULVERTS $25,000.00 $25,000.00 $0.00 CEFMS ISFF1 4/2/2007

566 H92237-06-P-1008-NA-1 IRAQI CONTRACTOR - 5037 VEHICLE MODIFICATION $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

567 H92237-06-P-1011-NA-1 IRAQI CONTRACTOR - 4273 MATTRESSES $8,052.00 $8,052.00 $0.00 CEFMS ISFF1 4/2/2007

568 H92237-06-P-1012-NA-1 77 CONSTRUCTION CONSTRUCTION FOR ISOF BRIGADE $16,906.67 $5,950.00 $10,956.67 CEFMS ISFF1 4/2/2007

569 H92237-06-P-1013-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION LUMBER $9,982.00 $9,982.00 $0.00 CEFMS ISFF1 4/2/2007

570 H92237-06-P-1014-NA-1 VANGUARD INDUSTRIES EAST COMMANDO PATCHES; P00002 DTD 5OCT05 TO DECR THE CONTRACT AMT 
BY <$650.00>;

$7,100.00 $7,100.00 $0.00 CEFMS ISFF1 4/2/2007

571 H92237-06-P-1015-NA-1 IRAQI CONTRACTOR - 5056 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $78,792.00 $78,792.00 $0.00 CEFMS ISFF1 4/2/2007

572 H92237-06-P-1016-NA-1 TRADE LINKS ME OFFICE SUPPLIES $2,259.00 $0.00 $2,259.00 CEFMS ISFF1 4/2/2007

573 H92237-06-P-1018-NA-1 INSIGHT PUBLIC SECTOR EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $89,820.00 $89,820.00 $0.00 CEFMS ISFF1 4/2/2007

574 H92237-06-P-1024-NA-1 GOLDEN CONTRACTING CO. LADDER, BOLT CUTTERS $2,200.00 $2,200.00 $0.00 CEFMS ISFF1 4/2/2007

575 H92237-06-P-1025-NA-1 IRAQI CONTRACTOR - 5056 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $3,300.00 $3,300.00 $0.00 CEFMS ISFF1 4/2/2007

576 H92237-06-P-1026-NA-1 IRAQI CONTRACTOR - 5056 MINI BLINDS, 4 TIER SHELF $2,850.00 $2,850.00 $0.00 CEFMS ISFF1 4/2/2007

577 H92237-06-P-1032-NA-1 ALPHA CARD SYSTEMS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $18,063.00 $18,063.00 $0.00 CEFMS ISFF1 4/2/2007

578 H92237-06-P-1033-NA-1 HD COMMUNICATIONS CORP EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $291.00 $291.00 $0.00 CEFMS ISFF1 4/2/2007

579 H92237-06-P-1036-NA-1 TRADE LINKS ME WATER STORAGE TANKS $10,350.00 $10,350.00 $0.00 CEFMS ISFF1 4/2/2007

580 H92237-06-P-1037-NA-1 TRADE LINKS ME STORAGE TANKS $31,050.00 $31,050.00 $0.00 CEFMS ISFF1 4/2/2007
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581 H92237-06-P-1040-NA-1 GENERAL SYSTEMS COMPANY INC (GSC) MIXED CONCRETE $2,384.00 $2,384.00 $0.00 CEFMS ISFF1 4/2/2007

582 H92237-06-P-1041-NA-1 GENERAL SYSTEMS COMPANY INC (GSC) CONCRETE $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

583 H92237-06-P-1043-NA-1 IRAQI CONTRACTOR - 4273 BED FRAMES $2,250.00 $2,250.00 $0.00 CEFMS ISFF1 4/2/2007

584 H92237-06-P-1044-NA-1 IRAQI CONTRACTOR - 4273 PAINT CONSTRUCTION FOR ISOF BRIGADE $378.00 $378.00 $0.00 CEFMS ISFF1 4/2/2007

585 H92237-06-P-1056-NA-1 IRAQI CONTRACTOR - 5056 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $1,140.00 $1,140.00 $0.00 CEFMS ISFF1 4/2/2007

586 H92237-06-P-1057-NA-1 IRAQI CONTRACTOR - 5056 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $3,600.00 $3,600.00 $0.00 CEFMS ISFF1 4/2/2007

587 H92237-06-P-1058-NA-1 IRAQI CONTRACTOR - 4981 RED SAND $16,499.00 $16,499.00 $0.00 CEFMS ISFF1 4/2/2007

588 H92237-06-P-1062-NA-1 TAP CASE LTD SUPER SPRAY ADHESIVE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$1,525.50 $0.00 $1,525.50 CEFMS ISFF1 4/2/2007

589 H92237-06-P-1063-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $270.00 $270.00 $0.00 CEFMS ISFF1 4/2/2007

590 H92237-06-P-1078-NA-1 PATCH CONSTRUCTION AND TRADING POWER GENERATOR $25,000.00 $25,000.00 $0.00 CEFMS ISFF1 4/2/2007

591 H92237-06-P-1086-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $73,937.00 $73,937.00 $0.00 CEFMS ISFF1 4/2/2007

592 H92237-06-P-1089-NA-1 77 CONSTRUCTION EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $250,943.00 $250,943.00 $0.00 CEFMS ISFF1 4/2/2007

593 H92237-06-P-1090-NA-1 RANGE SYSTEMS CONSTRUCT ISOF BRIGADE SHOOTHOUSE AT CAMP VICTORY $1,578,660.00 $1,420,794.00 $157,866.00 CEFMS ISFF1 4/2/2007

594 H92237-06-P-1092-NA-1 SUNCJT EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $29,150.00 $29,150.00 $0.00 CEFMS ISFF1 4/2/2007

595 H92237-06-P-1096-NA-1 BOTACH TACTICAL SANYO BATTERIES EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$7,350.00 $7,350.00 $0.00 CEFMS ISFF1 4/2/2007

596 H92237-06-P-1098-NA-1 ALPHA CARD SYSTEMS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $17,763.00 $17,763.00 $0.00 CEFMS ISFF1 4/2/2007

597 H92237-06-P-1099-NA-1 BRIGADE QUARTERMASTERS, LTD EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $130,364.33 $130,364.33 $0.00 CEFMS ISFF1 4/2/2007

598 H92237-06-P-1102-NA-1 NIGHT OPTICS USA INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $42,215.00 $42,215.00 $0.00 CEFMS ISFF1 4/2/2007

599 H92237-06-P-1103-NA-1 PARAMOUNT CONTRACTORS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $1,500.00 $1,500.00 $0.00 CEFMS ISFF1 4/2/2007

600 H92237-06-P-1104-NA-1 DIAMONDBACK TACTICAL LLLP EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $7,699.05 $7,699.05 $0.00 CEFMS ISFF1 4/2/2007

601 H92237-06-P-1105-NA-1 IRAQI CONTRACTOR - 4273 FURNITURE SAMPLES $30,484.00 $30,484.00 $0.00 CEFMS ISFF1 4/2/2007

602 H92237-06-P-1109-NA-1 B&H FOTO & ELECTRONICS CORP. EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $6,005.55 $0.00 $6,005.55 CEFMS ISFF1 4/2/2007

603 H92237-06-P-1110-NA-1 BINOCULARS.COM EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $3,534.55 $3,534.55 $0.00 CEFMS ISFF1 4/2/2007

604 H92237-06-P-1111-NA-1 IRAQI CONTRACTOR - 4273 FURNITURE SAMPLE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$34,770.00 $34,770.00 $0.00 CEFMS ISFF1 4/2/2007

605 H92237-06-P-1112-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION FURNITURE 
SAMPLES

$41,580.00 $0.00 $41,580.00 CEFMS ISFF1 4/2/2007

606 H92237-06-P-1113-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION FURNITURE 
SAMPLES;P00002 DTD 6OCT06 DECR CONTRACT AMT BY <$150.00>;

$24,365.00 $24,365.00 $0.00 CEFMS ISFF1 4/2/2007

607 H92237-06-P-1114-NA-1 IRAQI CONTRACTOR - 5056 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,945.00 $9,945.00 $0.00 CEFMS ISFF1 4/2/2007

608 H92237-06-P-1115-NA-1 IRAQI CONTRACTOR - 4273 FURNITURE SAMPLES EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$14,230.00 $14,230.00 $0.00 CEFMS ISFF1 4/2/2007

609 H92237-06-P-1117-NA-1 BINOCULARS.COM EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $19,888.22 $19,888.22 $0.00 CEFMS ISFF1 4/2/2007

610 H92237-06-P-1118-NA-1 ADS,INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $8,466.55 $8,466.55 $0.00 CEFMS ISFF1 4/2/2007

611 H92237-06-P-1120-NA-1 BOTACH TACTICAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $5,790.73 $0.00 $5,790.73 CEFMS ISFF1 4/2/2007

612 H92237-06-P-1121-NA-1 BINOCULARS.COM EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $53,102.75 $53,102.75 $0.00 CEFMS ISFF1 4/2/2007

613 H92237-06-P-1128-NA-1 IRAQI CONTRACTOR - 4736 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $46,398.00 $46,398.00 $0.00 CEFMS ISFF1 4/2/2007

614 H92237-06-P-1129-NA-1 IRAQI CONTRACTOR - 4736 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $49,975.00 $49,975.00 $0.00 CEFMS ISFF1 4/2/2007

615 H92237-06-P-1131-NA-1 ADS,INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $7,908.06 $7,908.06 $0.00 CEFMS ISFF1 4/2/2007

616 H92237-06-P-1132-NA-1 SIMA INTERNATIONAL, S.A.R.L. EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $28,600.00 $28,600.00 $0.00 CEFMS ISFF1 4/2/2007

617 H92237-06-P-1133-NA-1 ALFA MEDICAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $4,225.00 $4,225.00 $0.00 CEFMS ISFF1 4/2/2007

618 H92237-06-P-1135-NA-1 PARAMOUNT CONTRACTORS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $132,000.00 $132,000.00 $0.00 CEFMS ISFF1 4/2/2007

619 H92237-06-P-1136-NA-1 TRADE LINKS ME EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION; P0001 DTD 
19SEP06 ADD’L FUNDS TO INSTALL 9 PINTLE HOOKS;P00002 DTD 2OCT06  
CHANGE AMT FROM $953.55 TO $771.84 A DIFF OF $181.71

$3,824.00 $3,824.00 $0.00 CEFMS ISFF1 4/2/2007

620 H92237-06-P-1137-NA-1 CORPORATE TRAINING UNLIMITED EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $476,000.00 $476,000.00 $0.00 CEFMS ISFF1 4/2/2007

621 H92237-06-P-1139-NA-1 TRADE LINKS ME EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION;ADM001 DTD 
18OCT06 DECR CONTRACT AMT BY <$.45> PER MSG

$21,366.00 $21,366.00 $0.00 CEFMS ISFF1 4/2/2007

622 H92237-06-P-1140-NA-1 IRAQI CONTRACTOR - 5107 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $23,000.00 $23,000.00 $0.00 CEFMS ISFF1 4/2/2007

623 H92237-06-P-1141-NA-1 BOTACH TACTICAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION TACTICAL 
HEADSETS; ADM001 DTD 18OCT06 DECR CONTRACT AMT BY <$.40> PER MSG

$3,054.00 $3,054.00 $0.00 CEFMS ISFF1 4/2/2007

624 H92237-06-P-1144-NA-1 BINOCULARS.COM WER $50,821.70 $50,821.70 $0.00 CEFMS ISFF1 4/2/2007

625 H92237-06-P-1146-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $12,984.00 $12,984.00 $0.00 CEFMS ISFF1 4/2/2007

626 H92237-06-P-1147-NA-1 IRAQI CONTRACTOR - 5064 ADVANCE ELECTRONICS TOOL CASE $478.00 $0.00 $478.00 CEFMS ISFF1 4/2/2007

627 H92237-06-P-1148-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $246.00 $246.00 $0.00 CEFMS ISFF1 4/2/2007

628 H92237-06-P-1149-NA-1 BRIGADE QUARTERMASTERS, LTD EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $38,038.85 $0.00 $38,038.85 CEFMS ISFF1 4/2/2007

629 H92237-06-P-1150-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $12,985.00 $0.00 $12,985.00 CEFMS ISFF1 4/2/2007
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630 H92237-06-P-1151-NA-1 BOTACH TACTICAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $16,805.10 $16,805.10 $0.00 CEFMS ISFF1 4/2/2007

631 H92237-06-P-1152-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $1,527.00 $1,527.00 $0.00 CEFMS ISFF1 4/2/2007

632 H92237-06-P-1155-NA-1 ALPHACARD EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $4,268.00 $4,268.00 $0.00 CEFMS ISFF1 4/2/2007

633 H92237-06-P-1156-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $12,502.00 $12,502.00 $0.00 CEFMS ISFF1 4/2/2007

634 H92237-06-P-1157-NA-1 VANGUARD INDUSTRIES EAST EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,348.00 $9,348.00 $0.00 CEFMS ISFF1 4/2/2007

635 H92237-06-P-1159-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $23,575.00 $23,575.00 $0.00 CEFMS ISFF1 4/2/2007

636 H92237-06-P-1161-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,595.00 $9,595.00 $0.00 CEFMS ISFF1 4/2/2007

637 H92237-06-P-1163-NA-1 IRAQI CONTRACTOR - 4736 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $16,200.00 $16,200.00 $0.00 CEFMS ISFF1 4/2/2007

638 H92237-06-P-1164-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $17,110.00 $17,110.00 $0.00 CEFMS ISFF1 4/2/2007

639 H92237-06-P-1165-NA-1 THE BARN, SNS CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $3,680.00 $3,680.00 $0.00 CEFMS ISFF1 4/2/2007

640 H92237-06-P-1166-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $14,825.00 $14,825.00 $0.00 CEFMS ISFF1 4/2/2007

641 H92237-06-P-1167-NA-1 BOTACH TACTICAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $1,935.00 $1,935.00 $0.00 CEFMS ISFF1 4/2/2007

642 H92237-06-P-1168-NA-1 ARUBA OVERSEAS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $5,467.50 $5,467.50 $0.00 CEFMS ISFF1 4/2/2007

643 H92237-06-P-1169-NA-1 ADVANCED BUSINESS CENTER EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $19,680.00 $19,680.00 $0.00 CEFMS ISFF1 4/2/2007

644 H92237-06-P-1170-NA-1 ARUBA OVERSEAS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $1,231.00 $1,231.00 $0.00 CEFMS ISFF1 4/2/2007

645 H92237-06-P-1171-NA-1 BLACK ARMOR PURE TRUST EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $5,480.00 $5,480.00 $0.00 CEFMS ISFF1 4/2/2007

646 H92237-06-P-1173-NA-1 IRAQI CONTRACTOR - 4972 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $17,500.00 $17,500.00 $0.00 CEFMS ISFF1 4/2/2007

647 H92237-06-P-1174-NA-1 TRADE LINKS ME EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $20,940.00 $0.00 $20,940.00 CEFMS ISFF1 4/2/2007

648 H92237-06-P-1175-NA-1 IRAQI CONTRACTOR - 5005 SF 115 CONSTRUCTION FOR ISOF BRIGADE $9,000.00 $9,000.00 $0.00 CEFMS ISFF1 4/2/2007

649 H92237-06-P-1176-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $8,615.00 $8,615.00 $0.00 CEFMS ISFF1 4/2/2007

650 H92237-06-P-1179-NA-1 IRAQI CONTRACTOR - 4736 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION;ADM001 DECR 
CONTRACT AMT BY <$.18> PER MSG

$27,449.00 $27,449.00 $0.00 CEFMS ISFF1 4/2/2007

651 H92237-06-P-1188-NA-1 IRAQI CONTRACTOR - 5005 SF 115 CONSTRUCTION FOR ISOF BRIGADE $449,600.05 $449,600.05 $0.00 CEFMS ISFF1 4/2/2007

652 H92237-06-P-1190-NA-1 GOLDEN CONTRACTING CO. SF 115 CONSTRUCTION FOR ISOF BRIGADE $45,652.74 $45,502.00 $150.74 CEFMS ISFF1 4/2/2007

653 H92237-06-P-1192-NA-1 AMECO SF 115 CONSTRUCTION FOR ISOF BRIGADE $29,008.00 $26,869.00 $2,139.00 CEFMS ISFF1 4/2/2007

654 H92237-06-P-1195-NA-1 CARD INDUSTRIES, INC. SF 115 CONSTRUCTION FOR ISOF BRIGADE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

655 H92237-06-P-1196-NA-1 AMECO SF 115 CONSTRUCTION FOR ISOF BRIGADE $124,124.00 $91,569.00 $32,555.00 CEFMS ISFF1 4/2/2007

656 H92237-06-P-1199-NA-0001AA CARD INDUSTRIES, INC. SGW $170,000.00 $170,000.00 $0.00 CEFMS ISFF1 4/2/2007

657 H92237-06-P-1201-NA-0001AA ATS TACTICAL GEAR EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $11,192.00 $0.00 $11,192.00 CEFMS ISFF1 4/2/2007

658 H92237-06-P-1202-NA-1 MACR, LLC FIRST AID EQUIPMENT EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$5,521.20 $0.00 $5,521.20 CEFMS ISFF1 4/2/2007

659 H92237-06-P-1203-NA-1 GRAINGER EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $812.16 $0.00 $812.16 CEFMS ISFF1 4/2/2007

660 H92237-06-P-1203-NA-2 GRAINGER SHIPPING $57.60 $0.00 $57.60 CEFMS ISFF1 4/2/2007

661 H92237-06-P-1204-NA-0001AA GOLDEN CONTRACTING CO. SF 115 CONSTRUCTION FOR ISOF BRIGADE $210,107.90 $188,968.40 $21,139.50 CEFMS ISFF1 4/2/2007

662 H92237-06-P-1205-NA-1 CYALUME TECHNOLOGIES, INC CHEM LIGHTS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $46,000.00 $46,000.00 $0.00 CEFMS ISFF1 4/2/2007

663 H92237-06-P-1206-NA-0001AA IRAQI CONTRACTOR - 5005 SGW $14,810.00 $0.00 $14,810.00 CEFMS ISFF1 4/2/2007

664 H92237-06-P-1207-NA-1 ADS,INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $133,444.50 $133,444.50 $0.00 CEFMS ISFF1 4/2/2007

665 H92237-06-P-1208-NA-1 IRAQI CONTRACTOR - 5005 INTERIOR DOORS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$49,000.00 $49,000.00 $0.00 CEFMS ISFF1 4/2/2007

666 H92237-06-P-1209-NA-0001AA GOLDEN CONTRACTING CO. SF 115 CONSTRUCTION FOR ISOF BRIGADE $154,778.00 $94,615.00 $60,163.00 CEFMS ISFF1 4/2/2007

667 H92237-06-P-1210-NA-0001AA CARD INDUSTRIES, INC. SF 115 CONSTRUCTION FOR ISOF BRIGADE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

668 H92237-06-P-1212-NA-1 LAW ENFORCEMENT TARGETS INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $12,659.91 $12,659.91 $0.00 CEFMS ISFF1 4/2/2007

669 H92237-06-P-1213-NA-1 ADVANCED BUSINESS CENTER SATELLITE PHONES EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$110,682.00 $110,682.00 $0.00 CEFMS ISFF1 4/2/2007

670 H92237-06-P-1215-NA-1 IRAQI CONTRACTOR - 5105 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION AUTO SUPPLIES $26,004.00 $26,004.00 $0.00 CEFMS ISFF1 4/2/2007

671 H92237-06-P-1216-NA-1 LAW ENFORCEMENT TARGETS INC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $6,772.22 $6,772.22 $0.00 CEFMS ISFF1 4/2/2007

672 H92237-06-P-1217-NA-1 IRAQI CONTRACTOR - 5039 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $41,946.00 $0.00 $41,946.00 CEFMS ISFF1 4/2/2007

673 H92237-06-P-1218-NA-1 IRAQI CONTRACTOR - 4973 SF 115 CONSTRUCTION FOR ISOF BRIGADE $8,000.00 $0.00 $8,000.00 CEFMS ISFF1 4/2/2007

674 H92237-06-P-1219-NA-1 IRAQI CONTRACTOR - 4973 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION MOTOR POOL 
FENCING

$18,040.00 $0.00 $18,040.00 CEFMS ISFF1 4/2/2007

675 H92237-06-P-1220-NA-1 IRAQI CONTRACTOR - 5005 MOTOR POOL FENCING EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$15,840.00 $0.00 $15,840.00 CEFMS ISFF1 4/2/2007

676 H92237-06-P-1224-NA-1 ADVANCED FUTURE GROUP INTL (AFGI) CONSTRUCTION FOR ISOF BRIGADE $1,195.00 $1,195.00 $0.00 CEFMS ISFF1 4/2/2007

677 H92237-06-P-1225-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $8,762.00 $8,762.00 $0.00 CEFMS ISFF1 4/2/2007

678 H92237-06-P-1229-NA-1 SPECTRUM WORLDWIDE, LLC CDM MOBILE SERIES CONTROL STATION $7,670.00 $7,670.00 $0.00 CEFMS ISFF1 4/2/2007

679 H92237-06-P-1231-NA-1 IRAQI CONTRACTOR - 5005 SF 115 CONSTRUCTION FOR ISOF BRIGADE $166,000.00 $148,000.00 $18,000.00 CEFMS ISFF1 4/2/2007

680 H92237-06-P-1238-NA-1 ADVANCED BUSINESS CENTER CAMERA DIGITAL VIDEO, SONY - *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

$19,188.00 $19,188.00 $0.00 CEFMS ISFF1 4/2/2007

681 H92237-06-P-1238-NA-2 ADVANCED BUSINESS CENTER TAPES, MINI DV - EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $287.00 $287.00 $0.00 CEFMS ISFF1 4/2/2007
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682 H92237-06-P-1238-NA-3 ADVANCED BUSINESS CENTER SD CARDS(512MB) - EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 

MISSION
$5,510.00 $5,510.00 $0.00 CEFMS ISFF1 4/2/2007

683 H92237-06-P-1238-NA-4 ADVANCED BUSINESS CENTER SHIPPING - EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $3,700.00 $3,700.00 $0.00 CEFMS ISFF1 4/2/2007

684 H92237-06-P-1241-NA-1 DB ENTERPRISE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $6,500.00 $6,500.00 $0.00 CEFMS ISFF1 4/2/2007

685 H92237-06-P-1242-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $4,770.00 $4,770.00 $0.00 CEFMS ISFF1 4/2/2007

686 H92237-06-P-1243-NA-1 SPECTRUM WORLDWIDE, LLC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $19,253.00 $19,253.00 $0.00 CEFMS ISFF1 4/2/2007

687 H92237-06-P-1244-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING $21,234.00 $0.00 $21,234.00 CEFMS ISFF1 4/2/2007

688 H92237-06-P-1247-NA-1 IRAQI CONTRACTOR - 4273 OFFICE FURNITURE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$9,940.00 $9,940.00 $0.00 CEFMS ISFF1 4/2/2007

689 H92237-06-P-1250-NA-1 LARUE TACTICAL MECHANIZED TARGETS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$39,216.79 $39,216.79 $0.00 CEFMS ISFF1 4/2/2007

690 H92237-06-P-1253-NA-1 IRAQI CONTRACTOR - 4273 BARRACKS FURNITURE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$11,858.00 $11,858.00 $0.00 CEFMS ISFF1 4/2/2007

691 H92237-06-P-1256-NA-1 IRAQI CONTRACTOR - 5105 GARAGE EQUIPMENT EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$28,092.00 $28,092.00 $0.00 CEFMS ISFF1 4/2/2007

692 H92237-06-P-1260-NA-1 IRAQI CONTRACTOR - 4273 OFFICE FURNITURE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$26,136.00 $26,136.00 $0.00 CEFMS ISFF1 4/2/2007

693 H92237-06-P-1265-NA-1 IRAQI CONTRACTOR - 4119 SF 115 CONSTRUCTION FOR ISOF BRIGADE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

694 H92237-06-P-1266-NA-1 IRAQI CONTRACTOR - 4273 LIGHT UTILITY TRUCK EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$686,000.00 $686,000.00 $0.00 CEFMS ISFF1 4/2/2007

695 H92237-06-P-1268-NA-1 PARAMOUNT CONTRACTORS OFFICE FURNITURE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$24,670.00 $24,670.00 $0.00 CEFMS ISFF1 4/2/2007

696 H92237-06-P-1269-NA-1 IRAQI CONTRACTOR - 5071 OFFICE EQUIPMENT EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$64,515.40 $0.00 $64,515.40 CEFMS ISFF1 4/2/2007

697 H92237-06-P-1273-NA-1 IRAQI CONTRACTOR - 5005 BIAP BLDG 7 RENOVATIONS CONSTRUCTION FOR ISOF BRIGADE $20,650.00 $0.00 $20,650.00 CEFMS ISFF1 4/2/2007

698 H92237-06-P-1275-NA-1 IRAQI CONTRACTOR - 5005 CONSTRUCTION FOR ISOF BRIGADE $112,000.00 $112,000.00 $0.00 CEFMS ISFF1 4/2/2007

699 H92237-06-P-1276-NA-1 U.S. INTEGRATED SOLUTIONS GLOBAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $3,527.00 $3,527.00 $0.00 CEFMS ISFF1 4/2/2007

700 H92237-06-P-1277-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION OFFICE 
FURNITURE

$9,804.00 $9,804.00 $0.00 CEFMS ISFF1 4/2/2007

701 H92237-06-P-1278-NA-1 IRAQI CONTRACTOR - 5056 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION OFFICE 
FURNITURE

$39,945.00 $39,945.00 $0.00 CEFMS ISFF1 4/2/2007

702 H92237-06-P-1279-NA-1 BRIGADE QUARTERMASTERS, LTD FLEXCUFFS EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $565.00 $0.00 $565.00 CEFMS ISFF1 4/2/2007

703 H92237-06-P-1280-NA-1 SPECTRUM WORLDWIDE, LLC SF 115 CONSTRUCTION FOR ISOF BRIGADE $23,330.00 $23,330.00 $0.00 CEFMS ISFF1 4/2/2007

704 H92237-06-P-1281-NA-1 IRAQI CONTRACTOR - 4273 OFFICE FURNITURE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$31,374.00 $31,374.00 $0.00 CEFMS ISFF1 4/2/2007

705 H92237-06-P-1287-NA-1 RANGE SYSTEMS PORTABLE TACTICAL TRAP - *CP246* J42962, PC: 230000, LI: ISIPS, 12.7MM 
LINKS AND 12.7MM LINKING MACHINE FOR IRAQI POLICE

$39,498.00 $39,498.00 $0.00 CEFMS ISFF1 4/2/2007

706 H92237-06-P-1288-NA-1 IRAQI CONTRACTOR - 5100 OFFICE FURNITURE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY 
MISSION

$140,106.00 $105,540.00 $34,566.00 CEFMS ISFF1 4/2/2007

707 H92237-06-P-1289-NA-1 SOLUTION MANAGERS INTERNATIONAL ME EXPANSION AND REPAIR OF ISOF SHOOTHOUSE $41,000.00 $41,000.00 $0.00 CEFMS ISFF1 4/2/2007

708 H92237-06-P-1290-NA-1 IRAQI CONTRACTOR - 5005  115 CONSTRUCTION FOR ISOF BRIGADE $8,000.00 $0.00 $8,000.00 CEFMS ISFF1 4/2/2007

709 H92237-06-P-1293-NA-1 ADVANCED BUSINESS CENTER EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $247,056.00 $247,056.00 $0.00 CEFMS ISFF1 4/2/2007

710 H92237-06-P-1295-NA-1 IRAQI CONTRACTOR - 5005 SF 115 CONSTRUCTION FOR ISOF BRIGADE $33,500.00 $33,500.00 $0.00 CEFMS ISFF1 4/2/2007

711 H92237-06-P-1297-NA-1 IRAQI CONTRACTOR - 5099 *SF260* PC: 120000, LI: ISSOF, EXPANSION AND REPAIR OF ISOF SHOOTHOUSE $75,000.00 $75,000.00 $0.00 CEFMS ISFF1 4/2/2007

712 H92237-06-P-1298-NA-1 IRAQI CONTRACTOR - 4273 *SF260* PC: 120000, LI: ISSOF, EXPANSION AND REPAIR OF ISOF SHOOTHOUSE $6,775.00 $6,775.00 $0.00 CEFMS ISFF1 4/2/2007

713 H92237-06-P-1299-NA-1 IRAQI CONTRACTOR - 4273 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $50,720.00 $50,720.00 $0.00 CEFMS ISFF1 4/2/2007

714 H92237-06-P-1300-NA-1 EMTA EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $90,686.40 $90,686.40 $0.00 CEFMS ISFF1 4/2/2007

715 H92237-06-P-1307-NA-1 AMRON INTERNATIONAL EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $22,710.40 $22,710.40 $0.00 CEFMS ISFF1 4/2/2007

716 H92237-06-P-1308-NA-1 IRAQI CONTRACTOR - 5005 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $24,800.00 $24,800.00 $0.00 CEFMS ISFF1 4/2/2007

717 H92237-06-P-1309-NA-1 IRAQI CONTRACTOR - 5005 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $30,250.00 $30,250.00 $0.00 CEFMS ISFF1 4/2/2007

718 H92237-06-P-1311-NA-1 PARAMOUNT CONTRACTORS WEAPONS STORAGE RACK EQUIPMENT/TRAINING FOR COUNTER 
INSURGENCY MISSION

$29,210.00 $0.00 $29,210.00 CEFMS ISFF1 4/2/2007

719 H92237-06-P-1312-NA-1 DB ENTERPRISE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION BEDDING $80,950.00 $80,950.00 $0.00 CEFMS ISFF1 4/2/2007

720 H92237-06-P-1313-NA-1 77 CONSTRUCTION EXPANSION AND REPAIR OF ISOF SHOOTHOUSE $140,401.00 $0.00 $140,401.00 CEFMS ISFF1 4/2/2007

721 H92237-06-P-1316-NA-1 IRAQI CONTRACTOR - 5005 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $23,500.00 $23,500.00 $0.00 CEFMS ISFF1 4/2/2007

722 H92237-06-P-1317-NA-1 IRAQI CONTRACTOR - 5116 EXPANSION AND REPAIR OF ISOF SHOOTHOUSE $58,000.00 $58,000.00 $0.00 CEFMS ISFF1 4/2/2007

723 H92237-06-P-1318-NA-1 IRAQI CONTRACTOR - 4239 BRIGADE T-SHIRTS $7,025.00 $7,025.00 $0.00 CEFMS ISFF1 4/2/2007

724 H92237-06-P-1319-NA-1 BRIGADE QUARTERMASTERS, LTD HELLSTORM STRIKE FORCE FASTROPE GLOVES, MEDIUM, LARGE $22,725.00 $22,725.00 $0.00 CEFMS ISFF1 4/2/2007

725 H92237-06-P-1320-NA-1 BRIGADE QUARTERMASTERS, LTD EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $58,931.50 $0.00 $58,931.50 CEFMS ISFF1 4/2/2007

726 H92237-06-P-1323-NA-1 IRAQI CONTRACTOR - 5038 GUN TRUCK BALLISTIC ARMOR MATERIALS KIT - EQUIPMENT/TRAINING FOR 
COUNTER INSURGENCY MISSION

$227,784.00 $113,892.00 $113,892.00 CEFMS ISFF1 4/2/2007
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727 H92237-06-P-1323-NA-2 IRAQI CONTRACTOR - 5038 GUN TRUCK BALLISTIC ARMOR KIT INSTALLATION - EQUIPMENT/TRAINING 

FOR COUNTER INSURGENCY MISSION
$57,870.00 $0.00 $57,870.00 CEFMS ISFF1 4/2/2007

728 H92237-06-P-1324-NA-1 SPECTRUM WORLDWIDE, LLC SF 115 CONSTRUCTION FOR ISOF BRIGADE $78,650.00 $78,650.00 $0.00 CEFMS ISFF1 4/2/2007

729 H92237-06-P-1330-NA-1 IRAQI CONTRACTOR - 5005 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $98,965.00 $0.00 $98,965.00 CEFMS ISFF1 4/2/2007

730 H92237-06-P-1333-NA-1 SPECTRUM WORLDWIDE, LLC EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $41,616.00 $41,616.00 $0.00 CEFMS ISFF1 4/2/2007

731 H92237-06-P-1334-NA-1 DBT DEFENSE EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $42,550.00 $42,550.00 $0.00 CEFMS ISFF1 4/2/2007

732 H92237-06-P-1335-NA-1 IRAQI CONTRACTOR - 5005 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $658,789.00 $0.00 $658,789.00 CEFMS ISFF1 4/2/2007

733 H92237-06-P-1336-NA-1 IRAQI CONTRACTOR - 5005 EXPANSION AND REPAIR OF ISOF SHOOTHOUSE $321,156.00 $0.00 $321,156.00 CEFMS ISFF1 4/2/2007

734 H92337-05-P-1084-NA-1 TOTAL GTCC DEOBLIGATED - WRONG CONTRACT # $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

735 IA530-5313-0072-NA-1 3RD FIN CO IA LEADERS COURSE SUPPLIES; ARM BAND HOLDERS, NOTEBOOKS, PENS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

736 ISOFTV 5239 0031-NA-1 3RD FIN CO FUNDS OBLIGATED USING SF44S ISOFTV-5239-0031, DEOB REQ CPT HERMAN $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

737 ISOFTV-5239-0031-NA-1 3RD FIN CO SF44: TST001-004; INCIDENTAL EXPENSE FOR ISOF INSTRUCTORS TRAVELING 
IN JORDAN

$2,720.00 $2,720.00 $0.00 CEFMS ISFF1 4/2/2007

738 ISOFTV-5258-0040-NA-1 3RD FIN CO SF44: TST2001-2004 I.E. FOR INSTRUCTORS IN JORDAN 14 JUN - 28 JUL 2005 $3,060.00 $3,060.00 $0.00 CEFMS ISFF1 4/2/2007

739 ISOFTV-5332-0078-NA-1 3RD FIN CO IE FOR ISOF INSTRUCTORS TRAVELING IN JORDAN $5,700.00 $4,800.00 $900.00 CEFMS ISFF1 4/2/2007

740 ISOFTVL-0011-NA-1 3RD FIN CO ISOF BDE TRAVEL - SF44 #SM001 $586.48 $586.48 $0.00 CEFMS ISFF1 4/2/2007

741 ITOFH1-HA-M-IDF1-NA-0001AA IRAQI CONTRACTOR - 4378 $5,625.75 $5,625.75 $0.00 CEFMS ISFF1 4/2/2007

742 MODCONLIABCP223-NA-1 IRRF PROJECT COSTS AND IN-SCOPE CP223 CONTINGENCY LIABILITY FOR MIPR W915WE61288576 $148,350.00 $0.00 $148,350.00 CEFMS ISFF1 4/2/2007

743 N61339-01-D-0720-7-10 CUBIC SIMULATION SYSTEM INC MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $4,682.00 $0.00 $4,682.00 CEFMS ISFF1 4/2/2007

744 N61339-01-D-0720-7-114 CUBIC SIMULATION SYSTEM INC EST WITH HEAVY WEAPON MIXTURE - *CM558* PC:130000, LI: ISIAF,MATCH 
MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$466,868.00 $0.00 $466,868.00 CEFMS ISFF1 4/2/2007

745 N61339-01-D-0720-7-115 CUBIC SIMULATION SYSTEM INC COMPLETE SIMULATED M16A4 WEAPONS - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$6,146.00 $0.00 $6,146.00 CEFMS ISFF1 4/2/2007

746 N61339-01-D-0720-7-116 CUBIC SIMULATION SYSTEM INC COMPLETE SIMULATED M4 WEAPONS W/ RAILS - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$12,468.00 $0.00 $12,468.00 CEFMS ISFF1 4/2/2007

747 N61339-01-D-0720-7-117 CUBIC SIMULATION SYSTEM INC COMPLETE SIMULATED M4/M203 WEAPON - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$8,077.00 $0.00 $8,077.00 CEFMS ISFF1 4/2/2007

748 N61339-01-D-0720-7-118 CUBIC SIMULATION SYSTEM INC COMPLETE SIMULATED M249 WEAPON - *CM558* PC:130000, LI: ISIAF,MATCH 
MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$15,619.00 $0.00 $15,619.00 CEFMS ISFF1 4/2/2007

749 N61339-01-D-0720-7-119 CUBIC SIMULATION SYSTEM INC COMPLETE SIMULATED M240B WEAPON - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$20,729.00 $0.00 $20,729.00 CEFMS ISFF1 4/2/2007

750 N61339-01-D-0720-7-57 CUBIC SIMULATION SYSTEM INC T&M - *CM558* PC:130000, LI: ISIAF,MATCH MOUT EQUIPMENT AT BUTLER 
RANGE COMPLEX

$14,619.00 $0.00 $14,619.00 CEFMS ISFF1 4/2/2007

751 N61339-01-D-0720-7-9 CUBIC SIMULATION SYSTEM INC MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $1,038.31 $0.00 $1,038.31 CEFMS ISFF1 4/2/2007

752 N61339-03-C-0143-NA-46 FIDELITY TECHNOLOGIES CORPORATION MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $247,744.59 $247,744.59 $0.00 CEFMS ISFF1 4/2/2007

753 N61339-03-C-0143-NA-47 FIDELITY TECHNOLOGIES CORPORATION MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $38,100.00 $38,100.00 $0.00 CEFMS ISFF1 4/2/2007

754 N61339-03-F-1001-NA-1 CSC SYSTEMS & SOLUTIONS LLC ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $1,554,984.00 $342,489.00 $1,212,495.00 CEFMS ISFF1 4/2/2007

755 N61339-04-D-0042-7-0009AA IRAQI CONTRACTOR - 5036 SHIPPING,BAGRAM AFGHANISTAN-SHELTER - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$23,800.00 $0.00 $23,800.00 CEFMS ISFF1 4/2/2007

756 N61339-04-D-0042-7-0009AB IRAQI CONTRACTOR - 5036 INSTALLATION,BAGRAM AFGHANISTAN-SHELTER - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$33,300.00 $0.00 $33,300.00 CEFMS ISFF1 4/2/2007

757 N61339-05-D-0033-2-10 MEDICAL EDUCATION TECHNOLOGIES INC MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $4,908.00 $4,908.00 $0.00 CEFMS ISFF1 4/2/2007

758 N61339-05-D-0033-2-11 MEDICAL EDUCATION TECHNOLOGIES INC MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $2,208.00 $2,208.00 $0.00 CEFMS ISFF1 4/2/2007

759 N61339-05-D-0033-2-7 MEDICAL EDUCATION TECHNOLOGIES INC MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $158,892.00 $158,892.00 $0.00 CEFMS ISFF1 4/2/2007

760 N61339-05-D-0033-2-9 MEDICAL EDUCATION TECHNOLOGIES INC MOUT EQUIPMENT AT BUTLER RANGE COMPLEX $6,552.00 $6,552.00 $0.00 CEFMS ISFF1 4/2/2007

761 POWER TRACK-NA-1 POWER TRACK FOR MNSTCI POWERTRACK CHARGES FROM DFAS FOR MNSTCI PURCHASED VEHICLES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

762 SF44 SM-001-NA-1 3RD FIN CO LODGING & PER DIEM MEALS AT CROWN PLAZA, AMMAN JORDAN $879.71 $879.71 $0.00 CEFMS ISFF1 4/2/2007

763 SGE500-05-M-2121-NA-1 IRAQI CONTRACTOR - 5047 FACILITIES AND EQUIPMENT FOR TRAINING $74,250.00 $74,250.00 $0.00 CEFMS ISFF1 4/2/2007

764 SGE500-05-M-2121-NA-2 IRAQI CONTRACTOR - 5047 JOURNAL VOUCHER TO RECORD WORKING CAPITAL FUND SURCHARGES $4,455.00 $4,455.00 $0.00 CEFMS ISFF1 4/2/2007

765 SGE500-06-C-1043-NA-1 IRAQI CONTRACTOR - 5092 FACILITIES AND EQUIPMENT FOR TRAINING $1,526,360.00 $1,290,664.13 $235,695.87 CEFMS ISFF1 4/2/2007

766 SGE500-06-C-1043-NA-2 IRAQI CONTRACTOR - 5092 JOURNAL VOUCHER TO RECORD WORKING CAPITAL FUND SURCHARGES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

767 SGE500-06-M-1274-NA-1 IRAQI CONTRACTOR - 4065 FACILITIES AND EQUIPMENT FOR TRAINING JUNK CARS $5,024.00 $5,024.00 $0.00 CEFMS ISFF1 4/2/2007

768 SGE500-06-M-1274-NA-2 IRAQI CONTRACTOR - 4065 JOURNAL VOUCHER TO RECORD WORKING CAPITAL FUND SURCHARGES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

769 SGE500-06-M-1378-NA-1 IRAQI CONTRACTOR - 5083 FACILITIES AND EQUIPMENT FOR TRAINING $175,500.00 $175,500.00 $0.00 CEFMS ISFF1 4/2/2007

770 SGE500-06-M-1378-NA-2 IRAQI CONTRACTOR - 5083 SURCHARGE FACILITIES AND EQUIPMENT FOR TRAINING $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

771 SGE500-06-M-1414-NA-1 HECKLER & KOCH GMBH FACILITIES AND EQUIPMENT FOR TRAINING $45,561.10 $0.00 $45,561.10 CEFMS ISFF1 4/2/2007

772 SGE500-06-M-1414-NA-2 HECKLER & KOCH GMBH SURCHARGE FACILITIES AND EQUIPMENT FOR TRAINING $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

773 SGE500-06-M-1415-NA-1 SNC TECHNOLOGIES INC FACILITIES AND EQUIPMENT FOR TRAINING $67,350.00 $67,350.00 $0.00 CEFMS ISFF1 4/2/2007

774 SGE500-06-M-1415-NA-2 SNC TECHNOLOGIES INC SURCHARGE FACILITIES AND EQUIPMENT FOR TRAINING $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

775 SGE500-06-M-1417-NA-1 SNC TECHNOLOGIES INC FACILITIES AND EQUIPMENT FOR TRAINING $19,127.00 $19,127.00 $0.00 CEFMS ISFF1 4/2/2007
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776 SGE500-06-M-1417-NA-2 SNC TECHNOLOGIES INC SURCHARGE FACILITIES AND EQUIPMENT FOR TRAINING $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

777 TRV-LN-60446057-NA-1 DELTA 230TH FINANCE DETACHMENT $3,937.55 $3,937.55 $0.00 CEFMS ISFF1 4/2/2007

778 TRV-LN-60446057-NA-2 DELTA 230TH FINANCE DETACHMENT $3,937.55 $3,937.55 $0.00 CEFMS ISFF1 4/2/2007

779 TRV-LN-60446057-NA-3 DELTA 230TH FINANCE DETACHMENT $3,937.55 $3,937.55 $0.00 CEFMS ISFF1 4/2/2007

780 TRV-LN-60446057-NA-4 DELTA 230TH FINANCE DETACHMENT $4,484.07 $4,484.06 $0.01 CEFMS ISFF1 4/2/2007

781 TRV-LN-60747039-NA-1 DELTA 230TH FINANCE DETACHMENT $5,766.00 $3,158.32 $2,607.68 CEFMS ISFF1 4/2/2007

782 TRV-LN-60747039-NA-10 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

783 TRV-LN-60747039-NA-11 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

784 TRV-LN-60747039-NA-12 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

785 TRV-LN-60747039-NA-13 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

786 TRV-LN-60747039-NA-2 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

787 TRV-LN-60747039-NA-3 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

788 TRV-LN-60747039-NA-4 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

789 TRV-LN-60747039-NA-5 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

790 TRV-LN-60747039-NA-6 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

791 TRV-LN-60747039-NA-7 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

792 TRV-LN-60747039-NA-8 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

793 TRV-LN-60747039-NA-9 DELTA 230TH FINANCE DETACHMENT $5,766.00 $5,438.36 $327.64 CEFMS ISFF1 4/2/2007

794 TRV-LN-61198418-NA-1 DELTA 230TH FINANCE DETACHMENT $4,789.31 $4,789.31 $0.00 CEFMS ISFF1 4/2/2007

795 TRV-LN-61198418-NA-2 DELTA 230TH FINANCE DETACHMENT $4,789.31 $4,789.31 $0.00 CEFMS ISFF1 4/2/2007

796 TRV-LN-61198418-NA-3 DELTA 230TH FINANCE DETACHMENT $4,789.31 $4,789.31 $0.00 CEFMS ISFF1 4/2/2007

797 TRV-LN-61198418-NA-4 DELTA 230TH FINANCE DETACHMENT $4,789.31 $4,789.31 $0.00 CEFMS ISFF1 4/2/2007

798 TRV-LN-61198418-NA-5 DELTA 230TH FINANCE DETACHMENT $4,789.31 $4,789.31 $0.00 CEFMS ISFF1 4/2/2007

799 TRV-LN-61198418-NA-6 DELTA 230TH FINANCE DETACHMENT $4,789.31 $2,238.35 $2,550.96 CEFMS ISFF1 4/2/2007

800 TRV-LN-61198418-NA-7 DELTA 230TH FINANCE DETACHMENT $4,789.31 $4,789.31 $0.00 CEFMS ISFF1 4/2/2007

801 TRV-LN-61680044-NA-1 MNSTC-I (INV TO USE) $2,218.00 $106.75 $2,111.25 CEFMS ISFF1 4/2/2007

802 TRV-LN-61680044-NA-10 MNSTC-I (INV TO USE) $6,779.00 $6,779.00 $0.00 CEFMS ISFF1 4/2/2007

803 TRV-LN-61680044-NA-2 MNSTC-I (INV TO USE) $2,218.00 $204.25 $2,013.75 CEFMS ISFF1 4/2/2007

804 TRV-LN-61680044-NA-3 MNSTC-I (INV TO USE) $2,218.00 $553.25 $1,664.75 CEFMS ISFF1 4/2/2007

805 TRV-LN-61680044-NA-4 MNSTC-I (INV TO USE) $2,218.00 $397.25 $1,820.75 CEFMS ISFF1 4/2/2007

806 TRV-LN-61680044-NA-5 MNSTC-I (INV TO USE) $2,218.00 $399.25 $1,818.75 CEFMS ISFF1 4/2/2007

807 TRV-LN-61680044-NA-6 MNSTC-I (INV TO USE) $2,218.00 $83.00 $2,135.00 CEFMS ISFF1 4/2/2007

808 TRV-LN-61680044-NA-7 MNSTC-I (INV TO USE) $2,218.00 $553.25 $1,664.75 CEFMS ISFF1 4/2/2007

809 TRV-LN-61680044-NA-8 MNSTC-I (INV TO USE) $2,217.00 $103.75 $2,113.25 CEFMS ISFF1 4/2/2007

810 TRV-LN-61680044-NA-9 MNSTC-I (INV TO USE) $2,217.00 $396.25 $1,820.75 CEFMS ISFF1 4/2/2007

811 TRV-LN-61831214-NA-1 MNSTC-I (INV TO USE) $26,150.00 $25,767.29 $382.71 CEFMS ISFF1 4/2/2007

812 TRV-LN-61831214-NA-2 MNSTC-I (INV TO USE) $8,937.00 $0.00 $8,937.00 CEFMS ISFF1 4/2/2007

813 TRV-LN-62396702-NA-1 DELTA 230TH FINANCE DETACHMENT $15,408.00 $15,408.00 $0.00 CEFMS ISFF2 4/2/2007

814 USZA22-03-D-0006-7179-1 L3 COMMUNICATIONS INTEGRATED SYSTEMS ISOF LOGISTICAL SUPPORT CELL $964,687.00 $912,659.00 $52,028.00 CEFMS ISFF1 4/2/2007

815 USZAZZ-03-D-0006-7464-1 L3 COMMUNICATIONS INTEGRATED SYSTEMS ISOF LOGISTICAL SUPPORT CELL $117,416.00 $94,564.00 $22,852.00 CEFMS ISFF2 4/2/2007

816 W27P4B-05-M-1125-NA-1 IRAQI CONTRACTOR - 4740 SHOWER AND TOILET TRAILERS $56,730.00 $56,730.00 $0.00 CEFMS ISFF1 4/2/2007

817 W27P4B-05-M-1125-NA-2 IRAQI CONTRACTOR - 4740 SHOWERS AND TOILET $56,730.00 $51,240.00 $5,490.00 CEFMS ISFF1 4/2/2007

818 W27P4B-05-M-1125-NA-3 IRAQI CONTRACTOR - 4740  PURCHASE OF 55 PORTA JOHNS TO SUPPORT TRAINING AND PERMANENT 
PARTY AT BESMAYA RANGE COMPLEX

$21,450.00 $21,450.00 $0.00 CEFMS ISFF1 4/2/2007

819 W27P4C-05-A-0004-34-1 IRAQI CONTRACTOR - 4637 LUMBER RELATED MATERIAL $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

820 W27P4C-05-A-0004-35-1 IRAQI CONTRACTOR - 4637 LUMBER RELATED MATERIAL $58,690.00 $58,690.00 $0.00 CEFMS ISFF1 4/2/2007

821 W27P4C-05-A-0004-40-1 IRAQI CONTRACTOR - 4637 LUMBER MATERIALS $3,890.00 $3,890.00 $0.00 CEFMS ISFF1 4/2/2007

822 W27P4C-05-A-0004-41-1 IRAQI CONTRACTOR - 4637 LUMBER MATERIALS $12,700.00 $12,700.00 $0.00 CEFMS ISFF1 4/2/2007

823 W27P4C-05-A-0027-23-1 GOLDEN CONTRACTING CO. ELECTRICAL SUPPLIES $57,062.00 $57,062.00 $0.00 CEFMS ISFF1 4/2/2007

824 W27P4C-05-A-0027-24-1 GOLDEN CONTRACTING CO. 1.5 TON ECU $11,250.00 $11,250.00 $0.00 CEFMS ISFF1 4/2/2007

825 W27P4C-05-A-0027-25-1 GOLDEN CONTRACTING CO. ELECTRICAL SUPPLIES $4,408.00 $4,408.00 $0.00 CEFMS ISFF1 4/2/2007

826 W27P4C-05-A-0027-26-1 GOLDEN CONTRACTING CO. 1.5 TON ECU $16,940.00 $16,940.00 $0.00 CEFMS ISFF1 4/2/2007

827 W27P4C-05-A-0027-35-1 GOLDEN CONTRACTING CO. ELECTRICAL SUPPLIES $991.00 $991.00 $0.00 CEFMS ISFF1 4/2/2007

828 W27P4C-05-A-0027-39-1 GOLDEN CONTRACTING CO. ELECTRICAL SUPPLIES $295.00 $295.00 $0.00 CEFMS ISFF1 4/2/2007

829 W27P4C-05-A-0028-10-1 GOLDEN CONTRACTING CO. 16D NAILS, DOUBLE STEEL DOORS $3,915.00 $3,915.00 $0.00 CEFMS ISFF1 4/2/2007

830 W27P4C-05-A-0028-15-1 GOLDEN CONTRACTING CO. DOORS/WINDOWS $9,154.00 $9,154.00 $0.00 CEFMS ISFF1 4/2/2007

831 W27P4C-05-A-0028-18-1 GOLDEN CONTRACTING CO. DOORS/WINDOWS $1,529.00 $1,529.00 $0.00 CEFMS ISFF1 4/2/2007

832 W27P4C-05-A-0028-9-1 GOLDEN CONTRACTING CO. 16D NAILS, 8D NAILS $713.00 $713.00 $0.00 CEFMS ISFF1 4/2/2007
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833 W27P4C-05-A-0030-14-1 GOLDEN CONTRACTING CO. PLUMBING SUPPLIES $1,978.00 $1,978.00 $0.00 CEFMS ISFF1 4/2/2007

834 W27P4C-05-A-0030-15-1 GOLDEN CONTRACTING CO. TURKISH STYLE TOILET WITH FEET REPLACEMENT $400.00 $400.00 $0.00 CEFMS ISFF1 4/2/2007

835 W27P4C-05-A-0030-16-1 GOLDEN CONTRACTING CO. PLUMBING SUPPLIES $3,213.00 $3,213.00 $0.00 CEFMS ISFF1 4/2/2007

836 W27P4C-05-A-0030-20-1 GOLDEN CONTRACTING CO. PLUMBING SUPPLIES $46,558.00 $46,558.00 $0.00 CEFMS ISFF1 4/2/2007

837 W27P4C-05-A-0030-22-1 GOLDEN CONTRACTING CO. PLUMBING RELATED MATERIAL $739.00 $739.00 $0.00 CEFMS ISFF1 4/2/2007

838 W27P4C-05-A-0031-10-1 AMERICAN PRODUCT CENTER ROOFING MATERIAL $3,088.00 $3,088.00 $0.00 CEFMS ISFF1 4/2/2007

839 W27P4C-05-A-0031-4-1 AMERICAN PRODUCT CENTER CORRUGATED METAL ROOFING $1,460.00 $1,460.00 $0.00 CEFMS ISFF1 4/2/2007

840 W27P4C-05-A-0031-5-1 AMERICAN PRODUCT CENTER CORRUGATED METAL ROOFING $1,934.00 $1,934.00 $0.00 CEFMS ISFF1 4/2/2007

841 W27P4C-05-A-0031-7-1 AMERICAN PRODUCT CENTER CORRUGATED METAL ROOFING; ROOFING NAILS $11,054.00 $11,054.00 $0.00 CEFMS ISFF1 4/2/2007

842 W27P4C-05-C-0796-NA-1 MPRI, INC. LIFE SUPPORT $6,910,912.27 $6,910,912.27 $0.00 CEFMS ISFF1 4/2/2007

843 W27P4C-05-C-0796-NA-2 MPRI, INC. BUTLER RANGE LIFE SUPPORT POP 1JAN-31JAN2006 $671,273.00 $671,273.00 $0.00 CEFMS ISFF1 4/2/2007

844 W27P4C-05-C-0796-NA-3 MPRI, INC. LIFE SUPPORT $68,735.84 $68,735.84 $0.00 CEFMS ISFF2 4/2/2007

845 W27P4C-05-C-0796-NA-5 MPRI, INC. LIFE SUPPORT $9,857,215.17 $1,192,261.25 $8,664,953.92 CEFMS ISFF2 4/2/2007

846 W27P4C-05-M-2494-NA-1 IRAQI CONTRACTOR - 5025 GALVANIZED STEEL CULVERT $4,500.00 $4,500.00 $0.00 CEFMS ISFF1 4/2/2007

847 W27P4G-05-M-1017-NA-1 IRAQI CONTRACTOR - 5049 MATTRESSES $3,560.00 $3,560.00 $0.00 CEFMS ISFF1 4/2/2007

848 W4T307 5250 0038-NA-1 3RD FIN CO DEOBLIGATED - BELONGS ON KT W27P4G-05-M-1017 MATTRESSES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

849 W4T30770160201-NA-1 IRAQI CONTRACTOR - 5212 VEHICLES (DIFFERENT MAKE & MODEL) IN SUPPORT OF ISOF OPERATIONS $120,000.00 $120,000.00 $0.00 CEFMS ISFF2 4/2/2007

850 W51P1J-05-D-0003-3-0001AA ITT FEDERAL SERVICES INTERNATIONAL MAINTENANCE $10,347,499.85 $10,347,499.85 $0.00 CEFMS ISFF1 4/2/2007

851 W51P1J-05-D-0003-3-0002AA ITT FEDERAL SERVICES INTERNATIONAL TRANSPORTATION $43,896,287.09 $43,896,287.09 $0.00 CEFMS ISFF1 4/2/2007

852 W51P1J-05-D-0003-3-0003AA ITT FEDERAL SERVICES INTERNATIONAL OTHER DIRECT COSTS $2,667,145.04 $2,163,023.08 $504,121.96 CEFMS ISFF1 4/2/2007

853 W51P1J-05-D-0003-3-0004AA ITT FEDERAL SERVICES INTERNATIONAL LIFE SUPPORT $140,000.00 $52,168.65 $87,831.35 CEFMS ISFF1 4/2/2007

854 W51P1J-05-D-0003-3-0005AA ITT FEDERAL SERVICES INTERNATIONAL CAP/CAS $8,499,851.03 $7,598,991.85 $900,859.18 CEFMS ISFF1 4/2/2007

855 W52H09-06-C-0028-NA-0001AA OHIO ORDNANCE WORKS, INC., PKM CRADLE $116,280.00 $116,280.00 $0.00 CEFMS ISFF1 4/2/2007

856 W52H09-06-P-0070-NA-1 OHIO ORDNANCE WORKS, INC., PKM CRADLE $9,900.00 $9,900.00 $0.00 CEFMS ISFF1 4/2/2007

857 W52H09-06-P-0363-NA-1 OHIO ORDNANCE WORKS, INC., INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $1,935,450.00 $1,935,450.00 $0.00 CEFMS ISFF1 4/2/2007

858 W52P1J-05-D-0003-3-0003AA ITT FEDERAL SERVICES INTERNATIONAL ODCS - 5TON TRUCKS - RECONDITION 1,863 USMC 5 TON CARGO TRUCKS $265,428.00 $170,242.38 $95,185.62 CEFMS ISFF1 4/2/2007

859 W52P1J-05-D-0004-3-1 AECOM GOVERNMENT SERVICES INC IRAQ ARMED FORCES SUPPORT AT KMTB, TADJI, AN NUMANYIAH AND AL 
KASIK

$95,727,000.00 $95,727,000.00 $0.00 CEFMS ISFF1 4/2/2007

860 W52P1J-05-D-0004-3-3 AECOM GOVERNMENT SERVICES INC *CM 355* IAF NATIONAL MAINTENANCE CONTRACT $83,227,880.42 $83,227,880.42 $0.00 CEFMS ISFF1 4/2/2007

861 W52P1J-05-D-0004-3-3001AA AECOM GOVERNMENT SERVICES INC 10 SITES VEHICLE NATIONAL MAINTENANCE CONTRACT - *CM2046* 
PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR NATIONAL MAINTENANCE 
CONTRACT

$7,935,237.00 $7,935,237.00 $0.00 CEFMS ISFF2 4/2/2007

862 W52P1J-05-D-0004-3-3001AB AECOM GOVERNMENT SERVICES INC 10 SITES VEHICLE NATIONAL MAINTENANCE FEE - *CM2046* PC: 110000, LI: 
ISIAF, PROVIDE FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$634,819.00 $630,450.35 $4,368.65 CEFMS ISFF2 4/2/2007

863 W52P1J-05-D-0004-3-3001BA AECOM GOVERNMENT SERVICES INC 9TH MECH VEHICLE NATIONAL MAINTENANCE - *CM2046* PC: 110000, LI: 
ISIAF, PROVIDE FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$1,144,353.00 $1,144,353.00 $0.00 CEFMS ISFF2 4/2/2007

864 W52P1J-05-D-0004-3-3001BB AECOM GOVERNMENT SERVICES INC 9TH MECH VEHICLE MAINTENANCE FEE - *CM2046* PC: 110000, LI: ISIAF, 
PROVIDE FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$91,548.00 $91,548.00 $0.00 CEFMS ISFF2 4/2/2007

865 W52P1J-05-D-0004-3-3001CA AECOM GOVERNMENT SERVICES INC NVD MAINTENANCE - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR 
NATIONAL MAINTENANCE CONTRACT

$301,325.00 $301,325.00 $0.00 CEFMS ISFF2 4/2/2007

866 W52P1J-05-D-0004-3-3001CB AECOM GOVERNMENT SERVICES INC NVD MAINTENANCE FEE - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING 
FOR NATIONAL MAINTENANCE CONTRACT

$24,106.00 $10,007.26 $14,098.74 CEFMS ISFF2 4/2/2007

867 W52P1J-05-D-0004-3-3001DA AECOM GOVERNMENT SERVICES INC COMMO MAINTENANCE - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING 
FOR NATIONAL MAINTENANCE CONTRACT

$1,172,516.00 $1,172,516.00 $0.00 CEFMS ISFF2 4/2/2007

868 W52P1J-05-D-0004-3-3001DB AECOM GOVERNMENT SERVICES INC COMMO MAINTENANCE FEE - *CM2046* PC: 110000, LI: ISIAF, PROVIDE 
FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$93,802.00 $79,375.57 $14,426.43 CEFMS ISFF2 4/2/2007

869 W52P1J-05-D-0004-3-3003AA AECOM GOVERNMENT SERVICES INC 10 SITES REPAIR PARTS - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING 
FOR NATIONAL MAINTENANCE CONTRACT

$4,298,351.00 $4,298,351.00 $0.00 CEFMS ISFF2 4/2/2007

870 W52P1J-05-D-0004-3-3003BA AECOM GOVERNMENT SERVICES INC 9TH MECH REPAIR PARTS - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING 
FOR NATIONAL MAINTENANCE CONTRACT

$5,085,802.00 $5,085,802.00 $0.00 CEFMS ISFF2 4/2/2007

871 W52P1J-05-D-0004-3-3003CA AECOM GOVERNMENT SERVICES INC NVD REPAIR PARTS - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR 
NATIONAL MAINTENANCE CONTRACT

$546,447.00 $546,447.00 $0.00 CEFMS ISFF2 4/2/2007

872 W52P1J-05-D-0004-3-3003DA AECOM GOVERNMENT SERVICES INC COMMO REPAIR PARTS - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING 
FOR NATIONAL MAINTENANCE CONTRACT

$546,447.00 $546,447.00 $0.00 CEFMS ISFF2 4/2/2007

873 W52P1J-05-D-0004-3-3004AA AECOM GOVERNMENT SERVICES INC TRANSPORTATION 10 SITES - *CM2046* PC: 110000, LI: ISIAF, PROVIDE 
FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$816,353.00 $816,353.00 $0.00 CEFMS ISFF2 4/2/2007

874 W52P1J-05-D-0004-3-3004AB AECOM GOVERNMENT SERVICES INC TRANSPORTATION 10 SITES FEE - *CM2046* PC: 110000, LI: ISIAF, PROVIDE 
FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$65,308.00 $65,308.00 $0.00 CEFMS ISFF2 4/2/2007

875 W52P1J-05-D-0004-3-3005AA AECOM GOVERNMENT SERVICES INC FACILITY UPGRADES - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR 
NATIONAL MAINTENANCE CONTRACT

$206,000.00 $206,000.00 $0.00 CEFMS ISFF2 4/2/2007

876 W52P1J-05-D-0004-3-3006AA AECOM GOVERNMENT SERVICES INC OTHER DIRECT COST 10 SITES - *CM2046* PC: 110000, LI: ISIAF, PROVIDE 
FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$6,549,114.00 $6,549,114.00 $0.00 CEFMS ISFF2 4/2/2007
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877 W52P1J-05-D-0004-3-3007AA AECOM GOVERNMENT SERVICES INC LIFE SUPPORT 10 SITES - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING 

FOR NATIONAL MAINTENANCE CONTRACT
$1,763,676.00 $1,700,570.57 $63,105.43 CEFMS ISFF2 4/2/2007

878 W52P1J-05-D-0004-3-3008AA AECOM GOVERNMENT SERVICES INC HAZARDOUS WASTE MATERIAL 10 SITES - *CM2046* PC: 110000, LI: ISIAF, 
PROVIDE FUNDING FOR NATIONAL MAINTENANCE CONTRACT

$56,702.00 $56,702.00 $0.00 CEFMS ISFF2 4/2/2007

879 W52P1J-05-D-0004-3-3009AA AECOM GOVERNMENT SERVICES INC CAP/CAS 10 SITES - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR 
NATIONAL MAINTENANCE CONTRACT

$50,285.00 $50,285.00 $0.00 CEFMS ISFF2 4/2/2007

880 W52P1J-05-D-0004-3-3009CA AECOM GOVERNMENT SERVICES INC CAP/CAS NVD - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR 
NATIONAL MAINTENANCE CONTRACT

$26,153.00 $0.00 $26,153.00 CEFMS ISFF2 4/2/2007

881 W52P1J-05-D-0004-3-3009DA AECOM GOVERNMENT SERVICES INC CAP/CAS COMMO - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR 
NATIONAL MAINTENANCE CONTRACT

$26,193.00 $0.00 $26,193.00 CEFMS ISFF2 4/2/2007

882 W52P1J-05-D-0004-3-3011AA AECOM GOVERNMENT SERVICES INC MISC SUPPORT - *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR 
NATIONAL MAINTENANCE CONTRACT

$11,668,568.00 $11,603,553.67 $65,014.33 CEFMS ISFF2 4/2/2007

883 W52P1J-05-D-0004-3-4 AECOM GOVERNMENT SERVICES INC IAF NATIONAL MAINTENANCE CONTRACT. PREVIOUSLY RECORDED ON 
WRONG WIC

$5,772,119.58 $5,772,119.58 $0.00 CEFMS ISFF1 4/2/2007

884 W52P1J-05-D-0004-3-5 AECOM GOVERNMENT SERVICES INC PURCHASE OF NVD’S, RADIOS AND CLASS IX REPAIR PARTS $7,643,737.00 $7,643,737.00 $0.00 CEFMS ISFF1 4/2/2007

885 W52P1J-05-D-0004-3-6 AECOM GOVERNMENT SERVICES INC CONTINUE FUNDING FOR NATIONAL MAINTENANCE CONTRACT THRU 30 
SEPT 2006

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

886 W52P1J-05-D-0004-3-7 AECOM GOVERNMENT SERVICES INC INTEREST FEES FOR TBO PAYMENT. $4,089.23 $4,089.23 $0.00 CEFMS ISFF2 4/2/2007

887 W56HZV-04-C-0339-NA-1 RED DOT CORP HMMWV RED A/C KITS; AO/A1 A/C KITS; A/C CONVERSION KITS (SEE P00027) $925,261.03 $912,258.70 $13,002.33 CEFMS ISFF1 4/2/2007

888 W56HZV-04-D-B002-3-0022AA NAVISTAR ISIAF, VEHICLES AND OTHER EQUIPMENT ITEMS FOR IRAQI ARMORED FORCES 
MTOE;MOD 01 DTD 7SEP06 CHANGE INSPECTION POINT LOCATION;

$5,434,576.00 $3,764,794.00 $1,669,782.00 CEFMS ISFF2 4/2/2007

889 W56HZV-04-D-B013-3-0132AA GROVE U.S. LLC VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $244,014.00 $244,014.00 $0.00 CEFMS ISFF1 4/2/2007

890 W56HZV-04-D-B013-3-1132AA GROVE U.S. LLC CRANE TRUCK $2,684,154.00 $2,684,154.00 $0.00 CEFMS ISFF1 4/2/2007

891 W56HZV-04-D-B030-2-1 S C ROMAN SA 24 GARBAGE TRUCKS PRESS PAC TIP30 AND MANUALS $2,246,200.00 $2,246,200.00 $0.00 CEFMS ISFF1 4/2/2007

892 W56HZV-04-D-B040-3-0401AA NAVISTAR RCVY VEH, WRKR LT ON RD 40, 4 $387,068.00 $387,068.00 $0.00 CEFMS ISFF1 4/2/2007

893 W56HZV-04-D-B049-2-1 S C ROMAN SA FIRE TRUCKS $1,482,600.00 $1,482,600.00 $0.00 CEFMS ISFF1 4/2/2007

894 W56HZV-04-D-B049-3-0492AA S C ROMAN SA INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $3,177,000.00 $3,177,000.00 $0.00 CEFMS ISFF1 4/2/2007

895 W56HZV-04-D-B056-3-0562AA S C ROMAN SA COLD STORAGE BOX $543,250.00 $543,250.00 $0.00 CEFMS ISFF1 4/2/2007

896 W56HZV-04-D-B066-3-0662AA ISOMETRICS, INC., FUEL TRUCKS $119,548.00 $119,548.00 $0.00 CEFMS ISFF1 4/2/2007

897 W56HZV-04-D-B066-3-0662AB ISOMETRICS, INC., FUEL TRUCKS $478,192.00 $478,192.00 $0.00 CEFMS ISFF1 4/2/2007

898 W56HZV-04-D-B066-3-0662AC ISOMETRICS, INC., FUEL TRUCKS $717,288.00 $717,288.00 $0.00 CEFMS ISFF1 4/2/2007

899 W56HZV-04-D-B066-4-0662AA ISOMETRICS, INC., STANDARD FUEL TRUCKS $836,836.00 $836,836.00 $0.00 CEFMS ISFF1 4/2/2007

900 W56HZV-04-D-B072-3-0721AA ISOMETRICS, INC., TRUCK, CESSPIT EMPTIER 72 $931,000.00 $931,000.00 $0.00 CEFMS ISFF1 4/2/2007

901 W56HZV-04-D-B072-3-2001AA ISOMETRICS, INC., MANUALS FOR TRUCKS $20,250.00 $20,250.00 $0.00 CEFMS ISFF1 4/2/2007

902 W56HZV-04-D-B074-3-0742AA NAVISTAR 1 STANDARD WATER TRUCK $270,990.00 $270,990.00 $0.00 CEFMS ISFF1 4/2/2007

903 W56HZV-04-D-B074-3-0742AB NAVISTAR 5 STANDARD WATER TRUCKS $541,980.00 $541,980.00 $0.00 CEFMS ISFF1 4/2/2007

904 W56HZV-04-D-B074-3-0742AC NAVISTAR 8 STANDARD WATER TRUCKS $1,083,960.00 $1,083,960.00 $0.00 CEFMS ISFF1 4/2/2007

905 W56HZV-04-D-B074-4-0742AA NAVISTAR STD WATER TRUCK $748,169.40 $748,169.40 $0.00 CEFMS ISFF1 4/2/2007

906 W56HZV-04-D-B074-5-1 NAVISTAR VEHICLES AND OTHER EQUIPMENT ITEMS FOR IRAQI ARMORED FORCES 
MTOE

$5,419,800.00 $0.00 $5,419,800.00 CEFMS ISFF2 4/2/2007

907 W56HZV-04-D-B076-2-0762AA CERTIFIED STAINLESS SERVICE, INC. INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $1,524,740.00 $1,524,740.00 $0.00 CEFMS ISFF1 4/2/2007

908 W56HZV-04-D-B076-3-1 CERTIFIED STAINLESS SERVICE, INC. INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $435,640.00 $435,640.00 $0.00 CEFMS ISFF1 4/2/2007

909 W56HZV-04-D-B125-4-1252AA VOLVO ISIAF, VEHICLES AND OTHER EQUIPMENT ITEMS FOR IRAQI ARMORED FORCES 
MTOE

$960,725.50 $0.00 $960,725.50 CEFMS ISFF2 4/2/2007

910 W56HZV-05-D-0126-1-2021AA SHIPPING CONTAINERS FOR AMMUNITION (20’) $56,000.00 $56,000.00 $0.00 CEFMS ISFF2 4/2/2007

911 W56HZV-05-D-0126-2-1009AA INTERNATIONAL TRADING ESTABLISHMENT SHORT RANGE RADIOS $1,145,000.00 $1,145,000.00 $0.00 CEFMS ISFF1 4/2/2007

912 W56HZV-05-D-0126-2-1010AA INTERNATIONAL TRADING ESTABLISHMENT LONG RANGE RADIOS $36,000.00 $36,000.00 $0.00 CEFMS ISFF1 4/2/2007

913 W56HZV-05-D-0126-3-1 INTERNATIONAL TRADING ESTABLISHMENT SHOTGUNS $352,661.00 $351,161.00 $1,500.00 CEFMS ISFF1 4/2/2007

914 W56HZV-05-D-0126-4-1 INTERNATIONAL TRADING ESTABLISHMENT NIGHT VISION GOGGLES $11,306,240.00 $11,306,240.00 $0.00 CEFMS ISFF1 4/2/2007

915 W56HZV-05-D-0126-5-1 INTERNATIONAL TRADING ESTABLISHMENT CM 290 9-MM WEAPONS (3,294 @ 341.00 EACH) $1,123,254.00 $1,123,254.00 $0.00 CEFMS ISFF1 4/2/2007

916 W56HZV-05-D-0126-6-1009AA INTERNATIONAL TRADING ESTABLISHMENT SHORT RANGE RADIO $273,655.00 $273,655.00 $0.00 CEFMS ISFF1 4/2/2007

917 W56HZV-05-D-0126-7-2018AA INTERNATIONAL TRADING ESTABLISHMENT *CM2011* PC: 130000, LI: ISIAF, GLOCK 9MM HANDGUNS, 12 GAUGE 
SHOTGUNS, NIGHT VISION GOGGLES

$238,000.00 $238,000.00 $0.00 CEFMS ISFF2 4/2/2007

918 W56HZV-05-D-0126-7-2019AA INTERNATIONAL TRADING ESTABLISHMENT *CM2011* PC: 130000, LI: ISIAF, GLOCK 9MM HANDGUNS, 12 GAUGE 
SHOTGUNS, NIGHT VISION GOGGLES

$2,632,500.00 $0.00 $2,632,500.00 CEFMS ISFF2 4/2/2007

919 W56HZV-05-D-0126-7-2020AA INTERNATIONAL TRADING ESTABLISHMENT *CM2011* PC: 130000, LI: ISIAF, GLOCK 9MM HANDGUNS, 12 GAUGE 
SHOTGUNS, NIGHT VISION GOGGLES

$5,439,000.00 $5,439,000.00 $0.00 CEFMS ISFF2 4/2/2007

920 W56HZV-05-D-0144-4-1 INTERNATIONAL TRUCK AND ENGINE CORPORATION TWO 5 TON MEDIUM CARGO TRUCKS $300,684.00 $300,684.00 $0.00 CEFMS ISFF1 4/2/2007

921 W56HZV-05-D-B137-2-1 S C ROMAN SA INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS FIRE TRUCKS $5,798,990.00 $3,847,593.00 $1,951,397.00 CEFMS ISFF1 4/2/2007

922 W56HZV-05-D-B139-3-1392AA IRAQI CONTRACTOR - 4495 POLICE TRUCK 4X4 $1,938,384.00 $0.00 $1,938,384.00 CEFMS ISFF2 4/2/2007

923 W56HZV-05-D-D002-1-1 TEREX CORPORATION 50 TON ROUGH TERRAIN CRANE $1,869,360.00 $1,869,360.00 $0.00 CEFMS ISFF1 4/2/2007
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924 W56HZV-05-D-D002-2-0021AD TEREX CORPORATION SPARE PARTS PACKAGE CRANES $92,968.00 $92,968.00 $0.00 CEFMS ISFF1 4/2/2007

925 W56HZV-05-D-D009-1-1 JAMES WORLDWIDE SALES, INC. HEAVY CARGO TRAILERS $178,425.00 $178,425.00 $0.00 CEFMS ISFF1 4/2/2007

926 W56HZV-05-D-D009-2-0091AB JAMES WORLDWIDE SALES, INC. VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $133,040.00 $133,040.00 $0.00 CEFMS ISFF1 4/2/2007

927 W56HZV-05-D-D009-3-1 JAMES WORLDWIDE SALES, INC. VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $33,260.00 $33,260.00 $0.00 CEFMS ISFF1 4/2/2007

928 W56HZV-05-D-D009-4-0091AB JAMES WORLDWIDE SALES, INC. *CM2006* PC: 130000, LI: ISIAF, VEHICLES AND OTHER EQUIPMENT ITEMS FOR 
IRAQI ARMORED FORCES MTOE

$299,340.00 $0.00 $299,340.00 CEFMS ISFF2 4/2/2007

929 W56HZV-05-D-D011-1-1 JAMES WORLDWIDE SALES, INC. HEAVY EQUIPMENT TRANSPORTERS $4,870,416.00 $4,870,416.00 $0.00 CEFMS ISFF1 4/2/2007

930 W56HZV-05-D-D011-2-011AD JAMES WORLDWIDE SALES, INC. SPARE PARTS PACKAGE $46,737.96 $46,737.96 $0.00 CEFMS ISFF1 4/2/2007

931 W56HZV-05-D-D011-3-0111AB JAMES WORLDWIDE SALES, INC. HEAVY EQUIP TRANS W/TRAILER $9,583,968.00 $1,197,996.00 $8,385,972.00 CEFMS ISFF1 4/2/2007

932 W56HZV-05-D-D018-1-1 JCB INC. 18K LOADERS $529,090.00 $529,090.00 $0.00 CEFMS ISFF1 4/2/2007

933 W56HZV-05-D-D018-2-1 JCB INC. SPARE PARTS PACKAGE $73,670.00 $73,670.00 $0.00 CEFMS ISFF1 4/2/2007

934 W56HZV-05-D-D018-3-0181AB JCB INC. LOADERS $1,375,634.00 $1,375,634.00 $0.00 CEFMS ISFF1 4/2/2007

935 W56HZV-05-D-D020-1-0201AA SCHUTT INDUSTRIES OF CLINTONVILLE WI 767 MEDIUM CARGO TRAILERS $12,146,212.00 $11,824,741.20 $321,470.80 CEFMS ISFF1 4/2/2007

936 W56HZV-05-D-D020-1-1201AA SCHUTT INDUSTRIES OF CLINTONVILLE WI 113 MEDIUM CARGO TRAILERS $1,789,468.00 $1,113,270.80 $676,197.20 CEFMS ISFF1 4/2/2007

937 W56HZV-05-D-D020-1-2201AA SCHUTT INDUSTRIES OF CLINTONVILLE WI 2 MEDIUM CARGO TRAILERS $31,672.00 $26,921.20 $4,750.80 CEFMS ISFF1 4/2/2007

938 W56HZV-05-D-D020-2-0201AD SCHUTT INDUSTRIES OF CLINTONVILLE WI SPARE PARTS PACKAGE $972,955.70 $972,955.70 $0.00 CEFMS ISFF1 4/2/2007

939 W56HZV-05-D-D020-2-1201AD SCHUTT INDUSTRIES OF CLINTONVILLE WI SPARE PARTS PACKAGE $143,343.10 $143,343.10 $0.00 CEFMS ISFF1 4/2/2007

940 W56HZV-05-D-D020-3-1 SCHUTT INDUSTRIES OF CLINTONVILLE WI  VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $2,055,300.00 $1,747,005.00 $308,295.00 CEFMS ISFF1 4/2/2007

941 W56HZV-05-D-D020-4-0202AA SCHUTT INDUSTRIES OF CLINTONVILLE WI MED 8T CARGO TRAILER $1,378,494.00 $0.00 $1,378,494.00 CEFMS ISFF2 4/2/2007

942 W56HZV-05-D-D022-1-0191AA INTERNATIONAL MILITARY & GOV’T LLC LOW BOY TRAILERS, 13 $995,098.00 $995,098.00 $0.00 CEFMS ISFF1 4/2/2007

943 W56HZV-05-D-D022-1-0221AA INTERNATIONAL MILITARY & GOV’T LLC TANKERS, 5K GALLON FUEL, 5 $541,955.00 $541,955.00 $0.00 CEFMS ISFF1 4/2/2007

944 W56HZV-05-D-D022-1-0291AA INTERNATIONAL MILITARY & GOV’T LLC TRACTOR TRUCK HEAVY, 18 $2,267,262.00 $2,267,262.00 $0.00 CEFMS ISFF1 4/2/2007

945 W56HZV-05-D-D022-2-0291AD INTERNATIONAL MILITARY & GOV’T LLC SPARE PARTS PACKAGE TRACTOR $104,055.19 $0.00 $104,055.19 CEFMS ISFF1 4/2/2007

946 W56HZV-05-D-D022-2-1 INTERNATIONAL MILITARY & GOV’T LLC SPARE PARTS PACKAGE TANKER $3,186.55 $3,186.55 $0.00 CEFMS ISFF1 4/2/2007

947 W56HZV-05-D-D022-3-0191AB INTERNATIONAL MILITARY & GOV’T LLC LOW BOY TRAILERS $2,449,472.00 $2,449,472.00 $0.00 CEFMS ISFF1 4/2/2007

948 W56HZV-05-D-D022-3-0291AB INTERNATIONAL MILITARY & GOV’T LLC TRACTOR TRUCKS HEAVY $4,030,688.00 $4,030,688.00 $0.00 CEFMS ISFF1 4/2/2007

949 W56HZV-05-D-D022-4-1 INTERNATIONAL MILITARY & GOV’T LLC LOW BOY TRAILER INITIAL COMMITMENT FOR VEHICLE PURCHASE 
BATTALION SETS

$306,184.00 $306,184.00 $0.00 CEFMS ISFF1 4/2/2007

950 W56HZV-05-D-D022-5-1 INTERNATIONAL MILITARY & GOV’T LLC WER $688,914.00 $612,368.00 $76,546.00 CEFMS ISFF1 4/2/2007

951 W56HZV-05-D-D028-1-1 TEREX CORPORATION 28 FORKLIFT, 5500 LBS $1,515,860.00 $1,515,860.00 $0.00 CEFMS ISFF1 4/2/2007

952 W56HZV-05-D-D028-2-1 TEREX CORPORATION FORKLIFTS $4,922,840.00 $4,922,840.00 $0.00 CEFMS ISFF1 4/2/2007

953 W56HZV-05-D-D028-3-0021AD TEREX CORPORATION SPARE PARTS PACKAGE FORK LIFTS $298,642.21 $298,642.21 $0.00 CEFMS ISFF1 4/2/2007

954 W56HZV-05-D-D028-4-1 TEREX CORPORATION FORKLIFTS $984,568.00 $908,832.00 $75,736.00 CEFMS ISFF1 4/2/2007

955 W56HZV-05-D-D028-5-1 TEREX CORPORATION VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $757,360.00 $757,360.00 $0.00 CEFMS ISFF1 4/2/2007

956 W56HZV-05-D-D028-6-1 TEREX CORPORATION  VEHICLES AND OTHER EQUIPMENT ITEMS FOR IRAQI ARMORED FORCES 
MTOE

$378,680.00 $0.00 $378,680.00 CEFMS ISFF2 4/2/2007

957 W56HZV-05-D-D028-7-1 TEREX CORPORATION FORKLIFTS $454,416.00 $0.00 $454,416.00 CEFMS ISFF2 4/2/2007

958 W56HZV-05-D-D103-1-1031AA JOHN DEERE CONSTRUCTION & FORESTRY CO 3 DOZERS WITH WINCHES $486,891.00 $486,891.00 $0.00 CEFMS ISFF1 4/2/2007

959 W56HZV-05-D-D103-1-1031AB JOHN DEERE CONSTRUCTION & FORESTRY CO 6 DOZERS WITH WINCHES $868,182.00 $868,182.00 $0.00 CEFMS ISFF1 4/2/2007

960 W56HZV-05-D-D103-2-1 JOHN DEERE CONSTRUCTION & FORESTRY CO SPARE PARTS PACKAGE $5,371.87 $5,371.87 $0.00 CEFMS ISFF1 4/2/2007

961 W56HZV-05-D-D103-3-1031AB JOHN DEERE CONSTRUCTION & FORESTRY CO DOZERS $1,263,753.00 $1,263,753.00 $0.00 CEFMS ISFF1 4/2/2007

962 W56HZV-05-D-D103-4-1031AA JOHN DEERE CONSTRUCTION & FORESTRY CO  VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $632,068.00 $0.00 $632,068.00 CEFMS ISFF1 4/2/2007

963 W56HZV-05-D-D103-4-1031AD JOHN DEERE CONSTRUCTION & FORESTRY CO INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $5,372.00 $0.00 $5,372.00 CEFMS ISFF1 4/2/2007

964 W56HZV-05-D-D103-4-1131AD JOHN DEERE CONSTRUCTION & FORESTRY CO  VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $5,371.87 $0.00 $5,371.87 CEFMS ISFF1 4/2/2007

965 W56HZV-06-C-0530-NA-0001AA MAC INTERNATIONAL FZE *CP#166* VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $3,297,910.00 $0.00 $3,297,910.00 CEFMS ISFF1 4/2/2007

966 W56HZV-06-C-0608-NA-1 CERTIFIED STAINLESS SERVICE, INC. INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $267,775.00 $0.00 $267,775.00 CEFMS ISFF1 4/2/2007

967 W56HZV-06-D-0050-3-0501AB MAC INTERNATIONAL FZE URBAN AMBULANCES $1,188,750.00 $0.00 $1,188,750.00 CEFMS ISFF2 4/2/2007

968 W56HZV-06-D-D010-1-0301AA S C ROMAN SA FUEL TRUCKS $11,062,655.00 $11,062,654.99 $0.01 CEFMS ISFF1 4/2/2007

969 W56HZV-06-D-D010-1-0301AD S C ROMAN SA SPARE PARTS PACKAGE FUEL TRUCK $369,397.45 $369,397.45 $0.00 CEFMS ISFF1 4/2/2007

970 W56HZV-06-D-D010-1-0311AA S C ROMAN SA WATER TRUCK $2,886,500.00 $2,843,202.50 $43,297.50 CEFMS ISFF1 4/2/2007

971 W56HZV-06-D-D010-1-0311AD S C ROMAN SA SPARE PARTS PACKAGE WATER TRUCK $126,905.18 $126,905.18 $0.00 CEFMS ISFF1 4/2/2007

972 W56HZV-06-D-D010-1-0351AA S C ROMAN SA HEAVY CARGO W/MHE $1,620,910.00 $1,620,910.00 $0.00 CEFMS ISFF1 4/2/2007

973 W56HZV-06-D-D010-1-0351AD S C ROMAN SA SPARE PARTS PACKAGE- TRUCK W/MHE $81,805.77 $81,805.77 $0.00 CEFMS ISFF1 4/2/2007

974 W56HZV-06-D-D010-2-0301AB S C ROMAN SA FUEL TRUCKS $10,870,500.00 $10,870,500.00 $0.00 CEFMS ISFF1 4/2/2007

975 W56HZV-06-D-D010-2-0311AB S C ROMAN SA WATER TRUCKS $8,626,500.00 $8,626,500.00 $0.00 CEFMS ISFF1 4/2/2007

976 W56HZV-06-D-D010-2-0351AB S C ROMAN SA HEAVY CARGO TRUCK WITH MHE $1,602,910.00 $1,602,910.00 $0.00 CEFMS ISFF1 4/2/2007

977 W56HZV-06-D-D010-3-0311AB S C ROMAN SA PORTABLE WATER TRUCKS $11,502,000.00 $11,502,000.00 $0.00 CEFMS ISFF1 4/2/2007
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978 W56HZV-06-D-D010-4-1 S C ROMAN SA FUEL TRUCKS VEHICLES AND OTHER EQUIPMENT ITEMS FOR IRAQI ARMORED 

FORCES MTOE
$7,247,000.00 $6,159,950.00 $1,087,050.00 CEFMS ISFF2 4/2/2007

979 W56HZV-06-D-D012-1-0121AA TAOS INDUSTRIES HEAVY TRACKED RECOVERY VEHICLES $3,826,620.00 $3,826,620.00 $0.00 CEFMS ISFF1 4/2/2007

980 W56HZV-06-D-D012-1-0121AG TAOS INDUSTRIES SPARE PARTS PACKAGE FOR RECOVERY VEHICLES $490,273.00 $490,273.00 $0.00 CEFMS ISFF1 4/2/2007

981 W56HZV-06-D-D012-2-0121AB TAOS INDUSTRIES HEAVY TRACKED RECOVERY VEHICLE $11,612,524.00 $6,334,104.00 $5,278,420.00 CEFMS ISFF1 4/2/2007

982 W56HZV-06-D-D012-3-1 TAOS INDUSTRIES SECOND PAYMENT FOR VEHICLE PURCHASES $1,743,000.00 $1,743,000.00 $0.00 CEFMS ISFF1 4/2/2007

983 W56HZV-06-D-D012-4-1 TAOS INDUSTRIES INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $1,583,526.00 $0.00 $1,583,526.00 CEFMS ISFF1 4/2/2007

984 W56HZV-06-D-D023-1-1 INTERNATIONAL MILITARY & GOV’T LLC 44 RECVY VEHICLES $11,236,940.00 $11,236,940.00 $0.00 CEFMS ISFF1 4/2/2007

985 W56HZV-06-D-D023-2-1 INTERNATIONAL MILITARY & GOV’T LLC SPARE PARTS PACKAGE $136,198.50 $136,198.50 $0.00 CEFMS ISFF1 4/2/2007

986 W56HZV-06-D-D023-3-1 INTERNATIONAL MILITARY & GOV’T LLC VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $766,155.00 $510,770.00 $255,385.00 CEFMS ISFF1 4/2/2007

987 W56HZV-06-D-D023-4-1 INTERNATIONAL MILITARY & GOV’T LLC VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCE $3,320,005.00 $0.00 $3,320,005.00 CEFMS ISFF1 4/2/2007

988 W56HZV-06-D-D023-5-0231AB INTERNATIONAL MILITARY & GOV’T LLC *06CP005* PC: 230000, LI: IEIMG, VEHICLES AND EQUIPMENT TO FULLY EQUIP 
THE IRAQI POLICE

$2,043,080.00 $0.00 $2,043,080.00 CEFMS ISFF2 4/2/2007

989 W56HZV-06-D-D032-1-1 CAC, INC. 164 WATER TRAILERS $1,147,296.40 $1,147,296.40 $0.00 CEFMS ISFF1 4/2/2007

990 W56HZV-06-D-D032-2-1 CAC, INC. SPARE PARTS PACKAGE $22,688.49 $22,688.49 $0.00 CEFMS ISFF1 4/2/2007

991 W56HZV-06-D-D032-3-0321AB CAC, INC. WATER TRAILERS $1,256,406.06 $1,256,406.06 $0.00 CEFMS ISFF1 4/2/2007

992 W56HZV-06-D-D032-3-1321AB CAC, INC. WATER TRAILERS $1,594,669.23 $1,594,669.23 $0.00 CEFMS ISFF1 4/2/2007

993 W56HZV-06-D-D032-4-1 CAC, INC. INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $1,035,499.50 $880,174.50 $155,325.00 CEFMS ISFF1 4/2/2007

994 W56HZV-06-D-D032-4-2 CAC, INC. VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $227,809.89 $193,638.39 $34,171.50 CEFMS ISFF1 4/2/2007

995 W56HZV-06-D-D032-5-0321AB CAC, INC. ISIAF, VEHICLES AND OTHER EQUIPMENT ITEMS FOR IRAQI ARMORED FORCES 
MTOE

$69,033.30 $58,678.30 $10,355.00 CEFMS ISFF2 4/2/2007

996 W56HZV-06-D-D032-6-0322AA CAC, INC. TRAILER 400 GL WTRTNK $200,196.57 $0.00 $200,196.57 CEFMS ISFF2 4/2/2007

997 W56HZV-06-D-D036-1-1361AA ANHAM JOINT VENTURE DIESEL GENERATORS $26,634.00 $26,634.00 $0.00 CEFMS ISFF1 4/2/2007

998 W56HZV-06-D-D036-1-2361AA ANHAM JOINT VENTURE DIESEL GENERATORS $53,268.00 $53,268.00 $0.00 CEFMS ISFF1 4/2/2007

999 W56HZV-06-D-D036-1-3361AA ANHAM JOINT VENTURE DIESEL GENERATORS $173,121.00 $173,121.00 $0.00 CEFMS ISFF1 4/2/2007

1000 W56HZV-06-D-D036-2-0361AB ANHAM JOINT VENTURE GNRTR DSL 10KW TRL $812,340.05 $812,340.00 $0.05 CEFMS ISFF1 4/2/2007

1001 W56HZV-06-D-D036-3-061AB ANHAM JOINT VENTURE VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $213,072.80 $0.00 $213,072.80 CEFMS ISFF1 4/2/2007

1002 W56HZV-06-D-D036-4-0361AB ANHAM JOINT VENTURE VEHICLES AND OTHER EQUIPMENT ITEMS FOR IRAQI ARMORED FORCES 
MTOE TRAILER GENERATOR

$372,877.40 $0.00 $372,877.40 CEFMS ISFF2 4/2/2007

1003 W56HZV-06-D-D036-5-0361AB ANHAM JOINT VENTURE VEHICLES AND EQUIPMENT TO FULLY EQUIP THE IRAQI POLICE DIESEL 
GENERATOR

$26,634.10 $0.00 $26,634.10 CEFMS ISFF2 4/2/2007

1004 W56HZV-06-D-D044-2-0441AB MAC INTERNATIONAL FZE POLICE TRUCK GAS $20,712,000.00 $20,712,000.00 $0.00 CEFMS ISFF1 4/2/2007

1005 W56HZV-06-D-D044-2-1441AB MAC INTERNATIONAL FZE POLICE TRUCK GAS $3,106,800.00 $3,106,800.00 $0.00 CEFMS ISFF1 4/2/2007

1006 W56HZV-06-D-D044-2-2441AB MAC INTERNATIONAL FZE POLICE TRUCK GAS $4,271,850.00 $4,271,850.00 $0.00 CEFMS ISFF1 4/2/2007

1007 W56HZV-06-D-D044-2-3441AB MAC INTERNATIONAL FZE GAS POLICE TRUCK OBL=MIPR COMMIT LEVEL - OBL S/B $4,142,400 $4,142,400.00 $4,142,400.00 $0.00 CEFMS ISFF1 4/2/2007

1008 W56HZV-06-D-D044-3-0441AB MAC INTERNATIONAL FZE POLICE TRUCK GAS $14,343,060.00 $14,343,060.00 $0.00 CEFMS ISFF1 4/2/2007

1009 W56HZV-06-D-D044-4-0441AB MAC INTERNATIONAL FZE INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $47,075,040.00 $47,075,040.00 $0.00 CEFMS ISFF1 4/2/2007

1010 W56HZV-06-D-D044-5-0441AD MAC INTERNATIONAL FZE SECOND PAYMENT FOR VEHICLE PURCHASES $3,297,910.00 $0.00 $3,297,910.00 CEFMS ISFF1 4/2/2007

1011 W56HZV-06-D-D048-1-0481AA S C ROMAN SA VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $1,201,180.00 $1,201,180.00 $0.00 CEFMS ISFF1 4/2/2007

1012 W56HZV-06-D-D048-1-0481AB S C ROMAN SA INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $4,665,402.00 $4,665,402.00 $0.00 CEFMS ISFF1 4/2/2007

1013 W56HZV-06-D-D048-2-0481AF S C ROMAN SA SPARE PARTS PACKAGE INITIAL COMMITMENT FOR VEHICLE PURCHASE 
BATTALION SETS

$33,026.19 $33,026.19 $0.00 CEFMS ISFF1 4/2/2007

1014 W56HZV-06-D-D048-2-0481AG S C ROMAN SA VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $19,354.91 $19,354.91 $0.00 CEFMS ISFF1 4/2/2007

1015 W56HZV-06-D-D048-3-1 S C ROMAN SA VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $238,636.00 $238,636.00 $0.00 CEFMS ISFF1 4/2/2007

1016 W56HZV-06-D-D049-1-0491AA COMMERCIAL AND INDUSTRIAL COMPANY SEDANS $999,800.00 $999,800.00 $0.00 CEFMS ISFF1 4/2/2007

1017 W56HZV-06-D-D049-1-0491AB COMMERCIAL AND INDUSTRIAL COMPANY SEDANS $2,019,596.00 $2,019,596.00 $0.00 CEFMS ISFF1 4/2/2007

1018 W56HZV-06-D-D049-1-0491AD COMMERCIAL AND INDUSTRIAL COMPANY SPP-LN49 $350,946.00 $0.00 $350,946.00 CEFMS ISFF1 4/2/2007

1019 W56HZV-06-D-D049-2-1 COMMERCIAL AND INDUSTRIAL COMPANY VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $5,938,812.00 $0.00 $5,938,812.00 CEFMS ISFF1 4/2/2007

1020 W56HZV-06-D-D050-1-1 MAC INTERNATIONAL FZE VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $3,958,689.67 $0.00 $3,958,689.67 CEFMS ISFF1 4/2/2007

1021 W56HZV-06-D-D050-2-1 MAC INTERNATIONAL FZE VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES URBAN 
AMBULANCES

$1,030,250.00 $0.00 $1,030,250.00 CEFMS ISFF1 4/2/2007

1022 W56HZV-06-D-D050-4-0501AB MAC INTERNATIONAL FZE AMBULANCE $792,500.00 $0.00 $792,500.00 CEFMS ISFF2 4/2/2007

1023 W56HZV-06-D-D051-1-1 INTERNATIONAL MILITARY & GOV’T LLC VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $7,781,043.00 $7,320,600.00 $460,443.00 CEFMS ISFF1 4/2/2007

1024 W56HZV-06-D-D051-2-1 INTERNATIONAL MILITARY & GOV’T LLC VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $1,587,600.00 $0.00 $1,587,600.00 CEFMS ISFF1 4/2/2007

1025 W56HZV-06-D-D052-1-1 NICHOLS CUSTOM WELDING INC VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $3,076,989.00 $2,927,287.50 $149,701.50 CEFMS ISFF1 4/2/2007

1026 W56HZV-06-D-D052-2-1 NICHOLS CUSTOM WELDING INC VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES; MOD 03 
DTD 5OCT06 DECR CONTRACT AMT BY <$500.00>

$536,890.00 $519,557.99 $17,332.01 CEFMS ISFF1 4/2/2007

1027 W56HZV-06-D-D052-3-1 NICHOLS CUSTOM WELDING INC  VEHICLES AND EQUIPMENT TO FULLY EQUIP THE IRAQI POLICE FUEL TRUCKS $127,950.00 $107,832.50 $20,117.50 CEFMS ISFF2 4/2/2007

1028 W56HZV-06-D-D107-1-1071AA GREEN SHIELD LIMITED 5KW GENERATORS $1,719,624.00 $1,705,814.40 $13,809.60 CEFMS ISFF1 4/2/2007
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1029 W56HZV-06-D-D107-1-1071AB GREEN SHIELD LIMITED 5KW GENERATORS $13,152.00 $13,152.00 $0.00 CEFMS ISFF1 4/2/2007

1030 W56HZV-06-D-D107-1-1171AB GREEN SHIELD LIMITED 5KW GENERATORS $29,592.00 $29,592.00 $0.00 CEFMS ISFF1 4/2/2007

1031 W56HZV-06-D-D107-1-1271AB GREEN SHIELD LIMITED 5KW GENERATORS $614,856.00 $614,856.00 $0.00 CEFMS ISFF1 4/2/2007

1032 W56HZV-06-D-D107-2-1 GREEN SHIELD LIMITED SPARE PARTS PACKAGE GENERATOR $256,897.00 $256,897.00 $0.00 CEFMS ISFF1 4/2/2007

1033 W56HZV-06-D-D107-3-1 GREEN SHIELD LIMITED 5KW GENERATOR $6,776,568.00 $5,909,193.60 $867,374.40 CEFMS ISFF1 4/2/2007

1034 W56HZV-06-D-D107-4-1071AB GREEN SHIELD LIMITED  VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $522,792.00 $522,792.00 $0.00 CEFMS ISFF1 4/2/2007

1035 W56HZV-06-D-D107-5-1071AB GREEN SHIELD LIMITED *06CP005* PC: 230000, LI: IEIMG, VEHICLES AND EQUIPMENT TO FULLY EQUIP 
THE IRAQI POLICE

$78,912.00 $78,912.00 $0.00 CEFMS ISFF2 4/2/2007

1036 W56HZV-06-D-D107-6-1072AA GREEN SHIELD LIMITED 5KW GENERATORS $19,260.00 $19,260.00 $0.00 CEFMS ISFF2 4/2/2007

1037 W56HZV-06-D-D107-7-1072AA GREEN SHIELD LIMITED 5 KW GENERATORS $128,400.00 $128,400.00 $0.00 CEFMS ISFF2 4/2/2007

1038 W56HZV-06-D-D107-7-1072AB GREEN SHIELD LIMITED 5KW GENERATORS $147,660.00 $147,660.00 $0.00 CEFMS ISFF2 4/2/2007

1039 W56HZV-06-D-D107-8-1072AA GREEN SHIELD LIMITED 5 KW GENERATORS $25,680.00 $25,680.00 $0.00 CEFMS ISFF2 4/2/2007

1040 W56HZV-06-D-D107-8-1072AB GREEN SHIELD LIMITED 5 KW GENERATORS $19,260.00 $19,260.00 $0.00 CEFMS ISFF2 4/2/2007

1041 W56HZV-06-D-D107-8-1072AC GREEN SHIELD LIMITED 5 KW GENERATORS $6,420.00 $6,420.00 $0.00 CEFMS ISFF2 4/2/2007

1042 W56HZV-06-D-D116-1-1161AA GENESYS LTD. UTILITY TRAILER $2,468,492.63 $2,128,931.82 $339,560.81 CEFMS ISFF1 4/2/2007

1043 W56HZV-06-D-D116-1-1161AD GENESYS LTD. SPARE PARTS PACKAGE $261,080.00 $0.00 $261,080.00 CEFMS ISFF1 4/2/2007

1044 W56HZV-06-D-D116-2-1161AB GENESYS LTD. *06CP005* PC: 230000, LI: IEIMG, VEHICLES AND EQUIPMENT TO FULLY EQUIP 
THE IRAQI POLICE

$26,616.10 $0.00 $26,616.10 CEFMS ISFF2 4/2/2007

1045 W56HZV-06-D-D116-3-1161AB GENESYS LTD. LT UTIL TRAILER $566,542.70 $0.00 $566,542.70 CEFMS ISFF2 4/2/2007

1046 W56HZV-06-D-D116-4-1162AA GENESYS LTD. LIGHT TRAILER $155,894.30 $0.00 $155,894.30 CEFMS ISFF2 4/2/2007

1047 W56HZV-06-D-D117-1-1171AA AMECO LIGHT UTILITY TRUCKS $16,130,000.00 $16,130,000.00 $0.00 CEFMS ISFF1 4/2/2007

1048 W56HZV-06-D-D117-1-1171AD AMECO SPARE PARTS PACKAGE $1,023,600.00 $1,023,600.00 $0.00 CEFMS ISFF1 4/2/2007

1049 W56HZV-06-D-D117-2-1 AMECO LIGHT UTILITY TRUCK $26,556,726.00 $26,556,726.00 $0.00 CEFMS ISFF1 4/2/2007

1050 W56HZV-06-D-D117-3-1 AMECO VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $42,497,156.00 $42,497,156.00 $0.00 CEFMS ISFF1 4/2/2007

1051 W56HZV-06-D-D134-1-1341AA JLG INDUSTRIES INC 6 FORKLIFTS $987,042.00 $987,042.00 $0.00 CEFMS ISFF1 4/2/2007

1052 W56HZV-06-D-D134-1-1341AB JLG INDUSTRIES INC 4 FORKLIFTS $641,176.00 $641,176.00 $0.00 CEFMS ISFF1 4/2/2007

1053 W56HZV-06-D-D134-2-1 JLG INDUSTRIES INC FORKLIFT AND SPARE PARTS PACKAGE $2,095,437.00 $2,095,437.00 $0.00 CEFMS ISFF1 4/2/2007

1054 W56HZV-06-D-D134-3-1 JLG INDUSTRIES INC FORKLIFTS INITIAL COMMITMENT FOR VEHICLE PURCHASE BATTALION SETS $961,764.00 $961,764.00 $0.00 CEFMS ISFF1 4/2/2007

1055 W56HZV-06-D-D134-4-1342AA JLG INDUSTRIES INC TACTICAL FORKLIFT $664,948.00 $0.00 $664,948.00 CEFMS ISFF2 4/2/2007

1056 W56HZV-06-D-G057-1-0011AA AMERICAN MATERIAL HANDLING FORKLIFT, INDUSTRIAL 2T DSL - INITIAL COMMITMENT FOR VEHICLE 
PURCHASE BATTALION SETS

$2,014,894.00 $2,014,864.00 $30.00 CEFMS ISFF1 4/2/2007

1057 W56HZV-06-D-G057-1-2 AMERICAN MATERIAL HANDLING MOD 01 IS TO INCORPORATE COMMERCIAL INTERIM CLAUSES INTO 
SECTION I, TERM FOR FINANCING OF PURCHASES OF COMMERCIAL ITEMS & 
COMMERCIAL INTERIM PAYMENTS

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1058 W56HZV-06-D-G057-2-1051AA AMERICAN MATERIAL HANDLING FORKLIFTS PARTS LIST - EH6W0081EH $127,955.97 $0.00 $127,955.97 CEFMS ISFF2 4/2/2007

1059 W56HZV-06-D-G059-1-0011AA INTERNATIONAL TRADING ESTABLISHMENT SUV TRUCK BASED (406 @ 33,280.00) $13,511,680.00 $4,659,200.00 $8,852,480.00 CEFMS ISFF1 4/2/2007

1060 W56HZV-06-F-0132-NA-1 AMERICAN SCIENCE AND ENGINEERING PURCHASE OF 8 BACKSCATTER X-RAY VANS $161,944.00 $161,944.00 $0.00 CEFMS ISFF1 4/2/2007

1061 W56HZV-06-F-0132-NA-2 AMERICAN SCIENCE AND ENGINEERING PURCHASE OF 8 BACKSCATTER X-RAY VANS $6,400,000.00 $6,400,000.00 $0.00 CEFMS ISFF1 4/2/2007

1062 W56HZV-06-P-1199-NA-1 CAC, INC. *CP#166* VEHICLES AND EQUIPMENT TO FULLY EQUIP THE SUPPORT FORCES $53,000.00 $45,050.00 $7,950.00 CEFMS ISFF1 4/2/2007

1063 W9113M-05-A-0002-HT12-1 MORGAN RESEARCH CORPORATION *CM558* PC:130000, LI: ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE 
COMPLEX

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1064 W9113M-05-A-0002-HT12-2 MORGAN RESEARCH CORPORATION *CM558* PC:130000, LI: ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE 
COMPLEX

$4,341.44 $4,341.44 $0.00 CEFMS ISFF1 4/2/2007

1065 W9113M-05-A-0002-HT12-3 MORGAN RESEARCH CORPORATION *CM558* PC:130000, LI: ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE 
COMPLEX

$165,658.56 $31,105.21 $134,553.35 CEFMS ISFF1 4/2/2007

1066 W914NS-04-C-0106-NA-7 JTSI EXTEND SERVICES OF CONTRACT FROM 15 SEP TO 30 SEP 05 $146,365.31 $146,365.31 $0.00 CEFMS ISFF1 4/2/2007

1067 W914NS-04-C-0108-1-2 ESS WESTERN STYLE MEALS FOR AN ADDITION 100 CADRE NUMANIYAH $87,230.00 $87,230.00 $0.00 CEFMS ISFF1 4/2/2007

1068 W914NS-04-C-0108-1-6 ESS FUNDING FOR AN NUMANIYAH FUEL OPTION 1 $829,452.84 $829,452.84 $0.00 CEFMS ISFF1 4/2/2007

1069 W914NS-04-C-0108-1-7 ESS IMPLEMENT & MOD OPTION 2 FOR LIFE SUPPORT AT AN NUMANIYAH TO 40 
DAYS

$958,323.00 $958,323.00 $0.00 CEFMS ISFF1 4/2/2007

1070 W914NS-04-C-0108-1-8 ESS LIFE SUPPORT, BALANCES PREVIOUS EXPENSES $1,634,254.00 $1,634,254.00 $0.00 CEFMS ISFF1 4/2/2007

1071 W914NS-04-C-9046-NA-0002AA IRAQI CONTRACTOR - 4695 BASE SUPPORT SERVICES AT AL KUT AND AL HILLAH AND MOBILIZATION30 $331,849.00 $331,849.00 $0.00 CEFMS ISFF1 4/2/2007

1072 W914NS-04-C-9046-NA-0002AB IRAQI CONTRACTOR - 4695 BASE SUPPORT SERVICES AT AL KUT AND AL HILLAH AND MOBILIZATION $307,310.00 $307,310.00 $0.00 CEFMS ISFF1 4/2/2007

1073 W914NS-04-C-9046-NA-0003AA IRAQI CONTRACTOR - 4695 EXTEND LIFE SPT SVC AT AL KUT $1,615,456.00 $1,615,456.00 $0.00 CEFMS ISFF1 4/2/2007

1074 W914NS-04-C-9046-NA-4 IRAQI CONTRACTOR - 4695 CONTINUE SERVICES AT AL KUT FOR TWO ADDITIONAL MONTHS $1,931,217.67 $1,931,217.67 $0.00 CEFMS ISFF1 4/2/2007

1075 W914NS-04-D-0106-4-1 BRIGADE QUARTERMASTERS, LTD UNIFORM CONTRACT INCREASE FOR IDIQ $51,222.36 $51,222.36 $0.00 CEFMS ISFF1 4/2/2007

1076 W914NS-04-D-0117-21-0003AA MAC INTERNATIONAL FZE CHEVROLET LUV (THAILAND), WHITE, 5 PASSENGER $3,253,600.00 $3,253,600.00 $0.00 CEFMS ISFF1 4/2/2007

1077 W914NS-04-D-0117-21-2 MAC INTERNATIONAL FZE CHEVROLET TAHOE SL(USA) COLOR BLACK, 4WD, 7 PASSENGER $2,356,800.00 $2,356,800.00 $0.00 CEFMS ISFF1 4/2/2007

1078 W914NS-04-D-0119-31-1 DEFENSE CONTRACTING AND CONSULTING, LLC FIRST AID KITS, KNEE PADS, TACTICAL GLOVES - KEVLAR $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007
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1079 W914NS-04-D-0121-12-1 WAMAR INTERNATIONAL INC *CM528* J42444, PC:110000, LI:ISIAF, ARMORED SUV $2,140,500.00 $2,140,500.00 $0.00 CEFMS ISFF1 4/2/2007

1080 W914NS-04-D-0121-13-1 WAMAR INTERNATIONAL INC *CP230* J42681, PC: 240000, LI: ISMOI, 110 UP ARMORED SUVS FOR TIER I 
AND TIER II PSD TEAMS

$12,424,800.00 $12,424,800.00 $0.00 CEFMS ISFF1 4/2/2007

1081 W914NS-04-D-0121-16-1 WAMAR INTERNATIONAL INC ARMORED VEHICLE,2006 GM SUBURBAN - *CM2032* J44313, PC:  130000, 
LI: ISIAF, USED/LOCAL VAN,ARMORED SUV, 1.5 KW GENERATOR, 3.0 KW 
GENERATOR

$2,101,200.00 $2,101,200.00 $0.00 CEFMS ISFF2 4/2/2007

1082 W914NS-04-D-0121-16-2 WAMAR INTERNATIONAL INC DELIVERY TO BIAP/DESIGNATED LOC - *CM2032* J44313, PC:  130000, LI: ISIAF, 
USED/LOCAL VAN,ARMORED SUV, 1.5 KW GENERATOR, 3.0 KW GENERATOR

$170,000.00 $170,000.00 $0.00 CEFMS ISFF2 4/2/2007

1083 W914NS-04-D-0121-16-3 WAMAR INTERNATIONAL INC ONE YEAR SERVICE CONTRACT - *CM2032* J44313, PC:  130000, LI: ISIAF, 
USED/LOCAL VAN,ARMORED SUV, 1.5 KW GENERATOR, 3.0 KW GENERATOR

$85,000.00 $85,000.00 $0.00 CEFMS ISFF2 4/2/2007

1084 W914NS-04-D-9006-32-1 TRI-SERVICE PROFESSIONAL SUPPORT SERVICES CP 077 CADET TRAVEL $1,023,890.00 $1,023,890.00 $0.00 CEFMS ISFF1 4/2/2007

1085 W914NS-04-D-9007-1001-1 SALLYPORT GLOBAL HOLDINGS CADET TRAVEL $32,000.00 $32,000.00 $0.00 CEFMS ISFF1 4/2/2007

1086 W914NS-04-D-9007-1002-1 SALLYPORT GLOBAL HOLDINGS CP 077 CADET TRAVEL $1,002,945.69 $1,002,945.64 $0.05 CEFMS ISFF1 4/2/2007

1087 W914NS-04-D-9007-1003-1 SALLYPORT GLOBAL HOLDINGS CADET TRAVEL $62,500.00 $62,500.00 $0.00 CEFMS ISFF1 4/2/2007

1088 W914NS-04-D-9007-1004-1 SALLYPORT GLOBAL HOLDINGS  CADET TRAVEL $69,999.00 $69,999.00 $0.00 CEFMS ISFF1 4/2/2007

1089 W914NS-04-D-9007-1005-1 SALLYPORT GLOBAL HOLDINGS  CADET TRAVEL $1,292,000.00 $1,292,000.00 $0.00 CEFMS ISFF1 4/2/2007

1090 W914NS-04-D-9007-1006-1 SALLYPORT GLOBAL HOLDINGS CP 077 CADET TRAVEL $158,000.00 $158,000.00 $0.00 CEFMS ISFF1 4/2/2007

1091 W914NS-04-D-9007-1007-1 SALLYPORT GLOBAL HOLDINGS CP 077 CADET TRAVEL $1,468,080.00 $1,468,080.00 $0.00 CEFMS ISFF1 4/2/2007

1092 W914NS-04-D-9007-1008-1 SALLYPORT GLOBAL HOLDINGS CP 077 CADET TRAVEL $1,054,320.80 $1,054,320.80 $0.00 CEFMS ISFF1 4/2/2007

1093 W914NS-04-D-9007-1009-1 SALLYPORT GLOBAL HOLDINGS CP 077 CADET TRAVEL $1,341,300.00 $1,341,300.00 $0.00 CEFMS ISFF1 4/2/2007

1094 W914NS-04-D-9007-1010-3003AB SALLYPORT GLOBAL HOLDINGS 300 PERSONNEL(BAGHDAD,IRAQ) - *06CP007* PC: 240000, LI:ITIPG, 
TRANSPORTATION SERVICE TO TRANSPORT CADETS (IPF)TO THE JORDAN 
INTERNATIONAL POLICE TRAINING CENTER

$77,400.00 $77,400.00 $0.00 CEFMS ISFF2 4/2/2007

1095 W914NS-04-D-9007-1010-3003AC SALLYPORT GLOBAL HOLDINGS 400 PERSONNEL(BAGHDAD,IRAQ) - *06CP007* PC: 240000, LI:ITIPG, 
TRANSPORTATION SERVICE TO TRANSPORT CADETS (IPF)TO THE JORDAN 
INTERNATIONAL POLICE TRAINING CENTER

$206,400.00 $206,400.00 $0.00 CEFMS ISFF2 4/2/2007

1096 W914NS-04-D-9007-1010-3003AD SALLYPORT GLOBAL HOLDINGS 500 PERSONNEL(BAGHDAD,IRAQ) - *06CP007* PC: 240000, LI:ITIPG, 
TRANSPORTATION SERVICE TO TRANSPORT CADETS (IPF)TO THE JORDAN 
INTERNATIONAL POLICE TRAINING CENTER

$129,000.00 $129,000.00 $0.00 CEFMS ISFF2 4/2/2007

1097 W914NS-04-D-9007-1010-3004AA SALLYPORT GLOBAL HOLDINGS 200 PERSONNEL(CAMP SPEICHER, IRAQ) - *06CP007* PC: 240000, LI:ITIPG, 
TRANSPORTATION SERVICE TO TRANSPORT CADETS (IPF)TO THE JORDAN 
INTERNATIONAL POLICE TRAINING CENTER

$105,120.79 $105,120.79 $0.00 CEFMS ISFF2 4/2/2007

1098 W914NS-04-D-9007-1010-3004AB SALLYPORT GLOBAL HOLDINGS 300 PERSONNEL(CAMP SPEICHER,IRAQ) - *06CP007* PC: 240000, LI:ITIPG, 
TRANSPORTATION SERVICE TO TRANSPORT CADETS (IPF)TO THE JORDAN 
INTERNATIONAL POLICE TRAINING CENTER

$283,821.62 $283,821.62 $0.00 CEFMS ISFF2 4/2/2007

1099 W914NS-04-D-9007-1010-3004AE SALLYPORT GLOBAL HOLDINGS 600 PERSONNEL(CAMP SPEICHER,IRAQ) - *06CP007* PC: 240000, LI:ITIPG, 
TRANSPORTATION SERVICE TO TRANSPORT CADETS (IPF)TO THE JORDAN 
INTERNATIONAL POLICE TRAINING CENTER

$151,556.79 $151,556.79 $0.00 CEFMS ISFF2 4/2/2007

1100 W914NS-04-D-9007-1010-3007AA SALLYPORT GLOBAL HOLDINGS 200 PERSONNEL(EA DELIVERY) - *06CP007* PC: 240000, LI:ITIPG, 
TRANSPORTATION SERVICE TO TRANSPORT CADETS (IPF)TO THE JORDAN 
INTERNATIONAL POLICE TRAINING CENTER

$154,277.69 $154,277.69 $0.00 CEFMS ISFF2 4/2/2007

1101 W914NS-04-D-9007-1011-3000 SALLYPORT GLOBAL HOLDINGS CHANGES TO PASSENGER MOVEMENT DEC 06 TO MAR 07 $864,242.00 $864,242.00 $0.00 CEFMS ISFF2 4/2/2007

1102 W914NS-04-D-9007-1011-3000XX SALLYPORT GLOBAL HOLDINGS COMBINE 3003AD AND 3003AE.2ND 250 TOOK TO MUCH FROM AD $516,000.00 $516,000.00 $0.00 CEFMS ISFF2 4/2/2007

1103 W914NS-04-D-9007-1011-3003AA SALLYPORT GLOBAL HOLDINGS AMMAN AND BIAP $103,200.00 $103,200.00 $0.00 CEFMS ISFF2 4/2/2007

1104 W914NS-04-D-9007-1011-3003AB SALLYPORT GLOBAL HOLDINGS 300 PERSONNEL - ONE WAY FLIGHTS BETWEEN MARKA AIRPORT IN AMMAN, 
JORDAN AND BAGHDAD INTERNATIONAL, IRAQ

$541,800.00 $541,800.00 $0.00 CEFMS ISFF2 4/2/2007

1105 W914NS-04-D-9007-1011-3003AC SALLYPORT GLOBAL HOLDINGS AMMAN AND BIAP $206,400.00 $206,400.00 $0.00 CEFMS ISFF2 4/2/2007

1106 W914NS-04-D-9007-1011-3003AD SALLYPORT GLOBAL HOLDINGS 500 PERSONNEL ONE WAY FLIGHTS IN AMMAN, JORDAN, AND BIAP IN 
BAGHDAD IRAQ

$645,000.00 $645,000.00 $0.00 CEFMS ISFF2 4/2/2007

1107 W914NS-04-D-9007-1011-3003AF SALLYPORT GLOBAL HOLDINGS 700 PERSONNEL ONE WAY FLIGHTS IN AMMAN, JORDAN, AND BIAP IN 
BAGHDAD IRAQ

$541,800.00 $541,800.00 $0.00 CEFMS ISFF2 4/2/2007

1108 W914NS-04-D-9007-1011-3004AA SALLYPORT GLOBAL HOLDINGS 200 PERSONNEL - ONE WAY FLIGHTS BETWEEN MARKA AIRPORT IN AMMAN, 
JORDAN & MOSUL/IRBIL/SULYMANIYAH AIRPORTS IN MOSUL, IRAQ

$709,800.00 $709,800.00 $0.00 CEFMS ISFF2 4/2/2007

1109 W914NS-04-D-9007-1011-3004AB SALLYPORT GLOBAL HOLDINGS 300 PERSONNEL - ONE WAY FLIGHTS BETWEEN MARKA AIRPORT IN AMMAN, 
JORDAN & MOSUL/IRBIL/SULYMANIYAH AIRPORTS IN MOSUL, IRAQ

$737,100.00 $737,100.00 $0.00 CEFMS ISFF2 4/2/2007

1110 W914NS-04-D-9007-1011-3004AC SALLYPORT GLOBAL HOLDINGS 400 PERSONNEL - ONE WAY FLIGHTS BETWEEN MARKA AIRPORT IN AMMAN, 
JORDAN & MOSUL/IRBIL/SULYMANIYAH AIRPORTS IN MOSUL, IRAQ

$109,200.00 $109,200.00 $0.00 CEFMS ISFF2 4/2/2007

1111 W914NS-04-D-9007-1011-3007AA SALLYPORT GLOBAL HOLDINGS 200 PERSONNEL - ONE WAY FLIGHTS BETWEEN TAL AFAR AND MARKAA 
AIRPORT

$315,000.00 $315,000.00 $0.00 CEFMS ISFF2 4/2/2007

1112 W914NS-04-D-9007-28-2 SALLYPORT GLOBAL HOLDINGS CADET AIR TRAVEL $190,350.00 $190,350.00 $0.00 CEFMS ISFF1 4/2/2007

1113 W914NS-04-D-9007-29-1 SALLYPORT GLOBAL HOLDINGS FLIGHT TASKINGS $782,575.00 $782,575.00 $0.00 CEFMS ISFF1 4/2/2007

1114 W914NS-04-D-9007-30-1 SALLYPORT GLOBAL HOLDINGS PASSENGER MOVEMENT $816,500.00 $816,500.00 $0.00 CEFMS ISFF1 4/2/2007

1115 W914NS-04-D-9007-31-1 SALLYPORT GLOBAL HOLDINGS FLIGHT TASKING ORDER $749,975.00 $749,975.00 $0.00 CEFMS ISFF1 4/2/2007
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1116 W914NS-05-A-0001-20-1 AGON GROUP INTERNATIONAL MOVEMENT SCHEDULE TADJI TO TALIL 13 JUL 2005 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1117 W914NS-05-A-0001-21-1 AGON GROUP INTERNATIONAL TRANSPORT TADJI - AN NUMANYIYAH $218,000.00 $216,008.00 $1,992.00 CEFMS ISFF1 4/2/2007

1118 W914NS-05-A-0001-22-1 AGON GROUP INTERNATIONAL TRANSPORT UMM QASR - TADJI $165,600.00 $165,600.00 $0.00 CEFMS ISFF1 4/2/2007

1119 W914NS-05-A-0001-23-1 AGON GROUP INTERNATIONAL MOVEMENT SCHEDULE 5 AUG 05 FROM TADJI TO BASRA TO UMM QASR $14,000.00 $14,000.00 $0.00 CEFMS ISFF1 4/2/2007

1120 W914NS-05-A-0001-24-1 AGON GROUP INTERNATIONAL MOVEMENT SCHEDULE  18 AUG 05 FROM TADJI TO KIRKUK $60,000.00 $60,000.00 $0.00 CEFMS ISFF1 4/2/2007

1121 W914NS-05-A-0003-30-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE TADJI-PHOENIX BASE (IZ) 02 AUG 05 $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

1122 W914NS-05-A-0003-31-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE TAJI-AL KASIK $65,000.00 $65,000.00 $0.00 CEFMS ISFF1 4/2/2007

1123 W914NS-05-A-0003-32-1 UNIVERSAL SECURITY LLC VEHICLES $390,000.00 $390,000.00 $0.00 CEFMS ISFF1 4/2/2007

1124 W914NS-05-A-0003-33-1 UNIVERSAL SECURITY LLC MOVEMENT SCHEDULE 18 AUG 05 FROM TADJI TO SPEICHER $38,000.00 $38,000.00 $0.00 CEFMS ISFF1 4/2/2007

1125 W914NS-05-A-0003-34-1 UNIVERSAL SECURITY LLC TRANSPORT CARGO CAMP ECHO - CAMP FALLUJAH $20,000.00 $20,000.00 $0.00 CEFMS ISFF1 4/2/2007

1126 W914NS-05-A-0003-35-1 UNIVERSAL SECURITY LLC TRANSPORT CARGO FROM TAJI TO ABU GHURAIB WAREHOUSE $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

1127 W914NS-05-A-0003-36-1 UNIVERSAL SECURITY LLC CARGO TRANSPORT TAJI - AL KASIK $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

1128 W914NS-05-A-0003-37-1 UNIVERSAL SECURITY LLC TRANSPORT CARGO TAJI - ABU GHURAIB WAREHOUSE $10,000.00 $0.00 $10,000.00 CEFMS ISFF1 4/2/2007

1129 W914NS-05-A-0003-38-1 UNIVERSAL SECURITY LLC CARGO TRANSPORT TAJI - ABU GHURAIB WAREHOUSE $5,000.00 $5,000.00 $0.00 CEFMS ISFF1 4/2/2007

1130 W914NS-05-A-0003-39-1 UNIVERSAL SECURITY LLC TRANSPORT CARGO AGW - CAMP CHARLIE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1131 W914NS-05-A-0003-40-1 UNIVERSAL SECURITY LLC CARGO MOV’T UMM QASR-TAJI $120,000.00 $120,000.00 $0.00 CEFMS ISFF1 4/2/2007

1132 W914NS-05-A-0003-41-1 UNIVERSAL SECURITY LLC CARGO MOV’T $5,000.00 $5,000.00 $0.00 CEFMS ISFF1 4/2/2007

1133 W914NS-05-A-0003-42-1 UNIVERSAL SECURITY LLC CARGO TRANSPORT $240,000.00 $240,000.00 $0.00 CEFMS ISFF1 4/2/2007

1134 W914NS-05-A-0003-43-1 UNIVERSAL SECURITY LLC CARGO TRANSPORT $45,000.00 $45,000.00 $0.00 CEFMS ISFF1 4/2/2007

1135 W914NS-05-A-0003-44-1 UNIVERSAL SECURITY LLC CARGO MOV’T UMM-QASR TO TAJI $251,900.00 $251,900.00 $0.00 CEFMS ISFF1 4/2/2007

1136 W914NS-05-A-0003-48-1 UNIVERSAL SECURITY LLC CARGO MOV’T FROM 1 DIV TAJI TO 1 DIV HABBANIYAH $93,000.00 $93,000.00 $0.00 CEFMS ISFF1 4/2/2007

1137 W914NS-05-A-0003-49-1 UNIVERSAL SECURITY LLC CARGO MOV’T FROM TAJI TO AN NUMANIYAH $25,000.00 $25,000.00 $0.00 CEFMS ISFF1 4/2/2007

1138 W914NS-05-A-0003-50-1 UNIVERSAL SECURITY LLC CARGO MOV’T FROM BUCKMASTER TO HONOR; FROM TAJI TO AN 
NUMANIYAH; AND FROM TAJI TO AN NUMANIYAH

$78,000.00 $78,000.00 $0.00 CEFMS ISFF1 4/2/2007

1139 W914NS-05-A-0003-51-1 UNIVERSAL SECURITY LLC CARGO MOV’T FROM UMM QASR TO TAJI AND FROM UMM QASR TO CAMP 
TAQADDUM

$165,000.00 $165,000.00 $0.00 CEFMS ISFF1 4/2/2007

1140 W914NS-05-A-0003-52-1 UNIVERSAL SECURITY LLC CARGO MOV’TS (4) $235,000.00 $235,000.00 $0.00 CEFMS ISFF1 4/2/2007

1141 W914NS-05-A-0003-53-1 UNIVERSAL SECURITY LLC CARGO MOV’T FROM TAJI TO BESTMAYER RANGE COMPLEX $13,000.00 $13,000.00 $0.00 CEFMS ISFF1 4/2/2007

1142 W914NS-05-A-0003-54-1 UNIVERSAL SECURITY LLC CARGO MOV’T FROM TAJI TO AR RUSTAMIYAH $18,000.00 $18,000.00 $0.00 CEFMS ISFF1 4/2/2007

1143 W914NS-05-A-0003-55-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TAJI TO BAGHDAD $12,000.00 $12,000.00 $0.00 CEFMS ISFF1 4/2/2007

1144 W914NS-05-A-0003-56-1 UNIVERSAL SECURITY LLC CARGO $120,000.00 $120,000.00 $0.00 CEFMS ISFF1 4/2/2007

1145 W914NS-05-A-0003-57-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TAJI $8,000.00 $8,000.00 $0.00 CEFMS ISFF1 4/2/2007

1146 W914NS-05-A-0003-58-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TAJI $50,000.00 $50,000.00 $0.00 CEFMS ISFF1 4/2/2007

1147 W914NS-05-A-0003-59-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT $213,000.00 $213,000.00 $0.00 CEFMS ISFF1 4/2/2007

1148 W914NS-05-A-0003-60-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TAJI $140,000.00 $140,000.00 $0.00 CEFMS ISFF1 4/2/2007

1149 W914NS-05-A-0003-62-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT HABBANIYAH $42,500.00 $42,500.00 $0.00 CEFMS ISFF1 4/2/2007

1150 W914NS-05-A-0003-63-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT BUCKMASTER $42,000.00 $42,000.00 $0.00 CEFMS ISFF1 4/2/2007

1151 W914NS-05-A-0006-11-1 IRAQI CONTRACTOR - 4742 ISFF: MOVEMENT SCHEDULE TADJI TO TALLIL 13 JUL 05 $14,500.00 $14,500.00 $0.00 CEFMS ISFF1 4/2/2007

1152 W914NS-05-A-0006-12-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE FROM AZ ZUBAYR TO AN NUMANIYAH 30 JUL 2005 $191,872.80 $191,872.80 $0.00 CEFMS ISFF1 4/2/2007

1153 W914NS-05-A-0006-13-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 15 JUL 05 FROM TADJI TO AN NUMANIYAH $12,400.00 $12,400.00 $0.00 CEFMS ISFF1 4/2/2007

1154 W914NS-05-A-0006-14-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 19 JUL 05 FROM TADJI TO FALLUJAH AND BACK $46,300.00 $46,300.00 $0.00 CEFMS ISFF1 4/2/2007

1155 W914NS-05-A-0006-15-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 23 JUL 05 FROM BUCKMASTER ASP TO CAMP 
TAQQADUM

$14,000.00 $14,000.00 $0.00 CEFMS ISFF1 4/2/2007

1156 W914NS-05-A-0006-16-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 24 JUL 2005 FROM AN NUMANIYAH TO SHAIBAH 
LOG BASE

$11,800.00 $11,800.00 $0.00 CEFMS ISFF1 4/2/2007

1157 W914NS-05-A-0006-17-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 23-24 JUL 05 FROM TADJI TO HABBANIYAH $14,000.00 $14,000.00 $0.00 CEFMS ISFF1 4/2/2007

1158 W914NS-05-A-0006-18-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 25 JUL 05 FROM BAGHDAD TO BAGHDAD $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

1159 W914NS-05-A-0006-19-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 9 AUG 05 FROM TADJI TO FALLUJAH TO 
HABBANIYAH

$22,800.00 $22,800.00 $0.00 CEFMS ISFF1 4/2/2007

1160 W914NS-05-A-0006-20-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 5 AUG 05 FROM TADJI TO AN NUMANIYAH $22,000.00 $22,000.00 $0.00 CEFMS ISFF1 4/2/2007

1161 W914NS-05-A-0006-21-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 5 AUG 2005 FROM TADJI TO CAMP RAMADI $15,750.00 $15,750.00 $0.00 CEFMS ISFF1 4/2/2007

1162 W914NS-05-A-0006-22-1 IRAQI CONTRACTOR - 4742 6 X WOODEN PALLETS OF COMMUNICATIONS EQUIPMENT (1X20’TRUCK) $3,000.00 $3,000.00 $0.00 CEFMS ISFF1 4/2/2007

1163 W914NS-05-A-0006-23-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE - 11 AUG 05 TAJI TO CAMP ECHO - 1 40’ TRAILER $5,500.00 $5,500.00 $0.00 CEFMS ISFF1 4/2/2007

1164 W914NS-05-A-0006-24-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 17 AUG 05 FROM TADJI TO LSA SPEICHER $6,650.00 $6,650.00 $0.00 CEFMS ISFF1 4/2/2007

1165 W914NS-05-A-0006-25-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 16 AUG 2005 FROM TADJI TO SHAIBA LOG BASE $4,800.00 $4,800.00 $0.00 CEFMS ISFF1 4/2/2007

1166 W914NS-05-A-0006-26-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE 15 AUG 05 TADJI TO KIRKUK $29,720.00 $29,720.00 $0.00 CEFMS ISFF1 4/2/2007

1167 W914NS-05-A-0006-27-1 IRAQI CONTRACTOR - 4742 MOVEMENT SCHEDULE - BUCKMASTER TO DAHUK ON 19 AUG 05 $13,845.00 $13,845.00 $0.00 CEFMS ISFF1 4/2/2007

1168 W914NS-05-A-0006-28-1 IRAQI CONTRACTOR - 4742 TRANSPORT CARGO TAJI (MC 321105) - TAL AFAR $20,100.00 $20,100.00 $0.00 CEFMS ISFF1 4/2/2007

1169 W914NS-05-A-0006-29-1 IRAQI CONTRACTOR - 4742 TRANSPORT CARGO TAJIT - CAMP ECHO $3,360.00 $3,360.00 $0.00 CEFMS ISFF1 4/2/2007
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1170 W914NS-05-A-0006-30-1 IRAQI CONTRACTOR - 4742 CARGO TRANSPORT TAJI - AL KINDI $36,000.00 $36,000.00 $0.00 CEFMS ISFF1 4/2/2007

1171 W914NS-05-A-0006-31-1 IRAQI CONTRACTOR - 4742 CARGO DELIVERY $9,000.00 $9,000.00 $0.00 CEFMS ISFF1 4/2/2007

1172 W914NS-05-A-0006-32-1 IRAQI CONTRACTOR - 4742 CARGO MOV’T TAJI TO AR RUSTAMIYAH $3,900.00 $3,900.00 $0.00 CEFMS ISFF1 4/2/2007

1173 W914NS-05-A-0006-33-1 IRAQI CONTRACTOR - 4742 CARGO MOV’T FROM ABU GHARIB TO TADJI $3,580.00 $3,580.00 $0.00 CEFMS ISFF1 4/2/2007

1174 W914NS-05-A-0006-34-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT TAJI $48,600.00 $48,600.00 $0.00 CEFMS ISFF1 4/2/2007

1175 W914NS-05-A-0006-35-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT $6,400.00 $6,400.00 $0.00 CEFMS ISFF1 4/2/2007

1176 W914NS-05-A-0006-36-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT AL BASRAH $7,912.00 $7,912.00 $0.00 CEFMS ISFF1 4/2/2007

1177 W914NS-05-A-0006-37-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT TAJI $42,000.00 $42,000.00 $0.00 CEFMS ISFF1 4/2/2007

1178 W914NS-05-A-0006-38-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT TAJI $115,200.00 $115,200.00 $0.00 CEFMS ISFF1 4/2/2007

1179 W914NS-05-A-0006-39-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT BIAP $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1180 W914NS-05-A-0006-40-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT TAJI $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1181 W914NS-05-A-0006-41-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT TIKRIT $12,600.00 $12,600.00 $0.00 CEFMS ISFF1 4/2/2007

1182 W914NS-05-A-0006-42-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT RUSTAMIYIAH $5,500.00 $5,500.00 $0.00 CEFMS ISFF1 4/2/2007

1183 W914NS-05-A-0006-43-1 IRAQI CONTRACTOR - 4742 CARGO MOVEMENT TAJI $159,984.00 $159,984.00 $0.00 CEFMS ISFF1 4/2/2007

1184 W914NS-05-A-0006-NA-1 IRAQI CONTRACTOR - 4742 BASIC ORDERING AGREEMENT - NOT FUNDED. $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1185 W914NS-05-A-0008-10-1 IRAQI CONTRACTOR - 4026 RELOCATION OF PORTA-JOHNS $630.00 $630.00 $0.00 CEFMS ISFF1 4/2/2007

1186 W914NS-05-A-0008-11-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $189,000.00 $179,064.00 $9,936.00 CEFMS ISFF1 4/2/2007

1187 W914NS-05-A-0008-12-1 IRAQI CONTRACTOR - 4026 2 PORTA-JOHNS AT TAJI, DELIVERY AND 2 MONTHS SERVICE $11,780.00 $11,780.00 $0.00 CEFMS ISFF1 4/2/2007

1188 W914NS-05-A-0008-13-1 IRAQI CONTRACTOR - 4026 PORTA JOHNS, DAILY SERVICE AND MOVEMENT OF JOHNS $324.00 $315.00 $9.00 CEFMS ISFF1 4/2/2007

1189 W914NS-05-A-0008-14-1 IRAQI CONTRACTOR - 4026 DAILY SERVICE PORTA JOHNS $32,159.00 $32,105.00 $54.00 CEFMS ISFF1 4/2/2007

1190 W914NS-05-A-0008-15-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $71,665.00 $71,170.00 $495.00 CEFMS ISFF1 4/2/2007

1191 W914NS-05-A-0008-16-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $280.00 $280.00 $0.00 CEFMS ISFF1 4/2/2007

1192 W914NS-05-A-0008-17-1 IRAQI CONTRACTOR - 4026 PORTA JOHNS, DAILY SERVICE AND MOVEMENT OF JOHNS $148,482.00 $148,482.00 $0.00 CEFMS ISFF1 4/2/2007

1193 W914NS-05-A-0008-18-1 IRAQI CONTRACTOR - 4026 DAILY PORTS JOHN SERVICE $204,420.00 $204,420.00 $0.00 CEFMS ISFF1 4/2/2007

1194 W914NS-05-A-0008-19-1 IRAQI CONTRACTOR - 4026 MOVEMENT OF PORTA POTTIES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1195 W914NS-05-A-0008-20-1 IRAQI CONTRACTOR - 4026 PORTA JOHNS, DAILY SERVICE AND MOVEMENT OF JOHNS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1196 W914NS-05-A-0008-2-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $92,844.00 $92,844.00 $0.00 CEFMS ISFF1 4/2/2007

1197 W914NS-05-A-0008-21-1 IRAQI CONTRACTOR - 4026 PORTA JOHNS, DAILY SERVICE AND MOVEMENT OF JOHNS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1198 W914NS-05-A-0008-22-1 IRAQI CONTRACTOR - 4026 PORTA JOHN SERVICE $190,030.00 $190,030.00 $0.00 CEFMS ISFF1 4/2/2007

1199 W914NS-05-A-0008-23-1 IRAQI CONTRACTOR - 4026 PORTA JOHNS, DAILY SERVICE AND MOVEMENT OF JOHNS $115,956.00 $115,956.00 $0.00 CEFMS ISFF1 4/2/2007

1200 W914NS-05-A-0008-25-2 IRAQI CONTRACTOR - 4026 SERVICES PERFORMED FOR 1-13 SEP 2005 $36,012.00 $36,012.00 $0.00 CEFMS ISFF1 4/2/2007

1201 W914NS-05-A-0008-3-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1202 W914NS-05-A-0008-4-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $630.00 $630.00 $0.00 CEFMS ISFF1 4/2/2007

1203 W914NS-05-A-0008-5-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $56,656.00 $54,928.00 $1,728.00 CEFMS ISFF1 4/2/2007

1204 W914NS-05-A-0008-6-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $5,680.00 $5,680.00 $0.00 CEFMS ISFF1 4/2/2007

1205 W914NS-05-A-0008-7-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $192,510.00 $191,664.00 $846.00 CEFMS ISFF1 4/2/2007

1206 W914NS-05-A-0008-8-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS $14,760.00 $3,600.00 $11,160.00 CEFMS ISFF1 4/2/2007

1207 W914NS-05-A-0008-9-1 IRAQI CONTRACTOR - 4026 PORTA-JOHNS EASTERN STYLE MULTIPLE LOCATIONS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1208 W914NS-05-A-0008-NA-2 IRAQI CONTRACTOR - 4026 PORTA-JOHNS - PROVIDE, MAINTAIN AND SERVICE BAGHDAD POP 4-JUL 
FORWARD

$93,100.00 $93,100.00 $0.00 CEFMS ISFF1 4/2/2007

1209 W914NS-05-A-0009-1-1 IRAQI CONTRACTOR - 4564 TRASH $25,345.00 $25,345.00 $0.00 CEFMS ISFF1 4/2/2007

1210 W914NS-05-A-0009-2-1 IRAQI CONTRACTOR - 4564 TRASH $13,900.00 $13,900.00 $0.00 CEFMS ISFF1 4/2/2007

1211 W914NS-05-A-0009-3-1 IRAQI CONTRACTOR - 4564 TRASH PICK UP $73,315.00 $73,315.00 $0.00 CEFMS ISFF1 4/2/2007

1212 W914NS-05-A-0009-4-1 IRAQI CONTRACTOR - 4564 RELOCATE TRASH RECEPTACLES $650.00 $0.00 $650.00 CEFMS ISFF1 4/2/2007

1213 W914NS-05-A-0009-5-1 IRAQI CONTRACTOR - 4564 TRASH SERVICE $153,825.00 $153,825.00 $0.00 CEFMS ISFF1 4/2/2007

1214 W914NS-05-A-0009-6-1 IRAQI CONTRACTOR - 4564 TRASH COLLECTION & DISPOSAL FOR THE MONTH OF SEP 05 $75,877.50 $75,877.50 $0.00 CEFMS ISFF1 4/2/2007

1215 W914NS-05-A-0009-NA-2 IRAQI CONTRACTOR - 4564 INCREASE IN FUNDING FOR BLANKET PURCHASE AGREEMENT - TRASH 
SERVICE BAGHDAD

$10,000.00 $6,685.00 $3,315.00 CEFMS ISFF1 4/2/2007

1216 W914NS-05-A-0009-NA-3 IRAQI CONTRACTOR - 4564 INCREASE IN FUNDING FOR BLANKET PURCHASE AGREEMENT - TRASH 
SERVICE BAGHDAD

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1217 W914NS-05-A-0010-10-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOV’T FROM UMM QASR TO TAJI $135,000.00 $135,000.00 $0.00 CEFMS ISFF1 4/2/2007

1218 W914NS-05-A-0010-1-1 ROVER GLOBAL SERVICES LIMITED CO. MOVEMENT SCHEDULE 29 JUL 2005 FROM TADJI TO CAMP LIBERTY (BIAP) $159,000.00 $159,000.00 $0.00 CEFMS ISFF1 4/2/2007

1219 W914NS-05-A-0010-11-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOV’T FROM UMM QASR TO TAJI $165,000.00 $165,000.00 $0.00 CEFMS ISFF1 4/2/2007

1220 W914NS-05-A-0010-12-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT $376,700.00 $376,700.00 $0.00 CEFMS ISFF1 4/2/2007

1221 W914NS-05-A-0010-13-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT BUCKMASTER $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

1222 W914NS-05-A-0010-14-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT TAJI $32,200.00 $32,200.00 $0.00 CEFMS ISFF1 4/2/2007

1223 W914NS-05-A-0010-15-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT BIAP $44,000.00 $44,000.00 $0.00 CEFMS ISFF1 4/2/2007

1224 W914NS-05-A-0010-16-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT TAJI $40,500.00 $40,500.00 $0.00 CEFMS ISFF1 4/2/2007
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1225 W914NS-05-A-0010-17-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT UMM QASR $65,000.00 $65,000.00 $0.00 CEFMS ISFF1 4/2/2007

1226 W914NS-05-A-0010-18-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT TAJI $23,400.00 $23,400.00 $0.00 CEFMS ISFF1 4/2/2007

1227 W914NS-05-A-0010-2-1 ROVER GLOBAL SERVICES LIMITED CO. MOVEMENT SCHEDULE 31 JUL 2005 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1228 W914NS-05-A-0010-3-1 ROVER GLOBAL SERVICES LIMITED CO. TRANSPORTATION - 400 TRUCKS FROM UMM QASR TO AN NUMANIYAH TO 
TAJI

$418,500.00 $418,500.00 $0.00 CEFMS ISFF1 4/2/2007

1229 W914NS-05-A-0010-4-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOV’T $5,200.00 $5,200.00 $0.00 CEFMS ISFF1 4/2/2007

1230 W914NS-05-A-0010-5-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOV’T $9,200.00 $9,200.00 $0.00 CEFMS ISFF1 4/2/2007

1231 W914NS-05-A-0010-6-1 ROVER GLOBAL SERVICES LIMITED CO. TRANSPORT CARGO TAJI - FOB DIAMONDBACK/MOSUL $9,000.00 $0.00 $9,000.00 CEFMS ISFF1 4/2/2007

1232 W914NS-05-A-0010-7-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO TRANSFER $104,460.00 $104,460.00 $0.00 CEFMS ISFF1 4/2/2007

1233 W914NS-05-A-0010-8-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOV’T UMM QASR TO TAJI $186,000.00 $186,000.00 $0.00 CEFMS ISFF1 4/2/2007

1234 W914NS-05-A-0011-10-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’T - UMM QASR TO BUCKMASTER DEPOT $151,276.00 $151,276.00 $0.00 CEFMS ISFF1 4/2/2007

1235 W914NS-05-A-0011-1-1 NORTHBRIDGE SERVICES GROUP, INC. MOVEMENT SCHEDULE 18 AUG 2005 FROM TADJI TO BUCKMASTER $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1236 W914NS-05-A-0011-11-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’T FROM TAJI TO AL ASAD $88,375.00 $0.00 $88,375.00 CEFMS ISFF1 4/2/2007

1237 W914NS-05-A-0011-19-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’T FROM TAJI TO UMM QASR, FROM TAJI TO AZ ZUBAYUR, AND 
FROM AL KASIK TO FOB Q-WEST

$17,636.75 $17,636.75 $0.00 CEFMS ISFF1 4/2/2007

1238 W914NS-05-A-0011-20-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’T FROM TAJI TO AL MUTHANNA AND FROM TAJI TO AL 
MUTHANNA

$8,915.52 $8,915.52 $0.00 CEFMS ISFF1 4/2/2007

1239 W914NS-05-A-0011-2-1 NORTHBRIDGE SERVICES GROUP, INC. TRANSPORT BOXED COMO EQUIP; IZ, BAGHDAD TO IRBIL (CAMP 
ZAYTUN):(MF 050 078)

$1,950.00 $1,950.00 $0.00 CEFMS ISFF1 4/2/2007

1240 W914NS-05-A-0011-21-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’T FROM TAJI TO ABU GHURAIB $23,177.89 $23,177.89 $0.00 CEFMS ISFF1 4/2/2007

1241 W914NS-05-A-0011-22-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’TS, 4, TAJI TO VARIOUS FOBS $25,675.52 $25,675.52 $0.00 CEFMS ISFF1 4/2/2007

1242 W914NS-05-A-0011-23-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’TS FROM TAJI TO VARIOUS FOBS $28,556.00 $28,556.00 $0.00 CEFMS ISFF1 4/2/2007

1243 W914NS-05-A-0011-24-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOV’T FROM TAJI TO BESTMAYER RANGE COMPLEX $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1244 W914NS-05-A-0011-25-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOVEMENT TAJI $5,841.16 $5,841.16 $0.00 CEFMS ISFF1 4/2/2007

1245 W914NS-05-A-0011-26-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOVEMENT TAJI $6,015.64 $6,015.64 $0.00 CEFMS ISFF1 4/2/2007

1246 W914NS-05-A-0011-27-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOVEMENT TAJI $158,475.36 $158,475.36 $0.00 CEFMS ISFF1 4/2/2007

1247 W914NS-05-A-0011-28-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOVEMENT KIRKUK $29,184.56 $29,184.56 $0.00 CEFMS ISFF1 4/2/2007

1248 W914NS-05-A-0011-29-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO MOVEMENT HABBANLYAH $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1249 W914NS-05-A-0011-3-1 NORTHBRIDGE SERVICES GROUP, INC. MOVEMENT SCHEDULE - TAJI TO SHAIBA LOG BASE $10,500.00 $10,500.00 $0.00 CEFMS ISFF1 4/2/2007

1250 W914NS-05-A-0011-4-1 NORTHBRIDGE SERVICES GROUP, INC. TRANSPORT CARGO FROM TAJIT (MC 321105); TIKRIT (ME423247) $13,000.00 $13,000.00 $0.00 CEFMS ISFF1 4/2/2007

1251 W914NS-05-A-0011-5-1 NORTHBRIDGE SERVICES GROUP, INC. TRANSPORT TAJI - BIAP $3,750.00 $3,750.00 $0.00 CEFMS ISFF1 4/2/2007

1252 W914NS-05-A-0011-6-1 NORTHBRIDGE SERVICES GROUP, INC. TRANSPORT CARGO CAMP CHARLIE - CAMP FALLUJAH $203,250.00 $203,250.00 $0.00 CEFMS ISFF1 4/2/2007

1253 W914NS-05-A-0011-7-1 NORTHBRIDGE SERVICES GROUP, INC. TRANSPORT CARGO IZ - MOSUL $4,900.00 $4,900.00 $0.00 CEFMS ISFF1 4/2/2007

1254 W914NS-05-A-0011-8-1 NORTHBRIDGE SERVICES GROUP, INC. TRANSPORT CARGO TAJI - FALLUJAH $3,900.00 $3,900.00 $0.00 CEFMS ISFF1 4/2/2007

1255 W914NS-05-A-0011-9-1 NORTHBRIDGE SERVICES GROUP, INC. CARGO TRANSFER $6,310.40 $6,310.40 $0.00 CEFMS ISFF1 4/2/2007

1256 W914NS-05-A-0014-1-1 IRAQI CONTRACTOR - 4551 WATER DELIVERY $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1257 W914NS-05-A-0014-2-1 IRAQI CONTRACTOR - 4551 WATER DELIVERY $8,325.00 $8,325.00 $0.00 CEFMS ISFF1 4/2/2007

1258 W914NS-05-A-0014-3-1 IRAQI CONTRACTOR - 4551 WATER DELIVERY $435,931.20 $424,115.20 $11,816.00 CEFMS ISFF1 4/2/2007

1259 W914NS-05-A-0014-5-1 IRAQI CONTRACTOR - 4551 WATER DELIVERY $363,276.00 $312,552.00 $50,724.00 CEFMS ISFF1 4/2/2007

1260 W914NS-05-A-0014-6-1 IRAQI CONTRACTOR - 4551 WATER DELIVERY $27,540.00 $27,540.00 $0.00 CEFMS ISFF1 4/2/2007

1261 W914NS-05-A-0014-7-1 IRAQI CONTRACTOR - 4551 BOTTLED WATER DELIVERY $361,651.20 $359,755.20 $1,896.00 CEFMS ISFF1 4/2/2007

1262 W914NS-05-A-0014-8-1 IRAQI CONTRACTOR - 4551 BOTTLED WATER - DAILY DELIVERY INCLUDED $2,019.00 $2,019.00 $0.00 CEFMS ISFF1 4/2/2007

1263 W914NS-05-A-0014-9-1 IRAQI CONTRACTOR - 4551 WATER DELIVERY $77,316.00 $77,115.06 $200.94 CEFMS ISFF1 4/2/2007

1264 W914NS-05-A-0014-NA-1 IRAQI CONTRACTOR - 4551 WATER DELIVERY SERVICES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1265 W914NS-05-A-0015-1-1 LEE DYNAMICS INTERNATIONAL 15 CLASS IX INVENTORY CLERKS $12,999.33 $12,999.33 $0.00 CEFMS ISFF1 4/2/2007

1266 W914NS-05-A-0015-2-1 LEE DYNAMICS INTERNATIONAL CLASS IX INVENTORY CLERKS $12,999.33 $12,999.33 $0.00 CEFMS ISFF1 4/2/2007

1267 W914NS-05-A-0015-3-1 LEE DYNAMICS INTERNATIONAL CLASS IX INVENTORY CLERKS $12,999.34 $12,999.34 $0.00 CEFMS ISFF1 4/2/2007

1268 W914NS-05-A-0015-4-1 LEE DYNAMICS INTERNATIONAL 5 CLASS IX INVENTORY CLERKS $23,138.56 $23,138.56 $0.00 CEFMS ISFF1 4/2/2007

1269 W914NS-05-A-0015-5-1 LEE DYNAMICS INTERNATIONAL 5 CLASS IX INVENTORY CLERKS $17,765.78 $17,765.78 $0.00 CEFMS ISFF1 4/2/2007

1270 W914NS-05-A-0015-6-1 LEE DYNAMICS INTERNATIONAL CLASS IX INVENTORY CLERKS $70,196.49 $70,196.49 $0.00 CEFMS ISFF1 4/2/2007

1271 W914NS-05-A-0017-1-1 IRAQI CONTRACTOR - 4456 WATER DELIVERY TO SITE 7 $4,567.50 $4,567.50 $0.00 CEFMS ISFF1 4/2/2007

1272 W914NS-05-A-0017-2-1 IRAQI CONTRACTOR - 4456 WATER DELIVERY $544,308.54 $544,308.54 $0.00 CEFMS ISFF1 4/2/2007

1273 W914NS-05-A-0017-3-1 IRAQI CONTRACTOR - 4456 WATER DELIVERY $99,192.38 $99,192.38 $0.00 CEFMS ISFF1 4/2/2007

1274 W914NS-05-A-0017-4-1 IRAQI CONTRACTOR - 4456 BOTTLES WATER - DAILY DELIVERY INCLUDED $65,183.70 $65,183.70 $0.00 CEFMS ISFF1 4/2/2007

1275 W914NS-05-C-0066-NA-1 LUCENT TECHNOLOGIES WORLD SERVICES, INC. SECURITY, GENERATOR REFUELING, DUAL GENERATORS, DB DEVELOPMENT, 
GLOBAL POSITIONING

$20,000,000.00 $19,153,255.05 $846,744.95 CEFMS ISFF1 4/2/2007

1276 W914NS-05-C-9004-NA-3 EOD TECHNOLOGY, INC. (EODT) FIN001 - DE-OB RESIDUAL IRRF FUNDS LESS THAN $100. 45 DAY EXTENSION: 
15 JUL - 31 AUG 05

$2,399,934.60 $2,399,934.60 $0.00 CEFMS ISFF1 4/2/2007

1277 W914NS-05-C-9010-NA-2 SATCO EXERCISE OPTION ONE PERIOD, 1 NOV 05 OT 31 OCT 06 $1,297,135.00 $1,295,268.90 $1,866.10 CEFMS ISFF1 4/2/2007



Appendix e

e-2�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
1278 W914NS-05-C-9010-NA-3 SATCO EXTEND PERIOD OF PERFORMANCE IAW SOW FOR THE CONTRACT BY 3 MOS 

1JAN07-31MAR07-OPTION TO EXTEND SVC. ADD’L INCREASE OF $341,694.
$371,553.20 $227,796.00 $143,757.20 CEFMS ISFF2 4/2/2007

1279 W914NS-05-C-9036-8-2 ESS FIN001 - DE-OB RESIDUAL IRRF FUNDS UNDER $100.  LIFE SUPPORT $108,380.00 $108,380.00 $0.00 CEFMS ISFF1 4/2/2007

1280 W914NS-05-C-9052-NA-2 BLP ONE ITERATION OF CIVIL INTERVENTION FORCE TRAINING AT AN 
NUMANIYAH

$4,442,151.69 $4,442,151.69 $0.00 CEFMS ISFF1 4/2/2007

1281 W914NS-05-C-9052-NA-3 BLP EXERCISE OPTION FOR CLIN 1003.  ONE ITERATION OF CIVIL INTERVENTION 
FORCE TRG AT AN NUMANIYAH

$4,442,151.69 $4,442,151.69 $0.00 CEFMS ISFF1 4/2/2007

1282 W914NS-05-C-9052-NA-4 BLP ITERATION OF CIVIL INTERVENTION FORCE CLASS $4,442,151.69 $4,362,264.81 $79,886.88 CEFMS ISFF1 4/2/2007

1283 W914NS-05-C-9053-NA-0000AC U.S. INVESTIGATIVE SERVICE EXERCISE OPTION FOR CLINS 1001, 1002 AND 1101; EXERCISE OPTION 1102 
AND 1103

$9,267,754.67 $9,267,754.67 $0.00 CEFMS ISFF1 4/2/2007

1284 W914NS-05-C-9053-NA-0000AE U.S. INVESTIGATIVE SERVICE TO ESTABLISH CLIN 0301 $836,442.59 $836,442.59 $0.00 CEFMS ISFF1 4/2/2007

1285 W914NS-05-C-9053-NA-0000AG U.S. INVESTIGATIVE SERVICE DIGNITARY PROTECTION TRAINING $4,067,783.26 $4,067,783.26 $0.00 CEFMS ISFF1 4/2/2007

1286 W914NS-05-C-9053-NA-0003AF U.S. INVESTIGATIVE SERVICE DAMAGED GOV’T FURNISHED EQUIPMENT & USIS/MOTOROLA BAGHDAD 
SYSTEM UPGRADED PROPOSAL

$2,016,056.68 $2,016,056.68 $0.00 CEFMS ISFF1 4/2/2007

1287 W914NS-05-C-9053-NA-4 U.S. INVESTIGATIVE SERVICE ESTABLISH CLINS 1201 & 1202 $8,135,566.52 $8,135,566.52 $0.00 CEFMS ISFF1 4/2/2007

1288 W914NS-05-C-9053-NA-5 U.S. INVESTIGATIVE SERVICE TACTICAL EQUIPMENT $433,008.20 $433,008.20 $0.00 CEFMS ISFF1 4/2/2007

1289 W914NS-05-C-9056-NA-2 IRAQI CONTRACTOR - 4694 LIFE SUPPORT (INCLUDES P02-P06) $30,263,321.00 $30,255,991.00 $7,330.00 CEFMS ISFF1 4/2/2007

1290 W914NS-05-C-9056-NA-3 IRAQI CONTRACTOR - 4694  LIFE SUPPORT CONTRACT MODIFICATION FOR THE BAGHDAD POLICE 
COLLEGE SUPPORT TRANSITION; P00014 DTD 1OCT06 EXTEND & CHG OF 
PERF IMPLEMENTED IN P00012 & PROVIDE ADD’L FUNDS IN THE AMT OF 
$76,585.00;P00015 DTD 15OCT06 PROVIDE ADD’L $15K & 60DAY

$2,193,997.00 $1,940,897.00 $253,100.00 CEFMS ISFF2 4/2/2007

1291 W914NS-05-C-9057-NA-2 MPRI, INC. EXERCISE SIX-MONTH OPTION ON MPRI SPECIALIZED TRAINING AND 
ADVISORY SERVICES CONTRACT (1 JULY 2006 - 31 DECEMBER 2006).

$1,342,903.92 $1,322,903.97 $19,999.95 CEFMS ISFF1 4/2/2007

1292 W914NS-05-C-9057-NA-3 MPRI, INC. EXTENSION OF SERVICE FROM 1 JAN-30 JUNE 07 $1,322,903.92 $220,483.99 $1,102,419.93 CEFMS ISFF2 4/2/2007

1293 W914NS-05-C-9058-NA-2 EOD TECHNOLOGY, INC. (EODT) EXTEND CONTRACT PERIOD OF PERFORMANCE BY 17 DAYS $334,000.00 $334,000.00 $0.00 CEFMS ISFF1 4/2/2007

1294 W914NS-05-C-9059-NA-1 EOD TECHNOLOGY, INC. (EODT) BPC EXTERNAL/INTERNAL PATROLS  (FUNDING FROM P00005 AND P00006) $7,136,925.39 $7,136,920.38 $5.01 CEFMS ISFF1 4/2/2007

1295 W914NS-05-C-9061-NA-2 TRIPLE CANOPY, INC. *CM581*,J43071, PC: 140000, LI: ISMOD, THREE MONTH EXTENSION (AUGUST 
- OCTOBER) TRAINING SUPPORT CONTRACT , MILITARY INTELLIGENCE 
ACADEMY , TAJI

$920,259.60 $754,269.60 $165,990.00 CEFMS ISFF1 4/2/2007

1296 W914NS-05-C-9061-NA-3 TRIPLE CANOPY, INC. P00007 PROVIDE ADD’L FUNDS TO EXERCISE THE SECOND OPTION YEAR - 1 
NOV 06 - 31 JAN 07;

$920,259.60 $500,749.31 $419,510.29 CEFMS ISFF2 4/2/2007

1297 W914NS-05-C-9063-NA-2 ADVANCED INTERNATIONAL ELECTRONIC EQUIP EXTENSION OF P.25 RADIO MAINTENANCE CONTRACT FOR IRAQI POLICE AND 
MINISTRY OF INTERIOR PERSONAL SECURITY DETAILS

$721,554.54 $708,657.32 $12,897.22 CEFMS ISFF1 4/2/2007

1298 W914NS-05-C-9064-NA-1 TAOS INDUSTRIES BASIC CONTRACT AND MODS 2/3; TERMINATION COSTS FOR BASIC $48,775.01 $48,775.01 $0.00 CEFMS ISFF1 4/2/2007

1299 W914NS-05-C-9065-NA-1 LEE DYNAMICS INTERNATIONAL RETAIL LOGISTICS WAREHOUSE - PERFORMANCE IAW STATEMENT OF WORK $9,775,737.46 $9,775,737.46 $0.00 CEFMS ISFF1 4/2/2007

1300 W914NS-05-C-9065-NA-2 LEE DYNAMICS INTERNATIONAL  EXERCISE OPTION I AND II TO CONTINUE THE LOGISTIC WAREHOUSE 
CONTRACT SUPPORTING THE DISTRIBUTION, WAREHOUSE, SEVEN SITES

$4,227,383.50 $2,693,477.34 $1,533,906.16 CEFMS ISFF2 4/2/2007

1301 W914NS-05-C-9067-NA-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT FOR TADJI $2,744,000.00 $2,744,000.00 $0.00 CEFMS ISFF1 4/2/2007

1302 W914NS-05-C-9067-NA-2 IRAQI CONTRACTOR - 5300 REPAIR AND MAINTENANCE WORK DURING ORIGINAL PERIOD OF 
PERFORMANCE

$1,807,297.00 $1,807,297.00 $0.00 CEFMS ISFF1 4/2/2007

1303 W914NS-05-C-9068-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $1,528,304.21 $1,528,304.21 $0.00 CEFMS ISFF1 4/2/2007

1304 W914NS-05-C-9069-NA-1 IRAQI CONTRACTOR - 4572 CANDIDATE SCREENING FOR CPATT AND MOI - BASE PERIOD $9,704,442.00 $9,704,442.00 $0.00 CEFMS ISFF1 4/2/2007

1305 W914NS-05-C-9069-NA-2 IRAQI CONTRACTOR - 4572 CPATT DAILY CANDIDATE SCREENING TESTS AT IRAQI POLICE ACADEMIES $4,685,816.00 $4,685,815.98 $0.02 CEFMS ISFF2 4/2/2007

1306 W914NS-05-C-9071-NA-1 MINETECH INTERNATIONAL 2 PATROL EXPLOSIVE DETECTOR DOGS TEAMS $126,396.00 $126,295.55 $100.45 CEFMS ISFF1 4/2/2007

1307 W914NS-05-C-9071-NA-3001 MINETECH INTERNATIONAL 2 PATROL EXPLOSIVE DETECTOR DOGS TEAMS $65,333.33 $0.00 $65,333.33 CEFMS ISFF2 4/2/2007

1308 W914NS-05-C-9073-NA-1 DEFENSE LOGISTICS SERVICES PKM MACHINEGUNS $1,872,090.00 $0.00 $1,872,090.00 CEFMS ISFF1 4/2/2007

1309 W914NS-05-C-9074-NA-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT, 4TH BRIDGE CONTRACT FOR TAJI $4,622,600.00 $4,622,600.00 $0.00 CEFMS ISFF1 4/2/2007

1310 W914NS-05-C-9075-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $2,221,950.00 $2,221,950.00 $0.00 CEFMS ISFF1 4/2/2007

1311 W914NS-05-D-1999-13-2 ESS LIFE SUPPORT $477,843.00 $476,208.00 $1,635.00 CEFMS ISFF1 4/2/2007

1312 W914NS-05-D-1999-14-1 ESS DIESEL FUEL $21,000.00 $21,000.00 $0.00 CEFMS ISFF1 4/2/2007

1313 W914NS-05-D-1999-15-1 ESS BASE MAINTENANCE, FOOD SERVICE, FORCE PROTECTION, BILLETING $557,560.00 $543,170.00 $14,390.00 CEFMS ISFF1 4/2/2007

1314 W914NS-05-D-9006-11-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING AT ADONON PALACE, BAGHDAD IRAQ $199,944.00 $199,944.00 $0.00 CEFMS ISFF1 4/2/2007

1315 W914NS-05-D-9006-14-1 IRAQI CONTRACTOR - 4297 TELECOM SUPPORT AND MAINT/U.S. SECRET $27,069.00 $27,069.00 $0.00 CEFMS ISFF1 4/2/2007

1316 W914NS-05-D-9006-18-1 IRAQI CONTRACTOR - 4297 TELECOM SUPPORT AND MAINT/U.S. SECRET (01 OCT 05-31 MAR 06) $302,464.02 $302,464.02 $0.00 CEFMS ISFF1 4/2/2007

1317 W914NS-05-D-9006-19-1 IRAQI CONTRACTOR - 4297  TELECOM SUPPORT AND MAINTENANCE FROM 1 OCT TO 31 DECEMBER 06 $52,931.16 $52,931.16 $0.00 CEFMS ISFF2 4/2/2007

1318 W914NS-05-D-9006-20-1 IRAQI CONTRACTOR - 4297 IRAQI GOVERNMENT NETWORK (IGN) AND IRAQI SECURE GOVERNMENT 
NETWORK (ISGN), VOIP PHONE DROP

$5,325.00 $5,325.00 $0.00 CEFMS ISFF2 4/2/2007

1319 W914NS-05-D-9006-22-3032 IRAQI CONTRACTOR - 4297 DATA DROP (MOD SUPPORT) 1 IGN DATA DROP $1,864.00 $1,864.00 $0.00 CEFMS ISFF2 4/2/2007

1320 W914NS-05-D-9006-8-1 IRAQI CONTRACTOR - 4297 TELECOM SUPPORT AND MAINTENANCE $288,060.96 $288,060.96 $0.00 CEFMS ISFF1 4/2/2007

1321 W914NS-05-D-9007-4-1 PROACTIVE COMMUNICATIONS, INC. VSAT TERMINALS $11,763,000.06 $11,306,165.59 $456,834.47 CEFMS ISFF1 4/2/2007

1322 W914NS-05-D-9007-5-1 PROACTIVE COMMUNICATIONS, INC. VSAT TERMINALS $13,546,172.17 $11,299,824.12 $2,246,348.05 CEFMS ISFF1 4/2/2007
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1323 W914NS-05-D-9007-6-1 PROACTIVE COMMUNICATIONS, INC. VSAT TERMINALS $7,025,860.23 $6,974,277.77 $51,582.46 CEFMS ISFF1 4/2/2007

1324 W914NS-05-D-9007-7-1 PROACTIVE COMMUNICATIONS, INC. ANTI VIRUS SOFTWARE $127,064.00 $127,064.00 $0.00 CEFMS ISFF1 4/2/2007

1325 W914NS-05-D-9007-8-1 PROACTIVE COMMUNICATIONS, INC. PSD SUPPORT FOR SITE SURVEY $1,740,000.00 $1,740,000.00 $0.00 CEFMS ISFF2 4/2/2007

1326 W914NS-05-D-9007-9-1 PROACTIVE COMMUNICATIONS, INC. *06CP081* PC: 240000, LI: ITIMG, INSTALLATION OF NEW USER STATIONS AT 
TEN EXISTING SITES WITHIN THE IC2N

$121,600.00 $48,640.00 $72,960.00 CEFMS ISFF2 4/2/2007

1327 W914NS-05-D-9009-10-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $767,073.42 $767,073.42 $0.00 CEFMS ISFF1 4/2/2007

1328 W914NS-05-D-9009-11-1 IRAQI CONTRACTOR - 4274 9 MONTH LIFE SUPPORT CONTRACT FOR MOSUL POLICE ACADEMY $40,500.00 $40,500.00 $0.00 CEFMS ISFF1 4/2/2007

1329 W914NS-05-D-9009-12-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT OPERATIONS AT MOSUL POLICE ACADEMY $752,065.04 $752,065.04 $0.00 CEFMS ISFF1 4/2/2007

1330 W914NS-05-D-9009-13-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $792,565.04 $792,565.04 $0.00 CEFMS ISFF1 4/2/2007

1331 W914NS-05-D-9009-8-2 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $433,045.00 $433,045.00 $0.00 CEFMS ISFF1 4/2/2007

1332 W914NS-05-D-9009-9009-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $784,167.80 $0.00 $784,167.80 CEFMS ISFF1 4/2/2007

1333 W914NS-05-D-9009-9-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $784,167.80 $784,167.80 $0.00 CEFMS ISFF1 4/2/2007

1334 W914NS-05-D-9010-11-1 TAOS INDUSTRIES AK-47 RIFLE-*CM2017* J43384, PC: 130000, LI: ISIAF. AK-47 ASSAULT RIFLE $2,480,000.00 $0.00 $2,480,000.00 CEFMS ISFF2 4/2/2007

1335 W914NS-05-D-9010-13-1 TAOS INDUSTRIES AK-47; WEAPONS PROVIDED WITH SLING, 3 MAGAZINES AND CLEANING KIT. 
AK47 MUST BE SAME TYPE OF WEAPON AS CURRENTLY IN COUNTRY

$2,834,244.00 $0.00 $2,834,244.00 CEFMS ISFF2 4/2/2007

1336 W914NS-05-D-9010-14-1 TAOS INDUSTRIES PKM HEAVY MACHINE GUN WITH SLING AND ACCESSORIES $388,800.00 $0.00 $388,800.00 CEFMS ISFF2 4/2/2007

1337 W914NS-05-D-9010-14-2 TAOS INDUSTRIES PKM BIPOD $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1338 W914NS-05-D-9010-14-3 TAOS INDUSTRIES PKM CLEANING KIT $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1339 W914NS-05-D-9010-14-4 TAOS INDUSTRIES 100 ROUND DRUM FOR PKM $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1340 W914NS-05-D-9010-14-5 TAOS INDUSTRIES GLOCK 19 HANDGUN WITH 3 MAGAZINES $825,000.00 $0.00 $825,000.00 CEFMS ISFF2 4/2/2007

1341 W914NS-05-D-9010-14-6 TAOS INDUSTRIES HOLSTER FOR GLOCK 19 $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1342 W914NS-05-D-9010-14-7 TAOS INDUSTRIES GLOCK 19 CLEANING KIT $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1343 W914NS-05-D-9010-15-1 TAOS INDUSTRIES 7.62X39MM AK-47 AMMUNITION $900,000.00 $0.00 $900,000.00 CEFMS ISFF2 4/2/2007

1344 W914NS-05-D-9010-15-2 TAOS INDUSTRIES 9X19MM 115 GRAIN BALL AMMO $840,000.00 $0.00 $840,000.00 CEFMS ISFF2 4/2/2007

1345 W914NS-05-D-9010-15-3 TAOS INDUSTRIES 7.62X54MM AMMUNITION; WITH 1:10 LINKS TO ACCOMMODATE 1.020 
MILLION

$489,600.00 $0.00 $489,600.00 CEFMS ISFF2 4/2/2007

1346 W914NS-05-D-9010-16-1 TAOS INDUSTRIES 5.56X45MM AMMO FOR M-16 (A059) $2,480,000.00 $0.00 $2,480,000.00 CEFMS ISFF2 4/2/2007

1347 W914NS-05-D-9010-16-2 TAOS INDUSTRIES 5.56X45MM “LINKED” AMMO FOR M249; LINKS MUST BE FOR 3M ROUNDS 
AND ACCOMPANY AMMO ON SAME SHIPMENT

$1,350,000.00 $0.00 $1,350,000.00 CEFMS ISFF2 4/2/2007

1348 W914NS-05-D-9010-4-1 TAOS INDUSTRIES 9MM GLOCK PISTOLS W/HOLSTERS 810 @374.50 EA $303,345.00 $303,345.00 $0.00 CEFMS ISFF1 4/2/2007

1349 W914NS-05-D-9010-4-2 TAOS INDUSTRIES PKM HEAVY MACHINE GUNS 54 MM 175 @ 1,587.40 EA $277,795.00 $277,795.00 $0.00 CEFMS ISFF1 4/2/2007

1350 W914NS-05-D-9010-4-3 TAOS INDUSTRIES RPK LIGHT MACHINE GUN 175 @419.80 EA $73,465.00 $73,465.00 $0.00 CEFMS ISFF1 4/2/2007

1351 W914NS-05-D-9010-4-4 TAOS INDUSTRIES UBGL FOR AK47 120 @ 720.56 EA $86,467.20 $86,467.20 $0.00 CEFMS ISFF1 4/2/2007

1352 W914NS-05-D-9010-5-1 TAOS INDUSTRIES RPG LAUNCHER RPG-7VM2 40MM $2,568,175.00 $2,568,175.00 $0.00 CEFMS ISFF1 4/2/2007

1353 W914NS-05-D-9010-6-1 TAOS INDUSTRIES WEAPONS KITS $439,710.00 $439,710.00 $0.00 CEFMS ISFF1 4/2/2007

1354 W914NS-05-D-9010-7-1 TAOS INDUSTRIES M9 SMOKE WHITE AND RED $1,052,710.00 $1,052,710.00 $0.00 CEFMS ISFF1 4/2/2007

1355 W914NS-05-D-9010-8-1 TAOS INDUSTRIES ISIPS 9MM PISTOL W/ 3 MAGAZINES, 1 CLEANING KT, AND 1 AMBIDEXTROUS 
HOLSTER EACH

$1,981,440.00 $1,981,440.00 $0.00 CEFMS ISFF1 4/2/2007

1356 W914NS-05-D-9010-8-6 TAOS INDUSTRIES ISIPS AK-47 ASSAULT RIFLES, FOLDING STOCK W/ 2 MAGAZINES, AND 1 
CLEANING KIT EACH

$403,750.00 $403,750.00 $0.00 CEFMS ISFF1 4/2/2007

1357 W914NS-05-D9010-9015-1 7.62X39MM AK-47 AMMUNITION $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1358 W914NS-05-D9010-9015-2 9X19MM AK-47 AMMUNITION $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1359 W914NS-05-D9010-9015-3 7.62X54MM AMMUNITION; WITH 1:10 LINKS TO ACCOMMODATE 1.020 
MILLION

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1360 W914NS-05-D-9012-6-1 AEY INC 9MM HOLSTERS FOR BERETTAS $159,000.00 $159,000.00 $0.00 CEFMS ISFF1 4/2/2007

1361 W914NS-05-D-9012-7-1 AEY INC M433 HEPD NATO STYLE GRENADES $1,166,962.50 $1,166,962.50 $0.00 CEFMS ISFF1 4/2/2007

1362 W914NS-05-D-9012-8-1 AEY INC DO # CHANGED TO 0009 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1363 W914NS-05-D-9012-8-2 AEY INC RPK, PKM, AKM-47, RPG, SHOTGUN, UBGL, GLOCK SPARE PARTS AND 
CLEANING KITS

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1364 W914NS-05-D-9012-9-1 AEY INC BELONGS TO DO# 0008 LINE ITEM 2 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1365 W914NS-05-D-9012-9-2 AEY INC GLOCK 19, HOLSTER, POUCH, PKM HEAVY MACH GUN, SPARE PARTS, 
CLEANING KIT, AKM-47 POUCH

$56,642.00 $56,642.00 $0.00 CEFMS ISFF1 4/2/2007

1366 W914NS-05-D-9013-10-0001AA BLANE INTERNATIONAL GROUP, INC. 7.62X39MM BALL AMMUNITION FOR AK-47 $3,770.00 $0.00 $3,770.00 CEFMS ISFF2 4/2/2007

1367 W914NS-05-D-9013-11-1 BLANE INTERNATIONAL GROUP, INC. SPARE PARTS KIT FOR RPK $70.99 $0.00 $70.99 CEFMS ISFF2 4/2/2007

1368 W914NS-05-D-9013-11-2 BLANE INTERNATIONAL GROUP, INC. SPARE PARTS KIT FOR PKM $2,160.00 $0.00 $2,160.00 CEFMS ISFF2 4/2/2007

1369 W914NS-05-D-9013-11-3 BLANE INTERNATIONAL GROUP, INC. RPK MAGAZINE, 75 ROUND $7,068.00 $0.00 $7,068.00 CEFMS ISFF2 4/2/2007

1370 W914NS-05-D-9013-11-4 BLANE INTERNATIONAL GROUP, INC. RPK SLING $763.80 $0.00 $763.80 CEFMS ISFF2 4/2/2007

1371 W914NS-05-D-9013-11-5 BLANE INTERNATIONAL GROUP, INC. RPK CLEANING KIT $2,848.86 $0.00 $2,848.86 CEFMS ISFF2 4/2/2007

1372 W914NS-05-D-9013-2-1 BLANE INTERNATIONAL GROUP, INC. GLOCK 19 (2,500); PKM HEAVY MACHINE GUN (250); 7.62MM; MAGS; SPARE 
PARTS; CLEANING KIT

$1,899,070.00 $1,899,070.00 $0.00 CEFMS ISFF1 4/2/2007
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1373 W914NS-05-D-9013-4-1 BLANE INTERNATIONAL GROUP, INC. 9MM PISTOLS (INCLUDING 3 MAGAZINES, 1 CLEANING KIT, AND 1 

AMBIDEXTROUS HOLSTER EACH) TO INCLUDE SHIPPING
$3,398,340.00 $3,398,340.00 $0.00 CEFMS ISFF1 4/2/2007

1374 W914NS-05-D-9013-4-2 BLANE INTERNATIONAL GROUP, INC. *CP206* J42388, PC:230000, LI: ISIPS, CPATT - ALL $6,096,750.00 $6,096,750.00 $0.00 CEFMS ISFF1 4/2/2007

1375 W914NS-05-D-9013-4-4 BLANE INTERNATIONAL GROUP, INC. 9MM PISTOLS, INCLUDING 3 MAGAZINES, 1 CLEANING KIT, AND 1 
AMBIDEXTROUS HOLSTER EACH. PKM MACHINE GUNS WITH FOLDING BIPOD 
AND 1 CLEANING KIT EACH. 500 ADDITIONAL 9MM PISTOL MAGAZINES PLUS 
COST OF SHIPPING FOR ALL ITEMS.

$313,830.00 $313,830.00 $0.00 CEFMS ISFF1 4/2/2007

1376 W914NS-05-D-9013-4-5 BLANE INTERNATIONAL GROUP, INC. P00001 DTD 25SEP06 EQUITABLE ADJUSTMENT FOR DELAYED ISSUING END 
USER CERTIFICATE - *CP203* J42346, PC: 230000, LI: ISIHP, 9MM PISTOLS 
(INCLUDING 3 MAGAZINES, 1 CLEANING KIT, AND 1 AMBIDEXTROUS HOLSTER 
EACH) TO INCLUDE SHIPPING

$99,838.20 $99,838.20 $0.00 CEFMS ISFF1 4/2/2007

1377 W914NS-05-D-9013-5-1 BLANE INTERNATIONAL GROUP, INC. CPATT SUSTAINMENT AMMUNITION REQUIREMENTS FOR BOTH POLICE 
FORCES AS WELL AS THE VARIOUS TRAINING SCHOOLS THROUGHOUT THE 
COUNTRY

$1,141,000.00 $915,165.00 $225,835.00 CEFMS ISFF1 4/2/2007

1378 W914NS-05-D-9013-5-2 BLANE INTERNATIONAL GROUP, INC.  9MM PISTOLS, INCLUDING 3 MAGAZINES, 1 CLEANING KIT, AND 1 
AMBIDEXTROUS HOLSTER EACH. PKM MACHINE GUNS WITH FOLDING BIPOD 
AND 1 CLEANING KIT EACH. 500 ADDITIONAL 9MM PISTOL MAGAZINES PLUS 
COST OF SHIPPING FOR ALL ITEMS.

$268,200.00 $0.00 $268,200.00 CEFMS ISFF1 4/2/2007

1379 W914NS-05-D-9013-5-3 BLANE INTERNATIONAL GROUP, INC. GLOCK MODEL 19 (9MM), AK-47 WITH FOLDING STOCK, GLOCK 15 ROUND 
MAGAZINE AND AK-47 30 ROUND MAGAZINE.

$136,400.00 $0.00 $136,400.00 CEFMS ISFF1 4/2/2007

1380 W914NS-05-D-9013-6-1 BLANE INTERNATIONAL GROUP, INC.  7.62X39MM AK-47 AMMO, 9.19X9MM 115 OR 124 GRAIN AMMO $1,545,600.00 $0.00 $1,545,600.00 CEFMS ISFF2 4/2/2007

1381 W914NS-05-D-9013-7-0001AB BLANE INTERNATIONAL GROUP, INC. *CP275* PC: 210000, END OF THE FISCAL YEAR EQUIPMENT BUY $33,177.04 $0.00 $33,177.04 CEFMS ISFF1 4/2/2007

1382 W914NS-05-D-9013-7-0001AC BLANE INTERNATIONAL GROUP, INC. *CP276* PC: 230000, END OF FISCAL YEAR EQUIPMENT BUY $51,188.29 $0.00 $51,188.29 CEFMS ISFF1 4/2/2007

1383 W914NS-05-D-9013-7-0001AD BLANE INTERNATIONAL GROUP, INC. *CP277* PC: 240000, END OF FISCAL YEAR EQUIPMENT BUY $904,839.93 $0.00 $904,839.93 CEFMS ISFF1 4/2/2007

1384 W914NS-05-D-9013-7-1 BLANE INTERNATIONAL GROUP, INC. IEIMG, 9MM PISTOL W/CLEANING KIT AND 3-15 ROUND MAGAZINES, PKM 
W/CLEANING KIT AND BIPOD AND SHIPPING COST

$3,960,775.24 $0.00 $3,960,775.24 CEFMS ISFF2 4/2/2007

1385 W914NS-05-D-9013-8-1 BLANE INTERNATIONAL GROUP, INC. RIFLE, AK-47 ASSAULT RIFLE, 7.62MM - *CM2120* J43746, PC: 130000, LI: 
ISIAF, AK-47 ASSAULT RIFLE

$5,900,000.00 $0.00 $5,900,000.00 CEFMS ISFF2 4/2/2007

1386 W914NS-05-D-9013-9-0006AA BLANE INTERNATIONAL GROUP, INC. RPG ONLY $1,130,400.00 $0.00 $1,130,400.00 CEFMS ISFF2 4/2/2007

1387 W914NS-05-D-9014-3-1 DEFENSE LOGISTICS SERVICES OFG-7V HEDP AMMO FOR RPG-7 WPN SYSTEM $959,375.00 $0.00 $959,375.00 CEFMS ISFF1 4/2/2007

1388 W914NS-05-D-9014-5-1 DEFENSE LOGISTICS SERVICES CLIN 0001AD 7.62X54MM LINKED LINKED ROUNDS $1,690,000.00 $0.00 $1,690,000.00 CEFMS ISFF1 4/2/2007

1389 W914NS-05-D-9014-6-1 DEFENSE LOGISTICS SERVICES AMMUNITION $717,000.00 $715,500.00 $1,500.00 CEFMS ISFF1 4/2/2007

1390 W914NS-05-D-9016-10-1 IRAQI CONTRACTOR - 5011 CP 110  LIFE SUPPORT FOR BORDER POLICE $260,705.04 $115,915.80 $144,789.24 CEFMS ISFF1 4/2/2007

1391 W914NS-05-D-9016-3-2 IRAQI CONTRACTOR - 4274 EXTEND PERIOD OF PERFORMANCE $490,490.98 $490,490.98 $0.00 CEFMS ISFF1 4/2/2007

1392 W914NS-05-D-9016-4-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $2,104,891.16 $2,095,482.01 $9,409.15 CEFMS ISFF1 4/2/2007

1393 W914NS-05-D-9016-5-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $2,094,366.16 $2,025,504.90 $68,861.26 CEFMS ISFF1 4/2/2007

1394 W914NS-05-D-9016-6-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR BORDER POLICE $2,094,366.16 $2,090,305.97 $4,060.19 CEFMS ISFF1 4/2/2007

1395 W914NS-05-D-9016-7-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR BORDER POLICE $1,115,884.75 $1,037,836.78 $78,047.97 CEFMS ISFF1 4/2/2007

1396 W914NS-05-D-9016-8-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT FOR BORDER POLICE $1,000,000.00 $971,230.37 $28,769.63 CEFMS ISFF1 4/2/2007

1397 W914NS-05-D-9016-9-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT FOR BORDER POLICE $1,139,295.75 $1,032,444.49 $106,851.26 CEFMS ISFF1 4/2/2007

1398 W914NS-05-D-9016-NA-1 IRAQI CONTRACTOR - 5011  LIFE SUPPORT FOR BORDER POLICE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1399 W914NS-05-D-9018-1001-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT $2,500,000.00 $2,500,000.00 $0.00 CEFMS ISFF1 4/2/2007

1400 W914NS-05-D-9018-1001-2 IRAQI CONTRACTOR - 4695 LIFE SUPPORT $139,870.00 $139,870.00 $0.00 CEFMS ISFF1 4/2/2007

1401 W914NS-05-D-9018-1001-3 IRAQI CONTRACTOR - 4695 ACTUAL BULK FUEL COSTS $601,923.00 $601,923.00 $0.00 CEFMS ISFF1 4/2/2007

1402 W914NS-05-D-9018-3-3 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL KASIK $93,733.24 $93,733.24 $0.00 CEFMS ISFF1 4/2/2007

1403 W914NS-05-D-9018-4-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT SERVICES $3,263,173.26 $3,263,173.26 $0.00 CEFMS ISFF1 4/2/2007

1404 W914NS-05-D-9018-4-2 IRAQI CONTRACTOR - 4695 2 MONTHS BULK FUEL $16,605.23 $16,605.23 $0.00 CEFMS ISFF1 4/2/2007

1405 W914NS-05-D-9018-5-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT, MIPR 1 $2,136,729.00 $2,136,729.00 $0.00 CEFMS ISFF1 4/2/2007

1406 W914NS-05-D-9018-5-2 IRAQI CONTRACTOR - 4695 LIFE SUPPORT, MIPR 2 $842,465.86 $842,465.86 $0.00 CEFMS ISFF1 4/2/2007

1407 W914NS-05-D-9018-5-3 IRAQI CONTRACTOR - 4695 ACTUAL BULK FUEL COSTS $14,767.23 $14,767.23 $0.00 CEFMS ISFF1 4/2/2007

1408 W914NS-05-D-9018-6-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT $3,456,716.90 $3,456,716.90 $0.00 CEFMS ISFF1 4/2/2007

1409 W914NS-05-D-9019-1001-1 ESS LIFE SUPPORT $1,386,856.28 $1,386,856.28 $0.00 CEFMS ISFF1 4/2/2007

1410 W914NS-05-D-9019-1002-1 ESS LIFE SUPPORT $1,507,151.56 $1,507,151.56 $0.00 CEFMS ISFF1 4/2/2007

1411 W914NS-05-D-9019-2-0006AF ESS DO NOT DEOBLIGATE $$ HAS BEEN DISB BULK FUEL DIESEL PAY THIS CLIN 
ONLY

$37,940.00 $37,940.00 $0.00 CEFMS ISFF1 4/2/2007

1412 W914NS-05-D-9019-2001-1 ESS FOOD SERVICES $1,569,660.00 $1,569,660.00 $0.00 CEFMS ISFF1 4/2/2007

1413 W914NS-05-D-9019-2002-1 ESS LIFE SUPPORT HABBANIYAH $1,534,817.98 $1,534,817.98 $0.00 CEFMS ISFF1 4/2/2007

1414 W914NS-05-D-9019-2003-1 ESS  LIFE SUPPORT AT HABBANIYAH 14 NOV 05 - 13 JAN 06 $2,002,201.80 $2,002,201.80 $0.00 CEFMS ISFF1 4/2/2007

1415 W914NS-05-D-9019-2004-1 ESS  LIFE SUPPORT AT HABBANIYAH 14 NOV 05 - 13 JAN 06 $2,064,774.48 $2,064,774.48 $0.00 CEFMS ISFF1 4/2/2007

1416 W914NS-05-D-9019-2005-1 ESS LIFE SUPPORT AT HABBANIYAH 14 NOV 05 - 13 JAN 06 $1,182,485.59 $1,182,485.59 $0.00 CEFMS ISFF1 4/2/2007

1417 W914NS-05-D-9019-3-0006AF ESS PAY ONLY THIS CLIN(BULK FUEL DIESEL) - DO PAID FROM DFAS-ROME ALSO $183,400.00 $183,400.00 $0.00 CEFMS ISFF1 4/2/2007
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1418 W914NS-05-D-9019-3-0007AF ESS PAY ONLY THIS CLIN (BENZENE) - DO PAID FROM DFAS-ROME ALSO $28,700.00 $28,700.00 $0.00 CEFMS ISFF1 4/2/2007

1419 W914NS-05-D-9019-4-1 ESS LIFE SUPPORT SERVICES $2,110,966.00 $2,110,966.00 $0.00 CEFMS ISFF1 4/2/2007

1420 W914NS-05-D-9019-5-1 ESS LIFE SUPPORT $1,550,610.26 $1,550,610.26 $0.00 CEFMS ISFF1 4/2/2007

1421 W914NS-05-D-9019-6-1 ESS LIFE SUPPORT $1,428,766.26 $1,428,766.26 $0.00 CEFMS ISFF1 4/2/2007

1422 W914NS-05-D-9021-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $1,107,441.66 $1,107,441.66 $0.00 CEFMS ISFF1 4/2/2007

1423 W914NS-05-D-9021-4-1 IRAQI CONTRACTOR - 5012 LIFE SUPPORT $966,640.04 $966,640.04 $0.00 CEFMS ISFF1 4/2/2007

1424 W914NS-05-D-9022-1001-1 SATCO SUPPLIES AND SERVICES $1,404,041.00 $1,404,041.00 $0.00 CEFMS ISFF1 4/2/2007

1425 W914NS-05-D-9022-1002-1 SATCO LIFE SUPPORT $1,226,463.00 $1,226,463.00 $0.00 CEFMS ISFF1 4/2/2007

1426 W914NS-05-D-9022-1003-1 SATCO  LIFE SUPPORT EXTENSION FOR NAMAB POP 1JAN-31MAR06 $1,317,390.00 $1,317,390.00 $0.00 CEFMS ISFF1 4/2/2007

1427 W914NS-05-D-9022-2001-1 SATCO LIFE SUPPORT EXTENSION FOR NAMAB POP 1JAN-31MAR06 $1,360,430.00 $1,360,430.00 $0.00 CEFMS ISFF1 4/2/2007

1428 W914NS-05-D-9022-2002-1 SATCO  LIFE SUPPORT EXTENSION FOR NAMAB POP 1JAN-31MAR06 $670,000.00 $670,000.00 $0.00 CEFMS ISFF1 4/2/2007

1429 W914NS-05-D-9022-5-1 SATCO LIFE SUPPORT $1,216,376.00 $1,216,376.00 $0.00 CEFMS ISFF1 4/2/2007

1430 W914NS-05-D-9022-6-1 SATCO LIFE SUPPORT $1,436,961.00 $1,436,961.00 $0.00 CEFMS ISFF1 4/2/2007

1431 W914NS-05-D-9022-7-1 SATCO LIFE SUPPORT $1,274,331.00 $1,274,331.00 $0.00 CEFMS ISFF1 4/2/2007

1432 W914NS-05-D-9022-7-2 SATCO LIFE SUPPORT $53,310.00 $53,310.00 $0.00 CEFMS ISFF1 4/2/2007

1433 W914NS-05-D-9023-10-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOB JUSTICE $149,929.52 $149,929.52 $0.00 CEFMS ISFF1 4/2/2007

1434 W914NS-05-D-9023-11-1 IRAQI CONTRACTOR - 4274  LIFE SUPPORT FOR FOB JUSTICE $11,123.39 $11,123.39 $0.00 CEFMS ISFF1 4/2/2007

1435 W914NS-05-D-9023-12-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR FOB JUSTICE $124,457.48 $122,657.48 $1,800.00 CEFMS ISFF1 4/2/2007

1436 W914NS-05-D-9023-13-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR FOB JUSTICE $124,457.48 $124,457.48 $0.00 CEFMS ISFF1 4/2/2007

1437 W914NS-05-D-9023-14-1 IRAQI CONTRACTOR - 5010 CP 125  LIFE SUPPORT FOR FOB JUSTICE $57,288.45 $57,288.45 $0.00 CEFMS ISFF1 4/2/2007

1438 W914NS-05-D-9023-7-1 IRAQI CONTRACTOR - 4274 CAMP MAINTENANCE, WATER SYS, ELECTRICAL, WASTE MGT, LATRINES $49,290.77 $49,290.77 $0.00 CEFMS ISFF1 4/2/2007

1439 W914NS-05-D-9023-8-1 IRAQI CONTRACTOR - 4274 PROVIDE LIFE SUPPORT FOR FOB JUSTICE $8,250.39 $8,250.39 $0.00 CEFMS ISFF1 4/2/2007

1440 W914NS-05-D-9023-9-1 IRAQI CONTRACTOR - 5012 LIFE SUPPORT FOR FOB JUSTICE $138,567.51 $138,567.51 $0.00 CEFMS ISFF1 4/2/2007

1441 W914NS-05-D-9025-10-1 SALLYPORT GLOBAL HOLDINGS LIFE SUPPORT FOR DBE/IPS ACADEMY AT SHIABAH $940,374.42 $940,374.42 $0.00 CEFMS ISFF1 4/2/2007

1442 W914NS-05-D-9025-11-1 SALLYPORT GLOBAL HOLDINGS FOR LIFE SUPPORT FOR DBE/IPS ACADEMY AT SHIABAH $946,627.80 $946,627.80 $0.00 CEFMS ISFF1 4/2/2007

1443 W914NS-05-D-9025-1-2 SALLYPORT GLOBAL HOLDINGS MOBILIZATION UPDATE $103,387.26 $103,387.26 $0.00 CEFMS ISFF2 4/2/2007

1444 W914NS-05-D-9025-12-1 SALLYPORT GLOBAL HOLDINGS LIFE SUPPORT FOR DBE/IPS ACADEMY AT SHIABAH $900,825.09 $900,825.09 $0.00 CEFMS ISFF1 4/2/2007

1445 W914NS-05-D-9025-13-1 SALLYPORT GLOBAL HOLDINGS FOR LIFE SUPPORT FOR DBE/IPS ACADEMY AT SHIABAH $943,825.09 $943,825.09 $0.00 CEFMS ISFF1 4/2/2007

1446 W914NS-05-D-9025-14-1 SALLYPORT GLOBAL HOLDINGS BASRAH ACADEMY SUPPORT $1,092,834.22 $1,092,834.22 $0.00 CEFMS ISFF1 4/2/2007

1447 W914NS-05-D-9025-15-1 SALLYPORT GLOBAL HOLDINGS CP 092 IS FOR LIFE SUPPORT FOR DBE/IPS ACADEMY AT SHIABAH $1,096,166.22 $1,096,166.22 $0.00 CEFMS ISFF1 4/2/2007

1448 W914NS-05-D-9025-16-1 SALLYPORT GLOBAL HOLDINGS CP 092 IS FOR LIFE SUPPORT FOR DBE/IPS ACADEMY AT SHIABAH $1,096,166.22 $1,096,166.22 $0.00 CEFMS ISFF1 4/2/2007

1449 W914NS-05-D-9025-17-1 SALLYPORT GLOBAL HOLDINGS *06CP055* J43688, PC: 210000, LI: ISPAC. FUNDING TO CONTINUE LIFE 
SUPPORT SERVICES AT BASRAH JOINT IPS/DBE ACADEMY

$1,007,834.80 $1,007,834.80 $0.00 CEFMS ISFF2 4/2/2007

1450 W914NS-05-D-9025-18-1 SALLYPORT GLOBAL HOLDINGS LIFE SUPPORT BASRAH ACADEMY $1,111,916.22 $1,111,916.22 $0.00 CEFMS ISFF2 4/2/2007

1451 W914NS-05-D-9025-19-1 SALLYPORT GLOBAL HOLDINGS *06CP055* J43688, PC: 210000, LI: ISPAC. FUNDING TO CONTINUE LIFE 
SUPPORT SERVICES AT BASRAH JOINT IPS/DBE ACADEMY

$549,463.11 $549,463.11 $0.00 CEFMS ISFF2 4/2/2007

1452 W914NS-05-D-9025-5-2 SALLYPORT GLOBAL HOLDINGS LIFE SUPPORT $518,514.00 $518,514.00 $0.00 CEFMS ISFF1 4/2/2007

1453 W914NS-05-D-9025-6-1 SALLYPORT GLOBAL HOLDINGS LIFE SUPPORT $621,058.00 $621,058.00 $0.00 CEFMS ISFF1 4/2/2007

1454 W914NS-05-D-9025-7-1 SALLYPORT GLOBAL HOLDINGS CAMP SUPPLIES, BULK FUEL, FOOD SERVICES, WASTE MANAGEMENT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1455 W914NS-05-D-9025-8-1 SALLYPORT GLOBAL HOLDINGS LIFE SUPPORT SHIABAH ACADEMY $1,028,909.00 $1,028,909.00 $0.00 CEFMS ISFF1 4/2/2007

1456 W914NS-05-D-9025-9-1 SALLYPORT GLOBAL HOLDINGS LIFE SUPPORT FOR DBE/IPS ACADEMY AT SHIABAH $818,604.40 $818,604.40 $0.00 CEFMS ISFF1 4/2/2007

1457 W914NS-05-D-9027-10-1 IRAQI CONTRACTOR - 5300 MOD PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1458 W914NS-05-D-9027-10-2 IRAQI CONTRACTOR - 5300 MOI PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC FOR THREE MONTHS @ $27,500.00 PER MONTH

$27,500.00 $0.00 $27,500.00 CEFMS ISFF1 4/2/2007

1459 W914NS-05-D-9027-11-1 IRAQI CONTRACTOR - 5300 MOD PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1460 W914NS-05-D-9027-11-2 IRAQI CONTRACTOR - 5300 MOI PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC FOR THREE MONTHS @ $27,500.00 PER MONTH

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1461 W914NS-05-D-9027-12-1 IRAQI CONTRACTOR - 5300  MOD PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC

$12,420.00 $12,420.00 $0.00 CEFMS ISFF1 4/2/2007

1462 W914NS-05-D-9027-12-2 IRAQI CONTRACTOR - 5300  MOI PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC FOR THREE MONTHS @ $27,500.00 PER MONTH

$12,420.00 $12,420.00 $0.00 CEFMS ISFF1 4/2/2007

1463 W914NS-05-D-9027-14-1 IRAQI CONTRACTOR - 5300 ISIAF, MOD PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD 
SERVICES, PHOENIX BASE DFAC

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1464 W914NS-05-D-9027-14-2 IRAQI CONTRACTOR - 5300  ISMOI, MOI PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD 
SERVICES, PHOENIX BASE DFAC FOR THREE MONTHS @ $27,500.00 PER 
MONTH

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1465 W914NS-05-D-9027-16-1 IRAQI CONTRACTOR - 5300 *CM537* PC: 110000, LI: ISIAF, MOD PERSONNEL SHARE OF IRAQI 
CONTRACTOR - 5300 FOOD SERVICES, PHOENIX BASE DFAC.

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007
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1466 W914NS-05-D-9027-16-2 IRAQI CONTRACTOR - 5300 *CP220* PC: 210000, LI: ISMOI, MOI PERSONNEL SHARE OF IRAQI 

CONTRACTOR - 5300 FOOD SERVICES, PHOENIX BASE DFAC FOR THREE 
MONTHS @ $27,500.00 PER MONTH

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1467 W914NS-05-D-9027-18-1 IRAQI CONTRACTOR - 5300  ISIMG, MOI PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD 
SERVICES, PHOENIX BASE DFAC FOR THE MONTH OF OCTOBER 2006 AT 
$27,500 PER MONTH

$27,500.00 $27,500.00 $0.00 CEFMS ISFF2 4/2/2007

1468 W914NS-05-D-9027-18-2 IRAQI CONTRACTOR - 5300 MOD PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC.

$27,500.00 $27,500.00 $0.00 CEFMS ISFF2 4/2/2007

1469 W914NS-05-D-9027-20-1 IRAQI CONTRACTOR - 5300 MOI PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC FOR THE MONTH OF NOVEMBER 2006 AT $27,500 PER 
MONTH

$27,500.00 $27,500.00 $0.00 CEFMS ISFF2 4/2/2007

1470 W914NS-05-D-9027-20-2 IRAQI CONTRACTOR - 5300 MOD PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC.

$27,500.00 $27,500.00 $0.00 CEFMS ISFF2 4/2/2007

1471 W914NS-05-D-9027-22-1 IRAQI CONTRACTOR - 5300 PHOENIX BASE, IRAQ - FOOD SVS LUNCH AND DINNER $55,000.00 $55,000.00 $0.00 CEFMS ISFF2 4/2/2007

1472 W914NS-05-D-9027-26-1 IRAQI CONTRACTOR - 5300 FOOD SVS LUNCH AND DINNER $27,500.00 $27,500.00 $0.00 CEFMS ISFF2 4/2/2007

1473 W914NS-05-D-9027-28-1 IRAQI CONTRACTOR - 5300 501-600 FOOD SVS LUNCH AND DINNER $27,500.00 $0.00 $27,500.00 CEFMS ISFF2 4/2/2007

1474 W914NS-05-D-9027-9-1 IRAQI CONTRACTOR - 5300  MOD PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC.

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1475 W914NS-05-D-9027-9-2 IRAQI CONTRACTOR - 5300 MOI PERSONNEL SHARE OF IRAQI CONTRACTOR - 5300 FOOD SERVICES, 
PHOENIX BASE DFAC FOR THREE MONTHS @ $27,500.00 PER MONTH

$27,500.00 $27,500.00 $0.00 CEFMS ISFF1 4/2/2007

1476 W914NS-05-D-9028-1001-1 EOD TECHNOLOGY, INC. (EODT) SECURITY KASIK MIL BASE $1,134,112.00 $1,134,112.00 $0.00 CEFMS ISFF1 4/2/2007

1477 W914NS-05-D-9028-1-1 EOD TECHNOLOGY, INC. (EODT) MOBILIZATION COSTS (ONE TIME) $198,068.00 $198,068.00 $0.00 CEFMS ISFF1 4/2/2007

1478 W914NS-05-D-9028-2001-1 EOD TECHNOLOGY, INC. (EODT) BASE SECURITY OPS AL KASIK $959,519.00 $959,519.00 $0.00 CEFMS ISFF1 4/2/2007

1479 W914NS-05-D-9028-2-1 EOD TECHNOLOGY, INC. (EODT) SECURITY $1,327,410.00 $1,327,410.00 $0.00 CEFMS ISFF1 4/2/2007

1480 W914NS-05-D-9028-3-1 EOD TECHNOLOGY, INC. (EODT) SECURITY SERVICES AT KASIK $1,372,410.00 $1,372,410.00 $0.00 CEFMS ISFF1 4/2/2007

1481 W914NS-05-D-9028-4-1 EOD TECHNOLOGY, INC. (EODT) SECURITY SERVICES $1,298,384.00 $1,298,384.00 $0.00 CEFMS ISFF1 4/2/2007

1482 W914NS-05-D-9029-1001-1 SABRE INTERNATIONAL SECURITY SECURITY SERVICES $389,000.00 $389,000.00 $0.00 CEFMS ISFF1 4/2/2007

1483 W914NS-05-D-9029-1-1 SABRE INTERNATIONAL SECURITY SECURITY TEAMS, DOGS, ETC. $655,000.00 $655,000.00 $0.00 CEFMS ISFF1 4/2/2007

1484 W914NS-05-D-9029-2001-1 SABRE INTERNATIONAL SECURITY SECURITY $389,000.00 $389,000.00 $0.00 CEFMS ISFF1 4/2/2007

1485 W914NS-05-D-9029-2-1 SABRE INTERNATIONAL SECURITY BASE SECURITY $509,000.00 $509,000.00 $0.00 CEFMS ISFF1 4/2/2007

1486 W914NS-05-D-9029-3001-1 SABRE INTERNATIONAL SECURITY LIFE SUPPORT $389,000.00 $389,000.00 $0.00 CEFMS ISFF1 4/2/2007

1487 W914NS-05-D-9029-3002-1 SABRE INTERNATIONAL SECURITY EXPLOSIVE DETECTION WATCH DOG TEAMS $302,000.00 $302,000.00 $0.00 CEFMS ISFF1 4/2/2007

1488 W914NS-05-D-9029-3-1 SABRE INTERNATIONAL SECURITY SECURITY SERVICES $389,000.00 $389,000.00 $0.00 CEFMS ISFF1 4/2/2007

1489 W914NS-05-D-9030-10-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT FOR SULAYMANIYAH REGIONAL POLICE ACADEMY $1,167,600.00 $1,167,600.00 $0.00 CEFMS ISFF1 4/2/2007

1490 W914NS-05-D-9030-1-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT $1,049,200.00 $1,049,200.00 $0.00 CEFMS ISFF1 4/2/2007

1491 W914NS-05-D-9030-11-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT FOR SULAYMANIYAH REGIONAL POLICE ACADEMY $2,335,200.00 $2,335,200.00 $0.00 CEFMS ISFF1 4/2/2007

1492 W914NS-05-D-9030-12-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT SERVICES AT DBE/IPS ACADEMIES AT SULAYMANYAH $3,658,272.00 $3,658,272.00 $0.00 CEFMS ISFF2 4/2/2007

1493 W914NS-05-D-9030-2-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT $1,049,200.00 $1,049,200.00 $0.00 CEFMS ISFF1 4/2/2007

1494 W914NS-05-D-9030-3-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT $1,059,200.00 $1,059,200.00 $0.00 CEFMS ISFF1 4/2/2007

1495 W914NS-05-D-9030-4-1 IRAQI CONTRACTOR - 4536 FOOD OPERATIONS, WATER, FUEL, IT SUPPORT, MEDICAL SUPPORT $1,059,200.00 $1,059,200.00 $0.00 CEFMS ISFF1 4/2/2007

1496 W914NS-05-D-9030-5-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT SULAYMANIYAH POLICE ACADEMY $1,222,400.00 $1,222,400.00 $0.00 CEFMS ISFF1 4/2/2007

1497 W914NS-05-D-9030-6-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT FOR SULAYMANIYAH REGIONAL POLICE ACADEMY $1,231,400.00 $1,231,400.00 $0.00 CEFMS ISFF1 4/2/2007

1498 W914NS-05-D-9030-7-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT FOR SULAYMANIYAH REGIONAL POLICE ACADEMY $1,231,400.00 $1,231,400.00 $0.00 CEFMS ISFF1 4/2/2007

1499 W914NS-05-D-9030-8-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT FOR SULAYMANIYAH REGIONAL POLICE ACADEMY $1,167,600.00 $1,167,600.00 $0.00 CEFMS ISFF1 4/2/2007

1500 W914NS-05-D-9030-9-1 IRAQI CONTRACTOR - 4536 LIFE SUPPORT FOR SULAYMANIYAH REGIONAL POLICE ACADEMY $1,167,600.00 $1,167,600.00 $0.00 CEFMS ISFF1 4/2/2007

1501 W914NS-05-D-9030-NA-1 IRAQI CONTRACTOR - 4536 MNF-I LIFE SUPPORT FOR SULYIMANIYAH SERVICE ACADEMY $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1502 W914NS-05-D-9031-10-1 EOD TECHNOLOGY, INC. (EODT) TELECOMMUNICATIONS SUPPORT $224,461.52 $224,461.52 $0.00 CEFMS ISFF1 4/2/2007

1503 W914NS-05-D-9031-1-1 EOD TECHNOLOGY, INC. (EODT) TELECOMMUNICATIONS SERVICES $309,985.70 $309,985.70 $0.00 CEFMS ISFF1 4/2/2007

1504 W914NS-05-D-9031-14-1 EOD TECHNOLOGY, INC. (EODT) MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL C2 
CAPABILITIES FOR SUSTAINMENT OF OPERATION

$234,744.92 $234,744.92 $0.00 CEFMS ISFF1 4/2/2007

1505 W914NS-05-D-9031-18-1 EOD TECHNOLOGY, INC. (EODT) CONTINUED HELP DESK SUPPORT FOR IRAQI MOD $247,542.04 $247,542.04 $0.00 CEFMS ISFF1 4/2/2007

1506 W914NS-05-D-9031-2-1 EOD TECHNOLOGY, INC. (EODT) TELECOMMUNICATIONS SERVICES ($378099.89 FUNDED BY O&M, MNSTCI, 
A00295293M00001)

$173,735.00 $173,735.00 $0.00 CEFMS ISFF1 4/2/2007

1507 W914NS-05-D-9031-21-1 EOD TECHNOLOGY, INC. (EODT) CONTINUED HELP DESK SUPPORT FOR IRAQI MOD $241,829.04 $241,829.04 $0.00 CEFMS ISFF1 4/2/2007

1508 W914NS-05-D-9031-24-1 EOD TECHNOLOGY, INC. (EODT) CONTINUED HELP DESK SUPPORT FOR IRAQI MOD $250,969.84 $250,969.84 $0.00 CEFMS ISFF1 4/2/2007

1509 W914NS-05-D-9031-28-0002AB EOD TECHNOLOGY, INC. (EODT) CM 311 MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL 
C2 CAPABILITIES FOR SUSTAINMENT OF OPERATIONS

$56,142.96 $56,142.96 $0.00 CEFMS ISFF1 4/2/2007

1510 W914NS-05-D-9031-28-0003AB EOD TECHNOLOGY, INC. (EODT) CM 311 MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL 
C2 CAPABILITIES FOR SUSTAINMENT OF OPERATIONS

$27,779.72 $27,779.72 $0.00 CEFMS ISFF1 4/2/2007

1511 W914NS-05-D-9031-28-0004AB EOD TECHNOLOGY, INC. (EODT) CM 311 MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL 
C2 CAPABILITIES FOR SUSTAINMENT OF OPERATIONS

$84,297.80 $84,297.80 $0.00 CEFMS ISFF1 4/2/2007
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1512 W914NS-05-D-9031-28-0005AB EOD TECHNOLOGY, INC. (EODT) CM 311 MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL 

C2 CAPABILITIES FOR SUSTAINMENT OF OPERATIONS
$52,506.38 $52,506.38 $0.00 CEFMS ISFF1 4/2/2007

1513 W914NS-05-D-9031-28-0006AB EOD TECHNOLOGY, INC. (EODT) CM 311 MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL 
C2 CAPABILITIES FOR SUSTAINMENT OF OPERATIONS

$17,390.98 $17,390.98 $0.00 CEFMS ISFF1 4/2/2007

1514 W914NS-05-D-9031-28-0007AA EOD TECHNOLOGY, INC. (EODT) CM 311 MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL 
C2 CAPABILITIES FOR SUSTAINMENT OF OPERATIONS

$12,852.00 $12,852.00 $0.00 CEFMS ISFF1 4/2/2007

1515 W914NS-05-D-9031-29-0002AB EOD TECHNOLOGY, INC. (EODT) EODT MOD MONTHLY PAYMENT (AUGUST) TO PROVIDE HELP DESK SUPPORT $56,142.96 $56,142.96 $0.00 CEFMS ISFF1 4/2/2007

1516 W914NS-05-D-9031-29-0003AB EOD TECHNOLOGY, INC. (EODT) EODT MOD MONTHLY PAYMENT (AUGUST) TO PROVIDE HELP DESK SUPPORT $27,779.72 $27,779.72 $0.00 CEFMS ISFF1 4/2/2007

1517 W914NS-05-D-9031-29-0004AB EOD TECHNOLOGY, INC. (EODT) EODT MOD MONTHLY PAYMENT (AUGUST) TO PROVIDE HELP DESK SUPPORT $84,297.80 $84,297.80 $0.00 CEFMS ISFF1 4/2/2007

1518 W914NS-05-D-9031-29-0005AB EOD TECHNOLOGY, INC. (EODT) EODT MOD MONTHLY PAYMENT (AUGUST) TO PROVIDE HELP DESK SUPPORT $52,506.38 $52,506.38 $0.00 CEFMS ISFF1 4/2/2007

1519 W914NS-05-D-9031-29-0006AB EOD TECHNOLOGY, INC. (EODT) EODT MOD MONTHLY PAYMENT (AUGUST) TO PROVIDE HELP DESK SUPPORT $17,390.98 $17,390.98 $0.00 CEFMS ISFF1 4/2/2007

1520 W914NS-05-D-9031-29-0007AB EOD TECHNOLOGY, INC. (EODT) EODT MOD MONTHLY PAYMENT (AUGUST) TO PROVIDE HELP DESK SUPPORT $12,852.00 $12,852.00 $0.00 CEFMS ISFF1 4/2/2007

1521 W914NS-05-D-9031-34-1 EOD TECHNOLOGY, INC. (EODT) *CM311E* PC: 140000, LI: ISMOD,EODT MOD MONTHLY PAYMENT (AUGUST) 
TO PROVIDE HELP DESK SUPPORT

$257,472.90 $257,472.90 $0.00 CEFMS ISFF1 4/2/2007

1522 W914NS-05-D-9031-35-1 EOD TECHNOLOGY, INC. (EODT) *CM311E* PC: 140000, LI: ISMOD,EODT MOD MONTHLY PAYMENT (AUGUST) 
TO PROVIDE HELP DESK SUPPORT

$51,261.52 $0.00 $51,261.52 CEFMS ISFF1 4/2/2007

1523 W914NS-05-D-9031-36-1 EOD TECHNOLOGY, INC. (EODT) *CM311E* PC: 140000, LI: ISMOD,EODT MOD MONTHLY PAYMENT (AUGUST) 
TO PROVIDE HELP DESK SUPPORT

$1,000,000.00 $0.00 $1,000,000.00 CEFMS ISFF1 4/2/2007

1524 W914NS-05-D-9031-38-1 EOD TECHNOLOGY, INC. (EODT) *CM311E* PC: 140000, LI: ISMOD,EODT MOD MONTHLY PAYMENT (AUGUST) 
TO PROVIDE HELP DESK SUPPORT; P00001 DTD 27SEP06 DECREASE CONTRACT 
BY <$5382.40>; ADM001 DTD 12OCT06 CHANGE VENDOR’S ID FROM WJ6H0G 
TO 0NEH5 PER FC REQUEST

$202,883.49 $202,883.49 $0.00 CEFMS ISFF1 4/2/2007

1525 W914NS-05-D-9031-6-1 EOD TECHNOLOGY, INC. (EODT) TELECOMMUNICATIONS NETWORK $194,278.83 $194,278.83 $0.00 CEFMS ISFF1 4/2/2007

1526 W914NS-05-D-9031-7-1 EOD TECHNOLOGY, INC. (EODT) EQUIPMENT AND SUPPLIES FOR UPGRADES $507,360.36 $507,360.36 $0.00 CEFMS ISFF1 4/2/2007

1527 W914NS-05-D-9031-8-1 EOD TECHNOLOGY, INC. (EODT) SUPPLIES FOR MAJOR SYSTEM UPGRADE $79,077.32 $79,077.32 $0.00 CEFMS ISFF1 4/2/2007

1528 W914NS-05-D-9031-9-1 EOD TECHNOLOGY, INC. (EODT) O%M TELECOMMUNICATIONS, SERVER AND USER ADMINISTRATION $224,461.52 $224,461.52 $0.00 CEFMS ISFF1 4/2/2007

1529 W914NS-05-D-9032-1-1 IRAQI CONTRACTOR - 5300 MOBILIZATION FOR AL KUT DBE-IPS ACADEMIES $626,515.00 $626,515.00 $0.00 CEFMS ISFF1 4/2/2007

1530 W914NS-05-D-9033-10-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $5,290.30 $5,290.30 $0.00 CEFMS ISFF1 4/2/2007

1531 W914NS-05-D-9033-1-1 IRAQI CONTRACTOR - 4695 AL HILLA MOBILIZATION $291,008.00 $291,008.00 $0.00 CEFMS ISFF1 4/2/2007

1532 W914NS-05-D-9033-11-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $1,052,683.00 $1,052,682.00 $1.00 CEFMS ISFF1 4/2/2007

1533 W914NS-05-D-9033-12-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $723,074.00 $712,034.00 $11,040.00 CEFMS ISFF1 4/2/2007

1534 W914NS-05-D-9033-13-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $60,000.00 $60,000.00 $0.00 CEFMS ISFF1 4/2/2007

1535 W914NS-05-D-9033-13-2 IRAQI CONTRACTOR - 4695 PO1-ADDITIONAL INCREASE IN FUNDING - *06CP098*, PC:210000, LI:ISPAC, TO 
PURCHASE REPAIRS TO AL HILLA TRAINING ACADEMY

$173,745.00 $173,745.00 $0.00 CEFMS ISFF2 4/2/2007

1536 W914NS-05-D-9033-14-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $703,034.00 $702,434.00 $600.00 CEFMS ISFF1 4/2/2007

1537 W914NS-05-D-9033-15-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $703,034.00 $702,434.00 $600.00 CEFMS ISFF1 4/2/2007

1538 W914NS-05-D-9033-16-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $340,215.00 $311,355.00 $28,860.00 CEFMS ISFF1 4/2/2007

1539 W914NS-05-D-9033-2-1 IRAQI CONTRACTOR - 4695 AL HILLAH LIFE SUPPORT $340,929.00 $340,929.00 $0.00 CEFMS ISFF1 4/2/2007

1540 W914NS-05-D-9033-3-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AT AL HILLA POLICE ACADEMY $267,971.00 $267,971.00 $0.00 CEFMS ISFF1 4/2/2007

1541 W914NS-05-D-9033-4-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AT AL HILLA POLICE ACADEMY $413,888.00 $413,888.00 $0.00 CEFMS ISFF1 4/2/2007

1542 W914NS-05-D-9033-5-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT SERVICES $450,369.00 $450,369.00 $0.00 CEFMS ISFF1 4/2/2007

1543 W914NS-05-D-9033-6-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AL HILLAH $523,326.00 $523,326.00 $0.00 CEFMS ISFF1 4/2/2007

1544 W914NS-05-D-9033-7-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $513,478.00 $513,478.00 $0.00 CEFMS ISFF1 4/2/2007

1545 W914NS-05-D-9033-8-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $393,553.00 $393,553.00 $0.00 CEFMS ISFF1 4/2/2007

1546 W914NS-05-D-9033-9-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR AL HILLA REGIONAL POLICE ACADEMY $422,189.00 $422,189.00 $0.00 CEFMS ISFF1 4/2/2007

1547 W914NS-05-D-9034-1-1 IRAQI CONTRACTOR - 4578 ARMORED PERSONNEL CARRIERS $946,000.00 $946,000.00 $0.00 CEFMS ISFF1 4/2/2007

1548 W914NS-05-D-9034-1-2 IRAQI CONTRACTOR - 4578 STORAGE FEES $21,760.00 $21,760.00 $0.00 CEFMS ISFF1 4/2/2007

1549 W914NS-05-D-9035-1-1 AEY INC ARMORED PERSONNEL CARRIERS, 5; RPC LETHALITY PACKAGE; 10 TON 
WINCH

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1550 W914NS-05-D-9036-1-1 AVIASTAL SERVICE ARMORED PERSONNEL CARRIERS $750,189.12 $0.00 $750,189.12 CEFMS ISFF1 4/2/2007

1551 W914NS-05-D-9037-1-1 INTEGRATED CONVOY PROTECTION LTD (ICP) APC’S $16,620,000.00 $16,620,000.00 $0.00 CEFMS ISFF1 4/2/2007

1552 W914NS-05-D-9037-1-2 INTEGRATED CONVOY PROTECTION LTD (ICP) APC’S $2,270,725.00 $990,196.40 $1,280,528.60 CEFMS ISFF1 4/2/2007

1553 W914NS-05-D-9037-2-1 INTEGRATED CONVOY PROTECTION LTD (ICP) PURCHASE OF 18 REVA MK III 4X4 TACTICAL VEHICLES FOR THE IRAQI POLICE 
FORCE

$4,086,000.00 $3,736,351.60 $349,648.40 CEFMS ISFF1 4/2/2007

1554 W914NS-05-D-9037-3-0003AB INTEGRATED CONVOY PROTECTION LTD (ICP) RPC LETHALITY PACKAGE $86,400.00 $0.00 $86,400.00 CEFMS ISFF2 4/2/2007

1555 W914NS-05-D-9038-1001-1 IRAQI CONTRACTOR - 4580 SUPPLIES AND SERVICES SECURITY RUSTIMANIAH $1,044,849.26 $1,044,849.26 $0.00 CEFMS ISFF1 4/2/2007

1556 W914NS-05-D-9038-1-1 IRAQI CONTRACTOR - 4580 MOBILIZATION OF SECURITY SERVICES $521,548.41 $521,548.41 $0.00 CEFMS ISFF1 4/2/2007

1557 W914NS-05-D-9038-2001-1 IRAQI CONTRACTOR - 4580 LIFE SUPPORT RUSTAMIYAH $1,044,849.26 $1,044,849.26 $0.00 CEFMS ISFF1 4/2/2007

1558 W914NS-05-D-9038-2-1 IRAQI CONTRACTOR - 4580 SECURITY SERVICES AT RUSTIMANYAH $298,934.08 $298,934.08 $0.00 CEFMS ISFF1 4/2/2007

1559 W914NS-05-D-9038-3001-1 IRAQI CONTRACTOR - 4580  INCREASE FOR OPTION 2 OF CONTRACT W914NS-05-D-9038 $1,034,524.39 $1,034,524.38 $0.01 CEFMS ISFF1 4/2/2007
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1560 W914NS-05-D-9038-3002-1 IRAQI CONTRACTOR - 4580  INCREASE FOR OPTION 2 OF CONTRACT W914NS-05-D-9038 $140,472.95 $140,472.92 $0.03 CEFMS ISFF1 4/2/2007

1561 W914NS-05-D-9038-3003-1 IRAQI CONTRACTOR - 4580 INCREASE FOR OPTION 2 OF CONTRACT W914NS-05-D-9038 $1,034,524.38 $1,034,524.38 $0.00 CEFMS ISFF1 4/2/2007

1562 W914NS-05-D-9038-3004-1 IRAQI CONTRACTOR - 4580 110000 INCREASE FOR OPTION 2 OF CONTRACT W914NS-05-D-9038 $750,000.00 $750,000.00 $0.00 CEFMS ISFF1 4/2/2007

1563 W914NS-05-D-9038-3005-1 IRAQI CONTRACTOR - 4580 110000 INCREASE FOR OPTION 2 OF CONTRACT W914NS-05-D-9038 $755,000.00 $755,000.00 $0.00 CEFMS ISFF1 4/2/2007

1564 W914NS-05-D-9038-3-1 IRAQI CONTRACTOR - 4580 SECURITY SERVICES $597,868.15 $597,868.15 $0.00 CEFMS ISFF1 4/2/2007

1565 W914NS-05-D-9038-4-1 IRAQI CONTRACTOR - 4580 SECURITY SERVICES $486,825.00 $486,825.00 $0.00 CEFMS ISFF1 4/2/2007

1566 W914NS-05-D-9038-4-2 IRAQI CONTRACTOR - 4580 SECURITY SERVICES $597,868.15 $597,868.15 $0.00 CEFMS ISFF1 4/2/2007

1567 W914NS-05-F-9050-NA-3 SPRINT COMMUNICATIONS COMPANY LP EXTENSION OF SPRINT CONTRACT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1568 W914NS-05-F-9099-NA-1 ATLANTIC DIVING SUPPLY, INC. TACTICAL BOOTS, VARIOUS SIZES $2,676,172.50 $2,506,395.60 $169,776.90 CEFMS ISFF1 4/2/2007

1569 W914NS-05-F-9101-NA-1 POINT BLANK BODY ARMOR INC. LEVEL 111A BASE TACTICAL VESTS $1,060,761.00 $1,060,761.00 $0.00 CEFMS ISFF1 4/2/2007

1570 W914NS-05-F-9102-NA-1 TACTICAL SURVIVAL SPECIALTIES KHAKI UNIFORMS/CAPS $308,269.55 $308,269.55 $0.00 CEFMS ISFF1 4/2/2007

1571 W914NS-05-F-9108-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR $26,133,125.00 $26,133,125.00 $0.00 CEFMS ISFF1 4/2/2007

1572 W914NS-05-M-0048-NA-3 DYNCORP INTERNATIONAL LLC ADDITION OF 25 NEW PERSONAL TO THE AIR TRAFFIC CONTROLLERS SCHOOL 
AT AL MUTHANA AIR BASE

$700,175.00 $464,345.82 $235,829.18 CEFMS ISFF1 4/2/2007

1573 W914NS-05-M-1043-NA-2 IRAQI CONTRACTOR - 4619 EXTEND PHONE SERVICE CONTRACT BY 3 MONTHS $21,619.50 $21,619.50 $0.00 CEFMS ISFF1 4/2/2007

1574 W914NS-05-M-1128-NA-2 IRAQI CONTRACTOR - 4725 ADD’L WALL LOCKERS $17,630.00 $16,400.00 $1,230.00 CEFMS ISFF1 4/2/2007

1575 W914NS-05-M-1146-NA-2 PASSENGER TRANSPORT COMPANY TRANSPORT MILITARY RECRUITS FROM TRNG TO ASSIGNMENTS POP 1 OCT 
05 - 31 JAN 06

$469,095.00 $469,095.00 $0.00 CEFMS ISFF1 4/2/2007

1576 W914NS-05-M-1147-NA-2 PASSENGER TRANSPORT COMPANY TRANSPORT MILITARY RECRUITS FROM ACADEMIES TO ASSIGNMENTS POP 1 
OCT 05 - 31 JAN 06

$308,020.00 $308,020.00 $0.00 CEFMS ISFF1 4/2/2007

1577 W914NS-05-M-1462-NA-1 IRAQI CONTRACTOR - 4279 DIGITAL PROJECTORS 20 EA AND FREIGHT $25,270.20 $25,270.20 $0.00 CEFMS ISFF1 4/2/2007

1578 W914NS-05-M-1496-NA-1 IRAQI CONTRACTOR - 4515 LIFE SUPPORT EQPT FOR KIRKUSH MILITARY TRAINING BASE $451,596.34 $451,596.34 $0.00 CEFMS ISFF1 4/2/2007

1579 W914NS-05-M-1500-NA-1 IRAQI CONTRACTOR - 4318 CLINIC OFFICE EQUIPMENT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1580 W914NS-05-M-1507-NA-1 INTERNATIONAL SUPPLIES & CONSTRUCTION PROVIDE AND INSTALL PIPES, SEPTIC TADJI $21,200.00 $21,200.00 $0.00 CEFMS ISFF1 4/2/2007

1581 W914NS-05-M-1509-NA-1 IRAQI CONTRACTOR - 4983 BOOKS 100,000 EA “COMBAT LIFE SAVER” IN ARABIC $375,000.00 $375,000.00 $0.00 CEFMS ISFF1 4/2/2007

1582 W914NS-05-M-1510-NA-1 IRAQI CONTRACTOR - 4551 IT HELPDESK SUPPORT AND IT TRAINING $216,000.00 $216,000.00 $0.00 CEFMS ISFF1 4/2/2007

1583 W914NS-05-M-1523-NA-1 COMMUNICATION SPECIALISTS, LTD HANDHELD RADIO, BASE STATION AND VEHICLE MOUNTED RADIO (1) $319,542.03 $319,542.03 $0.00 CEFMS ISFF1 4/2/2007

1584 W914NS-05-M-1524-NA-1 COMMUNICATION SPECIALISTS, LTD HANDHELD RADIO, BASE STATION AND VEHICLE MOUNTED RADIO $554,068.46 $554,068.46 $0.00 CEFMS ISFF1 4/2/2007

1585 W914NS-05-M-1525-NA-1 COMMUNICATION SPECIALISTS, LTD HANDHELD RADIO, BASE STATION, VEHICLE MOUNTED RADIO (1) $395,336.43 $395,336.43 $0.00 CEFMS ISFF1 4/2/2007

1586 W914NS-05-M-1550-NA-1 SERVCO SOLUTIONS INSTALLATION OF BARRACKS $396,120.00 $396,120.00 $0.00 CEFMS ISFF1 4/2/2007

1587 W914NS-05-M-1550-NA-2 SERVCO SOLUTIONS INSTALLATION OF LATRINE/SHOWERS $269,100.00 $269,100.00 $0.00 CEFMS ISFF1 4/2/2007

1588 W914NS-05-M-1550-NA-3 SERVCO SOLUTIONS INSTALLATION OF DINING FACILITY $748,720.00 $748,720.00 $0.00 CEFMS ISFF1 4/2/2007

1589 W914NS-05-M-1557-NA-1 IRAQI CONTRACTOR - 5031 SUB-MACHINE GUNS PLUS ACCESSORIES (975 EA) $1,928,000.00 $1,928,000.00 $0.00 CEFMS ISFF1 4/2/2007

1590 W914NS-05-M-1578-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT SERVICES FOR TADJI MILITARY TRAINING BASE $1,528,304.21 $1,528,304.21 $0.00 CEFMS ISFF1 4/2/2007

1591 W914NS-05-M-1590-NA-1 IRAQI CONTRACTOR - 4666 REPAIR TENT CITY POP 20 DAYS FROM RECEIPT OF CONTRACT $478,730.00 $478,730.00 $0.00 CEFMS ISFF1 4/2/2007

1592 W914NS-05-M-1605-NA-1 IRAQI CONTRACTOR - 5061 COMMANDO SITE 8 RENOVATIONS BLDG 2 AND MEDICAL CLINIC $491,100.00 $491,100.00 $0.00 CEFMS ISFF1 4/2/2007

1593 W914NS-05-M-1607-NA-1 TACTICAL ASSAULT GEAR KHAKI UNIFORMS AND SHIPPING $178,000.00 $177,064.47 $935.53 CEFMS ISFF1 4/2/2007

1594 W914NS-05-M-1609-NA-1 IRAQI CONTRACTOR - 4370 BUNK BEDS 5000 EA @ 72.00 $360,000.00 $360,000.00 $0.00 CEFMS ISFF1 4/2/2007

1595 W914NS-05-M-1609-NA-2 IRAQI CONTRACTOR - 4370 SPONGE MATTRESSES 10000 EA @ 15.00 $150,000.00 $150,000.00 $0.00 CEFMS ISFF1 4/2/2007

1596 W914NS-05-M-1610-NA-1 IRAQI CONTRACTOR - 4800 BEDS, BUNK (1275 @ 64.00 EA) $81,600.00 $81,600.00 $0.00 CEFMS ISFF1 4/2/2007

1597 W914NS-05-M-1610-NA-2 IRAQI CONTRACTOR - 4800 SPRING MATTRESSES (1500 @ 30.50 EA) $45,750.00 $45,750.00 $0.00 CEFMS ISFF1 4/2/2007

1598 W914NS-05-M-1610-NA-3 IRAQI CONTRACTOR - 4800 PILLOWS (2550 @ 2.45 EA) $6,247.50 $6,247.50 $0.00 CEFMS ISFF1 4/2/2007

1599 W914NS-05-M-1610-NA-4 IRAQI CONTRACTOR - 4800 PILLOW COVERS (CASES) (5100 @.50 EA) $2,550.00 $2,550.00 $0.00 CEFMS ISFF1 4/2/2007

1600 W914NS-05-M-1610-NA-5 IRAQI CONTRACTOR - 4800 BED SHEETS (5100 @ 2.45 EA) $12,495.00 $12,495.00 $0.00 CEFMS ISFF1 4/2/2007

1601 W914NS-05-M-1610-NA-6 IRAQI CONTRACTOR - 4800 BLANKETS (2550 @ 7.45 EA) $18,487.50 $18,487.50 $0.00 CEFMS ISFF1 4/2/2007

1602 W914NS-05-M-1611-NA-1 JTSI 2 TON SPLIT A/C UNITS (2 @ $1,225 EA) $2,450.00 $2,450.00 $0.00 CEFMS ISFF1 4/2/2007

1603 W914NS-05-M-1612-NA-1 IRAQI CONTRACTOR - 4800 CAT5E CABLE (20 BOXES) AND RJ-45 CONNECTORS (5000 EA) $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1604 W914NS-05-M-1612-NA-2 IRAQI CONTRACTOR - 4800 CAT5E CABLE (20 BOXES) AND RJ-45 CONNECTORS (5,000 EA) $1,120.00 $1,120.00 $0.00 CEFMS ISFF1 4/2/2007

1605 W914NS-05-M-1613-NA-1 IRAQI CONTRACTOR - 4141 CAMOUFLAGE COMMANDO 2 PIECE UNIFORM SET $125,000.00 $125,000.00 $0.00 CEFMS ISFF1 4/2/2007

1606 W914NS-05-M-1618-NA-1 TAPCO, INC. WINDAGE & ELEVATION SIGHT TOOLS $7,758.70 $7,758.70 $0.00 CEFMS ISFF1 4/2/2007

1607 W914NS-05-M-1619-NA-1 IRAQI CONTRACTOR - 4800 DELL LATITUDE D610 15 EA $27,750.00 $27,750.00 $0.00 CEFMS ISFF1 4/2/2007

1608 W914NS-05-M-1621-NA-1 ULTIMAK INC AK OPTIC MOUNT MODEL M1-B FOR AK-47 W/ SHIPPING $40,794.63 $40,794.63 $0.00 CEFMS ISFF1 4/2/2007

1609 W914NS-05-M-1623-NA-1 IRAQI CONTRACTOR - 4638 TO PROVIDE KITCHEN EQUIPMENT INSTALLATION $361,212.00 $361,212.00 $0.00 CEFMS ISFF1 4/2/2007

1610 W914NS-05-M-1624-NA-1 IRAQI CONTRACTOR - 4800 FURNITURE FOR BAGHDAD POLICE COLLEGE $98,675.00 $98,675.00 $0.00 CEFMS ISFF1 4/2/2007

1611 W914NS-05-M-1627-NA-1 ADVANCED INTERNATIONAL ELECTRONIC EQUIP CABLE EQUIPMENT, SUPPLIES AND TOOLS $19,960.00 $19,960.00 $0.00 CEFMS ISFF1 4/2/2007

1612 W914NS-05-M-1629-NA-1 IRAQI CONTRACTOR - 4633 SF 77 COMMANDO SITE 2A FORCE PROTECTION CONSTRUCTION $379,570.00 $379,570.00 $0.00 CEFMS ISFF1 4/2/2007

1613 W914NS-05-M-1630-NA-1 COMMUNICATION SPECIALISTS, LTD PROGRAMMING CABLES, RADIO INTERFACE BOXES AND RELATED 
EQUIPMENT

$27,601.50 $27,601.50 $0.00 CEFMS ISFF1 4/2/2007
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1614 W914NS-05-M-1634-NA-1 IRAQI CONTRACTOR - 5061 SUPPLY AND INSTALL CONCRETE T-WALLS $189,500.00 $189,500.00 $0.00 CEFMS ISFF1 4/2/2007

1615 W914NS-05-M-1637-NA-1 IRAQI CONTRACTOR - 4963 MAJOR CRIME UNIT #1 FORCE PROTECTION CONSTRUCTION $696,625.00 $696,625.00 $0.00 CEFMS ISFF1 4/2/2007

1616 W914NS-05-M-1638-NA-0001AA IRAQI CONTRACTOR - 5023 AL SHA’AB POLICE STATION-FP & RENOVATION $661,665.00 $661,665.00 $0.00 CEFMS ISFF1 4/2/2007

1617 W914NS-05-M-1640-NA-1 SPECTRUM WORLDWIDE, LLC PR 66 BLOCKS, ST-UNICAM SM & MM, CABLE TIES, ANCHORS, RACEWAY BASE 
ETC

$3,737.70 $0.00 $3,737.70 CEFMS ISFF1 4/2/2007

1618 W914NS-05-M-1641-NA-1 INTERNATIONAL SUPPLIES & CONSTRUCTION FIRE EXTINGUISHERS 26 EA $1,040.00 $1,040.00 $0.00 CEFMS ISFF1 4/2/2007

1619 W914NS-05-M-1642-NA-1 CDW-G INC. CISCO COMPUTER EQUIPMENT $14,279.00 $14,279.00 $0.00 CEFMS ISFF1 4/2/2007

1620 W914NS-05-M-1643-NA-1 IRAQI CONTRACTOR - 4549 SOLAR POWER SYSTEM AND COLLING FANS 7 EA $140,000.00 $140,000.00 $0.00 CEFMS ISFF1 4/2/2007

1621 W914NS-05-M-1644-NA-1 IRAQI CONTRACTOR - 5023 RENOVATE FORCE PROTECTION AL BAYAA POB $383,550.00 $383,550.00 $0.00 CEFMS ISFF1 4/2/2007

1622 W914NS-05-M-1646-NA-1 EAST EAGLE COMPANY OFFICE FURNITURE AND EQUIPMENT, ETC. - CONTRACT CANCELLED $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1623 W914NS-05-M-1647-NA-1 IRAQI CONTRACTOR - 4279 TAJI RESTORATION & EXCAVATION, REMOVE DEBRIS, EXCAVATE GRAVEL, 
POUR CONCRETE SLABS

$875,000.00 $875,000.00 $0.00 CEFMS ISFF1 4/2/2007

1624 W914NS-05-M-1651-NA-2 IRAQI CONTRACTOR - 4318 CLINIC EQUIPMENT $588,731.00 $581,204.00 $7,527.00 CEFMS ISFF1 4/2/2007

1625 W914NS-05-M-1653-NA-1 TRUE NORTH SOLUTIONS BLUE COAT S/W & SPT: DIRECTOR, REPORTER, CONTENT FILTERING - BC 
WEBFILTER

$181,674.85 $181,674.85 $0.00 CEFMS ISFF1 4/2/2007

1626 W914NS-05-M-1655-NA-2 IRAQI CONTRACTOR - 4580 CONTINUITY OF SECURITY SERVICES AT TADJI, EXTENDS PERIOD OF 
PERFORMANCE 30 DAYS

$1,082,900.00 $1,082,900.00 $0.00 CEFMS ISFF1 4/2/2007

1627 W914NS-05-M-1656-NA-1 IRAQI CONTRACTOR - 5061 RENOVATION AND FORCE PROTECTION AL QUADS POLICE STATION $892,350.00 $892,350.00 $0.00 CEFMS ISFF1 4/2/2007

1628 W914NS-05-M-1657-NA-1 IRAQI CONTRACTOR - 4700 RENOVATE AL DORA POLICE STATION $927,500.00 $927,500.00 $0.00 CEFMS ISFF1 4/2/2007

1629 W914NS-05-M-1662-NA-1 SEABIRD AVIATION JORDAN LLC PROVIDE LOGISTICAL SUPPORT FOR TWO SB7L-360A SEAKER AIRCRAFT $355,000.00 $355,000.00 $0.00 CEFMS ISFF1 4/2/2007

1630 W914NS-05-M-1668-NA-1 IRAQI CONTRACTOR - 5096 RENOVATION OF BUILDING TO BE USED FOR TRAINING IA SOLDIERS $66,800.00 $66,800.00 $0.00 CEFMS ISFF1 4/2/2007

1631 W914NS-05-M-1674-NA-1 IRAQI CONTRACTOR - 4421 HP LASER JET, HP COLOR LASER JET, HP SCAN JET, KEYBOARDS, COMP SPKRS $35,750.00 $35,750.00 $0.00 CEFMS ISFF1 4/2/2007

1632 W914NS-05-M-1685-NA-1 JTSI CAT5E CABLE, RJ-45 CONNECTORS, CRIMPERS, DELIVERY $3,200.00 $3,150.00 $50.00 CEFMS ISFF1 4/2/2007

1633 W914NS-05-M-1688-NA-1 IRAQI CONTRACTOR - 4800 HP COLOR LASER JET 2840 ALL IN ONE PRINTER, COPIER & FAX W/BUILT IN 
NET CARD (220V)

$6,125.00 $6,125.00 $0.00 CEFMS ISFF1 4/2/2007

1634 W914NS-05-M-1691-NA-1 IRAQI CONTRACTOR - 4740 PROVIDE LABOR, TRANSPORTATION, EQUIPMENT, AND MATERIALS TO 
INSTALL MILITARY TENTS

$250,000.00 $250,000.00 $0.00 CEFMS ISFF1 4/2/2007

1635 W914NS-05-M-1692-NA-2 INTERNATIONAL SUPPLIES & CONSTRUCTION OIL &GAS FILTERS, WOOD BOARDS, NAILS AND PAINT $17,145.00 $17,145.00 $0.00 CEFMS ISFF1 4/2/2007

1636 W914NS-05-M-1701-NA-1 MILLENNIUM INT’L GENERAL TRADING CO HARDOX 500 BALLISTIC METAL (10 MM) $1,330,000.00 $1,330,000.00 $0.00 CEFMS ISFF1 4/2/2007

1637 W914NS-05-M-1704-NA-1 ESS TURNOVER ALL REMAINING LIFE SUPPORT EQUIP FROM W914NS-04-C-9008 $490,766.00 $490,766.00 $0.00 CEFMS ISFF1 4/2/2007

1638 W914NS-05-M-1707-NA-1 IRAQI CONTRACTOR - 5061 FORCE PROTECTION OF COMMANDO SITE II $598,705.00 $598,705.00 $0.00 CEFMS ISFF1 4/2/2007

1639 W914NS-05-M-1716-NA-1 IRAQI CONTRACTOR - 5300 GENERATOR OVERHAUL AND MAINTENANCE $131,550.00 $131,550.00 $0.00 CEFMS ISFF1 4/2/2007

1640 W914NS-05-M-1718-NA-1 IRAQI CONTRACTOR - 4800 IMAR CLINIC EQUIPMENT FOR AR RISTAMIYAH $95,287.00 $95,287.00 $0.00 CEFMS ISFF1 4/2/2007

1641 W914NS-05-M-1722-NA-1 JTSI COMMUNICATIONS EQUIPMENT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1642 W914NS-05-M-1723-NA-1 IRAQI CONTRACTOR - 4800 COMMUNICATION EQUIPMENT - CODAN NGT VR STATIONS $915,480.00 $915,480.00 $0.00 CEFMS ISFF1 4/2/2007

1643 W914NS-05-M-1727-NA-1 COMMUNICATION SPECIALISTS, LTD MOTOROLA RADIOS (500); CHARGERS, BATTERIES, BASE STATIONS, SHIPPING $261,196.96 $261,196.96 $0.00 CEFMS ISFF1 4/2/2007

1644 W914NS-05-M-1731-NA-1 DEFENSE LOGISTICS SERVICES AK-47 SIGHT ADJUSTMENT TOOLS 8000 EA ND AK-47 CLEANING KITS 6000 EA $141,100.00 $141,100.00 $0.00 CEFMS ISFF1 4/2/2007

1645 W914NS-05-M-1734-NA-1 IRAQI CONTRACTOR - 4963 AL GHAZALIA POLICE STATION FORCE PROTECTION/RENOVATIONS $944,700.00 $944,700.00 $0.00 CEFMS ISFF1 4/2/2007

1646 W914NS-05-M-1735-NA-1 IRAQI CONTRACTOR - 4318 MEDICAL SUPPLIES $119,535.60 $119,535.60 $0.00 CEFMS ISFF1 4/2/2007

1647 W914NS-05-M-1736-NA-1 COMMUNICATION SPECIALISTS, LTD MOTOROLA GP340 AND GM360 RADIOS WITH BASE STATIONS $105,854.55 $105,854.55 $0.00 CEFMS ISFF1 4/2/2007

1648 W914NS-05-M-1742-NA-1 IRAQI CONTRACTOR - 4297 COMMUNICATIONS INSTALLATION $405,000.00 $405,000.00 $0.00 CEFMS ISFF1 4/2/2007

1649 W914NS-05-M-1742-NA-2 IRAQI CONTRACTOR - 4297 ADD’L MATERIAL AND NETWORK INTEGRATION WORK $18,650.00 $18,650.00 $0.00 CEFMS ISFF1 4/2/2007

1650 W914NS-05-M-1746-NA-2 IRAQI CONTRACTOR - 4312 8 ASHOK-LEYLAND CARGO 912 OR EQUIVALENT TRUCKS $480,400.00 $480,400.00 $0.00 CEFMS ISFF1 4/2/2007

1651 W914NS-05-M-1751-NA-1 WHITNEY, BRADLEY AND BROWN INC ETHICS TRAINING FOR IRAQI SOLDIERS $598,194.32 $598,194.32 $0.00 CEFMS ISFF1 4/2/2007

1652 W914NS-05-M-1756-NA-1 IRAQI CONTRACTOR - 5127 MEALS FOR 100 PERSONNEL $2,600.00 $2,600.00 $0.00 CEFMS ISFF1 4/2/2007

1653 W914NS-05-M-1757-NA-1 COMMUNICATION SPECIALISTS, LTD LATITUDE D610 W/OFFICE XP,  MS OFFICE XP PRO ARABIC ENABLED, SHIPPING $30,060.00 $30,060.00 $0.00 CEFMS ISFF1 4/2/2007

1654 W914NS-05-M-1758-NA-1 CATSCO CONTRACTING & TRADING CORP LIGHT TOWERS $113,940.00 $113,940.00 $0.00 CEFMS ISFF1 4/2/2007

1655 W914NS-05-M-1766-NA-1 KEISLER POLICE SUPPLY, INC. ARMORER TOOK KIT/GUN TOOL KIT $7,200.00 $7,200.00 $0.00 CEFMS ISFF1 4/2/2007

1656 W914NS-05-M-1777-NA-1 IRAQI CONTRACTOR - 4068 HP 4250N B/W PRINTERS (10 EA); HP 3500N COLOR PRINTERS (3 EA) $17,500.00 $17,500.00 $0.00 CEFMS ISFF1 4/2/2007

1657 W914NS-05-M-1787-NA-1 IRAQI CONTRACTOR - 4638 RIOCH ALFICIA 2022 WITH SCANNER OPTION $19,500.00 $19,500.00 $0.00 CEFMS ISFF1 4/2/2007

1658 W914NS-05-M-1788-NA-1 IRAQI CONTRACTOR - 5300 OFFICE SUPPLIES $81,029.00 $80,970.00 $59.00 CEFMS ISFF1 4/2/2007

1659 W914NS-05-M-1792-NA-1 IRAQI CONTRACTOR - 4068 OFFICE FURNITURE $71,740.00 $71,740.00 $0.00 CEFMS ISFF1 4/2/2007

1660 W914NS-05-M-1799-NA-1 MOTOROLA INC COMM CABLES $24,075.00 $24,075.00 $0.00 CEFMS ISFF1 4/2/2007

1661 W914NS-05-M-1801-NA-1 INTERNATIONAL SUPPLIES & CONSTRUCTION CABLE, SWITCHES, WIRE, ENG OIL, TRAN OIL, BAT CHARGERS, JACKS, ETC $10,051.20 $10,051.20 $0.00 CEFMS ISFF1 4/2/2007

1662 W914NS-05-M-1802-NA-1 IRAQI CONTRACTOR - 4672 RENOVATION OF THE SALMANN PAK POB SITE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1663 W914NS-05-M-1803-NA-1 IRAQI CONTRACTOR - 5061 FORCE PROTECTION OF COMMANDO SITE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1664 W914NS-05-M-1805-NA-1 BDL SYSTEMS LTD P00001 CHANGED M-1805 DATED 4SEP2005 TO READ M-1807 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1665 W914NS-05-M-1805-NA-2 BDL SYSTEMS LTD BOMB DISPOSAL EQUIPMENT $1,764,150.00 $1,764,150.00 $0.00 CEFMS ISFF1 4/2/2007

1666 W914NS-05-M-1806-NA-1 IRAQI CONTRACTOR - 5061 FORCE PROTECTION OF BELATT AL-SHUDA POLICE STATION $243,673.00 $243,673.00 $0.00 CEFMS ISFF1 4/2/2007
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1667 W914NS-05-M-1807-NA-1 IRAQI CONTRACTOR - 4638 BEDDING FOR STOCK AT AGW $103,122.00 $103,122.00 $0.00 CEFMS ISFF1 4/2/2007

1668 W914NS-05-M-1808-NA-1 IRAQI CONTRACTOR - 4672 FORCE PROTECTION & QOL RENOVATION OF 2ND BDE POB HQ $238,250.00 $238,250.00 $0.00 CEFMS ISFF1 4/2/2007

1669 W914NS-05-M-1817-NA-1 IRAQI CONTRACTOR - 4800 POLICE UNIFORMS $155,039.00 $155,039.00 $0.00 CEFMS ISFF1 4/2/2007

1670 W914NS-05-M-1818-NA-1 IRAQI CONTRACTOR - 4963 SF 116 COMMANDO SITE #1 DETENTION CENTER QOL RENOVATION $166,125.00 $166,125.00 $0.00 CEFMS ISFF1 4/2/2007

1671 W914NS-05-M-1828-NA-1 IRAQI CONTRACTOR - 4800 FURNITURE $189,867.00 $189,867.00 $0.00 CEFMS ISFF1 4/2/2007

1672 W914NS-05-M-1842-NA-1 IRAQI CONTRACTOR - 4638 FURNITURE FOR JUNIOR STAFF COLLEGE IN RUSTAMIYAH $44,367.80 $44,367.80 $0.00 CEFMS ISFF1 4/2/2007

1673 W914NS-05-M-1848-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY SECURITY SERVICES $460,000.00 $460,000.00 $0.00 CEFMS ISFF1 4/2/2007

1674 W914NS-05-M-1849-NA-1 SERVCO SOLUTIONS TRANSPORTATION AND LOGISTICS SERVICES $470,000.00 $470,000.00 $0.00 CEFMS ISFF1 4/2/2007

1675 W914NS-05-M-1858-NA-1 O-TWO MEDICAL TECHNOLOGIES, INC. MEDICAL EQUIPMENT $75,717.00 $75,717.00 $0.00 CEFMS ISFF1 4/2/2007

1676 W914NS-05-M-1860-NA-1 RONCO CONSULTING CORPORATION BOMB SCHOOL $832,101.99 $832,101.99 $0.00 CEFMS ISFF1 4/2/2007

1677 W914NS-05-M-1866-NA-1 MOTOROLA INC REPEATER, CABLES, ANTENNA $22,975.00 $22,975.00 $0.00 CEFMS ISFF1 4/2/2007

1678 W914NS-05-M-1867-NA-1 MOTOROLA INC TUNING AND PROGRAMMING FOR GR500 REPEATER, CABLES, & ANTENNA $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1679 W914NS-05-M-1868-NA-1 IRAQI CONTRACTOR - 4800 DELL PROJECTORS AND REPLACEMENT LAMPS $16,480.00 $16,480.00 $0.00 CEFMS ISFF1 4/2/2007

1680 W914NS-05-M-1879-NA-1 I COMPORT MICROWAVE SYSTEM $49,910.00 $49,910.00 $0.00 CEFMS ISFF1 4/2/2007

1681 W914NS-05-M-1893-NA-1 MLM INTERNATIONAL EXPLOSIVE MATERIALS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1682 W914NS-05-M-9955-NA-1 SATCOM DISTRIBUTION RATIFICATION FOR INTERNET SERVICES PROVIDED BY SATCOM TO DIVISION, 
BRIGADE AND BATTALION IAF ELEMENTS

$81,016.50 $81,016.50 $0.00 CEFMS ISFF1 4/2/2007

1683 W914NS-05-W-0058-NA-1 IRAQI CONTRACTOR - 5042 OFFICE SUPPLIES, COMPUTERS FOR BARRACKS $257,624.00 $257,624.00 $0.00 CEFMS ISFF1 4/2/2007

1684 W914NS-05-W-0059-NA-1 IRAQI CONTRACTOR - 5042 IA BDE HQ BARRACKS FFE $75,222.00 $75,222.00 $0.00 CEFMS ISFF1 4/2/2007

1685 W914NS-05-W-2146-NA-1 IRAQI CONTRACTOR - 4604 OFFICE SUPPLIES $104,980.00 $104,980.00 $0.00 CEFMS ISFF1 4/2/2007

1686 W914NS-05-W-2179-NA-1 TROY INTERNATIONAL TRADE LTD 2 1/2 TON TRUCKS $480,000.00 $480,000.00 $0.00 CEFMS ISFF1 4/2/2007

1687 W914NS-05-W-2179-NA-2 TROY INTERNATIONAL TRADE LTD CONTRACTOR’S STORAGE FEES - FOR (3) M35 2-1/2 TON TRUCKS (JAN 06 TO 
15 SEP 06)

$20,000.00 $20,000.00 $0.00 CEFMS ISFF1 4/2/2007

1688 W914NS-05-W-3016-NA-1 ASPIC 60 CONTRACT EXTENSION ISPOB TWO (30) DAY OPTIONS FOR SANITATION 
FOR 3-1 POB.

$128,100.00 $32,025.00 $96,075.00 CEFMS ISFF1 4/2/2007

1689 W914NS-05-W-3022-NA-1 AVA INTERNATIONAL LEYLAND TRUCK, NISSAN P/U TRUCK, CHEVY LUV P/U TRUCK $479,600.00 $479,600.00 $0.00 CEFMS ISFF1 4/2/2007

1690 W914NS-05-W-3022-NA-2 AVA INTERNATIONAL 25% INCREASE $119,900.00 $22,000.00 $97,900.00 CEFMS ISFF1 4/2/2007

1691 W914NS-05-W-3039-NA-1 IRAQI CONTRACTOR - 5026 7’ HESCO BARRIERS (13CELL) MODEL MIL 7B $570,000.00 $570,000.00 $0.00 CEFMS ISFF1 4/2/2007

1692 W914NS-0F-A-0009-2-1 IRAQI CONTRACTOR - 4564 DEOBLIGATED - CORRECT KT # IS W914NS-05-A-0009/0002 TRASH $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1693 W915WE51878899-NA-1 NONSTANDARD WHEELED VEHICLE SUPPORT AND SPARE PARTS $5,000,000.00 $5,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

1694 W915WE51878901-NA-1 STATE DEPARTMENT INL SUPPORT $696,000,000.00 $696,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

1695 W915WE51878901-NA-2 *CP100E* PC: 240000, LI: ISIPS, INCREASE TO INTERNATIONAL NARCOTICS 
AND LAW SUPPORT IAW 632(B)AGREEMENT

$29,000,000.00 $29,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

1696 W915WE51878924-NA-1 SF 023 COMBAT ARM BRANCH SCHOOL CONTRACTION $11,633,176.48 $11,633,176.48 $0.00 CEFMS ISFF1 4/2/2007

1697 W915WE51878926-NA-1 SF 024 72 BDE HQ CONSTRUCTION AND S&A $156,701.00 $156,701.00 $0.00 CEFMS ISFF1 4/2/2007

1698 W915WE51878927-NA-1 SF 025 73 BDE HQ AND S&A $2,722,219.67 $2,023,567.33 $698,652.34 CEFMS ISFF1 4/2/2007

1699 W915WE51878928-NA-1 SF 026 603 BN BARRACKS CONSTRUCTION AND S&A $3,593,430.02 $3,223,906.81 $369,523.21 CEFMS ISFF1 4/2/2007

1700 W915WE51878929-NA-1 SF 027 607 BN BARRACKS CONSTRUCTION AND S&A $3,275,937.24 $2,870,782.05 $405,155.19 CEFMS ISFF1 4/2/2007

1701 W915WE51878930-NA-1 SF 028 608 BN BARRACKS CONSTRUCTION AND S&A $3,312,136.13 $3,312,136.13 $0.00 CEFMS ISFF1 4/2/2007

1702 W915WE51878931-NA-1 SF 030 51 BDE 402 & 408 BNS CONSTRUCTION AND S&A $6,645,129.26 $5,987,317.79 $657,811.47 CEFMS ISFF1 4/2/2007

1703 W915WE51878931-NA-2 *SF030* AMENDMENT IS TO COVER AN INTEREST CHARGE OF $6.15 $93.45 $6.15 $87.30 CEFMS ISFF1 4/2/2007

1704 W915WE51878932-NA-1 SF 031 FT. TAL AFAR PLUMBING AND ROOF CONSTRUCTION AND S&A $880,589.93 $880,589.93 $0.00 CEFMS ISFF1 4/2/2007

1705 W915WE51878933-NA-1 SF 029 609 BN BARRACKS CONSTRUCTION AND S&A $3,229,025.47 $2,975,897.62 $253,127.85 CEFMS ISFF1 4/2/2007

1706 W915WE51878952-NA-1 SF 035 IRAQI HIGHWAY PATROL HQ $857,286.66 $857,286.66 $0.00 CEFMS ISFF1 4/2/2007

1707 W915WE51899009-NA-1 TACOM SUPPORT/PROCUREMENT SERVICE $2,997,665.00 $2,983,500.53 $14,164.47 CEFMS ISFF1 4/2/2007

1708 W915WE51909046-NA-1 SF 51 1 BN, 1BDE, 4IA DIV TIKRIT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1709 W915WE51909048-NA-1 SF 63 104 IA BN FEYSH KHABOR $479,250.00 $479,249.99 $0.01 CEFMS ISFF1 4/2/2007

1710 W915WE51909049-NA-1 SF 49 1 BDE, 2 DIVIA FOB RABEA $235,861.29 $99,282.07 $136,579.22 CEFMS ISFF1 4/2/2007

1711 W915WE51909050-NA-1 TRANSPORTATION SERVICE TO SHIP VEHICLES FROM CONUS TO IRAQ $4,999,999.00 $4,999,999.00 $0.00 CEFMS ISFF1 4/2/2007

1712 W915WE51909051-NA-1 VEHICLE SUSTAINMENT SUPPORT FOR VEHICLE PURCHASE $4,100,000.00 $4,100,000.00 $0.00 CEFMS ISFF1 4/2/2007

1713 W915WE51909052-NA-1 LOGISTIC SUPPORT FOR BELL HELICOPTER $2,600,000.00 $2,600,000.00 $0.00 CEFMS ISFF1 4/2/2007

1714 W915WE51909053-NA-1 JET RANGER HELICOPTER SITE SURVEY TEAM $216,943.00 $216,943.00 $0.00 CEFMS ISFF1 4/2/2007

1715 W915WE51919065-NA-1 SF 050 105 IA BN, 2/4/2 IA BURMANE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1716 W915WE51919070-NA-1 SF 052 3 BN, 1 BDE, 4IA DIV BALAD@ $3,840,000 + S&A@$249,600 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1717 W915WE51919072-NA-1 SF 046 IHP 6 RAMADI REPAIR & FP @$234,742 + S&A @ $15,258 $48,457.50 $34,532.63 $13,924.87 CEFMS ISFF1 4/2/2007

1718 W915WE51929094-NA-1 MEDICAL TRAINING SUPPLIES FOR ADNON PALACE $54,345.13 $51,112.54 $3,232.59 CEFMS ISFF1 4/2/2007

1719 W915WE51939139-NA-1 SF 57 SALMAN PAK IPS FP/RENOVATION/CONSTRUCTION & S&A $1,387,615.13 $1,387,615.13 $0.00 CEFMS ISFF1 4/2/2007

1720 W915WE51939145-NA-1 SF 33 RAMADI TEMP FOR 1 DIV $2,608,089.00 $2,579,860.81 $28,228.19 CEFMS ISFF1 4/2/2007
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1721 W915WE51939148-NA-1 SF 34 2 BDE HQ 7 DIV AL ASAD $1,360,000.00 $1,360,000.00 $0.00 CEFMS ISFF1 4/2/2007

1722 W915WE51949177-NA-1 IRAQI DEFENSE NETWORK $29,000,000.00 $24,736,970.73 $4,263,029.27 CEFMS ISFF1 4/2/2007

1723 W915WE51949178-NA-1 SF 32 TWO BDE 7 DIV HIT HADITHA QAIM $6,935,403.00 $6,935,403.00 $0.00 CEFMS ISFF1 4/2/2007

1724 W915WE51949181-NA-1 ESTABLISH DODDAC FOR MNSTCI HEALTH AFFAIRS $980,149.15 $892,474.74 $87,674.41 CEFMS ISFF1 4/2/2007

1725 W915WE51979334-NA-1 ESTABLISH NEW CMATT DODAAC W91J6Z $23,470,315.45 $23,463,805.81 $6,509.64 CEFMS ISFF1 4/2/2007

1726 W915WE51979334-NA-10 *CM332* PC: 110000, LI: ISIAF, DIFFERENT SIZED KEVLAR HELMETS FOR THE 
IAF

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1727 W915WE51979334-NA-11 *CM372* PC: 110000, LI: ISIAF, ITEMIZED INDIVIDUAL EQUIPMENT FOR IRAQI 
ARMED FORCES 3/7 BDE, RAMADI

$509,548.78 $509,548.78 $0.00 CEFMS ISFF1 4/2/2007

1728 W915WE51979334-NA-12 *CM372A* PC: 110000, LI: ISIAF, ITEMIZED INDIVIDUAL AND 
ORGANIZATIONAL EQUIPMENT FOR IRAQI ARMED FORCES

$7,300,000.00 $7,300,000.00 $0.00 CEFMS ISFF1 4/2/2007

1729 W915WE51979334-NA-13 *CM372B* PC: 110000, LI: ISIAF, ITEMIZED UP ARMORED HUMVEE DECAL 
ITEMS FOR IRAQI ARMED FORCES

$76,955.50 $76,955.50 $0.00 CEFMS ISFF1 4/2/2007

1730 W915WE51979334-NA-2 GPS , LASER RANGE FINDERS, BINOCULARS $187,777.72 $187,777.72 $0.00 CEFMS ISFF1 4/2/2007

1731 W915WE51979334-NA-3 CM 214 HOLSTERS, CLOTHING, FLASHLIGHTS, SLEEPING COTS ETC. $203,007.00 $203,007.00 $0.00 CEFMS ISFF1 4/2/2007

1732 W915WE51979334-NA-4 CM 216 COLD WEATHER PARKAS FOR IAF $4,839,993.17 $4,839,993.17 $0.00 CEFMS ISFF1 4/2/2007

1733 W915WE51979334-NA-5 CM 233 ITEMIZED OCIE EQUIPMENT FOR THE IRAQI ARMY $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1734 W915WE51979334-NA-6 *CM244* PC: 110000, LI: ISAFF, OCIE FOR ISOF $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1735 W915WE51979334-NA-7 *CM244* PC: 110000, LI: ISAFF, GLOVE INSERTS AND SHELLS FOR IAF $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1736 W915WE51979334-NA-8 *CM346* PC: 110000, LI: ISAFF, MECHANIC TOOLBOXES FOR THE IAF $349,900.77 $349,900.77 $0.00 CEFMS ISFF1 4/2/2007

1737 W915WE51979334-NA-9 *CM346A* PC: 110000, LI: ISAFF, SANDBAGS AT AL KASIK BSU $45,240.00 $45,240.00 $0.00 CEFMS ISFF1 4/2/2007

1738 W915WE51979336-NA-1 BOOTS, TAN 75,000 PAIR CREDIT NEW CMATT DODACC W91J6Z $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1739 W915WE51999378-NA-1 EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1740 W915WE52009413-NA-1 PURCHASE 1,863 5 TON CARGO TRUCKS FROM THE USMC $17,998,530.00 $17,998,530.00 $0.00 CEFMS ISFF1 4/2/2007

1741 W915WE52019485-NA-1 INDIVIDUAL EQUIP - PROTECTIVE VESTS/HELMETS/FLASHLIGHTS $8,271,109.00 $8,271,108.30 $0.70 CEFMS ISFF1 4/2/2007

1742 W915WE52019485-NA-10 *CP181A* PC: 230000, LI: ISIPS, BLUE IPS UNIFORMS AND KEVLAR HELMETS $1,058,055.25 $1,058,055.05 $0.20 CEFMS ISFF1 4/2/2007

1743 W915WE52019485-NA-11 EQUIPMENT ITEMS FOR AL-ANBAR PROVINCE $2,332,000.25 $2,332,000.25 $0.00 CEFMS ISFF1 4/2/2007

1744 W915WE52019485-NA-12 *CP181C* PC: 230000, LI: ISIPS, PRIORITY C EQUIPMENT ITEMS TO FULFILL 
MTOE REQUIREMENTS

$2,307,332.40 $2,307,332.40 $0.00 CEFMS ISFF1 4/2/2007

1745 W915WE52019485-NA-13 *CP181E, PC: 230000, LI: ISIPS, PRIORITY C EQUIPMENT ITEMS TO FULFILL 
MTOE/OCIE REQUIREMENTS

$2,550,380.00 $2,550,380.00 $0.00 CEFMS ISFF1 4/2/2007

1746 W915WE52019485-NA-14 *CP181F, PC: 230000, LI: ISIPS, PRIORITY C EQUIPMENT ITEMS TO FULFILL 
MTOE/OCIE REQUIREMENTS

$3,187,500.00 $3,187,500.00 $0.00 CEFMS ISFF1 4/2/2007

1747 W915WE52019485-NA-15 *CP181G* PC: 230000, LI: ISIPS, KHAKI (TAN) CARGO PANTS, SHIRTS, & 
KEVLAR COMBAT HELMETS

$2,711,400.00 $2,711,400.00 $0.00 CEFMS ISFF1 4/2/2007

1748 W915WE52019485-NA-2 INDIVIDUAL EQUIPMENT ORG ON W915WE52019487 $2,196,075.00 $2,196,075.00 $0.00 CEFMS ISFF1 4/2/2007

1749 W915WE52019485-NA-3 LOAD BEARING VESTS AND WATCH CAPS $44,597.40 $44,597.40 $0.00 CEFMS ISFF1 4/2/2007

1750 W915WE52019485-NA-4 WATER AND GAS CANS, BATTERY CHARGER, TOW STRAPS FIRST AID KITS $101,215.63 $101,215.63 $0.00 CEFMS ISFF1 4/2/2007

1751 W915WE52019485-NA-5 6 GATOR UTILITY VEHICLES $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1752 W915WE52019485-NA-6 HAND BAGS, LOAD BEARING VESTS, T-SHIRTS, WEB BELTS, BATTERIES $135,300.00 $135,300.00 $0.00 CEFMS ISFF1 4/2/2007

1753 W915WE52019485-NA-7 TOOL KITS FOR THE IRAQI POLICE SERVICES $358,128.93 $358,128.93 $0.00 CEFMS ISFF1 4/2/2007

1754 W915WE52019485-NA-8 REIMBURSE DODAAC FOR PREVIOUS ORDERS NOT PROPERLY RESOURCED $1,350,000.00 $1,350,000.00 $0.00 CEFMS ISFF1 4/2/2007

1755 W915WE52019485-NA-9 *CP181* PC: 230000, LI: ISIPS, GENERAL MECHANIC TOOLKIT,KEVLAR 
HELMETS,BLACK LEATHER SHOES, BLUE UNIFORM SHIRTS

$13,221,088.00 $1,505,142.30 $11,715,945.70 CEFMS ISFF1 4/2/2007

1756 W915WE52029537-NA-1 SF 67 FOB DAGGER 4 DIV HQ ELECTRIC/WATER INFRASTRUCTURE $2,112,808.00 $2,112,808.00 $0.00 CEFMS ISFF1 4/2/2007

1757 W915WE52029540-NA-1 SF 68 ZAHKO MILITARY ACADEMY FLOORING (BLDG 3010) $157,977.00 $157,977.00 $0.00 CEFMS ISFF1 4/2/2007

1758 W915WE52029541-NA-1 SF 69 ZAHKO MILITARY ACADEMY KITCHEN EQUIP BUILD 1060&1090 $47,076.00 $47,076.00 $0.00 CEFMS ISFF1 4/2/2007

1759 W915WE52049616-NA-1 MEDICAL SUPPLIES FOR TRAINING BASES $170,008.60 $170,008.12 $0.48 CEFMS ISFF1 4/2/2007

1760 W915WE52049619-NA-1 SF 66 7TH DIVISION HQ RAMADI $756,150.00 $756,150.00 $0.00 CEFMS ISFF1 4/2/2007

1761 W915WE52069694-NA-1 SF 72 SAQLAWIA IPS RENOVATION $486,333.67 $479,494.48 $6,839.19 CEFMS ISFF1 4/2/2007

1762 W915WE52079740-NA-1 SF 73 RAMADI PROVINCIAL IPS RENOVATION $419,541.70 $376,477.50 $43,064.20 CEFMS ISFF1 4/2/2007

1763 W915WE52079741-NA-1 MEDICAL SUPPLIES FOR PUBLIC ORDER BATTALIONS $5,853.21 $5,853.21 $0.00 CEFMS ISFF1 4/2/2007

1764 W915WE52130016-NA-1 STANDARD WHEELED VEHICLE SUPPORT ISO IAF VEHICLE SUPPORT $15,000,000.00 $15,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

1765 W915WE52130019-NA-1 DEPT OF STATE/COMM VENDOR (TBO’S) STATE DEPARTMENT SURCHARGES $110,335.33 $83,276.42 $27,058.91 CEFMS ISFF1 4/2/2007

1766 W915WE52180216-NA-1 VARIOUS MEDICAL KITS $3,381,318.22 $3,008,140.08 $373,178.14 CEFMS ISFF1 4/2/2007

1767 W915WE52200250-NA-1 SF 87 TRAFFIC POLICE HQ $86,111.00 $86,111.00 $0.00 CEFMS ISFF1 4/2/2007

1768 W915WE52200251-NA-1 SF 86 DIBEKA IPS $379,023.00 $379,023.00 $0.00 CEFMS ISFF1 4/2/2007

1769 W915WE52200252-NA-1 SF 85 1 WEST CENTRAL IPS $539,545.19 $539,545.19 $0.00 CEFMS ISFF1 4/2/2007

1770 W915WE52210286-NA-1 SF 95 BOM E RAMADI CAMPS 2ND BDE / 7TH DIV $1,824,501.00 $1,824,501.00 $0.00 CEFMS ISFF1 4/2/2007
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1771 W915WE52210287-NA-1 SF 93 ZAHKO MILITARY ACADEMY ARMORY $76,680.00 $76,680.00 $0.00 CEFMS ISFF1 4/2/2007

1772 W915WE52260421-NA-1 MICROWAVE SHOT FOR NTM-IRAQ $56,583.86 $53,017.26 $3,566.60 CEFMS ISFF1 4/2/2007

1773 W915WE52310577-NA-1 REIMBURSEMENT PORTION OF UP ARMORING M1151 HMMWV’S $4,261,861.00 $2,261,861.00 $2,000,000.00 CEFMS ISFF1 4/2/2007

1774 W915WE52310580-NA-1 REIMBURSABLE PART OF M1114 ARMORED HMMWV PURCHASE $1,197,840.00 $1,197,840.00 $0.00 CEFMS ISFF1 4/2/2007

1775 W915WE52310587-NA-1 FORCE PROTECTION (HIT, HADITHA, AL QUAIM) HESCO $1,035,259.00 $1,035,259.00 $0.00 CEFMS ISFF1 4/2/2007

1776 W915WE52310588-NA-1 LIFE SUPPORT PROJECTS AT AL QAIM, RANGER, TIGER, AND OTHERS $1,760,904.03 $1,760,904.03 $0.00 CEFMS ISFF1 4/2/2007

1777 W915WE52320597-NA-1 MEDICAL SUPPLIES - DODAAC W91M7K $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1778 W915WE52340641-NA-1 SF 102 1 BN 1BDE, 5TH DIV BASE RENOVATIONS $2,746,870.98 $2,746,870.98 $0.00 CEFMS ISFF1 4/2/2007

1779 W915WE52350684-NA-1 SF 88 MOSUL DAM IPS $57,670.00 $57,670.00 $0.00 CEFMS ISFF1 4/2/2007

1780 W915WE52410889-NA-1 PURCHASE LITHUANIA UNIFORMS FOR ISOF BRIGADES $665,000.00 $507,896.86 $157,103.14 CEFMS ISFF1 4/2/2007

1781 W915WE52430981-NA-1 COLD & HOT WEATHER UNIFORMS FOR IAF FORCES $8,181,874.65 $0.00 $8,181,874.65 CEFMS ISFF1 4/2/2007

1782 W915WE52430982-NA-1 50 CALIBER AMMUNITION - QUANTITY 56,000 $277,814.00 $277,814.00 $0.00 CEFMS ISFF1 4/2/2007

1783 W915WE52431009-NA-1 SF 112 BARRACKS AND ADMIN AT FEYSH KHABOR $1,494,667.86 $1,494,667.86 $0.00 CEFMS ISFF1 4/2/2007

1784 W915WE52431010-NA-1 SF 111 BN HQ AND BARRACKS AT MOSUL $2,207,039.25 $1,835,181.95 $371,857.30 CEFMS ISFF1 4/2/2007

1785 W915WE52431010-NA-2 *SF111 MOD 4* PC: 120000, LI: ISIAF, -CTC- STRUCTURAL REPAIRS FOR 
BUILDING FOR 2/2/2 IRAQI ARMY IN MOSUL

$417,245.00 $0.00 $417,245.00 CEFMS ISFF1 4/2/2007

1786 W915WE52431010-NA-3 *SF111 MOD5* PC: 120000, LI: ISIAF, CTC - STRUCTURAL REPAIRS FOR 
BUILDING FOR 2/2/2 IRAQI ARMY IN MOSUL

$19,426.47 $0.00 $19,426.47 CEFMS ISFF1 4/2/2007

1787 W915WE52441063-NA-1 SF 104 MPSA RANGE REPAIR $84,880.50 $84,880.50 $0.00 CEFMS ISFF1 4/2/2007

1788 W915WE52521310-NA-1 BUCKMASTER AMMO DEPOT $31,812,995.73 $23,808,554.90 $8,004,440.83 CEFMS ISFF1 4/2/2007

1789 W915WE52521310-NA-2 *CM614* PC: 110000, LI: ISIAF, ADDITIONAL SECURITY SUPPORT $967,687.43 $888,755.40 $78,932.03 CEFMS ISFF1 4/2/2007

1790 W915WE52521310-NA-3 *CM615* PC: 110000, LI: ISIAF, ARLINGTON L/S AND OPERATIONS $8,427,698.00 $4,722,265.95 $3,705,432.05 CEFMS ISFF1 4/2/2007

1791 W915WE52571456-NA-1 SF 124 ISKANDARIYAH TOILETS AND SHOWERS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1792 W915WE52571458-NA-1 ISOF MEDICAL SUPPLIES $110,000.00 $0.00 $110,000.00 CEFMS ISFF1 4/2/2007

1793 W915WE52681983-NA-1 SF 135 RAWAH AL QAIM SOUTH COP $8,866,645.00 $8,866,645.00 $0.00 CEFMS ISFF1 4/2/2007

1794 W915WE52752306-NA-1 SF 128 2/4/10 IA BN (606TH) RENOVATIONS $1,443,429.65 $1,226,915.16 $216,514.49 CEFMS ISFF1 4/2/2007

1795 W915WE52752307-NA-1 SF 127 OFFICER MILITARY ACADEMY RENOVATIONS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1796 W915WE52762309-NA-1 CM 185 ARMY BASIC/ADVANCED COURSES FOR JR. IRAQI OFFICERS $1,000,000.00 $1,000,000.00 $0.00 CEFMS ISFF1 4/2/2007

1797 W915WE52792403-NA-1 SF 140 1ST BDE 10TH DIVISION (70TH BDE) $573,908.27 $395,941.44 $177,966.83 CEFMS ISFF1 4/2/2007

1798 W915WE52792404-NA-1 SF 141 2ND BN 1ST BDE 10TH DIVISION (602ND) $918,182.30 $675,718.03 $242,464.27 CEFMS ISFF1 4/2/2007

1799 W915WE52792436-NA-1 SF 137 IA BASE RENOVATIONS FOR 3-2-2, 4TH COMPANY $441,687.45 $325,632.27 $116,055.18 CEFMS ISFF1 4/2/2007

1800 W915WE52792436-NA-2 *SF137*, PC:120000, LI:ISIAF, SF 137 MOD 2 2-3-2 AT Q NORTH COST TO 
COMPLETE PLUS S&A INCREASE TO CONSTRUCTION FOR A T4D CONTRACTOR.

$97,559.00 $0.00 $97,559.00 CEFMS ISFF1 4/2/2007

1801 W915WE52792437-NA-1 SF 138  IA BASE RENOVATIONS FOR 1-3-2, 4TH COMPANY $507,134.90 $149,100.00 $358,034.90 CEFMS ISFF1 4/2/2007

1802 W915WE52792438-NA-1 SF 139 IA CONSTRUCTION FOR 104TH IA BN NEW WATER WELL $311,644.94 $311,644.94 $0.00 CEFMS ISFF1 4/2/2007

1803 W915WE52842521-NA-1 REIMBURSABLE PORTION FOR RADIOS/TRAINING/TECH SUPPORT $57,600.00 $57,600.00 $0.00 CEFMS ISFF1 4/2/2007

1804 W915WE52852562-NA-1 SF 145 CONST. 2/3/2 (OLD 105TH IA BN) QADISH $984,273.00 $984,273.00 $0.00 CEFMS ISFF1 4/2/2007

1805 W915WE52852563-NA-1 SF 146 CONST. FOR 2/4/2 (OLD 105TH IA BN) BARMARNI $376,797.00 $376,797.00 $0.00 CEFMS ISFF1 4/2/2007

1806 W915WE52852564-NA-1 SF 147 CONST FOR 2/4/2 (OLD 105TH IA BN)BATUFA $798,033.26 $798,033.26 $0.00 CEFMS ISFF1 4/2/2007

1807 W915WE52852565-NA-1 SF 143 - 3/1/1 AND 3/2/7 IA ROAD CONSTRUCTION $2,510,891.52 $2,510,891.52 $0.00 CEFMS ISFF1 4/2/2007

1808 W915WE52862615-NA-1 REIMBURSABLE PORTION FOR RECONDITIONING 5 TON CARGO TRUCKS $13,491,740.05 $13,256,627.28 $235,112.77 CEFMS ISFF1 4/2/2007

1809 W915WE52882711-NA-1 SF 153 IA BASE RENOVATIONS 3/3/2 2ND COMPANY $728,665.55 $728,665.55 $0.00 CEFMS ISFF1 4/2/2007

1810 W915WE52882713-NA-1 CM 115 MEDICAL SUPPLIES FOR BOMB DISPOSAL SCHOOL $178,570.35 $121,149.24 $57,421.11 CEFMS ISFF1 4/2/2007

1811 W915WE52922800-NA-1 TOLTEST, INC. SF 152 CTC SPECIAL POLICE REGIMENT FACILITIES AT TADJI $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1812 W915WE52922801-NA-1 SF 150 CONSTRUCTION FOR 2/1/2 (OLD 108TH IA BN) DIYANA $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1813 W915WE52932844-NA-1 TOLTEST, INC. SF 148 DIV LOG BN/MOTORIZED BDE LOG BN AT HABBANIYAH $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1814 W915WE52932846-NA-1 ROVER GLOBAL SERVICES LIMITED CO. SF 149 MOTORIZED BDE LOG BN AT AL KASIK $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1815 W915WE52932853-NA-1 SF 157 AL HILLA FIRING RANGE $656,064.93 $656,064.93 $0.00 CEFMS ISFF1 4/2/2007

1816 W915WE52932853-NA-2 *SF157 MOD 1* PC: 220000, LI: ISIPS, CONSTRUCTION OF A WAREHOUSE FOR 
STORAGE OF MATERIALS ISSUED TO IRAQI POLICE ACADEMY CADETS AT 
BABIL POLICE ACADEMY

$157,087.50 $133,523.95 $23,563.55 CEFMS ISFF1 4/2/2007

1817 W915WE52932854-NA-1 SF 155 3/2/5 CONSTRUCTION AT QARA TAPA $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1818 W915WE52932859-NA-1 SF 159 CTC POLICE STATIONS IN MND WEST $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1819 W915WE52952935-NA-1 CM 223 IG MOBILE TEAM TO TEACH FIRST IRAQI IG COURSE $100,000.00 $100,000.00 $0.00 CEFMS ISFF1 4/2/2007

1820 W915WE52962949-NA-1 SF 154 CTC SAFWAN IHP BARRACKS $84,168.00 $84,168.00 $0.00 CEFMS ISFF1 4/2/2007

1821 W915WE52983012-NA-1 CM 226 TRAINING FOR IAF LEGAL ADVISORS/TRAVEL EXPENSES $16,130.00 $10,094.85 $6,035.15 CEFMS ISFF1 4/2/2007

1822 W915WE52983014-NA-1 SF 160 FOB JUSTICE 3RD FLOOR ADDITION $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1823 W915WE52983020-NA-1 SF 151 AR RAMADI HQ PS RENOVATIONS $235,384.30 $234,823.35 $560.95 CEFMS ISFF1 4/2/2007

1824 W915WE53023179-NA-1 CM 119 FORCE PROTECTION FOR 3RD BDE 7TH IRAQI DIV $1,282,323.55 $1,261,798.35 $20,525.20 CEFMS ISFF1 4/2/2007
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1825 W915WE53023181-NA-1 CM 220 BASICL LN MILITARY COMPOUND AT VICTORY $1,798,421.79 $1,798,421.73 $0.06 CEFMS ISFF1 4/2/2007

1826 W915WE53023181-NA-2 CM 220 ADD EQUIPMENT/BEDS ETC FOR 50 PERSONNEL $269,939.26 $269,939.26 $0.00 CEFMS ISFF1 4/2/2007

1827 W915WE53053260-NA-1 CM 235 FUNDING FOR MK93-2 MOUNT NSN 1005-01-502-7547 $223,810.35 $223,810.35 $0.00 CEFMS ISFF1 4/2/2007

1828 W915WE53053261-NA-1 CM 237 HMMWV M240 ADAPTERS AND HARDWARE IN LIEU OF MOUNTS $48,865.00 $48,865.00 $0.00 CEFMS ISFF1 4/2/2007

1829 W915WE53103405-NA-1 ROVER GLOBAL SERVICES LIMITED CO. SF 168  3RD DIV LOG BATTALION AT AL KASIK $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1830 W915WE53133527-NA-1 CM 243(B)  SINCGARS KITS FOR 750 M1114 HMMWV VEHICLES (REF: 
W915WE53093401)

$1,314,407.00 $1,314,407.00 $0.00 CEFMS ISFF1 4/2/2007

1831 W915WE53193694-NA-1 CM 264  FUNDING FOR MODS AND REPAIRS OF EXISTING CLOSE QUARTERS 
BATTLE LIVE-FIRE COMPLEX SHOOT HOUSE AND 25M FIRING RANGE FOR ICTF 
TRAINING FACILITY IN JORDAN

$74,011.30 $74,011.30 $0.00 CEFMS ISFF1 4/2/2007

1832 W915WE53233826-NA-1 CP 115  TACTICAL BOAT TRAINING FOR BAGHDAD RIVER PATROL POLICE TO 
INCLUDE TRAVEL, PER DIEM & TUITION FOR 16 PERSONNEL

$284,731.00 $284,731.00 $0.00 CEFMS ISFF1 4/2/2007

1833 W915WE53233826-NA-2 *CP115* AMENDMENT IS TO COVER 16 IPAC PAYMENTS OF $100.00 EACH 
FOR 16 BAGHDAD RIVER PATROL POLICE

$1,600.00 $1,600.00 $0.00 CEFMS ISFF1 4/2/2007

1834 W915WE53253868-NA-1 CM 284  MEDICAL SUPPLIES FOR IRAQI DIVISIONS $9,010,344.93 $7,375,857.98 $1,634,486.95 CEFMS ISFF1 4/2/2007

1835 W915WE53333993-NA-1 CM 199  TECH SUPPORT FOR AIRCRAFT REFURB FOR 8 UHIH HELICOPTERS $483,769.00 $233,315.32 $250,453.68 CEFMS ISFF1 4/2/2007

1836 W915WE53364104-NA-1 CM 315  FUNDING FOR FMS CASE Y9-D-QAA FOR SPARE PARTS, HARDWARE, 
CONSUMABLES SUPPORT EQUIPMENT, TECHNICAL ASSISTANCE AND REPAIR

$166,911.00 $166,911.00 $0.00 CEFMS ISFF1 4/2/2007

1837 W915WE53434268-NA-1 CM 250  HUEY II UPGRADE AMD SUSTAINMENT  (REIMBURSABLE FUNDS) $193,490.00 $193,490.00 $0.00 CEFMS ISFF1 4/2/2007

1838 W915WE53524531-NA-1 *CM#332* NEW CMATT DODAAC:W91M7L DIFFERENT SIZED KEVLAR FOR IAF $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1839 W915WE53534538-NA-1 *CM#318*PC:110000(CM 318) MAP:ATTN:MR.AHMAD KHALIL $1,415,500.00 $1,412,062.02 $3,437.98 CEFMS ISFF1 4/2/2007

1840 W915WE53594715-NA-1 *CP#141* PC:24000 LI:ISDBE PAYMENT FOR DHS BORDER SUPPORT $2,600,000.00 $2,344,107.81 $255,892.19 CEFMS ISFF1 4/2/2007

1841 W915WE53594721-NA-1 *CM#150* PC240000 LI;ISIPS FUNDING IN SUPPORT OF PJCC $2,286,879.59 $2,032,645.09 $254,234.50 CEFMS ISFF1 4/2/2007

1842 W915WE53644824-NA-1 *SF#181* CONSTRUCT COC FOR WBDE 7 DIV AT AL ASAD $22,481.89 $22,481.89 $0.00 CEFMS ISFF1 4/2/2007

1843 W915WE53644825-NA-1 *SF#182* CONSTRUCT 7DIV FWD HQ AT AL ASAD $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1844 W915WE53644826-NA-1 *SF#180*CONSTRUCT 2ND MOTOR TRANSPORTATION CO AT ASAD $606,746.00 $606,746.00 $0.00 CEFMS ISFF1 4/2/2007

1845 W915WE60044919-NA-1 *SF 185* MPSA BARRACKS S&A $10,368.00 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1846 W915WE60085053-NA-1 *CM373* ISFF FUNDING PC: 13000 LI: ISIAF TOOLKITS $13,172,467.30 $13,172,467.30 $0.00 CEFMS ISFF1 4/2/2007

1847 W915WE60085053-NA-2 *CM373A* PC: 130000, LI: ISIAF, ITEMIZED TOOLS AND EQUIPMENT FOR IRAQI 
ARMED FORCES

$1,834,576.05 $1,834,576.05 $0.00 CEFMS ISFF1 4/2/2007

1848 W915WE60085053-NA-3 *CM373B* PC: 130000, LI: ISIAF, ITEMIZED INDIVIDUAL AND 
ORGANIZATIONAL EQUIPMENT FOR IRAQI ARMED FORCES

$15,871,199.00 $15,871,199.00 $0.00 CEFMS ISFF1 4/2/2007

1849 W915WE60085053-NA-4 *CM373C* PC: 110000, LI: ISIAF, MISC OCIE ITEMS FOR IRAQI ARMED FORCES 
10TH DIV

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1850 W915WE60085053-NA-5 *CM373D* PC: 130000, LI: ISIAF, OCIE 2 AND OTHER MISC. ITEMS $15,861,510.00 $6,851,190.62 $9,010,319.38 CEFMS ISFF1 4/2/2007

1851 W915WE60085053-NA-6 *CM373D*, PC: 130000, LI: ISIAF, ARMY TOOLS AND IRAQI ARMY MISC. 
EQUIPMENT

$10,513,291.00 $0.00 $10,513,291.00 CEFMS ISFF1 4/2/2007

1852 W915WE60085053-NA-7 CM373C; LI: ISIAF WIC: 2LFC95/9673LG CORRECTION TO LINE ITEM #4 ON 
AMD 3

$4,420,827.03 $0.00 $4,420,827.03 CEFMS ISFF1 4/2/2007

1853 W915WE60085053-NA-8 *CM373G* PC:130000, LI: ISIAF, LOAD BEARING VEST FOR THE IRAQI ARMED 
FORCES

$21,000,000.00 $0.00 $21,000,000.00 CEFMS ISFF1 4/2/2007

1854 W915WE60125228-NA-1 *CM#371* PC:110000 LI:ISIAF REPAIR PARTS TO SUPPORT THE NATIONAL 
MAINTENANCE CONTRACT

$10,000,000.00 $0.00 $10,000,000.00 CEFMS ISFF1 4/2/2007

1855 W915WE60125229-NA-1 *CM#250* FUNDING PROVIDED FOR THE PURCHASE OF 25 EXCESS T-53-703 $25,000.00 $6,504.34 $18,495.66 CEFMS ISFF1 4/2/2007

1856 W915WE60125234-NA-1 *CM#250* PC: 1300000 LI:ISAFF FUNDING PROVIDED FOR THE PURCHASE OF 
25 EXCESS T-53-703 ENGINES FOR THE IRAQI AF UH-1H PROGRAM

$1,700,000.00 $709,790.00 $990,210.00 CEFMS ISFF1 4/2/2007

1857 W915WE60315712-NA-1 *CM#333* TRANSPORTATION REIMBURSABLE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1858 W915WE60315715-NA-1 *CP162* PC:210000 LI: ISMOI FUNDING IS TO PAY FOR ALL FACETS OF THE 
BUCKMASTER AMMO DEPOT OPERATION THE WILL BE PERFORMED FROM 
JAN 06 THROUGH JUN 06

$9,995,441.60 $9,995,441.60 $0.00 CEFMS ISFF1 4/2/2007

1859 W915WE60355818-NA-1 *SF-199* PC: 120000, LI: ISIAF INSTALLATION OF CENTRALIZED POWER 
GENERATION AT AL KASIK MIL BASE

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1860 W915WE60355818-NA-2 *SF-199* PC:120000, LI:ISIAF, AFCEE FEE FOR THE INSTALLATION OF 
CENTRALIZED POWER GENERATION AT AL KASIK MIL BASE

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1861 W915WE60365821-NA-1 *SF205* PC: 120000, LI: ISIAF, FUNDS WILL SUPPORT THE EXPANDED 
REQUIREMENTS OF THE RSU CONCEPT IN NUMANIYAH TO ADD OR EXPAND 
THE ASP, FUEL STORAGE, AND PARTS STORAGE FOR THE 8TH AND 10TH DIVS.

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1862 W915WE60365821-NA-2 *SF205* AFCEE FEE FOR THE REGIONAL SUPPORT UNIT (RSU) CONSTRUCTION 
FOR THE 8TH AND 10TH DIVS AT NUMANIYAH

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1863 W915WE60375837-NA-1 *CM407* PC: 140000, LI: ISAFF FUNDING FOR IRAQI AIR FORCE COMP AIR 7SL 
REPAIR AND UPGRADE

$1,026,571.43 $912,927.32 $113,644.11 CEFMS ISFF1 4/2/2007

1864 W915WE60395909-NA-1 *CM413* ISFF FUNDING, PC: 110000, ISIAF, PURCHASE OF 8 OFFICE STYLE 
TRAILERS FOR IRAQI ARMED FORCES.

$162,500.00 $162,500.00 $0.00 CEFMS ISFF1 4/2/2007
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1865 W915WE60405942-NA-1 *CP168* PC: 210000, LI: ISMOI, FUNDING TO PAY FOR ALL FACETS OF DEPOT 

OPERATIONS AT ARLINGTON NATIONAL DEPOT
$4,995,441.60 $4,995,441.60 $0.00 CEFMS ISFF1 4/2/2007

1866 W915WE60476176-NA-1 *CM417* LI: ISIAF, PC: 110000, DCMA QUALITY ASSURANCE REPRESENTATIVE 
FOR RECONDITIONING OF 1863 USMC 5-TON CARGO TRUCKS

$60,000.00 $3,815.09 $56,184.91 CEFMS ISFF1 4/2/2007

1867 W915WE60496254-NA-1 *CM405* PC: 140000, LI: ISAFF, ESSENTIAL MATERIAL AND EQUIPMENT 
REQUIRED TO STAND UP THE 2ND, 4TH AND 12 SQUADRONS OF THE IRAQI 
AIR FORCE

$149,763.73 $139,827.49 $9,936.24 CEFMS ISFF1 4/2/2007

1868 W915WE60496257-NA-1 IRRF PROJECT COSTS AND IN-SCOPE CEFMS WILL NOT ALLOW MIPR TO BE INCREASE UNTIL ORIGINAL $ IS 
OBLIGATED. THIS OBLIGATION WILL BE DELETED.

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1869 W915WE60556397-NA-1 *CP052* PC: 230000, LI: ISIPS, DODAAC: W91M7K, MEDICAL SUPPLIES FOR 
THE IRAQI SECURITY FORCES

$9,940.70 $9,940.70 $0.00 CEFMS ISFF1 4/2/2007

1870 W915WE60726937-NA-1 *CM456* PC: 110000, LI: ISIAF, TDY TRAVEL FOR 49 MEDCOM MOBILE 
TRAINING TEAM PERSONNEL (AIRFARE AND INCIDENTAL)

$15,000.00 $13,688.64 $1,311.36 CEFMS ISFF1 4/2/2007

1871 W915WE60736981-NA-1 *CM470* PC: 130000, LI: ISIAF, PURCHASE OF ROUGH TERRAIN CARGO 
HANDLING VEHICLE

$2,583,983.00 $2,583,983.00 $0.00 CEFMS ISFF1 4/2/2007

1872 W915WE60767096-NA-1 *SF219* PC: 220000, LI: ISDBE, ZURBATIA POE PAVING AND CULVERT PROJECT $500,550.00 $250,275.00 $250,275.00 CEFMS ISFF1 4/2/2007

1873 W915WE60797191-NA-1 *CM210A* PC: 140000, LI: ISIAF, FUNDING IS FOR CECOM REIMBURSABLE 
OVERHEAD FOR THE INSTALLATION OF RADIOS IN HMMWV VEHICLES IN 
IRAQ FOR ISO

$2,800.00 $2,800.00 $0.00 CEFMS ISFF1 4/2/2007

1874 W915WE60807243-NA-1 *SF226, PC: 220000, LI: ISPCB, CONSTRUCT/RENOVATE NATIONAL POLICE 
COMMANDO SITES 2 AND 2A.

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1875 W915WE60807243-NA-2 *SF226* PC: 220000, LI: ISPCB AFCEE FEE $60,000.00 $0.00 $60,000.00 CEFMS ISFF1 4/2/2007

1876 W915WE60807245-NA-1 *CM474* PC: 130000, LI: ISIAF, PURCHASE OF 90 BMP-1 AND 20 BMP-1K 
VEHICLES AND 50 BMP-1 ENGINES FOR THE VEHICLES

$13,837,420.00 $13,837,420.00 $0.00 CEFMS ISFF1 4/2/2007

1877 W915WE60807249-NA-1 *CM478* PC: 110000, LI: ISSOF, SMALL CALIBER AMMUNITIONS, 
PYROTECHNICS AND DEMOLITION MUNITIONS FOR IRAQI SPECIAL 
OPERATIONS FORCES

$4,123,232.00 $4,123,232.00 $0.00 CEFMS ISFF1 4/2/2007

1878 W915WE60827345-NA-1 *CM333* PC: 140000, LI: ISIAF, FUNDING PROVIDED TO CECOM WILL BE 
FOR REIMBURSABLE TO COVER EXPEDITED ACQUISITION, DELIVERY AND 
PROGRAM MANAGEMENT

$80,000.00 $80,000.00 $0.00 CEFMS ISFF1 4/2/2007

1879 W915WE60847526-NA-1 *CM480* PC: 110000, LI: ISIAF, LIFE SUPPORT, TRAINING, UNIFORMS AND 
EQUIPMENT FOR TF 134 DETAINEE OPERATIONS

$279.22 $0.00 $279.22 CEFMS ISFF1 4/2/2007

1880 W915WE60857541-NA-1 CP199  TRANSPORTING ISFF FUNDED GOODS FOR ISFF MOI FORCES $28,000,000.00 $21,522,407.76 $6,477,592.24 CEFMS ISFF1 4/2/2007

1881 W915WE60857543-NA-1 CM288A  TRANSPORTING ISFF FUNDED GOODS FOR ISFF MOD FORCES $12,921,551.44 $12,238,756.49 $682,794.95 CEFMS ISFF1 4/2/2007

1882 W915WE60887620-NA-1 *CM490* PC: 110000, LI: ISIAF, SHIPMENT COST TO TRANSPORT NATO 
DONATED 125MM HE FRAG FOR MOD

$605,000.00 $605,000.00 $0.00 CEFMS ISFF1 4/2/2007

1883 W915WE60897648-NA-1 *CM477* PC: 110000, LI: ISIAF, TRANSITION TEAM INTEGRATION FUND (TTIF) $6,220,693.57 $5,754,031.91 $466,661.66 CEFMS ISFF1 4/2/2007

1884 W915WE60897651-NA-1 *CM477A* PC: 110000, LI: ISIAF, EMERGENCY LIFE SUPPORT COSTS INCURRED 
BY MNC-I

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1885 W915WE60897657-NA-1 *CM460* PC: 110000, LI: ISIAF, SHIPMENT COST TO TRANSPORT NATO 
DONATED EQUIPMENT FOR 2 MOVEMENTS IN JANUARY 2005

$253,000.00 $252,779.49 $220.51 CEFMS ISFF1 4/2/2007

1886 W915WE61018007-NA-1 *CM507* ET16, PC:130000, LI:ISIAF, PURCHASE OF 129 M936 SERIES 5-TON 
WRECKERS AND ASSOCIATED SUPPORT

$17,094,248.00 $17,094,248.00 $0.00 CEFMS ISFF1 4/2/2007

1887 W915WE61018010-NA-1 *CM492* ET16, PC:130000, LI:ISIAF, 197 TANK AND PUMP UNITS FMS CASE 
Y9-B-AAU

$6,973,297.00 $6,973,297.00 $0.00 CEFMS ISFF1 4/2/2007

1888 W915WE61038040-NA-1 *CM520* PC:140000, LI:ISIAF, PROFESSIONAL TRANSLATION AND FOREIGN 
LANGUAGE TYPESETTING

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1889 W915WE61038040-NA-2 *CM520* PC:140000, LI:ISIAF, PROFESSIONAL TRANSLATION AND FOREIGN 
LANGUAGE TYPESETTING

$73,735.84 $73,735.84 $0.00 CEFMS ISFF1 4/2/2007

1890 W915WE61118214-NA-1 *CM515 J42373, PC:130000, LI:ISIAF, PURCHASE OF 49 TRACTORS AND 98 
TRAILERS & ASSOCIATED SUPPORT

$17,567,871.00 $17,567,871.00 $0.00 CEFMS ISFF1 4/2/2007

1891 W915WE61138245-NA-1 *CM493* PC:130000, LI:ISIAF, PURCHASE OF 87 SHOP EQUIPMENT CONTACT 
MAINTENANCE (SECM) AND ASSOCIATED SUPPORT

$17,551,768.00 $17,551,768.00 $0.00 CEFMS ISFF1 4/2/2007

1892 W915WE61178376-NA-1 *CP214* PC: 230000, LI: ISIPS, MEDICAL SUPPLIES CPATT FOR ABU GRAIB 
WHSE NORTH BIAP

$6,104,160.47 $3,868,209.99 $2,235,950.48 CEFMS ISFF1 4/2/2007

1893 W915WE61178377-NA-1 *CM530* PC: 110000, LI: ISIAF, UNIFORMS AND EQUIPMENT FOR TF 134 
DETAINEE OPERATIONS (STOCK FUND)

$421,920.00 $421,920.00 $0.00 CEFMS ISFF1 4/2/2007

1894 W915WE61178378-NA-1 *CM531* PC: 110000, LI: ISIAF, LIFE SUPPORT AND TRAINING FOR TF 134 
DETAINEE OPERATIONS (NON-STOCK FUND)

$1,574,343.56 $872,469.06 $701,874.50 CEFMS ISFF1 4/2/2007

1895 W915WE61228456-NA-1 *CM477B* PC: 110000, LI: ISIAF, EMERGENCY LIFE SUPPORT COSTS INCURRED 
BY MNC-I

$2,999,945.00 $2,999,944.67 $0.33 CEFMS ISFF1 4/2/2007

1896 W915WE61228464-NA-1 *SF99* AFCEE FEE $644,541.00 $623,219.87 $21,321.13 CEFMS ISFF1 4/2/2007

1897 W915WE61228468-NA-1 *SF100* AFCEE FEE $388,559.00 $335,122.09 $53,436.91 CEFMS ISFF1 4/2/2007

1898 W915WE61238479-NA-1 *CM532* PC: 130000, LI: ISIAF, 378 ARMORED PERSONNEL CARRIERS FOR THE 
IRAQI ARMY

$224,075,000.00 $224,075,000.00 $0.00 CEFMS ISFF1 4/2/2007
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1899 W915WE61248517-NA-1 *CM536* PC: 140000, LI: ISIAF, FUNDING FOR MTT TRAVEL EXPENSES TO 

CONDUCT IRAQI ARMY PME DEVELOPMENT TRAINING
$9,032.09 $9,032.09 $0.00 CEFMS ISFF1 4/2/2007

1900 W915WE61258534-NA-1 *CM522A* PR: 130000, LI: ISIAF, SINGARS INSTALLATION KITS, RFID TAGS AND 
PLGR BRACKETS

$851,880.00 $40,190.00 $811,690.00 CEFMS ISFF1 4/2/2007

1901 W915WE61268560-NA-1 *CM538* PC: 110000, LI: ISIAF, TRANSLATING VEHICLE MANUALS TO ARABIC 
AND REPRODUCING THEM ONCE TRANSLATED

$350,000.00 $350,000.00 $0.00 CEFMS ISFF1 4/2/2007

1902 W915WE61278568-NA-1 *CM539* PC: 110000, LI ISMOD, BIOMETRICS OPERATIONS AND SUPPORT 
CONTRACT

$1,709,080.50 $0.00 $1,709,080.50 CEFMS ISFF1 4/2/2007

1903 W915WE61278570-NA-1 *CP222* PC: 240000, LI: ISMOI, BIOMETRICS OPERATIONS AND SUPPORT 
CONTRACT

$1,709,080.50 $521,929.82 $1,187,150.68 CEFMS ISFF1 4/2/2007

1904 W915WE61288576-NA-1 *CP223* PC: 240000, LI: ISMOI, 8 MONTHS OF MAINTENANCE TO SERVICE 
4 NEW GENERATORS AT THE CENTER FOR DIGNITARY PROTECTION. POP 15 
MAY 06 - 15 DEC 06

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1905 W915WE61298607-NA-1 *CP158C* PC: 240000, LI: ISIPS, EQUIPMENT AND SUPPLIES IN SUPPORT OF 
STATION DEFENSE TRAINING FACILITY.

$1,532,120.00 $1,331,681.59 $200,438.41 CEFMS ISFF1 4/2/2007

1906 W915WE61348702-NA-1 *SF001* PC: 120000, LI: ISIAF, AFCEE FEE FROM MIPR W915WE51878900 $288,456.00 $288,456.00 $0.00 CEFMS ISFF1 4/2/2007

1907 W915WE61408834-NA-1 *SF106* PC: 120000, LI: ISIAF, AFCEE FEE $665,025.00 $583,258.98 $81,766.02 CEFMS ISFF1 4/2/2007

1908 W915WE61428854-NA-1 *CP226* PC: 230000, LI: ISIPS, MEDICAL SUPPLIES TO TRAIN IRAQI NATIONAL 
POLICE FORCES

$2,798,493.71 $1,438,357.96 $1,360,135.75 CEFMS ISFF1 4/2/2007

1909 W915WE61468977-NA-1 *SF244* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR 2/10 
HEADQUARTERS SUPPORT COMPANY IN SAQLAWIYAH

$1,668,860.00 $333,771.85 $1,335,088.15 CEFMS ISFF1 4/2/2007

1910 W915WE61509071-NA-1 *SF245* PC: 120000, LI: ISIAF, AFCEE FEE FOR CIVILIAN PAY/TDY/SUPPLIES 
REIMBURSABLE-MOD

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1911 W915WE61509074-NA-1 *SF247* PC: 220000, LI: ISIPS, AFCEE FEE FOR CIVILIAN PAY/TDY/SUPPLIES 
REIMBURSABLE-MOI

$116,266.49 $80,098.97 $36,167.52 CEFMS ISFF1 4/2/2007

1912 W915WE61569283-NA-1 *CM556* J42882, PC: 110000, LI: ISIAF, COST SHARE FOR POWER GENERATORS 
FOR THE CULTURAL CENTRE COMPLEX

$470,000.00 $470,000.00 $0.00 CEFMS ISFF1 4/2/2007

1913 W915WE61569284-NA-1 *CM549* J42810, PC: 130000, LI: ISIAF, 550 REFURBISHED M1025 HMMWV’S 
TO FULFILL THE MTOE REQUIREMENTS FOR THE IRAQI ARMY, ARMY CASE 
NUMBER Y9-B-ABI

$75,082,969.00 $75,082,969.00 $0.00 CEFMS ISFF1 4/2/2007

1914 W915WE61790992-NA-1 *CM564*, PC: 110000, LI: ISMOD, MEDICAL SETS FOR IRAQI SOF, AIR FORCE, 
NAVY, AND TRAINING BRIGADES

$2,914,470.85 $204,881.17 $2,709,589.68 CEFMS ISFF1 4/2/2007

1915 W915WE62043386-NA-1 *CM007* PC: 130000, LI: ISIAF, IRAQI ARMED FORCES BUYOUT LIST $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1916 W915WE62043386-NA-2 *CM2008* PC: 130000, LI: ISIAF, TOW BAR ASSEMBLY $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1917 W915WE62043386-NA-3 *CM2001/CM2001A* PC: 130000, LI: ISIAF, KEVLAR HELMETS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1918 W915WE62043386-NA-4 *CM2002* PC: 130000, LI: ISIAF, ARMY CLOTHING ITEMS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1919 W915WE62043386-NA-5 *CM2003* PC: 130000, LI: ISIAF, ARMY RUCKSACKS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1920 W915WE62043386-NA-6 *CM2009* PC: 130000, LI: ISIAF, GENERAL MECHANICS TOOL KITS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1921 W915WE62043386-NA-7 *CM2010* PC: 130000, LI: ISIAF, 200-SERIES LOCKS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1922 W915WE62063539-NA-1 *FF035* PC: 120000, LI: ISIAF, CONSTRUCT FACILITIES FOR THE 3/2/5 
MOTORIZED INFANTRY BN CONVERSION IN SCUNION/COBRA

$3,621,000.00 $0.00 $3,621,000.00 CEFMS ISFF2 4/2/2007

1923 W915WE62063544-NA-1 *FF036* PC: 120000, LI: ISIAF CONSTRUCT FACILITIES AND RANGE TO SUPPORT 
THE 4/2/4 IN SUMMERALL

$2,210,799.42 $0.00 $2,210,799.42 CEFMS ISFF2 4/2/2007

1924 W915WE62113869-NA-1 *CM562*, PC: 130000, LI: ISIAF, EDA GRANT TRANSFER OF 70 M35A3 TRUCKS 
UNDER FAA SECTION 516 CONCURRENT SPARE PARTS, REFURB/TRANS OF 
GRANT EDA ITEMS

$1,372,778.00 $1,372,778.00 $0.00 CEFMS ISFF1 4/2/2007

1925 W915WE62255112-NA-1 *SF261* PC: 120000, LI: ISMOD, CONSTRUCT COMBAT ARMS SCHOOL PHASE II 
AT BESMAYA RANGE

$3,885,970.94 $3,391,371.10 $494,599.84 CEFMS ISFF1 4/2/2007

1926 W915WE62285329-NA-1 *06CP018* PC: 240000, LI: ITNAC, ADDITIONAL CLASS OF 1750 CADETS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1927 W915WE62285391-NA-1 POWER TRACK CHARGES FOR MNSTCI $1,500,000.00 $1,143,917.97 $356,082.03 CEFMS ISFF1 4/2/2007

1928 W915WE62295549-NA-1 *CM2016* PC: 140000, LI: ISIAF, AMC SUPPORT TO DEVELOP PLAN TO 
IMPLEMENT NATIONAL DEPOT AT TAJI

$1,281,571.91 $970,034.63 $311,537.28 CEFMS ISFF2 4/2/2007

1929 W915WE62305670-NA-1 *CM039A* PC: 130000, LI: ISIAF, FUNDS TO COVER DCMA (RANDY SCOTT) 
COST TO SUPPORT DISPOSAL AND DEMILITARIZATION

$4,920.50 $4,484.65 $435.85 CEFMS ISFF1 4/2/2007

1930 W915WE62335917-NA-1 *CM2016B* PC: 140000, LI: ISIAF, AMC SUPPORT ESTABLISHING NATIONAL 
DEPOT AT TAJI

$260,480.00 $25,000.00 $235,480.00 CEFMS ISFF2 4/2/2007

1931 W915WE62335918-NA-1 *CM2016A* PC: 140000, LI: ISIAF, INCIDENTAL EXPENSES IN SUPPORT OF AMC 
TEAM ESTABLISHING NATIONAL DEPOT AT TAJI, IRAQ

$25,000.00 $0.00 $25,000.00 CEFMS ISFF2 4/2/2007

1932 W915WE62356190-NA-1 *CM2024* PC: 130000, LI: ISIAF, MEDICAL LEVEL I AID BAGS FOR IRAQI 
INFANTRY DIVISION MEDICS

$596,700.00 $71,084.96 $525,615.04 CEFMS ISFF2 4/2/2007

1933 W915WE62396704-NA-1 *06CP026* PC: 240000, LI: ITDBE, PAYMENT FOR DEPARTMENT OF 
HOMELAND SECURITY BORDER SUPPORT TEAMS

$2,083,072.00 $0.00 $2,083,072.00 CEFMS ISFF2 4/2/2007
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1934 W915WE62416970-NA-1 *06CP018B* PC: 240000, LI: ITNAC, ADDITIONAL CLASS OF 1750 CADETS AT 

THE JORDAN INTERNATIONAL POLICE TRAINING CENTER FOR THE IRAQI 
POLICE SERVICE

$2,366,426.00 $2,366,426.00 $0.00 CEFMS ISFF2 4/2/2007

1935 W915WE62447497-NA-1 *06CP035, PC: 510000, LI: DETOP, FUNDS ARE PROVIDED FOR THE 
CONSTRUCTION OF THE STRATEGIC DEBRIEFING CENTER (SDC) AT CAMP 
CROPPER

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1936 W915WE62457544-NA-1 *06CP038* PC: 240000, LI: ITIPS, FUNDING PROVIDED TO DEPARTMENT OF 
STATE IAW 632(B) AGREEMENT FOR INTERNATIONAL NARCOTICS AND LAW 
SUPPORT

$160,000,000.00 $160,000,000.00 $0.00 CEFMS ISFF2 4/2/2007

1937 W915WE62477634-NA-1 *CM2030* PC: 130000, LI: ISIAF, PURCHASE OF M1113 CONTRACT 
MAINTENANCE TRUCKS AND CSP’S (FMS CASE B-3-B-AAC)

$3,834,867.00 $3,834,867.00 $0.00 CEFMS ISFF2 4/2/2007

1938 W915WE62477635-NA-1 *CM2028* PC: 130000, LI: ISIAF, PURCHASE OF NON-STANDARD THANK & 
PUMP UNITS (FMS CASE B-3-B-AAG)

$328,921.00 $328,921.00 $0.00 CEFMS ISFF2 4/2/2007

1939 W915WE62497872-NA-1 *06CP042* PC: 230000, LI: IEIMG, MEDICAL SUPPLIES FOR THREE IRAQI 
BATTALION AIDE STATIONS

$170,127.70 $23,090.20 $147,037.50 CEFMS ISFF2 4/2/2007

1940 W915WE62497872-NA-2 *06CP042A*, PC:230000, LI:IEIMG, TO PURCHASE MTOE SHORTAGE MEDICAL 
AND DENTAL CLINICAL SUPPLIES

$5,693,891.92 $0.00 $5,693,891.92 CEFMS ISFF2 4/2/2007

1941 W915WE62497872-NA-3 *06CP042C*, PC:230000, LI:IEIMG, TO PURCHASE MEDICAL AND DENTAL 
CLINIC SUPPLIES

$2,139,972.91 $0.00 $2,139,972.91 CEFMS ISFF2 4/2/2007

1942 W915WE62548434-NA-1 *CM2039* PC: 130000, LI: ISIAF, MARCBOT, PARTS KIT, AND ARABIC MANUALS $157,000.00 $1,500.00 $155,500.00 CEFMS ISFF2 4/2/2007

1943 W915WE62568816-NA-1 *FF054* PC: 220000, LI” ISIPS, AFCEE REIMBURSABLE FEES $500,000.00 $0.00 $500,000.00 CEFMS ISFF2 4/2/2007

1944 W915WE62578903-NA-1 *06CP006* PC: 230000, LI: IEIMG, UNIFORM AND EQUIPMENT ITEMS FOR 
IRAQI MOI POLICE FORCES

$3,855,725.00 $3,855,725.00 $0.00 CEFMS ISFF2 4/2/2007

1945 W915WE62578903-NA-2 *06CP006A, PC: 230000, LI: IEIMG, FIRE EXTINGUISHERS FOR IRAQI POLICE 
FORCE VEHICLE, AND 10-15 PERSON TENTS FOR THE IRAQI DEPARTMENT OF 
BORDER ENFORCEMENT

$8,423,071.00 $870,117.31 $7,552,953.69 CEFMS ISFF2 4/2/2007

1946 W915WE62599166-NA-1 *CM558A* PC: 130000, LI: ISIAF, MATCH 17600SF OF TRAINING BUILDINGS 
FOR URBAN OPERATIONS, SHIPPING AND INSURANCE

$283,252.84 $283,191.45 $61.39 CEFMS ISFF1 4/2/2007

1947 W915WE62669967-NA-1 *CM2164* PC: 140000, LI: ISMOD, MEDICAL TRAINING SUPPLIES AND 
EQUIPMENT FOR THE BASIC MEDIC COURSE SCHOOL AT TAJI

$147,720.00 $68,097.48 $79,622.52 CEFMS ISFF2 4/2/2007

1948 W915WE62669986-NA-1 *06CP049* PC: 240000, LI: ITIPG, FUNDING IN SUPPORT OF PROVINCIAL JOINT 
COORDINATION CENTER

$770,000.00 $78,680.89 $691,319.11 CEFMS ISFF2 4/2/2007

1949 W915WE62690521-NA-1 *CM2119* PC: 130000, LI: ISIAF, THE PURCHASE OF SIX ROUGH TERRAIN 
CONTAINER HANDLERS UNITS ON CASE B3-P-AAF

$3,983,973.00 $3,983,973.00 $0.00 CEFMS ISFF2 4/2/2007

1950 W915WE62710982-NA-1 *CM2047* PC: 110000, LI: ISIAF, FUNDS FOR BUCKMASTER/ARLINGTON 
CONTRACTS (THIS MIPR REPLACES W915WE52521310)

$13,205,749.00 $10,815,024.18 $2,390,724.82 CEFMS ISFF2 4/2/2007

1951 W915WE62711005-NA-1 *CM2046* PC: 110000, LI: ISIAF, PROVIDE FUNDING FOR NATIONAL 
MAINTENANCE CONTRACT

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1952 W915WE62721109-NA-1 *CM2029* PC: 130000, LI: ISIAF, VEHICLE PARTS AND M1113 PARTS FOR THE 
ARMY MAINTENANCE PROGRAM (FMS CASE B3-B-AAA)

$20,000,000.00 $20,000,000.00 $0.00 CEFMS ISFF2 4/2/2007

1953 W915WE62761410-NA-1 *CM2203* PC: 110000, LI: ISIAF, TRANSITION TEAM INTEGRATION FUNDS TO 
MNC-I FOR IMMEDIATE COMBAT REQUIREMENTS

$10,800,000.00 $2,744,484.09 $8,055,515.91 CEFMS ISFF2 4/2/2007

1954 W915WE62862310-NA-1 *CM2204* PC: 110000, LI: ISMOD, BUCKMASTER/ARLINGTON DEPOT CEHNC 
S&A (CMATT PORTION)

$1,742,462.00 $340,931.33 $1,401,530.67 CEFMS ISFF2 4/2/2007

1955 W915WE62892462-NA-1 *06CP067* PC: 510000, LI: OPSPT, FUNDING IN SUPPORT OF TF 134 TO 
PURCHASE IBA FOR THE ICO’S

$1,500,000.00 $0.00 $1,500,000.00 CEFMS ISFF2 4/2/2007

1956 W915WE62912639-NA-1 *CMATT-1191* PC: 130000, LI: ISAFF, PURCHASE OF THREE CESSNA GRAND 
CARAVAN AIRCRAFT FOR THE IRAQI AIR FORCE

$26,973,000.00 $26,956,000.00 $17,000.00 CEFMS ISFF2 4/2/2007

1957 W915WE62912639-NA-2 *CAFTT-4846*, PC:130000, LI:ISAFF, INCREASE FOR FLIGHT TRAINER FIXED/
ROTARY WG FLT SIM ROTARY WG CONTRACTOR TRNG

$65,027,000.00 $65,027,000.00 $0.00 CEFMS ISFF2 4/2/2007

1958 W915WE63013493-NA-1 *FF092* PC: 120000, LI: ISMOD, AFCEE REIMBURSABLE FEES $1,250,000.00 $0.00 $1,250,000.00 CEFMS ISFF2 4/2/2007

1959 W915WE63013494-NA-1 *FF091* PC: 220000, LI: ISIPS, AFCEE REIMBURSABLE FEES $1,250,000.00 $0.00 $1,250,000.00 CEFMS ISFF2 4/2/2007

1960 W915WE63053936-NA-1 *06CP079* PC: 510000, LI: DETOP, CONSTRUCTION OF THE IRAQI 
CORRECTIONS OFFICERS CAMP AT CAMP CROOPER

$3,378,255.06 $394,585.00 $2,983,670.06 CEFMS ISFF2 4/2/2007

1961 W915WE63063993-NA-1 *FF088* PC: 220000, LI: ISPAC, CONSTRUCTION OF THE ERBIL POLICE 
ACADEMY FOR THE MOI

$10,650,000.00 $0.00 $10,650,000.00 CEFMS ISFF2 4/2/2007

1962 W915WE63094119-NA-1 *FF086* PC: 220000, LI: ISIPS $5,165.25 $5,165.25 $0.00 CEFMS ISFF2 4/2/2007

1963 W915WE63094120-NA-1 *FF085* PC: 220000, LI: ISIPS, CTC AL AMARAH IRAQI POLICE STATION - AIR 
CONDITIONING UNITS

$5,325.00 $522.06 $4,802.94 CEFMS ISFF2 4/2/2007

1964 W915WE63174652-NA-1 *FF102* PC: 120000, LI: ISIAF, CONSTRUCT 4 SMALL GARRISON SUPPORT 
UNITS IN SOUTHERN IRAQ

$10,224,000.00 $0.00 $10,224,000.00 CEFMS ISFF2 4/2/2007

1965 W915WE63184740-NA-1 *J4-2976* J43919, PC: 110000, LI: ISIAF, SUSTAINMENT SUPPORT, 
TRANSPORTATION, CONTAINERIZATION, PACKING, AND CREATING OF SPARE 
PARTS FOR THE IRAQI ARMY.

$2,000,000.00 $2,000,000.00 $0.00 CEFMS ISFF2 4/2/2007
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1966 W915WE63215125-NA-1 *06CP062* PC: 510000, LI: DETOP, UPGRADING THE ICO CAMP AND O&M AT 

CAMP CROPPER
$493,086.66 $493,086.66 $0.00 CEFMS ISFF2 4/2/2007

1967 W915WE63215126-NA-1 *J4-3062* PC: 130000, LI: ISIAF, TENTS, TOOL KITS, COTS, JACKS, CAMERAS, 
WATER CANS, ETC FOR THE IRAQI 4TH BDE

$8,014,987.04 $2,864,549.08 $5,150,437.96 CEFMS ISFF2 4/2/2007

1968 W915WE63215126-NA-2 *J4-2636* DODAAC: W9063C, PC: 130000, LI: ISIAF, BINOCULARS, CARPENTER 
TOOL SETS, FIELD FEEDING KITCHENS, ETC FOR THE IRAQI 11TH DIVISION 
MTOE

$379,114.92 $0.00 $379,114.92 CEFMS ISFF2 4/2/2007

1969 W915WE63215126-NA-3 *CM2210*, PC: 130000, LI: ISIAF, TO PURCHASE FOB IN A BOX LIFE SUPPORT 
FOR THE IRAQI ARMY.

$1,444,490.02 $0.00 $1,444,490.02 CEFMS ISFF2 4/2/2007

1970 W915WE63225204-NA-1 *CAFTT* PC: 110000, LI: ISAFF, SPARE PARTS AND FUEL FOR IRAQI JET RANGER 
HELICOPTERS

$400,000.00 $400,000.00 $0.00 CEFMS ISFF2 4/2/2007

1971 W915WE63245358-NA-1 *J4-2993* PC: 110000, LI: ISIAF, REFURBISHMENT/CONVERSION OF 49 EDA 
M113A2 PERSONNEL CARRIERS FOR THE IRAQ ARMY 9TH DIVISION

$20,878,696.00 $20,878,696.00 $0.00 CEFMS ISFF2 4/2/2007

1972 W915WE63295729-NA-1 DELTA 230TH FINANCE DETACHMENT TRAVEL ADVANCE VOUCHER $3,735.60 $3,735.60 $0.00 CEFMS ISFF2 4/2/2007

1973 W915WE63356403-NA-1 *CM2164A*, PC: 110000, LI: ISMOD, MEDICAL SUPPLIES/LABOR COSTS $582,841.40 $0.00 $582,841.40 CEFMS ISFF2 4/2/2007

1974 W915WE63396746-NA-1 *J4-3860*, PC: 110000, LI:ISMOD, CONTRACT EXTENSION FOR 3 MONTHS 
SECURITY AT ARLINGTON NATIONAL AMMO DEPOT

$4,501,386.00 $0.00 $4,501,386.00 CEFMS ISFF2 4/2/2007

1975 W915WE63437322-NA-1 *06CP99*,PC:240000, LI:ITIPG, SMALL BOAT MAINTENANCE MOBILE TEAM 
TRAINING FOR THE BAGHDAD RIVER PATROL

$450,000.00 $400,000.00 $50,000.00 CEFMS ISFF2 4/2/2007

1976 W915WE63477628-NA-1 *INCTFTT/ISOF-4931* PC:110000, LI: ISSOF, TO PURCHASE LIFE SUPPORT FOR 
IRAQI SPECIAL OPERATIONS FORCES AT BASRA

$766,735.00 $0.00 $766,735.00 CEFMS ISFF2 4/2/2007

1977 W915WE63477630-NA-1 *FF111*, PC:120000, LI:ISIAF, CONSTRUCT 7 SMALL GSU’S $16,800,000.00 $0.00 $16,800,000.00 CEFMS ISFF2 4/2/2007

1978 W915WE63477630-NA-2 *FF111*, PC:120000, LI:ISIAF, S&A $1,092,000.00 $0.00 $1,092,000.00 CEFMS ISFF2 4/2/2007

1979 W915WE63578378-NA-1 *CAFTT-4523*, PC:130000, LI:ISAFF, TO PURCHASE AIR TRAFFIC CONTROL 
EQUIPMENT, LOGISTICS, AND TRAINING.

$130,000,000.00 $130,000,000.00 $0.00 CEFMS ISFF2 4/2/2007

1980 W915WE63588380-NA-1 *INCTFTT/ISOF 5254*, PC:110000, LI:ISSOF, FIBER OPTIC RING FOR THE CTC/
CTB.

$145,731.91 $0.00 $145,731.91 CEFMS ISFF2 4/2/2007

1981 W915WE63628566-NA-1 *J6-5628*, PC:130000, LI:ISSOF, TO PURCHASE VIDEO DISPLAY SYSTEM. $333,746.70 $0.00 $333,746.70 CEFMS ISFF2 4/2/2007

1982 W915WE70038783-NA-1 *06CP118*, PC:230000, LI:IEIMG, ACQUISITION OF ELECTRONIC COUNTER-
MEASURES SYSTEM

$6,946,198.00 $6,946,198.00 $0.00 CEFMS ISFF2 4/2/2007

1983 W915WE70210401-NA-1 *FF 131*, PC:120000, LI:ISIAF, TO PURCHASE CONSTRUCTION OF SECURITY 
UPGRADES AT THE ARLINGTON NATIONAL AMMUNITION DEPOT

$7,058,670.90 $0.00 $7,058,670.90 CEFMS ISFF2 4/2/2007

1984 W915WE70210405-NA-1 *FF127*, PC: 220000, LI:ISPAC, TO PURCHASE CONSTRUCTION OF POWER 
SUBSTATION AT BAGHDAD POLICE COLLEGE

$3,919,839.00 $0.00 $3,919,839.00 CEFMS ISFF2 4/2/2007

1985 W915WE70240782-NA-1 AIRFARE FOR TACTICAL BOAT TRAINING $932.18 $932.18 $0.00 CEFMS ISFF1 4/2/2007

1986 W915WE70281117-NA-1 *FF132*, PC:220000, LI: ISPOE, FOR MODIFICATION TO FORCE PROTECTION 
CONTRACT FOR RABEA PORT OF ENTRY

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

1987 W915WE70281118-NA-1 *FF125*, PC:220000, LI:ISIPS, TO PURCHASE FOUNDATION UPGRADE AT NAJAF 
PROVINCIAL POLICE HQ

$12,780.00 $0.00 $12,780.00 CEFMS ISFF2 4/2/2007

1988 W915WE70291137-NA-1 *FF124*, PC:220000, LI:ISIPS, TO PURCHASE A STANDBY GENERATOR FOR 
NAJAF FEMALE POLICE STATION

$26,625.00 $0.00 $26,625.00 CEFMS ISFF2 4/2/2007

1989 W915WE70341815-NA-1 *06CP122*, PC:230000, LI:IEIMG, TO REIMBURSE TACOM FOR SALARIES, 
ADMINISTRATION, AND OTHER EXPENSES.

$1,510,000.00 $0.00 $1,510,000.00 CEFMS ISFF2 4/2/2007

1990 W915WE70361837-NA-1 *06CP123*, PC:230000, LI:IEIMG, PAYMENT FOR PWC LOGISTIC SUPPORT TO 
MNSTC-I FOR FY07

$150,000,000.00 $0.00 $150,000,000.00 CEFMS ISFF2 4/2/2007

1991 W915WE70412366-NA-1 *06CP128*, PC:230000, LI:IEIMG, REQUEST FOR SICK CALL ITEMS $685,502.00 $0.00 $685,502.00 CEFMS ISFF2 4/2/2007

1992 W915WE70472889-NA-1 *J4-11017*, PC:130000, LI:ISIAF, TO BUY 46 IRAQI LIGHT ARMORED VEHICLES $25,635,256.00 $25,635,256.00 $0.00 CEFMS ISFF2 4/2/2007

1993 W915WE70513026-NA-1 *06CP160*, PC:510000, LI:DETOP, ROIGZ SITE ASSESSMENT COSTS $36,992,850.00 $0.00 $36,992,850.00 CEFMS ISFF2 4/2/2007

1994 W915WE70583720-NA-1 *FF144*, PC:120000, LI:ISMOD, TAJI NATIONAL DEPOT TECHNICAL ADVISOR 
REQUIRED TO ASSIST IN THE DEVELOPMENT AND IMPLEMENTATION OF THE 
TND 15JAN07-14JAN08

$275,000.00 $0.00 $275,000.00 CEFMS ISFF2 4/2/2007

1995 W915WE70593791-NA-1 *FF151*, PC:120000, LI:ISMOD, CONSTRUCT DEPARTMENT OF PUBLIC WORKS 
AT TAJI NATIONAL DEPOT

$829,450.00 $0.00 $829,450.00 CEFMS ISFF2 4/2/2007

1996 W915WE70795564-NA-1 *FF155*, PC:220000, LI:ISPAC, BAGHDAD POLICE COLLEGE - SOIL BORING 
SAMPLES

$24,492.00 $0.00 $24,492.00 CEFMS ISFF2 4/2/2007

1997 W915WE70846010-NA-1 *06CP103*, PC:230000, LI:IEIMG, TO COVER REIMBURSABLE FEES FOR RADIOS 
PROCUREMENTS #2, #3, AND #4.

$343,145.88 $0.00 $343,145.88 CEFMS ISFF2 4/2/2007

1998 W916Y0-06-A-0007-51-1 RGS LOGISTICS BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

1999 W91G0-07-M-0200-NA-1 WATER TRAILER 400-500 GALLONS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2000 W91G0-07-M-0241-NA-1 ORIENT STARS BUNK BEDS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2001 W91G0-07-M-0241-NA-2 ORIENT STARS SPRING MATTRESSES $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2002 W91G0-07-M-0241-NA-3 ORIENT STARS WOOL BLANKETS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2003 W91G0-07-M-0241-NA-4 ORIENT STARS PILLOWS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007
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2004 W91G0-07-M-0241-NA-5 ORIENT STARS BEDDING $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2005 W91G0-07-M-0241-NA-6 ORIENT STARS SHIPPING AND ASSEMBLY $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2006 W91GER-06-D-0002-5-1 IRAQI CONTRACTOR - 5117 EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE OPERATIONS. $1,295,750.00 $599,441.00 $696,309.00 CEFMS ISFF2 4/2/2007

2007 W91GET-06-A-5000-5006-1 IRAQI CONTRACTOR - 5240 PROSTHETIC DEVICES AS NEEDED $400,000.00 $16,133.20 $383,866.80 CEFMS ISFF2 4/2/2007

2008 W91GET-06-A-5024-5004-1 IRAQI CONTRACTOR - 4492 MEDICAL SUPPLIES - CONSUMABLES (MNFI SURGEON’S OFFICE) $6,064.11 $6,064.11 $0.00 CEFMS ISFF2 4/2/2007

2009 W91GET-06-A-5028-5000-1 FILLAUER, INC MEDICAL EQUIPMENT & CONSUMABLES AS REQUESTED (PROSTHETIC 
SUPPLIES)

$1,000,000.00 $44,394.30 $955,605.70 CEFMS ISFF2 4/2/2007

2010 W91GEU-06-A-0008-2-1 IRAQI CONTRACTOR - 4637 LUMBER RELATED MATERIAL $95,495.00 $95,495.00 $0.00 CEFMS ISFF1 4/2/2007

2011 W91GFC-06-M-0087-NA-1 TIGRIS ENTERPRISES 110000 INSTALL 8MM HARDBOX STEEL PLATING $216,085.50 $216,085.50 $0.00 CEFMS ISFF1 4/2/2007

2012 W91GFP-06-M-0175-NA-1 IRAQI CONTRACTOR - 4982  DINING FACILITY EQUIPMENT FOR COMPLETION OF THE 3RD DFAC AT 
KIRKUK IN SUPPORT OF THE ESTABLISHMENT OF A REGIONAL TRAINING 
CENTER

$215,450.00 $215,450.00 $0.00 CEFMS ISFF1 4/2/2007

2013 W91GFP-06-M-0368-NA-1 IRAQI CONTRACTOR - 4097 UNIFORMS EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE 
OPERATIONS.

$21,625.00 $21,625.00 $0.00 CEFMS ISFF2 4/2/2007

2014 W91GFP-06-M-0407-NA-1 DALO CONSTRUCTION CO BULK WATER DELIVERY (27SEP-26OCT 2006) FT. SUSE SULAYMANIYAH, IRAQ $7,900.00 $7,900.00 $0.00 CEFMS ISFF2 4/2/2007

2015 W91GXE-06-A-0006-15-1 IRAQI CONTRACTOR - 5066 SOCCER BALLS. FOLDERS, AND DESERT BOOTS $25,544.30 $25,544.30 $0.00 CEFMS ISFF2 4/2/2007

2016 W91GXE-06-A-0006-17-1 IRAQI CONTRACTOR - 5066 1000 PAD LOCKS AT $15.52 EACH $15,520.00 $15,520.00 $0.00 CEFMS ISFF2 4/2/2007

2017 W91GXE-06-A-0006-19-1 IRAQI CONTRACTOR - 5218 HP PRINTER SUPPLIES, BRASSARDS (MILITARY/INSTRUCTOR/DIRECTOR), ICOTA 
RANGER INSTRUCTOR HATS & T-SHIRTS, TRAINING KNIVES, HAND & LEG 
IRONS, SPRAY PAINT

$14,132.50 $14,132.50 $0.00 CEFMS ISFF2 4/2/2007

2018 W91GXE-06-A-0006-20-1 IRAQI CONTRACTOR - 5218 ICOTA MISC SUPPLIES (BULL HORN, FIRST AID KIT, PROTECTIVE EYEWEAR, 
BRASSARDS, CARTRIDGES, ICOTA HATS & T-SHIRTS, SPRAY PAINT)

$9,222.50 $9,222.50 $0.00 CEFMS ISFF2 4/2/2007

2019 W91GXE-06-A-0006-21-1 IRAQI CONTRACTOR - 5223 OFFICE SUPPLIES (CONSUMABLES), CLEANING SUPPLIES (CONSUMABLES), 
GROOMING SUPPLIES (CONSUMABLES), SOCCER BALLS, TRASH CAN W/LID, 
TRASH BAGS, UNIFORM GLOVES/JACKETS/SOCKS, FLEXI-CUFFS, IRAQI FLAG 
(LARGE), FURNITURE (CHAIR/FILING CABINETS)

$50,162.20 $50,162.20 $0.00 CEFMS ISFF2 4/2/2007

2020 W91GXZ-07-C-0003-NA-1 ADVANCED INTERNATIONAL ELECTRONIC EQUIP OPERATION OF AFRN $2,498,077.00 $2,498,077.00 $0.00 CEFMS ISFF2 4/2/2007

2021 W91GXZ-07-C-0003-NA-2 ADVANCED INTERNATIONAL ELECTRONIC EQUIP REPAIR PARTS $125,000.00 $125,000.00 $0.00 CEFMS ISFF2 4/2/2007

2022 W91GXZ-07-M-0002-NA-1 ADVANCED INTERNATIONAL ELECTRONIC EQUIP AFRN SYSTEM $476,923.00 $476,923.00 $0.00 CEFMS ISFF2 4/2/2007

2023 W91GY0-04-D-0121-12-1 WAMAR INTERNATIONAL INC ARMORED SUV $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2024 W91GY0-04-D-0121-13-1 WAMAR INTERNATIONAL INC UP ARMORED SUVS FOR TIER I AND TIER II PSD TEAMS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2025 W91GY0-06-A-0001-1-1 IRAQI CONTRACTOR - 4564 PORTA JOHNS EASTER STYLE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2026 W91GY0-06-A-0001-2-1 IRAQI CONTRACTOR - 4564 PORTA-JOHNS $6,512.00 $6,512.00 $0.00 CEFMS ISFF1 4/2/2007

2027 W91GY0-06-A-0002-1-1 IRAQI CONTRACTOR - 4026 TRASH COLLECTION $63,450.00 $47,927.00 $15,523.00 CEFMS ISFF1 4/2/2007

2028 W91GY0-06-A-0002-2-1 IRAQI CONTRACTOR - 4026 TRASH COLLECTION, RECEPTACLES $65,339.00 $58,949.00 $6,390.00 CEFMS ISFF1 4/2/2007

2029 W91GY0-06-A-0002-3-1 IRAQI CONTRACTOR - 4026 TRASH RECEPTACLES $5,045.00 $5,045.00 $0.00 CEFMS ISFF1 4/2/2007

2030 W91GY0-06-A-0002-4-1 IRAQI CONTRACTOR - 4026 TRASH SERVICE $1,906.00 $1,906.00 $0.00 CEFMS ISFF1 4/2/2007

2031 W91GY0-06-A-0002-5-1 IRAQI CONTRACTOR - 4026 TRASH COLLECTION AND DISPOSAL $62,135.00 $62,135.00 $0.00 CEFMS ISFF1 4/2/2007

2032 W91GY0-06-A-0002-6-1 IRAQI CONTRACTOR - 4026 DAILY TRASH COLLECTION $94,037.00 $94,037.00 $0.00 CEFMS ISFF1 4/2/2007

2033 W91GY0-06-A-0002-7-1 IRAQI CONTRACTOR - 4026 DAILY TRASH COLLECTION $83,900.00 $83,900.00 $0.00 CEFMS ISFF1 4/2/2007

2034 W91GY0-06-A-0002-NA-1 IRAQI CONTRACTOR - 5111 KITCHEN EQUIPMENT $305,010.00 $0.00 $305,010.00 CEFMS ISFF2 4/2/2007

2035 W91GY0-06-A-0003-1-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT TAJI $439,281.00 $439,281.00 $0.00 CEFMS ISFF1 4/2/2007

2036 W91GY0-06-A-0003-2-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT TAJI $54,495.00 $54,495.00 $0.00 CEFMS ISFF1 4/2/2007

2037 W91GY0-06-A-0003-3-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT TAJI $234,743.00 $234,743.00 $0.00 CEFMS ISFF1 4/2/2007

2038 W91GY0-06-A-0003-4-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT TAJI $212,650.50 $212,650.50 $0.00 CEFMS ISFF1 4/2/2007

2039 W91GY0-06-A-0003-5-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT TAJI $870,218.00 $870,218.00 $0.00 CEFMS ISFF1 4/2/2007

2040 W91GY0-06-A-0003-6-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT TAJI $660,040.00 $660,040.00 $0.00 CEFMS ISFF1 4/2/2007

2041 W91GY0-06-A-0003-7-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT BASRAH $83,905.00 $83,905.00 $0.00 CEFMS ISFF1 4/2/2007

2042 W91GY0-06-A-0005-1-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TO TAJI $53,000.00 $53,000.00 $0.00 CEFMS ISFF1 4/2/2007

2043 W91GY0-06-A-0005-2-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT $17,100.00 $17,100.00 $0.00 CEFMS ISFF1 4/2/2007

2044 W91GY0-06-A-0005-3-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT BUCKMASTER $13,200.00 $13,200.00 $0.00 CEFMS ISFF1 4/2/2007

2045 W91GY0-06-A-0005-4-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TAJI $17,400.00 $17,400.00 $0.00 CEFMS ISFF1 4/2/2007

2046 W91GY0-06-A-0006-10-1 MPRI, INC.  140000 MINISTERIAL DEVELOPMENT FOR MOD. $380,970.96 $142,864.07 $238,106.89 CEFMS ISFF1 4/2/2007

2047 W91GY0-06-A-0006-1-1 MPRI, INC.  MINISTERIAL DEVELOPMENT $4,528,828.92 $2,239,001.36 $2,289,827.56 CEFMS ISFF1 4/2/2007

2048 W91GY0-06-A-0006-12-1 MPRI, INC. 140000 MINISTERIAL DEVELOPMENT FOR MOD. $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2049 W91GY0-06-A-0006-13-33 MPRI, INC. 140000 MINISTERIAL DEVELOPMENT FOR MOD. $761,941.92 $230,169.96 $531,771.96 CEFMS ISFF1 4/2/2007

2050 W91GY0-06-A-0006-13-40 MPRI, INC. 140000 MINISTERIAL DEVELOPMENT FOR MOD. $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2051 W91GY0-06-A-0006-13-45 MPRI, INC. 140000 MINISTERIAL DEVELOPMENT FOR MOD. $487,224.96 $0.00 $487,224.96 CEFMS ISFF1 4/2/2007

2052 W91GY0-06-A-0006-14-2 MPRI, INC. SERVICES  LABOR $2,808,936.27 $0.00 $2,808,936.27 CEFMS ISFF2 4/2/2007

2053 W91GY0-06-A-0006-2-1 MPRI, INC. MINISTRIES PERSONNEL $4,828,204.56 $2,300,389.25 $2,527,815.31 CEFMS ISFF1 4/2/2007
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2054 W91GY0-06-A-0006-3-1 MPRI, INC. MINISTRY PERSONNEL $2,929,926.48 $1,028,895.17 $1,901,031.31 CEFMS ISFF1 4/2/2007

2055 W91GY0-06-A-0006-4-1 MPRI, INC. MINISTRY PERSONNEL $4,668,321.36 $2,386,118.96 $2,282,202.40 CEFMS ISFF1 4/2/2007

2056 W91GY0-06-A-0006-5-1 MPRI, INC. MINISTRY PERSONNEL $4,774,678.32 $2,769,489.66 $2,005,188.66 CEFMS ISFF1 4/2/2007

2057 W91GY0-06-A-0006-6-1 MPRI, INC. MINISTRY PERSONNEL $4,687,660.68 $2,955,554.63 $1,732,106.05 CEFMS ISFF1 4/2/2007

2058 W91GY0-06-A-0006-7-1 MPRI, INC. 140000 MINISTERIAL DEVELOPMENT FOR MOD. $4,659,741.60 $2,818,232.01 $1,841,509.59 CEFMS ISFF1 4/2/2007

2059 W91GY0-06-A-0006-8-1 MPRI, INC.  ISMOI, MINISTERIAL DEVELOPMENT $1,030,288.08 $643,840.06 $386,448.02 CEFMS ISFF1 4/2/2007

2060 W91GY0-06-A-0006-9-1 MPRI, INC. MINISTERIAL DEVELOPMENT FOR MOD. $3,008,096.40 $849,233.90 $2,158,862.50 CEFMS ISFF1 4/2/2007

2061 W91GY0-06-A-0006-NA-1 MPRI, INC. MINISTERIAL DEVELOPMENT FOR MOD. $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2062 W91GY0-06-A-0007-10-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $23,940.00 $23,940.00 $0.00 CEFMS ISFF1 4/2/2007

2063 W91GY0-06-A-0007-11-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $23,940.00 $23,940.00 $0.00 CEFMS ISFF1 4/2/2007

2064 W91GY0-06-A-0007-12-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2065 W91GY0-06-A-0007-13-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2066 W91GY0-06-A-0007-14-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2067 W91GY0-06-A-0007-15-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2068 W91GY0-06-A-0007-16-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $15,120.00 $15,120.00 $0.00 CEFMS ISFF1 4/2/2007

2069 W91GY0-06-A-0007-17-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $20,160.00 $20,160.00 $0.00 CEFMS ISFF1 4/2/2007

2070 W91GY0-06-A-0007-18-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $20,160.00 $20,160.00 $0.00 CEFMS ISFF1 4/2/2007

2071 W91GY0-06-A-0007-19-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $20,160.00 $20,160.00 $0.00 CEFMS ISFF1 4/2/2007

2072 W91GY0-06-A-0007-20-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $17,640.00 $17,640.00 $0.00 CEFMS ISFF1 4/2/2007

2073 W91GY0-06-A-0007-2-1 RGS LOGISTICS BUS SERVICE - PER BUS FOR CPATT $12,600.00 $12,600.00 $0.00 CEFMS ISFF1 4/2/2007

2074 W91GY0-06-A-0007-21-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2075 W91GY0-06-A-0007-22-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2076 W91GY0-06-A-0007-23-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2077 W91GY0-06-A-0007-24-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2078 W91GY0-06-A-0007-25-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $11,340.00 $11,340.00 $0.00 CEFMS ISFF1 4/2/2007

2079 W91GY0-06-A-0007-26-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2080 W91GY0-06-A-0007-27-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2081 W91GY0-06-A-0007-28-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2082 W91GY0-06-A-0007-29-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $18,900.00 $18,900.00 $0.00 CEFMS ISFF1 4/2/2007

2083 W91GY0-06-A-0007-30-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $6,300.00 $6,300.00 $0.00 CEFMS ISFF1 4/2/2007

2084 W91GY0-06-A-0007-3-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $25,200.00 $25,200.00 $0.00 CEFMS ISFF1 4/2/2007

2085 W91GY0-06-A-0007-31-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $6,300.00 $6,300.00 $0.00 CEFMS ISFF1 4/2/2007

2086 W91GY0-06-A-0007-32-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $6,300.00 $6,300.00 $0.00 CEFMS ISFF1 4/2/2007

2087 W91GY0-06-A-0007-33-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $6,300.00 $6,300.00 $0.00 CEFMS ISFF1 4/2/2007

2088 W91GY0-06-A-0007-33-2 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $2,000.00 $2,000.00 $0.00 CEFMS ISFF1 4/2/2007

2089 W91GY0-06-A-0007-34-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $8,820.00 $8,820.00 $0.00 CEFMS ISFF1 4/2/2007

2090 W91GY0-06-A-0007-35-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $7,560.00 $7,560.00 $0.00 CEFMS ISFF1 4/2/2007

2091 W91GY0-06-A-0007-36-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $2,520.00 $2,520.00 $0.00 CEFMS ISFF1 4/2/2007

2092 W91GY0-06-A-0007-37-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2093 W91GY0-06-A-0007-38-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2094 W91GY0-06-A-0007-39-1 RGS LOGISTICS BUS SERVICE FOR JUNE 2006 $12,880.00 $12,880.00 $0.00 CEFMS ISFF1 4/2/2007

2095 W91GY0-06-A-0007-40-0001AA RGS LOGISTICS BUS SERVICE $1,260.00 $1,260.00 $0.00 CEFMS ISFF1 4/2/2007

2096 W91GY0-06-A-0007-4-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $23,940.00 $23,940.00 $0.00 CEFMS ISFF1 4/2/2007

2097 W91GY0-06-A-0007-41-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2098 W91GY0-06-A-0007-42-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2099 W91GY0-06-A-0007-43-1 RGS LOGISTICS BUS SERVICE FOR JUNE 2006 $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2100 W91GY0-06-A-0007-45-1 RGS LOGISTICS BUS SERVICE FOR JULY 2006 $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2101 W91GY0-06-A-0007-46-1 RGS LOGISTICS BUS TRANSPORTATION SERVICES $3,780.00 $3,780.00 $0.00 CEFMS ISFF1 4/2/2007

2102 W91GY0-06-A-0007-47-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2103 W91GY0-06-A-0007-48-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2104 W91GY0-06-A-0007-49-1 RGS LOGISTICS BUS TRANSPORTATION SERVICES $2,520.00 $2,520.00 $0.00 CEFMS ISFF1 4/2/2007

2105 W91GY0-06-A-0007-50-1 RGS LOGISTICS BUS TRANSPORTATION SERVICES $10,080.00 $10,080.00 $0.00 CEFMS ISFF1 4/2/2007

2106 W91GY0-06-A-0007-5-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $28,980.00 $28,980.00 $0.00 CEFMS ISFF1 4/2/2007

2107 W91GY0-06-A-0007-51-1 RGS LOGISTICS CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2108 W91GY0-06-A-0007-52-1 RGS LOGISTICS  BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2109 W91GY0-06-A-0007-53-1 RGS LOGISTICS  BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $11,340.00 $11,340.00 $0.00 CEFMS ISFF1 4/2/2007

2110 W91GY0-06-A-0007-54-1 RGS LOGISTICS CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $8,820.00 $8,820.00 $0.00 CEFMS ISFF1 4/2/2007



Appendix e

e-��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
2111 W91GY0-06-A-0007-55-1 RGS LOGISTICS CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $15,120.00 $15,120.00 $0.00 CEFMS ISFF1 4/2/2007

2112 W91GY0-06-A-0007-56-1 RGS LOGISTICS  BUS TRANSPORTATION SERVICES $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2113 W91GY0-06-A-0007-57-1 RGS LOGISTICS  BUS TRANSPORTATION SERVICES $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2114 W91GY0-06-A-0007-58-1 RGS LOGISTICS  BUS TRANSPORTATION SERVICES $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2115 W91GY0-06-A-0007-59-1 RGS LOGISTICS CMATT BUS TRANSPORTATION SERVICES $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2116 W91GY0-06-A-0007-60-1 RGS LOGISTICS CMATT BUS TRANSPORTATION SERVICES $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2117 W91GY0-06-A-0007-6-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CPATT $25,200.00 $25,200.00 $0.00 CEFMS ISFF1 4/2/2007

2118 W91GY0-06-A-0007-61-1 RGS LOGISTICS CMATT BUS TRANSPORTATION SERVICES $22,680.00 $22,680.00 $0.00 CEFMS ISFF1 4/2/2007

2119 W91GY0-06-A-0007-7001-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2120 W91GY0-06-A-0007-7002-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2121 W91GY0-06-A-0007-7003-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2122 W91GY0-06-A-0007-7004-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2123 W91GY0-06-A-0007-7005-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2124 W91GY0-06-A-0007-7006-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2125 W91GY0-06-A-0007-7007-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 200

$15,120.00 $15,120.00 $0.00 CEFMS ISFF2 4/2/2007

2126 W91GY0-06-A-0007-7008-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$15,120.00 $15,120.00 $0.00 CEFMS ISFF2 4/2/2007

2127 W91GY0-06-A-0007-7009-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2128 W91GY0-06-A-0007-7010-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2129 W91GY0-06-A-0007-7011-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2130 W91GY0-06-A-0007-7012-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2131 W91GY0-06-A-0007-7013-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2132 W91GY0-06-A-0007-7014-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2133 W91GY0-06-A-0007-7015-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2134 W91GY0-06-A-0007-7016-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2135 W91GY0-06-A-0007-7017-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2136 W91GY0-06-A-0007-7018-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2137 W91GY0-06-A-0007-7020-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$2,520.00 $2,520.00 $0.00 CEFMS ISFF2 4/2/2007

2138 W91GY0-06-A-0007-7021-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2139 W91GY0-06-A-0007-7022-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2140 W91GY0-06-A-0007-7023-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007
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2141 W91GY0-06-A-0007-7027-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 

SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2142 W91GY0-06-A-0007-7027-2 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$4,000.00 $4,000.00 $0.00 CEFMS ISFF2 4/2/2007

2143 W91GY0-06-A-0007-7028-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2144 W91GY0-06-A-0007-7028-2 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$4,000.00 $4,000.00 $0.00 CEFMS ISFF2 4/2/2007

2145 W91GY0-06-A-0007-7029-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2146 W91GY0-06-A-0007-7029-2 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$4,000.00 $4,000.00 $0.00 CEFMS ISFF2 4/2/2007

2147 W91GY0-06-A-0007-7031-1 RGS LOGISTICS CPATT BUS TRANSPORTATION SERVICE FOR THE MOI POLICE RECRUITS $2,520.00 $2,520.00 $0.00 CEFMS ISFF2 4/2/2007

2148 W91GY0-06-A-0007-7034-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$11,340.00 $11,340.00 $0.00 CEFMS ISFF2 4/2/2007

2149 W91GY0-06-A-0007-7035-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$11,340.00 $11,340.00 $0.00 CEFMS ISFF2 4/2/2007

2150 W91GY0-06-A-0007-7036-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2151 W91GY0-06-A-0007-7037-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2152 W91GY0-06-A-0007-7038-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2153 W91GY0-06-A-0007-7039-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2154 W91GY0-06-A-0007-7040-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2155 W91GY0-06-A-0007-7041-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$18,900.00 $18,900.00 $0.00 CEFMS ISFF2 4/2/2007

2156 W91GY0-06-A-0007-7042-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2157 W91GY0-06-A-0007-7043-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2158 W91GY0-06-A-0007-7044-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2159 W91GY0-06-A-0007-7045-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2160 W91GY0-06-A-0007-7046-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2161 W91GY0-06-A-0007-7047-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2162 W91GY0-06-A-0007-7048-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2163 W91GY0-06-A-0007-7049-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$2,520.00 $2,520.00 $0.00 CEFMS ISFF2 4/2/2007

2164 W91GY0-06-A-0007-7050-1 RGS LOGISTICS *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$2,520.00 $2,520.00 $0.00 CEFMS ISFF2 4/2/2007

2165 W91GY0-06-A-0007-7051-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007
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2166 W91GY0-06-A-0007-7052-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 

SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2167 W91GY0-06-A-0007-7053-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$22,680.00 $22,680.00 $0.00 CEFMS ISFF2 4/2/2007

2168 W91GY0-06-A-0007-7054-1 RGS LOGISTICS *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$7,560.00 $7,560.00 $0.00 CEFMS ISFF2 4/2/2007

2169 W91GY0-06-A-0007-7058-1 RGS LOGISTICS CPATT BUS TRANSPORTATION SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 
2006

$6,000.00 $6,000.00 $0.00 CEFMS ISFF2 4/2/2007

2170 W91GY0-06-A-0007-7059-1 RGS LOGISTICS CPATT BUS TRANSPORTATION SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 
2006

$6,000.00 $6,000.00 $0.00 CEFMS ISFF2 4/2/2007

2171 W91GY0-06-A-0007-7060-1 RGS LOGISTICS CPATT BUS TRANSPORTATION SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 
2006

$6,000.00 $6,000.00 $0.00 CEFMS ISFF2 4/2/2007

2172 W91GY0-06-A-0007-7061-1 RGS LOGISTICS CPATT BUS TRANSPORTATION SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 
2006

$6,000.00 $6,000.00 $0.00 CEFMS ISFF2 4/2/2007

2173 W91GY0-06-A-0007-7062-1 RGS LOGISTICS CPATT BUS TRANSPORTATION SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 
2006

$6,000.00 $6,000.00 $0.00 CEFMS ISFF2 4/2/2007

2174 W91GY0-06-A-0007-7081-1 RGS LOGISTICS BUS SERVICE - PER BUS, PER FOR CMATT - SCHEDULE TO BE PROVIDED BY 
CONTRACTING OFFICER REPRESENTATIVE

$2,520.00 $2,520.00 $0.00 CEFMS ISFF2 4/2/2007

2175 W91GY0-06-A-0007-7087-1 RGS LOGISTICS BUS SERVICE $30,000.00 $0.00 $30,000.00 CEFMS ISFF2 4/2/2007

2176 W91GY0-06-A-0007-7088-1 RGS LOGISTICS BUS SERVICE $428,400.00 $428,400.00 $0.00 CEFMS ISFF2 4/2/2007

2177 W91GY0-06-A-0007-7089-1 RGS LOGISTICS BUS SERVICE $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2178 W91GY0-06-A-0007-7-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $23,940.00 $23,940.00 $0.00 CEFMS ISFF1 4/2/2007

2179 W91GY0-06-A-0007-8-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $23,940.00 $23,940.00 $0.00 CEFMS ISFF1 4/2/2007

2180 W91GY0-06-A-0007-82-1 RGS LOGISTICS  CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $168,840.00 $168,840.00 $0.00 CEFMS ISFF1 4/2/2007

2181 W91GY0-06-A-0007-83-1 RGS LOGISTICS *CM443* LI: ISIAF, PC: 110000, CMATT BUS TRANSPORTATION SERVICES $205,620.00 $205,620.00 $0.00 CEFMS ISFF1 4/2/2007

2182 W91GY0-06-A-0007-9-1 RGS LOGISTICS BUS SERVICE PER BUS FOR CMATT $23,940.00 $23,940.00 $0.00 CEFMS ISFF1 4/2/2007

2183 W91GY0-06-A-0008-10-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $8,500.00 $8,500.00 $0.00 CEFMS ISFF1 4/2/2007

2184 W91GY0-06-A-0008-1-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $5,000.00 $5,000.00 $0.00 CEFMS ISFF1 4/2/2007

2185 W91GY0-06-A-0008-11-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $8,500.00 $8,500.00 $0.00 CEFMS ISFF1 4/2/2007

2186 W91GY0-06-A-0008-12-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $8,500.00 $8,500.00 $0.00 CEFMS ISFF1 4/2/2007

2187 W91GY0-06-A-0008-13-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $5,700.00 $5,700.00 $0.00 CEFMS ISFF1 4/2/2007

2188 W91GY0-06-A-0008-14-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2189 W91GY0-06-A-0008-15-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2190 W91GY0-06-A-0008-16-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2191 W91GY0-06-A-0008-17-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2192 W91GY0-06-A-0008-18-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

2193 W91GY0-06-A-0008-19-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $6,500.00 $6,500.00 $0.00 CEFMS ISFF1 4/2/2007

2194 W91GY0-06-A-0008-20-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

2195 W91GY0-06-A-0008-2-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $5,000.00 $5,000.00 $0.00 CEFMS ISFF1 4/2/2007

2196 W91GY0-06-A-0008-21-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $1,500.00 $1,500.00 $0.00 CEFMS ISFF1 4/2/2007

2197 W91GY0-06-A-0008-22-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $8,500.00 $8,500.00 $0.00 CEFMS ISFF1 4/2/2007

2198 W91GY0-06-A-0008-23-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $9,000.00 $9,000.00 $0.00 CEFMS ISFF1 4/2/2007

2199 W91GY0-06-A-0008-24-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2200 W91GY0-06-A-0008-25-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

2201 W91GY0-06-A-0008-26-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $18,000.00 $18,000.00 $0.00 CEFMS ISFF1 4/2/2007

2202 W91GY0-06-A-0008-27-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $1,500.00 $1,500.00 $0.00 CEFMS ISFF1 4/2/2007

2203 W91GY0-06-A-0008-28-1 PASSENGER TRANSPORT COMPANY BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2204 W91GY0-06-A-0008-29-1 PASSENGER TRANSPORT COMPANY BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2205 W91GY0-06-A-0008-30-1 PASSENGER TRANSPORT COMPANY BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2206 W91GY0-06-A-0008-3-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $5,000.00 $5,000.00 $0.00 CEFMS ISFF1 4/2/2007

2207 W91GY0-06-A-0008-31-1 PASSENGER TRANSPORT COMPANY BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2208 W91GY0-06-A-0008-32-1 PASSENGER TRANSPORT COMPANY CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

2209 W91GY0-06-A-0008-33-1 PASSENGER TRANSPORT COMPANY CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

2210 W91GY0-06-A-0008-34-1 PASSENGER TRANSPORT COMPANY  CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

2211 W91GY0-06-A-0008-35-1 PASSENGER TRANSPORT COMPANY  CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

2212 W91GY0-06-A-0008-36-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2213 W91GY0-06-A-0008-37-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $3,000.00 $3,000.00 $0.00 CEFMS ISFF1 4/2/2007
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2214 W91GY0-06-A-0008-38-1 PASSENGER TRANSPORT COMPANY  CMATT BUS TRANSPORTATION SERVICES $2,000.00 $2,000.00 $0.00 CEFMS ISFF1 4/2/2007

2215 W91GY0-06-A-0008-39-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2216 W91GY0-06-A-0008-40-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2217 W91GY0-06-A-0008-4-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $2,500.00 $2,500.00 $0.00 CEFMS ISFF1 4/2/2007

2218 W91GY0-06-A-0008-41-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2219 W91GY0-06-A-0008-42-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2220 W91GY0-06-A-0008-43-1 PASSENGER TRANSPORT COMPANY  CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $500.00 $500.00 $0.00 CEFMS ISFF1 4/2/2007

2221 W91GY0-06-A-0008-45-1 PASSENGER TRANSPORT COMPANY  CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $2,500.00 $2,500.00 $0.00 CEFMS ISFF1 4/2/2007

2222 W91GY0-06-A-0008-49-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $3,000.00 $3,000.00 $0.00 CEFMS ISFF1 4/2/2007

2223 W91GY0-06-A-0008-5-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $7,500.00 $7,500.00 $0.00 CEFMS ISFF1 4/2/2007

2224 W91GY0-06-A-0008-6-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $7,500.00 $7,500.00 $0.00 CEFMS ISFF1 4/2/2007

2225 W91GY0-06-A-0008-7-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $7,500.00 $7,500.00 $0.00 CEFMS ISFF1 4/2/2007

2226 W91GY0-06-A-0008-8001-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$9,500.00 $9,500.00 $0.00 CEFMS ISFF2 4/2/2007

2227 W91GY0-06-A-0008-8002-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$9,500.00 $9,500.00 $0.00 CEFMS ISFF2 4/2/2007

2228 W91GY0-06-A-0008-8003-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$9,500.00 $9,500.00 $0.00 CEFMS ISFF2 4/2/2007

2229 W91GY0-06-A-0008-8004-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$9,500.00 $9,500.00 $0.00 CEFMS ISFF2 4/2/2007

2230 W91GY0-06-A-0008-8005-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2231 W91GY0-06-A-0008-8006-0001AA PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2232 W91GY0-06-A-0008-8007-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2233 W91GY0-06-A-0008-8008-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2234 W91GY0-06-A-0008-8009-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

2235 W91GY0-06-A-0008-8010-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2236 W91GY0-06-A-0008-8011-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2237 W91GY0-06-A-0008-8012-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2238 W91GY0-06-A-0008-8013-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2239 W91GY0-06-A-0008-8014-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2240 W91GY0-06-A-0008-8015-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2241 W91GY0-06-A-0008-8016-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2242 W91GY0-06-A-0008-8017-1 PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2243 W91GY0-06-A-0008-8018-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

2244 W91GY0-06-A-0008-8019-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

2245 W91GY0-06-A-0008-8020-1 PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

2246 W91GY0-06-A-0008-8021-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007
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2247 W91GY0-06-A-0008-8022-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2248 W91GY0-06-A-0008-8023-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2249 W91GY0-06-A-0008-8024-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2250 W91GY0-06-A-0008-8025-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8025) $27,000.00 $27,000.00 $0.00 CEFMS ISFF2 4/2/2007

2251 W91GY0-06-A-0008-8026-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8026) $27,000.00 $27,000.00 $0.00 CEFMS ISFF2 4/2/2007

2252 W91GY0-06-A-0008-8027-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8027) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2253 W91GY0-06-A-0008-8028-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8028) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2254 W91GY0-06-A-0008-8029-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8029) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2255 W91GY0-06-A-0008-8030-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8030) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2256 W91GY0-06-A-0008-8031-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8031) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2257 W91GY0-06-A-0008-8032-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8032) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2258 W91GY0-06-A-0008-8033-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8033) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2259 W91GY0-06-A-0008-8034-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8034) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2260 W91GY0-06-A-0008-8035-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8035) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2261 W91GY0-06-A-0008-8036-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8036) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2262 W91GY0-06-A-0008-8037-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8037) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2263 W91GY0-06-A-0008-8038-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8038) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2264 W91GY0-06-A-0008-8039-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8039) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2265 W91GY0-06-A-0008-8040-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8040) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2266 W91GY0-06-A-0008-8041-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8041) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2267 W91GY0-06-A-0008-8042-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8042) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2268 W91GY0-06-A-0008-8043-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8043) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2269 W91GY0-06-A-0008-8044-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8044) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2270 W91GY0-06-A-0008-8045-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8045) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2271 W91GY0-06-A-0008-8046-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8046) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2272 W91GY0-06-A-0008-8047-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8047) $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2273 W91GY0-06-A-0008-8048-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $4,000.00 $4,000.00 $0.00 CEFMS ISFF2 4/2/2007

2274 W91GY0-06-A-0008-8049-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $4,000.00 $4,000.00 $0.00 CEFMS ISFF2 4/2/2007

2275 W91GY0-06-A-0008-8050-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

2276 W91GY0-06-A-0008-8051-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $12,500.00 $12,500.00 $0.00 CEFMS ISFF2 4/2/2007

2277 W91GY0-06-A-0008-8052-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $12,500.00 $12,500.00 $0.00 CEFMS ISFF2 4/2/2007

2278 W91GY0-06-A-0008-8053-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

2279 W91GY0-06-A-0008-8054-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

2280 W91GY0-06-A-0008-8055-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

2281 W91GY0-06-A-0008-8056-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2282 W91GY0-06-A-0008-8057-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2283 W91GY0-06-A-0008-8058-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2284 W91GY0-06-A-0008-8059-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

2285 W91GY0-06-A-0008-8060-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8060) $18,000.00 $18,000.00 $0.00 CEFMS ISFF2 4/2/2007

2286 W91GY0-06-A-0008-8061-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8061) $17,100.00 $17,100.00 $0.00 CEFMS ISFF2 4/2/2007

2287 W91GY0-06-A-0008-8062-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8062) $17,100.00 $17,100.00 $0.00 CEFMS ISFF2 4/2/2007

2288 W91GY0-06-A-0008-8065-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $2,000.00 $2,000.00 $0.00 CEFMS ISFF2 4/2/2007

2289 W91GY0-06-A-0008-8066-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $5,000.00 $5,000.00 $0.00 CEFMS ISFF2 4/2/2007

2290 W91GY0-06-A-0008-8067-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $5,000.00 $5,000.00 $0.00 CEFMS ISFF2 4/2/2007

2291 W91GY0-06-A-0008-8068-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2292 W91GY0-06-A-0008-8069-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2293 W91GY0-06-A-0008-8070-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2294 W91GY0-06-A-0008-8071-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2295 W91GY0-06-A-0008-8072-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $2,000.00 $2,000.00 $0.00 CEFMS ISFF2 4/2/2007

2296 W91GY0-06-A-0008-8073-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $8,000.00 $8,000.00 $0.00 CEFMS ISFF2 4/2/2007

2297 W91GY0-06-A-0008-8074-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $2,500.00 $2,500.00 $0.00 CEFMS ISFF2 4/2/2007

2298 W91GY0-06-A-0008-8075-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $17,500.00 $17,500.00 $0.00 CEFMS ISFF2 4/2/2007

2299 W91GY0-06-A-0008-8076-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $17,500.00 $17,500.00 $0.00 CEFMS ISFF2 4/2/2007

2300 W91GY0-06-A-0008-8077-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $17,500.00 $17,500.00 $0.00 CEFMS ISFF2 4/2/2007

2301 W91GY0-06-A-0008-8078-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8078) $20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2302 W91GY0-06-A-0008-8079-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8079) $20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2303 W91GY0-06-A-0008-8080-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8080) $20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007
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2304 W91GY0-06-A-0008-8081-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8081) $20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2305 W91GY0-06-A-0008-8082-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2306 W91GY0-06-A-0008-8083-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2307 W91GY0-06-A-0008-8084-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2308 W91GY0-06-A-0008-8085-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2309 W91GY0-06-A-0008-8086-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $13,500.00 $13,500.00 $0.00 CEFMS ISFF2 4/2/2007

2310 W91GY0-06-A-0008-8087-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $13,500.00 $13,500.00 $0.00 CEFMS ISFF2 4/2/2007

2311 W91GY0-06-A-0008-8088-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $13,500.00 $13,500.00 $0.00 CEFMS ISFF2 4/2/2007

2312 W91GY0-06-A-0008-8089-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $7,200.00 $7,200.00 $0.00 CEFMS ISFF2 4/2/2007

2313 W91GY0-06-A-0008-8090-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $7,200.00 $7,200.00 $0.00 CEFMS ISFF2 4/2/2007

2314 W91GY0-06-A-0008-8091-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8091) $3,000.00 $3,000.00 $0.00 CEFMS ISFF2 4/2/2007

2315 W91GY0-06-A-0008-8092-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2316 W91GY0-06-A-0008-8093-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8093) $20,000.00 $20,000.00 $0.00 CEFMS ISFF2 4/2/2007

2317 W91GY0-06-A-0008-8094-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8094) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2318 W91GY0-06-A-0008-8095-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8095) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2319 W91GY0-06-A-0008-8096-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8096) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2320 W91GY0-06-A-0008-8097-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8097) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2321 W91GY0-06-A-0008-8098-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8098) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2322 W91GY0-06-A-0008-8099-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8099) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2323 W91GY0-06-A-0008-8-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CMATT $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

2324 W91GY0-06-A-0008-8100-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8100) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2325 W91GY0-06-A-0008-8101-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8101) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2326 W91GY0-06-A-0008-8102-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8102) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2327 W91GY0-06-A-0008-8103-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8103) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2328 W91GY0-06-A-0008-8104-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8104) $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2329 W91GY0-06-A-0008-8105-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $2,500.00 $2,500.00 $0.00 CEFMS ISFF2 4/2/2007

2330 W91GY0-06-A-0008-8106-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $3,000.00 $3,000.00 $0.00 CEFMS ISFF2 4/2/2007

2331 W91GY0-06-A-0008-8107-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $2,500.00 $2,500.00 $0.00 CEFMS ISFF2 4/2/2007

2332 W91GY0-06-A-0008-8108-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2333 W91GY0-06-A-0008-8109-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2334 W91GY0-06-A-0008-8110-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2335 W91GY0-06-A-0008-8111-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2336 W91GY0-06-A-0008-8112-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

2337 W91GY0-06-A-0008-8113-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8113) $16,200.00 $16,200.00 $0.00 CEFMS ISFF2 4/2/2007

2338 W91GY0-06-A-0008-8114-1 PASSENGER TRANSPORT COMPANY BUS SERVICE (REQUEST 8114) $16,200.00 $16,200.00 $0.00 CEFMS ISFF2 4/2/2007

2339 W91GY0-06-A-0008-8115-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

2340 W91GY0-06-A-0008-8116-1 PASSENGER TRANSPORT COMPANY BUS SERVICES (REQUEST 8116) $16,200.00 $16,200.00 $0.00 CEFMS ISFF2 4/2/2007

2341 W91GY0-06-A-0008-8117-1 PASSENGER TRANSPORT COMPANY BUS SERVICES $10,800.00 $10,800.00 $0.00 CEFMS ISFF2 4/2/2007

2342 W91GY0-06-A-0008-8118-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

2343 W91GY0-06-A-0008-8121-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

2344 W91GY0-06-A-0008-8122-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $576,400.00 $0.00 $576,400.00 CEFMS ISFF2 4/2/2007

2345 W91GY0-06-A-0008-8123-1 PASSENGER TRANSPORT COMPANY BUS SERVICE30 $414,400.00 $0.00 $414,400.00 CEFMS ISFF2 4/2/2007

2346 W91GY0-06-A-0008-8128-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$9,900.00 $9,900.00 $0.00 CEFMS ISFF2 4/2/2007

2347 W91GY0-06-A-0008-8129-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$9,900.00 $9,900.00 $0.00 CEFMS ISFF2 4/2/2007

2348 W91GY0-06-A-0008-8155-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$2,500.00 $2,500.00 $0.00 CEFMS ISFF2 4/2/2007

2349 W91GY0-06-A-0008-8157-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$1,250.00 $1,250.00 $0.00 CEFMS ISFF2 4/2/2007

2350 W91GY0-06-A-0008-8158-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2351 W91GY0-06-A-0008-8159-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007
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2352 W91GY0-06-A-0008-8160-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 

GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006
$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2353 W91GY0-06-A-0008-8161-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$15,000.00 $15,000.00 $0.00 CEFMS ISFF2 4/2/2007

2354 W91GY0-06-A-0008-8170-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$9,900.00 $9,900.00 $0.00 CEFMS ISFF2 4/2/2007

2355 W91GY0-06-A-0008-8171-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$9,900.00 $9,900.00 $0.00 CEFMS ISFF2 4/2/2007

2356 W91GY0-06-A-0008-8172-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$9,900.00 $9,900.00 $0.00 CEFMS ISFF2 4/2/2007

2357 W91GY0-06-A-0008-8173-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICE FOR IRAQI ARMY RECRUITS AND 
GRADUATES, PERIOD OF SERVICE 1 OCT - 31 DECEMBER 2006

$9,900.00 $9,900.00 $0.00 CEFMS ISFF2 4/2/2007

2358 W91GY0-06-A-0008-8174-0101AA PASSENGER TRANSPORT COMPANY *CM2022* J43450, PC: 140000, LI: ISIAF, CMATT BUS TRANSPORTATION 
SERVICE FOR IRAQI ARMY RECRUITS AND GRADUATES, PERIOD OF SERVICE 1 
OCT - 31 DECEMBER 2006

$40,000.00 $40,000.00 $0.00 CEFMS ISFF2 4/2/2007

2359 W91GY0-06-A-0008-8174-0102AB PASSENGER TRANSPORT COMPANY *06CP031* J43470, PC: 240000, LI: ITIMG, CPATT BUS TRANSPORTATION 
SERVICE, PERIOD OF SERVICE: 1 OCT - 31 DEC 2006

$40,000.00 $0.00 $40,000.00 CEFMS ISFF2 4/2/2007

2360 W91GY0-06-A-0008-8196-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $399,400.00 $399,400.00 $0.00 CEFMS ISFF2 4/2/2007

2361 W91GY0-06-A-0008-8295-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $479,900.00 $479,900.00 $0.00 CEFMS ISFF2 4/2/2007

2362 W91GY0-06-A-0008-8296-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $379,250.00 $379,250.00 $0.00 CEFMS ISFF2 4/2/2007

2363 W91GY0-06-A-0008-8358-1 PASSENGER TRANSPORT COMPANY BUS SERVICE $194,055.00 $194,055.00 $0.00 CEFMS ISFF2 4/2/2007

2364 W91GY0-06-A-0008-8358-2 PASSENGER TRANSPORT COMPANY BUS SERVICE $243,995.00 $243,995.00 $0.00 CEFMS ISFF2 4/2/2007

2365 W91GY0-06-A-0008-8396-1 PASSENGER TRANSPORT COMPANY BUS TRANSPORTATION FEB 07 $229,500.00 $229,500.00 $0.00 CEFMS ISFF2 4/2/2007

2366 W91GY0-06-A-0008-89-1 PASSENGER TRANSPORT COMPANY *CM443* LI: ISIAF, PC: 110000, CMATT BUS TRANSPORTATION SERVICES $304,500.00 $304,500.00 $0.00 CEFMS ISFF1 4/2/2007

2367 W91GY0-06-A-0008-90-1 PASSENGER TRANSPORT COMPANY CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $61,300.00 $61,300.00 $0.00 CEFMS ISFF1 4/2/2007

2368 W91GY0-06-A-0008-9-1 PASSENGER TRANSPORT COMPANY BUS SERVICE PER BUS FOR CPATT $8,500.00 $8,500.00 $0.00 CEFMS ISFF1 4/2/2007

2369 W91GY0-06-A-0008-92-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $1,200.00 $1,200.00 $0.00 CEFMS ISFF1 4/2/2007

2370 W91GY0-06-A-0014-3-1 IRAQI CONTRACTOR - 5300 OFFICE SUPPLIES $2,212.77 $2,212.77 $0.00 CEFMS ISFF2 4/2/2007

2371 W91GY0-06-C-0004-NA-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT $5,379,598.00 $5,379,598.00 $0.00 CEFMS ISFF1 4/2/2007

2372 W91GY0-06-C-0004-NA-2 IRAQI CONTRACTOR - 5300 EMERGENCY FOOD SERVICES $148,500.00 $148,500.00 $0.00 CEFMS ISFF1 4/2/2007

2373 W91GY0-06-C-0005-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $2,221,950.00 $2,221,950.00 $0.00 CEFMS ISFF1 4/2/2007

2374 W91GY0-06-C-0005-NA-2 IRAQI CONTRACTOR - 4274 EXTEND LIFE SPT FOR EMERGENCY FOOD SVS TO 14NOV $171,180.00 $171,180.00 $0.00 CEFMS ISFF1 4/2/2007

2375 W91GY0-06-C-0006-NA-1 BLP LIFE SUPPORT $1,474,918.90 $1,425,633.83 $49,285.07 CEFMS ISFF1 4/2/2007

2376 W91GY0-06-C-0007-NA-1 IRAQI CONTRACTOR - 4491 LAND ROVER DEFENDER 110 FIELD AMBULANCES, 90 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2377 W91GY0-06-C-0007-NA-2 IRAQI CONTRACTOR - 4491 TACTICAL AMBULANCE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2378 W91GY0-06-C-0008-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $2,221,950.00 $2,221,950.00 $0.00 CEFMS ISFF1 4/2/2007

2379 W91GY0-06-C-0008-NA-2 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $518,455.00 $518,455.00 $0.00 CEFMS ISFF1 4/2/2007

2380 W91GY0-06-C-0008-NA-3 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $6,366,041.00 $6,366,041.00 $0.00 CEFMS ISFF1 4/2/2007

2381 W91GY0-06-C-0008-NA-4 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2382 W91GY0-06-C-0009-NA-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT $19,106,967.50 $19,106,967.50 $0.00 CEFMS ISFF1 4/2/2007

2383 W91GY0-06-C-0009-NA-2 IRAQI CONTRACTOR - 5300 ADDITIONAL FUNDING LIFE SUPPORT $2,114,563.63 $2,114,563.63 $0.00 CEFMS ISFF1 4/2/2007

2384 W91GY0-06-C-0011-NA-1 RONCO CONSULTING CORPORATION EOD/IEDD TRAINING $6,462,806.98 $6,462,806.98 $0.00 CEFMS ISFF1 4/2/2007

2385 W91GY0-06-C-0011-NA-2 RONCO CONSULTING CORPORATION EOD/IEDD TRAINING $3,501,989.13 $3,501,989.13 $0.00 CEFMS ISFF1 4/2/2007

2386 W91GY0-06-C-0011-NA-3 RONCO CONSULTING CORPORATION ADDITIONAL COUNTER REMOTE CONTROL WARFARE EQUIPMENT $2,236,500.00 $2,236,500.00 $0.00 CEFMS ISFF1 4/2/2007

2387 W91GY0-06-C-0011-NA-4 RONCO CONSULTING CORPORATION ADDITIONAL COUNTER REMOTE CONTROL WARFARE EQUIPMENT $3,059,630.00 $3,059,630.00 $0.00 CEFMS ISFF1 4/2/2007

2388 W91GY0-06-C-0011-NA-5 RONCO CONSULTING CORPORATION OPTION 1 PERIOD OF PERFORMANCE 19DEC06 - 18JUN07 $5,553,836.34 $906,950.86 $4,646,885.48 CEFMS ISFF2 4/2/2007

2389 W91GY0-06-C-0013-NA-1 IRAQI CONTRACTOR - 5300 ALMO LIFE SUPPORT EXTENSION POP 20 NOV-19 DEC 2005 $5,478,844.40 $5,478,844.40 $0.00 CEFMS ISFF1 4/2/2007

2390 W91GY0-06-C-0013-NA-2 IRAQI CONTRACTOR - 5300 LIFE SUPPORT SERVICES FOR THE IRAQI HIGHWAY PATROL ACADEMY AT TAJI $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2391 W91GY0-06-C-0014-NA-1 IRAQI CONTRACTOR - 5014 TAJI LIFE SUPPORT EXTENSION $2,048,754.40 $2,048,754.40 $0.00 CEFMS ISFF1 4/2/2007

2392 W91GY0-06-C-0014-NA-2 IRAQI CONTRACTOR - 5014 LIFE SUPPORT SERVICES FOR THE IRAQI HIGHWAY PATROL ACADEMY AT TAJI $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2393 W91GY0-06-C-0015-NA-1 BDL SYSTEMS LTD MISC EQUIPMENT FOR THE 10TH BOMB DISPOSAL COMPANIES AND IED 
DISPOSAL TEAMS

$1,462,300.00 $1,462,300.00 $0.00 CEFMS ISFF1 4/2/2007

2394 W91GY0-06-C-0017-NA-1 IRAQI CONTRACTOR - 5015 10 FUEL TRUCKS FOR SUPPORT FORCES (BORDER PATROL) AT THE PORT OF 
UMM QASAR

$945,000.00 $945,000.00 $0.00 CEFMS ISFF1 4/2/2007

2395 W91GY0-06-C-0018-NA-1 IRAQI CONTRACTOR - 4653 *CM488* J42296, PC: 110000, 12.7 AMMUNITION $2,480,000.00 $2,480,000.00 $0.00 CEFMS ISFF1 4/2/2007

2396 W91GY0-06-C-0018-NA-2 IRAQI CONTRACTOR - 4653 *CP213*, J42296, PC: 230000, LI: ISDBE, 12.7MM AMMUNITION FOR IRAQI 
SECURITY FORCES

$2,480,000.00 $1,911,782.40 $568,217.60 CEFMS ISFF1 4/2/2007

2397 W91GY0-06-C-0019-NA-1 IRAQI CONTRACTOR - 4460 AK-47 CLEANING KITS, MAGAZINES AND SHIPPING COST $3,028,625.53 $3,013,321.78 $15,303.75 CEFMS ISFF1 4/2/2007

2398 W91GY0-06-C-0020-NA-1 TAOS INDUSTRIES MACHINE GUNS, SNIPER RIFLES, CLEANING KITS, MAGAZINES, SLING - AK47 
AND SCOPE DAY/NIGHT

$7,237,236.00 $430,255.00 $6,806,981.00 CEFMS ISFF1 4/2/2007
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2399 W91GY0-06-C-0021-NA-1 ISRAEL MILITARY INDUSTRIES LTD 110000 125MM TANK ROUNDS.  P00002 DECREASE OF $755,000.DUE TO 

REDUCTION IN SCOPE
$5,245,000.00 $5,245,000.00 $0.00 CEFMS ISFF1 4/2/2007

2400 W91GY0-06-C-0022-NA-1 TORRES ADVANCED ENTERPRISE SOLUTIONS DETERMINATION STUDY DATABASE INSTALL AND MANAGEMENT $4,829,354.90 $606,956.94 $4,222,397.96 CEFMS ISFF1 4/2/2007

2401 W91GY0-06-C-0023-NA-1 CROSSMATCH TECHNOLOGIES UTP JUMP KITS, PRINTERS, COPIERS, SAFES,LAPTOPS, PRINTER CARTRIDGES 
AND PRINTER USB CABLES

$2,869,077.00 $2,869,076.44 $0.56 CEFMS ISFF1 4/2/2007

2402 W91GY0-06-C-0024-NA-1 IRAQI CONTRACTOR - 5012 LIFE SUPPORT SERVICES FOR CPATT IPS TRAINING AT THE NIRTC IN HAMMAM 
AL ALIL, IRAQ

$1,981,119.19 $1,545,172.97 $435,946.22 CEFMS ISFF1 4/2/2007

2403 W91GY0-06-C-0025-46-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$136,950.00 $0.00 $136,950.00 CEFMS ISFF2 4/2/2007

2404 W91GY0-06-C-0025-NA-1 A  M CONTRACTING ARMOR UP GRADE FOR CHEVROLET LUV PICK-UP TRUCKS AND DODGE RAM 
AND CHEVROLET SILVERADO PICK-UP TRUCKS FOR 2ND DIVISION NATIONAL 
POLICE DIVISION HQ SPITT

$1,989,350.00 $1,878,850.00 $110,500.00 CEFMS ISFF1 4/2/2007

2405 W91GY0-06-C-0026-NA-1 BLP *CP268* PC: 210000, LI: ISPCB, NATIONAL POLICE TRAINING COURSES AND 
LIFE SUPPORT AT AN NUMINIYAH FROM 15 AUG 06 - 14 AUG 07

$49,953,786.34 $33,907,843.14 $16,045,943.20 CEFMS ISFF1 4/2/2007

2406 W91GY0-06-C-0026-NA-10 BLP BONDED & WHITE PRINTER PAPER $8,032.50 $8,032.50 $0.00 CEFMS ISFF2 4/2/2007

2407 W91GY0-06-C-0026-NA-11 BLP PRINTER CARTRIDGES $5,299.20 $5,299.20 $0.00 CEFMS ISFF2 4/2/2007

2408 W91GY0-06-C-0026-NA-12 BLP PRINTER CARTRIDGES $1,964.00 $1,964.00 $0.00 CEFMS ISFF2 4/2/2007

2409 W91GY0-06-C-0026-NA-13 BLP CLIN 0014, LIFE SUPPORT SURGE FOR 300 ADDITIONAL CADETS FROM 
2,100 (1,700 TRAINEES/400 CONTRACTOR SUPPORT PERSONNEL TO 2,400 
(2,000/400) PEROSNNEL

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2410 W91GY0-06-C-0026-NA-2 BLP *06CP092* PC: 210000, LI: ISNPS, SERVICE/MAINTENANCE OF VEHICLES, 
DEVELOP AND INSTRUCT THE NATIONAL POLICE ON VEHICLE PREVENTATIVE 
MAINTENANCE INSPECTION, FUEL FOR VEHICLES

$2,262,511.60 $1,679,914.48 $582,597.12 CEFMS ISFF2 4/2/2007

2411 W91GY0-06-C-0026-NA-3 BLP BUNK BEDS $112,252.80 $112,252.80 $0.00 CEFMS ISFF2 4/2/2007

2412 W91GY0-06-C-0028-NA-1 GREEN DREAM TRADING LTD BOOT SOCK-SMALL - *CP244* J42595, PC: 230000, LI: ISIPS, SOCKS, WHISTLES, 
METAL DETECTOR WANDS, 9MM MAGAZINES, HYDRAULIC JACK, CRIME 
SCENE MARKING KIT, SEARCHLIGHT AND TOW STRAPS TO FILL MTOE 
REQUIREMENTS FOR THE IRAQI NATIONAL POLICE

$113,392.00 $113,392.00 $0.00 CEFMS ISFF1 4/2/2007

2413 W91GY0-06-C-0028-NA-10 GREEN DREAM TRADING LTD JACK, HYDRAULIC 2 TON FLOOR JACK MODEL $320.00 $320.00 $0.00 CEFMS ISFF1 4/2/2007

2414 W91GY0-06-C-0028-NA-11 GREEN DREAM TRADING LTD MAGAZINES,9MM OPTION 2 HIGH QUALITY PRO-CHROME STEEL SPRING 
MAGAZINE -CAPACITY-15 ROUND SIZE: 130 X 35 X 28 MM

$2,718,104.00 $2,718,104.00 $0.00 CEFMS ISFF1 4/2/2007

2415 W91GY0-06-C-0028-NA-2 GREEN DREAM TRADING LTD BOOT SOCK-MEDIUM - *CP244* J42595, PC: 230000, LI: ISIPS, SOCKS, 
WHISTLES, METAL DETECTOR WANDS, 9MM MAGAZINES, HYDRAULIC JACK, 
CRIME SCENE MARKING KIT, SEARCHLIGHT AND TOW STRAPS TO FILL MTOE 
REQUIREMENTS FOR THE IRAQI NATIONAL POLICE

$248,332.80 $248,332.80 $0.00 CEFMS ISFF1 4/2/2007

2416 W91GY0-06-C-0028-NA-3 GREEN DREAM TRADING LTD BOOT SOCK-LARGE - *CP244* J42595, PC: 230000, LI: ISIPS, SOCKS, WHISTLES, 
METAL DETECTOR WANDS, 9MM MAGAZINES, HYDRAULIC JACK, CRIME 
SCENE MARKING KIT, SEARCHLIGHT AND TOW STRAPS TO FILL MTOE 
REQUIREMENTS FOR THE IRAQI NATIONAL POLICE

$113,392.00 $113,392.00 $0.00 CEFMS ISFF1 4/2/2007

2417 W91GY0-06-C-0028-NA-4 GREEN DREAM TRADING LTD BOOT SOCK EXTRA LARGE - CP244*J42595,PC:230000,LI:ISIPS, 
SOCKS,WHISTLEM,METAL DETECTOR

$83,848.00 $83,848.00 $0.00 CEFMS ISFF1 4/2/2007

2418 W91GY0-06-C-0028-NA-5 GREEN DREAM TRADING LTD WHISTLE, PLASTIC - *CP244* J42595, PC: 230000, LI: ISIPS, SOCKS, WHISTLES, 
METAL DETECTOR WANDS, 9MM MAGAZINES, HYDRAULIC JACK, CRIME 
SCENE MARKING KIT, SEARCHLIGHT AND TOW STRAPS TO FILL MTOE 
REQUIREMENTS FOR THE IRAQI NATIONAL POLICE

$9,992.60 $9,992.60 $0.00 CEFMS ISFF1 4/2/2007

2419 W91GY0-06-C-0028-NA-6 GREEN DREAM TRADING LTD WAND,METAL DETECTOR - *CP244* J42595, PC: 230000, LI: ISIPS, SOCKS, 
WHISTLES, METAL DETECTOR WANDS, 9MM MAGAZINES, HYDRAULIC JACK, 
CRIME SCENE MARKING KIT, SEARCHLIGHT AND TOW STRAPS TO FILL MTOE 
REQUIREMENTS FOR THE IRAQI NATIONAL POLICE

$184,884.00 $184,884.00 $0.00 CEFMS ISFF1 4/2/2007

2420 W91GY0-06-C-0028-NA-7 GREEN DREAM TRADING LTD EQUIPMENT KIT, CRIME SCENE PHOTO DOC KIT $4,370.00 $4,370.00 $0.00 CEFMS ISFF1 4/2/2007

2421 W91GY0-06-C-0028-NA-8 GREEN DREAM TRADING LTD SEARCH LIGHT RECHARGEABLE SUPER BRIGHT COLOR BLACK, 2,000,000 
CANDLEPOWER INCLUDE BUILT-IN RECHARGEABLE BATTERY HALOGEN BULB-

$4,086.00 $4,086.00 $0.00 CEFMS ISFF1 4/2/2007

2422 W91GY0-06-C-0028-NA-9 GREEN DREAM TRADING LTD STRAP TOWING VEHICLE,EXTRA HEAVY DUTY TOW STRAPS $57,050.00 $57,050.00 $0.00 CEFMS ISFF1 4/2/2007

2423 W91GY0-06-C-0029-NA-1 GREEN DREAM TRADING LTD *CP243* J4 2505, PC: 230000, LI: ISIPS, MISCELLANEOUS EQUIPMENT TO FILL 
MTOE REQUIREMENTS FOR THE NATIONAL POLICE.

$3,013,559.81 $1,536,802.15 $1,476,757.66 CEFMS ISFF1 4/2/2007

2424 W91GY0-06-C-0030-NA-1 IRAQI CONTRACTOR - 5123 ASA $1,647,448.00 $1,434,691.00 $212,757.00 CEFMS ISFF2 4/2/2007

2425 W91GY0-06-C-0031-NA-1 PKL GROUP (UK) LTD *CM2020* J43444, PC: 130000, LI: ISIAF, MOBILE KITCHEN UNITS, WIRING 
PACKAGE, SPARE PARTS, SHIPPING AND HANDLING

$9,999,370.00 $9,999,370.00 $0.00 CEFMS ISFF2 4/2/2007

2426 W91GY0-06-C-0032-NA-1 IRAQI CONTRACTOR - 5013  T-SHIRT (WHITE), ATHLETIC SHOES AND ATHLETIC SHORTS $2,536,548.60 $2,520,903.75 $15,644.85 CEFMS ISFF1 4/2/2007

2427 W91GY0-06-C-0033-NA-1 J AND J ENTERPRISES *06CP003* J43218, PC: 230000, LI: IEIMG, TACTICAL EQUIPMENT FOR THE MOI 
TO FILL POLICE REQUIREMENTS

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2428 W91GY0-06-C-0034-NA-1 PKL GROUP (UK) LTD MOBILE KITCHEN UNITS, WIRING PACKAGE, SPARE PARTS, SHIPPING AND 
HANDLING

$425,200.00 $425,200.00 $0.00 CEFMS ISFF2 4/2/2007
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2429 W91GY0-06-C-0036-NA-1 IRAQI CONTRACTOR - 4285 FIELD JACKETS, SIZE LARGE - *CM563A* PC: 130000, LI: ISIAF, CHOCOLATE 

CHIP FIELD JACKETS
$1,226,050.00 $1,226,050.00 $0.00 CEFMS ISFF1 4/2/2007

2430 W91GY0-06-C-0036-NA-2 IRAQI CONTRACTOR - 4285 FIELD JACKETS SIZE MEDIUM - *CM563A* PC: 130000, LI: ISIAF, CHOCOLATE 
CHIP FIELD JACKETS

$525,450.00 $525,450.00 $0.00 CEFMS ISFF1 4/2/2007

2431 W91GY0-06-D-0001-10-1 I COMPORT UHF FIXED BASE STATION AND VEHICLE REPEATER W/O ENCRYPTION, HF 
FIXED BASE STATION W/O ENCRYPTION AND WINDOWS OS PROGRAMMING

$716,191.70 $716,191.70 $0.00 CEFMS ISFF1 4/2/2007

2432 W91GY0-06-D-0001-11-1 I COMPORT  HF VEHICLE MOUNTED RADIO WITHOUT ENCRYPTION, SHIPPING AND 
HANDLING

$402,354.00 $402,354.00 $0.00 CEFMS ISFF2 4/2/2007

2433 W91GY0-06-D-0001-12-1 I COMPORT *J6-647* PC: 130000, LI: ISIAF, HF VEHICLE MOUNTED RADIO, HF BASE 
STATION RADIO, UHF HANDHELD RADIO & UHF VEHICLE REPEATER

$1,384,997.85 $1,384,997.85 $0.00 CEFMS ISFF2 4/2/2007

2434 W91GY0-06-D-0001-2-1 I COMPORT RADIOS $4,199,291.60 $4,198,973.00 $318.60 CEFMS ISFF1 4/2/2007

2435 W91GY0-06-D-0001-3-1 I COMPORT UHF HANDHELD RADIOS, CHARGERS, BATTERY, CABLES $180,569.20 $180,569.20 $0.00 CEFMS ISFF1 4/2/2007

2436 W91GY0-06-D-0001-4-1 I COMPORT UHF HAND HELD RADIOS $3,196,783.05 $3,196,783.05 $0.00 CEFMS ISFF1 4/2/2007

2437 W91GY0-06-D-0001-6-1 I COMPORT LI ISMOI, UHF HANDHELD RADIOS FOR THE 18 PROVINCES AND NIIA $6,713,718.43 $6,713,718.43 $0.00 CEFMS ISFF1 4/2/2007

2438 W91GY0-06-D-0001-7-1 I COMPORT RADIO SET UHF TO COMPLETE MTOE FIELDING REQUIREMENTS FOR RSU/GSU, 
FOR IRAQI USE.

$3,058,992.08 $3,058,992.08 $0.00 CEFMS ISFF1 4/2/2007

2439 W91GY0-06-D-0001-8-1 I COMPORT RADIO EQUIPMENT TO FULFILL MTOE REQUIREMENTS FOR SIBS $780,409.14 $780,409.14 $0.00 CEFMS ISFF1 4/2/2007

2440 W91GY0-06-D-0001-9-1 I COMPORT ISMOI, TO COMPLETE THE REMAINING 70% OF THE HF AND UHF RADIO 
FIELDING REQUIREMENT TO MOI FORCES.

$8,150,189.00 $8,150,189.00 $0.00 CEFMS ISFF1 4/2/2007

2441 W91GY0-06-D-0001-9-2 I COMPORT ISMOI, HF VEHICLE MOUNTED RADIOS, HF FIXED BASE STATIONS, UHF FIXED 
BASE STATIONS WITH ENCRYPTION, UHF GM160 MOBILE RADIOS WITH 
ENCRYPTION, UHF FIXED REPEATERS WITHOUT ENCRYPTION AND UHF 
HANDHELD RADIOS WITH ENCRYPTION.

$4,610,446.51 $4,610,446.51 $0.00 CEFMS ISFF1 4/2/2007

2442 W91GY0-06-D-0002-1-1 IRAQI CONTRACTOR - 4545 FOOD SERVICES $162,000.00 $162,000.00 $0.00 CEFMS ISFF1 4/2/2007

2443 W91GY0-06-D-0002-2-1 IRAQI CONTRACTOR - 4545 FOOD SERVICES $162,000.00 $162,000.00 $0.00 CEFMS ISFF1 4/2/2007

2444 W91GY0-06-D-0002-3-1 IRAQI CONTRACTOR - 4545 FOOD SERVICES 401-450 PERS $390,000.00 $390,000.00 $0.00 CEFMS ISFF1 4/2/2007

2445 W91GY0-06-D-0002-4-1 IRAQI CONTRACTOR - 4545 FOOD SERVICES FOB SAMARRA $420,000.00 $420,000.00 $0.00 CEFMS ISFF1 4/2/2007

2446 W91GY0-06-D-0002-5-1 IRAQI CONTRACTOR - 4545 FOOD SERVICES COST OF FEEDING 750 COMMANDOS FOR FOUR MONTHS $476,000.00 $476,000.00 $0.00 CEFMS ISFF1 4/2/2007

2447 W91GY0-06-D-0002-6-1 IRAQI CONTRACTOR - 4545 COST OF FEEDING 750 COMMANDOS FOR FOUR MONTHS $390,000.00 $390,000.00 $0.00 CEFMS ISFF1 4/2/2007

2448 W91GY0-06-D-0002-7-1 IRAQI CONTRACTOR - 4545 COST OF FEEDING 750 COMMANDOS FOR FOUR MONTHS $390,000.00 $390,000.00 $0.00 CEFMS ISFF1 4/2/2007

2449 W91GY0-06-D-0002-8-1 IRAQI CONTRACTOR - 4545 CP 088 COST OF FEEDING 750 COMMANDOS FOR FOUR MONTHS $390,000.00 $390,000.00 $0.00 CEFMS ISFF1 4/2/2007

2450 W91GY0-06-D-0002-9-1 IRAQI CONTRACTOR - 4545 FOOD SERVICE OPERATIONS FOR THE PERIOD OF 1 JULY 2005 THROUGH 31 
DECEMBER 2005.

$2,160,000.00 $2,160,000.00 $0.00 CEFMS ISFF2 4/2/2007

2451 W91GY0-06-D-0004-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT $33,416.50 $33,416.50 $0.00 CEFMS ISFF1 4/2/2007

2452 W91GY0-06-D-0004-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT MPSA $495,310.57 $495,310.57 $0.00 CEFMS ISFF1 4/2/2007

2453 W91GY0-06-D-0004-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT SERVICES AT MOSUL PUBLIC SERVICE ACADEMY, MOSUL, IRAQ $509,418.36 $509,418.36 $0.00 CEFMS ISFF1 4/2/2007

2454 W91GY0-06-D-0004-4-1 IRAQI CONTRACTOR - 4274 9 MONTH LIFE SUPPORT CONTRACT FOR MOSUL POLICE ACADEMY $522,549.64 $515,848.36 $6,701.28 CEFMS ISFF1 4/2/2007

2455 W91GY0-06-D-0004-5-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT SERVICES AT MOSUL PUBLIC SERVICE ACADEMY, MOSUL, IRAQ $529,175.64 $529,175.64 $0.00 CEFMS ISFF1 4/2/2007

2456 W91GY0-06-D-0004-6-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT SERVICES AT MOSUL PUBLIC SERVICE ACADEMY, MOSUL, IRAQ $529,175.64 $529,175.64 $0.00 CEFMS ISFF1 4/2/2007

2457 W91GY0-06-D-0004-7-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT SERVICES AT MOSUL PUBLIC SERVICE ACADEMY, MOSUL, IRAQ $131,241.00 $131,241.00 $0.00 CEFMS ISFF1 4/2/2007

2458 W91GY0-06-D-0004-8-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT SERVICES AT MOSUL PUBLIC SERVICE ACADEMY, MOSUL, IRAQ $1,230,355.97 $1,230,355.97 $0.00 CEFMS ISFF1 4/2/2007

2459 W91GY0-06-D-0004-9-1 IRAQI CONTRACTOR - 5011 ISPAC, MOSUL (MPSA) LIFE SUPPORT $1,631,462.00 $1,614,327.76 $17,134.24 CEFMS ISFF2 4/2/2007

2460 W91GY0-06-D-0005-1-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT $2,155,165.00 $2,151,865.00 $3,300.00 CEFMS ISFF1 4/2/2007

2461 W91GY0-06-D-0005-2-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT $271,714.76 $271,714.76 $0.00 CEFMS ISFF1 4/2/2007

2462 W91GY0-06-D-0005-3-1 IRAQI CONTRACTOR - 4695 EQUIPMENT FOR VEHICLE MAINTENANCE $98,282.80 $98,282.80 $0.00 CEFMS ISFF1 4/2/2007

2463 W91GY0-06-D-0005-4-1 IRAQI CONTRACTOR - 4695 ISIPS SUPPORT OF MOSUL PUBLIC SERVICE ACADEMY AND COMMANDO 
POLICE AT CAMP BLICKENSTAFF

$271,714.76 $271,714.00 $0.76 CEFMS ISFF1 4/2/2007

2464 W91GY0-06-D-0005-5-1 IRAQI CONTRACTOR - 4695 ISIPS SUPPORT OF MOSUL PUBLIC SERVICE ACADEMY AND COMMANDO 
POLICE AT CAMP BLICKENSTAFF

$151,580.12 $151,580.12 $0.00 CEFMS ISFF1 4/2/2007

2465 W91GY0-06-D-0005-6-1 IRAQI CONTRACTOR - 4695 ISOBE, BENZENE, DIESEL, KEROSENE & BULK WATER $192,000.00 $192,000.00 $0.00 CEFMS ISFF1 4/2/2007

2466 W91GY0-06-D-0005-7-1 IRAQI CONTRACTOR - 4695 BENZENE, DIESEL, KEROSENE & BULK WATER $151,580.12 $151,580.12 $0.00 CEFMS ISFF1 4/2/2007

2467 W91GY0-06-D-0005-8-1 IRAQI CONTRACTOR - 4695 BENZENE, DIESEL, KEROSENE & BULK WATER $126,819.88 $126,819.88 $0.00 CEFMS ISFF1 4/2/2007

2468 W91GY0-06-D-0005-8-2 IRAQI CONTRACTOR - 4695 SUPPORT OF MOSUL PUBLIC SERVICE ACADEMY AND COMMANDO POLICE AT 
CAMP BLICKENSTAFF

$24,760.24 $24,760.24 $0.00 CEFMS ISFF1 4/2/2007

2469 W91GY0-06-D-0005-9-1 IRAQI CONTRACTOR - 4695 SUPPORT OF MOSUL PUBLIC SERVICE ACADEMY AND COMMANDO POLICE AT 
CAMP BLICKENSTAFF

$361,405.00 $361,405.00 $0.00 CEFMS ISFF1 4/2/2007

2470 W91GY0-06-D-0006-10-1 IRAQI CONTRACTOR - 4695  FUNDING TO CONTINUE LIFE SUPPORT SERVICES AT IPS/DBE ACADEMIES AT 
AL KUT.

$799,790.00 $740,657.50 $59,132.50 CEFMS ISFF2 4/2/2007

2471 W91GY0-06-D-0006-1-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AL KUT POLICE STATION $1,446,056.00 $1,446,056.00 $0.00 CEFMS ISFF1 4/2/2007

2472 W91GY0-06-D-0006-11-1 IRAQI CONTRACTOR - 4695 SAFETY AND HEALTH PLAN PROGRAM. MOD #01 INCREASE THE D.O. FROM 
701,461 TO 930,858.30, AN INCREASE OF $229,397.30

$930,858.30 $825,845.80 $105,012.50 CEFMS ISFF2 4/2/2007
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2473 W91GY0-06-D-0006-1-2 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AL KUT POLICE STATION $30,412.24 $30,214.24 $198.00 CEFMS ISFF2 4/2/2007

2474 W91GY0-06-D-0006-12-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT $930,858.30 $778,462.30 $152,396.00 CEFMS ISFF2 4/2/2007

2475 W91GY0-06-D-0006-2-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT AL KUT POLICE ACADEMY $759,165.00 $584,414.28 $174,750.72 CEFMS ISFF1 4/2/2007

2476 W91GY0-06-D-0006-3-1 IRAQI CONTRACTOR - 4695 ISIPS LIFE SUPPORT FOR THE ACADEMY $725,158.00 $565,228.30 $159,929.70 CEFMS ISFF1 4/2/2007

2477 W91GY0-06-D-0006-4-1 IRAQI CONTRACTOR - 4695 ISIPS LIFE SUPPORT FOR THE ACADEMY $668,686.00 $528,672.33 $140,013.67 CEFMS ISFF1 4/2/2007

2478 W91GY0-06-D-0006-5-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR THE ACADEMY $767,014.00 $651,494.98 $115,519.02 CEFMS ISFF1 4/2/2007

2479 W91GY0-06-D-0006-6-1 IRAQI CONTRACTOR - 4695 ISIPS LIFE SUPPORT FOR THE ACADEMY $668,686.00 $542,807.09 $125,878.91 CEFMS ISFF1 4/2/2007

2480 W91GY0-06-D-0006-7-1 IRAQI CONTRACTOR - 4695 ISIPS LIFE SUPPORT FOR THE ACADEMY $898,118.00 $800,235.00 $97,883.00 CEFMS ISFF1 4/2/2007

2481 W91GY0-06-D-0006-8-1 IRAQI CONTRACTOR - 4695 LIFE SUPPORT FOR THE ACADEMY $799,790.00 $714,462.50 $85,327.50 CEFMS ISFF1 4/2/2007

2482 W91GY0-06-D-0006-9-1 IRAQI CONTRACTOR - 4695 ISIPS LIFE SUPPORT FOR THE ACADEMY $799,790.00 $713,300.00 $86,490.00 CEFMS ISFF1 4/2/2007

2483 W91GY0-06-D-0008-1-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$7,709,056.74 $3,180,065.38 $4,528,991.36 CEFMS ISFF1 4/2/2007

2484 W91GY0-06-D-0009-10-1 USIS INTERNATIONAL CONTRACT POP 16FEB2006-15FEB2007 $229,322.50 $229,322.50 $0.00 CEFMS ISFF1 4/2/2007

2485 W91GY0-06-D-0009-1-1 USIS INTERNATIONAL J41591 PC 240000 LI:ISERU IDIQ CONTRACT POP 16FEB2006-15FEB2007 $8,015,894.00 $7,963,284.00 $52,610.00 CEFMS ISFF1 4/2/2007

2486 W91GY0-06-D-0009-11-1 USIS INTERNATIONAL ISERU IDIQ CONTRACT POP 16FEB2006-15FEB2007 $58,500.00 $0.00 $58,500.00 CEFMS ISFF1 4/2/2007

2487 W91GY0-06-D-0009-12-1 USIS INTERNATIONAL ISERU IDIQ CONTRACT POP 16FEB2006-15FEB2007 $1,836,056.00 $926,307.00 $909,749.00 CEFMS ISFF1 4/2/2007

2488 W91GY0-06-D-0009-13-1 USIS INTERNATIONAL IDIQ CONTRACT POP 16FEB2006-15FEB2007 $89,383.52 $89,383.52 $0.00 CEFMS ISFF1 4/2/2007

2489 W91GY0-06-D-0009-14-1 USIS INTERNATIONAL ISERU IDIQ CONTRACT POP 16FEB2006-15FEB2007 $48,272.25 $0.00 $48,272.25 CEFMS ISFF1 4/2/2007

2490 W91GY0-06-D-0009-15-1 USIS INTERNATIONAL IDIQ CONTRACT POP 16FEB2006-15FEB2007 $597,885.00 $0.00 $597,885.00 CEFMS ISFF1 4/2/2007

2491 W91GY0-06-D-0009-16-1 USIS INTERNATIONAL ASA $775,347.61 $357,205.59 $418,142.02 CEFMS ISFF1 4/2/2007

2492 W91GY0-06-D-0009-17-1 USIS INTERNATIONAL PC 240000 LI:ISERU IDIQ CONTRACT POP 16FEB2006-15FEB2007 $421,699.35 $421,699.35 $0.00 CEFMS ISFF1 4/2/2007

2493 W91GY0-06-D-0009-18-1 USIS INTERNATIONAL ISERU IDIQ CONTRACT POP 16FEB2006-15FEB2007 $519,381.00 $0.00 $519,381.00 CEFMS ISFF1 4/2/2007

2494 W91GY0-06-D-0009-20-10 USIS INTERNATIONAL SPECIFIED TASKS FOR BASE OPERATION BASE OPERATIONS 4.0 $634,053.50 $634,053.50 $0.00 CEFMS ISFF2 4/2/2007

2495 W91GY0-06-D-0009-20-11 USIS INTERNATIONAL 1100-1200 PERSONNEL $274,484.00 $196,608.00 $77,876.00 CEFMS ISFF2 4/2/2007

2496 W91GY0-06-D-0009-20-16 USIS INTERNATIONAL PROGRAM INSTRUCTION 5.1 $20,001.00 $0.00 $20,001.00 CEFMS ISFF2 4/2/2007

2497 W91GY0-06-D-0009-20-17 USIS INTERNATIONAL HAZARDOUS MATERIAL(HAZMAT) 4.15 AND VECTOR CONTROL $4,062.00 $0.00 $4,062.00 CEFMS ISFF2 4/2/2007

2498 W91GY0-06-D-0009-20-9 USIS INTERNATIONAL SPECIALIZED STAFF AND PERSONNEL $588,233.50 $588,233.50 $0.00 CEFMS ISFF2 4/2/2007

2499 W91GY0-06-D-0009-21-1 USIS INTERNATIONAL LIFE SUPPORT $3,243,274.45 $2,694,306.45 $548,968.00 CEFMS ISFF2 4/2/2007

2500 W91GY0-06-D-0009-22-1 USIS INTERNATIONAL LABOR $2,432,455.84 $2,020,729.84 $411,726.00 CEFMS ISFF2 4/2/2007

2501 W91GY0-06-D-0009-23-1 USIS INTERNATIONAL LIFE SUPPORT 22FEB07 - 30APR07 $6,233,356.76 $615,709.87 $5,617,646.89 CEFMS ISFF2 4/2/2007

2502 W91GY0-06-D-0009-3-1 USIS INTERNATIONAL  J41591 PC 240000 LI:ISERU IDIQ CONTRACT POP 16FEB2006-15FEB2007 $5,618,007.00 $5,146,659.00 $471,348.00 CEFMS ISFF1 4/2/2007

2503 W91GY0-06-D-0009-4-1 USIS INTERNATIONAL IDIQ CONTRACT POP 16FEB2006-15FEB2007 $21,342,223.00 $17,700,630.04 $3,641,592.96 CEFMS ISFF1 4/2/2007

2504 W91GY0-06-D-0009-6-5 USIS INTERNATIONAL DIGNITARY PROTECTION TRAINING CENTER $236,176.00 $236,176.00 $0.00 CEFMS ISFF1 4/2/2007

2505 W91GY0-06-D-0009-6-9 USIS INTERNATIONAL TIER 1 DIGNITARY ADVISORS TEAM $1,588,082.00 $1,060,233.00 $527,849.00 CEFMS ISFF1 4/2/2007

2506 W91GY0-06-D-0009-8-1 USIS INTERNATIONAL CONTRACT POP 16FEB2006-15FEB2007 $7,203,035.93 $5,770,004.03 $1,433,031.90 CEFMS ISFF1 4/2/2007

2507 W91GY0-06-D-0009-9-1 USIS INTERNATIONAL CONTRACT POP 16FEB2006-15FEB2007 $60,314.44 $0.00 $60,314.44 CEFMS ISFF1 4/2/2007

2508 W91GY0-06-D-0010-10-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$906,000.00 $906,000.00 $0.00 CEFMS ISFF1 4/2/2007

2509 W91GY0-06-D-0010-1-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$3,974,930.76 $3,839,332.76 $135,598.00 CEFMS ISFF1 4/2/2007

2510 W91GY0-06-D-0010-11-1 BLP NATIONAL POLICE LIFE SUPPORT AT CAMP SOLIDARITY FROM 1-31 OCTOBER 
2006 UNDER BLP CONTRACT # W91GYO-60-0010

$1,582,533.73 $1,582,533.73 $0.00 CEFMS ISFF2 4/2/2007

2511 W91GY0-06-D-0010-12-1 BLP BRIGADE TRAINING, BASE SUPPORT AND FORCE PROTECTION $4,184,600.18 $4,121,754.76 $62,845.42 CEFMS ISFF2 4/2/2007

2512 W91GY0-06-D-0010-13-1 BLP CAMP SO $2,653.00 $2,653.00 $0.00 CEFMS ISFF2 4/2/2007

2513 W91GY0-06-D-0010-14-1 BLP PILLOWS AND BLANKETS $4,200.00 $4,200.00 $0.00 CEFMS ISFF2 4/2/2007

2514 W91GY0-06-D-0010-2-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$2,579,304.99 $2,046,869.31 $532,435.68 CEFMS ISFF1 4/2/2007

2515 W91GY0-06-D-0010-3-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$3,124,539.23 $3,116,057.39 $8,481.84 CEFMS ISFF1 4/2/2007

2516 W91GY0-06-D-0010-4-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$4,088,400.12 $4,088,400.07 $0.05 CEFMS ISFF1 4/2/2007

2517 W91GY0-06-D-0010-5-1 BLP LEADERSHIP TRAINING CONDUCT PUBLIC ORDER TRAINING AND LIFE 
SUPPORT AT NUMANIYAH POLICE ACADEMY

$555,246.25 $555,246.25 $0.00 CEFMS ISFF1 4/2/2007

2518 W91GY0-06-D-0010-6-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$421,987.15 $421,987.15 $0.00 CEFMS ISFF1 4/2/2007

2519 W91GY0-06-D-0010-7-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$7,417,701.11 $6,560,917.29 $856,783.82 CEFMS ISFF1 4/2/2007

2520 W91GY0-06-D-0010-8-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$5,253,308.81 $5,253,308.81 $0.00 CEFMS ISFF1 4/2/2007
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2521 W91GY0-06-D-0015-1-1 FIRST IMPACT INTERNATIONAL GROUP GENERATOR REPAIR SERVICE - *CM420* J42022, LI:ISIAF, PC: 110000, 

REHABILITATION AND REPAIR OF 160 POWER GENERATORS LOCATED AT 10 
DIFFERENT SITES UTILIZED BY THE IRAQI MILITARY

$151,000.00 $151,000.00 $0.00 CEFMS ISFF1 4/2/2007

2522 W91GY0-06-D-0015-4-1 FIRST IMPACT INTERNATIONAL GROUP GENERATOR REPAIR SERVICES CAT00000V6WW01023 $58,500.00 $58,500.00 $0.00 CEFMS ISFF2 4/2/2007

2523 W91GY0-06-D-0015-4-2 FIRST IMPACT INTERNATIONAL GROUP GENERATOR REPAIR SERVICES CAT00000C6WW01023 $9,250.00 $9,250.00 $0.00 CEFMS ISFF2 4/2/2007

2524 W91GY0-06-D-0020-1-1 IRAQI CONTRACTOR - 5014 *CM420* J42022, LI:ISIAF, PC: 110000, REHABILITATION AND REPAIR OF 160 
POWER GENERATORS LOCATED AT 10 DIFFERENT SITES UTILIZED BY THE 
IRAQI MILITARY

$478,744.52 $478,744.48 $0.04 CEFMS ISFF1 4/2/2007

2525 W91GY0-06-D-0020-2-1 IRAQI CONTRACTOR - 5010 REHABILITATION AND REPAIR OF 160 POWER GENERATORS LOCATED AT 10 
DIFFERENT SITES UTILIZED BY THE IRAQI MILITARY

$425,472.93 $342,600.03 $82,872.90 CEFMS ISFF1 4/2/2007

2526 W91GY0-06-D-0020-3-1 IRAQI CONTRACTOR - 5013 *CM420* J42022, LI:ISIAF, PC: 110000, REHABILITATION AND REPAIR OF 160 
POWER GENERATORS LOCATED AT 10 DIFFERENT SITES UTILIZED BY THE 
IRAQI MILITARY

$383,576.48 $383,576.48 $0.00 CEFMS ISFF1 4/2/2007

2527 W91GY0-06-D-0022-1-1 IRAQI CONTRACTOR - 4965 LIFE SUPPORT SERVICES FOR CPATT IRAQI POLICE SERVICE TRAINING AT THE 
IRAQI POLICE SERVICE TRAINING CENTER AT Q-WEST FOR FOOD SERVICE 
ONLY

$9,051.65 $0.00 $9,051.65 CEFMS ISFF1 4/2/2007

2528 W91GY0-06-D-0022-2-1 IRAQI CONTRACTOR - 4965 LIFE SUPPORT SERVICES FOR CPATT IRAQI POLICE SERVICE TRAINING AT THE 
IRAQI POLICE SERVICE TRAINING CENTER AT Q-WEST FOR FOOD SERVICE 
ONLY

$12,200.00 $0.00 $12,200.00 CEFMS ISFF1 4/2/2007

2529 W91GY0-06-D-0022-3-1 IRAQI CONTRACTOR - 4965 LIFE SUPPORT SERVICES FOR CPATT IRAQI POLICE SERVICE TRAINING AT THE 
IRAQI POLICE SERVICE TRAINING CENTER AT Q-WEST FOR FOOD SERVICE 
ONLY

$158,600.00 $0.00 $158,600.00 CEFMS ISFF1 4/2/2007

2530 W91GY0-06-D-0023-10-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TADJI $139,500.00 $139,500.00 $0.00 CEFMS ISFF1 4/2/2007

2531 W91GY0-06-D-0023-1-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $40,950.00 $40,950.00 $0.00 CEFMS ISFF1 4/2/2007

2532 W91GY0-06-D-0023-11-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $47,500.00 $47,500.00 $0.00 CEFMS ISFF1 4/2/2007

2533 W91GY0-06-D-0023-12-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $55,000.00 $55,000.00 $0.00 CEFMS ISFF1 4/2/2007

2534 W91GY0-06-D-0023-13-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION AL KASIK $33,712.00 $33,712.00 $0.00 CEFMS ISFF1 4/2/2007

2535 W91GY0-06-D-0023-14-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION KIRKUSH $29,912.00 $29,912.00 $0.00 CEFMS ISFF1 4/2/2007

2536 W91GY0-06-D-0023-15-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION FALLUJAH $98,500.00 $98,500.00 $0.00 CEFMS ISFF1 4/2/2007

2537 W91GY0-06-D-0023-15-2 ROVER GLOBAL SERVICES LIMITED CO. CHANGE THE MOVEMENT PLAN OF SUBJECT DELIVERY ORDER $16,500.00 $16,500.00 $0.00 CEFMS ISFF2 4/2/2007

2538 W91GY0-06-D-0023-16-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $227,500.00 $0.00 $227,500.00 CEFMS ISFF1 4/2/2007

2539 W91GY0-06-D-0023-17-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $349,859.00 $349,859.00 $0.00 CEFMS ISFF1 4/2/2007

2540 W91GY0-06-D-0023-18-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $41,859.00 $41,859.00 $0.00 CEFMS ISFF1 4/2/2007

2541 W91GY0-06-D-0023-19-1 ROVER GLOBAL SERVICES LIMITED CO. *CM2034* J43588, PC: 130000, LI: ISIAF,TRANSPORTATION OF IRAQI ARMY 
EQUIPMENT

$89,859.00 $89,859.00 $0.00 CEFMS ISFF2 4/2/2007

2542 W91GY0-06-D-0023-20-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $11,859.00 $11,859.00 $0.00 CEFMS ISFF1 4/2/2007

2543 W91GY0-06-D-0023-2-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $24,950.00 $24,950.00 $0.00 CEFMS ISFF1 4/2/2007

2544 W91GY0-06-D-0023-21-1 ROVER GLOBAL SERVICES LIMITED CO. TRANSPORTATION OF IRAQI ARMY EQUIPMENT $83,859.00 $83,859.00 $0.00 CEFMS ISFF2 4/2/2007

2545 W91GY0-06-D-0023-22-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION ABU GRAIB $42,859.00 $42,859.00 $0.00 CEFMS ISFF1 4/2/2007

2546 W91GY0-06-D-0023-23-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION AL KASIK $268,859.00 $268,859.00 $0.00 CEFMS ISFF2 4/2/2007

2547 W91GY0-06-D-0023-24-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TADJI $34,859.00 $34,859.00 $0.00 CEFMS ISFF2 4/2/2007

2548 W91GY0-06-D-0023-25-1 ROVER GLOBAL SERVICES LIMITED CO. *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS; P00001 DTD 7OCT06 CHG AWD EFFECTIVE FR 20SEP06 TO 6OCT06

$269,859.00 $0.00 $269,859.00 CEFMS ISFF2 4/2/2007

2549 W91GY0-06-D-0023-26-1 ROVER GLOBAL SERVICES LIMITED CO. MOVEMENT OF CARGO, CONNEXES $95,000.00 $95,000.00 $0.00 CEFMS ISFF2 4/2/2007

2550 W91GY0-06-D-0023-27-1 ROVER GLOBAL SERVICES LIMITED CO. UNLOAD AMMO CLASS V $30,000.00 $30,000.00 $0.00 CEFMS ISFF2 4/2/2007

2551 W91GY0-06-D-0023-3-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION ABU GHRAIB $29,500.00 $29,500.00 $0.00 CEFMS ISFF1 4/2/2007

2552 W91GY0-06-D-0023-4-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $45,000.00 $45,000.00 $0.00 CEFMS ISFF1 4/2/2007

2553 W91GY0-06-D-0023-5-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $69,950.00 $69,950.00 $0.00 CEFMS ISFF1 4/2/2007

2554 W91GY0-06-D-0023-6-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION AL KASIK $59,900.00 $59,900.00 $0.00 CEFMS ISFF1 4/2/2007

2555 W91GY0-06-D-0023-7-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $219,900.00 $219,900.00 $0.00 CEFMS ISFF1 4/2/2007

2556 W91GY0-06-D-0023-8-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $29,500.00 $29,500.00 $0.00 CEFMS ISFF1 4/2/2007

2557 W91GY0-06-D-0023-9-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION HABBANIYAH $55,500.00 $55,500.00 $0.00 CEFMS ISFF1 4/2/2007

2558 W91GY0-06-D-0024-10-1 UNIVERSAL SECURITY LLC *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$35,000.00 $35,000.00 $0.00 CEFMS ISFF2 4/2/2007

2559 W91GY0-06-D-0024-1-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $880,000.00 $880,000.00 $0.00 CEFMS ISFF1 4/2/2007

2560 W91GY0-06-D-0024-11-1 UNIVERSAL SECURITY LLC CONVOY MOVEMENT EQUIPMENT $75,225.00 $75,225.00 $0.00 CEFMS ISFF2 4/2/2007

2561 W91GY0-06-D-0024-12-1 UNIVERSAL SECURITY LLC IN ACCORDANCE WITH SCHEDULE REF RFQ 1045 $189,600.00 $189,600.00 $0.00 CEFMS ISFF2 4/2/2007

2562 W91GY0-06-D-0024-13-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT FROM TAJI TO KMTB $137,800.00 $137,800.00 $0.00 CEFMS ISFF2 4/2/2007

2563 W91GY0-06-D-0024-14-1 UNIVERSAL SECURITY LLC MOVEMENT FROM TAJI TO KIRKUK $65,150.00 $65,150.00 $0.00 CEFMS ISFF2 4/2/2007

2564 W91GY0-06-D-0024-15-1 UNIVERSAL SECURITY LLC MOVEMENT FROM HATEEN TO RAMADI $535,450.00 $535,450.00 $0.00 CEFMS ISFF2 4/2/2007
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2565 W91GY0-06-D-0024-16-1 UNIVERSAL SECURITY LLC CONVOY $93,200.00 $93,200.00 $0.00 CEFMS ISFF2 4/2/2007

2566 W91GY0-06-D-0024-17-1 UNIVERSAL SECURITY LLC MOVEMENT FROM TAJI TO ABU GRAIB $74,900.00 $74,900.00 $0.00 CEFMS ISFF2 4/2/2007

2567 W91GY0-06-D-0024-18-1 UNIVERSAL SECURITY LLC MOVEMENT FROM TAJI TO TIKRIT MOSUL $325,400.00 $127,850.00 $197,550.00 CEFMS ISFF2 4/2/2007

2568 W91GY0-06-D-0024-19-1 UNIVERSAL SECURITY LLC MOVEMENT FROM TAJI TO KTMB $183,700.00 $174,900.00 $8,800.00 CEFMS ISFF2 4/2/2007

2569 W91GY0-06-D-0024-20-1 UNIVERSAL SECURITY LLC MOVEMENT FROM TAJI TO KIRKUK $128,300.00 $128,300.00 $0.00 CEFMS ISFF2 4/2/2007

2570 W91GY0-06-D-0024-2-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT $12,000.00 $12,000.00 $0.00 CEFMS ISFF1 4/2/2007

2571 W91GY0-06-D-0024-21-1 UNIVERSAL SECURITY LLC MOVEMENT FROM TAJI-BESMAY RANGE-AN NUMANIYAH $352,200.00 $352,200.00 $0.00 CEFMS ISFF2 4/2/2007

2572 W91GY0-06-D-0024-23-1 UNIVERSAL SECURITY LLC TAJI TO BAGHDAD POLICE COLLEGE TO ABU GHRAIB WAREHOUSE $142,600.00 $142,600.00 $0.00 CEFMS ISFF2 4/2/2007

2573 W91GY0-06-D-0024-3-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TADJI $6,000.00 $6,000.00 $0.00 CEFMS ISFF1 4/2/2007

2574 W91GY0-06-D-0024-4-1 UNIVERSAL SECURITY LLC CARGO MOVEMENT TADJI $14,300.00 $14,300.00 $0.00 CEFMS ISFF1 4/2/2007

2575 W91GY0-06-D-0024-6-1 UNIVERSAL SECURITY LLC *CM2034* J43588, PC: 130000, LI: ISIAF,TRANSPORTATION OF IRAQI ARMY 
EQUIPMENT

$1,298,000.00 $855,382.00 $442,618.00 CEFMS ISFF2 4/2/2007

2576 W91GY0-06-D-0024-7-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $15,500.00 $15,500.00 $0.00 CEFMS ISFF1 4/2/2007

2577 W91GY0-06-D-0024-8-1 UNIVERSAL SECURITY LLC CONVOY, MOVEMENT OF TRUCKS FROM HATEEN PAINT FACTORY TO AL 
ASAD

$315,250.00 $315,250.00 $0.00 CEFMS ISFF2 4/2/2007

2578 W91GY0-06-D-0024-9-1 UNIVERSAL SECURITY LLC CONVOY $68,250.00 $68,250.00 $0.00 CEFMS ISFF2 4/2/2007

2579 W91GY0-06-D-0025-10-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION KIRUK $61,830.00 $61,830.00 $0.00 CEFMS ISFF1 4/2/2007

2580 W91GY0-06-D-0025-1-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $33,150.00 $33,150.00 $0.00 CEFMS ISFF1 4/2/2007

2581 W91GY0-06-D-0025-11-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $69,700.00 $69,700.00 $0.00 CEFMS ISFF1 4/2/2007

2582 W91GY0-06-D-0025-12-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION CROSS SWORDS $127,875.00 $127,875.00 $0.00 CEFMS ISFF1 4/2/2007

2583 W91GY0-06-D-0025-13-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION BABIL $29,500.00 $29,500.00 $0.00 CEFMS ISFF1 4/2/2007

2584 W91GY0-06-D-0025-14-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $90,600.00 $90,600.00 $0.00 CEFMS ISFF1 4/2/2007

2585 W91GY0-06-D-0025-16-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $73,260.00 $73,260.00 $0.00 CEFMS ISFF1 4/2/2007

2586 W91GY0-06-D-0025-17-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2587 W91GY0-06-D-0025-18-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $34,000.00 $34,000.00 $0.00 CEFMS ISFF1 4/2/2007

2588 W91GY0-06-D-0025-19-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION HABBANIYAH $65,000.00 $65,000.00 $0.00 CEFMS ISFF1 4/2/2007

2589 W91GY0-06-D-0025-20-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TADJI $41,900.00 $41,900.00 $0.00 CEFMS ISFF1 4/2/2007

2590 W91GY0-06-D-0025-2-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $75,200.00 $75,200.00 $0.00 CEFMS ISFF1 4/2/2007

2591 W91GY0-06-D-0025-21-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $41,600.00 $41,600.00 $0.00 CEFMS ISFF1 4/2/2007

2592 W91GY0-06-D-0025-22-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION FOB SPEICHER $70,125.00 $70,125.00 $0.00 CEFMS ISFF1 4/2/2007

2593 W91GY0-06-D-0025-23-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $210,375.00 $210,375.00 $0.00 CEFMS ISFF1 4/2/2007

2594 W91GY0-06-D-0025-24-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $165,330.00 $165,330.00 $0.00 CEFMS ISFF1 4/2/2007

2595 W91GY0-06-D-0025-25-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION ADENON PALACE;ADM001 DTD 12OCT06 CHANGE 
VENDOR ID FROM WJ6H0G TO 0NEH5 PER FC SUGGEST/REQUEST

$3,200.00 $3,200.00 $0.00 CEFMS ISFF1 4/2/2007

2596 W91GY0-06-D-0025-26-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S; ADM001 DTD 12OCT06 CHANGE 
VENDOR’S ID FROM WJ6H0G TO 0NEH5 PER REQUEST/SUGGESTION OF FC;

$116,325.00 $116,325.00 $0.00 CEFMS ISFF1 4/2/2007

2597 W91GY0-06-D-0025-27-1 EOD TECHNOLOGY, INC. (EODT) *CM2034* J43588, PC: 130000, LI: ISIAF,TRANSPORTATION OF IRAQI ARMY 
EQUIPMENT; ADM001 DTD 12OCT06 CHANGE VENDOR’S ID FROM WJ6H0G 
TO 0NEH5 PER REQUEST/SUGGESTION OF FC;

$82,500.00 $82,500.00 $0.00 CEFMS ISFF2 4/2/2007

2598 W91GY0-06-D-0025-28-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION KMTB RSB TRANSPORTATION OF IRAQI ARMY EQUIPMENT; 
ADM001 DTD 12OCT06 CHANGE VENDOR’S ID FROM WJ6H0G T0 0NEH5 PER 
FC REQUEST;

$199,970.00 $199,970.00 $0.00 CEFMS ISFF2 4/2/2007

2599 W91GY0-06-D-0025-29-1 EOD TECHNOLOGY, INC. (EODT) *CM2034* J43588, PC: 130000, LI: ISIAF,TRANSPORTATION OF IRAQI ARMY 
EQUIPMENT

$97,500.00 $97,500.00 $0.00 CEFMS ISFF2 4/2/2007

2600 W91GY0-06-D-0025-30-1 EOD TECHNOLOGY, INC. (EODT) *CM2034* J43588, PC: 130000, LI: ISIAF,TRANSPORTATION OF IRAQI ARMY 
EQUIPMENT

$144,540.00 $144,540.00 $0.00 CEFMS ISFF2 4/2/2007

2601 W91GY0-06-D-0025-3-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $90,000.00 $90,000.00 $0.00 CEFMS ISFF1 4/2/2007

2602 W91GY0-06-D-0025-31-1 EOD TECHNOLOGY, INC. (EODT) KMTB CONVOY MISSION $57,750.00 $57,750.00 $0.00 CEFMS ISFF2 4/2/2007

2603 W91GY0-06-D-0025-32-1 EOD TECHNOLOGY, INC. (EODT) *CM2034* J43588, PC: 130000, LI: ISIAF,TRANSPORTATION OF IRAQI ARMY 
EQUIPMENT

$51,150.00 $51,150.00 $0.00 CEFMS ISFF2 4/2/2007

2604 W91GY0-06-D-0025-33-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$133,650.00 $133,650.00 $0.00 CEFMS ISFF2 4/2/2007

2605 W91GY0-06-D-0025-34-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$108,900.00 $108,900.00 $0.00 CEFMS ISFF2 4/2/2007

2606 W91GY0-06-D-0025-35-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$363,000.00 $363,000.00 $0.00 CEFMS ISFF2 4/2/2007

2607 W91GY0-06-D-0025-36-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$84,975.00 $84,975.00 $0.00 CEFMS ISFF2 4/2/2007
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2608 W91GY0-06-D-0025-37-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT OF CARGO FROM TDN-TAJI TO AR RUSTAMIYAH TO BESMAYA 

RANGE
$85,800.00 $85,800.00 $0.00 CEFMS ISFF2 4/2/2007

2609 W91GY0-06-D-0025-38-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT OF TRUCK FROM HATEEN PAINT FACTORY TO SHAIBA LOGISTICS 
BASE

$58,740.00 $58,740.00 $0.00 CEFMS ISFF2 4/2/2007

2610 W91GY0-06-D-0025-39-1 EOD TECHNOLOGY, INC. (EODT) CARGO SUPPORT $205,920.00 $205,920.00 $0.00 CEFMS ISFF2 4/2/2007

2611 W91GY0-06-D-0025-40-1 EOD TECHNOLOGY, INC. (EODT) ABLUTION TRAILERS $102,960.00 $102,960.00 $0.00 CEFMS ISFF2 4/2/2007

2612 W91GY0-06-D-0025-4-1 EOD TECHNOLOGY, INC. (EODT) 4X40’ FLATBED TRUCK W/STRAPS TO MOVE CGO TAJI - ANMTB CFI $17,550.00 $17,550.00 $0.00 CEFMS ISFF1 4/2/2007

2613 W91GY0-06-D-0025-41-1 EOD TECHNOLOGY, INC. (EODT) CONVOY $128,700.00 $128,700.00 $0.00 CEFMS ISFF2 4/2/2007

2614 W91GY0-06-D-0025-42-1 EOD TECHNOLOGY, INC. (EODT) CONVOY $141,900.00 $141,900.00 $0.00 CEFMS ISFF2 4/2/2007

2615 W91GY0-06-D-0025-43-1 EOD TECHNOLOGY, INC. (EODT) CONVOY $297,165.00 $297,165.00 $0.00 CEFMS ISFF2 4/2/2007

2616 W91GY0-06-D-0025-44-1 EOD TECHNOLOGY, INC. (EODT) CONVOY CONTRACT $250,635.00 $250,635.00 $0.00 CEFMS ISFF2 4/2/2007

2617 W91GY0-06-D-0025-45-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MOVEMENT TAJI TO HABBANIYAH $175,725.00 $175,725.00 $0.00 CEFMS ISFF2 4/2/2007

2618 W91GY0-06-D-0025-46-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT FROM TAJI TO AL KASIK $136,950.00 $136,950.00 $0.00 CEFMS ISFF2 4/2/2007

2619 W91GY0-06-D-0025-47-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT BUCKMASTER TO ARLINGTON DEPOT $133,815.00 $133,815.00 $0.00 CEFMS ISFF2 4/2/2007

2620 W91GY0-06-D-0025-48-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT FROM HATEEN TO TIKRIT $187,110.00 $0.00 $187,110.00 CEFMS ISFF2 4/2/2007

2621 W91GY0-06-D-0025-49-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT FROM TAJI TO AR RUSTAMIYAH $90,700.00 $90,700.00 $0.00 CEFMS ISFF2 4/2/2007

2622 W91GY0-06-D-0025-50-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT FROM BUCKMASTER TO ARLINGTON $102,465.00 $102,465.00 $0.00 CEFMS ISFF2 4/2/2007

2623 W91GY0-06-D-0025-5-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $155,350.00 $155,350.00 $0.00 CEFMS ISFF1 4/2/2007

2624 W91GY0-06-D-0025-51-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$100,047.48 $100,047.00 $0.48 CEFMS ISFF2 4/2/2007

2625 W91GY0-06-D-0025-52-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$265,098.00 $265,098.00 $0.00 CEFMS ISFF2 4/2/2007

2626 W91GY0-06-D-0025-53-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$160,000.00 $160,000.00 $0.00 CEFMS ISFF2 4/2/2007

2627 W91GY0-06-D-0025-54-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT FROM TAJI TO HABBANIYAH $108,917.00 $108,917.00 $0.00 CEFMS ISFF2 4/2/2007

2628 W91GY0-06-D-0025-55-1 EOD TECHNOLOGY, INC. (EODT) MOVEMENT FROM TAJI TO AR RUSTAMIYAH TO BESMAYA RANGE $73,500.00 $73,500.00 $0.00 CEFMS ISFF2 4/2/2007

2629 W91GY0-06-D-0025-56-1 EOD TECHNOLOGY, INC. (EODT) POLICE COLLEGE WAREHOUSE TO ABU GHRAIB WAREHOUSE $224,000.00 $224,000.00 $0.00 CEFMS ISFF2 4/2/2007

2630 W91GY0-06-D-0025-57-1 EOD TECHNOLOGY, INC. (EODT) TAJI - AL KASIK $110,220.00 $110,220.00 $0.00 CEFMS ISFF2 4/2/2007

2631 W91GY0-06-D-0025-58-1 EOD TECHNOLOGY, INC. (EODT) HATEEN PAINT FACTORY TO RAMADI LDI WAREHOUSE $949,000.00 $949,000.00 $0.00 CEFMS ISFF2 4/2/2007

2632 W91GY0-06-D-0025-59-1 EOD TECHNOLOGY, INC. (EODT) TADJI - AN NUMANIYAH RSU - TADJI LDI WAREHOUSE $91,256.00 $91,256.00 $0.00 CEFMS ISFF2 4/2/2007

2633 W91GY0-06-D-0025-60-1 EOD TECHNOLOGY, INC. (EODT) TAJI - AL KASIK - LOAD TRUCK IN TAJI ON 20 JAN 2007 $128,656.00 $128,656.00 $0.00 CEFMS ISFF2 4/2/2007

2634 W91GY0-06-D-0025-6-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $6,100.00 $6,100.00 $0.00 CEFMS ISFF1 4/2/2007

2635 W91GY0-06-D-0025-7-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION KIRKUSH $223,020.00 $223,020.00 $0.00 CEFMS ISFF1 4/2/2007

2636 W91GY0-06-D-0025-8-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION MOSUL $143,370.00 $143,370.00 $0.00 CEFMS ISFF1 4/2/2007

2637 W91GY0-06-D-0025-9-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION HABBANIYAH $35,910.00 $35,910.00 $0.00 CEFMS ISFF1 4/2/2007

2638 W91GY0-06-D-0025-NA-1 EOD TECHNOLOGY, INC. (EODT) BAGHDAD POLICE COLLEGE WAREHOUSE TO ABU GHRAIB WAREHOUSE $224,000.00 $0.00 $224,000.00 CEFMS ISFF2 4/2/2007

2639 W91GY0-06-D-0026-2-1 ARMORGROUP NORTH AMERICA, INC. ADDITIONAL FUNDS FOR EXISTING BPA’S $194,952.00 $194,952.00 $0.00 CEFMS ISFF1 4/2/2007

2640 W91GY0-06-D-0026-3-1 ARMORGROUP NORTH AMERICA, INC. ADDITIONAL FUNDS FOR EXISTING BPA’S $110,910.00 $110,910.00 $0.00 CEFMS ISFF1 4/2/2007

2641 W91GY0-06-D-0026-4-1 ARMORGROUP NORTH AMERICA, INC. ADDITIONAL FUNDS FOR EXISTING BPA’S $15,460.00 $15,460.00 $0.00 CEFMS ISFF1 4/2/2007

2642 W91GY0-06-D-0026-5-1 ARMORGROUP NORTH AMERICA, INC. CONVOY MISSION BASRA $16,080.00 $16,080.00 $0.00 CEFMS ISFF1 4/2/2007

2643 W91GY0-06-D-0026-6-1 ARMORGROUP NORTH AMERICA, INC. ADDITIONAL FUNDS FOR EXISTING BPA’S $32,352.00 $32,352.00 $0.00 CEFMS ISFF1 4/2/2007

2644 W91GY0-06-D-0026-7-1 ARMORGROUP NORTH AMERICA, INC. CONVOY CAMP SPEICHER $29,424.45 $19,125.89 $10,298.56 CEFMS ISFF1 4/2/2007

2645 W91GY0-06-D-0026-8-1 ARMORGROUP NORTH AMERICA, INC. ADDITIONAL FUNDS FOR EXISTING BPA’S;ADM001 DTD 20SEP06 TO CORRECT 
VENDOR ID FROM1W7P6 TO WK3GRB;

$36,971.76 $36,971.76 $0.00 CEFMS ISFF1 4/2/2007

2646 W91GY0-06-D-0026-9-1 ARMORGROUP NORTH AMERICA, INC. *CM2034* J43588, PC: 130000, LI: ISIAF,TRANSPORTATION OF IRAQI ARMY 
EQUIPMENT

$29,947.20 $29,947.20 $0.00 CEFMS ISFF2 4/2/2007

2647 W91GY0-06-D-0028-1-1 IRAQI CONTRACTOR - 5011 *CP215*, J42567, PC: 210000, LI: ISIPS, LIFE SUPPORT SERVICES AT AMAM ALI 
POLICE ACADEMY, NAJAF

$1,725,894.17 $1,434,033.82 $291,860.35 CEFMS ISFF1 4/2/2007

2648 W91GY0-06-D-0028-2-1 IRAQI CONTRACTOR - 5011  LI: ISIPS, LIFE SUPPORT SERVICES AT AMAM ALI POLICE ACADEMY, NAJAF $1,213,135.59 $1,129,868.18 $83,267.41 CEFMS ISFF1 4/2/2007

2649 W91GY0-06-D-0028-3-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT $404,378.53 $371,537.66 $32,840.87 CEFMS ISFF2 4/2/2007

2650 W91GY0-06-D-0028-4-1 IRAQI CONTRACTOR - 5011 500 KVA GENERATOR $65,537.50 $65,537.50 $0.00 CEFMS ISFF2 4/2/2007

2651 W91GY0-06-D-0028-4-2 IRAQI CONTRACTOR - 5011 TO PURCHASE 3 REFRIGERATOR/FREEZER UNITS $20,000.00 $0.00 $20,000.00 CEFMS ISFF2 4/2/2007

2652 W91GY0-06-D-0042-1-1 IRAQI CONTRACTOR - 5011  MOBILIZATION AND LIFE SUPPORT SERVICES FOR THE MONTH OF OCTOBER 
2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY; P0001 DTD 
19SEP06 PROVIDE ADD’L FUNDS IN THE AMT OF $258,865.00 MOBILIZATION 
COSTS & PROCUREMENT OF 6 DESKTOP COMPUTERS

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2653 W91GY0-06-D-0042-1-2 IRAQI CONTRACTOR - 5011 FUNDS INCREASE FOR FIRST PERIOD OF LIFE SUPPORT SERVICES 1 OCT-31 OCT 
06,BCT AT HABBANIYAH

$928,022.50 $928,022.50 $0.00 CEFMS ISFF2 4/2/2007
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2654 W91GY0-06-D-0042-2-1 IRAQI CONTRACTOR - 5011 MOBILIZATION AND LIFE SUPPORT SERVICES FOR THE MONTH OF OCTOBER 

2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY
$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2655 W91GY0-06-D-0042-2-2 IRAQI CONTRACTOR - 5011 FUNDS INCREASE FOR FIRST PERIOD OF LIFE SUPPORT SERVICES 1 OCT-31 OCT 
06,BCT AT HABBANIYAH

$191,376.60 $89,766.31 $101,610.29 CEFMS ISFF2 4/2/2007

2656 W91GY0-06-D-0042-3-1 IRAQI CONTRACTOR - 5011 MOBILIZATION AND LIFE SUPPORT SERVICES FOR THE MONTH OF OCTOBER 
2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2657 W91GY0-06-D-0042-3-2 IRAQI CONTRACTOR - 5011 FUNDS INCREASE FOR FIRST PERIOD OF LIFE SUPPORT SERVICES 1 OCT-31 OCT 
06,BCT AT HABBANIYAH

$697,040.40 $543,879.42 $153,160.98 CEFMS ISFF2 4/2/2007

2658 W91GY0-06-D-0042-4-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT 1 NOV 2006 - 31 MAY 2007 $7,536,337.44 $2,851,877.43 $4,684,460.01 CEFMS ISFF2 4/2/2007

2659 W91GY0-06-D-0042-5-1 IRAQI CONTRACTOR - 5011 LIFE SUPPORT 1 NOV 2006 - 31 MAY 2006 FUEL REIMBURSEMENT AND SPARE 
PARTS

$107,500.00 $0.00 $107,500.00 CEFMS ISFF2 4/2/2007

2660 W91GY0-06-D-0042-6-1 IRAQI CONTRACTOR - 5011 PORTABLE TOILETS TO THE INSTALLED AND SERVICED DAILY $74,750.00 $74,750.00 $0.00 CEFMS ISFF2 4/2/2007

2661 W91GY0-06-D-0043-1-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR HAMMAM AL ALIL FOR THE 
MONTH OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY; 
P00001 ADD’L FUNDS FOR MOBILIZATION +$35,750.00

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2662 W91GY0-06-D-0043-1-2 IRAQI CONTRACTOR - 5300 P00001 ADD’L FUNDS FOR MOBILIZATION & PROCUREMENT OF 25 DESKTOP 
COMPUTERS -*CM2043* J43655, PC: 110000, LI: ISIAF, CMATT, MOBILIZATION 
AND LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION AT HAMMAM 
AL ALIL

$2,531,900.00 $2,531,900.00 $0.00 CEFMS ISFF2 4/2/2007

2663 W91GY0-06-D-0043-1-3 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION 
AT HAMMAM AL ALIL

$1,347,250.00 $1,347,250.00 $0.00 CEFMS ISFF2 4/2/2007

2664 W91GY0-06-D-0043-2-1 IRAQI CONTRACTOR - 5300 *CM2043* J43655, PC: 110000, LI: ISIAF, CMATT, MOBILIZATION AND LIFE 
SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION AT HAMMAM AL ALIL

$116,075.00 $116,075.00 $0.00 CEFMS ISFF2 4/2/2007

2665 W91GY0-06-D-0043-3-1 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION 
AT HAMMAM AL ALIL

$586,309.00 $586,309.00 $0.00 CEFMS ISFF2 4/2/2007

2666 W91GY0-06-D-0043-4-0004AJ IRAQI CONTRACTOR - 5300 FOOD SERVICE OPERATIONS 801-900 PERSONNEL $2,065,308.00 $1,847,632.00 $217,676.00 CEFMS ISFF2 4/2/2007

2667 W91GY0-06-D-0043-4-10 IRAQI CONTRACTOR - 5300 FACILITY MAINTENANCE $475,200.00 $158,400.00 $316,800.00 CEFMS ISFF2 4/2/2007

2668 W91GY0-06-D-0043-4-11 IRAQI CONTRACTOR - 5300 MOBILE POTABLE WATER TRAILER $168,000.00 $56,000.00 $112,000.00 CEFMS ISFF2 4/2/2007

2669 W91GY0-06-D-0043-4-2 IRAQI CONTRACTOR - 5300 CONTRACTOR PERSONNEL $39,000.00 $13,000.00 $26,000.00 CEFMS ISFF2 4/2/2007

2670 W91GY0-06-D-0043-4-5 IRAQI CONTRACTOR - 5300 LINEN EXCHANGE $105,600.00 $35,200.00 $70,400.00 CEFMS ISFF2 4/2/2007

2671 W91GY0-06-D-0043-4-6 IRAQI CONTRACTOR - 5300 ARMS/AMMO STORAGE $53,760.00 $17,920.00 $35,840.00 CEFMS ISFF2 4/2/2007

2672 W91GY0-06-D-0043-4-7 IRAQI CONTRACTOR - 5300 FACILITIES & HOUSING $156,000.00 $52,000.00 $104,000.00 CEFMS ISFF2 4/2/2007

2673 W91GY0-06-D-0043-4-8 IRAQI CONTRACTOR - 5300 INSTALLATION SERVICES $61,920.00 $20,640.00 $41,280.00 CEFMS ISFF2 4/2/2007

2674 W91GY0-06-D-0043-4-9 IRAQI CONTRACTOR - 5300 MAINTENANCE GENERAL $352,800.00 $117,600.00 $235,200.00 CEFMS ISFF2 4/2/2007

2675 W91GY0-06-D-0043-5-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT 1 NOV 06 - 31 MAY 06 FUEL REIMBURSEMENT AND SPARE 
PARTS

$775,000.00 $340,770.00 $434,230.00 CEFMS ISFF2 4/2/2007

2676 W91GY0-06-D-0044-1-1 MAM CORPORATION *CM632* J43476, PC: 110000, LI: ISIAF, MOBILIZATION AND LIFE SUPPORT; 
P00001 ADD’L FUNDS IN THE AMT OF $30,700.00;   SERVICES FOR K-1 FOR THE 
MONTH OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$688,290.00 $688,290.00 $0.00 CEFMS ISFF1 4/2/2007

2677 W91GY0-06-D-0044-1-2 MAM CORPORATION ADD A/C UNITS TO DFAC FACILITY AS REQUESTED BY THE GOVERNMENT $28,800.00 $28,800.00 $0.00 CEFMS ISFF2 4/2/2007

2678 W91GY0-06-D-0044-2-1 MAM CORPORATION MOBILIZATION AND LIFE SUPPORT SERVICES FOR K-1 FOR THE MONTH OF 
OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$341,150.00 $222,600.00 $118,550.00 CEFMS ISFF1 4/2/2007

2679 W91GY0-06-D-0044-3-1 MAM CORPORATION  MOBILIZATION AND LIFE SUPPORT SERVICES FOR K-1 FOR THE MONTH OF 
OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$871,000.00 $860,720.00 $10,280.00 CEFMS ISFF1 4/2/2007

2680 W91GY0-06-D-0044-4-1 MAM CORPORATION LIFE SUPPORT 1 NOV 06 - 31 MAY 2007 $5,376,000.00 $1,692,000.00 $3,684,000.00 CEFMS ISFF2 4/2/2007

2681 W91GY0-06-D-0044-5-1 MAM CORPORATION LIFE SUPPORT 1 NOV 06 - 31 MAY 07 $775,000.00 $16,828.75 $758,171.25 CEFMS ISFF2 4/2/2007

2682 W91GY0-06-D-0045-1-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR KMTB FOR THE MONTH 
OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY; P0001 
ADD’L FUNDS FOR MOBILIZATION IN THE AMT OF $71,500.00

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2683 W91GY0-06-D-0045-1-2 IRAQI CONTRACTOR - 5300 P0001 ADD’L FUNDS FOR MOBILIZATION & PROCUREMENT OF 50 DESKTOP 
COMPUTERS -*CM2176* J43657, PC: 110000, LI: ISIAF, MOBILIZATION AND 
LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION AT KIRKUSH(KMTB)

$382,500.00 $382,500.00 $0.00 CEFMS ISFF2 4/2/2007

2684 W91GY0-06-D-0045-1-3 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION 
AT KIRKUSH(KMTB)

$1,444,500.00 $1,444,500.00 $0.00 CEFMS ISFF2 4/2/2007

2685 W91GY0-06-D-0045-2-1 IRAQI CONTRACTOR - 5300 *CM2176* J43657, PC: 110000, LI: ISIAF, MOBILIZATION AND LIFE SUPPORT 
SERVICES IN SUPPORT OF BCT EXPANSION AT KIRKUSH(KMTB)

$150,875.00 $150,875.00 $0.00 CEFMS ISFF2 4/2/2007

2686 W91GY0-06-D-0045-3-1 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION 
AT KIRKUSH(KMTB)

$172,393.33 $172,393.33 $0.00 CEFMS ISFF2 4/2/2007

2687 W91GY0-06-D-0045-3-2 IRAQI CONTRACTOR - 5300 P00001 DTD 25SEP06 CHG PR&C 62599168 T0 62366359 - *CM636* J43472, 
PC: 110000, LI: ISIAF, MOBILIZATION AND LIFE SUPPORT SERVICES FOR KMTB 
FOR THE MONTH OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE 
IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2688 W91GY0-06-D-0045-3-3 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION 
AT KIRKUSH(KMTB)

$1,000,000.00 $1,000,000.00 $0.00 CEFMS ISFF2 4/2/2007
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2689 W91GY0-06-D-0045-4-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT 1 NOV 06 - 31 MAY 06 $5,901,166.65 $5,901,166.65 $0.00 CEFMS ISFF2 4/2/2007

2690 W91GY0-06-D-0045-5-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT 1 NOV 06 - 31 MAY 07 FUEL REIMBURSEMENT AND SPARE 
PARTS

$107,500.00 $83,174.60 $24,325.40 CEFMS ISFF2 4/2/2007

2691 W91GY0-06-D-0046-1-1 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES FOR THE MONTH OF OCTOBER 
2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY;P00001 DTD 
20SEP06 ADD’L FUNDS FOR MOBILIZATION COSTS & PROCUREMENT OF 25 
DESKTOP COMPUTERS

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2692 W91GY0-06-D-0046-1-2 IRAQI CONTRACTOR - 5300 MOBILIZATION COSTS AND LIFE SUPPORT SERVICES, BCT AT TALLIL (CAMP UR) $2,948,081.00 $2,948,081.00 $0.00 CEFMS ISFF2 4/2/2007

2693 W91GY0-06-D-0046-2-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR THE MONTH OF OCTOBER 
2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2694 W91GY0-06-D-0046-2-2 IRAQI CONTRACTOR - 5300 MOBILIZATION COSTS AND LIFE SUPPORT SERVICES, BCT AT TALLIL (CAMP UR) $203,284.00 $203,284.00 $0.00 CEFMS ISFF2 4/2/2007

2695 W91GY0-06-D-0046-3-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR THE MONTH OF OCTOBER 
2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2696 W91GY0-06-D-0046-3-2 IRAQI CONTRACTOR - 5300 MOBILIZATION COSTS AND LIFE SUPPORT SERVICES, BCT AT TALLIL (CAMP UR) $484,595.66 $484,595.66 $0.00 CEFMS ISFF2 4/2/2007

2697 W91GY0-06-D-0046-4-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT FOR 1 NOV 06 THROUGH 31 MAY 07 $2,126,293.30 $1,701,034.64 $425,258.66 CEFMS ISFF2 4/2/2007

2698 W91GY0-06-D-0046-5-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT FUEL REIMBURSEMENT AND SPARE PARTS 1 NOV 06 - 31 MAY 
07

$775,000.00 $210,600.00 $564,400.00 CEFMS ISFF2 4/2/2007

2699 W91GY0-06-D-0047-1-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR TADII FOR THE MONTH OF 
OCTOBER 2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY;P00001 
DTD 20SEP06 ADD’L FUNDS FOR MOBILIZATION COSTS & PROCUREMENT OF 
25 DESKTOP COMPUTERS;

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2700 W91GY0-06-D-0047-1-2 IRAQI CONTRACTOR - 5300 MOBILIZATION COSTS AND FIRST PERIOD OF LIFE SUPPORT SERVICES FOR BCT 
AT TADJI

$2,926,383.00 $2,926,383.00 $0.00 CEFMS ISFF2 4/2/2007

2701 W91GY0-06-D-0047-2-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR TADII FOR THE MONTH OF 
OCTOBER 2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2702 W91GY0-06-D-0047-2-2 IRAQI CONTRACTOR - 5300  MOBILIZATION COSTS AND FIRST PERIOD OF LIFE SUPPORT SERVICES FOR 
BCT AT TADJI

$108,090.00 $108,090.00 $0.00 CEFMS ISFF2 4/2/2007

2703 W91GY0-06-D-0047-3-1 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES FOR TADII FOR THE MONTH OF 
OCTOBER 2006 TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2704 W91GY0-06-D-0047-3-2 IRAQI CONTRACTOR - 5300 MOBILIZATION COSTS AND FIRST PERIOD OF LIFE SUPPORT SERVICES FOR BCT 
AT TADJI

$513,819.00 $513,819.00 $0.00 CEFMS ISFF2 4/2/2007

2705 W91GY0-06-D-0047-4-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT FOR TADJI $1,945,460.00 $1,556,368.00 $389,092.00 CEFMS ISFF2 4/2/2007

2706 W91GY0-06-D-0047-5-1 IRAQI CONTRACTOR - 5300 FUEL AND SPARE PARTS $775,000.00 $344,598.00 $430,402.00 CEFMS ISFF2 4/2/2007

2707 W91GY0-06-D-0047-6-1 IRAQI CONTRACTOR - 5300 ISIAF, MOBILIZATION COSTS AND FIRST PERIOD OF LIFE SUPPORT SERVICES 
FOR BCT AT TADJI

$4,016,384.00 $0.00 $4,016,384.00 CEFMS ISFF2 4/2/2007

2708 W91GY0-06-D-0048-1-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR AN NUMANIYAH FOR THE 
MONTH OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY; 
P00001 ADD’L FUNDS COVER MOBILIZATION COSTS & PROCUREMENT OF 50 
DESKTOP COMPUTERS;

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2709 W91GY0-06-D-0048-1-2 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES FOR AN NUMANIYAH $1,547,000.00 $1,547,000.00 $0.00 CEFMS ISFF2 4/2/2007

2710 W91GY0-06-D-0048-2-1 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR AN NUMANIYAH FOR THE 
MONTH OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2711 W91GY0-06-D-0048-2-2 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES FOR AN NUMANIYAH $146,000.00 $146,000.00 $0.00 CEFMS ISFF2 4/2/2007

2712 W91GY0-06-D-0048-3-1 IRAQI CONTRACTOR - 5300 ISIAF, MOBILIZATION AND LIFE SUPPORT SERVICES FOR AN NUMANIYAH FOR 
THE MONTH OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI 
ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2713 W91GY0-06-D-0048-3-2 IRAQI CONTRACTOR - 5300  MOBILIZATION AND LIFE SUPPORT SERVICES FOR AN NUMANIYAH $1,068,565.66 $1,068,565.66 $0.00 CEFMS ISFF2 4/2/2007

2714 W91GY0-06-D-0048-4-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT FOR 1 NOV 06 THROUGH 31 MAY 07 $5,261,003.30 $5,261,003.30 $0.00 CEFMS ISFF2 4/2/2007

2715 W91GY0-06-D-0048-5-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT - FUEL REIMBURSEMENT AND SPARE PARTS $775,000.00 $164,322.00 $610,678.00 CEFMS ISFF2 4/2/2007

2716 W91GY0-06-D-0049-1-1 IRAQI CONTRACTOR - 5300 EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE 
OPERATIONS;P00002 DTD 09NOVT06 DECREASE CONTRACT AMT BY 
<$66,122.> TO CORRECT DELIVERY/CLIN SPREADSHEET.

$8,173,260.00 $926,770.50 $7,246,489.50 CEFMS ISFF2 4/2/2007

2717 W91GY0-06-D-0050-10-1 FIAFI MECHANIC AND SUPERVISOR TRAINING $29,200.00 $13,600.00 $15,600.00 CEFMS ISFF2 4/2/2007

2718 W91GY0-06-D-0050-1-1 FIAFI REPAIRS FOR BAGHDAD AREA IRAQI POLICE SERVICE AND NATIONAL POLICE, 
MAINTENANCE TRAINING PROGRAM

$3,158,600.00 $640,336.09 $2,518,263.91 CEFMS ISFF2 4/2/2007

2719 W91GY0-06-D-0050-11-0001AA FIAFI EXTREME REPAIRS $117,900.00 $27,000.00 $90,900.00 CEFMS ISFF2 4/2/2007

2720 W91GY0-06-D-0050-11-0001AB FIAFI MODERATE/EXTREME REPAIRS $5,760.00 $960.00 $4,800.00 CEFMS ISFF2 4/2/2007

2721 W91GY0-06-D-0050-11-0001AC FIAFI MODERATE REPAIRS $600.00 $0.00 $600.00 CEFMS ISFF2 4/2/2007

2722 W91GY0-06-D-0050-12-0001AA FIAFI EXTREME REPAIRS - FIAFI GROUP JOB CARD $57,600.00 $0.00 $57,600.00 CEFMS ISFF2 4/2/2007

2723 W91GY0-06-D-0050-12-0001AB FIAFI MODERATE/EXTREME REPAIRS - FIAFI GROUP JOB CAR $1,920.00 $0.00 $1,920.00 CEFMS ISFF2 4/2/2007

2724 W91GY0-06-D-0050-12-0001AC FIAFI MODERATE REPAIRS - FIAFI GROUP JOB CAR $4,500.00 $0.00 $4,500.00 CEFMS ISFF2 4/2/2007

2725 W91GY0-06-D-0050-13-0001AA FIAFI EXTREME REPAIRS $18,000.00 $0.00 $18,000.00 CEFMS ISFF2 4/2/2007

2726 W91GY0-06-D-0050-13-0003AA FIAFI EXTREME REPAIRS $13,600.00 $0.00 $13,600.00 CEFMS ISFF2 4/2/2007
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2727 W91GY0-06-D-0050-2-0004AA FIAFI VEHICLE RECOVERY (SOW2.4.6) PERIOD OF PERFORMANCE 14-20 OCT 2006 $60,000.00 $60,000.00 $0.00 CEFMS ISFF2 4/2/2007

2728 W91GY0-06-D-0050-3-0004AA FIAFI VEHICLE RECOVERY(SOW 2.4.6) - *06CP009* PC: 210000, LI: ISIPS, REPAIRS 
FOR BAGHDAD AREA IRAQI POLICE SERVICE AND NATIONAL POLICE, 
MAINTENANCE TRAINING PROGRAM

$70,000.00 $70,000.00 $0.00 CEFMS ISFF2 4/2/2007

2729 W91GY0-06-D-0050-4-1 FIAFI VEHICLE RECOVERY, 28 OCT - 10 NOV 06 $100,000.00 $100,000.00 $0.00 CEFMS ISFF2 4/2/2007

2730 W91GY0-06-D-0050-5-1 FIAFI REPAIRS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2731 W91GY0-06-D-0050-6-1 FIAFI *06CP009* PC: 210000, LI: ISIPS, REPAIRS FOR BAGHDAD AREA IRAQI POLICE 
SERVICE AND NATIONAL POLICE, MAINTENANCE TRAINING PROGRAM

$10,440.00 $4,500.00 $5,940.00 CEFMS ISFF2 4/2/2007

2732 W91GY0-06-D-0050-7-1 FIAFI MOD 01: REDUCE CONTRACT BY <$480.00> CANCEL JOB CARD 024-DTD 6 
DEC 06 / /*06CP009* PC: 210000, LI: ISIPS, REPAIRS FOR BAGHDAD AREA IRAQI 
POLICE SERVICE AND NATIONAL POLICE, MAINTENANCE TRAINING PROGRAM

$9,060.00 $9,060.00 $0.00 CEFMS ISFF2 4/2/2007

2733 W91GY0-06-D-0050-8-1 FIAFI REPAIRS FOR BAGHDAD AREA IRAQI POLICE SERVICE AND NATIONAL POLICE, 
MAINTENANCE TRAINING PROGRAM

$12,720.00 $11,820.00 $900.00 CEFMS ISFF2 4/2/2007

2734 W91GY0-06-D-0050-9-1 FIAFI REPAIRS FOR BAGHDAD AREA IRAQI POLICE SERVICE AND NATIONAL POLICE, 
MAINTENANCE TRAINING PROGRAM

$9,000.00 $8,100.00 $900.00 CEFMS ISFF2 4/2/2007

2735 W91GY0-06-D-0051-1-1 IRAQI CONTRACTOR - 5300 PACKAGE A - *CM550* J42801, PC: 140000, LI: ISAFF, IDN INSTALLATION FOR 
BASRA, TAJI AND KIRKUK AIRBASE; ADM001 PER MR DONALD BUCHANAN, 
JCC CONTRACTOR DELIVERY ORDER NO.0001 OF THIS CONTRACT HAS BEEN 
TERMINATED/CANCELLED AS OF 19NOV06

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2736 W91GY0-06-D-0051-1-2 IRAQI CONTRACTOR - 5300 PACKAGE K - *CM550* J42801, PC: 140000, LI: ISAFF, IDN INSTALLATION FOR 
BASRA, TAJI AND KIRKUK AIRBASE; ADM001 DTD 19NOV06 PER MR DONALD 
BUCHANAN, JCC CONTRACTOR DELIVERY ORDER NO.0001 OF THE THIS 
CONTRACT HAS BEEN TERMINATED/CANCELLED

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2737 W91GY0-06-F-0001-NA-2 POINT BLANK BODY ARMOR INC. BODY ARMOR $3,483,512.00 $3,483,512.00 $0.00 CEFMS ISFF1 4/2/2007

2738 W91GY0-06-F-0005-NA-1 AARDVARK TACTICAL INC NON-BALLISTIC RIOT FACE SHIELDS $8,626.41 $8,626.41 $0.00 CEFMS ISFF1 4/2/2007

2739 W91GY0-06-F-0011-NA-1 POINT BLANK BODY ARMOR INC. BODY ARMOR $352,650.00 $341,970.00 $10,680.00 CEFMS ISFF1 4/2/2007

2740 W91GY0-06-F-0012-NA-1 ACCENT APPAREL COMPANY INC CAMOUFLAGE UNIFORMS $2,501,550.00 $2,501,515.00 $35.00 CEFMS ISFF1 4/2/2007

2741 W91GY0-06-F-0013-NA-1 EVANS, TW CORDADAGE COMPANY INC 300 FT NYLON RD AND SHIPPING $267.54 $267.54 $0.00 CEFMS ISFF1 4/2/2007

2742 W91GY0-06-F-0013-NA-2 EVANS, TW CORDADAGE COMPANY INC 600 FT NYLON ROPE $507.52 $507.52 $0.00 CEFMS ISFF1 4/2/2007

2743 W91GY0-06-F-0014-NA-1 ADVANCED TECHNOLOGY COMPUTERS CISCO IP PHONE, SERIES TRANSFORMER, POWER CORDS; P00002 DTD 21SEP06 
ADD’L FUNDS IN THE AMT OF $280.00

$1,203,115.28 $1,203,115.28 $0.00 CEFMS ISFF1 4/2/2007

2744 W91GY0-06-F-0015-NA-1 ALLEN VANGUARD INC HOKK AND LINE KIT MARK 1 $17,390.50 $17,390.50 $0.00 CEFMS ISFF1 4/2/2007

2745 W91GY0-06-F-0016-NA-1 DELL MARKETING L.P. PELICAN STYLE HARDCASE $301,413.30 $301,413.30 $0.00 CEFMS ISFF1 4/2/2007

2746 W91GY0-06-F-0019-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT INC ISIPS BODY ARMOR SETS, NIJ-CERTIFIED LEVEL IV, PLATES AND VESTS (BLACK 
COLOR)

$13,262,000.00 $13,262,000.00 $0.00 CEFMS ISFF1 4/2/2007

2747 W91GY0-06-F-0020-NA-1 BLUE RIDGE NETWORKS  BLUE RIDGE NETWORKS BORDER GUARD 5100 AND 5100 VPN APPLIANCE 
COMPREHENSIVE MAINTENANCE

$676,624.50 $676,624.50 $0.00 CEFMS ISFF1 4/2/2007

2748 W91GY0-06-F-0022-NA-1 THE GPS STORE INC GLOBAL POSITIONING SYSTEM FOR THE 10 IRAQI ARMY DIVISIONS $451,446.56 $451,446.56 $0.00 CEFMS ISFF1 4/2/2007

2749 W91GY0-06-F-0023-NA-1 REEP INC.(DBA) OPERATIONAL SUPPORT ELS TEXTBOOKS FOR TAJI $8,730.84 $8,730.84 $0.00 CEFMS ISFF1 4/2/2007

2750 W91GY0-06-F-0024-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT INC  ISIPS, BODY ARMOR AND SHIPPING $1,496,000.00 $1,495,450.00 $550.00 CEFMS ISFF1 4/2/2007

2751 W91GY0-06-F-0026-NA-1 U.S. EXPLOSIVE STORAGE LLC CONTAINERS FOR STORAGE OF BOMB DISPOSAL MATERIALS $85,630.00 $85,630.00 $0.00 CEFMS ISFF1 4/2/2007

2752 W91GY0-06-F-0028-NA-1 IRAQI CONTRACTOR - 5020 ISMOI TIER 1 GUN TRUCKS $4,779,693.36 $1,621,146.60 $3,158,546.76 CEFMS ISFF1 4/2/2007

2753 W91GY0-06-F-0031-NA-1 IMAGE SALES  BADGING EQUIPMENT FOR THE IRAQI AIR FORCE TO PROVIDE 
IDENTIFICATION FOR PERSONNEL AUTHORIZED ACCESS TOT HE FLIGHT LINE.

$50,428.00 $50,428.00 $0.00 CEFMS ISFF1 4/2/2007

2754 W91GY0-06-F-0034-NA-1 FOX RIVER GRAPHIC GPS ELECTRONIC MAPPING EQUIPMENT FOR THE 36TH COMMANDO BN $12,418.24 $12,418.24 $0.00 CEFMS ISFF1 4/2/2007

2755 W91GY0-06-F-0035-NA-1 QUANTICO ARMS COMPANY FLIP-UP REAR SIGHT M4A1 CARBINE, EQUIP REQUIRED TO SPPT ICTF 
OPERATIONS

$29,414.25 $29,414.25 $0.00 CEFMS ISFF1 4/2/2007

2756 W91GY0-06-F-0036-NA-1 DLT SOLUTIONS, INC. DETERMINATION STUDY DATABASE INSTALL AND MANAGEMENT $5,312,160.00 $5,312,160.00 $0.00 CEFMS ISFF1 4/2/2007

2757 W91GY0-06-F-0037-NA-1 MAXAVISION TECHNOLOGIES POLICE EQUIPMENT FOR CPATT AL-ANBAR $309,526.37 $309,526.37 $0.00 CEFMS ISFF1 4/2/2007

2758 W91GY0-06-F-0038-NA-1 IRAQI CONTRACTOR - 5051 RADIO SETS VHF MARINE TRAN  RADIO EQUIPMENT FOR THE IRAQI NAVY $129,621.81 $129,621.81 $0.00 CEFMS ISFF1 4/2/2007

2759 W91GY0-06-F-0039-NA-1 BLACKHAWK PRODUCTS GROUP  MEDICAL BACKPACKS FOR THE IRAQI ARMY MEDICS (ALL DIVISIONS), CMATT $606,996.00 $606,996.00 $0.00 CEFMS ISFF1 4/2/2007

2760 W91GY0-06-F-0040-NA-1 REMOTEC, INC. IRAQI ARMED FORCES IEDD MISC EQUIPMENT TO FILL THE BOMB DISPOSAL 
COMPANIES MTOE.

$3,128,940.00 $3,128,940.00 $0.00 CEFMS ISFF1 4/2/2007

2761 W91GY0-06-F-0041-NA-1 ALLEN VANGUARD INC IRAQI ARMED FORCES IEDD MISC EQUIPMENT TO FILL THE BOMB DISPOSAL 
COMPANIES MTOE.

$1,049,034.30 $1,049,034.30 $0.00 CEFMS ISFF1 4/2/2007

2762 W91GY0-06-F-0042-NA-1 ADS,INC *CP205* JF2578, PC:230000, LI:ISIPS, CPATT NATIONAL POLICE;P00001 DTD 
8JUL06 DECR <$1981400.00>

$2,561,880.00 $2,240,235.63 $321,644.37 CEFMS ISFF1 4/2/2007

2763 W91GY0-06-F-0042-NA-2 ADS,INC P00002 DTD 28SEP06 PROVIDE ADD’L FUNDS FOR ADD’L AWARD - *CP274* 
J43730, PC: 230000, LI: ISMOI, DIGITAL BLUE UNIFORMS FOR THE IRAQI 
NATIONAL POLICE SERVICES

$378,000.00 $338,285.62 $39,714.38 CEFMS ISFF1 4/2/2007

2764 W91GY0-06-F-0043-NA-1 BLACKHAWK PRODUCTS GROUP MEDICAL BACKPACKS FOR IRAQI POLICE MEDICS (ALL DIVISIONS),CPATT $348,390.00 $348,390.00 $0.00 CEFMS ISFF1 4/2/2007

2765 W91GY0-06-F-0045-NA-1 GOLDEN ENGINEERING CO. INC. *CM542* J42675, PC: 130000, LI: ISIAF, IRAQI ARMED FORCES IEDD MISC 
EQUIPMENT TO FILL THE BOMB DISPOSAL COMPANIES MTOE.

$186,675.00 $186,675.00 $0.00 CEFMS ISFF1 4/2/2007



Appendix e

e-�2  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
2766 W91GY0-06-F-0046-NA-1 MED-ENG SYSTEMS INC IRAQI ARMED FORCES IEDD MISC EQUIPMENT TO FILL THE BOMB DISPOSAL 

COMPANIES MTOE.
$197,320.00 $197,320.00 $0.00 CEFMS ISFF1 4/2/2007

2767 W91GY0-06-F-0047-NA-1 IRAQI CONTRACTOR - 5020 1 GUN TRUCKS $1,593,231.10 $0.00 $1,593,231.10 CEFMS ISFF1 4/2/2007

2768 W91GY0-06-F-0049-NA-1 FORCEONE LLC  BODY ARMOR VEST ( LEVEL IIA) $2,194,500.00 $2,194,500.00 $0.00 CEFMS ISFF1 4/2/2007

2769 W91GY0-06-F-0053-NA-1 ACCENT APPAREL COMPANY INC *CP205* JF2578, PC:230000, LI: ISIPS, CPATT NATIONAL POLICE $1,981,480.00 $1,981,480.00 $0.00 CEFMS ISFF1 4/2/2007

2770 W91GY0-06-F-0053-NA-2 ACCENT APPAREL COMPANY INC P00001 DTD 28SEP06 PROVIDE FUNDS FOR ADD’L PURCHASE - *CP274* 
J43730, PC: 230000, LI: ISMOI, DIGITAL BLUE UNIFORMS FOR THE IRAQI 
NATIONAL POLICE SERVICES

$378,000.00 $208,904.43 $169,095.57 CEFMS ISFF1 4/2/2007

2771 W91GY0-06-F-0054-NA-1 I2 INC ANALYST’S WORKBOOK - ENGLISH, PLEXTOR PX-M402V USB 2.0 DIG VIDEO 
CONV, PLEXTOR PX-740VF EXT DVD WRITER

$7,304.00 $7,304.00 $0.00 CEFMS ISFF1 4/2/2007

2772 W91GY0-06-F-0055-NA-1 FORCEONE LLC ISIPS, BODY ARMOR (NIJ-CERTIFIED LEVEL IV PLATES AND LEVEL IIIA 
CERTIFIED VEST)

$394,500.00 $394,500.00 $0.00 CEFMS ISFF1 4/2/2007

2773 W91GY0-06-F-0056-NA-1 POINT BLANK BODY ARMOR INC. LI: ISIAF, BODY ARMOR VEST LEVEL III $293,982.50 $293,982.50 $0.00 CEFMS ISFF2 4/2/2007

2774 W91GY0-06-F-0057-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT INC ISIPS, BODY ARMOR (NIJ-CERTIFIED LEVEL IV PLATES AND LEVEL IIIA 
CERTIFIED VEST) PLUS SHIPPING

$2,993,440.00 $2,993,440.00 $0.00 CEFMS ISFF1 4/2/2007

2775 W91GY0-06-F-0058-NA-0004AC FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $2,282,058.97 $2,282,058.97 $0.00 CEFMS ISFF1 4/2/2007

2776 W91GY0-06-F-0058-NA-0004AD FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $953,987.35 $953,987.35 $0.00 CEFMS ISFF1 4/2/2007

2777 W91GY0-06-F-0058-NA-0004AF FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $328,969.42 $328,969.42 $0.00 CEFMS ISFF1 4/2/2007

2778 W91GY0-06-F-0058-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2779 W91GY0-06-F-0058-NA-2 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2780 W91GY0-06-F-0058-NA-3 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

2781 W91GY0-06-F-0058-NA-4 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $402,484.26 $402,484.26 $0.00 CEFMS ISFF2 4/2/2007

2782 W91GY0-06-F-0058-NA-5 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR VEST (LEVEL IIIA)/2 PLATES (LEVEL IV) $9,112,500.00 $9,112,500.00 $0.00 CEFMS ISFF2 4/2/2007

2783 W91GY0-06-F-0058-NA-6 FIRST CHOICE ARMOR AND EQUIPMENT INC AA: PR&C# W915WE62406746 ITEM 0001-BODY ARMOR LEVEL IIIA VEST 
- *CM637* J43220, PC: 130000, LI: ISIAF, BODY ARMOR VEST (LEVEL IIIA) W/2 
(LEVEL IV)FOR THE IRAQI ARMED FORCES

$5,467,500.00 $5,467,500.00 $0.00 CEFMS ISFF1 4/2/2007

2784 W91GY0-06-F-0058-NA-7 FIRST CHOICE ARMOR AND EQUIPMENT INC AA:PR&C# W915WE62406746-ITEM 0002 BODY ARMOR LEVEL IIIA VEST 
- *CM637* J43220, PC: 130000, LI: ISIAF, BODY ARMOR VEST (LEVEL IIIA) W/2 
(LEVEL IV)FOR THE IRAQI ARMED FORCES

$15,491,250.00 $15,491,249.50 $0.50 CEFMS ISFF1 4/2/2007

2785 W91GY0-06-F-0058-NA-8 FIRST CHOICE ARMOR AND EQUIPMENT INC AA:PR&C# W915WE62406746 ITEM 0003 BODY ARMOR LEVEL IIIA VEST 
- *CM637* J43220, PC: 130000, LI: ISIAF, BODY ARMOR VEST (LEVEL IIIA) W/2 
(LEVEL IV)FOR THE IRAQI ARMED FORCES

$2,733,750.00 $2,733,750.00 $0.00 CEFMS ISFF1 4/2/2007

2786 W91GY0-06-F-0061-NA-1 FORCEONE LLC BODY ARMOR VEST (LEVEL IIIA/2 PLATES $10,655,400.00 $0.00 $10,655,400.00 CEFMS ISFF2 4/2/2007

2787 W91GY0-06-F-0062-NA-1 IRAQI CONTRACTOR - 5000 *CM607* J43227, PC: 130000, LI: ISIAF, BOOTS, TACTICAL, TAN $2,652,720.00 $2,652,720.00 $0.00 CEFMS ISFF1 4/2/2007

2788 W91GY0-06-F-0062-NA-2 IRAQI CONTRACTOR - 5000 *J4-2670, PC: 130000, LI: ISIAF, CHOCOLATE CHIP FIELD JACKET, BOOTS (TAN) 
FOR THE IRAQI 11TH DIVISION HEADQUARTERS 4TH AND 9TH BDE

$267,678.18 $757.92 $266,920.26 CEFMS ISFF2 4/2/2007

2789 W91GY0-06-F-0063-NA-1 KIPPER TOOL  ISIAF, TOOLS AND EQUIPMENT $2,040,332.87 $0.00 $2,040,332.87 CEFMS ISFF2 4/2/2007

2790 W91GY0-06-F-0064-NA-1 ALLEN VANGUARD INC *06CP039* J43468, PC: 230000, LI: IEIPG, EOD OPERATORS TOOL KIT AND 
SHIPPING COST

$7,298.64 $7,298.64 $0.00 CEFMS ISFF2 4/2/2007

2791 W91GY0-06-F-0065-NA-1 ATLANTIC DIVING SUPPLY, INC. NYCO M-65 6 COLOR CHOCOLATE CHIP FIELD JACKET, SIZE LARGE REGULAR 
- *CM563A* PC: 130000, LI: ISIAF, CHOCOLATE CHIP FIELD JACKETS

$2,002,755.00 $1,146,867.96 $855,887.04 CEFMS ISFF1 4/2/2007

2792 W91GY0-06-F-0065-NA-2 ATLANTIC DIVING SUPPLY, INC. NYCO M-65 6 COLOR CHOCOLATE CHIP FLD JACKETS, SIZE MEDIUM - 
*CM563A* PC: 130000, LI: ISIAF, CHOCOLATE CHIP FIELD JACKETS

$1,012,145.00 $552,501.96 $459,643.04 CEFMS ISFF1 4/2/2007

2793 W91GY0-06-F-0065-NA-3 ATLANTIC DIVING SUPPLY, INC. SHIPPING - *CM563A* PC: 130000, LI: ISIAF, CHOCOLATE CHIP FIELD JACKETS $630,000.00 $0.00 $630,000.00 CEFMS ISFF1 4/2/2007

2794 W91GY0-06-F-0067-NA-1 AMERICANA BUSINESS CONSULTANTS *CM373* PC: 130000, LI: ISIAF, DIGITAL CAMERAS & VIDEO CAMERAS $353,797.50 $342,247.50 $11,550.00 CEFMS ISFF1 4/2/2007

2795 W91GY0-06-F-0068-NA-1 AMERICANA BUSINESS CONSULTANTS *CM373* PC: 130000, LI: ISIAF, DIGITAL CAMERAS & VIDEO CAMERAS $312,629.00 $312,629.00 $0.00 CEFMS ISFF1 4/2/2007

2796 W91GY0-06-F-0069-NA-1 DELL MARKETING L.P. *CM2167* J43664, PC: 140000, LI: ISIAF, DELL 1200 MP PROJECTOR, DELL 
INSPIRON 6400UMA LAPTOPS, DELL PROJECTOR SCREENS

$7,670.82 $0.00 $7,670.82 CEFMS ISFF2 4/2/2007

2797 W91GY0-06-M-0007-NA-1 IRAQI CONTRACTOR - 4800 CANON IR 5000 COPIER $23,820.00 $23,820.00 $0.00 CEFMS ISFF1 4/2/2007

2798 W91GY0-06-M-0008-NA-1 IRAQI CONTRACTOR - 5072 SECURITY FENCE FOR TAJI MILITARY BASE $231,000.00 $231,000.00 $0.00 CEFMS ISFF1 4/2/2007

2799 W91GY0-06-M-0009-NA-1 IRAQI CONTRACTOR - 4326 SIM AND SCRATCH CARDS $81,320.63 $81,320.63 $0.00 CEFMS ISFF1 4/2/2007

2800 W91GY0-06-M-0011-NA-1 SALLYPORT GLOBAL HOLDINGS ELECTRONIC COUNTERMEASURES FOR IRAQI PROTECTIVE SERVICES, 
MAINTENANCE, TRAINING, INSTALLATION FEES & SHIPPING

$550,410.80 $550,410.80 $0.00 CEFMS ISFF1 4/2/2007

2801 W91GY0-06-M-0012-NA-1 IRAQI CONTRACTOR - 4246 FURNITURE $31,202.00 $31,202.00 $0.00 CEFMS ISFF1 4/2/2007

2802 W91GY0-06-M-0013-NA-1 IRAQI CONTRACTOR - 4800 FURNITURE $87,113.00 $87,113.00 $0.00 CEFMS ISFF1 4/2/2007

2803 W91GY0-06-M-0021-NA-1 IRAQI CONTRACTOR - 4318 CANON IR5000 PHOTO COPIER & MONTHLY MAINTENANCE CONTRACT $21,600.00 $21,600.00 $0.00 CEFMS ISFF1 4/2/2007

2804 W91GY0-06-M-0024-NA-1 MONDIAL DEFENCE SYSTEM LTD EXPLOSIVE MATERIALS $397,600.00 $397,600.00 $0.00 CEFMS ISFF1 4/2/2007

2805 W91GY0-06-M-0026-NA-1 IRAQI CONTRACTOR - 4068 FURNITURE $78,130.00 $78,130.00 $0.00 CEFMS ISFF1 4/2/2007

2806 W91GY0-06-M-0028-NA-1 FREE AND BEN INC ELECTRICAL SUPPLIES ADNAN PALACE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2807 W91GY0-06-M-0029-NA-1 IRAQI CONTRACTOR - 4068 VEHICLE RECOVERY STRAPS $5,400.00 $5,400.00 $0.00 CEFMS ISFF1 4/2/2007

2808 W91GY0-06-M-0030-NA-1 IRAQI CONTRACTOR - 4068 LAMINATOR, ENGRAVER, POCKET PC, METAL CASE, CARDBUS CONTROLLER, 
FLIGHT GLOVES

$1,465.00 $1,465.00 $0.00 CEFMS ISFF1 4/2/2007
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2809 W91GY0-06-M-0032-NA-1 DEFENSE SOLUTIONS LLC T-72 TANK PARTS $633,948.00 $633,948.00 $0.00 CEFMS ISFF1 4/2/2007

2810 W91GY0-06-M-0033-NA-1 AVA INTERNATIONAL AUTO PARTS $16,085.00 $16,085.00 $0.00 CEFMS ISFF1 4/2/2007

2811 W91GY0-06-M-0036-NA-1 IRAQI CONTRACTOR - 4800 ETHERNET SWITCHES $3,366.00 $3,366.00 $0.00 CEFMS ISFF1 4/2/2007

2812 W91GY0-06-M-0040-NA-1 IRAQI CONTRACTOR - 5053 VEHICLE RECOVERY STRAPS $8,459.96 $8,459.96 $0.00 CEFMS ISFF1 4/2/2007

2813 W91GY0-06-M-0042-NA-1 IRAQI CONTRACTOR - 4141 KHAKI FIELD JACKETS $235,000.00 $235,000.00 $0.00 CEFMS ISFF1 4/2/2007

2814 W91GY0-06-M-0044-NA-1 IRAQI CONTRACTOR - 4068 CANON IR5000 PHOTO COPIER WITH MONTHLY MAINTENANCE AGREEMENT $32,000.00 $32,000.00 $0.00 CEFMS ISFF1 4/2/2007

2815 W91GY0-06-M-0046-NA-1 IRAQI CONTRACTOR - 5053 VEHICLE RECOVERY STRAPS $2,320.00 $0.00 $2,320.00 CEFMS ISFF1 4/2/2007

2816 W91GY0-06-M-0049-NA-1 IRAQI CONTRACTOR - 4362 CRUSHED GRAVEL $105,200.00 $105,200.00 $0.00 CEFMS ISFF1 4/2/2007

2817 W91GY0-06-M-0050-NA-1 IRAQI CONTRACTOR - 4068 PORTABLE GENERATOR $5,500.00 $5,500.00 $0.00 CEFMS ISFF1 4/2/2007

2818 W91GY0-06-M-0051-NA-1 MOTOROLA INC CM 205 PROGRAMMING CABLES FOR CP 180 & GP 36O RADIOS $1,240.00 $1,240.00 $0.00 CEFMS ISFF1 4/2/2007

2819 W91GY0-06-M-0054-NA-1 IRAQI CONTRACTOR - 5106 MOGAS AND DIESEL $280,140.00 $54,283.38 $225,856.62 CEFMS ISFF1 4/2/2007

2820 W91GY0-06-M-0056-NA-1 IRAQI CONTRACTOR - 4370 WALL LOCKERS $63,600.00 $63,600.00 $0.00 CEFMS ISFF1 4/2/2007

2821 W91GY0-06-M-0060-NA-1 IRAQI CONTRACTOR - 5074 OFFICE/BATHROOM HARDWARE $28,681.00 $28,681.00 $0.00 CEFMS ISFF1 4/2/2007

2822 W91GY0-06-M-0061-NA-1 IRAQI CONTRACTOR - 5074 FURNITURE & KITCHEN APPLIANCES $198,850.00 $198,850.00 $0.00 CEFMS ISFF1 4/2/2007

2823 W91GY0-06-M-0062-NA-1 TRACK 24 LIMITED TRACK 24 TERMINALS $87,800.00 $87,800.00 $0.00 CEFMS ISFF1 4/2/2007

2824 W91GY0-06-M-0064-NA-1 THE GPS STORE INC GPS UNITS $14,080.31 $14,080.31 $0.00 CEFMS ISFF1 4/2/2007

2825 W91GY0-06-M-0070-NA-1 IRAQI CONTRACTOR - 4993 1” CRUSHED GRAVEL $202,500.00 $202,500.00 $0.00 CEFMS ISFF1 4/2/2007

2826 W91GY0-06-M-0071-NA-1 IRAQI CONTRACTOR - 4800 MEDICAL SUPPLIES $15,624.00 $15,624.00 $0.00 CEFMS ISFF1 4/2/2007

2827 W91GY0-06-M-0072-NA-1 SERVCO SOLUTIONS TRANSPORTATION AND LOGISTICS SERVICES AT TAJI $420,062.50 $420,062.50 $0.00 CEFMS ISFF1 4/2/2007

2828 W91GY0-06-M-0073-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY SECURITY SERVICES $460,000.00 $460,000.00 $0.00 CEFMS ISFF1 4/2/2007

2829 W91GY0-06-M-0077-NA-1 SALLYPORT GLOBAL HOLDINGS ELECTRONIC COUNTERMEASURES INSTALLATION $56,500.00 $56,500.00 $0.00 CEFMS ISFF1 4/2/2007

2830 W91GY0-06-M-0080-NA-1 IRAQI CONTRACTOR - 4800 VEHICLE RECOVERY STRAPS $36,400.00 $36,400.00 $0.00 CEFMS ISFF1 4/2/2007

2831 W91GY0-06-M-0081-NA-1 IRAQI CONTRACTOR - 4800 TOOL KITS $516,221.00 $516,221.00 $0.00 CEFMS ISFF1 4/2/2007

2832 W91GY0-06-M-0083-NA-1 CATSCO CONTRACTING & TRADING CORP FURNITURE $73,280.00 $73,280.00 $0.00 CEFMS ISFF1 4/2/2007

2833 W91GY0-06-M-0084-NA-1 IRAQI CONTRACTOR - 4326 BUNK BEDS $129,900.00 $129,900.00 $0.00 CEFMS ISFF1 4/2/2007

2834 W91GY0-06-M-0085-NA-1 IRAQI CONTRACTOR - 4800 MEDICAL WAREHOUSE SHELVING $8,170.00 $8,170.00 $0.00 CEFMS ISFF1 4/2/2007

2835 W91GY0-06-M-0086-NA-1 IRAQI CONTRACTOR - 4800 CHAIRS, TABLES, SCANNERS $17,356.00 $17,356.00 $0.00 CEFMS ISFF1 4/2/2007

2836 W91GY0-06-M-0087-NA-1 IRAQI CONTRACTOR - 4800 USED DAEWOO PRINCE VEHICLES $14,000.00 $14,000.00 $0.00 CEFMS ISFF1 4/2/2007

2837 W91GY0-06-M-0088-NA-1 MCIT CO. LTD COMPUTERS & IT EQUIPMENT $209,915.00 $209,915.00 $0.00 CEFMS ISFF1 4/2/2007

2838 W91GY0-06-M-0088-NA-2 MCIT CO. LTD COMPUTERS AND IT EQUIPMENT $5,190.00 $5,190.00 $0.00 CEFMS ISFF2 4/2/2007

2839 W91GY0-06-M-0094-NA-1 IRAQI CONTRACTOR - 4452 REPAIR 22 INOPERABLE VEHICLES $70,500.00 $58,500.00 $12,000.00 CEFMS ISFF1 4/2/2007

2840 W91GY0-06-M-0096-NA-1 IRAQI CONTRACTOR - 4997 STEEL PLATE AND ANGLE IRON $230,300.00 $230,300.00 $0.00 CEFMS ISFF1 4/2/2007

2841 W91GY0-06-M-0098-NA-1 IRAQI CONTRACTOR - 4800 BEDS AND BEDDING $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2842 W91GY0-06-M-0099-NA-1 IRAQI CONTRACTOR - 4635 POWER CONVERTERS $8,408.00 $8,408.00 $0.00 CEFMS ISFF1 4/2/2007

2843 W91GY0-06-M-0101-NA-1 FJ GENERAL TRADE AND CONTRACTING CO LLC IT SWITCHES, ROUTERS, PARTS $223,502.00 $223,502.00 $0.00 CEFMS ISFF1 4/2/2007

2844 W91GY0-06-M-0102-NA-1 DOORSTEP DIRECT INC FIRE SERVICE ORDNANCE GUIDE $81,973.80 $81,973.80 $0.00 CEFMS ISFF1 4/2/2007

2845 W91GY0-06-M-0104-NA-1 IRAQI CONTRACTOR - 4962 KHAKI FIELD JACKETS $226,400.00 $226,400.00 $0.00 CEFMS ISFF1 4/2/2007

2846 W91GY0-06-M-0107-NA-1 COMMUNICATION SPECIALISTS, LTD COMPUTERS AND PERIPHERALS $342,716.00 $342,716.00 $0.00 CEFMS ISFF1 4/2/2007

2847 W91GY0-06-M-0111-NA-1 IRAQI CONTRACTOR - 4326 FURNITURE & BEDS $6,220.00 $6,220.00 $0.00 CEFMS ISFF1 4/2/2007

2848 W91GY0-06-M-0113-NA-1 TEXTRON SYSTEMS CORP (DBA) TEXTRON TAC VEHICLE SPARE PARTS $103,286.07 $84,393.24 $18,892.83 CEFMS ISFF1 4/2/2007

2849 W91GY0-06-M-0114-NA-1 EAST EAGLE COMPANY BEDROOM FURNITURE, SHEETS, BLANKETS, RUGS, TV’S, REFRIGERATORS, ETC. $214,000.00 $214,000.00 $0.00 CEFMS ISFF1 4/2/2007

2850 W91GY0-06-M-0116-NA-1 IRAQI CONTRACTOR - 4274 SHOWER TRAILERS $50,864.80 $50,864.80 $0.00 CEFMS ISFF1 4/2/2007

2851 W91GY0-06-M-0119-NA-1 NORTH SHORE INTERNATIONAL INC. HOSPITAL EQUIPMENT $149,418.49 $149,418.49 $0.00 CEFMS ISFF1 4/2/2007

2852 W91GY0-06-M-0125-NA-1 IRAQI CONTRACTOR - 4102 CHOCOLATE CHIP FIELD JACKETS $499,700.00 $0.00 $499,700.00 CEFMS ISFF1 4/2/2007

2853 W91GY0-06-M-0128-NA-1 IRAQI CONTRACTOR - 4326 BUNK BEDS $29,824.00 $29,824.00 $0.00 CEFMS ISFF1 4/2/2007

2854 W91GY0-06-M-0131-NA-1 IRAQI CONTRACTOR - 4648 SHOWER AND LATRINE TRAILERS $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2855 W91GY0-06-M-0133-NA-1 IRAQI CONTRACTOR - 4014 COPIERS AND WALL LOCKERS $109,100.00 $109,100.00 $0.00 CEFMS ISFF1 4/2/2007

2856 W91GY0-06-M-0134-NA-1 EAST EAGLE COMPANY WALL LOCKERS $148,880.00 $148,880.00 $0.00 CEFMS ISFF1 4/2/2007

2857 W91GY0-06-M-0142-NA-1 IRAQI CONTRACTOR - 4508 EQUIPMENT MOV’T $250,000.00 $245,000.00 $5,000.00 CEFMS ISFF1 4/2/2007

2858 W91GY0-06-M-0149-NA-1 INNOVATIVE MANAGEMENT AND TECHNOLOGY 
APPROACHES, INC.

HUMAN RESOURCES INFO MGT USER NEEDS ASSESSMENT & LIFE SPT FOR 
SAME

$69,699.00 $69,699.00 $0.00 CEFMS ISFF1 4/2/2007

2859 W91GY0-06-M-0151-NA-1 INTERNATIONAL TRADING ESTABLISHMENT SLEEPING BAGS $666,000.00 $666,000.00 $0.00 CEFMS ISFF1 4/2/2007

2860 W91GY0-06-M-0152-NA-1 IRAQI CONTRACTOR - 4800 BLANKETS $7,400.00 $7,400.00 $0.00 CEFMS ISFF1 4/2/2007

2861 W91GY0-06-M-0153-NA-1 IRAQI CONTRACTOR - 5060 CONSTRUCTION OF LOADING RAMPS $8,422.00 $8,422.00 $0.00 CEFMS ISFF1 4/2/2007

2862 W91GY0-06-M-0154-NA-1 QIT TABLES & CHAIRS $15,868.00 $15,868.00 $0.00 CEFMS ISFF1 4/2/2007

2863 W91GY0-06-M-0155-NA-1 IRAQI CONTRACTOR - 4326 CARDBOARD SHOOTING TARGETS $6,450.00 $6,450.00 $0.00 CEFMS ISFF1 4/2/2007

2864 W91GY0-06-M-0156-NA-1 IRAQI CONTRACTOR - 4800 THURAYA SCRATCH CARDS $7,980.00 $7,980.00 $0.00 CEFMS ISFF1 4/2/2007

2865 W91GY0-06-M-0158-NA-1 IRAQI CONTRACTOR - 4800 RADIO EQUIPMENT $329,650.00 $329,650.00 $0.00 CEFMS ISFF1 4/2/2007
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2866 W91GY0-06-M-0160-NA-1 IRAQI CONTRACTOR - 5201 OFFICE FURNITURE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2867 W91GY0-06-M-0161-NA-1 NATIONAL UNITED GROUP VEHICLE PARTS $372,274.50 $357,879.38 $14,395.12 CEFMS ISFF1 4/2/2007

2868 W91GY0-06-M-0162-NA-1 AMERICAN LOGISTICS SERVICES VEHICLE PARTS $138,928.10 $138,928.10 $0.00 CEFMS ISFF1 4/2/2007

2869 W91GY0-06-M-0163-NA-1 ANHAM LLC VEHICLE PARTS $184,824.32 $184,824.22 $0.10 CEFMS ISFF1 4/2/2007

2870 W91GY0-06-M-0164-NA-1 IRAQI CONTRACTOR - 4375 VEHICLE SPARE PARTS $208,420.26 $0.00 $208,420.26 CEFMS ISFF1 4/2/2007

2871 W91GY0-06-M-0172-NA-1 ESS PORTA-JOHNS $7,700.00 $7,700.00 $0.00 CEFMS ISFF1 4/2/2007

2872 W91GY0-06-M-0175-NA-1 IRAQI CONTRACTOR - 4318 BARRACKS FURNITURE $75,600.00 $75,600.00 $0.00 CEFMS ISFF1 4/2/2007

2873 W91GY0-06-M-0178-NA-1 IRAQI CONTRACTOR - 4638 OFFICE ELECTRONIC EQUIPMENT $19,542.00 $19,542.00 $0.00 CEFMS ISFF1 4/2/2007

2874 W91GY0-06-M-0181-NA-1 IRAQI CONTRACTOR - 5021 BUNK BEDS & BEDDING $230,250.00 $230,250.00 $0.00 CEFMS ISFF1 4/2/2007

2875 W91GY0-06-M-0182-NA-1 GSS INTERNATIONAL LLC OFFICE FURNITURE $6,164.40 $0.00 $6,164.40 CEFMS ISFF1 4/2/2007

2876 W91GY0-06-M-0183-NA-1 IRAQI CONTRACTOR - 4285 TRAFFIC CONTROL EQUIPMENT - CONCERTINA WIRE, TRAFFIC CONES, CHEM 
LIGHTS, VEHICLE SPIKE STRIPS, ETC

$122,513.00 $122,513.00 $0.00 CEFMS ISFF1 4/2/2007

2877 W91GY0-06-M-0185-NA-1 IRAQI CONTRACTOR - 4068 OFFICE DESKS $9,240.00 $9,240.00 $0.00 CEFMS ISFF1 4/2/2007

2878 W91GY0-06-M-0188-NA-1 IRAQI CONTRACTOR - 4068 OFFICE FURNITURE $2,600.00 $2,600.00 $0.00 CEFMS ISFF1 4/2/2007

2879 W91GY0-06-M-0195-NA-1 IRAQI CONTRACTOR - 4068 BLANKETS $960,000.00 $960,000.00 $0.00 CEFMS ISFF1 4/2/2007

2880 W91GY0-06-M-0197-NA-1 IRAQI CONTRACTOR - 5005 INSTALL HOOD AND VENT $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2881 W91GY0-06-M-0199-NA-1 IRAQI CONTRACTOR - 4068 OFFICE FURNITURE $84,300.00 $84,300.00 $0.00 CEFMS ISFF1 4/2/2007

2882 W91GY0-06-M-0202-NA-1 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES $26,703.50 $26,703.50 $0.00 CEFMS ISFF1 4/2/2007

2883 W91GY0-06-M-0203-NA-1 IRAQI CONTRACTOR - 4800 IRAQNA SCRATCH CARDS & SIMS $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

2884 W91GY0-06-M-0213-NA-1 IRAQI CONTRACTOR - 4318 COMPUTER EQUIPMENT $12,700.00 $12,700.00 $0.00 CEFMS ISFF1 4/2/2007

2885 W91GY0-06-M-0217-NA-1 IRAQI CONTRACTOR - 4551 BUNK BEDS & BED ROOM FURNITURE $46,630.00 $46,630.00 $0.00 CEFMS ISFF1 4/2/2007

2886 W91GY0-06-M-0228-NA-1 C.D.S. CONSULTANTS BULLDOZERS (2), FRONT END LOADER, LOWBOY TRAILERS (3), PRIME MOVER 
TRUCKS (2)

$960,150.00 $960,150.00 $0.00 CEFMS ISFF1 4/2/2007

2887 W91GY0-06-M-0232-NA-1 IRAQI CONTRACTOR - 4648 OFFICE SUPPLIES & EQUIPMENT $39,634.60 $18,949.00 $20,685.60 CEFMS ISFF1 4/2/2007

2888 W91GY0-06-M-0233-NA-1 MAXAVISION TECHNOLOGIES NIGHT VISION DEVICES $19,064.31 $19,064.31 $0.00 CEFMS ISFF1 4/2/2007

2889 W91GY0-06-M-0239-NA-1 BROTHER GROUP INSTALL VEHICLE ARMOR AND ACCESSORIES $17,000.00 $17,000.00 $0.00 CEFMS ISFF1 4/2/2007

2890 W91GY0-06-M-0245-NA-1 IRAQI CONTRACTOR - 4068 OFFICE EQUIPMENT/MACHINES $53,115.00 $53,115.00 $0.00 CEFMS ISFF1 4/2/2007

2891 W91GY0-06-M-0247-NA-1 IRAQI CONTRACTOR - 4034 OFFICE SUPPLIES $19,834.00 $19,834.00 $0.00 CEFMS ISFF1 4/2/2007

2892 W91GY0-06-M-0249-NA-1 IRAQI CONTRACTOR - 4526 V-SAT SYSTEMS $422,100.00 $422,100.00 $0.00 CEFMS ISFF1 4/2/2007

2893 W91GY0-06-M-0251-NA-1 QIT BLANKETS, PILLOWS & BEDSHEETS $10,200.00 $10,200.00 $0.00 CEFMS ISFF1 4/2/2007

2894 W91GY0-06-M-0252-NA-1 IRAQI CONTRACTOR - 5069 OFFICE FURNITURE $7,539.00 $7,539.00 $0.00 CEFMS ISFF1 4/2/2007

2895 W91GY0-06-M-0253-NA-1 IRAQI CONTRACTOR - 4014 BEDROOM FURNITURE $40,440.00 $40,400.00 $40.00 CEFMS ISFF1 4/2/2007

2896 W91GY0-06-M-0262-NA-1 IRAQI CONTRACTOR - 4800 BUNK BEDS, MATTRESSES, SHEETS, BLANKETS, PILLOWS, WALL LOCKERS $121,812.00 $121,812.00 $0.00 CEFMS ISFF1 4/2/2007

2897 W91GY0-06-M-0265-NA-1 IRAQI CONTRACTOR - 5074 OFFICE SUPPLIES PLASMA TV,BOOK SHELF, LASER PRINTER,FILE CABINET $21,350.00 $21,350.00 $0.00 CEFMS ISFF1 4/2/2007

2898 W91GY0-06-M-0266-NA-1 IRAQI CONTRACTOR - 4580 SECURITY $422,200.00 $422,200.00 $0.00 CEFMS ISFF1 4/2/2007

2899 W91GY0-06-M-0273-NA-1 IRAQI CONTRACTOR - 4968 OFFICE SUPPLIES $82,113.00 $82,113.00 $0.00 CEFMS ISFF1 4/2/2007

2900 W91GY0-06-M-0277-NA-1 IRAQI CONTRACTOR - 4187 TRANSCRIPT ENCRYPTION MODULE $413,302.00 $413,302.00 $0.00 CEFMS ISFF1 4/2/2007

2901 W91GY0-06-M-0284-NA-1 CMT SOLUTIONS CABLE KITS FOR BSU AND TND $14,959.11 $14,959.11 $0.00 CEFMS ISFF1 4/2/2007

2902 W91GY0-06-M-0289-NA-1 SPORT KING CO MARTIAL ARTS EQUIPMENT, GLOVES, FACEMASK $10,090.00 $10,090.00 $0.00 CEFMS ISFF1 4/2/2007

2903 W91GY0-06-M-0290-NA-1 CITY CENTER FOR GENERAL SERVICES WASHING AND DRYING MACHINES $312,082.00 $312,082.00 $0.00 CEFMS ISFF1 4/2/2007

2904 W91GY0-06-M-0292-NA-1 PEREGRINE DEVELOPMENT BLANKETS AND MATTRESSES $12,197.25 $12,197.25 $0.00 CEFMS ISFF1 4/2/2007

2905 W91GY0-06-M-0294-NA-1 IRAQI CONTRACTOR - 5029 CONNEX BOXES $8,700.00 $8,700.00 $0.00 CEFMS ISFF1 4/2/2007

2906 W91GY0-06-M-0296-NA-1 IRAQI CONTRACTOR - 4800 HELMETS; P00002 DTD 19OCT06 DECR CONTRACT AMT BY <$864,056.45>; $31,335.85 $31,335.85 $0.00 CEFMS ISFF1 4/2/2007

2907 W91GY0-06-M-0299-NA-1 IRAQI CONTRACTOR - 5095 IRAQ PORT OF ENTRY CONSULTANT SERVICES $42,000.00 $42,000.00 $0.00 CEFMS ISFF1 4/2/2007

2908 W91GY0-06-M-0300-NA-1 IRAQI CONTRACTOR - 5055 RENOVATION SPECIAL POLICE ACADEMY $985,250.00 $985,250.00 $0.00 CEFMS ISFF1 4/2/2007

2909 W91GY0-06-M-0301-NA-1 IRAQI CONTRACTOR - 4800 SUPPLIES FOR POLICE STATION AT AL MAHMOUDIYA $58,876.00 $58,876.00 $0.00 CEFMS ISFF1 4/2/2007

2910 W91GY0-06-M-0304-NA-1 AMERICAN SCIENCE AND ENGINEERING MAINTENANCE $4,030,699.00 $3,959,615.30 $71,083.70 CEFMS ISFF1 4/2/2007

2911 W91GY0-06-M-0304-NA-2 AMERICAN SCIENCE AND ENGINEERING P00002 DTD 26SEP06 ADD’L FUNDS TO AWARD OPTION PERIOD 2 (1OCT06 
- 31DEC06)-*06CP047* PC: 210000, LI: ISIMG, SERVICE AND MAINTENANCE 3 
MONTH EXTENSION FOR Z-BACKSCATTER

$1,641,954.00 $1,594,434.00 $47,520.00 CEFMS ISFF2 4/2/2007

2912 W91GY0-06-M-0309-NA-1 M.H. GROUP LI:ISPCB RC:70, SF 179 4TH PO BDE HQ RENOVATION $2,739,714.64 $2,739,714.64 $0.00 CEFMS ISFF1 4/2/2007

2913 W91GY0-06-M-0311-NA-1 IRAQI CONTRACTOR - 5061 RENOVATE BTN HQ SITE FOR 4TH PUBLIC ORDER BDE IAW $2,512,940.00 $2,512,940.00 $0.00 CEFMS ISFF1 4/2/2007

2914 W91GY0-06-M-0312-NA-1 USA COMPANY 2000 BUNK BEDS, 4000 MATTRESS, 4000 PILLOWS, 4000 BEDDING $771,140.00 $771,094.50 $45.50 CEFMS ISFF1 4/2/2007

2915 W91GY0-06-M-0319-NA-1 IRAQI CONTRACTOR - 5046 PRE FAB BARRACKS WITH SUPPLIES $278,184.07 $278,184.07 $0.00 CEFMS ISFF1 4/2/2007

2916 W91GY0-06-M-0321-NA-1 IRAQI CONTRACTOR - 5050 CURTAINS FOR BLDG 2008 $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

2917 W91GY0-06-M-0322-NA-1 IRAQI CONTRACTOR - 4638 WALL LOCKERS $55,000.00 $55,000.00 $0.00 CEFMS ISFF1 4/2/2007

2918 W91GY0-06-M-0336-NA-1 IRAQI CONTRACTOR - 5029 SAFETY EQUIPMENT FOR THE NEW AL MUTHANA AFB $10,440.00 $0.00 $10,440.00 CEFMS ISFF1 4/2/2007

2919 W91GY0-06-M-0340-NA-1 IRAQI CONTRACTOR - 4026 WALL LOCKERS AND SHIPPING $76,880.00 $76,880.00 $0.00 CEFMS ISFF1 4/2/2007



Appendix e

  APRIL 30, 2007 i REPORT TO CONGRESS i  e-��

ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
2920 W91GY0-06-M-0352-NA-1 I COMPORT PROVIDE COMM SUPPORT @ IASSI $183,923.00 $183,923.00 $0.00 CEFMS ISFF1 4/2/2007

2921 W91GY0-06-M-0353-1-1 IRAQI CONTRACTOR - 5050 CARPETING WITH INSTALLATION $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

2922 W91GY0-06-M-0354-NA-1 SPRINT COMMUNICATIONS COMPANY LP 6 MONTH CONTRACT EXTENSION $19,938.96 $0.00 $19,938.96 CEFMS ISFF1 4/2/2007

2923 W91GY0-06-M-0356-NA-1 IRAQI CONTRACTOR - 4633 RENOVATE WATER CLOSETS, REPAIR WATER HEATER $24,750.00 $24,750.00 $0.00 CEFMS ISFF1 4/2/2007

2924 W91GY0-06-M-0358-NA-1 IRAQI CONTRACTOR - 5093 JERSEY BARRIERS, CONSTRUCTION EFFORTS $994,300.00 $994,300.00 $0.00 CEFMS ISFF1 4/2/2007

2925 W91GY0-06-M-0362-NA-1 IRAQI CONTRACTOR - 5098 RENOVATION OF SF DIVISION HQ BLDG $219,425.00 $219,425.00 $0.00 CEFMS ISFF1 4/2/2007

2926 W91GY0-06-M-0365-NA-1 IRAQI CONTRACTOR - 4800 DELL PROJECTORS, TONER $99,810.00 $99,810.00 $0.00 CEFMS ISFF1 4/2/2007

2927 W91GY0-06-M-0370-NA-1 IRAQI CONTRACTOR - 4800 DELIVER BEDS, MATTRESS, PILLOWS, BEDDING, BLANKETS, WALL LOCKERS, 
CABINETS, DESKS, CHAIRS

$81,105.00 $81,105.00 $0.00 CEFMS ISFF1 4/2/2007

2928 W91GY0-06-M-0373-NA-1 IRAQI CONTRACTOR - 4800 HEAVY AND LIGHT VEHICLE TOW STRAPS $266,420.00 $266,420.00 $0.00 CEFMS ISFF1 4/2/2007

2929 W91GY0-06-M-0374-NA-1 IRAQI CONTRACTOR - 4800 BUNK BEDS, MATTRESSES, PILLOWS $52,700.00 $52,700.00 $0.00 CEFMS ISFF1 4/2/2007

2930 W91GY0-06-M-0378-NA-1 IRAQI CONTRACTOR - 5073 CONSTRUCT 14 GUARD SHACKS @ SALMAN PARK $240,000.00 $240,000.00 $0.00 CEFMS ISFF1 4/2/2007

2931 W91GY0-06-M-0384-NA-1 ADVANCED INTERNATIONAL ELECTRONIC EQUIP COMPUTER SUPPLIES $58,848.00 $58,848.00 $0.00 CEFMS ISFF1 4/2/2007

2932 W91GY0-06-M-0386-NA-1 HENERY SCHEIN INC 110,000 ITEMS REQUIRED TO SUPPORT THE DENTAL X-RAY DEPT’S IN 
THEATER

$12,952.62 $12,952.62 $0.00 CEFMS ISFF1 4/2/2007

2933 W91GY0-06-M-0389-NA-1 IRAQI CONTRACTOR - 4014 TABLE, CHAIR, CABINET, $45,200.00 $45,200.00 $0.00 CEFMS ISFF1 4/2/2007

2934 W91GY0-06-M-0397-NA-1 IRAQI CONTRACTOR - 4968 OFFICE SUPPLIES $24,487.00 $24,487.00 $0.00 CEFMS ISFF1 4/2/2007

2935 W91GY0-06-M-0398-NA-1 IRAQI CONTRACTOR - 5019 LATRINE AND SHOWER TRAILERS $72,903.00 $72,903.00 $0.00 CEFMS ISFF1 4/2/2007

2936 W91GY0-06-M-0399-NA-1 IRAQI CONTRACTOR - 4609 BERM FOR BESMAYA RANGE COMPLEX $94,370.00 $94,370.00 $0.00 CEFMS ISFF1 4/2/2007

2937 W91GY0-06-M-0401-NA-1 IRAQI CONTRACTOR - 4800 CABLE AND FACEPLATES $5,147.00 $5,147.00 $0.00 CEFMS ISFF1 4/2/2007

2938 W91GY0-06-M-0402-NA-1 IRAQI CONTRACTOR - 5125 BARRIERS $15,000.00 $15,000.00 $0.00 CEFMS ISFF1 4/2/2007

2939 W91GY0-06-M-0403-NA-1 IRAQI CONTRACTOR - 4968 COMPUTER HARDWARE AND SOFTWARE $64,928.00 $64,928.00 $0.00 CEFMS ISFF1 4/2/2007

2940 W91GY0-06-M-0412-NA-1 IRAQI CONTRACTOR - 4725 FURNITURE SET $522,865.00 $522,865.00 $0.00 CEFMS ISFF1 4/2/2007

2941 W91GY0-06-M-0413-NA-1 IRAQI CONTRACTOR - 5044 RENEWAL OF INTERNET SERVICE $23,300.00 $23,300.00 $0.00 CEFMS ISFF1 4/2/2007

2942 W91GY0-06-M-0415-NA-1 I COMPORT PROXIMAS, COPY MACHINE, PRINTER, DIGITAL CAMERA, COMPUTERS $24,108.39 $0.00 $24,108.39 CEFMS ISFF1 4/2/2007

2943 W91GY0-06-M-0416-NA-1 IRAQI CONTRACTOR - 4456 OFFICE FURNITURE $53,121.00 $53,121.00 $0.00 CEFMS ISFF1 4/2/2007

2944 W91GY0-06-M-0417-NA-1 MICHAEL’S RESTAURANT MEALS $2,000.00 $600.00 $1,400.00 CEFMS ISFF1 4/2/2007

2945 W91GY0-06-M-0419-NA-1 IRAQI CONTRACTOR - 5048 SUPPLY AND INSTALL SHOWER TRAILER $369,816.00 $369,816.00 $0.00 CEFMS ISFF1 4/2/2007

2946 W91GY0-06-M-0420-NA-1 IRAQI CONTRACTOR - 5029 PLASTIC CHAIRS AND TABLES $1,875.00 $1,875.00 $0.00 CEFMS ISFF1 4/2/2007

2947 W91GY0-06-M-0421-NA-1 IRAQI CONTRACTOR - 5068 BUNK BEDS, MATTRESS, NIGHT STANDS, BEDDING, TRASH CAN, PILLOWS $73,000.00 $73,000.00 $0.00 CEFMS ISFF1 4/2/2007

2948 W91GY0-06-M-0424-NA-1 ROCK SOLID SOLUTION RELOCATE LATRINE TRAILER TO TAJI $9,450.00 $9,450.00 $0.00 CEFMS ISFF1 4/2/2007

2949 W91GY0-06-M-0429-NA-1 77 CONSTRUCTION C-WALLS, T-WALLS $629,265.00 $629,265.00 $0.00 CEFMS ISFF1 4/2/2007

2950 W91GY0-06-M-0430-NA-1 THE NEW MILLENNIUM  PURCHASE AND INSTALL TWO (2) 1000KW GENERATORS AND HOOKUP TO 
BASE POWER GRID

$399,000.00 $399,000.00 $0.00 CEFMS ISFF1 4/2/2007

2951 W91GY0-06-M-0431-NA-1 TIGRIS ENTERPRISES SENNHEISSER MIKROPORT SYSTEM $7,616.00 $7,616.00 $0.00 CEFMS ISFF1 4/2/2007

2952 W91GY0-06-M-0432-NA-1 IRAQI CONTRACTOR - 4456 WALL LOCKERS, DESKS, BEDS,PILLOWS $63,400.00 $63,400.00 $0.00 CEFMS ISFF1 4/2/2007

2953 W91GY0-06-M-0434-NA-1 IRAQI CONTRACTOR - 5029 MATTRESS, BLANKETS, PILLOWS, $16,745.00 $16,745.00 $0.00 CEFMS ISFF1 4/2/2007

2954 W91GY0-06-M-0435-NA-1 IRAQI CONTRACTOR - 5121 OFFICE EQUIPMENT $19,000.00 $19,000.00 $0.00 CEFMS ISFF1 4/2/2007

2955 W91GY0-06-M-0441-NA-1 IRAQI CONTRACTOR - 4990 PRINTING OF MEDIA CARDS $2,325.00 $2,325.00 $0.00 CEFMS ISFF1 4/2/2007

2956 W91GY0-06-M-0442-NA-1 IRAQI CONTRACTOR - 4954 IT ARCHITECTURE AND ENGINEERING STUDY $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2957 W91GY0-06-M-0444-NA-1 CVG INC V-SAT CONNECTIVITY SYSTEM $208,221.00 $208,221.00 $0.00 CEFMS ISFF1 4/2/2007

2958 W91GY0-06-M-0446-NA-1 ORIENT STARS EQUIPMENT FOR THE BAGHDAD POLICE ACADEMY & THE JORDANIAN 
INTERNATIONAL POLICE TRAINING CENTER

$54,882.20 $54,882.20 $0.00 CEFMS ISFF1 4/2/2007

2959 W91GY0-06-M-0447-NA-1 IRAQI CONTRACTOR - 4456 OFFICE SUPPLIES  FURNITURE FOR THE NATO JOINT STAFF COLLEGE $40,100.00 $40,100.00 $0.00 CEFMS ISFF1 4/2/2007

2960 W91GY0-06-M-0449-NA-1 IRAQI CONTRACTOR - 4233 BUNK BEDS, MATTRESSES, PILLOWS, SHEETS, BLANKETS, AND WALL LOCKERS 
FOR 1ST MECHANIZED SPECIAL POLICE BRIGADE AT CAMP TAJI

$95,200.00 $95,200.00 $0.00 CEFMS ISFF1 4/2/2007

2961 W91GY0-06-M-0455-NA-1 ROCK SOLID SOLUTION 120000 SECURITY FENCE AROUND TAJI ASP $31,161.00 $31,161.00 $0.00 CEFMS ISFF1 4/2/2007

2962 W91GY0-06-M-0463-NA-1 IRAQI CONTRACTOR - 5241  RADIO BATTERIES FOR THE TAJI WAREHOUSE TO BE USED BY THE IRAQI 
ARMED FORCES.

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2963 W91GY0-06-M-0464-NA-1 IRAQI CONTRACTOR - 5048 ASA $63,500.00 $63,500.00 $0.00 CEFMS ISFF1 4/2/2007

2964 W91GY0-06-M-0467-NA-1 IRAQI CONTRACTOR - 4978 PRINTING OF THE BASIC MEDIC COURSE STUDENT HANDBOOK $21,600.00 $21,600.00 $0.00 CEFMS ISFF1 4/2/2007

2965 W91GY0-06-M-0470-NA-1 IRAQI CONTRACTOR - 5029  BATTERIES AND CHARGERS FOR IRAQI UNITS/INSTALLATIONS IN SUPPORT OF 
THE MOD

$6,140.00 $6,140.00 $0.00 CEFMS ISFF1 4/2/2007

2966 W91GY0-06-M-0474-NA-1 IRAQI CONTRACTOR - 4499 *CM410* J41955, LI: ISIAF, PC: 110000, GRAVEL ACCESS ROAD TO ENHANCE 
TACTICAL MANEUVER AREA TO SUPPORT CAB.

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2967 W91GY0-06-M-0476-NA-1 IRAQI CONTRACTOR - 5029 SCHOOL FURNITURE FOR THE INITIAL OPERATIONS AND SUSTAINMENT OF 
RTC HAMMAN AL ALIL

$85,690.00 $85,690.00 $0.00 CEFMS ISFF1 4/2/2007

2968 W91GY0-06-M-0479-NA-1 ORIENT STARS  ISIPS, BARRACKS FURNITURE FOR 14 BUILDINGS, 3808 BILLETS FOR THE IRAQI 
NATIONAL POLICE

$109,541.00 $109,541.00 $0.00 CEFMS ISFF1 4/2/2007
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2969 W91GY0-06-M-0482-NA-1 GREEN DREAM TRADING LTD ADDITIONAL EQUIPMENT TO ACCOMMODATE RICOH AFICIO COPIERS 

PREVIOUSLY PURCHASED FOR THE IRAQI MILITARY ACADEMY RUSTAMIYAH
$35,775.00 $30,125.00 $5,650.00 CEFMS ISFF1 4/2/2007

2970 W91GY0-06-M-0483-NA-1 LAGUNA CONSTRUCTION COMPANY, INC. REPAIR AND REHAB OF REMAINING POWER GENS LOC PAD B GENERATOR 
FARM RUSTIMIYAH

$51,024.00 $51,024.00 $0.00 CEFMS ISFF1 4/2/2007

2971 W91GY0-06-M-0484-NA-1 ROCK SOLID SOLUTION SHOWER/TOILET COMBO TRAILER WITH SHOWERS $24,300.00 $24,300.00 $0.00 CEFMS ISFF1 4/2/2007

2972 W91GY0-06-M-0487-NA-1 I COMPORT COMPLETION OF THE WEBSITE DESIGN AND DEVELOPMENT UNTIL LAUNCH 
FOR THE MINISTRY OF INTERIOR (MOI) ALSO INCLUDE MAINTENANCE 
AND UPDATING OF THE WEBSITE AT A COST OF $1440 PER MONTH FOR 12 
MONTHS

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2973 W91GY0-06-M-0488-NA-1 IRAQI CONTRACTOR - 5227 ISIAF, THRAYA PHONE, SIM CHIPS, SCRATCH CARDS AND SHIPPING TO BE 
USED BY THE IRAQI FORCES

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2974 W91GY0-06-M-0490-NA-1 GREEN DREAM TRADING LTD 140000, PRINTER AND UPS TO SUPPORT THE COMPUTER EQUIPMENT STAGED 
FOR THE IRAQI DEFENSE NETWORK

$727,100.00 $727,100.00 $0.00 CEFMS ISFF1 4/2/2007

2975 W91GY0-06-M-0491-NA-1 IRAQI CONTRACTOR - 4370 FORKLIFT, PALLET JACK, HAND TRUCK, PLASTIC WRAP AND SHIPPING. $940.00 $940.00 $0.00 CEFMS ISFF1 4/2/2007

2976 W91GY0-06-M-0495-NA-1 IRAQI CONTRACTOR - 4991 HP PLOTTER DESIGN 1055 CM PLUS 44, COLOR SET CARTRIDGES AND ROLLER 
PAPER FOR MAP

$23,000.00 $23,000.00 $0.00 CEFMS ISFF1 4/2/2007

2977 W91GY0-06-M-0499-NA-1 IRAQI CONTRACTOR - 4285 FURNITURE FOR THE IRAQI ARMY BOMB DISPOSAL SCHOOL $73,145.00 $73,145.00 $0.00 CEFMS ISFF1 4/2/2007

2978 W91GY0-06-M-0500-NA-1 IRAQI CONTRACTOR - 5065 EXERCISE EQUIPMENT FOR ZACHO MILITARY ACADEMY NEW GYM FOR IRAQI 
MILITARY CADETS

$4,040.00 $4,040.00 $0.00 CEFMS ISFF1 4/2/2007

2979 W91GY0-06-M-0503-NA-1 GREEN DREAM TRADING LTD UPS, UNIVERSAL POWER ADAPTER, AND SHIPPING FOR IRAQI ARMED FORCES 
COMMAND AND CONTROL RADIOS

$182,065.00 $182,065.00 $0.00 CEFMS ISFF1 4/2/2007

2980 W91GY0-06-M-0509-NA-1 IRAQI CONTRACTOR - 4994 GRAVEL TO FILL IN LOW LYING AREAS WITHIN THE CANTONMENT AREA $19,500.00 $19,500.00 $0.00 CEFMS ISFF1 4/2/2007

2981 W91GY0-06-M-0510-NA-1 IRAQI CONTRACTOR - 4609 STORAGE TANK, CONCRETE PAD, PIPE FITTINGS $11,119.00 $11,119.00 $0.00 CEFMS ISFF1 4/2/2007

2982 W91GY0-06-M-0512-NA-1 IRAQI CONTRACTOR - 4968 SCHOOL SUPPLIES, SERVICE AND SUPPORT SCHOOL FOR THE IRAQI ARMY 
TAJI BASE

$21,912.00 $21,912.00 $0.00 CEFMS ISFF1 4/2/2007

2983 W91GY0-06-M-0517-NA-1 EOD TECHNOLOGY, INC. (EODT) CM 311 MINISTRY OF DEFENSE SUPPORT TO PROVIDE IAF WITH ADDITIONAL 
C2 CAPABILITIES FOR SUSTAINMENT OF OPERATIONS

$46,158.32 $46,158.32 $0.00 CEFMS ISFF1 4/2/2007

2984 W91GY0-06-M-0521-NA-1 IRAQI CONTRACTOR - 5087 110,000 REQUIRED TO PROVIDE THE APPROPRIATE LEVEL OF FORCE 
PROTECTION FOR THE IRAQI SOLDIERS AGAINST IED’S AND DIRECT FIRE 
ATTACKS

$86,400.00 $86,400.00 $0.00 CEFMS ISFF1 4/2/2007

2985 W91GY0-06-M-0522-NA-1 IRAQI CONTRACTOR - 5088 STEEL BED FRAMES FOR USE BY THE IRAQI ARMED FORCES $37,500.00 $36,000.00 $1,500.00 CEFMS ISFF1 4/2/2007

2986 W91GY0-06-M-0523-NA-1 IRAQI CONTRACTOR - 4800 FURNITURE FOR THE OFFICER QUARTERS AT TAJI $4,499.00 $4,499.00 $0.00 CEFMS ISFF1 4/2/2007

2987 W91GY0-06-M-0524-NA-1 IRAQI CONTRACTOR - 4984 PAINT AND SEAL HANGER FLOOR WITH EPOXY $44,750.00 $44,750.00 $0.00 CEFMS ISFF1 4/2/2007

2988 W91GY0-06-M-0526-NA-1 IRAQI CONTRACTOR - 4456 230000 HEAVY EARTH MOVING EQUIPMENT TO INCLUDE MAINTENANCE 
AND TRAINING

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2989 W91GY0-06-M-0529-NA-1 EXPRESS COMPANIES BASIC BUDDY CPR MANIKIN FOR IRAQI ARMY BASIC MEDIC COURSE $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2990 W91GY0-06-M-0531-NA-1 GREEN DREAM TRADING LTD STUDENT SCHOOL DESK FOR NCO ACADEMY AT KIRKUSH, IRAQ $8,100.00 $8,100.00 $0.00 CEFMS ISFF1 4/2/2007

2991 W91GY0-06-M-0532-NA-1 ARKEL INTERNATIONAL LLC  MAGAZINE, 30 ROUND AK47 & MAGAZINE 15 ROUND GLOCK 19 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

2992 W91GY0-06-M-0533-NA-1 IRAQI CONTRACTOR - 4318 ISIAF, FORKLIFT, PALLET JACK, HAND TRUCK, PLASTIC WRAP AND SHIPPING $30,050.00 $30,050.00 $0.00 CEFMS ISFF1 4/2/2007

2993 W91GY0-06-M-0535-NA-1 BOSS COMPANY INITIAL FURNITURE TO OUTFIT HQ BUILDING OFFICES OF THE NEW REGIONAL 
TRAINING CENTER AT KIRKUK

$45,313.00 $45,313.00 $0.00 CEFMS ISFF1 4/2/2007

2994 W91GY0-06-M-0536-NA-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT KIRKUK $65,338.00 $65,338.00 $0.00 CEFMS ISFF1 4/2/2007

2995 W91GY0-06-M-0538-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT BIAP $26,000.00 $26,000.00 $0.00 CEFMS ISFF1 4/2/2007

2996 W91GY0-06-M-0539-NA-1 EOD TECHNOLOGY, INC. (EODT) CARGO MOVEMENT BELIEVERS PALACE $9,100.00 $9,100.00 $0.00 CEFMS ISFF1 4/2/2007

2997 W91GY0-06-M-0540-NA-1 IRAQI CONTRACTOR - 4977 AL RASHEED HOTEL $1,558.00 $1,558.00 $0.00 CEFMS ISFF1 4/2/2007

2998 W91GY0-06-M-0541-NA-1 IRAQI CONTRACTOR - 5300 IRAQI CONTRACTOR - 5300 - TENT RENTAL $2,600.00 $2,600.00 $0.00 CEFMS ISFF1 4/2/2007

2999 W91GY0-06-M-0542-NA-1 IRAQI CONTRACTOR - 5033 CLUB 99 CATERING $210.00 $210.00 $0.00 CEFMS ISFF1 4/2/2007

3000 W91GY0-06-M-0543-NA-1 V.H. BLACKINTON & CO INC INTERNAL AFFAIRS BADGE SETS $24,000.00 $24,000.00 $0.00 CEFMS ISFF1 4/2/2007

3001 W91GY0-06-M-0546-NA-1 ESS LIFE SUPPORT AT HABBANIYAH 14 NOV 05 - 13 JAN 06 $68,822.60 $38,516.00 $30,306.60 CEFMS ISFF1 4/2/2007

3002 W91GY0-06-M-0547-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $139,997.00 $139,997.00 $0.00 CEFMS ISFF1 4/2/2007

3003 W91GY0-06-M-0548-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION TO TAJI $18,000.00 $18,000.00 $0.00 CEFMS ISFF1 4/2/2007

3004 W91GY0-06-M-0549-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CARGO MOVEMENT TO TAJI $31,600.00 $31,600.00 $0.00 CEFMS ISFF1 4/2/2007

3005 W91GY0-06-M-0552-NA-1 I COMPORT ORACLE 10G DATABASE SOFTWARE, ORACLE 10G DATABASE DEVELOPMENT, 
DELL POWEREDGE 2850 SERVER, DELL INSTALLATION AND DB 
IMPLEMENTATION, ONE YEAR MAINTENANCE.

$109,300.00 $109,300.00 $0.00 CEFMS ISFF1 4/2/2007

3006 W91GY0-06-M-0554-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION BUCKMASTER $16,000.00 $16,000.00 $0.00 CEFMS ISFF1 4/2/2007

3007 W91GY0-06-M-0556-NA-1 BROTHER GROUP CONCRETE SECURITY BARRIERS $11,750.00 $11,750.00 $0.00 CEFMS ISFF1 4/2/2007

3008 W91GY0-06-M-0558-NA-1 GLOBAL-LINK DISTRIBUTION, LLC GATE AND FENCE FOR TANK YARD, 9TH DIV LOGISTICS BATTALION $2,010.00 $2,010.00 $0.00 CEFMS ISFF1 4/2/2007

3009 W91GY0-06-M-0559-NA-1 OLIVE GROUP FZ  LLC EXPATRIATE SECURITY CONSULTANT AND EXPLOSIVE DETECTION/ATTACK 
DOG TEAMS; P00003 DTD 11OCT06 REDUCE NUMBER OF DAYS & AMT FOR 
CLIN 0003

$1,899,610.00 $1,890,527.00 $9,083.00 CEFMS ISFF1 4/2/2007
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3010 W91GY0-06-M-0559-NA-2 OLIVE GROUP FZ  LLC P00004 DTD 12OCT06 AWD & FUND CLIN 0003 OPTION PERIOD 2 (15OCT06 

- 28NV06) - *06CP065* J43805, PC: 240000, LI: ITIMG, MOI CONTRACT 
EXTENSION FOR SECURITY TRAINING AT MOI BUILDING FOR 45 DAYS

$473,023.00 $462,510.00 $10,513.00 CEFMS ISFF2 4/2/2007

3011 W91GY0-06-M-0561-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION TAJI $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3012 W91GY0-06-M-0562-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $78,000.00 $78,000.00 $0.00 CEFMS ISFF1 4/2/2007

3013 W91GY0-06-M-0565-NA-1 IRAQI CONTRACTOR - 4318 THURAYA SCRATCH CARDS AND SHIPPING $21,280.00 $21,280.00 $0.00 CEFMS ISFF1 4/2/2007

3014 W91GY0-06-M-0565-NA-2 IRAQI CONTRACTOR - 4318 THURAYA SCRATCH CARDS FOR THE THURAYA SATELLITE PHONE FOR THE 
IRAQI ARMED FORCES

$12,420.00 $12,420.00 $0.00 CEFMS ISFF1 4/2/2007

3015 W91GY0-06-M-0567-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION TAJI $38,000.00 $38,000.00 $0.00 CEFMS ISFF1 4/2/2007

3016 W91GY0-06-M-0568-NA-1 IRAQI CONTRACTOR - 4551 BOTTLES WATER - DAILY DELIVERY INCLUDED $204,822.00 $204,822.00 $0.00 CEFMS ISFF1 4/2/2007

3017 W91GY0-06-M-0573-NA-1 IRAQI CONTRACTOR - 5224 TONER CARTRIDGES REQUIRED FOR ISOF PRINTER XEROX, MODEL 7750 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3018 W91GY0-06-M-0575-NA-1 IRAQI CONTRACTOR - 5240 THRAYA PHONE, SIM CHIPS, SCRATCH CARDS AND SHIPPING TO BE USED BY 
THE IRAQI FORCES

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3019 W91GY0-06-M-0579-NA-1 GKL GENERAL TRADING AND CONTRACTING  INSTALL DFAC EQUIPMENT TAJI RSU ORANGE ZONE $683,954.00 $683,954.00 $0.00 CEFMS ISFF1 4/2/2007

3020 W91GY0-06-M-0580-NA-1 QUANTICO ARMS COMPANY  MOUNT, AIMPOINT QUICK RELEASE WITH SPACER FOR ISOF BDE $109,398.06 $109,398.06 $0.00 CEFMS ISFF1 4/2/2007

3021 W91GY0-06-M-0581-NA-1 RGS LOGISTICS  CMATT BUS TRANSPORTATION SERVICES $5,550.00 $5,550.00 $0.00 CEFMS ISFF1 4/2/2007

3022 W91GY0-06-M-0588-NA-1 RGS LOGISTICS  CMATT BUS TRANSPORTATION SERVICES $318,600.00 $318,600.00 $0.00 CEFMS ISFF1 4/2/2007

3023 W91GY0-06-M-0588-NA-2 RGS LOGISTICS CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $351,700.00 $351,700.00 $0.00 CEFMS ISFF1 4/2/2007

3024 W91GY0-06-M-0590-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION DAHUK $218,550.00 $218,550.00 $0.00 CEFMS ISFF1 4/2/2007

3025 W91GY0-06-M-0591-NA-1 GSA GLOBAL SUPPLY  MAINTENANCE SHOP EQUIPMENT AND OFFICE EQUIPMENT $33,190.49 $0.00 $33,190.49 CEFMS ISFF1 4/2/2007

3026 W91GY0-06-M-0592-NA-1 BROTHER GROUP RELOCATE NATIONAL MAINTENANCE CONTRACT REPAIR FACILITY TO THE 
ISOF SITE IN AREA 4 OF BIAP.

$184,375.00 $184,375.00 $0.00 CEFMS ISFF1 4/2/2007

3027 W91GY0-06-M-0593-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION BESMAYAH RANGE $4,500.00 $4,500.00 $0.00 CEFMS ISFF1 4/2/2007

3028 W91GY0-06-M-0594-NA-1 REEP INC.(DBA) OPERATIONAL SUPPORT ELS TEXTBOOKS FOR IAF $8,765.00 $8,765.00 $0.00 CEFMS ISFF1 4/2/2007

3029 W91GY0-06-M-0595-NA-1 INTERNATIONAL SUPPLIES & CONSTRUCTION  LOMBARDINI PORTABLE GENERATOR LIGHT SET FOR IRAQI 2ND BDE 
AMMUNITION HOLDING AREA

$13,200.00 $13,200.00 $0.00 CEFMS ISFF1 4/2/2007

3030 W91GY0-06-M-0596-NA-1 LINCOLN COMMERCIAL POOL EQUIPMENT ,BASIC BUDDY CPR MANIKIN FOR IRAQI ARMY BASIC MEDIC COURSE $3,778.94 $3,778.94 $0.00 CEFMS ISFF1 4/2/2007

3031 W91GY0-06-M-0598-NA-1 ROCK SOLID SOLUTION  3 COLD AND 3 HOT SERVING LINE, 3 STAINLESS TABLES AND SEATING FOR 
400 FOR TAJI MILITARY TRAINING BASE, TAJI, IRAQ

$49,725.00 $49,725.00 $0.00 CEFMS ISFF1 4/2/2007

3032 W91GY0-06-M-0599-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $146,000.00 $146,000.00 $0.00 CEFMS ISFF1 4/2/2007

3033 W91GY0-06-M-0600-NA-1 C.D.S. CONSULTANTS HEAVY EARTH MOVING EQUIPMENT TO INCLUDE MAINTENANCE AND 
TRAINING

$965,150.00 $965,150.00 $0.00 CEFMS ISFF1 4/2/2007

3034 W91GY0-06-M-0602-NA-1 IRAQI CONTRACTOR - 5034 TYPE HELMET WITH PMN-1 TYPE SWITCH AND 1.2 M CONNECTING CABLE 
FOR THE R-123 RADIO AND 5.0 M CONNECTING CABLE FOR THE R-123 RADIO

$132,168.00 $19,825.20 $112,342.80 CEFMS ISFF1 4/2/2007

3035 W91GY0-06-M-0603-NA-1 IRAQI CONTRACTOR - 5124 FABRICATED STEEL RIFLE RACK $5,260.00 $5,260.00 $0.00 CEFMS ISFF1 4/2/2007

3036 W91GY0-06-M-0606-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION TAJI $47,000.00 $47,000.00 $0.00 CEFMS ISFF1 4/2/2007

3037 W91GY0-06-M-0609-NA-1 CHIEF SUPPLY CORP SECURITY EQUIPMENT FOR NAMAB IQ AF BASE FLIGHT LINE $1,434.19 $1,434.19 $0.00 CEFMS ISFF1 4/2/2007

3038 W91GY0-06-M-0611-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION TAJI $55,000.00 $55,000.00 $0.00 CEFMS ISFF1 4/2/2007

3039 W91GY0-06-M-0612-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION BAGHDAD $13,742.00 $13,742.00 $0.00 CEFMS ISFF1 4/2/2007

3040 W91GY0-06-M-0614-NA-1 GREEN DREAM TRADING LTD REPEATER TUNING KITS FOR SIGNALING COMPANIES $318,836.25 $318,836.25 $0.00 CEFMS ISFF1 4/2/2007

3041 W91GY0-06-M-0618-NA-1 INTERNATIONAL TRADING ESTABLISHMENT CM 222 UHF RADIO SETS, PROGRAMMING CABLES, SOFTWARE $366,387.00 $366,387.00 $0.00 CEFMS ISFF1 4/2/2007

3042 W91GY0-06-M-0619-NA-1 IRAQI CONTRACTOR - 5048 FURNITURE AND EQUIPMENT FOR MOTORIZED TRANSPORTATION REGIMENT 
AT CAMP HABBINYAH

$73,675.00 $73,675.00 $0.00 CEFMS ISFF1 4/2/2007

3043 W91GY0-06-M-0622-NA-1 SNC TECHNOLOGIES INC SIMUNITIONS FOR THE IRAQI SPECIAL WARFARE TRAINING CENTER, ISOF BDE $223,904.00 $0.00 $223,904.00 CEFMS ISFF1 4/2/2007

3044 W91GY0-06-M-0624-NA-1 PASSENGER TRANSPORT COMPANY CPATT BUS TRANSPORTATION $42,445.00 $42,445.00 $0.00 CEFMS ISFF1 4/2/2007

3045 W91GY0-06-M-0624-NA-2 PASSENGER TRANSPORT COMPANY CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $15,840.00 $15,840.00 $0.00 CEFMS ISFF1 4/2/2007

3046 W91GY0-06-M-0626-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION TAJI $160,000.00 $160,000.00 $0.00 CEFMS ISFF1 4/2/2007

3047 W91GY0-06-M-0627-NA-1 INTERNATIONAL SUPPLIES & CONSTRUCTION THEATER EQUIPMENT $23,700.00 $0.00 $23,700.00 CEFMS ISFF1 4/2/2007

3048 W91GY0-06-M-0628-NA-1 IRAQI CONTRACTOR - 5209 TONER CARTRIDGES REQUIRED FOR ISOF PRINTER XEROX, MODEL 7750 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3049 W91GY0-06-M-0635-NA-1 TERA-TECH ECI LI:ISIAF, AR RUSTAMIYAH ETHICS CENTER $12,740.00 $0.00 $12,740.00 CEFMS ISFF1 4/2/2007

3050 W91GY0-06-M-0639-NA-1 GREEN DREAM TRADING LTD LI:ISIAF, KRKUK (K1) GSU $23,666.00 $23,666.00 $0.00 CEFMS ISFF1 4/2/2007

3051 W91GY0-06-M-0640-NA-1 GREEN DREAM TRADING LTD PAINTING OF IRAQI MILITARY HMMWVS $34,646.00 $34,646.00 $0.00 CEFMS ISFF1 4/2/2007

3052 W91GY0-06-M-0643-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION AN NUMANIYAH $57,000.00 $57,000.00 $0.00 CEFMS ISFF1 4/2/2007

3053 W91GY0-06-M-0644-NA-1 IRAQI CONTRACTOR - 5300 DELIVERY OF 4,000 U.S. GALLONS GASOLINE WHEN REQUESTED, FOR IRAQI 
POLICE RIVER PATROL HQ TRAINING ON LAKE UDAY, INTERNATIONAL ZONE. 
POP = 90 DAYS OR DELIVERY OF 4,000 GALLONS OF FUEL.

$11,888.36 $11,888.36 $0.00 CEFMS ISFF1 4/2/2007

3054 W91GY0-06-M-0649-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION HABBANIYAH $80,500.00 $80,500.00 $0.00 CEFMS ISFF1 4/2/2007

3055 W91GY0-06-M-0654-NA-1 IRAQI CONTRACTOR - 4456 KIRKUSH MILITARY TRAINING BASE $119,050.00 $119,050.00 $0.00 CEFMS ISFF1 4/2/2007

3056 W91GY0-06-M-0655-NA-1 GREEN DREAM TRADING LTD FURNITURE BESMAYA RANGE COMPLEX, IRAQI ARMY $71,370.00 $71,370.00 $0.00 CEFMS ISFF1 4/2/2007
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3057 W91GY0-06-M-0656-NA-1 BDL SYSTEMS LTD MISC EQUIPMENT FOR THE 10TH BOMB DISPOSAL COMPANIES AND IED 

DISPOSAL TEAMS
$723,550.00 $723,550.00 $0.00 CEFMS ISFF1 4/2/2007

3058 W91GY0-06-M-0658-NA-1 CONTINENTAL WIRELESS INC UHF RADIO SETS, PROGRAMMING CABLES, SOFTWARE $214,326.00 $214,326.00 $0.00 CEFMS ISFF1 4/2/2007

3059 W91GY0-06-M-0658-NA-2 CONTINENTAL WIRELESS INC EXTENDO MICS AND HANDHELD HOLSTERS, GP360 HOLSTERS $231,088.00 $231,088.00 $0.00 CEFMS ISFF1 4/2/2007

3060 W91GY0-06-M-0659-NA-1 MOTOROLA INC UHF RADIO SETS, PROGRAMMING CABLES, SOFTWARE $50,400.00 $0.00 $50,400.00 CEFMS ISFF1 4/2/2007

3061 W91GY0-06-M-0659-NA-2 MOTOROLA INC EXTENDO MICS AND HANDHELD HOLSTERS, GP360 HOLSTERS $39,895.00 $0.00 $39,895.00 CEFMS ISFF1 4/2/2007

3062 W91GY0-06-M-0660-NA-1 IRAQI CONTRACTOR - 4985 PAINTING OF IRAQI MILITARY HMMWVS $115,460.00 $0.00 $115,460.00 CEFMS ISFF1 4/2/2007

3063 W91GY0-06-M-0661-NA-1 SABRE INTERNATIONAL SECURITY FURNISHINGS FOR ANGLE BASE, TAJI, IRAQ $97,590.00 $97,590.00 $0.00 CEFMS ISFF1 4/2/2007

3064 W91GY0-06-M-0663-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $7,615.00 $0.00 $7,615.00 CEFMS ISFF1 4/2/2007

3065 W91GY0-06-M-0664-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION BUCKMASTER $9,000.00 $9,000.00 $0.00 CEFMS ISFF1 4/2/2007

3066 W91GY0-06-M-0669-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $411,951.25 $411,951.25 $0.00 CEFMS ISFF1 4/2/2007

3067 W91GY0-06-M-0670-NA-1 IRAQI CONTRACTOR - 5041 LI:ISIAF, HEALTH AFFAIRS $962,357.80 $914,800.00 $47,557.80 CEFMS ISFF1 4/2/2007

3068 W91GY0-06-M-0677-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION BUCKMASTER $40,250.00 $40,250.00 $0.00 CEFMS ISFF1 4/2/2007

3069 W91GY0-06-M-0681-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION TAJI $60,000.00 $60,000.00 $0.00 CEFMS ISFF1 4/2/2007

3070 W91GY0-06-M-0684-NA-1 IRAQI CONTRACTOR - 4267 *CP207* J42353, PC:230000, LI:ISIPS, CPATT AL-ANBAR $146,217.50 $146,217.50 $0.00 CEFMS ISFF1 4/2/2007

3071 W91GY0-06-M-0686-NA-1 CHALLENGER COMPANY MAINTENANCE AND REPAIR OF MINISTRY OF INTERIOR VEHICLES AT ABU 
GHRAIB WAREHOUSE

$22,905.00 $22,905.00 $0.00 CEFMS ISFF1 4/2/2007

3072 W91GY0-06-M-0689-NA-1 IRAQI CONTRACTOR - 5067 INDIGENOUS VEHICLES REQUIRED TO FILL MTOE REQUIREMENT IN SUPPORT 
OF ISOF BDE

$179,640.00 $179,640.00 $0.00 CEFMS ISFF1 4/2/2007

3073 W91GY0-06-M-0690-NA-1 LORD HENRY ENTERPRISES, INC SECURITY EQUIPMENT FOR NAMAB IQ AF BASE FLIGHT LINE; P00001 DTD 
6OCT06 CHANGE DELIVERY ADDRESS

$561.28 $0.00 $561.28 CEFMS ISFF1 4/2/2007

3074 W91GY0-06-M-0691-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION FOB CENTRAL $57,000.00 $57,000.00 $0.00 CEFMS ISFF1 4/2/2007

3075 W91GY0-06-M-0693-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $89,575.00 $89,575.00 $0.00 CEFMS ISFF1 4/2/2007

3076 W91GY0-06-M-0694-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION TAJI $30,240.00 $30,240.00 $0.00 CEFMS ISFF1 4/2/2007

3077 W91GY0-06-M-0698-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION TAJI $79,550.00 $79,550.00 $0.00 CEFMS ISFF1 4/2/2007

3078 W91GY0-06-M-0701-NA-1 RITS COMPUTER EQUIPMENT FOR IAF W6JKN7 J-6 $73,276.00 $73,276.00 $0.00 CEFMS ISFF1 4/2/2007

3079 W91GY0-06-M-0702-NA-1 PASSENGER TRANSPORT COMPANY CMATT BUS TRANSPORTATION SERVICES $3,800.00 $3,800.00 $0.00 CEFMS ISFF1 4/2/2007

3080 W91GY0-06-M-0702-NA-2 PASSENGER TRANSPORT COMPANY CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $3,240.00 $3,240.00 $0.00 CEFMS ISFF1 4/2/2007

3081 W91GY0-06-M-0708-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $9,200.00 $9,200.00 $0.00 CEFMS ISFF1 4/2/2007

3082 W91GY0-06-M-0709-NA-1 RGS LOGISTICS CMATT BUS TRANSPORTATION SERVICES $406,700.00 $406,700.00 $0.00 CEFMS ISFF1 4/2/2007

3083 W91GY0-06-M-0709-NA-2 RGS LOGISTICS CPATT BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $260,800.00 $260,800.00 $0.00 CEFMS ISFF1 4/2/2007

3084 W91GY0-06-M-0710-NA-1 IRAQI CONTRACTOR - 5126 QUALACHOLON OFFICER CENTER $36,000.00 $35,700.00 $300.00 CEFMS ISFF1 4/2/2007

3085 W91GY0-06-M-0713-NA-1 IRAQI CONTRACTOR - 4653 537 PKM 7.62X54MM MACHINE GUNS $1,187,307.00 $530,640.00 $656,667.00 CEFMS ISFF1 4/2/2007

3086 W91GY0-06-M-0717-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $119,500.00 $119,500.00 $0.00 CEFMS ISFF1 4/2/2007

3087 W91GY0-06-M-0721-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION TAJI $238,717.00 $238,717.00 $0.00 CEFMS ISFF1 4/2/2007

3088 W91GY0-06-M-0724-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TO TAJI $403,800.00 $403,800.00 $0.00 CEFMS ISFF1 4/2/2007

3089 W91GY0-06-M-0725-NA-1 IRAQI CONTRACTOR - 5035 POLICE EQUIPMENT FOR CPATT AL-ANBAR $107,197.60 $107,197.60 $0.00 CEFMS ISFF1 4/2/2007

3090 W91GY0-06-M-0727-NA-1 BLACKHAWK PRODUCTS GROUP ISOF BDE TRAINING EQUIP ENTRY BACKPACK KIT, ASSAULT LADDER, AND 
VEST, LOAD BEARING

$31,198.00 $31,198.00 $0.00 CEFMS ISFF1 4/2/2007

3091 W91GY0-06-M-0730-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION KIRKUSH $188,650.00 $188,650.00 $0.00 CEFMS ISFF1 4/2/2007

3092 W91GY0-06-M-0731-NA-1 ORAL CO STUDENT DESK $16,500.00 $16,500.00 $0.00 CEFMS ISFF1 4/2/2007

3093 W91GY0-06-M-0732-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $193,596.00 $193,596.00 $0.00 CEFMS ISFF1 4/2/2007

3094 W91GY0-06-M-0733-NA-1 SIDNEY LOGGINS PKM 7.62X54MM MACHINE GUNS; ADM001 DTD 4OCT06 CHANGE PAY 
ASSIGNMENT SEQUENCE FROM 1 T0 2;

$1,000,431.00 $1,000,431.00 $0.00 CEFMS ISFF1 4/2/2007

3095 W91GY0-06-M-0735-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION BUCKMASTER $73,098.00 $73,098.00 $0.00 CEFMS ISFF1 4/2/2007

3096 W91GY0-06-M-0739-NA-1 IRAQI CONTRACTOR - 4954 POLICE EQUIPMENT FOR CPATT AL-ANBAR $156,824.00 $156,824.00 $0.00 CEFMS ISFF1 4/2/2007

3097 W91GY0-06-M-0740-NA-1 IRAQI CONTRACTOR - 5002 POLICE EQUIPMENT FOR CPATT AL-ANBAR $74,167.00 $74,167.00 $0.00 CEFMS ISFF1 4/2/2007

3098 W91GY0-06-M-0741-NA-1 UNITED ARIZONA CO POLICE EQUIPMENT FOR CPATT AL-ANBAR $84,995.00 $84,995.00 $0.00 CEFMS ISFF1 4/2/2007

3099 W91GY0-06-M-0745-NA-1 IRAQI CONTRACTOR - 5082 POLICE EQUIPMENT FOR CPATT AL-ANBAR $149,294.00 $149,294.00 $0.00 CEFMS ISFF1 4/2/2007

3100 W91GY0-06-M-0746-NA-1 IRAQI CONTRACTOR - 4165 POLICE EQUIPMENT FOR CPATT AL-ANBAR $145,533.00 $145,533.00 $0.00 CEFMS ISFF1 4/2/2007

3101 W91GY0-06-M-0747-NA-1 IRAQI CONTRACTOR - 4914 POLICE EQUIPMENT FOR CPATT AL-ANBAR $107,335.00 $107,335.00 $0.00 CEFMS ISFF1 4/2/2007

3102 W91GY0-06-M-0748-NA-1 FIVE STATRS COMPANY POLICE EQUIPMENT FOR CPATT AL-ANBAR $115,564.00 $115,564.00 $0.00 CEFMS ISFF1 4/2/2007

3103 W91GY0-06-M-0749-NA-1 IRAQI CONTRACTOR - 5118 POLICE EQUIPMENT FOR CPATT AL-ANBAR $76,005.00 $76,005.00 $0.00 CEFMS ISFF1 4/2/2007

3104 W91GY0-06-M-0750-NA-1 IRAQI CONTRACTOR - 5104 POLICE EQUIPMENT FOR CPATT AL-ANBAR $64,250.00 $64,250.00 $0.00 CEFMS ISFF1 4/2/2007

3105 W91GY0-06-M-0751-NA-1 IRAQI CONTRACTOR - 5080 POLICE EQUIPMENT FOR CPATT AL-ANBAR $35,480.00 $24,600.00 $10,880.00 CEFMS ISFF1 4/2/2007

3106 W91GY0-06-M-0752-NA-1 IRAQI CONTRACTOR - 5008 POLICE EQUIPMENT FOR CPATT AL-ANBAR $32,440.00 $32,440.00 $0.00 CEFMS ISFF1 4/2/2007

3107 W91GY0-06-M-0753-NA-1 IRAQI CONTRACTOR - 5123 POLICE EQUIPMENT FOR CPATT AL-ANBAR $33,532.00 $33,532.00 $0.00 CEFMS ISFF1 4/2/2007

3108 W91GY0-06-M-0756-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION AN NUMANYAH $119,300.00 $119,300.00 $0.00 CEFMS ISFF1 4/2/2007

3109 W91GY0-06-M-0757-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $38,000.00 $38,000.00 $0.00 CEFMS ISFF1 4/2/2007
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3110 W91GY0-06-M-0771-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION AL KASIK $70,500.00 $70,500.00 $0.00 CEFMS ISFF1 4/2/2007

3111 W91GY0-06-M-0772-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION HABBANIYAH $13,200.00 $13,200.00 $0.00 CEFMS ISFF1 4/2/2007

3112 W91GY0-06-M-0775-NA-1 UNIVERSAL SECURITY LLC CONVOY MISSION TAJI $15,400.00 $15,400.00 $0.00 CEFMS ISFF1 4/2/2007

3113 W91GY0-06-M-0776-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $13,500.00 $13,500.00 $0.00 CEFMS ISFF1 4/2/2007

3114 W91GY0-06-M-0781-NA-1 IRAQI CONTRACTOR - 5112 APRIL 2006 UP ARMOR PROJECT IRAQI ARMY AH NUMANIYAH $531,000.00 $106,200.00 $424,800.00 CEFMS ISFF1 4/2/2007

3115 W91GY0-06-M-0784-NA-1 IRAQI CONTRACTOR - 5103 UP ARMOR PROJECT IRAQI ARMY AH NUMANIYAH $810,000.00 $730,000.00 $80,000.00 CEFMS ISFF1 4/2/2007

3116 W91GY0-06-M-0788-NA-1 IRAQI CONTRACTOR - 4742 CONVOY MISSION RUSTIMIYAH $2,500.00 $2,500.00 $0.00 CEFMS ISFF1 4/2/2007

3117 W91GY0-06-M-0789-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $12,300.00 $12,300.00 $0.00 CEFMS ISFF1 4/2/2007

3118 W91GY0-06-M-0791-NA-1 STREICHERS, INC. ISOF BDE TRAINING EQUIP ENTRY BACKPACK KIT, ASSAULT LADDER, AND 
VEST, LOAD BEARING

$4,181.04 $4,181.04 $0.00 CEFMS ISFF1 4/2/2007

3119 W91GY0-06-M-0794-NA-1 PROACTIVE COMMUNICATIONS, INC. *CM547* J42776, PC: 140000, LI: ISIAF, VSAT CONTRACT EXTENSION FOR 
IRAQI FORCES AT NUMANIYAH, TALLIL, CAMP INDIA, HABBANIYAH, AND 
KIRKUK

$123,493.50 $123,493.50 $0.00 CEFMS ISFF1 4/2/2007

3120 W91GY0-06-M-0799-NA-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPA’S $60,000.00 $0.00 $60,000.00 CEFMS ISFF1 4/2/2007

3121 W91GY0-06-M-0800-NA-1 ORIENT STARS *CP208* J42354, PC:230000, LI:ISIPS, POLICE EQUIPMENT FOR CPATT AL-
ANBAR

$135,775.51 $135,775.51 $0.00 CEFMS ISFF1 4/2/2007

3122 W91GY0-06-M-0801-NA-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $24,750.00 $24,750.00 $0.00 CEFMS ISFF1 4/2/2007

3123 W91GY0-06-M-0802-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $55,849.00 $55,849.00 $0.00 CEFMS ISFF1 4/2/2007

3124 W91GY0-06-M-0803-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $23,300.00 $23,300.00 $0.00 CEFMS ISFF1 4/2/2007

3125 W91GY0-06-M-0804-NA-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $303,750.00 $303,750.00 $0.00 CEFMS ISFF1 4/2/2007

3126 W91GY0-06-M-0805-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $12,700.00 $12,700.00 $0.00 CEFMS ISFF1 4/2/2007

3127 W91GY0-06-M-0814-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $124,700.00 $124,700.00 $0.00 CEFMS ISFF1 4/2/2007

3128 W91GY0-06-M-0816-NA-1 EOD TECHNOLOGY, INC. (EODT) CONVOY MISSION TAJI $36,595.00 $36,595.00 $0.00 CEFMS ISFF1 4/2/2007

3129 W91GY0-06-M-0817-NA-1 ROVER GLOBAL SERVICES LIMITED CO. CONVOY MISSION TAJI $67,500.00 $67,500.00 $0.00 CEFMS ISFF1 4/2/2007

3130 W91GY0-06-M-0818-NA-1 IRAQI CONTRACTOR - 5054 BARRACKS FURNITURE FOR 14 BUILDINGS, 3808 BILLETS FOR THE IRAQI 
NATIONAL POLICE

$838,977.22 $116,550.00 $722,427.22 CEFMS ISFF1 4/2/2007

3131 W91GY0-06-M-0819-NA-1 AEY INC *CP219* J42407, PC: 230000, LI: ISIPS, 9MM CLEANING KITS, PKM/PKC 
CLEANING KITS, RPK CLEANING KIT AND SHIPPING

$843,974.45 $843,974.45 $0.00 CEFMS ISFF1 4/2/2007

3132 W91GY0-06-M-0821-NA-1 GLOCK GESSELISCHAFT M.B.H. *CP196* J42200, LI: ISERU, PC: 240000, MAGAZINE, 30 ROUND AK47 & 
MAGAZINE 15 ROUND GLOCK 19

$2,550.00 $2,550.00 $0.00 CEFMS ISFF1 4/2/2007

3133 W91GY0-06-M-0821-NA-2 GLOCK GESSELISCHAFT M.B.H. *CP207* J42353, PC:230000, LI:ISIPS, CPATT AL-ANBAR $64,778.50 $64,778.50 $0.00 CEFMS ISFF1 4/2/2007

3134 W91GY0-06-M-0821-NA-3 GLOCK GESSELISCHAFT M.B.H. MAGAZINES $4,250.00 $4,250.00 $0.00 CEFMS ISFF1 4/2/2007

3135 W91GY0-06-M-0821-NA-4 GLOCK GESSELISCHAFT M.B.H. *CP231* J42682, PC: 230000, LI: ISMOI, GLOCK MODEL 19 (9MM), AK-47 
WITH FOLDING STOCK, GLOCK 15 ROUND MAGAZINE AND AK-47 30 ROUND 
MAGAZINE

$357,500.00 $357,500.00 $0.00 CEFMS ISFF1 4/2/2007

3136 W91GY0-06-M-0823-NA-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $42,300.00 $42,300.00 $0.00 CEFMS ISFF1 4/2/2007

3137 W91GY0-06-M-0833-NA-1 IRAQI CONTRACTOR - 5122 *CM410* J41955, LI: ISIAF, PC: 110000, GRAVEL ACCESS ROAD TO ENHANCE 
TACTICAL MANEUVER AREA TO SUPPORT CAB

$160,000.00 $160,000.00 $0.00 CEFMS ISFF1 4/2/2007

3138 W91GY0-06-M-0836-NA-1 ATLANTIC DIVING SUPPLY, INC. *CP208* J42354, PC:230000, LI:ISIPS, POLICE EQUIPMENT FOR CPATT AL-
ANBAR

$214,535.90 $214,516.64 $19.26 CEFMS ISFF1 4/2/2007

3139 W91GY0-06-M-0841-NA-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPA’S $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3140 W91GY0-06-M-0848-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $44,720.00 $0.00 $44,720.00 CEFMS ISFF1 4/2/2007

3141 W91GY0-06-M-0853-NA-1 IRAQI CONTRACTOR - 4297 ORACLE DATABASE PROJECT ADNON PALACE FOR INTERNET CONNECTIVITY 
TO SUPPORT THE POLICE STATION MONTHLY REPORT SYSTEM MIGRATION TO 
THE ORACLE DATABASE.

$60,000.00 $30,000.00 $30,000.00 CEFMS ISFF1 4/2/2007

3142 W91GY0-06-M-0856-NA-1 WHITE HORSE COMPANY TONER CARTRIDGES REQUIRED FOR ISOF PRINTER XEROX, MODEL 7750 $22,390.00 $22,390.00 $0.00 CEFMS ISFF1 4/2/2007

3143 W91GY0-06-M-0859-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3144 W91GY0-06-M-0861-NA-1 IRAQI CONTRACTOR - 5002 GENERATORS FOR ISOF BRIGADE. NEW GENERATORS SHALL BE AT MINIMUM 
150KVA, FOUR SPOOL 380V, SILENT SOUND TYPE.

$44,000.00 $44,000.00 $0.00 CEFMS ISFF1 4/2/2007

3145 W91GY0-06-M-0863-NA-1 SWEET ANALYSIS SERVICES INC LI:ISIPS, CPATT AL-ANBAR $167,433.37 $167,433.37 $0.00 CEFMS ISFF1 4/2/2007

3146 W91GY0-06-M-0863-NA-2 SWEET ANALYSIS SERVICES INC MAGAZINE, 30 ROUND AK47 & MAGAZINE 15 ROUND GLOCK 19 $16,477.50 $16,477.50 $0.00 CEFMS ISFF1 4/2/2007

3147 W91GY0-06-M-0866-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $122,300.00 $122,300.00 $0.00 CEFMS ISFF1 4/2/2007

3148 W91GY0-06-M-0867-NA-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $21,800.00 $21,800.00 $0.00 CEFMS ISFF1 4/2/2007

3149 W91GY0-06-M-0868-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $13,750.00 $13,750.00 $0.00 CEFMS ISFF1 4/2/2007

3150 W91GY0-06-M-0869-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $81,997.00 $81,997.00 $0.00 CEFMS ISFF1 4/2/2007

3151 W91GY0-06-M-0870-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3152 W91GY0-06-M-0871-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $24,000.00 $24,000.00 $0.00 CEFMS ISFF1 4/2/2007

3153 W91GY0-06-M-0875-NA-1 IRAQI CONTRACTOR - 5052 ORACLE 9I DATABASE STANDARD EDITION (2) FOR ONE YEAR AND TECH 
SUPPORT, PACKING, SHIPPING

$13,192.00 $13,192.00 $0.00 CEFMS ISFF1 4/2/2007

3154 W91GY0-06-M-0878-NA-1 GREEN DREAM TRADING LTD EMPLACE CONCERTINA WIRE AND CLEAR VEGETATION FOR THE IRAQI 
MINISTRY OF INTERIOR TIPS HOTLINE BUILDING AT ADNAN PALACE

$5,600.00 $5,600.00 $0.00 CEFMS ISFF1 4/2/2007
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3155 W91GY0-06-M-0882-NA-1 MIAMIAMBULANCE.COM LLC IRAQI ARMED FORCES IEDD MISC EQUIPMENT TO FILL THE BOMB DISPOSAL 

COMPANIES MTOE
$1,034.00 $0.00 $1,034.00 CEFMS ISFF1 4/2/2007

3156 W91GY0-06-M-0883-NA-1 WHITNEY, BRADLEY AND BROWN INC OPEN SOURCE CONTRACT TO PROVIDE SENIOR PROFESSIONAL MILITARY 
ETHICS ADVISOR AND SUBJECT MATTER EXPERT FOR THE IRAQI CENTER FOR 
PROFESSIONAL MILITARY ETHICS AT AR RUSTAMIYAH.

$490,576.00 $283,134.89 $207,441.11 CEFMS ISFF1 4/2/2007

3157 W91GY0-06-M-0884-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $14,040.00 $14,040.00 $0.00 CEFMS ISFF1 4/2/2007

3158 W91GY0-06-M-0886-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $185,000.00 $185,000.00 $0.00 CEFMS ISFF1 4/2/2007

3159 W91GY0-06-M-0896-NA-1 STATE COMPANY FOR AUTOMOTIVE INDUSTRY PAINT 3000 MINISTRY OF INTERIOR TRUCKS FOR IRAQI POLICE AND 
NATIONAL POLICE

$993,900.00 $497,100.00 $496,800.00 CEFMS ISFF1 4/2/2007

3160 W91GY0-06-M-0907-NA-1 EOD TECHNOLOGY, INC. (EODT) ADDITIONAL FUNDS FOR EXISTING BPA’S $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3161 W91GY0-06-M-0915-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $56,000.00 $56,000.00 $0.00 CEFMS ISFF1 4/2/2007

3162 W91GY0-06-M-0916-NA-1 IRAQI CONTRACTOR - 4351 BRASSARD AND CAPS FOR CPATT - IPS AND NIIA $3,343.35 $0.00 $3,343.35 CEFMS ISFF1 4/2/2007

3163 W91GY0-06-M-0917-NA-1 GREEN DREAM TRADING LTD WER $96,950.34 $96,950.34 $0.00 CEFMS ISFF1 4/2/2007

3164 W91GY0-06-M-0918-NA-1 GREEN DREAM TRADING LTD BRASSARD AND CAPS FOR CPATT - IPS AND NIIA $54,275.34 $54,275.34 $0.00 CEFMS ISFF1 4/2/2007

3165 W91GY0-06-M-0926-NA-1 IRAQI CONTRACTOR - 5045 REPAIR AND REPLACE AIR CONDITIONING AT IRAQI CENTER FOR 
PROFESSIONAL MILITARY ETHICS AT AR RUSTAMIYAH

$9,841.00 $9,841.00 $0.00 CEFMS ISFF1 4/2/2007

3166 W91GY0-06-M-0928-NA-1 ROVER GLOBAL SERVICES LIMITED CO. WER $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3167 W91GY0-06-M-0929-NA-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $24,950.00 $0.00 $24,950.00 CEFMS ISFF1 4/2/2007

3168 W91GY0-06-M-0930-NA-1 GOOD PRICE NON-CONSTRUCTION CONTRACT RENTAL OF ONE 320C CATERPILLAR 
EXCAVATOR WITH 1 1/2 CUBIC YARD BUCKET OR EQUIVALENT FOR SIX 
MONTHS TO SUPPORT CONSTRUCTION OF ISOF BRIGADE RANGES ON AREA 
IV

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3169 W91GY0-06-M-0937-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $26,000.00 $26,000.00 $0.00 CEFMS ISFF1 4/2/2007

3170 W91GY0-06-M-0941-NA-1 IRAQI CONTRACTOR - 5300 TWO FOOD PKGS (MEAT “LAMB OR CHICKEN”), VEGETABLES “ASSORTED”, 
FLOUR AND DRY YEAST. MEAT MUST BE FROZEN

$28,000.00 $28,000.00 $0.00 CEFMS ISFF1 4/2/2007

3171 W91GY0-06-M-0943-NA-1 REED INCORPORATED SPECIAL APC TRAINING (REVA) BASIC AND REVA TRAIN THE TRAINER $695,176.00 $0.00 $695,176.00 CEFMS ISFF1 4/2/2007

3172 W91GY0-06-M-0948-NA-1 SAMMONS PRESTON ROYLAN PHYSICAL THERAPY EQUIPMENT FOR THE ISOF CLINIC $19,534.75 $0.00 $19,534.75 CEFMS ISFF1 4/2/2007

3173 W91GY0-06-M-0949-NA-1 IRAQI CONTRACTOR - 4961  CLOSED CIRCUIT TELEVISION FOR IRAQI MINISTRY OF INTERIOR TIPS HOTLINE 
BUILDING AT ADNAN PALACE

$32,725.00 $32,725.00 $0.00 CEFMS ISFF1 4/2/2007

3174 W91GY0-06-M-0951-NA-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPA’S $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3175 W91GY0-06-M-0952-NA-1 IRAQI CONTRACTOR - 4999  BAKERY, COOKING EQUIPMENT FOR THE 4TH BDE, 1ST IRAQI ARMY DIVISION 
DFAC AT CAMP INDIA IN HABBANIYAH;P00001 DTD 10SEP06 ADD’L FUNDS IN 
THE AMT OF $5,400.00;

$12,120.00 $12,120.00 $0.00 CEFMS ISFF1 4/2/2007

3176 W91GY0-06-M-0953-NA-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $29,500.00 $0.00 $29,500.00 CEFMS ISFF1 4/2/2007

3177 W91GY0-06-M-0955-NA-1 IRAQI CONTRACTOR - 4456 BOTTLES WATER - DAILY DELIVERY INCLUDED $32,400.00 $32,400.00 $0.00 CEFMS ISFF1 4/2/2007

3178 W91GY0-06-M-0956-NA-1 ROVER GLOBAL SERVICES LIMITED CO. ADDITIONAL FUNDS FOR EXISTING BPA’S $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3179 W91GY0-06-M-0958-NA-1 SALLYPORT GLOBAL HOLDINGS ELECTRONIC COUNTER JAMMER SYSTEMS FOR PERSONAL SECURITY DETAILS 
PROVIDING IRAQI TIER I DIGNITARY PROTECTION

$7,368.00 $7,368.00 $0.00 CEFMS ISFF1 4/2/2007

3180 W91GY0-06-M-0961-NA-1 IRAQI CONTRACTOR - 4448  JUMP KITS, PRINTERS, COPIERS, SAFES,LAPTOPS, PRINTER CARTRIDGES AND 
PRINTER USB CABLES

$484,855.56 $484,855.56 $0.00 CEFMS ISFF1 4/2/2007

3181 W91GY0-06-M-0962-NA-1 TWISTER UTP JUMP KITS, PRINTERS, COPIERS, SAFES,LAPTOPS, PRINTER CARTRIDGES 
AND PRINTER USB CABLES

$257,925.00 $257,925.00 $0.00 CEFMS ISFF1 4/2/2007

3182 W91GY0-06-M-0963-NA-1 IRAQI CONTRACTOR - 4653 12.7 LINKS (10 LINKS PER BELT), 12.7 LINKING MACHINES $113,600.00 $0.00 $113,600.00 CEFMS ISFF1 4/2/2007

3183 W91GY0-06-M-0966-NA-1 IRAQI CONTRACTOR - 4034 *CM569* J42974, PC: 130000, LI: ISIAF, FURNITURE FOR 4TH IRAQI ARMY 
DIVISION OFFICES AT KIRKUK MILITARY TRAINING BASE

$40,138.00 $40,138.00 $0.00 CEFMS ISFF1 4/2/2007

3184 W91GY0-06-M-0967-NA-1 GREEN DREAM TRADING LTD OFFICE FURNITURE, EQUIPMENT AND SUPPLIES FOR THE 5TH BDE, 6TH IRAQI 
ARMY DIVISION

$17,588.00 $17,588.00 $0.00 CEFMS ISFF1 4/2/2007

3185 W91GY0-06-M-0968-NA-1 IRAQI CONTRACTOR - 4964 *CM575, J43036, PC: 130000, LI: ISAFF, COMMUNICATIONS EQUIPMENT FOR 
NEW AIR FORCE SQUADRON AT TAJI

$17,250.00 $0.00 $17,250.00 CEFMS ISFF1 4/2/2007

3186 W91GY0-06-M-0969-NA-1 INTEGRATED CONVOY PROTECTION LTD (ICP) REVA MODIFICATION AND PAINTING $157,750.00 $0.00 $157,750.00 CEFMS ISFF1 4/2/2007

3187 W91GY0-06-M-0970-NA-1 GREEN DREAM TRADING LTD 9MM WEAPONS RACK, AK-47 WEAPONS RACK AND SHIPPING $295,490.40 $295,490.40 $0.00 CEFMS ISFF1 4/2/2007

3188 W91GY0-06-M-0972-NA-1 IRAQI CONTRACTOR - 4923 *CM534* J42504, PC: 110000, LI: ISIAF, UTP JUMP KITS, PRINTERS, COPIERS, 
SAFES,LAPTOPS, PRINTER CARTRIDGES AND PRINTER USB CABLES

$139,370.00 $139,370.00 $0.00 CEFMS ISFF1 4/2/2007

3189 W91GY0-06-M-0973-NA-1 INTEGRATED CONVOY PROTECTION LTD (ICP) TRASH INCINERATOR FOR RUSTAMIYAH $11,086.00 $0.00 $11,086.00 CEFMS ISFF1 4/2/2007

3190 W91GY0-06-M-0975-NA-1 GREEN DREAM TRADING LTD *CM577*, J43062, PC: 140000, LI: ISIAF, HP LASER JET 3600N INK CARTRIDGES $7,482.00 $7,482.00 $0.00 CEFMS ISFF1 4/2/2007

3191 W91GY0-06-M-0991-NA-1 IRAQI CONTRACTOR - 4034  BUNK BEDS, SPRING MATTRESS, METAL WALL LOCKERS, BEDDING SETS, 
PILLOWS, AND WOOL BLANKETS

$300,600.00 $300,600.00 $0.00 CEFMS ISFF1 4/2/2007

3192 W91GY0-06-M-0992-NA-1 IRAQI CONTRACTOR - 5028 *CM570* J42973, PC: 130000, LI: ISIAF, FURNITURE AND OFFICE EQUIPMENT 
FOR THE 1ST AND 7TH IRAQI ARMY DIVISIONS AT HABBANIYAH

$20,000.00 $19,000.00 $1,000.00 CEFMS ISFF1 4/2/2007

3193 W91GY0-06-M-0996-NA-1 IRAQI CONTRACTOR - 5082 *CP207* J42353, PC:230000, LI:ISIPS, CPATT AL-ANBAR $85,736.25 $85,736.25 $0.00 CEFMS ISFF1 4/2/2007

3194 W91GY0-06-M-0998-NA-1 GREEN DREAM TRADING LTD DFAC PLASTIC CHAIRS AND TABLES TO INCLUDE ASSEMBLY AND TRANSPORT $7,320.00 $0.00 $7,320.00 CEFMS ISFF1 4/2/2007

3195 W91GY0-06-M-0999-NA-1 IRAQI CONTRACTOR - 5109 DFAC KITCHEN AND BAKERY EQUIPMENT $605,980.00 $605,980.00 $0.00 CEFMS ISFF1 4/2/2007
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3196 W91GY0-06-M-1001-NA-1 STAR SKY AIR IMPACT TOOL KIT, BODY SHOP TOOL KIT AND SHIPPING $6,210.00 $0.00 $6,210.00 CEFMS ISFF1 4/2/2007

3197 W91GY0-06-M-1003-NA-1 IRAQI CONTRACTOR - 4969 ISIPS, DIGITAL CAMERA, CAMERA BATTERY CHARGER, POLAROID SPECTRA 
AND SHIPPING

$796,975.00 $796,975.00 $0.00 CEFMS ISFF1 4/2/2007

3198 W91GY0-06-M-1011-NA-1 IRAQI CONTRACTOR - 4992 *CP208* J42354, PC:230000, LI:ISIPS, POLICE EQUIPMENT FOR CPATT AL-
ANBAR

$21,600.00 $21,600.00 $0.00 CEFMS ISFF1 4/2/2007

3199 W91GY0-06-M-1016-NA-1 GREEN DREAM TRADING LTD *CM545* J42764, PC: 110000, LI: ISIAF, MEDICAL ITEMS FOR THE IRAQI ARMY 
MTOE CHANGES/IRAQI SUPPLY SHIPMENT SECURITY

$907,275.00 $907,275.00 $0.00 CEFMS ISFF1 4/2/2007

3200 W91GY0-06-M-1023-NA-1 ADVANCED SCIENTIFIC SUPPLY *CM545* J42764, PC: 110000, LI: ISIAF, MEDICAL ITEMS FOR THE IRAQI ARMY 
MTOE CHANGES/IRAQI SUPPLY SHIPMENT SECURITY

$59,962.34 $59,962.34 $0.00 CEFMS ISFF1 4/2/2007

3201 W91GY0-06-M-1024-NA-1 REMINGTON ARMS COMPANY, INC SHOTGUN, REMINGTON 870 MODULAR COMBAT SHOTGUN $36,205.75 $33,304.25 $2,901.50 CEFMS ISFF1 4/2/2007

3202 W91GY0-06-M-1026-NA-1 THE WHITEHOUSE COMPANY MAXAM 1501PC CRIMPING TOOL SET $61,100.00 $61,100.00 $0.00 CEFMS ISFF1 4/2/2007

3203 W91GY0-06-M-1027-NA-1 IRAQI CONTRACTOR - 5111 MASTER AUTOMOTIVE TOOL SET $331,500.00 $331,500.00 $0.00 CEFMS ISFF1 4/2/2007

3204 W91GY0-06-M-1028-NA-1 IRAQI CONTRACTOR - 5050 PLYWOOD, WOOD BOARD AND VARIOUS SIZES OF NAILS $15,300.00 $15,300.00 $0.00 CEFMS ISFF1 4/2/2007

3205 W91GY0-06-M-1029-NA-1 IRAQI CONTRACTOR - 4609 TRAINING MATERIALS AND EQUIPMENT FOR BESMAYA RANGE $32,169.00 $32,169.00 $0.00 CEFMS ISFF1 4/2/2007

3206 W91GY0-06-M-1032-NA-1 BITCO MEDICAL ITEMS FOR THE IRAQI ARMY MTOE CHANGES/IRAQI SUPPLY 
SHIPMENT SECURITY

$342,340.00 $342,340.00 $0.00 CEFMS ISFF1 4/2/2007

3207 W91GY0-06-M-1033-NA-1 GREEN DREAM TRADING LTD MEDICAL ITEMS FOR THE IRAQI ARMY MTOE CHANGES/IRAQI SUPPLY 
SHIPMENT SECURITY

$459,959.50 $459,959.50 $0.00 CEFMS ISFF1 4/2/2007

3208 W91GY0-06-M-1039-NA-1 IRAQI CONTRACTOR - 4970 ISIAF, 7X28 COMPACT BINOCULARS $30,000.00 $30,000.00 $0.00 CEFMS ISFF1 4/2/2007

3209 W91GY0-06-M-1048-NA-1 GREEN DREAM TRADING LTD ISIPS, IPS BRASSARD, IPS BLUE BASEBALL CAP, JACKET, BLUE NYLON 
WINDBREAKER

$57,595.00 $57,595.00 $0.00 CEFMS ISFF1 4/2/2007

3210 W91GY0-06-M-1053-NA-1 ROSE STAR CO 11/2 TON SPLIT AC UNITS AND 3 TON SPLIT AC UNITS $20,900.00 $20,900.00 $0.00 CEFMS ISFF1 4/2/2007

3211 W91GY0-06-M-1054-NA-1 IRAQI CONTRACTOR - 4960 POLICE EQUIPMENT FOR CPATT AL-ANBAR $151,100.00 $151,100.00 $0.00 CEFMS ISFF1 4/2/2007

3212 W91GY0-06-M-1056-NA-1 IRAQI CONTRACTOR - 5301 SCHOOL SUPPLIES AND FURNITURE FOR THE JOINT STAFF COLLEGE $28,855.70 $28,855.70 $0.00 CEFMS ISFF1 4/2/2007

3213 W91GY0-06-M-1059-NA-1 IRAQI CONTRACTOR - 4698 90 DAY EXTENSION OF INTERNET SERVICE ON EXISTING CONTRACT WITH 
SEGOVIA INC

$27,556.28 $27,556.28 $0.00 CEFMS ISFF1 4/2/2007

3214 W91GY0-06-M-1060-NA-1 IRAQI CONTRACTOR - 4986 UNIFORMS EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE 
OPERATIONS.

$12,500.00 $12,500.00 $0.00 CEFMS ISFF2 4/2/2007

3215 W91GY0-06-M-1062-NA-1 TIGER DIRECT, INC ANALYST’S WORKBOOK - ENGLISH, PLEXTOR PX-M402V USB 2.0 DIG VIDEO 
CONV, PLEXTOR PX-740VF EXT DVD WRITER

$259.83 $259.83 $0.00 CEFMS ISFF1 4/2/2007

3216 W91GY0-06-M-1066-NA-1 IRAQI CONTRACTOR - 4285 LIGHT SET, MOBILE, LIGHT SET GENERAL ILLUMINATION AND SHIPPING $99,700.00 $99,700.00 $0.00 CEFMS ISFF1 4/2/2007

3217 W91GY0-06-M-1067-NA-1 IRAQI CONTRACTOR - 5057 EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE OPERATIONS. $16,261.40 $16,261.40 $0.00 CEFMS ISFF2 4/2/2007

3218 W91GY0-06-M-1068-NA-1 IRAQI CONTRACTOR - 5111 8600 ALTERNATOR AND BENCH TESTER $7,000.00 $7,000.00 $0.00 CEFMS ISFF1 4/2/2007

3219 W91GY0-06-M-1070-NA-1 IRAQI CONTRACTOR - 4218 EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE OPERATIONS. 
SHIRTS

$103,500.00 $0.00 $103,500.00 CEFMS ISFF2 4/2/2007

3220 W91GY0-06-M-1075-NA-1 ORIENT STARS BARRACKS AND OFFICE FURNITURE $220,439.00 $220,404.00 $35.00 CEFMS ISFF2 4/2/2007

3221 W91GY0-06-M-1076-NA-1 IRAQI CONTRACTOR - 4947 POOO1-PARTIAL TERMINATION OF CONTRACT BY $563,237.  / IEIMG, 
BARRACKS AND OFFICE FURNITURE

$69,810.00 $69,810.00 $0.00 CEFMS ISFF2 4/2/2007

3222 W91GY0-06-M-1077-NA-1 IRAQI CONTRACTOR - 4966 BARRACKS AND OFFICE FURNITURE $20,050.00 $20,050.00 $0.00 CEFMS ISFF2 4/2/2007

3223 W91GY0-06-M-1078-NA-1 IRAQI CONTRACTOR - 5062 LI: IEIMG, BARRACKS AND OFFICE FURNITURE $182,800.00 $182,800.00 $0.00 CEFMS ISFF2 4/2/2007

3224 W91GY0-06-M-1079-NA-1 IRAQI CONTRACTOR - 4912 ISIPS, T-SHIRT (WHITE), ATHLETIC SHOES AND ATHLETIC SHORTS $14,979.48 $14,661.44 $318.04 CEFMS ISFF1 4/2/2007

3225 W91GY0-06-M-1082-NA-1 IRAQI CONTRACTOR - 4960 LI: ISIPS FURNITURE REQUIRED BY CPATT TO FULFILL MTOE AND FURNISH 
POLICE STATIONS AROUND THE COUNTRY

$691,760.00 $691,760.00 $0.00 CEFMS ISFF1 4/2/2007

3226 W91GY0-06-M-1083-NA-1 IRAQI CONTRACTOR - 5001 FURNITURE REQUIRED BY CPATT TO FULFILL MTOE AND FURNISH POLICE 
STATIONS AROUND THE COUNTRY

$88,057.00 $88,057.00 $0.00 CEFMS ISFF1 4/2/2007

3227 W91GY0-06-M-1084-NA-1 IRAQI CONTRACTOR - 5111 ISIPS FURNITURE REQUIRED BY CPATT TO FULFILL MTOE AND FURNISH POLICE 
STATIONS AROUND THE COUNTRY

$150,500.00 $150,500.00 $0.00 CEFMS ISFF1 4/2/2007

3228 W91GY0-06-M-1085-NA-1 BLANE INTERNATIONAL GROUP, INC. EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE OPERATIONS. $274,510.91 $85,917.68 $188,593.23 CEFMS ISFF2 4/2/2007

3229 W91GY0-06-M-1086-NA-1 BLANE INTERNATIONAL GROUP, INC. EMERGENCY SUPPLEMENTAL APPROPRIATION FOR DETAINEE OPERATIONS.
AMMO

$907,114.00 $907,114.00 $0.00 CEFMS ISFF2 4/2/2007

3230 W91GY0-06-M-1088-NA-1 IRAQI CONTRACTOR - 5058 CM617* PC: 110000, LI: ISIAF, OFFICE AND BARRACKS FURNITURE FOR 4/6 
IRAQI ARMY 2 -BATTALIONS AND BDE HQ

$327,615.45 $207,093.15 $120,522.30 CEFMS ISFF1 4/2/2007

3231 W91GY0-06-M-1090-NA-1 BITCO ISIAF, BINOCULAR TRIPODS $11,000.00 $0.00 $11,000.00 CEFMS ISFF1 4/2/2007

3232 W91GY0-06-M-1091-NA-1 GREEN DREAM TRADING LTD *CM596* J43121, PC: 110000, LI: ISIAF, AUTO XRAY OBD I AND OBD II 
SCANNER

$23,920.00 $23,920.00 $0.00 CEFMS ISFF1 4/2/2007

3233 W91GY0-06-M-1095-NA-1 IMS A DIVISION OF LWT, LLC ISNAV, DREDGING FOR IRAQI SHIP LIFT , UMM QASR NAVAL BASE $364,260.00 $364,260.00 $0.00 CEFMS ISFF1 4/2/2007

3234 W91GY0-06-M-1099-NA-1 IRAQI CONTRACTOR - 4285 *CP243* J4 2505, PC: 230000, LI: ISIPS, MISCELLANEOUS EQUIPMENT TO FILL 
MTOE REQUIREMENTS FOR THE NATIONAL POLICE; ADM001 DTD 18OCT06 
CHG TBO Y TO N PER FC REQUEST

$936,881.00 $936,853.00 $28.00 CEFMS ISFF1 4/2/2007

3235 W91GY0-06-M-1100-NA-1 IRAQI CONTRACTOR - 4996 A/C REPAIR IN CADET BARRACKS, AL RUSTAMIYAH $14,000.00 $14,000.00 $0.00 CEFMS ISFF1 4/2/2007

3236 W91GY0-06-M-1101-NA-1 IRAQI CONTRACTOR - 5301 VEHICLE BATTERY TESTER $44,840.25 $44,840.25 $0.00 CEFMS ISFF1 4/2/2007
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3237 W91GY0-06-M-1103-NA-1 IRAQI CONTRACTOR - 5002  ISIPS FURNITURE REQUIRED BY CPATT TO FULFILL MTOE AND FURNISH 

POLICE STATIONS AROUND THE COUNTRY
$134,720.00 $134,720.00 $0.00 CEFMS ISFF1 4/2/2007

3238 W91GY0-06-M-1105-NA-1 IRAQI CONTRACTOR - 5028 54 EA. 20FT CONNEX $135,000.00 $135,000.00 $0.00 CEFMS ISFF1 4/2/2007

3239 W91GY0-06-M-1107-NA-1 IRAQI CONTRACTOR - 4653 *CP264* J43209, PC: 230000, LI: ISMOI, AK-47 W/SLING, CLEANING KIT AND 
3-30 RD MAGAZINES. DRAGUNOV SNIPER RIFLE W/SLING AND 3-10 RD 
MAGAZINES AND CLEANING KIT AND SHIPPING COST

$137,315.00 $0.00 $137,315.00 CEFMS ISFF1 4/2/2007

3240 W91GY0-06-M-1109-NA-1 HRD RESULTS LLC WEAPON BORESIGHTING EQUIPMENT $86,679.60 $86,679.60 $0.00 CEFMS ISFF1 4/2/2007

3241 W91GY0-06-M-1112-NA-1 TAOS INDUSTRIES EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $660,066.00 $0.00 $660,066.00 CEFMS ISFF1 4/2/2007

3242 W91GY0-06-M-1114-NA-1 IRAQI CONTRACTOR - 4960 *06CP013* PC: 230000, LI: IEIPS, EQUIPMENT FOR MOI POLICE FORCES TO FILL 
POLICE REQUIREMENTS

$970,615.00 $970,615.00 $0.00 CEFMS ISFF2 4/2/2007

3243 W91GY0-06-M-1115-NA-1 IRAQI CONTRACTOR - 4267 AIR COMPRESSOR WITH MISC TOOLS AND SHIPPING FOR MOI POLICE FORCES $101,174.35 $0.00 $101,174.35 CEFMS ISFF2 4/2/2007

3244 W91GY0-06-M-1122-NA-0001AA POLICE AFFAIRS ADVISOR LIAISON SERVICE WITH TRANSLATOR FOR THE  IRAQI MINISTRY 
PROFESSIONAL DEVELOPMENT SERVICES

$24,000.00 $9,000.00 $15,000.00 CEFMS ISFF2 4/2/2007

3245 W91GY0-06-M-1122-NA-0002AA POLICE AFFAIRS ADVISOR LIAISON SERVICE WITH TRANSLATOR FOR THE  IRAQI MINISTRY 
PROFESSIONAL DEVELOPMENT SERVICES

$12,000.00 $0.00 $12,000.00 CEFMS ISFF2 4/2/2007

3246 W91GY0-06-M-1125-NA-1 CAZA LIMITED  OFFICE SUPPLIES/EQUIPMENT FOR RUSTAMIYAH BASE DEFENSE UNIT AND 
IMAR

$98,395.00 $98,395.00 $0.00 CEFMS ISFF1 4/2/2007

3247 W91GY0-06-M-1126-NA-1 IRAQI CONTRACTOR - 4326 CM2015* PC: 140000, LI: ISIAF, DEMILITARIZE ORDINANCE AT TAJI NATIONAL 
DEPOT

$216,600.00 $54,150.00 $162,450.00 CEFMS ISFF2 4/2/2007

3248 W91GY0-06-M-1130-NA-1 IRAQI CONTRACTOR - 4980 IRAQI MEDIC BADGES;P00001 DTD 4OCT06 TO CORRECT THE E-MAIL 
ADDRESS

$14,550.00 $14,550.00 $0.00 CEFMS ISFF1 4/2/2007

3249 W91GY0-06-M-1132-NA-1 IRAQI CONTRACTOR - 4960 *06CP003* J43218, PC: 230000, LI: IEIMG, TACTICAL EQUIPMENT FOR THE MOI 
TO FILL POLICE REQUIREMENTS

$93,720.00 $93,720.00 $0.00 CEFMS ISFF2 4/2/2007

3250 W91GY0-06-M-1137-NA-1 IRAQI CONTRACTOR - 5069 *CM2019* J43445, PC: 130000, LI: ISIAF, LATRINE TRAILERS, SHOWER TRAILERS 
W/WATER TANKS - INSTALLATION AND SHIPPING

$312,000.00 $312,000.00 $0.00 CEFMS ISFF2 4/2/2007

3251 W91GY0-06-M-1139-NA-1 IRAQI CONTRACTOR - 4165 TACTICAL EQUIPMENT FOR THE MOI TO FILL POLICE REQUIREMENTS $138,125.00 $138,125.00 $0.00 CEFMS ISFF2 4/2/2007

3252 W91GY0-06-M-1141-NA-1 STAR CASE MANUFACTURING COMP INC ISIPS FURNITURE REQUIRED BY CPATT TO FULFILL MTOE AND FURNISH POLICE 
STATIONS AROUND THE COUNTRY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3253 W91GY0-06-M-1142-NA-1 IRAQI CONTRACTOR - 4653 *CP246* J42962, PC: 230000, LI: ISIPS, 12.7MM LINKS AND 12.7MM LINKING 
MACHINE FOR IRAQI POLICE

$16,800.00 $0.00 $16,800.00 CEFMS ISFF1 4/2/2007

3254 W91GY0-06-M-1142-NA-2 IRAQI CONTRACTOR - 4653 *CP246* J42962, PC: 230000, LI: ISIPS, 12.7MM LINKS AND 12.7MM LINKING 
MACHINE FOR IRAQI POLICE

$62,000.00 $0.00 $62,000.00 CEFMS ISFF1 4/2/2007

3255 W91GY0-06-M-1143-NA-1 GREEN DREAM TRADING LTD *CM2023* J43448, PC: 130000, LI: ISSOF, 15 - 1,5 KW GENERATOR TO FILL THE 
ISOF MTOE REQUIREMENTS.

$13,170.00 $13,170.00 $0.00 CEFMS ISFF2 4/2/2007

3256 W91GY0-06-M-1152-NA-1 TAOS INDUSTRIES IEIMG, MAGAZINE, PKM 100 RD DRUM, & RPK 40 RD, SCOPE DAY/NIGHT, 
SCOPE, SPOTTING, SPARE PARTS KIT FOR PKM & RPK, AK-47 SIGHT 
ADJUSTMENT TOOL, PKM TRIPOD AND SHIPPING COST

$509,760.00 $400,983.00 $108,777.00 CEFMS ISFF2 4/2/2007

3257 W91GY0-06-M-1153-NA-1 IRAQI CONTRACTOR - 5085 *06CP023* J43421, PC: 230000, LI: IEIMG, DELL OPTIPLEX GX520 MINITOWER 
P4 COMPUTER W/17” FLAT SCREEN MONITOR. UNINTERRUPTED POWER 
SUPPLIES

$125,360.00 $125,360.00 $0.00 CEFMS ISFF2 4/2/2007

3258 W91GY0-06-M-1154-NA-1 IRAQI CONTRACTOR - 5085 *06CP028* J43423, PC: 240000, LI: ITIMG, VOICE OVER INTERNET PROTOCOL 
PHONES, POWER BRICKS & UPS

$358,000.00 $358,000.00 $0.00 CEFMS ISFF2 4/2/2007

3259 W91GY0-06-M-1155-NA-1 GREEN DREAM TRADING LTD *06CP003* J43218, PC: 230000, LI: IEIMG, TACTICAL EQUIPMENT FOR THE MOI 
TO FILL POLICE REQUIREMENTS

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

3260 W91GY0-06-M-1155-NA-2 GREEN DREAM TRADING LTD CHG PR&C FROM:%6203208 TO %62366360 - *CM2025* J43469, PC: 130000, 
LI: ISIAF, BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION.

$589,204.00 $570,188.95 $19,015.05 CEFMS ISFF2 4/2/2007

3261 W91GY0-06-M-1156-NA-1 IRAQI CONTRACTOR - 4285 TACTICAL EQUIPMENT FOR THE MOI TO FILL POLICE REQUIREMENTS $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

3262 W91GY0-06-M-1156-NA-2 IRAQI CONTRACTOR - 4285 CHG PR&C FROM:%6203208 TO:%62366360 - *CM2025* J43469, PC: 130000, 
LI: ISIAF, BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION

$339,780.00 $339,780.00 $0.00 CEFMS ISFF2 4/2/2007

3263 W91GY0-06-M-1157-NA-1 LIFE SUPPORT INTERNATIONAL *CM625* J43357, PC: 130000, LI: ISIAF, RADIO, AN-PRC-90-2, BATTERIES, 
LITHIUM FOR THE IQN AND IRAQI ARMED FORCES TO FULFILL MTOE 
REQUIREMENTS

$68,538.49 $0.00 $68,538.49 CEFMS ISFF1 4/2/2007

3264 W91GY0-06-M-1161-NA-1 GREEN DREAM TRADING LTD *06CP014* J43254, PC: 230000, LI:IEIPS, MISC APPLIANCES FOR MOI TO FILL 
POLICE REQUIREMENTS

$243,625.00 $243,625.00 $0.00 CEFMS ISFF2 4/2/2007

3265 W91GY0-06-M-1164-NA-1 ORIENT STARS HABBANIYAH BUNK BED - *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS 
FURNITURE FOR THE IRAQI ARMY BCT EXPANSION

$122,191.06 $122,191.06 $0.00 CEFMS ISFF2 4/2/2007

3266 W91GY0-06-M-1164-NA-2 ORIENT STARS HAMMAN AL ALLIL BUNK BED - *CM2025* J43469, PC: 130000, LI: ISIAF, 
BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION

$47,234.00 $47,234.00 $0.00 CEFMS ISFF2 4/2/2007

3267 W91GY0-06-M-1164-NA-3 ORIENT STARS K-1 TIKRIT BUNK BEDS - *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS 
FURNITURE FOR THE IRAQI ARMY BCT EXPANSION

$87,468.40 $87,468.40 $0.00 CEFMS ISFF2 4/2/2007

3268 W91GY0-06-M-1164-NA-4 ORIENT STARS KMTB BUNK BEDS - *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS 
FURNITURE FOR THE IRAQI ARMY BCT EXPANSION

$85,439.20 $85,439.20 $0.00 CEFMS ISFF2 4/2/2007

3269 W91GY0-06-M-1164-NA-5 ORIENT STARS TILLIT BUND BEDS - *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS 
FURNITURE FOR THE IRAQI ARMY BCT EXPANSION

$42,818.40 $42,818.40 $0.00 CEFMS ISFF2 4/2/2007
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3270 W91GY0-06-M-1164-NA-6 ORIENT STARS TADJI BUNK BEDS - *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS 

FURNITURE FOR THE IRAQI ARMY BCT EXPANSION
$40,591.60 $40,591.60 $0.00 CEFMS ISFF2 4/2/2007

3271 W91GY0-06-M-1164-NA-7 ORIENT STARS AN NUMANIYAH BUNK BEDS - *CM2025* J43469, PC: 130000, LI: ISIAF, 
BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION

$96,407.00 $96,407.00 $0.00 CEFMS ISFF2 4/2/2007

3272 W91GY0-06-M-1165-NA-1 IRAQI CONTRACTOR - 5111  GENERATORS PURCHASE AND INSTALL (1155KV); P00002 DTD 7OCT06 
PROVIDE INCR OF FUNDS IN THE AMT OF $42,000.00 & ADJUST DEL DATE

$972,000.00 $972,000.00 $0.00 CEFMS ISFF2 4/2/2007

3273 W91GY0-06-M-1166-NA-1 IRAQI CONTRACTOR - 4274 LATRINE TRAILERS, SHOWER TRAILERS W/WATER TANKS - INSTALLATION AND 
SHIPPING

$908,440.18 $891,149.92 $17,290.26 CEFMS ISFF2 4/2/2007

3274 W91GY0-06-M-1169-NA-1 IRAQI CONTRACTOR - 4034 *06CP032* J43414, PC: 230000, LI: IEIMG, CHAIRS AND TWO MAN DESK $101,000.00 $101,000.00 $0.00 CEFMS ISFF2 4/2/2007

3275 W91GY0-06-M-1185-NA-1 STATE COMPANY FOR AUTOMOTIVE INDUSTRY PAINT VEHICLE DOORS IAW SOW - *06CP037* J43498, PC: 210000, LI: ISIPS, 
PAINTING OF VEHICLE, PRIMING DOORS AND PAINTING OF VEHICLE DOORS

$330,000.00 $0.00 $330,000.00 CEFMS ISFF2 4/2/2007

3276 W91GY0-06-M-1185-NA-2 STATE COMPANY FOR AUTOMOTIVE INDUSTRY PAINT ENTIRE VEHICLE IAW SOW - *06CP037* J43498, PC: 210000, LI: ISIPS, 
PAINTING OF VEHICLE, PRIMING DOORS AND PAINTING OF VEHICLE DOORS

$643,000.00 $0.00 $643,000.00 CEFMS ISFF2 4/2/2007

3277 W91GY0-06-M-1190-NA-1 CASES2GO - ROOT INTERNATIONAL INC, FURNITURE REQUIRED BY CPATT TO FULFILL MTOE AND FURNISH POLICE 
STATIONS AROUND THE COUNTRY

$12,844.07 $12,844.07 $0.00 CEFMS ISFF1 4/2/2007

3278 W91GY0-06-M-1191-NA-1 IRAQI CONTRACTOR - 4609 *CM591* J42410, PC: 110000, LI: ISIAF, 10,000 LITER STORAGE TANK SUITABLE 
FOR STORING BULK WATER AND FUEL

$17,000.00 $17,000.00 $0.00 CEFMS ISFF1 4/2/2007

3279 W91GY0-06-M-1201-NA-1 IRAQI CONTRACTOR - 4976 *CM563* J43006, PC: 110000, LI: ISSOF, ‘CHOCOLATE CHIP’ DESERT 
CAMOUFLAGE COATS, TROUSERS AND HATS FOR THE IRAQI SPECIAL 
OPERATIONS FORCES BRIGADE IN AREA IV AT BIAP

$60,000.00 $60,000.00 $0.00 CEFMS ISFF1 4/2/2007

3280 W91GY0-06-M-1204-NA-1 BITCO WAREHOUSE EQUIPMENT/SUPPLIES $6,622.00 $0.00 $6,622.00 CEFMS ISFF1 4/2/2007

3281 W91GY0-06-M-1205-NA-1 IRAQI CONTRACTOR - 4998 CATERPILLAR OIL FILTERS, FUEL FILTERS, AIR FILTERS, WATER SEP., GENERATOR 
EMERGENCY WORK, AND DELIVERY COST

$879,000.00 $879,000.00 $0.00 CEFMS ISFF1 4/2/2007

3282 W91GY0-06-M-1208-NA-1 ORIENT STARS BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION; P00001 DTD 
18SEP06 ADD’L FUNDS IN THE AMT OF $1282.54

$46,438.54 $46,438.54 $0.00 CEFMS ISFF2 4/2/2007

3283 W91GY0-06-M-1209-NA-1 IRAQI CONTRACTOR - 4285 BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION $41,374.75 $41,374.75 $0.00 CEFMS ISFF2 4/2/2007

3284 W91GY0-06-M-1211-NA-1 IRAQI CONTRACTOR - 5094 CATERPILLAR OIL FILTERS, FUEL FILTERS, AIR FILTERS, WATER SEP., GENERATOR 
EMERGENCY WORK, AND DELIVERY COST

$153,864.00 $153,864.00 $0.00 CEFMS ISFF1 4/2/2007

3285 W91GY0-06-M-1226-NA-1 ADVANCED SCIENTIFIC SUPPLY CLASS 8 TRAINING SUPPLIES, AND SHIPPING $132,869.19 $72,752.93 $60,116.26 CEFMS ISFF1 4/2/2007

3286 W91GY0-06-M-1228-NA-1 IRAQI CONTRACTOR - 4937 27” TELEVISION, USB HUB, METAL DETECTING WAND,DIGITAL TAPE 
RECORDER, DESKTOP TELEPHONE, AND DIGITAL CAMERAS

$136,989.04 $136,945.59 $43.45 CEFMS ISFF1 4/2/2007

3287 W91GY0-06-M-1229-NA-1 IRAQI CONTRACTOR - 5043 *06CP033* J43489, PC: 240000, LI: ITIPG, COLLATOR PROJECT, (SPECIALIZED 
INDEX CARDS)

$1,350.00 $1,350.00 $0.00 CEFMS ISFF2 4/2/2007

3288 W91GY0-06-M-1246-NA-1 IRAQI CONTRACTOR - 4285 *CM2027, BARRACKS AND OFFICE FURNITURE FOR REMAINDER OF IRAQI 
ARMY UNITS FALLING IN ON NEW FACILITIES

$162,513.13 $162,513.13 $0.00 CEFMS ISFF2 4/2/2007

3289 W91GY0-06-M-1249-NA-1 ALLEN VANGUARD INC METAL DETECTOR PARTS/TRANSIT CASE/BATTERY PACK/CHARGER/SHIELD/
SHIPPING

$94,073.14 $0.00 $94,073.14 CEFMS ISFF2 4/2/2007

3290 W91GY0-06-M-1250-NA-1 GROVE U.S. LLC AOR AR8200MARK III RECEIVERS - CM2041* PC: 130000, LI: ISIAF, AOR AR8200 
MKIIIU WIDE RANGE SCANNER AND RA8600 TELESCOPIC ANTENNA

$1,065,900.00 $634,210.50 $431,689.50 CEFMS ISFF2 4/2/2007

3291 W91GY0-06-M-1250-NA-2 GROVE U.S. LLC AOR 8600 25” TELESCOPIC ANTENNA - *CM2041* PC: 130000, LI: ISIAF, AOR 
AR8200 MKIIIU WIDE RANGE SCANNER AND RA8600 TELESCOPIC ANTENNA

$39,900.00 $29,925.00 $9,975.00 CEFMS ISFF2 4/2/2007

3292 W91GY0-06-M-1250-NA-3 GROVE U.S. LLC SHIPPING - *CM2041* PC: 130000, LI: ISIAF, AOR AR8200 MKIIIU WIDE RANGE 
SCANNER AND RA8600 TELESCOPIC ANTENNA

$5,000.00 $5,000.00 $0.00 CEFMS ISFF2 4/2/2007

3293 W91GY0-06-M-1252-NA-1 AEY INC AMMUNITION, 7.62 X 39 MM - *CP254*, J43073, PC: 230000, LI: ISIPS, AMMO 
- CPATT SUSTAINMENT TRAINING FOR VARIOUS POLICE TRAINING ACADEMIES

$1,078,400.00 $0.00 $1,078,400.00 CEFMS ISFF1 4/2/2007

3294 W91GY0-06-M-1252-NA-2 AEY INC AMMUNITION 7.62 X 54 LINKED - *CP254*, J43073, PC: 230000, LI: ISIPS, 
AMMO - CPATT SUSTAINMENT TRAINING FOR VARIOUS POLICE TRAINING 
ACADEMIES

$290,000.00 $0.00 $290,000.00 CEFMS ISFF1 4/2/2007

3295 W91GY0-06-M-1252-NA-3 AEY INC AMMUNITION, 9MMM X 9MMM 12 GRAIN BALL - *CP254*, J43073, PC: 
230000, LI: ISIPS, AMMO - CPATT SUSTAINMENT TRAINING FOR VARIOUS 
POLICE TRAINING ACADEMIES

$1,490,000.00 $0.00 $1,490,000.00 CEFMS ISFF1 4/2/2007

3296 W91GY0-06-M-1253-NA-1 IRAQI CONTRACTOR - 4285 *CM622* J43360, PC: 140000, LI: ISAFF, DELL XPS 700 COMPUTER, PRINTER 
PLOTTER,UPS, AND SOFTWARE

$8,366.00 $8,366.00 $0.00 CEFMS ISFF1 4/2/2007

3297 W91GY0-06-M-1264-NA-1 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES FOR HAMMAM AL ALIL FOR THE 
MONTH OF OCTOBER TO SUPPORT THE BCT TRAINING FOR THE IRAQI ARMY

$0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007

3298 W91GY0-06-M-1264-NA-2 IRAQI CONTRACTOR - 5300 MOBILIZATION AND LIFE SUPPORT SERVICES IN SUPPORT OF BCT EXPANSION 
AT HAMMAM AL ALIL

$238,425.00 $238,425.00 $0.00 CEFMS ISFF2 4/2/2007

3299 W91GY0-06-M-1265-NA-1 IRAQI CONTRACTOR - 5070 VSAT INTERNET CONNECTIVITY AT NEW AL MUTHANA AIR BASE $2,500.00 $2,500.00 $0.00 CEFMS ISFF2 4/2/2007

3300 W91GY0-06-M-1266-NA-1 IRAQI CONTRACTOR - 5123 *CM429* J42014, LI: ISIAF, PC: 140000, RADIO BATTERIES FOR THE TAJI 
WAREHOUSE TO BE USED BY THE IRAQI ARMED FORCES

$4,020.00 $4,020.00 $0.00 CEFMS ISFF1 4/2/2007

3301 W91GY0-06-M-1267-NA-1 IRAQI CONTRACTOR - 5090 *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS FURNITURE FOR THE IRAQI 
ARMY BCT EXPANSION

$62,821.46 $62,821.46 $0.00 CEFMS ISFF2 4/2/2007

3302 W91GY0-06-M-1271-NA-1 AMERICANA BUSINESS CONSULTANTS *CM373* PC: 130000, LI: ISIAF, DIGITAL CAMERAS & VIDEO CAMERAS $66,829.00 $66,829.00 $0.00 CEFMS ISFF1 4/2/2007

3303 W91GY0-06-M-1272-NA-1 IRAQI CONTRACTOR - 5090 *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS FURNITURE FOR THE IRAQI 
ARMY BCT EXPANSION

$22,890.00 $22,890.00 $0.00 CEFMS ISFF2 4/2/2007
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3304 W91GY0-06-M-1276-NA-2 AECOM GOVERNMENT SERVICES INC REPAIR VEHICLES AT CAMP TAJI IAW SOW $91,499.85 $0.00 $91,499.85 CEFMS ISFF2 4/2/2007

3305 W91GY0-06-M-1278-NA-1 CCIE & CO TACTICAL EQUIPMENT FOR THE MOI TO FILL POLICE REQUIREMENTS $22,000.00 $22,000.00 $0.00 CEFMS ISFF2 4/2/2007

3306 W91GY0-06-M-1284-NA-1 MEDICAL EDUCATION TECHNOLOGIES INC EMERGENCY CARE SIMULATOR $98,216.00 $98,216.00 $0.00 CEFMS ISFF2 4/2/2007

3307 W91GY0-06-M-1286-NA-1 IRAQI CONTRACTOR - 4580 PROJ MGMT FOR RUSTAMAYA SECURITY SERVICES - *CM299A* J41922 LI: 
ISIAF PC: 110000 INCREASE FOR OPTION 2 OF CONTRACT W914NS-05-D-9038

$755,000.00 $755,000.00 $0.00 CEFMS ISFF1 4/2/2007

3308 W91GY0-06-M-1287-NA-1 BITCO TACTICAL EQUIPMENT FOR THE MOI TO FILL POLICE REQUIREMENTS;P00001 
DTD 12OCT06 REPLACE BY REQ #W915WE62366360

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

3309 W91GY0-06-M-1287-NA-2 BITCO *CM2025* J43469, PC: 130000, LI: ISIAF, BARRACKS FURNITURE FOR THE IRAQI 
ARMY BCT EXPANSION

$43,770.00 $0.00 $43,770.00 CEFMS ISFF2 4/2/2007

3310 W91GY0-06-M-1288-NA-1 IRAQI CONTRACTOR - 4446 RENEWAL OF SUBSCRIPTION OF INTERNET SERVICE 16-OCT-06 TO 15-FEB-07; 
P00001 DTD 11OCT06 CHANGE PMT OFFICE TO USACE FC

$100,000.00 $74,900.00 $25,100.00 CEFMS ISFF2 4/2/2007

3311 W91GY0-06-M-1289-NA-1 QUADMED, INC MEDICAL SUPPLIES (ORG PRAC W915WE62366360 TRANSFER ON ADMIN 
AMENDM’T P0001TO NEW PRAC)

$88,797.21 $0.00 $88,797.21 CEFMS ISFF2 4/2/2007

3312 W91GY0-06-M-1290-NA-1 IRAQI CONTRACTOR - 5089 BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION $17,517.00 $17,517.00 $0.00 CEFMS ISFF2 4/2/2007

3313 W91GY0-06-M-1291-NA-1 IRAQI CONTRACTOR - 5089 BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION $35,436.00 $35,436.00 $0.00 CEFMS ISFF2 4/2/2007

3314 W91GY0-06-M-1294-NA-1 DELL MARKETING L.P. *CM2167* J43664, PC: 140000, LI: ISIAF, DELL 1200 MP PROJECTOR, DELL 
INSPIRON 6400UMA LAPTOPS, DELL PROJECTOR SCREENS

$4,660.50 $4,660.50 $0.00 CEFMS ISFF2 4/2/2007

3315 W91GY0-06-M-9004-NA-1 IRAQI CONTRACTOR - 4431 RENOVATION OF PORT OF ENTRY NATIONAL HQ FACILITY AT AL AMEEN $332,000.00 $332,000.00 $0.00 CEFMS ISFF1 4/2/2007

3316 W91GY0-06-M-9010-NA-1 IRAQI CONTRACTOR - 5002 SET UP CANNIBALIZATION POINT FOR MOD $264,000.00 $264,000.00 $0.00 CEFMS ISFF1 4/2/2007

3317 W91GY0-06-M-9012-NA-1 IRAQI CONTRACTOR - 5060 WAREHOUSE SHELVING $59,715.00 $59,715.00 $0.00 CEFMS ISFF1 4/2/2007

3318 W91GY0-06-M-9019-NA-1 CROSSMATCH TECHNOLOGIES *CM534* J42504, PC: 110000, LI: ISIAF, UTP JUMP KITS, PRINTERS, COPIERS, 
SAFES,LAPTOPS, PRINTER CARTRIDGES AND PRINTER USB CABLES

$498,636.00 $432,765.72 $65,870.28 CEFMS ISFF1 4/2/2007

3319 W91GY0-06-M-9055-NA-1 MERCURY DEVELOPMENT FORCE PROTECTION AT AR RUSTAMIYAH ( BARRIERS AND SHELTERS) $1,802,240.00 $1,802,240.00 $0.00 CEFMS ISFF1 4/2/2007

3320 W91GY0-06-M-9072-NA-1 DLSS CORPORATION IMPROVEMENTS & REPAIRS FOR THE ICO TRAINING CENTER BUILDING 16A 
(ROOF REPAIR, FLOOR PAINTING, WALL PAINTING, HVAC INSTALLATION, HP 
PROJECTORS W/CEILING MOUNTS & SCREENS, CEILING PANELS, LIGHT BULB 
REPLACEMENT, TABLES)

$9,140.00 $9,140.00 $0.00 CEFMS ISFF2 4/2/2007

3321 W91GY0-06-M-9091-NA-1 ADVANCED TECHNOLOGY SYSTEMS *CM580*, J43061, PC: 130000, LI: ISMOD, DATA SERVICES FOR IRAQI 
VETERAN’S AFFAIRS SUB CENTER (5);P0001 MOD TO CHANGE PMT OFFICE TO 
DFAS ROME

$145,000.00 $145,000.00 $0.00 CEFMS ISFF1 4/2/2007

3322 W91GY0-06-M-9097-NA-1 IRAQI CONTRACTOR - 5040 *CM2061* J43586 PC: 110000, LI: ISNAV, REVERSE OSMOSIS PLANT REPAIRS $90,000.00 $90,000.00 $0.00 CEFMS ISFF2 4/2/2007

3323 W91GY0-06-W-0021-NA-1 IRAQI CONTRACTOR - 5007 FURNITURE FOR THE NEW HQ BUILDING FOR THE IRAQ NAVY AND MARINES 
LOCATED AT UMM QASAR

$99,050.00 $99,050.00 $0.00 CEFMS ISFF1 4/2/2007

3324 W91GY0-06-W-0022-NA-1 IRAQI CONTRACTOR - 5042 FURNITURE, FIXING, AND EQUIPMENT FOR 3RD BN 4TH BDE 10TH DIV IRAQI 
ARMY FOR THEIR NEW BARRACKS LOCATED AT AL AMARAH

$285,400.00 $284,900.00 $500.00 CEFMS ISFF1 4/2/2007

3325 W91GY0-06-W-0023-NA-1 IRAQI CONTRACTOR - 5042 BARRACKS AS SAMAWAH  FURNITURE , FIXING, AND EQUIPMENT FOR THE 
1ST BN 2ND BDE 10TH DIV IRAQI ARMY FOR THEIR NEW BARRACKS

$213,785.00 $213,285.00 $500.00 CEFMS ISFF1 4/2/2007

3326 W91GY0-06-W-0024-NA-1 IRAQI CONTRACTOR - 4148 PC: 110000, SPARE PARTS FOR THE IRAQI NAVY AND MARINES $255,962.00 $255,962.00 $0.00 CEFMS ISFF1 4/2/2007

3327 W91GY0-06-W-0025-NA-1 IRAQI CONTRACTOR - 4034 BARRACKS FURNITURE, FIXINGS AND EQUIPMENT FOR 2-3-10 NEW BARRACKS $431,571.00 $431,571.00 $0.00 CEFMS ISFF1 4/2/2007

3328 W91GY0-06-W-0132-NA-1 IRAQI CONTRACTOR - 4974 GRADING AND GRAVEL FOR ESTABLISHMENT OF NMC SITE $142,650.00 $142,650.00 $0.00 CEFMS ISFF1 4/2/2007

3329 W91GY0-06-W-0133-NA-1 FIRST PROTECTION MAINTENANCE CONTRACT FOR CAMP BLUE DIAMOND $700,000.00 $700,000.00 $0.00 CEFMS ISFF1 4/2/2007

3330 W91GY0-06-W-0151-NA-1 IRAQI CONTRACTOR - 5004 CONSTRUCT IPS STATION AT HUSAYBAH DISTRICT POLICE HQ IN AL ANBAR $77,595.00 $77,595.00 $0.00 CEFMS ISFF1 4/2/2007

3331 W91GY0-06-W-0167-NA-1 IRAQI CONTRACTOR - 4006 LABOR $14,720.00 $14,720.00 $0.00 CEFMS ISFF1 4/2/2007

3332 W91GY0-06-W-0222-NA-1 BLUE MARINE SERVICES FURNITURE PACKAGE FOR IRAQI ARMED FORCES LEVEL II CLINIC AT 
HABBANIYAH

$11,810.50 $11,810.00 $0.50 CEFMS ISFF1 4/2/2007

3333 W91GY0-06-W-1093-NA-1 IRAQI CONTRACTOR - 5060 INSTALLATION OF WASHERS $5,850.00 $5,850.00 $0.00 CEFMS ISFF1 4/2/2007

3334 W91GY0-06-W-1104-NA-1 IRAQI CONTRACTOR - 5059 FURNITURE TO OUTFIT THE 4TH MTR $81,085.00 $81,085.00 $0.00 CEFMS ISFF1 4/2/2007

3335 W91GY0-06-W-1143-NA-1 IRAQI CONTRACTOR - 5030 110000 FURNITURE $116,879.25 $116,879.25 $0.00 CEFMS ISFF1 4/2/2007

3336 W91GY0-06-W-1147-NA-1 IRAQI CONTRACTOR - 4174 TO EQUIP IRAQI ARMY TACTICAL, ENTRY, AND OBSERVATION CONTROL 
POINTS IN THE SALAH AD DIN PROVINCE

$17,030.00 $17,030.00 $0.00 CEFMS ISFF1 4/2/2007

3337 W91GY0-06-W-1154-NA-1 HERISH COMPANY *CM487* J42297, LI: ISIAF, PC: 110000, RATIFICATION OF UAC FOR MOVING 
FORCE PROTECTION BARRIERS FROM KIRKUK COURTHOUSE

$5,100.00 $5,100.00 $0.00 CEFMS ISFF1 4/2/2007

3338 W91GY0-06-W-2006-NA-1 IRAQI CONTRACTOR - 5076 PROVIDE SECURITY GUARDS AT MOSUL SECURITY SVCS ACADEMY $64,374.00 $64,374.00 $0.00 CEFMS ISFF1 4/2/2007

3339 W91GY0-06-W-2036-NA-1 IRAQI CONTRACTOR - 4604 LIFE SUPPORT - MEALS FOR IRAQI POLICE IN TAL AFAR $327,657.00 $327,657.00 $0.00 CEFMS ISFF1 4/2/2007

3340 W91GY0-06-W-2053-NA-1 IRAQI CONTRACTOR - 4189 3/3/3 HARD STAND BUILDING WITH SUITABLE FACILITIES $237,150.00 $237,150.00 $0.00 CEFMS ISFF1 4/2/2007

3341 W91GY0-06-W-2101-NA-1 PRECISION PYRAMIDS FURNITURE, AUTOMATION AND SCHOOL SUPPLIES TO START UP OPERATIONS 
FOR THE ENTIRE 3D IA DIV FOR ADVANCED OFFICER, IA NCO, IP NCO AND BP 
NCO TRAINING

$175,580.00 $175,580.00 $0.00 CEFMS ISFF1 4/2/2007

3342 W91GY0-06-W-2102-NA-1 IRAQI CONTRACTOR - 4604 ATO PROVIDE THE 3RD BDE 2ND IA DIV TRUCKS WITH A GUN PLATFORM AND 
ADDED PROTECTION FOR THE GUNNER

$499,125.00 $499,125.00 $0.00 CEFMS ISFF1 4/2/2007

3343 W91GY0-06-W-2241-NA-1 IRAQI CONTRACTOR - 5063 *CM590* PC: 110000, LI: ISIAF, DBE ACADEMY PARKING LOT AT 
SULAYAHMANIAH, IRAQ

$16,500.00 $16,500.00 $0.00 CEFMS ISFF1 4/2/2007
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3344 W91GY0-06-W-4020-NA-1 IRAQI CONTRACTOR - 4238 IRAQI ARMY 8TH DIV HQ AD DIWANIYAH,AL QADISIYAH PROVINCE $468,159.00 $468,159.00 $0.00 CEFMS ISFF1 4/2/2007

3345 W91GY0-07-A-0001-5011-1 IRAQI CONTRACTOR - 5202 BUS SERVICES $125,000.00 $125,000.00 $0.00 CEFMS ISFF2 4/2/2007

3346 W91GY0-07-A-0001-5012-1 IRAQI CONTRACTOR - 5202 BUS SERVICE $75,000.00 $75,000.00 $0.00 CEFMS ISFF2 4/2/2007

3347 W91GY0-07-A-0001-5016-1 IRAQI CONTRACTOR - 5202 BUS SERVICE $75,000.00 $75,000.00 $0.00 CEFMS ISFF2 4/2/2007

3348 W91GY0-07-A-0002-1-1 IRAQI CONTRACTOR - 5111 KITCHEN EQUIPMENT $305,010.00 $0.00 $305,010.00 CEFMS ISFF2 4/2/2007

3349 W91GY0-07-A-0002-2-1 IRAQI CONTRACTOR - 5111 KITCHEN EQUIPMENT $166,975.00 $166,975.00 $0.00 CEFMS ISFF2 4/2/2007

3350 W91GY0-07-A-0002-3-1 IRAQI CONTRACTOR - 5111 DFAS EQUIPMENT FOR CAMP ECHO/DIWANIYAH $167,000.00 $0.00 $167,000.00 CEFMS ISFF2 4/2/2007

3351 W91GY0-07-A-0002-4-1 IRAQI CONTRACTOR - 5111 DFAC EQUIPMENT $244,520.00 $0.00 $244,520.00 CEFMS ISFF2 4/2/2007

3352 W91GY0-07-A-0002-5-1 IRAQI CONTRACTOR - 5111 KITCHEN SUPPLIES $224,765.00 $0.00 $224,765.00 CEFMS ISFF2 4/2/2007

3353 W91GY0-07-A-0004-1-1 BITCO KITCHEN EQUIPMENT $66,275.00 $0.00 $66,275.00 CEFMS ISFF2 4/2/2007

3354 W91GY0-07-A-0004-2-1 BITCO KITCHEN EQUIPMENT $407,950.00 $0.00 $407,950.00 CEFMS ISFF2 4/2/2007

3355 W91GY0-07-A-0004-3-0023A BITCO GASTRONOME TRAYS SIZED FOR HOT BAIN 6 INCH $2,750.00 $0.00 $2,750.00 CEFMS ISFF2 4/2/2007

3356 W91GY0-07-A-0004-3-1 BITCO MDB-MAIN DISTRIBUTION ELECTRICAL BOARD $2,000.00 $0.00 $2,000.00 CEFMS ISFF2 4/2/2007

3357 W91GY0-07-A-0004-3-10 BITCO VEGETABLE CUTTER-BANCH S/S 220 V WITH CUTTING DISKS TYPE $5,000.00 $0.00 $5,000.00 CEFMS ISFF2 4/2/2007

3358 W91GY0-07-A-0004-3-11 BITCO MEAT CHOPPING BOARD POLYETHYLENE 1600X700X40 $450.00 $0.00 $450.00 CEFMS ISFF2 4/2/2007

3359 W91GY0-07-A-0004-3-12 BITCO MEAT GRINDER (MINCER)-BENCH TYPE 140KG/HR 1HP, 220 V $4,400.00 $0.00 $4,400.00 CEFMS ISFF2 4/2/2007

3360 W91GY0-07-A-0004-3-13 BITCO MEAT BAND SAW $2,650.00 $0.00 $2,650.00 CEFMS ISFF2 4/2/2007

3361 W91GY0-07-A-0004-3-14 BITCO FOOD WARMER S/S, DOUBLE DOORS 1400X800X1800 3000WATT, 230V $36,000.00 $0.00 $36,000.00 CEFMS ISFF2 4/2/2007

3362 W91GY0-07-A-0004-3-15 BITCO GAS STOCK POT WITH CAST IRON BURNER 615X615X400 $4,400.00 $0.00 $4,400.00 CEFMS ISFF2 4/2/2007

3363 W91GY0-07-A-0004-3-16 BITCO SHAWIRMA MACHINE BENCH TYPE 600X600MM $10,200.00 $0.00 $10,200.00 CEFMS ISFF2 4/2/2007

3364 W91GY0-07-A-0004-3-17 BITCO CHEST FREEZER 16 CFT-1600X700X900 $5,600.00 $0.00 $5,600.00 CEFMS ISFF2 4/2/2007

3365 W91GY0-07-A-0004-3-18 BITCO BOILING PAN S/S 100 LTR 900X900X850 $22,000.00 $0.00 $22,000.00 CEFMS ISFF2 4/2/2007

3366 W91GY0-07-A-0004-3-19 BITCO TILTING PRAT PAN S/S 80LTR 900X900X850 $22,400.00 $0.00 $22,400.00 CEFMS ISFF2 4/2/2007

3367 W91GY0-07-A-0004-3-2 BITCO DB-ELECTRICAL DISTRIBUTION BOARD $400.00 $0.00 $400.00 CEFMS ISFF2 4/2/2007

3368 W91GY0-07-A-0004-3-20 BITCO DOUBLE DEEP WELL DEEP FRYER $9,600.00 $0.00 $9,600.00 CEFMS ISFF2 4/2/2007

3369 W91GY0-07-A-0004-3-21 BITCO STOVE RANGE S/S-4 PLATES WITH OVEN 900X900X850 $13,500.00 $0.00 $13,500.00 CEFMS ISFF2 4/2/2007

3370 W91GY0-07-A-0004-3-22 BITCO BAIN MARIE HOT LINER 600X700X850 WITH SNEEZE GUARD AND TRAY BAR $20,400.00 $0.00 $20,400.00 CEFMS ISFF2 4/2/2007

3371 W91GY0-07-A-0004-3-23 BITCO GASTRONOME TRAYS SIZED FOR HOT BAIN $2,250.00 $0.00 $2,250.00 CEFMS ISFF2 4/2/2007

3372 W91GY0-07-A-0004-3-24 BITCO BRAIN MARIE NEUTRAL 1200X700X850 $12,600.00 $0.00 $12,600.00 CEFMS ISFF2 4/2/2007

3373 W91GY0-07-A-0004-3-25 BITCO TRASH BIN W/WHEELS-PLASTIC $3,000.00 $0.00 $3,000.00 CEFMS ISFF2 4/2/2007

3374 W91GY0-07-A-0004-3-26 BITCO TROLLEY S/S 2 SHELVES 900X500 $4,600.00 $0.00 $4,600.00 CEFMS ISFF2 4/2/2007

3375 W91GY0-07-A-0004-3-27 BITCO TROLLEY LOW PLATFORM 1000X500 $1,180.00 $0.00 $1,180.00 CEFMS ISFF2 4/2/2007

3376 W91GY0-07-A-0004-3-29 BITCO HOOD SINGLE SKIN WALL MOUNTED 1200 X 1600MM $6,000.00 $0.00 $6,000.00 CEFMS ISFF2 4/2/2007

3377 W91GY0-07-A-0004-3-3 BITCO SHELF-MODULAR CHROME PLATED $19,500.00 $0.00 $19,500.00 CEFMS ISFF2 4/2/2007

3378 W91GY0-07-A-0004-3-30 BITCO COMPLETE S/S SINGLE SKIN HOOD WALL MOUNTED 1200X4000MM $5,000.00 $0.00 $5,000.00 CEFMS ISFF2 4/2/2007

3379 W91GY0-07-A-0004-3-31 BITCO SHOWER TAP FOR DISH WASHING SINKS $1,380.00 $0.00 $1,380.00 CEFMS ISFF2 4/2/2007

3380 W91GY0-07-A-0004-3-32 BITCO INDUSTRIAL TAP WITH CHROME COATING AND MIXER TAP 22M $760.00 $0.00 $760.00 CEFMS ISFF2 4/2/2007

3381 W91GY0-07-A-0004-3-33 BITCO CHILLING REEFER MINIMUM 7M SEE SPEC SHEET $54,000.00 $0.00 $54,000.00 CEFMS ISFF2 4/2/2007

3382 W91GY0-07-A-0004-3-34 BITCO FREEZING REEFER MINIMUM 7M $54,000.00 $0.00 $54,000.00 CEFMS ISFF2 4/2/2007

3383 W91GY0-07-A-0004-3-35 BITCO DRY FOOD CONTAINER WITH 2 TON SPLIT A/C 7M MINIMUM LENGTH $14,000.00 $0.00 $14,000.00 CEFMS ISFF2 4/2/2007

3384 W91GY0-07-A-0004-3-36 BITCO CHEMICAL STORAGE 7M MINIMUM LENGTH $4,000.00 $0.00 $4,000.00 CEFMS ISFF2 4/2/2007

3385 W91GY0-07-A-0004-3-37 BITCO CHAIR-PLASTIC $4,560.00 $0.00 $4,560.00 CEFMS ISFF2 4/2/2007

3386 W91GY0-07-A-0004-3-38 BITCO TABLE FOR 6 PEOPLE-PLASTIC - END TO END SEATS 4 PEOPLE $5,148.00 $0.00 $5,148.00 CEFMS ISFF2 4/2/2007

3387 W91GY0-07-A-0004-3-4 BITCO STAINLESS STEEL WORK TABLE 1600X700X850 $8,400.00 $0.00 $8,400.00 CEFMS ISFF2 4/2/2007

3388 W91GY0-07-A-0004-3-40 BITCO SUPPLY & INSTALL PIPING AS NECESSARY TO INSTALL COMMERCIAL 
STAINLESS STEEL SINKS

$4,000.00 $0.00 $4,000.00 CEFMS ISFF2 4/2/2007

3389 W91GY0-07-A-0004-3-41 BITCO INSTALL BASIC (LPG) GAS NETWORK FOR THE GAS APPLIANCES NEEDED FOR 
REDUNDANCY.

$8,000.00 $0.00 $8,000.00 CEFMS ISFF2 4/2/2007

3390 W91GY0-07-A-0004-3-42 BITCO WATER HEATER 400LTR CAPACITY $4,000.00 $0.00 $4,000.00 CEFMS ISFF2 4/2/2007

3391 W91GY0-07-A-0004-3-43 BITCO ELECTRICAL BACKINGS, MODIFICATION JOB $12,472.00 $0.00 $12,472.00 CEFMS ISFF2 4/2/2007

3392 W91GY0-07-A-0004-3-44 BITCO DRAINAGE MOD, 12 METER IN LENGTH $10,000.00 $0.00 $10,000.00 CEFMS ISFF2 4/2/2007

3393 W91GY0-07-A-0004-3-45 BITCO CONCRETE PADS FOR REEFERS (360M2, AT $50/M2) $18,000.00 $0.00 $18,000.00 CEFMS ISFF2 4/2/2007

3394 W91GY0-07-A-0004-3-48 BITCO WATER NETWORK, MODIFICATION JOB $4,000.00 $0.00 $4,000.00 CEFMS ISFF2 4/2/2007

3395 W91GY0-07-A-0004-3-5 BITCO LARGE BOWL S/S SINK 1400X700X850 $2,300.00 $0.00 $2,300.00 CEFMS ISFF2 4/2/2007

3396 W91GY0-07-A-0004-3-50 BITCO TRANSPORTATION TO LOCATION $12,000.00 $0.00 $12,000.00 CEFMS ISFF2 4/2/2007

3397 W91GY0-07-A-0004-3-51 BITCO INSTALLATION OF EQUIPMENT AND TRAINING $10,000.00 $0.00 $10,000.00 CEFMS ISFF2 4/2/2007

3398 W91GY0-07-A-0004-3-52 BITCO HAND WASHING BASIN ASSEMBLY FOR SOLDIERS W/4 BASINS $8,400.00 $0.00 $8,400.00 CEFMS ISFF2 4/2/2007

3399 W91GY0-07-A-0004-3-6 BITCO THREE BOWL S/S SINK 1800X700X850 $1,500.00 $0.00 $1,500.00 CEFMS ISFF2 4/2/2007
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3400 W91GY0-07-A-0004-3-7 BITCO TOW BOWL S/S SINK +2 WINGS 2500X700X850 $1,500.00 $0.00 $1,500.00 CEFMS ISFF2 4/2/2007

3401 W91GY0-07-A-0004-3-8 BITCO DOUBLE DOOR S/S CHILLER $23,880.00 $0.00 $23,880.00 CEFMS ISFF2 4/2/2007

3402 W91GY0-07-A-0004-3-9 BITCO POTATO PEELER S/S BODY 18KG CAPACITY, 220V $5,200.00 $0.00 $5,200.00 CEFMS ISFF2 4/2/2007

3403 W91GY0-07-A-0005-1-1 IRAQI CONTRACTOR - 5301 *CM2121* J43766, PC: 130000, LI: ISIAF, DINING FACILITY EQUIPMENT 
PURCHASES ANS INSTALLATION FOR THE IRAQ ARMY

$20,511.00 $20,511.00 $0.00 CEFMS ISFF2 4/2/2007

3404 W91GY0-07-A-0005-2-1 IRAQI CONTRACTOR - 5301 SHELF-MODULAR, STAINLESS STEEL WORK TABLE LARGE BOWL S/S SINK, ETC. $540,755.00 $165,300.00 $375,455.00 CEFMS ISFF2 4/2/2007

3405 W91GY0-07-A-0005-3-1 IRAQI CONTRACTOR - 5301 DFAC EQUIPMENT AL HADR $227,775.50 $0.00 $227,775.50 CEFMS ISFF2 4/2/2007

3406 W91GY0-07-A-0005-4-1 IRAQI CONTRACTOR - 5301 KITCHEN EQUIPMENT $164,674.00 $0.00 $164,674.00 CEFMS ISFF2 4/2/2007

3407 W91GY0-07-A-0005-5-1 IRAQI CONTRACTOR - 5301 DINING FACILITY EQUIPMENT PURCHASES AND INSTALLATION FOR THE IRAQ 
ARMY

$487,817.84 $0.00 $487,817.84 CEFMS ISFF2 4/2/2007

3408 W91GY0-07-A-0005-6-1 IRAQI CONTRACTOR - 5301 DINING FACILITY EQUIPMENT PURCHASE AND INSTALLATION FOR THE IRAQ 
ARMY

$217,728.50 $0.00 $217,728.50 CEFMS ISFF2 4/2/2007

3409 W91GY0-07-A-0005-7-1 IRAQI CONTRACTOR - 5301 DINING FACILITY EQUIPMENT PURCHASES AND INSTALLATION FOR THE IRAQ 
ARMY

$364,637.50 $0.00 $364,637.50 CEFMS ISFF2 4/2/2007

3410 W91GY0-07-A-0005-NA-1 IRAQI CONTRACTOR - 5301 SUPPLIES AND EQUIPMENT $230,270.50 $0.00 $230,270.50 CEFMS ISFF2 4/2/2007

3411 W91GY0-07-A-0010-1-1 IRAQI CONTRACTOR - 4285 FURNITURE FOR FOB Q-WEST 1A FOB 1ST BN OF 3RD BDE AND 3RD BDE HQ $247,019.00 $0.00 $247,019.00 CEFMS ISFF2 4/2/2007

3412 W91GY0-07-A-0010-2-1 IRAQI CONTRACTOR - 4285 BARRACKS AND OFFICE FURNITURE FOR REMAINDER OF IRAQI ARMY UNITS 
FALLING IN ON NEW FACILITIES

$282,064.70 $0.00 $282,064.70 CEFMS ISFF2 4/2/2007

3413 W91GY0-07-A-0011-1-1 GREEN DREAM TRADING LTD SPRING MATTRESS $77,760.00 $0.00 $77,760.00 CEFMS ISFF2 4/2/2007

3414 W91GY0-07-A-0011-1-2 GREEN DREAM TRADING LTD PILLOW $7,200.00 $0.00 $7,200.00 CEFMS ISFF2 4/2/2007

3415 W91GY0-07-A-0011-1-3 GREEN DREAM TRADING LTD BEDDING $14,400.00 $0.00 $14,400.00 CEFMS ISFF2 4/2/2007

3416 W91GY0-07-A-0011-1-4 GREEN DREAM TRADING LTD WOOL BLANKETS $25,920.00 $0.00 $25,920.00 CEFMS ISFF2 4/2/2007

3417 W91GY0-07-A-0011-1-5 GREEN DREAM TRADING LTD LARGE TRASH CAN $3,000.00 $0.00 $3,000.00 CEFMS ISFF2 4/2/2007

3418 W91GY0-07-A-0011-1-6 GREEN DREAM TRADING LTD SMALL TRASH CAN $6,000.00 $0.00 $6,000.00 CEFMS ISFF2 4/2/2007

3419 W91GY0-07-A-0011-1-7 GREEN DREAM TRADING LTD SHIPPING $32,000.00 $0.00 $32,000.00 CEFMS ISFF2 4/2/2007

3420 W91GY0-07-A-0011-2-1 GREEN DREAM TRADING LTD BUNK BEDS - FOB LION, DIYALA PROVINCE $91,080.00 $0.00 $91,080.00 CEFMS ISFF2 4/2/2007

3421 W91GY0-07-A-0011-2-10 GREEN DREAM TRADING LTD BEDDING - FOB FAYLOQ (DIYALA PROVINCE, 100 KM NE OF BAGHDAD) $2,784.00 $0.00 $2,784.00 CEFMS ISFF2 4/2/2007

3422 W91GY0-07-A-0011-2-11 GREEN DREAM TRADING LTD WOOL BLANKETS - FOB FAYLOQ (DIYALA PROVINCE, 100 KM NE OF 
BAGHDAD)

$5,011.20 $0.00 $5,011.20 CEFMS ISFF2 4/2/2007

3423 W91GY0-07-A-0011-2-12 GREEN DREAM TRADING LTD SHIPPING - FOB FAYLOQ (DIYALA PROVINCE, 100 KM NE OF BAGHDAD) $12,000.00 $0.00 $12,000.00 CEFMS ISFF2 4/2/2007

3424 W91GY0-07-A-0011-2-13 GREEN DREAM TRADING LTD BUNK BEDS - KIRKUSH MILITARY TRAINING BASE, 12 KM E OF BALAD RUZ, 
IRAQ

$6,390.00 $0.00 $6,390.00 CEFMS ISFF2 4/2/2007

3425 W91GY0-07-A-0011-2-14 GREEN DREAM TRADING LTD SPRING MATTRESS - KIRKUSH MILITARY TRAINING BASE, 12 KM E OF BALAD 
RUZ, IRAQ

$4,600.80 $0.00 $4,600.80 CEFMS ISFF2 4/2/2007

3426 W91GY0-07-A-0011-2-15 GREEN DREAM TRADING LTD PILLOW - KIRKUSH MILITARY TRAINING BASE, 12 KM E OF BALAD RUZ, IRAQ $426.00 $0.00 $426.00 CEFMS ISFF2 4/2/2007

3427 W91GY0-07-A-0011-2-16 GREEN DREAM TRADING LTD BEDDING - KIRKUSH MILITARY TRAINING BASE, 12 KM E OF BALAD RUZ, IRAQ $852.00 $0.00 $852.00 CEFMS ISFF2 4/2/2007

3428 W91GY0-07-A-0011-2-17 GREEN DREAM TRADING LTD WOOL BLANKETS - KIRKUSH MILITARY TRAINING BASE, 12 KM E OF BALAD 
RUZ, IRAQ

$1,533.60 $0.00 $1,533.60 CEFMS ISFF2 4/2/2007

3429 W91GY0-07-A-0011-2-18 GREEN DREAM TRADING LTD SHIPPING - KIRKUSH MILITARY TRAINING BASE, 12 KM E OF BALAD RUZ, IRAQ $4,000.00 $0.00 $4,000.00 CEFMS ISFF2 4/2/2007

3430 W91GY0-07-A-0011-2-2 GREEN DREAM TRADING LTD SPRING MATTRESS - FOB LION, DIYALA PROVINCE $65,577.60 $0.00 $65,577.60 CEFMS ISFF2 4/2/2007

3431 W91GY0-07-A-0011-2-3 GREEN DREAM TRADING LTD PILLOW - FOB LION, DIYALA PROVINCE $6,072.00 $0.00 $6,072.00 CEFMS ISFF2 4/2/2007

3432 W91GY0-07-A-0011-2-4 GREEN DREAM TRADING LTD BEDDING $12,144.00 $0.00 $12,144.00 CEFMS ISFF2 4/2/2007

3433 W91GY0-07-A-0011-2-5 GREEN DREAM TRADING LTD WOOL BLANKETS - FOB LION, DIYALA PROVINCE $21,859.20 $0.00 $21,859.20 CEFMS ISFF2 4/2/2007

3434 W91GY0-07-A-0011-2-6 GREEN DREAM TRADING LTD SHIPPING - FOB LION, DIYALA PROVINCE $39,400.00 $0.00 $39,400.00 CEFMS ISFF2 4/2/2007

3435 W91GY0-07-A-0011-2-7 GREEN DREAM TRADING LTD BUNK BEDS - FOB FAYLOQ (DIYALA PROVINCE, 100 KM NE OF BAGHDAD) $20,880.00 $0.00 $20,880.00 CEFMS ISFF2 4/2/2007

3436 W91GY0-07-A-0011-2-8 GREEN DREAM TRADING LTD SPRING MATTRESS - FOB FAYLOQ (DIYALA PROVINCE, 100 KM NE OF 
BAGHDAD)

$15,033.60 $0.00 $15,033.60 CEFMS ISFF2 4/2/2007

3437 W91GY0-07-A-0011-2-9 GREEN DREAM TRADING LTD PILLOW - FOB FAYLOQ (DIYALA PROVINCE, 100 KM NE OF BAGHDAD) $1,392.00 $0.00 $1,392.00 CEFMS ISFF2 4/2/2007

3438 W91GY0-07-A-0014-1-1 ORIENT STARS KIRKUSH MILITARY TRAINING BASE, 12 KM E OF BALAD RUZ, IRAQ $195,402.80 $0.00 $195,402.80 CEFMS ISFF2 4/2/2007

3439 W91GY0-07-A-0014-2-1 ORIENT STARS CM2027, BARRACKS AND OFFICE FURNITURE FOR REMAINDER OF IRAQI 
ARMY UNITS FALLING IN ON NEW FACILITIES

$126,597.80 $0.00 $126,597.80 CEFMS ISFF2 4/2/2007

3440 W91GY0-07-A-0014-NA-1 ORIENT STARS OFFICE DESK $4,800.00 $0.00 $4,800.00 CEFMS ISFF2 4/2/2007

3441 W91GY0-07-A-0014-NA-10 ORIENT STARS 4 DRAWER FILE CABINET $1,330.00 $0.00 $1,330.00 CEFMS ISFF2 4/2/2007

3442 W91GY0-07-A-0014-NA-11 ORIENT STARS CHAIR, WORK $2,400.00 $0.00 $2,400.00 CEFMS ISFF2 4/2/2007

3443 W91GY0-07-A-0014-NA-12 ORIENT STARS SPRING MATTRESS $31,850.00 $0.00 $31,850.00 CEFMS ISFF2 4/2/2007

3444 W91GY0-07-A-0014-NA-13 ORIENT STARS METAL WALL LOCKER $30,060.00 $0.00 $30,060.00 CEFMS ISFF2 4/2/2007

3445 W91GY0-07-A-0014-NA-14 ORIENT STARS PILLOW $2,950.00 $0.00 $2,950.00 CEFMS ISFF2 4/2/2007

3446 W91GY0-07-A-0014-NA-15 ORIENT STARS BEDDING $5,950.00 $0.00 $5,950.00 CEFMS ISFF2 4/2/2007

3447 W91GY0-07-A-0014-NA-16 ORIENT STARS WOOL BLANKETS $13,200.00 $0.00 $13,200.00 CEFMS ISFF2 4/2/2007

3448 W91GY0-07-A-0014-NA-17 ORIENT STARS BOOKCASE, 5-SHELF $2,700.00 $0.00 $2,700.00 CEFMS ISFF2 4/2/2007
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3449 W91GY0-07-A-0014-NA-18 ORIENT STARS SINGLE BED $4,500.00 $0.00 $4,500.00 CEFMS ISFF2 4/2/2007

3450 W91GY0-07-A-0014-NA-19 ORIENT STARS WARDROBE/DRESSER $9,440.00 $0.00 $9,440.00 CEFMS ISFF2 4/2/2007

3451 W91GY0-07-A-0014-NA-2 ORIENT STARS CONFERENCE TABLE $2,320.00 $0.00 $2,320.00 CEFMS ISFF2 4/2/2007

3452 W91GY0-07-A-0014-NA-20 ORIENT STARS BACHELORS CHEST $5,100.00 $0.00 $5,100.00 CEFMS ISFF2 4/2/2007

3453 W91GY0-07-A-0014-NA-21 ORIENT STARS BEDSIDE LAMP $530.00 $0.00 $530.00 CEFMS ISFF2 4/2/2007

3454 W91GY0-07-A-0014-NA-22 ORIENT STARS LARGE TRASH CAN $1,620.00 $0.00 $1,620.00 CEFMS ISFF2 4/2/2007

3455 W91GY0-07-A-0014-NA-23 ORIENT STARS SMALL TRASH CAN $1,175.00 $0.00 $1,175.00 CEFMS ISFF2 4/2/2007

3456 W91GY0-07-A-0014-NA-24 ORIENT STARS SHIPPING $33,775.00 $0.00 $33,775.00 CEFMS ISFF2 4/2/2007

3457 W91GY0-07-A-0014-NA-3 ORIENT STARS FOLDING TABLE $1,110.00 $0.00 $1,110.00 CEFMS ISFF2 4/2/2007

3458 W91GY0-07-A-0014-NA-4 ORIENT STARS SEMINAR TABLE $2,947.50 $0.00 $2,947.50 CEFMS ISFF2 4/2/2007

3459 W91GY0-07-A-0014-NA-5 ORIENT STARS STEEL FOLDING CHAIR $6,390.00 $0.00 $6,390.00 CEFMS ISFF2 4/2/2007

3460 W91GY0-07-A-0014-NA-6 ORIENT STARS DESK (CLASSROOM) $22,200.00 $0.00 $22,200.00 CEFMS ISFF2 4/2/2007

3461 W91GY0-07-A-0014-NA-7 ORIENT STARS OFFICE CHAIRS $672.00 $0.00 $672.00 CEFMS ISFF2 4/2/2007

3462 W91GY0-07-A-0014-NA-8 ORIENT STARS EXECUTIVE OFFICE CHAIRS $1,952.00 $0.00 $1,952.00 CEFMS ISFF2 4/2/2007

3463 W91GY0-07-A-0014-NA-9 ORIENT STARS BUNK BEDS $43,987.50 $0.00 $43,987.50 CEFMS ISFF2 4/2/2007

3464 W91GY0-07-C-0001-NA-1 MORCOM INTERNATIONAL, INC WINRADIO, EXTERNAL RECEIVER - *CM2031* PC: 130000, LI: ISIAF, WIN RADIO 
3150E EXTERNAL RECEIVER

$2,285,400.00 $650,150.49 $1,635,249.51 CEFMS ISFF2 4/2/2007

3465 W91GY0-07-C-0002-NA-1 IRAQI CONTRACTOR - 5300 CONSTRUCTING 2 TRAINING CAMPS $11,852,312.54 $11,852,312.54 $0.00 CEFMS ISFF2 4/2/2007

3466 W91GY0-07-C-0003-NA-1 GREEN DREAM TRADING LTD BALLISTIC HELMETS, SMALL $1,527,600.00 $0.00 $1,527,600.00 CEFMS ISFF2 4/2/2007

3467 W91GY0-07-C-0003-NA-2 GREEN DREAM TRADING LTD BALLISTIC HELMETS, MEDIUM $5,969,700.00 $0.00 $5,969,700.00 CEFMS ISFF2 4/2/2007

3468 W91GY0-07-C-0003-NA-3 GREEN DREAM TRADING LTD BALLISTIC HELMETS, LARGE $2,130,600.00 $0.00 $2,130,600.00 CEFMS ISFF2 4/2/2007

3469 W91GY0-07-C-0003-NA-4 GREEN DREAM TRADING LTD BALLISTIC HELMETS, X-LARGE $422,100.00 $0.00 $422,100.00 CEFMS ISFF2 4/2/2007

3470 W91GY0-07-C-0005-NA-1 IRAQI CONTRACTOR - 5300 GRAVEL & COMPACTION FOR SITE PREPARATION (PARA 1.5 OF THE SOW) $365,500.00 $313,470.00 $52,030.00 CEFMS ISFF2 4/2/2007

3471 W91GY0-07-C-0005-NA-10 IRAQI CONTRACTOR - 5300 INSTALLATION SERVICES (PARA 5.0 OF THE SOW) $1,870,000.00 $1,870,000.00 $0.00 CEFMS ISFF2 4/2/2007

3472 W91GY0-07-C-0005-NA-11 IRAQI CONTRACTOR - 5300 CONTRACTOR SECURITY (AT/FP)(PARA 6.0 OF THE SOW) $231,400.00 $231,400.00 $0.00 CEFMS ISFF2 4/2/2007

3473 W91GY0-07-C-0005-NA-2 IRAQI CONTRACTOR - 5300 CEMENT FOR SITE PREPARATION (PARA 1.6 OF THE SOW) $258,000.00 $247,250.00 $10,750.00 CEFMS ISFF2 4/2/2007

3474 W91GY0-07-C-0005-NA-3 IRAQI CONTRACTOR - 5300 CONTRACTOR PERSONNEL REQUIREMENT (PARA 3.0 OF THE SOW) $174,000.00 $174,000.00 $0.00 CEFMS ISFF2 4/2/2007

3475 W91GY0-07-C-0005-NA-4 IRAQI CONTRACTOR - 5300 CONSTRUCTION AND FURNISHING OF LIVING QUARTERS (PARA 4.1 OF THE 
SOW)

$6,142,500.00 $6,142,500.00 $0.00 CEFMS ISFF2 4/2/2007

3476 W91GY0-07-C-0005-NA-5 IRAQI CONTRACTOR - 5300 CONSTRUCTION AND FURNISHING OF OFFICE AND ADMINISTRATIVE AREAS 
(PARA 4.2 OF THE SOW)

$2,102,100.00 $2,102,100.00 $0.00 CEFMS ISFF2 4/2/2007

3477 W91GY0-07-C-0005-NA-6 IRAQI CONTRACTOR - 5300 CONSTRUCTION AND FURNISHING OF SIX SLEEPING CONTAINERS TO BE USED 
BY COALITION FORCES (PARA 4.1 AND 4.2 OF THE SOW)

$135,000.00 $135,000.00 $0.00 CEFMS ISFF2 4/2/2007

3478 W91GY0-07-C-0005-NA-7 IRAQI CONTRACTOR - 5300 CONSTRUCTION FURNISHING OF ONE DINNING FACILITY KITCHEN AND THREE 
SEATING AREA (PARA 4.3 OF THE SOW)

$1,109,500.00 $1,109,500.00 $0.00 CEFMS ISFF2 4/2/2007

3479 W91GY0-07-C-0005-NA-8 IRAQI CONTRACTOR - 5300 CONSTRUCTION, INSTALLATION AND TESTING OF POWER DISTRIBUTION 
SYSTEM (PARA 4.4 OF THE SOW)

$3,225,000.00 $3,225,000.00 $0.00 CEFMS ISFF2 4/2/2007

3480 W91GY0-07-C-0005-NA-9 IRAQI CONTRACTOR - 5300 CONSTRUCTION, INSTALLATION AND SUPPLY OF LIFE SUPPORT EQUIPMENT 
AND ITEMS (PARA 4.5 OF THE SOW)

$1,149,100.00 $1,149,100.00 $0.00 CEFMS ISFF2 4/2/2007

3481 W91GY0-07-C-0006-NA-1 IRAQI CONTRACTOR - 5014 SUPPLIES/SERVICES IRAQI ARMY TRAINING AT OLD AL MUTHANA $5,228,796.92 $5,228,796.92 $0.00 CEFMS ISFF2 4/2/2007

3482 W91GY0-07-C-0008-NA-1 IRAQI CONTRACTOR - 5234 UP ARMOR CHEVY 3500 $3,136,500.00 $0.00 $3,136,500.00 CEFMS ISFF2 4/2/2007

3483 W91GY0-07-C-0008-NA-2 IRAQI CONTRACTOR - 5234 UP ARMOR, UPGRADE SUSPENSION DODGE 1500 AND CHEVY LUV $2,007,885.00 $0.00 $2,007,885.00 CEFMS ISFF2 4/2/2007

3484 W91GY0-07-C-0008-NA-3 IRAQI CONTRACTOR - 5234 VEHICLE PAINTING $653,795.00 $0.00 $653,795.00 CEFMS ISFF2 4/2/2007

3485 W91GY0-07-C-0010-NA-1 AEY INC GUN SUPPLIES, WHISTLES, HANDCUFFS, BATONS $1,722,070.02 $0.00 $1,722,070.02 CEFMS ISFF2 4/2/2007

3486 W91GY0-07-C-0014-NA-1 TAOS INDUSTRIES TO BUY AMMUNITION $1,338,000.00 $0.00 $1,338,000.00 CEFMS ISFF2 4/2/2007

3487 W91GY0-07-C-0017-NA-1 GREEN DREAM TRADING LTD NSN: 1010-01-434-9028 GRENADE LAUNCHER, M203A1 $144,008.80 $0.00 $144,008.80 CEFMS ISFF2 4/2/2007

3488 W91GY0-07-C-0017-NA-2 GREEN DREAM TRADING LTD NSN: 1005-01-127-7510 MACHINE GUN, 5.56MM M249 $894,199.00 $0.00 $894,199.00 CEFMS ISFF2 4/2/2007

3489 W91GY0-07-C-0017-NA-3 GREEN DREAM TRADING LTD NSN: 1005-00-322-9715 MACHINE GUN CALIBER.50 HB FLEXIBLE W/E $384,300.00 $0.00 $384,300.00 CEFMS ISFF2 4/2/2007

3490 W91GY0-07-C-0017-NA-6 GREEN DREAM TRADING LTD NSN: 1005-01-497-0347 MACHINE GUN: 5.56MM MK46 SHORT SAW $110,532.00 $0.00 $110,532.00 CEFMS ISFF2 4/2/2007

3491 W91GY0-07-C-0017-NA-7 GREEN DREAM TRADING LTD NSN: 1005-01-497-0347 MACHINE GUN: 7.62MM MK 48 SHORT(Y) $474,336.00 $0.00 $474,336.00 CEFMS ISFF2 4/2/2007

3492 W91GY0-07-C-0017-NA-8 GREEN DREAM TRADING LTD TRANSPORTATION/SHIPPING $67,710.00 $0.00 $67,710.00 CEFMS ISFF2 4/2/2007

3493 W91GY0-07-C-0018-NA-4 KEYSTONE CAPITAL SERVICES NSN:1010-01-490-9697 MACHINE GUN GRENADE, 40MM: MK19 MODIII $360,569.64 $0.00 $360,569.64 CEFMS ISFF2 4/2/2007

3494 W91GY0-07-C-0018-NA-5 KEYSTONE CAPITAL SERVICES NSN:1005-01-412-3129 MACHINE GUN: 7.62MM 240B $564,903.17 $0.00 $564,903.17 CEFMS ISFF2 4/2/2007

3495 W91GY0-07-C-0018-NA-8 KEYSTONE CAPITAL SERVICES TRANSPORTATION/SHIPPING $51,815.90 $0.00 $51,815.90 CEFMS ISFF2 4/2/2007

3496 W91GY0-07-C-0020-NA-1 IRAQI CONTRACTOR - 5300 CONSTRUCT FOB IAW ATTACHED SOW AND CONTRACTORS PROPOSAL $15,000,000.00 $0.00 $15,000,000.00 CEFMS ISFF2 4/2/2007

3497 W91GY0-07-C-0023-NA-0002AA IRAQI CONTRACTOR - 5228 LOT OF 50 $1,394,700.00 $0.00 $1,394,700.00 CEFMS ISFF2 4/2/2007

3498 W91GY0-07-C-0023-NA-0002AB IRAQI CONTRACTOR - 5228 LOT OF 50 $1,394,700.00 $0.00 $1,394,700.00 CEFMS ISFF2 4/2/2007

3499 W91GY0-07-C-0023-NA-1 IRAQI CONTRACTOR - 5228 TRUCK. FUEL TANKER, 2500 GALLONS $1,740,089.00 $0.00 $1,740,089.00 CEFMS ISFF2 4/2/2007

3500 W91GY0-07-C-0024-NA-5 IRAQI CONTRACTOR - 4495 TRUCK, MEDIUM BARGO, STAKE $2,415,050.00 $0.00 $2,415,050.00 CEFMS ISFF2 4/2/2007
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3501 W91GY0-07-D-0001-1-1 EOD TECHNOLOGY, INC. (EODT) NETWORK AND SOFTWARE $2,157,488.98 $0.00 $2,157,488.98 CEFMS ISFF2 4/2/2007

3502 W91GY0-07-D-0001-NA-1 EOD TECHNOLOGY, INC. (EODT) *CM550* J42801, PC: 140000, LI: ISAFF, IDN INSTALLATION FOR BASRA, TAJI 
AND KIRKUK AIRBASE; POOO1 OBLIGATES BASIC MIN AMT OF $10K

$10,000.00 $0.00 $10,000.00 CEFMS ISFF1 4/2/2007

3503 W91GY0-07-D-0003-1-0005AA IRAQI CONTRACTOR - 5222 PROVIDE TRAINING FOR 18 STUDENTS $81,000.00 $0.00 $81,000.00 CEFMS ISFF2 4/2/2007

3504 W91GY0-07-D-0003-1-1 IRAQI CONTRACTOR - 5222 PROVIDE EQUIPMENT TO OPERATE COMMUNICATIONS ELECTRONICS 
MAINTENANCE FACILITY

$7,468,000.00 $0.00 $7,468,000.00 CEFMS ISFF2 4/2/2007

3505 W91GY0-07-F-0003-NA-1 POINT BLANK BODY ARMOR INC. *06CP048* J43676, PC: 230000, LI: IEIPG, BODY ARMOR VEST, NIJ CERTIFIED 
LEVEL IIIA STAND ALONE AND LEVEL IV NIJ CERTIFIED PLATE

$486,000.00 $486,000.00 $0.00 CEFMS ISFF2 4/2/2007

3506 W91GY0-07-F-0004-NA-1 COMTECH MOBILE DATACOM CORPORATION SATELLITE AIR TIME 3 MO @2,600.00 $7,800.00 $0.00 $7,800.00 CEFMS ISFF2 4/2/2007

3507 W91GY0-07-F-0005-NA-1 IRAQI CONTRACTOR - 5051 IC-M604 21 - VHF MARINE TRANSCEIVER $2,355.75 $2,355.75 $0.00 CEFMS ISFF2 4/2/2007

3508 W91GY0-07-F-0005-NA-2 IRAQI CONTRACTOR - 5051 UT112 VOICE SCRAMBLER UNIT $454.95 $454.95 $0.00 CEFMS ISFF2 4/2/2007

3509 W91GY0-07-F-0005-NA-3 IRAQI CONTRACTOR - 5051 OPC-1174 DC POWER CABLE M604 $43.95 $43.95 $0.00 CEFMS ISFF2 4/2/2007

3510 W91GY0-07-F-0005-NA-4 IRAQI CONTRACTOR - 5051 MB-75 FLUSH MOUNT KIT M604 $84.70 $84.70 $0.00 CEFMS ISFF2 4/2/2007

3511 W91GY0-07-F-0005-NA-5 IRAQI CONTRACTOR - 5051 IC-M88 IS INTRINSICALLY SAFE (IS) VHF TRANSCEIVER $9,288.92 $9,288.92 $0.00 CEFMS ISFF2 4/2/2007

3512 W91GY0-07-F-0006-NA-1 UNISYS CORPORATION IC2N PHONE SYSTEM $16,046.28 $0.00 $16,046.28 CEFMS ISFF2 4/2/2007

3513 W91GY0-07-F-0007-NA-1 FORCEONE LLC VEST, SMALL $509,026.00 $0.00 $509,026.00 CEFMS ISFF2 4/2/2007

3514 W91GY0-07-F-0007-NA-2 FORCEONE LLC VEST, MEDIUM $1,339,635.00 $0.00 $1,339,635.00 CEFMS ISFF2 4/2/2007

3515 W91GY0-07-F-0007-NA-3 FORCEONE LLC VEST, LARGE $911,093.00 $0.00 $911,093.00 CEFMS ISFF2 4/2/2007

3516 W91GY0-07-F-0007-NA-4 FORCEONE LLC VEST, X-LARGE $455,370.00 $0.00 $455,370.00 CEFMS ISFF2 4/2/2007

3517 W91GY0-07-F-0008-NA-1 T G FAUST INC VESTS BODY ARMOR $5,950.00 $0.00 $5,950.00 CEFMS ISFF2 4/2/2007

3518 W91GY0-07-F-0009-NA-1 DELL MARKETING L.P. *06CP094* PC: 230000 LI: IEIMG, PURCHASE MTOE OFFICE SUPPORT 
EQUIPMENT FOR THE MOI

$6,329,196.00 $0.00 $6,329,196.00 CEFMS ISFF2 4/2/2007

3519 W91GY0-07-F-0010-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR SMALL $87,674.00 $87,674.00 $0.00 CEFMS ISFF2 4/2/2007

3520 W91GY0-07-F-0010-NA-2 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR MEDIUM $230,701.50 $230,701.50 $0.00 CEFMS ISFF2 4/2/2007

3521 W91GY0-07-F-0010-NA-3 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR LARGE $156,773.00 $156,773.00 $0.00 CEFMS ISFF2 4/2/2007

3522 W91GY0-07-F-0010-NA-4 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR X-LARGE $78,386.50 $78,386.50 $0.00 CEFMS ISFF2 4/2/2007

3523 W91GY0-07-F-0010-NA-5 FIRST CHOICE ARMOR AND EQUIPMENT INC BODY ARMOR SIZE 31 X 48 $100,650.00 $100,650.00 $0.00 CEFMS ISFF2 4/2/2007

3524 W91GY0-07-F-0011-NA-1 BOXLIGHT CORPORATION LUXMAN XGA DLP PROJECTOR $18,991.03 $18,991.03 $0.00 CEFMS ISFF2 4/2/2007

3525 W91GY0-07-F-0012-NA-1 JMD MANUFACTURING INC BROTHER MFC-3340CN, FAX, PRINT, COPY, SCAN, PC FAX $214,842.00 $0.00 $214,842.00 CEFMS ISFF2 4/2/2007

3526 W91GY0-07-F-0012-NA-2 JMD MANUFACTURING INC BROTHER HL-5250DN, NET-READY MONO LASER PRINTER $1,174,250.00 $0.00 $1,174,250.00 CEFMS ISFF2 4/2/2007

3527 W91GY0-07-F-0013-NA-1 JMD MANUFACTURING INC HEWLETT-PACKARD OFFICE JET 7210 ALL-IN-ONE PRINTER $198,330.00 $0.00 $198,330.00 CEFMS ISFF2 4/2/2007

3528 W91GY0-07-F-0013-NA-2 JMD MANUFACTURING INC HEWLETT-PACKARD COLOR LASER JET 2600N LASER PRINTER $21,511.00 $0.00 $21,511.00 CEFMS ISFF2 4/2/2007

3529 W91GY0-07-F-0013-NA-3 JMD MANUFACTURING INC HEWLETT-PACKARD DESIGN JET 500 LARGER FORMAT PRINTER $16,093.00 $0.00 $16,093.00 CEFMS ISFF2 4/2/2007

3530 W91GY0-07-F-0013-NA-4 JMD MANUFACTURING INC HEWLETT-PACKARD SCAN JET 4850 HIGH RESOLUTION SCANNER $2,970.00 $0.00 $2,970.00 CEFMS ISFF2 4/2/2007

3531 W91GY0-07-F-0013-NA-5 JMD MANUFACTURING INC EPSON STYLUS PHOTO R800 PHOTO INK JET PRINTER $4,840.00 $0.00 $4,840.00 CEFMS ISFF2 4/2/2007

3532 W91GY0-07-F-0014-NA-1 THEISSEN EQUIPMENT LTD 989-100-701 - STATIONARY INFANTRY TARGET (SIT) MECHANISM (INCLUDES 
BATTERIES)

$634,827.00 $0.00 $634,827.00 CEFMS ISFF2 4/2/2007

3533 W91GY0-07-F-0014-NA-10 THEISSEN EQUIPMENT LTD SHIPPING TO BAGHDAD INTERNATIONAL AIRPORT $106,000.00 $0.00 $106,000.00 CEFMS ISFF2 4/2/2007

3534 W91GY0-07-F-0014-NA-2 THEISSEN EQUIPMENT LTD 989-300-700 - MEDIUM STATIONARY ARMOR TARGET MECHANISM (INCLUDES 
BATTERIES)

$153,741.00 $0.00 $153,741.00 CEFMS ISFF2 4/2/2007

3535 W91GY0-07-F-0014-NA-3 THEISSEN EQUIPMENT LTD 989-200-701 - HEAVY STATIONARY ARMOR TARGET MECHANISM (INCLUDES 
BATTERIES) MAX 600LBS)

$27,378.00 $0.00 $27,378.00 CEFMS ISFF2 4/2/2007

3536 W91GY0-07-F-0014-NA-3002 THEISSEN EQUIPMENT LTD 989-200-701 - HEAVY STATIONARY ARMOR TARGET MECHANISM (INCLUDES 
BATTERIES) MAX 600LBS)

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

3537 W91GY0-07-F-0014-NA-4 THEISSEN EQUIPMENT LTD 989-400-101 - RCI (HAND HELD CONTROLLER) COMPLETE WITH SPARE NICAD-
BATTERY AND CHARGER

$56,075.00 $0.00 $56,075.00 CEFMS ISFF2 4/2/2007

3538 W91GY0-07-F-0014-NA-5 THEISSEN EQUIPMENT LTD 990-600-100 -  SOLAR PANELS 12V (SAPU) $79,788.00 $0.00 $79,788.00 CEFMS ISFF2 4/2/2007

3539 W91GY0-07-F-0014-NA-6 THEISSEN EQUIPMENT LTD 990-600-200 - SOLAR PANELS 12V (MKS) $13,776.00 $0.00 $13,776.00 CEFMS ISFF2 4/2/2007

3540 W91GY0-07-F-0014-NA-7 THEISSEN EQUIPMENT LTD 990-600-300 - SOLAR PANELS 24V MAT $3,684.00 $0.00 $3,684.00 CEFMS ISFF2 4/2/2007

3541 W91GY0-07-F-0014-NA-8 THEISSEN EQUIPMENT LTD T-001-002-002 - CONTAINERS (20 FT CONEX - DOORS OPEN AT BOTH ENDS) $13,725.00 $0.00 $13,725.00 CEFMS ISFF2 4/2/2007

3542 W91GY0-07-F-0014-NA-9 THEISSEN EQUIPMENT LTD SPARE REPAIR PARTS KIT $30,000.00 $0.00 $30,000.00 CEFMS ISFF2 4/2/2007

3543 W91GY0-07-F-0019-NA-1 EASCO HAND TOOLS INC COMMON TOOL KIT $6,158.74 $0.00 $6,158.74 CEFMS ISFF2 4/2/2007

3544 W91GY0-07-F-0019-NA-2 EASCO HAND TOOLS INC BODY REPAIR TOOL KIT $1,360.02 $0.00 $1,360.02 CEFMS ISFF2 4/2/2007

3545 W91GY0-07-F-0019-NA-3 EASCO HAND TOOLS INC MECHANICAL TOOL KIT $898,518.82 $0.00 $898,518.82 CEFMS ISFF2 4/2/2007

3546 W91GY0-07-F-0019-NA-4 EASCO HAND TOOLS INC MULTI-PURPOSE TOOL $80,176.35 $0.00 $80,176.35 CEFMS ISFF2 4/2/2007

3547 W91GY0-07-F-0019-NA-5 EASCO HAND TOOLS INC SHIPPING/DELIVERY FOB DESTINATION OT ABU GHURAIB WAREHOUSE $279,788.10 $0.00 $279,788.10 CEFMS ISFF2 4/2/2007

3548 W91GY0-07-F-0022-NA-1 GOVPLACE HP MINITOWER COMPUTERS $9,412,530.00 $0.00 $9,412,530.00 CEFMS ISFF2 4/2/2007

3549 W91GY0-07-F-0022-NA-2 GOVPLACE EDGE DISKGO HARD DRIVES $1,196.25 $0.00 $1,196.25 CEFMS ISFF2 4/2/2007

3550 W91GY0-07-F-0022-NA-3 GOVPLACE HP NOTEBOOKS $2,999,122.32 $0.00 $2,999,122.32 CEFMS ISFF2 4/2/2007
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3551 W91GY0-07-F-0022-NA-4 GOVPLACE SHIPPING $364,425.81 $0.00 $364,425.81 CEFMS ISFF2 4/2/2007

3552 W91GY0-07-F-0024-NA-1 NORTH AMERICAN RESCUE PRODUCTS ASSAULT LITTER $297,797.50 $0.00 $297,797.50 CEFMS ISFF2 4/2/2007

3553 W91GY0-07-F-0024-NA-2 NORTH AMERICAN RESCUE PRODUCTS LITTER CARRIER $35,717.50 $0.00 $35,717.50 CEFMS ISFF2 4/2/2007

3554 W91GY0-07-F-0024-NA-3 NORTH AMERICAN RESCUE PRODUCTS TRANSPORTATION $31,500.00 $0.00 $31,500.00 CEFMS ISFF2 4/2/2007

3555 W91GY0-07-F-0024-NA-4 NORTH AMERICAN RESCUE PRODUCTS TRANSPORTATION $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

3556 W91GY0-07-F-0026-NA-1 POINT BLANK BODY ARMOR INC. BALLISTIC BODY ARMOR BEST, BLACK SMALL, MEDIUM, LARGE, X-LARGE $887,475.00 $0.00 $887,475.00 CEFMS ISFF2 4/2/2007

3557 W91GY0-07-F-0027-NA-1 FORCEONE LLC SIZE SMALL VEST $4,250.00 $0.00 $4,250.00 CEFMS ISFF2 4/2/2007

3558 W91GY0-07-F-0027-NA-2 FORCEONE LLC SIZE MEDIUM VEST $12,750.00 $0.00 $12,750.00 CEFMS ISFF2 4/2/2007

3559 W91GY0-07-F-0027-NA-3 FORCEONE LLC SIZE LARGE VEST $21,250.00 $0.00 $21,250.00 CEFMS ISFF2 4/2/2007

3560 W91GY0-07-F-0027-NA-4 FORCEONE LLC SIZE X-LARGE VEST $4,250.00 $0.00 $4,250.00 CEFMS ISFF2 4/2/2007

3561 W91GY0-07-M-0001-NA-1 BITCO *CM2079* J43799, LI: ISAFF, SPARE PARTS FOR IRAQI AIR FORCE FOR 
RESTORATION OF MILITARY AIRCRAFT TO OPERATIONAL STATUS

$23,514.00 $0.00 $23,514.00 CEFMS ISFF2 4/2/2007

3562 W91GY0-07-M-0012-NA-1 IRAQI CONTRACTOR - 4578 HELMET KEVLAR LARGE & MEDIUM - *06CP059* PC: 230000, LI: IEIPG, 
KEVLAR HELMET NIJ CERTIFIED LVL IIIA

$159,000.00 $159,000.00 $0.00 CEFMS ISFF2 4/2/2007

3563 W91GY0-07-M-0017-NA-1 BITCO BUNK BEDS $80,370.00 $80,370.00 $0.00 CEFMS ISFF2 4/2/2007

3564 W91GY0-07-M-0017-NA-10 BITCO BACHELORS CHEST $9,240.00 $9,240.00 $0.00 CEFMS ISFF2 4/2/2007

3565 W91GY0-07-M-0017-NA-11 BITCO COMPUTER DESK $87,400.00 $87,400.00 $0.00 CEFMS ISFF2 4/2/2007

3566 W91GY0-07-M-0017-NA-12 BITCO EXECUTIVE DESK $1,800.00 $1,800.00 $0.00 CEFMS ISFF2 4/2/2007

3567 W91GY0-07-M-0017-NA-13 BITCO CHAIRS COMPUTER $18,180.00 $18,180.00 $0.00 CEFMS ISFF2 4/2/2007

3568 W91GY0-07-M-0017-NA-14 BITCO CHAIR, ARM OVERSTUFFED BLACK VINYL $700.00 $700.00 $0.00 CEFMS ISFF2 4/2/2007

3569 W91GY0-07-M-0017-NA-15 BITCO EXECUTIVE CHAIRS $2,800.00 $2,800.00 $0.00 CEFMS ISFF2 4/2/2007

3570 W91GY0-07-M-0017-NA-16 BITCO WORK CHAIRS $16,870.00 $16,870.00 $0.00 CEFMS ISFF2 4/2/2007

3571 W91GY0-07-M-0017-NA-17 BITCO COUCH PANTHER $1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

3572 W91GY0-07-M-0017-NA-18 BITCO COFFEE TABLE $600.00 $600.00 $0.00 CEFMS ISFF2 4/2/2007

3573 W91GY0-07-M-0017-NA-19 BITCO FOLDING TABLES $12,730.00 $12,730.00 $0.00 CEFMS ISFF2 4/2/2007

3574 W91GY0-07-M-0017-NA-2 BITCO MATTRESSES INNER SPRING $198,720.00 $198,720.00 $0.00 CEFMS ISFF2 4/2/2007

3575 W91GY0-07-M-0017-NA-20 BITCO CONFERENCE TABLES $4,500.00 $4,500.00 $0.00 CEFMS ISFF2 4/2/2007

3576 W91GY0-07-M-0017-NA-21 BITCO BOOK CASES (5 SHELVES) $8,250.00 $8,250.00 $0.00 CEFMS ISFF2 4/2/2007

3577 W91GY0-07-M-0017-NA-22 BITCO 4 DRAWER FILE CABINET $16,340.00 $16,340.00 $0.00 CEFMS ISFF2 4/2/2007

3578 W91GY0-07-M-0017-NA-23 BITCO SMALL TRASH CANS $672.00 $672.00 $0.00 CEFMS ISFF2 4/2/2007

3579 W91GY0-07-M-0017-NA-24 BITCO 40 GALLON WHEEL TRASH CAN $2,960.00 $2,960.00 $0.00 CEFMS ISFF2 4/2/2007

3580 W91GY0-07-M-0017-NA-25 BITCO BEDSIDE LAMPS $1,155.00 $1,155.00 $0.00 CEFMS ISFF2 4/2/2007

3581 W91GY0-07-M-0017-NA-3 BITCO WALL LOCKERS $39,900.00 $39,900.00 $0.00 CEFMS ISFF2 4/2/2007

3582 W91GY0-07-M-0017-NA-4 BITCO PILLOWS $9,072.00 $9,072.00 $0.00 CEFMS ISFF2 4/2/2007

3583 W91GY0-07-M-0017-NA-5 BITCO BEDDING $12,080.00 $12,080.00 $0.00 CEFMS ISFF2 4/2/2007

3584 W91GY0-07-M-0017-NA-6 BITCO WOOL BLANKETS $33,220.00 $33,220.00 $0.00 CEFMS ISFF2 4/2/2007

3585 W91GY0-07-M-0017-NA-7 BITCO BOOK CASES $1,250.00 $1,250.00 $0.00 CEFMS ISFF2 4/2/2007

3586 W91GY0-07-M-0017-NA-8 BITCO SINGLE BEDS $13,970.00 $13,970.00 $0.00 CEFMS ISFF2 4/2/2007

3587 W91GY0-07-M-0017-NA-9 BITCO WARDROBES $13,860.00 $13,860.00 $0.00 CEFMS ISFF2 4/2/2007

3588 W91GY0-07-M-0018-NA-1 IRAQI CONTRACTOR - 5089 *CM2027, BARRACKS AND OFFICE FURNITURE FOR REMAINDER OF IRAQI 
ARMY UNITS FALLING IN ON NEW FACILITIES

$72,366.00 $72,366.00 $0.00 CEFMS ISFF2 4/2/2007

3589 W91GY0-07-M-0019-NA-1 SALLYPORT GLOBAL HOLDINGS *06CP055* J43688, PC: 210000, LI: ISPAC. FUNDING TO CONTINUE LIFE 
SUPPORT SERVICES AT BASRAH JOINT IPS/DBE ACADEMY

$3,840.00 $3,840.00 $0.00 CEFMS ISFF2 4/2/2007

3590 W91GY0-07-M-0021-NA-1 SEPURA LIMITED REPAIR OF TETRA RADIOS $315,953.00 $0.00 $315,953.00 CEFMS ISFF2 4/2/2007

3591 W91GY0-07-M-0022-NA-1 IRAQI CONTRACTOR - 5089 BUNK BED/TRANSPORTATION - *CM2025* J43469, PC: 130000, LI: ISIAF, 
BARRACKS FURNITURE FOR THE IRAQI ARMY BCT EXPANSION; P00001 DTD 
12OCT06 CHANGE REQ #;

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

3592 W91GY0-07-M-0023-NA-1 DOLARIAN CAPITAL, INC. AK-47 W/ SLING, 7.62 X 39MM STD BARREL LENGTH - *CM2120* J43746, PC: 
130000, LI: ISIAF, AK-47 ASSAULT RIFLE

$999,842.00 $0.00 $999,842.00 CEFMS ISFF2 4/2/2007

3593 W91GY0-07-M-0030-NA-1 IRAQI CONTRACTOR - 5077 *FF068* J43742, PC: 220000, LI: 52LB54, SUN SHADES, VIRGINIA AND JERSEY 
BARRIERS, GENERATOR/LIGHT SET

$57,090.00 $57,090.00 $0.00 CEFMS ISFF2 4/2/2007

3594 W91GY0-07-M-0032-NA-1 IRAQI CONTRACTOR - 4258 DFAC EQUIPMENT, SULAYMANIYAH $231,459.00 $231,459.00 $0.00 CEFMS ISFF2 4/2/2007

3595 W91GY0-07-M-0042-NA-1 IRAQI CONTRACTOR - 5300 LIFE SUPPORT SVCS TO 11,000 IRAQI, MINISTRY OF DEFENSE TROOPS AT TADJI 
CAMPS 1&2

$2,027,300.00 $2,027,300.00 $0.00 CEFMS ISFF2 4/2/2007

3596 W91GY0-07-M-0043-NA-1 STATE COMPANY FOR AUTOMOTIVE INDUSTRY BENEZENE (MOGAS) $24,496.00 $0.00 $24,496.00 CEFMS ISFF2 4/2/2007

3597 W91GY0-07-M-0045-NA-1 IRAQI CONTRACTOR - 5111 90 SCANNERS $22,500.00 $22,500.00 $0.00 CEFMS ISFF2 4/2/2007

3598 W91GY0-07-M-0046-NA-1 IRAQI CONTRACTOR - 5301 *06CP069* J43531, PC: 230000, LI: IEIMG, X-RAY ROOM EQUIPMENT FOR MOI 
CLINICS

$37,272.00 $37,272.00 $0.00 CEFMS ISFF2 4/2/2007

3599 W91GY0-07-M-0047-NA-1 JTSI COMPUTER EQUIPMENT $95,465.00 $95,465.00 $0.00 CEFMS ISFF2 4/2/2007

3600 W91GY0-07-M-0054-NA-1 IRAQI CONTRACTOR - 5060 DFAC TABLES AND CHAIRS $6,790.00 $6,790.00 $0.00 CEFMS ISFF2 4/2/2007
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3601 W91GY0-07-M-0056-NA-1 ORIENT STARS FURNITURE, OFFICE EQUIPMENT AND TRANSPORTATION $65,273.40 $0.00 $65,273.40 CEFMS ISFF2 4/2/2007

3602 W91GY0-07-M-0057-NA-1 ORIENT STARS FURNITURE, EQUIPMENT AND TRANSPORTATION $201,302.17 $201,302.17 $0.00 CEFMS ISFF2 4/2/2007

3603 W91GY0-07-M-0058-NA-1 IRAQI CONTRACTOR - 5301 GENERATORS AND ELECTRICAL SUPPLIES $142,361.25 $142,361.25 $0.00 CEFMS ISFF2 4/2/2007

3604 W91GY0-07-M-0059-NA-1 IRAQI CONTRACTOR - 5111 DINING FACILITY EQUIPMENT $45,040.00 $45,040.00 $0.00 CEFMS ISFF2 4/2/2007

3605 W91GY0-07-M-0060-NA-1 IRAQI CONTRACTOR - 4258 DFAC EQUIPMENT AND FURNITURE $216,804.00 $216,804.00 $0.00 CEFMS ISFF2 4/2/2007

3606 W91GY0-07-M-0061-NA-1 ORIENT STARS REFRIGERATORS AND FREEZERS $77,240.00 $77,240.00 $0.00 CEFMS ISFF2 4/2/2007

3607 W91GY0-07-M-0064-NA-1 IRAQI CONTRACTOR - 4285 UNIFORMS $56,000.00 $56,000.00 $0.00 CEFMS ISFF2 4/2/2007

3608 W91GY0-07-M-0065-NA-1 ORIENT STARS OFFICE AND BARRACKS FURNITURE $78,442.01 $78,442.01 $0.00 CEFMS ISFF2 4/2/2007

3609 W91GY0-07-M-0066-NA-1 IRAQI CONTRACTOR - 5090 OFFICE AND BARRACKS FURNITURE $297,179.85 $297,179.85 $0.00 CEFMS ISFF2 4/2/2007

3610 W91GY0-07-M-0070-NA-1 IRAQI CONTRACTOR - 5091 IT TRAINING FOR THE MOI $193,000.00 $0.00 $193,000.00 CEFMS ISFF2 4/2/2007

3611 W91GY0-07-M-0071-NA-1 IRAQI CONTRACTOR - 5089 BUNK BED, STEEL STRUCTURE, ADULT SIZED BUNK BED WITH THE ABILITY TO 
BE SEPARATED AND USED AS A SINGLE BED

$6,936.00 $6,936.00 $0.00 CEFMS ISFF2 4/2/2007

3612 W91GY0-07-M-0071-NA-2 IRAQI CONTRACTOR - 5089 SPRING MATTRESSES FOR BUNK BEDS TWIN SIZE (195CM L X 90CM W X 15CM 
TH MINIMUM)

$6,300.00 $6,300.00 $0.00 CEFMS ISFF2 4/2/2007

3613 W91GY0-07-M-0071-NA-3 IRAQI CONTRACTOR - 5089 METAL WALL LOCKER, SINGLE DOOR WITH SINGLE SHELF MUST BE 
LOCKABLE, APPROX 66” H X 15” W X 18” D

$13,350.00 $13,350.00 $0.00 CEFMS ISFF2 4/2/2007

3614 W91GY0-07-M-0071-NA-4 IRAQI CONTRACTOR - 5089 PILLOW, GOOD QUALITY $975.00 $975.00 $0.00 CEFMS ISFF2 4/2/2007

3615 W91GY0-07-M-0071-NA-5 IRAQI CONTRACTOR - 5089 BEDDING, 1 WHITE FORM FITTING MATTRESS COVER SHEET, 1 FLAT WHITE 
SHEET, 1 WHITE PILLOW CASE

$2,700.00 $2,700.00 $0.00 CEFMS ISFF2 4/2/2007

3616 W91GY0-07-M-0071-NA-6 IRAQI CONTRACTOR - 5089 WOOL BLANKET TWIN SIZE 195CM X 90CM W X 15 CM TH MINIMUM $1,935.00 $1,935.00 $0.00 CEFMS ISFF2 4/2/2007

3617 W91GY0-07-M-0071-NA-7 IRAQI CONTRACTOR - 5089 SHIPPING $9,700.00 $9,700.00 $0.00 CEFMS ISFF2 4/2/2007

3618 W91GY0-07-M-0072-NA-1 IRAQI CONTRACTOR - 5089 FURNITURE $49,352.75 $49,352.75 $0.00 CEFMS ISFF2 4/2/2007

3619 W91GY0-07-M-0073-NA-1 IRAQI CONTRACTOR - 5043 NOMINAL INDEX CARD $3,300.00 $3,300.00 $0.00 CEFMS ISFF2 4/2/2007

3620 W91GY0-07-M-0073-NA-2 IRAQI CONTRACTOR - 5043 NOMINAL CONTINUATION INDEX CARD $1,500.00 $1,500.00 $0.00 CEFMS ISFF2 4/2/2007

3621 W91GY0-07-M-0073-NA-3 IRAQI CONTRACTOR - 5043 ADDRESS INDEX CARD $2,200.00 $2,200.00 $0.00 CEFMS ISFF2 4/2/2007

3622 W91GY0-07-M-0073-NA-4 IRAQI CONTRACTOR - 5043 ADDRESS INDEX CARD $2,300.00 $2,300.00 $0.00 CEFMS ISFF2 4/2/2007

3623 W91GY0-07-M-0073-NA-5 IRAQI CONTRACTOR - 5043 VEHICLE INDEX CARD $2,200.00 $2,200.00 $0.00 CEFMS ISFF2 4/2/2007

3624 W91GY0-07-M-0074-NA-1 IRAQI CONTRACTOR - 5089 FURNITURE AND EQUIPMENT $261,027.70 $261,027.70 $0.00 CEFMS ISFF2 4/2/2007

3625 W91GY0-07-M-0075-NA-1 AURORA STAR GENERAL TRADING COMPANY BARRACKS FURNITURE $158,631.92 $158,631.92 $0.00 CEFMS ISFF2 4/2/2007

3626 W91GY0-07-M-0076-NA-1 AECOM GOVERNMENT SERVICES INC REPAIR VEHICLES AT CAMP TAJI $490,000.00 $0.00 $490,000.00 CEFMS ISFF2 4/2/2007

3627 W91GY0-07-M-0077-NA-1 IRAQI CONTRACTOR - 4653 *CM2183* J43875, PC: 110000, LI: ISIAF, OG-7V AMMUNITION FOR THE IRAQI 
ARMY

$611,917.10 $0.00 $611,917.10 CEFMS ISFF2 4/2/2007

3628 W91GY0-07-M-0082-NA-1 AURORA STAR GENERAL TRADING COMPANY OFFICE DESK SINGLE PEDESTAL, 3 DRAWER, METAL LAMINATE $1,109.70 $1,109.70 $0.00 CEFMS ISFF2 4/2/2007

3629 W91GY0-07-M-0082-NA-10 AURORA STAR GENERAL TRADING COMPANY CHAIR WORK $690.40 $690.40 $0.00 CEFMS ISFF2 4/2/2007

3630 W91GY0-07-M-0082-NA-11 AURORA STAR GENERAL TRADING COMPANY BUNK BED $28,851.00 $28,851.00 $0.00 CEFMS ISFF2 4/2/2007

3631 W91GY0-07-M-0082-NA-12 AURORA STAR GENERAL TRADING COMPANY SPRING MATTRESS $9,987.00 $9,987.00 $0.00 CEFMS ISFF2 4/2/2007

3632 W91GY0-07-M-0082-NA-13 AURORA STAR GENERAL TRADING COMPANY METAL WALL LOCKER $10,356.00 $10,356.00 $0.00 CEFMS ISFF2 4/2/2007

3633 W91GY0-07-M-0082-NA-14 AURORA STAR GENERAL TRADING COMPANY PILLOW $1,110.00 $740.00 $370.00 CEFMS ISFF2 4/2/2007

3634 W91GY0-07-M-0082-NA-15 AURORA STAR GENERAL TRADING COMPANY BEDDING $1,851.00 $1,851.00 $0.00 CEFMS ISFF2 4/2/2007

3635 W91GY0-07-M-0082-NA-16 AURORA STAR GENERAL TRADING COMPANY WOOL BLANKETS $3,513.00 $3,513.00 $0.00 CEFMS ISFF2 4/2/2007

3636 W91GY0-07-M-0082-NA-17 AURORA STAR GENERAL TRADING COMPANY COUCH PANTHER $2,466.00 $2,466.00 $0.00 CEFMS ISFF2 4/2/2007

3637 W91GY0-07-M-0082-NA-18 AURORA STAR GENERAL TRADING COMPANY COFFEE TABLE $426.00 $426.00 $0.00 CEFMS ISFF2 4/2/2007

3638 W91GY0-07-M-0082-NA-19 AURORA STAR GENERAL TRADING COMPANY CHAIR BLACK $961.80 $0.00 $961.80 CEFMS ISFF2 4/2/2007

3639 W91GY0-07-M-0082-NA-2 AURORA STAR GENERAL TRADING COMPANY EXECUTIVE DESK DOUBLE PEDESTAL, 72” CHERRY VENEER $684.33 $684.33 $0.00 CEFMS ISFF2 4/2/2007

3640 W91GY0-07-M-0082-NA-20 AURORA STAR GENERAL TRADING COMPANY SINGLE BED WOOD $912.40 $912.40 $0.00 CEFMS ISFF2 4/2/2007

3641 W91GY0-07-M-0082-NA-21 AURORA STAR GENERAL TRADING COMPANY BOOK CASE (5 SHELVES) $887.76 $887.76 $0.00 CEFMS ISFF2 4/2/2007

3642 W91GY0-07-M-0082-NA-22 AURORA STAR GENERAL TRADING COMPANY SMALL TRASH CAN $380.00 $380.00 $0.00 CEFMS ISFF2 4/2/2007

3643 W91GY0-07-M-0082-NA-23 AURORA STAR GENERAL TRADING COMPANY WARDROBE/DRESSER $2,348.20 $2,348.20 $0.00 CEFMS ISFF2 4/2/2007

3644 W91GY0-07-M-0082-NA-24 AURORA STAR GENERAL TRADING COMPANY BACHELORS CHEST $1,109.80 $1,109.80 $0.00 CEFMS ISFF2 4/2/2007

3645 W91GY0-07-M-0082-NA-25 AURORA STAR GENERAL TRADING COMPANY BEDSIDE LAMP $123.40 $123.40 $0.00 CEFMS ISFF2 4/2/2007

3646 W91GY0-07-M-0082-NA-26 AURORA STAR GENERAL TRADING COMPANY LARGE TRASH CAN $1,911.25 $1,911.25 $0.00 CEFMS ISFF2 4/2/2007

3647 W91GY0-07-M-0082-NA-27 AURORA STAR GENERAL TRADING COMPANY TRANSPORTATION $21,550.00 $21,550.00 $0.00 CEFMS ISFF2 4/2/2007

3648 W91GY0-07-M-0082-NA-3 AURORA STAR GENERAL TRADING COMPANY CONFERENCE TABLE 4’X15’ 124 CENT WIDE AND 458 CENT $1,972.80 $1,972.80 $0.00 CEFMS ISFF2 4/2/2007

3649 W91GY0-07-M-0082-NA-4 AURORA STAR GENERAL TRADING COMPANY FOLDING TABLES 3X8 FOOT FOLDING TABLE PLASTIC $295.92 $295.92 $0.00 CEFMS ISFF2 4/2/2007

3650 W91GY0-07-M-0082-NA-5 AURORA STAR GENERAL TRADING COMPANY DESK CLASSROOM $205.20 $205.20 $0.00 CEFMS ISFF2 4/2/2007

3651 W91GY0-07-M-0082-NA-6 AURORA STAR GENERAL TRADING COMPANY STEEL FOLDING CHAIR $246.60 $246.60 $0.00 CEFMS ISFF2 4/2/2007

3652 W91GY0-07-M-0082-NA-7 AURORA STAR GENERAL TRADING COMPANY OFFICE CHAIRS $961.80 $961.80 $0.00 CEFMS ISFF2 4/2/2007

3653 W91GY0-07-M-0082-NA-8 AURORA STAR GENERAL TRADING COMPANY EXECUTIVE CHAIRS $616.52 $616.52 $0.00 CEFMS ISFF2 4/2/2007

3654 W91GY0-07-M-0082-NA-9 AURORA STAR GENERAL TRADING COMPANY 4 DRAWER FILE CABINET $678.20 $678.20 $0.00 CEFMS ISFF2 4/2/2007
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3655 W91GY0-07-M-0085-NA-1 IRAQI CONTRACTOR - 5032 PREPARE GROUND FOR T-WALLS $3,159.00 $3,159.00 $0.00 CEFMS ISFF2 4/2/2007

3656 W91GY0-07-M-0085-NA-2 IRAQI CONTRACTOR - 5032 T-WALLS $274,959.00 $274,959.00 $0.00 CEFMS ISFF2 4/2/2007

3657 W91GY0-07-M-0086-NA-1 IRAQI CONTRACTOR - 5108 SHELF-MODULAR CHROME PLATED $3,360.00 $3,360.00 $0.00 CEFMS ISFF2 4/2/2007

3658 W91GY0-07-M-0086-NA-10 IRAQI CONTRACTOR - 5108 BAIN MARIE HOT LINER WITH SNEEZE GUARD AND TRAY BAR $11,000.00 $11,000.00 $0.00 CEFMS ISFF2 4/2/2007

3659 W91GY0-07-M-0086-NA-11 IRAQI CONTRACTOR - 5108 GASTRONOME OR STEAM TRAYS FOR SERVING IN BIN MARIE. ENOUGH TO 
COMPLIMENT EACH ONE.

$1,400.00 $1,400.00 $0.00 CEFMS ISFF2 4/2/2007

3660 W91GY0-07-M-0086-NA-12 IRAQI CONTRACTOR - 5108 BAIN MARIE NEUTRAL WITH TRAY BARS $4,500.00 $4,500.00 $0.00 CEFMS ISFF2 4/2/2007

3661 W91GY0-07-M-0086-NA-13 IRAQI CONTRACTOR - 5108 TRASH BIN W/ WHEELS-PLASTIC $800.00 $800.00 $0.00 CEFMS ISFF2 4/2/2007

3662 W91GY0-07-M-0086-NA-14 IRAQI CONTRACTOR - 5108 TROLLEY S/S 2 SHELVES $1,680.00 $1,680.00 $0.00 CEFMS ISFF2 4/2/2007

3663 W91GY0-07-M-0086-NA-15 IRAQI CONTRACTOR - 5108 TROLLEY LOW PLATFORM $150.00 $150.00 $0.00 CEFMS ISFF2 4/2/2007

3664 W91GY0-07-M-0086-NA-16 IRAQI CONTRACTOR - 5108 SHOWER TAP FOR DISH WASHING SINKS $400.00 $400.00 $0.00 CEFMS ISFF2 4/2/2007

3665 W91GY0-07-M-0086-NA-17 IRAQI CONTRACTOR - 5108 INDUSTRIAL TAP WITH CHROME COATING AND MIXER TAP $420.00 $420.00 $0.00 CEFMS ISFF2 4/2/2007

3666 W91GY0-07-M-0086-NA-18 IRAQI CONTRACTOR - 5108 CHILLING REEFER MINIMUM 7M $44,000.00 $44,000.00 $0.00 CEFMS ISFF2 4/2/2007

3667 W91GY0-07-M-0086-NA-19 IRAQI CONTRACTOR - 5108 CHAIR-PLASTIC DELIVERED TO NORTH DFAC $5,500.00 $5,500.00 $0.00 CEFMS ISFF2 4/2/2007

3668 W91GY0-07-M-0086-NA-2 IRAQI CONTRACTOR - 5108 STAINLESS STEEL WORK TABLE $5,000.00 $5,000.00 $0.00 CEFMS ISFF2 4/2/2007

3669 W91GY0-07-M-0086-NA-20 IRAQI CONTRACTOR - 5108 TABLE FOR 6 PERSON-PLASTIC DELIVERED TO NORTH DFAC $6,900.00 $6,900.00 $0.00 CEFMS ISFF2 4/2/2007

3670 W91GY0-07-M-0086-NA-21 IRAQI CONTRACTOR - 5108 WATER HEATER $750.00 $750.00 $0.00 CEFMS ISFF2 4/2/2007

3671 W91GY0-07-M-0086-NA-22 IRAQI CONTRACTOR - 5108 ADD POWER OUTLETS FOR ELECTRIC COOKING EQUIPMENT $1,200.00 $1,200.00 $0.00 CEFMS ISFF2 4/2/2007

3672 W91GY0-07-M-0086-NA-23 IRAQI CONTRACTOR - 5108 ADD POWER OUTLETS REQUIRED FOR THE SERVING AREA $400.00 $400.00 $0.00 CEFMS ISFF2 4/2/2007

3673 W91GY0-07-M-0086-NA-24 IRAQI CONTRACTOR - 5108 ADD DRAINAGE ON THE FLOOR FOR THE TILTING BRATT PANS AND BOILING 
PANS (METAL GRATES).  REQUIRES CUTTING IN TO THE FLOOR TO INSTALL 
DRAINS

$2,000.00 $2,000.00 $0.00 CEFMS ISFF2 4/2/2007

3674 W91GY0-07-M-0086-NA-25 IRAQI CONTRACTOR - 5108 EXTERNAL POWER POINTS TO FEED THE REFRIGRATOR AND FREEZER $1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

3675 W91GY0-07-M-0086-NA-26 IRAQI CONTRACTOR - 5108 TRANSPORTATION OF ALL EQUIPMENT TO LOCATION $1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

3676 W91GY0-07-M-0086-NA-27 IRAQI CONTRACTOR - 5108 INSTALLATION AND TRAINING $2,500.00 $2,500.00 $0.00 CEFMS ISFF2 4/2/2007

3677 W91GY0-07-M-0086-NA-28 IRAQI CONTRACTOR - 5108 CHAIR-PLASTIC DELIVERED TO NORTH DFAC $3,000.00 $3,000.00 $0.00 CEFMS ISFF2 4/2/2007

3678 W91GY0-07-M-0086-NA-29 IRAQI CONTRACTOR - 5108 TABLE FOR 6 PERSONS-PLASTIC DELIVERED TO NORTH DFAC $3,750.00 $3,750.00 $0.00 CEFMS ISFF2 4/2/2007

3679 W91GY0-07-M-0086-NA-3 IRAQI CONTRACTOR - 5108 LARGE BOWL S/S SINK $1,000.00 $1,000.00 $0.00 CEFMS ISFF2 4/2/2007

3680 W91GY0-07-M-0086-NA-4 IRAQI CONTRACTOR - 5108 TWO BOWL S/S SINK + 2 WINGS $1,200.00 $1,200.00 $0.00 CEFMS ISFF2 4/2/2007

3681 W91GY0-07-M-0086-NA-5 IRAQI CONTRACTOR - 5108 DOUBLE DOOR S/S CHILLER $18,200.00 $18,200.00 $0.00 CEFMS ISFF2 4/2/2007

3682 W91GY0-07-M-0086-NA-6 IRAQI CONTRACTOR - 5108 FOOD WARMER S/S DOUBLE DOOR $28,800.00 $28,800.00 $0.00 CEFMS ISFF2 4/2/2007

3683 W91GY0-07-M-0086-NA-7 IRAQI CONTRACTOR - 5108 CHEST FREEZER 16 CFT $4,800.00 $4,800.00 $0.00 CEFMS ISFF2 4/2/2007

3684 W91GY0-07-M-0086-NA-8 IRAQI CONTRACTOR - 5108 BOILING PAN S/S $11,000.00 $11,000.00 $0.00 CEFMS ISFF2 4/2/2007

3685 W91GY0-07-M-0086-NA-9 IRAQI CONTRACTOR - 5108 TILTING PRAT PAN S/S $11,000.00 $11,000.00 $0.00 CEFMS ISFF2 4/2/2007

3686 W91GY0-07-M-0087-NA-1 GRAINGER TOW STRAPS $13,096.68 $12,283.27 $813.41 CEFMS ISFF2 4/2/2007

3687 W91GY0-07-M-0088-NA-1 AURORA STAR GENERAL TRADING COMPANY PURCHASE FURNITURE, BUNK BEDS $39,422.84 $39,387.34 $35.50 CEFMS ISFF2 4/2/2007

3688 W91GY0-07-M-0089-NA-1 IRAQI CONTRACTOR - 5089 BARRACKS AND OFFICE FURNITURE $105,108.25 $105,108.25 $0.00 CEFMS ISFF2 4/2/2007

3689 W91GY0-07-M-0094-NA-1 IRAQI CONTRACTOR - 5108 TABLES, CHAIRS AND TRANSPORTATION OF DINING FACILITY SUPPLIES $14,800.00 $14,800.00 $0.00 CEFMS ISFF2 4/2/2007

3690 W91GY0-07-M-0095-NA-1 SALLYPORT GLOBAL HOLDINGS REPAIR WATER TANKS $6,000.00 $6,000.00 $0.00 CEFMS ISFF2 4/2/2007

3691 W91GY0-07-M-0096-NA-1 BLP BENZENE FUEL $33,511.80 $33,511.80 $0.00 CEFMS ISFF2 4/2/2007

3692 W91GY0-07-M-0097-NA-1 PROACTIVE COMMUNICATIONS, INC. TRANSITION PLAN FOR MIGRATION OF NETWORK OPERATIONS FROM CPATT 
TO MOI

$48,140.80 $48,140.80 $0.00 CEFMS ISFF2 4/2/2007

3693 W91GY0-07-M-0099-NA-0011A BITCO BUNK BEDS $14,400.00 $14,400.00 $0.00 CEFMS ISFF2 4/2/2007

3694 W91GY0-07-M-0099-NA-1 BITCO OFFICE DESK $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007

3695 W91GY0-07-M-0099-NA-10 BITCO CHAIR WORK 40 EACH $2,600.00 $2,600.00 $0.00 CEFMS ISFF2 4/2/2007

3696 W91GY0-07-M-0099-NA-11 BITCO SPRING MATTRESS 150 EACH $26,250.00 $26,250.00 $0.00 CEFMS ISFF2 4/2/2007

3697 W91GY0-07-M-0099-NA-12 BITCO METAL WALL LOCKER 150 EACH 75.00 $13,125.00 $13,125.00 $0.00 CEFMS ISFF2 4/2/2007

3698 W91GY0-07-M-0099-NA-13 BITCO PILLOW 150 EACH $1,050.00 $1,050.00 $0.00 CEFMS ISFF2 4/2/2007

3699 W91GY0-07-M-0099-NA-14 BITCO BEDDING 150 EACH 8.00 $1,400.00 $1,400.00 $0.00 CEFMS ISFF2 4/2/2007

3700 W91GY0-07-M-0099-NA-15 BITCO WOOL BLANKETS ADULT SIZE 150 EACH 22.00 $3,850.00 $3,850.00 $0.00 CEFMS ISFF2 4/2/2007

3701 W91GY0-07-M-0099-NA-16 BITCO COUCH, BLACK VINYL, CUSHION 1 EACH $1,050.00 $1,050.00 $0.00 CEFMS ISFF2 4/2/2007

3702 W91GY0-07-M-0099-NA-17 BITCO COUCH, BLACK VINYL, CUSHION 1 EACH $750.00 $750.00 $0.00 CEFMS ISFF2 4/2/2007

3703 W91GY0-07-M-0099-NA-18 BITCO TABLE COFFEE 3@150.00 $450.00 $450.00 $0.00 CEFMS ISFF2 4/2/2007

3704 W91GY0-07-M-0099-NA-19 BITCO BOOKCASE 3@250.00 $3,750.00 $3,750.00 $0.00 CEFMS ISFF2 4/2/2007

3705 W91GY0-07-M-0099-NA-2 BITCO EXECUTIVE DESK $900.00 $900.00 $0.00 CEFMS ISFF2 4/2/2007

3706 W91GY0-07-M-0099-NA-20 BITCO SINGLE BED 15 @110.00 EACH $1,650.00 $1,650.00 $0.00 CEFMS ISFF2 4/2/2007

3707 W91GY0-07-M-0099-NA-21 BITCO WARDROBE DRESSER $2,700.00 $2,700.00 $0.00 CEFMS ISFF2 4/2/2007

3708 W91GY0-07-M-0099-NA-22 BITCO BACHELOR CHEST $1,800.00 $1,800.00 $0.00 CEFMS ISFF2 4/2/2007
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3709 W91GY0-07-M-0099-NA-23 BITCO BEDSIDE LAMP $225.00 $225.00 $0.00 CEFMS ISFF2 4/2/2007

3710 W91GY0-07-M-0099-NA-24 BITCO LARGE TRASH CAN 25 @80.00 $2,000.00 $2,000.00 $0.00 CEFMS ISFF2 4/2/2007

3711 W91GY0-07-M-0099-NA-25 BITCO SMALL TRASH CAN 40 @6.00 $240.00 $240.00 $0.00 CEFMS ISFF2 4/2/2007

3712 W91GY0-07-M-0099-NA-26 BITCO TRANSPORT, DELIVERY AND INSTALLATION 1 JOB $13,000.00 $13,000.00 $0.00 CEFMS ISFF2 4/2/2007

3713 W91GY0-07-M-0099-NA-3 BITCO CONFERENCE TABLE & FOLDING TABLES $10,000.00 $10,000.00 $0.00 CEFMS ISFF2 4/2/2007

3714 W91GY0-07-M-0099-NA-4 BITCO SEMINAR TABLES $6,000.00 $6,000.00 $0.00 CEFMS ISFF2 4/2/2007

3715 W91GY0-07-M-0099-NA-5 BITCO STEEL TABLES 40 EACH @190.00 $3,450.00 $3,450.00 $0.00 CEFMS ISFF2 4/2/2007

3716 W91GY0-07-M-0099-NA-6 BITCO DESK CLASSROOM 40 EACH 160.00 $6,400.00 $6,400.00 $0.00 CEFMS ISFF2 4/2/2007

3717 W91GY0-07-M-0099-NA-7 BITCO OFFICE CHAIRS 20 EACH 130.00 $2,600.00 $2,600.00 $0.00 CEFMS ISFF2 4/2/2007

3718 W91GY0-07-M-0099-NA-8 BITCO EXECUTIVE OFFICE CHAIR 1 EACH @250.00 $250.00 $250.00 $0.00 CEFMS ISFF2 4/2/2007

3719 W91GY0-07-M-0099-NA-9 BITCO 4 DRAWER FILE CABINET 10 EACH $1,900.00 $1,900.00 $0.00 CEFMS ISFF2 4/2/2007

3720 W91GY0-07-M-0100-NA-1 INTERNATIONAL TRADING ESTABLISHMENT NIGHT VISION GOGGLES $1,851,300.00 $1,851,300.00 $0.00 CEFMS ISFF2 4/2/2007

3721 W91GY0-07-M-0101-NA-1 IRAQI CONTRACTOR - 5113 SAND BAGS AND CLOCKS $23,476.00 $23,476.00 $0.00 CEFMS ISFF2 4/2/2007

3722 W91GY0-07-M-0103-NA-1 PEKING COMPANY MINE DETECTORS $12,600.00 $12,600.00 $0.00 CEFMS ISFF2 4/2/2007

3723 W91GY0-07-M-0104-NA-1 GREEN DREAM TRADING LTD INCUBATING OVEN $13,225.00 $13,225.00 $0.00 CEFMS ISFF2 4/2/2007

3724 W91GY0-07-M-0105-NA-1 IRAQI CONTRACTOR - 5301 *06CP089* J43914, PC: 230000, LI: IEIMG, APPLIANCES, CAMERAS, AND 
FURNITURE FOR MOI MTOE REQUIREMENT

$1,132,095.00 $1,132,095.00 $0.00 CEFMS ISFF2 4/2/2007

3725 W91GY0-07-M-0106-NA-1 IRAQI CONTRACTOR - 5084 WASHERS $174,974.00 $174,974.00 $0.00 CEFMS ISFF2 4/2/2007

3726 W91GY0-07-M-0106-NA-2 IRAQI CONTRACTOR - 5084 DRYERS $202,032.00 $202,032.00 $0.00 CEFMS ISFF2 4/2/2007

3727 W91GY0-07-M-0107-NA-1 GREEN DREAM TRADING LTD SAFE AND FILE CABINETS $101,220.50 $101,220.50 $0.00 CEFMS ISFF2 4/2/2007

3728 W91GY0-07-M-0108-NA-1 GREEN DREAM TRADING LTD TABLES AND CHAIRS $254,035.00 $185,690.50 $68,344.50 CEFMS ISFF2 4/2/2007

3729 W91GY0-07-M-0109-NA-1 IRAQI CONTRACTOR - 5024 DIGITAL CAMERAS $497,640.00 $0.00 $497,640.00 CEFMS ISFF2 4/2/2007

3730 W91GY0-07-M-0109-NA-2 IRAQI CONTRACTOR - 5024 WALL CLOCKS $3,001.50 $0.00 $3,001.50 CEFMS ISFF2 4/2/2007

3731 W91GY0-07-M-0110-NA-1 AURORA STAR GENERAL TRADING COMPANY OFFICE DESK $10,986.03 $10,986.03 $0.00 CEFMS ISFF2 4/2/2007

3732 W91GY0-07-M-0110-NA-10 AURORA STAR GENERAL TRADING COMPANY COUCH BLACK VINYL $5,240.25 $5,240.25 $0.00 CEFMS ISFF2 4/2/2007

3733 W91GY0-07-M-0110-NA-11 AURORA STAR GENERAL TRADING COMPANY CHAIR BLACK VINYL $1,522.85 $1,522.85 $0.00 CEFMS ISFF2 4/2/2007

3734 W91GY0-07-M-0110-NA-12 AURORA STAR GENERAL TRADING COMPANY CONSTRUCTION TO COORDINATE WITH OTHER PIECES $1,572.16 $1,572.16 $0.00 CEFMS ISFF2 4/2/2007

3735 W91GY0-07-M-0110-NA-13 AURORA STAR GENERAL TRADING COMPANY BOOK CASES 5 SHELF $1,257.66 $1,257.66 $0.00 CEFMS ISFF2 4/2/2007

3736 W91GY0-07-M-0110-NA-14 AURORA STAR GENERAL TRADING COMPANY LARGE TRASH CANS $305.80 $305.80 $0.00 CEFMS ISFF2 4/2/2007

3737 W91GY0-07-M-0110-NA-15 AURORA STAR GENERAL TRADING COMPANY SMALL TRASH CANS $1,130.50 $1,130.50 $0.00 CEFMS ISFF2 4/2/2007

3738 W91GY0-07-M-0110-NA-16 AURORA STAR GENERAL TRADING COMPANY SHIPPING AND ASSEMBLING $6,250.00 $6,250.00 $0.00 CEFMS ISFF2 4/2/2007

3739 W91GY0-07-M-0110-NA-2 AURORA STAR GENERAL TRADING COMPANY EXECUTIVE DESK $4,947.00 $4,947.00 $0.00 CEFMS ISFF2 4/2/2007

3740 W91GY0-07-M-0110-NA-3 AURORA STAR GENERAL TRADING COMPANY CONFERENCE TABLE $1,972.80 $1,972.80 $0.00 CEFMS ISFF2 4/2/2007

3741 W91GY0-07-M-0110-NA-4 AURORA STAR GENERAL TRADING COMPANY FOLDING TABLES $887.76 $887.76 $0.00 CEFMS ISFF2 4/2/2007

3742 W91GY0-07-M-0110-NA-5 AURORA STAR GENERAL TRADING COMPANY STEEL FOLDING CHAIRS $591.84 $591.84 $0.00 CEFMS ISFF2 4/2/2007

3743 W91GY0-07-M-0110-NA-6 AURORA STAR GENERAL TRADING COMPANY OFFICE CHAIRS $10,499.65 $10,499.65 $0.00 CEFMS ISFF2 4/2/2007

3744 W91GY0-07-M-0110-NA-7 AURORA STAR GENERAL TRADING COMPANY EXECUTIVE OFFICE CHAIRS $3,236.73 $3,236.73 $0.00 CEFMS ISFF2 4/2/2007

3745 W91GY0-07-M-0110-NA-8 AURORA STAR GENERAL TRADING COMPANY FILE CABINETS $1,172.50 $1,172.50 $0.00 CEFMS ISFF2 4/2/2007

3746 W91GY0-07-M-0110-NA-9 AURORA STAR GENERAL TRADING COMPANY CHAIRS, HIGH BACK FIXED ARMS $1,173.68 $1,173.68 $0.00 CEFMS ISFF2 4/2/2007

3747 W91GY0-07-M-0115-NA-1 IRAQI CONTRACTOR - 4609 *CMATT-2789* PC: 130000, LI: ISIAF, CONSTRUCTION OF FUEL POINT AT 
BESMAYAH RANGE FOR THE IRAQI ARMY

$64,276.00 $64,276.00 $0.00 CEFMS ISFF2 4/2/2007

3748 W91GY0-07-M-0119-NA-1 IRAQI CONTRACTOR - 5085 CAMERA LENS CANON EF-75 300MM $41,040.00 $41,040.00 $0.00 CEFMS ISFF2 4/2/2007

3749 W91GY0-07-M-0119-NA-10 IRAQI CONTRACTOR - 5085 VIDEO MONITORS $7,800.00 $7,800.00 $0.00 CEFMS ISFF2 4/2/2007

3750 W91GY0-07-M-0119-NA-11 IRAQI CONTRACTOR - 5085 SHIPPING $3,900.00 $3,900.00 $0.00 CEFMS ISFF2 4/2/2007

3751 W91GY0-07-M-0119-NA-2 IRAQI CONTRACTOR - 5085 COPIER $22,800.00 $22,800.00 $0.00 CEFMS ISFF2 4/2/2007

3752 W91GY0-07-M-0119-NA-3 IRAQI CONTRACTOR - 5085 DIGITAL CAMERA EOS 8.2 BODY $72,200.00 $72,200.00 $0.00 CEFMS ISFF2 4/2/2007

3753 W91GY0-07-M-0119-NA-4 IRAQI CONTRACTOR - 5085 CAMERA CASE PELICAN 1600 $26,220.00 $26,220.00 $0.00 CEFMS ISFF2 4/2/2007

3754 W91GY0-07-M-0119-NA-5 IRAQI CONTRACTOR - 5085 VIDEO CAMERAS $72,380.00 $72,380.00 $0.00 CEFMS ISFF2 4/2/2007

3755 W91GY0-07-M-0119-NA-6 IRAQI CONTRACTOR - 5085 CAMERA LENS, NIKON 24-85 MM $7,651.00 $7,651.00 $0.00 CEFMS ISFF2 4/2/2007

3756 W91GY0-07-M-0119-NA-7 IRAQI CONTRACTOR - 5085 CAMERA LENS, NIKON 80-200 MM $31,350.00 $31,350.00 $0.00 CEFMS ISFF2 4/2/2007

3757 W91GY0-07-M-0119-NA-8 IRAQI CONTRACTOR - 5085 CAMERA NIKON PROFESSIONAL DIGITAL SLR D2X $35,790.00 $35,790.00 $0.00 CEFMS ISFF2 4/2/2007

3758 W91GY0-07-M-0119-NA-9 IRAQI CONTRACTOR - 5085 LIGHT FILTER HOYA 62 MM $460.00 $460.00 $0.00 CEFMS ISFF2 4/2/2007

3759 W91GY0-07-M-0120-NA-1 BITCO DFAC EQUIPMENT $376,720.00 $0.00 $376,720.00 CEFMS ISFF2 4/2/2007

3760 W91GY0-07-M-0121-NA-1 GREEN DREAM TRADING LTD UNIFORMS $140,026.20 $140,026.20 $0.00 CEFMS ISFF2 4/2/2007

3761 W91GY0-07-M-0123-NA-1 BRIGHT MOON CO. GAS CANS $70,310.00 $70,310.00 $0.00 CEFMS ISFF2 4/2/2007

3762 W91GY0-07-M-0125-NA-1 IRAQI CONTRACTOR - 4285 FIELD JACKETS LARGE $73,878.00 $73,878.00 $0.00 CEFMS ISFF2 4/2/2007

3763 W91GY0-07-M-0125-NA-2 IRAQI CONTRACTOR - 4285 FIELD JACKETS MEDIUM $42,000.00 $42,000.00 $0.00 CEFMS ISFF2 4/2/2007
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3764 W91GY0-07-M-0127-NA-1 IRAQI CONTRACTOR - 5108 P0001-INCREASE BY $28,200 FOR ADDITIONAL LINES; *CM2121* J43766, 

PC: 130000, LI: ISIAF, DINING FACILITY EQUIPMENT PURCHASES ANS 
INSTALLATION FOR THE IRAQ ARMY

$431,530.00 $431,530.00 $0.00 CEFMS ISFF2 4/2/2007

3765 W91GY0-07-M-0127-NA-2 IRAQI CONTRACTOR - 5108 P0002-INCREASE BY $4500 FOR SIDEWALK; *CM2121* J43766, PC: 130000, LI: 
ISIAF, DINING FACILITY THE IRAQ ARMY

$4,500.00 $4,500.00 $0.00 CEFMS ISFF2 4/2/2007

3766 W91GY0-07-M-0131-NA-1 GREEN DREAM TRADING LTD NIGHT VISION EQUIPMENT $1,797,939.00 $0.00 $1,797,939.00 CEFMS ISFF2 4/2/2007

3767 W91GY0-07-M-0132-NA-1 IRAQI CONTRACTOR - 4195 *J4-3316* PC:130000 LI: ISIAF NIGHT VISION GOGGLES FOR THE IRAQI COIN 
FORCES

$1,729,200.00 $907,500.00 $821,700.00 CEFMS ISFF2 4/2/2007

3768 W91GY0-07-M-0135-NA-1 IRAQI CONTRACTOR - 5301 PLASMA CUTTERS $57,000.00 $57,000.00 $0.00 CEFMS ISFF2 4/2/2007

3769 W91GY0-07-M-0138-NA-1 IRAQI CONTRACTOR - 5089 OFFICE AND BARRACKS FURNITURE $101,075.80 $101,075.80 $0.00 CEFMS ISFF2 4/2/2007

3770 W91GY0-07-M-0140-NA-1 ORIENT STARS OFFICE/BARRACKS FURNITURE $9,160.85 $0.00 $9,160.85 CEFMS ISFF2 4/2/2007

3771 W91GY0-07-M-0141-NA-1 ORIENT STARS OFFICE AND BARRACKS FURNITURE $9,128.75 $0.00 $9,128.75 CEFMS ISFF2 4/2/2007

3772 W91GY0-07-M-0143-NA-1 FOSTER & FREEMAN VSC-5000 VIDEO SPECTRA COMPARATOR $353,500.00 $353,500.00 $0.00 CEFMS ISFF2 4/2/2007

3773 W91GY0-07-M-0144-NA-1 HAWKEYE GLOVE MFG BLACK LEATHER GLOVES, SMALL $423,103.14 $0.00 $423,103.14 CEFMS ISFF2 4/2/2007

3774 W91GY0-07-M-0144-NA-2 HAWKEYE GLOVE MFG BLACK LEATHER GLOVES, MEDIUM $1,113,434.10 $0.00 $1,113,434.10 CEFMS ISFF2 4/2/2007

3775 W91GY0-07-M-0144-NA-3 HAWKEYE GLOVE MFG BLACK LEATHER GLOVES, LARGE $757,142.46 $0.00 $757,142.46 CEFMS ISFF2 4/2/2007

3776 W91GY0-07-M-0144-NA-4 HAWKEYE GLOVE MFG BLACK LEATHER GLOVES, X-LARGE $378,562.14 $0.00 $378,562.14 CEFMS ISFF2 4/2/2007

3777 W91GY0-07-M-0147-NA-1 IRAQI CONTRACTOR - 4285 GLOVES LEATHER, MEDIUM $225,641.70 $149,040.00 $76,601.70 CEFMS ISFF2 4/2/2007

3778 W91GY0-07-M-0147-NA-2 IRAQI CONTRACTOR - 4285 GLOVES LEATHER, LARGE $300,858.30 $242,190.00 $58,668.30 CEFMS ISFF2 4/2/2007

3779 W91GY0-07-M-0147-NA-3 IRAQI CONTRACTOR - 4285 GLOVES LEATHER, X-LARGE $225,641.70 $216,270.00 $9,371.70 CEFMS ISFF2 4/2/2007

3780 W91GY0-07-M-0148-NA-1 BITCO BELT BUCKLES $161,005.85 $0.00 $161,005.85 CEFMS ISFF2 4/2/2007

3781 W91GY0-07-M-0149-NA-1 IRAQI CONTRACTOR - 5111 WOOL CAPS $82,199.25 $82,199.25 $0.00 CEFMS ISFF2 4/2/2007

3782 W91GY0-07-M-0150-NA-1 IRAQI CONTRACTOR - 4285 TOWELS $218,939.00 $82,199.25 $136,739.75 CEFMS ISFF2 4/2/2007

3783 W91GY0-07-M-0151-NA-1 GREEN DREAM TRADING LTD DUFFLE BAGS $202,356.00 $173,556.00 $28,800.00 CEFMS ISFF2 4/2/2007

3784 W91GY0-07-M-0152-NA-1 IRAQI CONTRACTOR - 4285 GPS UNITS $454,421.00 $454,421.00 $0.00 CEFMS ISFF2 4/2/2007

3785 W91GY0-07-M-0153-NA-1 IRAQI CONTRACTOR - 5089 BARRACKS AND OFFICE FURNITURE $27,738.00 $27,738.00 $0.00 CEFMS ISFF2 4/2/2007

3786 W91GY0-07-M-0155-NA-1 IRAQI CONTRACTOR - 5085 *06CP023* J43421, PC: 230000, LI: IEIMG, DELL OPTIPLEX GX520 MINITOWER 
P4 COMPUTER W/17” FLAT SCREEN MONITOR. UNINTERRUPTED POWER 
SUPPLIES

$253,440.00 $253,440.00 $0.00 CEFMS ISFF2 4/2/2007

3787 W91GY0-07-M-0156-NA-1 IRAQI CONTRACTOR - 5301 BOAT SPARE PARTS $87,087.00 $87,087.00 $0.00 CEFMS ISFF2 4/2/2007

3788 W91GY0-07-M-0157-NA-1 IRAQI CONTRACTOR - 4034 SPARE PARTS FOR FAB $598,825.00 $0.00 $598,825.00 CEFMS ISFF2 4/2/2007

3789 W91GY0-07-M-0158-NA-1 IRAQI CONTRACTOR - 4578 DIESEL ENGINE SPARE PARTS MARINE $230,281.00 $0.00 $230,281.00 CEFMS ISFF2 4/2/2007

3790 W91GY0-07-M-0159-NA-1 GREEN DREAM TRADING LTD VEHICLE STANDS $172,091.22 $0.00 $172,091.22 CEFMS ISFF2 4/2/2007

3791 W91GY0-07-M-0159-NA-2 GREEN DREAM TRADING LTD BATTERY CHARGERS $31,858.56 $0.00 $31,858.56 CEFMS ISFF2 4/2/2007

3792 W91GY0-07-M-0159-NA-3 GREEN DREAM TRADING LTD AIR COMPRESSORS $9,443.60 $0.00 $9,443.60 CEFMS ISFF2 4/2/2007

3793 W91GY0-07-M-0159-NA-4 GREEN DREAM TRADING LTD TOOL KITS $57,500.00 $0.00 $57,500.00 CEFMS ISFF2 4/2/2007

3794 W91GY0-07-M-0160-NA-1 GREEN DREAM TRADING LTD COPIERS, PRINTERS, DUPLICATORS $167,905.00 $167,905.00 $0.00 CEFMS ISFF2 4/2/2007

3795 W91GY0-07-M-0161-NA-1 IRAQI CONTRACTOR - 5085 *J4-4064*, PC:130000, LI:ISSOF, TO PURCHASE MTOE COMPUTER 
ACCESSORIES, PROJECTORS, COPIERS, SHREDDERS, BEDS, MATTRESSES, 
REFRIGERATORS, DESK PHONES, ETC.

$257,932.00 $257,815.00 $117.00 CEFMS ISFF2 4/2/2007

3796 W91GY0-07-M-0162-NA-1 IRAQI CONTRACTOR - 4937 *J4-4064*, PC:130000, LI:ISSOF, TO PURCHASE MTOE COMPUTER 
ACCESSORIES, PROJECTORS, COPIERS, SHREDDERS, BEDS, MATTRESSES, 
REFRIGERATORS, DESK PHONES, ETC.

$127,948.50 $0.00 $127,948.50 CEFMS ISFF2 4/2/2007

3797 W91GY0-07-M-0163-NA-1 IRAQI CONTRACTOR - 4975 MEMOREX 512MB USB 2.0 MINI TRAVEL DRIVE $2,080.00 $2,080.00 $0.00 CEFMS ISFF2 4/2/2007

3798 W91GY0-07-M-0163-NA-2 IRAQI CONTRACTOR - 4975 VIEWSONIC PJ458D DLP XGA PROJECTOR $16,500.00 $16,500.00 $0.00 CEFMS ISFF2 4/2/2007

3799 W91GY0-07-M-0163-NA-3 IRAQI CONTRACTOR - 4975 APOLLO PORTABLE PROJECTOR SCREEN 60” INSTANT CINEMA PROJECTION 
SCREEN ITEM# 20022351 SYTLES#: 60300

$12,750.00 $12,750.00 $0.00 CEFMS ISFF2 4/2/2007

3800 W91GY0-07-M-0163-NA-4 IRAQI CONTRACTOR - 4975 FARGO CARDJET 410 PHOTO ID SYSTEM PRINTER, SOFTWARE, USB-READY 
DIGITAL CAMERA, USB CABLE, INK CARTRIDGES, CARD CARTRIDGE

$22,500.00 $22,500.00 $0.00 CEFMS ISFF2 4/2/2007

3801 W91GY0-07-M-0163-NA-5 IRAQI CONTRACTOR - 4975 DELIVER TO TAJI NATIONAL DEPOT CAMP TAJI, IRAQ $1,450.00 $1,450.00 $0.00 CEFMS ISFF2 4/2/2007

3802 W91GY0-07-M-0164-NA-1 IRAQI CONTRACTOR - 4937 PORTABLE GPS RECEIVER/GPS GARMIN(GEKO/ETREX) AND SHIPPING $40,369.24 $0.00 $40,369.24 CEFMS ISFF2 4/2/2007

3803 W91GY0-07-M-0165-NA-1 THE COMMONALTY BUSINESSES COMP. COMPLETE ID SYSTEM POLAROID SYSTEM 75I $27,000.00 $27,000.00 $0.00 CEFMS ISFF2 4/2/2007

3804 W91GY0-07-M-0166-NA-1 IRAQI CONTRACTOR - 5017 *J4-3877*, PC:130000, LI:ISSOF, TO PURCHASE MTOE GPS AND OTHER 
EQUIPMENT FOR ISOF.

$180,588.00 $180,588.00 $0.00 CEFMS ISFF2 4/2/2007

3805 W91GY0-07-M-0167-NA-1 NATE INTERNATIONAL TRADING FZE CLIN 0001 BACK PACK - COLOR BLACK $99,000.00 $0.00 $99,000.00 CEFMS ISFF2 4/2/2007

3806 W91GY0-07-M-0167-NA-2 NATE INTERNATIONAL TRADING FZE CLIN 0002 HYDRATION SYSTEM $77,880.00 $0.00 $77,880.00 CEFMS ISFF2 4/2/2007

3807 W91GY0-07-M-0167-NA-3 NATE INTERNATIONAL TRADING FZE CLIN 0003 SLEEPING BAG - COLOR OLIVE GREEN $105,600.00 $0.00 $105,600.00 CEFMS ISFF2 4/2/2007

3808 W91GY0-07-M-0167-NA-4 NATE INTERNATIONAL TRADING FZE SHIPPING $2,000.00 $0.00 $2,000.00 CEFMS ISFF2 4/2/2007

3809 W91GY0-07-M-0168-NA-1 IRAQI CONTRACTOR - 5238 FOOTLOCKERS $46,200.00 $0.00 $46,200.00 CEFMS ISFF2 4/2/2007

3810 W91GY0-07-M-0169-NA-1 IRAQI CONTRACTOR - 5017 BDU BELT $2,970.00 $0.00 $2,970.00 CEFMS ISFF2 4/2/2007
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3811 W91GY0-07-M-0169-NA-10 IRAQI CONTRACTOR - 5017 SAFETY GLASSES $6,600.00 $0.00 $6,600.00 CEFMS ISFF2 4/2/2007

3812 W91GY0-07-M-0169-NA-2 IRAQI CONTRACTOR - 5017 CQB/RIGGERS BELT $7,920.00 $0.00 $7,920.00 CEFMS ISFF2 4/2/2007

3813 W91GY0-07-M-0169-NA-3 IRAQI CONTRACTOR - 5017 BALACLAVA/HOOD NOMEX $52,800.00 $0.00 $52,800.00 CEFMS ISFF2 4/2/2007

3814 W91GY0-07-M-0169-NA-4 IRAQI CONTRACTOR - 5017 VEST W/POUCH $40,920.00 $40,920.00 $0.00 CEFMS ISFF2 4/2/2007

3815 W91GY0-07-M-0169-NA-5 IRAQI CONTRACTOR - 5017 EAR MUFFS $29,040.00 $29,040.00 $0.00 CEFMS ISFF2 4/2/2007

3816 W91GY0-07-M-0169-NA-6 IRAQI CONTRACTOR - 5017 ELBOW PADS $9,240.00 $9,240.00 $0.00 CEFMS ISFF2 4/2/2007

3817 W91GY0-07-M-0169-NA-7 IRAQI CONTRACTOR - 5017 KNEE PADS $9,900.00 $8,250.00 $1,650.00 CEFMS ISFF2 4/2/2007

3818 W91GY0-07-M-0169-NA-8 IRAQI CONTRACTOR - 5017 MULTI-TOOL $19,800.00 $19,800.00 $0.00 CEFMS ISFF2 4/2/2007

3819 W91GY0-07-M-0169-NA-9 IRAQI CONTRACTOR - 5017 DUST GOGGLES $5,280.00 $0.00 $5,280.00 CEFMS ISFF2 4/2/2007

3820 W91GY0-07-M-0170-NA-1 IRAQI CONTRACTOR - 5113 ELECTRONICS TOOL KIT (83000WLLB) $22,750.00 $22,750.00 $0.00 CEFMS ISFF2 4/2/2007

3821 W91GY0-07-M-0170-NA-2 IRAQI CONTRACTOR - 5113 ELECTRONICS TOOL COOPER HAND TOOLS TCA100ST $26,950.00 $26,950.00 $0.00 CEFMS ISFF2 4/2/2007

3822 W91GY0-07-M-0171-NA-1 IRAQI CONTRACTOR - 5027 *CM2206B*, PC:130000, LI:ISSOF, TO PURCHASE MTOE HOLSTERS, MASKS, 
AMMO HARNESSES, RIFLE SLINGS, CHEMICAL AGENT MONITORS, ETC. FOR 
THE ISOF AND ICTC

$39,750.00 $39,750.00 $0.00 CEFMS ISFF2 4/2/2007

3823 W91GY0-07-M-0172-NA-1 IRAQI CONTRACTOR - 5097 *CM2206B*, PC:130000, LI:ISSOF, TO PURCHASE MTOE HOLSTERS, MASKS, 
AMMO HARNESSES, RIFLE SLINGS, CHEMICAL AGENT MONITORS, ETC. FOR 
THE ISOF AND ICTC

$42,240.00 $42,240.00 $0.00 CEFMS ISFF2 4/2/2007

3824 W91GY0-07-M-0173-NA-1 GREEN DREAM TRADING LTD GAS MASK (INCLUDES CANISTER ASSEMBLY) $260,547.56 $0.00 $260,547.56 CEFMS ISFF2 4/2/2007

3825 W91GY0-07-M-0174-NA-1 NATE INTERNATIONAL TRADING FZE GLOVES, AUTO-LOCKING CARABINER, SHIPPING $122,112.00 $0.00 $122,112.00 CEFMS ISFF2 4/2/2007

3826 W91GY0-07-M-0175-NA-1 IRAQI CONTRACTOR - 5226 HOLSTER, BERETTA $5,760.00 $5,760.00 $0.00 CEFMS ISFF2 4/2/2007

3827 W91GY0-07-M-0175-NA-2 IRAQI CONTRACTOR - 5226 SMALL ARMS REPAIR KIT $2,880.00 $2,880.00 $0.00 CEFMS ISFF2 4/2/2007

3828 W91GY0-07-M-0175-NA-3 IRAQI CONTRACTOR - 5226 HOLSTER, CONCEALABLE, WALTHER P99 $12,600.00 $12,600.00 $0.00 CEFMS ISFF2 4/2/2007

3829 W91GY0-07-M-0175-NA-4 IRAQI CONTRACTOR - 5226 HARNESS CHEST AMMO & EQUIPMENT $10,500.00 $10,500.00 $0.00 CEFMS ISFF2 4/2/2007

3830 W91GY0-07-M-0175-NA-5 IRAQI CONTRACTOR - 5226 BAG, DUMP $297,000.00 $297,000.00 $0.00 CEFMS ISFF2 4/2/2007

3831 W91GY0-07-M-0175-NA-6 IRAQI CONTRACTOR - 5226 SLING, RIFLE 3-POINT, M4 $59,400.00 $59,400.00 $0.00 CEFMS ISFF2 4/2/2007

3832 W91GY0-07-M-0176-NA-1 GREEN DREAM TRADING LTD *ISOF-3418*, OFFICE FURNITURE $148,597.80 $0.00 $148,597.80 CEFMS ISFF2 4/2/2007

3833 W91GY0-07-M-0177-NA-1 IRAQI CONTRACTOR - 5221 *ISOF-3418*, OFFICE FURNITURE $28,563.00 $0.00 $28,563.00 CEFMS ISFF2 4/2/2007

3834 W91GY0-07-M-0179-NA-1 IRAQI CONTRACTOR - 4285 FURNITURE ; P00001 - MOD FOR ADD’L QUANTITIES, INCREASE CONTRACT 
AWD AMOUNT

$45,810.00 $0.00 $45,810.00 CEFMS ISFF2 4/2/2007

3835 W91GY0-07-M-0180-NA-1 IRAQI CONTRACTOR - 5111 *J4-3826*, PC:130000, LI:ISIAF, TO PURCHASE MTOE OCIE FOR THE IRAQI COIN $213,348.20 $212,940.00 $408.20 CEFMS ISFF2 4/2/2007

3836 W91GY0-07-M-0181-NA-1 IRAQI CONTRACTOR - 5111 COIN FORCES EQUIP - T-SHIRTS, UNDERWEAR & CODE WEATHER UNDERWEAR $1,164,150.00 $0.00 $1,164,150.00 CEFMS ISFF2 4/2/2007

3837 W91GY0-07-M-0182-NA-1 IRAQI CONTRACTOR - 5213 SHORTS SMALL $151,976.00 $24,192.00 $127,784.00 CEFMS ISFF2 4/2/2007

3838 W91GY0-07-M-0182-NA-2 IRAQI CONTRACTOR - 5213 SHORTS MEDIUM $356,190.00 $51,840.00 $304,350.00 CEFMS ISFF2 4/2/2007

3839 W91GY0-07-M-0182-NA-3 IRAQI CONTRACTOR - 5213 SHORTS LARGE $448,798.00 $63,504.00 $385,294.00 CEFMS ISFF2 4/2/2007

3840 W91GY0-07-M-0182-NA-4 IRAQI CONTRACTOR - 5213 SHORTS X-LARGE $60,554.00 $7,344.00 $53,210.00 CEFMS ISFF2 4/2/2007

3841 W91GY0-07-M-0182-NA-5 IRAQI CONTRACTOR - 5213 SHOES $1,143,482.00 $247,545.00 $895,937.00 CEFMS ISFF2 4/2/2007

3842 W91GY0-07-M-0183-NA-1 IRAQI CONTRACTOR - 4285 *J4-3826*, PC:130000, LI:ISIAF, TO PURCHASE MTOE OCIE FOR THE IRAQI COIN $170,159.13 $85,080.81 $85,078.32 CEFMS ISFF2 4/2/2007

3843 W91GY0-07-M-0184-NA-1 GREEN DREAM TRADING LTD ROTHCO ENTRENCHING TOOL $269,856.00 $0.00 $269,856.00 CEFMS ISFF2 4/2/2007

3844 W91GY0-07-M-0184-NA-2 GREEN DREAM TRADING LTD ROTHCO PISTOL BELT $286,848.00 $286,848.00 $0.00 CEFMS ISFF2 4/2/2007

3845 W91GY0-07-M-0184-NA-3 GREEN DREAM TRADING LTD TACTICAL HIGH POWERED FLASHLING $435,815.54 $6,120.96 $429,694.58 CEFMS ISFF2 4/2/2007

3846 W91GY0-07-M-0186-NA-1 IRAQI CONTRACTOR - 4694 *06CP045* J43566, PC: 210000, LI: ISPAC, LIFE SUPPORT CONTRACT 
MODIFICATION FOR THE BAGHDAD POLICE COLLEGE SUPPORT TRANSITION

$1,394,297.00 $1,394,297.00 $0.00 CEFMS ISFF2 4/2/2007

3847 W91GY0-07-M-0187-NA-1 ETON INTERNATIONAL *J6-4948*, PC:130000, LI:ISIAF, TO PURCHASE COMPUTERS, PRINTERS, AND 
SUPPLIES

$126,392.00 $106,042.00 $20,350.00 CEFMS ISFF2 4/2/2007

3848 W91GY0-07-M-0188-NA-2 EOD TECHNOLOGY, INC. (EODT) *06CP104*, PC:210000, LI:ISPAC, BAGHDAD POLICE COLLEGE SECURITY 
SERVICES 3 MONTHS

$1,912,494.00 $1,274,996.00 $637,498.00 CEFMS ISFF2 4/2/2007

3849 W91GY0-07-M-0191-NA-1 IRAQI CONTRACTOR - 4034 SPARE PARTS FOR MERCURY BOAT MOTOR $7,730.00 $6,477.00 $1,253.00 CEFMS ISFF2 4/2/2007

3850 W91GY0-07-M-0192-NA-1 ADVANCED INTERNATIONAL ELECTRONIC EQUIP MOTOROLA RADIOS & BASE STATIONS $19,736.00 $19,736.00 $0.00 CEFMS ISFF2 4/2/2007

3851 W91GY0-07-M-0197-NA-1 IRAQI CONTRACTOR - 4034 *06CP004*, J43217, PC: 230000, LI: IEIMG, BARRACKS AND OFFICE FURNITURE $275,200.00 $275,200.00 $0.00 CEFMS ISFF2 4/2/2007

3852 W91GY0-07-M-0198-NA-1 IRAQI CONTRACTOR - 5230 *CM2209*PC:130000, LI: ISIAF, TO PURCHASE MTOE GENERATORS, 
CONSTRUCTION EQUIPMENT, AND TRAILERS FOR THE IRAQI ARMY

$86,500.00 $0.00 $86,500.00 CEFMS ISFF2 4/2/2007

3853 W91GY0-07-M-0199-NA-1 BINARY COMPANY *CM2209*PC:130000, LI: ISIAF, TO PURCHASE MTOE GENERATORS, 
CONSTRUCTION EQUIPMENT, AND TRAILERS FOR THE IRAQI ARMY

$187,000.00 $187,000.00 $0.00 CEFMS ISFF2 4/2/2007

3854 W91GY0-07-M-0200-NA-1 IRAQI CONTRACTOR - 5226 WATER TRAILER 400-500 $102,300.00 $102,300.00 $0.00 CEFMS ISFF2 4/2/2007

3855 W91GY0-07-M-0201-NA-1 SAIC ARMORED BUS BODY CHASSIS $700,000.00 $0.00 $700,000.00 CEFMS ISFF2 4/2/2007

3856 W91GY0-07-M-0201-NA-2 SAIC ARMORED BUS $1,925,000.00 $0.00 $1,925,000.00 CEFMS ISFF2 4/2/2007

3857 W91GY0-07-M-0202-NA-1 IRAQI CONTRACTOR - 4362 *CM2209*PC:130000, LI: ISIAF, TO PURCHASE MTOE GENERATORS, 
CONSTRUCTION EQUIPMENT, AND TRAILERS FOR THE IRAQI ARMY

$210,000.00 $120,000.00 $90,000.00 CEFMS ISFF2 4/2/2007

3858 W91GY0-07-M-0203-NA-1 ADVANCED INTERNATIONAL ELECTRONIC EQUIP *JG-5033*, PC:130000, LI:ISIAF, TO PURCHASE MTOE RADIOS AND 
SUPPLEMENTAL EQUIPMENT FOR THE IRAQI ARMY (IA)

$1,318,680.91 $0.00 $1,318,680.91 CEFMS ISFF2 4/2/2007
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3859 W91GY0-07-M-0204-NA-1 IRAQI CONTRACTOR - 5111 NATO STYLE RUCKSACK $576,885.50 $0.00 $576,885.50 CEFMS ISFF2 4/2/2007

3860 W91GY0-07-M-0205-NA-1 IRAQI CONTRACTOR - 5111 FIELD JACKETS SMALL $130,740.00 $0.00 $130,740.00 CEFMS ISFF2 4/2/2007

3861 W91GY0-07-M-0205-NA-2 IRAQI CONTRACTOR - 5111 FIELD JACKETS MEDIUM $326,850.00 $0.00 $326,850.00 CEFMS ISFF2 4/2/2007

3862 W91GY0-07-M-0205-NA-3 IRAQI CONTRACTOR - 5111 FIELD JACKETS LARGE $441,240.00 $0.00 $441,240.00 CEFMS ISFF2 4/2/2007

3863 W91GY0-07-M-0205-NA-4 IRAQI CONTRACTOR - 5111 FIELD JACKETS X-LARGE $49,020.00 $0.00 $49,020.00 CEFMS ISFF2 4/2/2007

3864 W91GY0-07-M-0205-NA-5 IRAQI CONTRACTOR - 5111 BOONEY HATS MEDIUM $153,796.50 $0.00 $153,796.50 CEFMS ISFF2 4/2/2007

3865 W91GY0-07-M-0205-NA-6 IRAQI CONTRACTOR - 5111 BOONEY HATS LARGE $205,062.00 $0.00 $205,062.00 CEFMS ISFF2 4/2/2007

3866 W91GY0-07-M-0205-NA-7 IRAQI CONTRACTOR - 5111 BOONEY HATS X LARGE $153,796.50 $0.00 $153,796.50 CEFMS ISFF2 4/2/2007

3867 W91GY0-07-M-0210-NA-1 BITCO CRANE 10 TON CARGO BODY W/CRAN AND MAN 4X4 TRUCK AS PER PRICE 
QUOTE DATED 29 NOV 06 (291106E)

$1,500,000.00 $0.00 $1,500,000.00 CEFMS ISFF2 4/2/2007

3868 W91GY0-07-M-0214-NA-1 IRAQI CONTRACTOR - 4089 HYUNDAI EXCAVATOR $1,762,500.00 $0.00 $1,762,500.00 CEFMS ISFF2 4/2/2007

3869 W91GY0-07-M-0215-NA-1 IRAQI CONTRACTOR - 5226 LITER FUEL TRUCK $1,337,500.00 $0.00 $1,337,500.00 CEFMS ISFF2 4/2/2007

3870 W91GY0-07-M-0216-NA-1 IRAQI CONTRACTOR - 4989 FLEX HANDCUFF, LARGE $155,972.20 $0.00 $155,972.20 CEFMS ISFF2 4/2/2007

3871 W91GY0-07-M-0216-NA-2 IRAQI CONTRACTOR - 4989 RPK MAGAZINE $167,168.00 $0.00 $167,168.00 CEFMS ISFF2 4/2/2007

3872 W91GY0-07-M-0216-NA-3 IRAQI CONTRACTOR - 4989 RPK SLING $8,832.00 $0.00 $8,832.00 CEFMS ISFF2 4/2/2007

3873 W91GY0-07-M-0216-NA-4 IRAQI CONTRACTOR - 4989 WEAPONS RACK, AK-47 $1,785.00 $0.00 $1,785.00 CEFMS ISFF2 4/2/2007

3874 W91GY0-07-M-0216-NA-5 IRAQI CONTRACTOR - 4989 SNIPER SHOOTING PAD $3,080.00 $0.00 $3,080.00 CEFMS ISFF2 4/2/2007

3875 W91GY0-07-M-0216-NA-6 IRAQI CONTRACTOR - 4989 RIFLE CASE, PADDED $950.00 $0.00 $950.00 CEFMS ISFF2 4/2/2007

3876 W91GY0-07-M-0216-NA-7 IRAQI CONTRACTOR - 4989 ELBOW/ARM PROTECTION PADS $177,404.25 $0.00 $177,404.25 CEFMS ISFF2 4/2/2007

3877 W91GY0-07-M-0216-NA-8 IRAQI CONTRACTOR - 4989 KNEE PROTECTION PAD $200,145.75 $0.00 $200,145.75 CEFMS ISFF2 4/2/2007

3878 W91GY0-07-M-0217-NA-1 AVS MARITIME SERVICES HAND BAGS, BONNEY HAT, WHITE T-SHIRT, UNIFORM COVERALL, DARK BLUE 
FLEECE

$299,158.75 $0.00 $299,158.75 CEFMS ISFF2 4/2/2007

3879 W91GY0-07-M-0219-NA-1 IRAQI CONTRACTOR - 4694 LIFE SUPPORT $2,811,584.00 $2,811,584.00 $0.00 CEFMS ISFF2 4/2/2007

3880 W91GY0-07-M-0220-NA-1 GREEN DREAM TRADING LTD FURNITURE $180,159.00 $0.00 $180,159.00 CEFMS ISFF2 4/2/2007

3881 W91GY0-07-M-0227-NA-1 ORINET IRAQI MILITARY UNIFORMS $557,385.60 $92,679.30 $464,706.30 CEFMS ISFF2 4/2/2007

3882 W91GY0-07-M-0229-NA-1 TUMA LITHUANIAN MILITARY UNIFORMS $499,324.08 $0.00 $499,324.08 CEFMS ISFF2 4/2/2007

3883 W91GY0-07-M-0233-NA-1 IRAQI CONTRACTOR - 5238 PASSENGER VAN: NEW, DIESEL OR GASOLINE FUEL, 10-15 PASSENGER, 
MANUAL OR AUTOMATIC TRANSMISSION, AIR CONDITIONERS, 3 SETS OF 
KEYS, SPARE TIRE WITH JACK

$304,500.00 $0.00 $304,500.00 CEFMS ISFF2 4/2/2007

3884 W91GY0-07-M-0233-NA-2 IRAQI CONTRACTOR - 5238 SHIPPING/DELIVERY TO TAJI NATIONAL DEPOT, IRAQ $5,000.00 $0.00 $5,000.00 CEFMS ISFF2 4/2/2007

3885 W91GY0-07-M-0235-NA-1 CAZA LIMITED SUPPLIES TO RE-BUILDING IRAQ $36,956.00 $36,956.00 $0.00 CEFMS ISFF2 4/2/2007

3886 W91GY0-07-M-0238-NA-1 AURORA STAR GENERAL TRADING COMPANY LINEARITY CONTROL 754065 $3,120.00 $0.00 $3,120.00 CEFMS ISFF2 4/2/2007

3887 W91GY0-07-M-0238-NA-10 AURORA STAR GENERAL TRADING COMPANY ULTRA SPEED PA FILM DA-58 150/BX $594.00 $0.00 $594.00 CEFMS ISFF2 4/2/2007

3888 W91GY0-07-M-0238-NA-11 AURORA STAR GENERAL TRADING COMPANY ULTRA SPEED PA FILM DF42 100’S $936.00 $0.00 $936.00 CEFMS ISFF2 4/2/2007

3889 W91GY0-07-M-0238-NA-12 AURORA STAR GENERAL TRADING COMPANY FIXER DEVELOPER SET 2/CS $468.00 $0.00 $468.00 CEFMS ISFF2 4/2/2007

3890 W91GY0-07-M-0238-NA-13 AURORA STAR GENERAL TRADING COMPANY T-MAT G PANO FILM 5’S $144.00 $0.00 $144.00 CEFMS ISFF2 4/2/2007

3891 W91GY0-07-M-0238-NA-14 AURORA STAR GENERAL TRADING COMPANY AMALGAMATOR PROMIX $8,298.00 $0.00 $8,298.00 CEFMS ISFF2 4/2/2007

3892 W91GY0-07-M-0238-NA-15 AURORA STAR GENERAL TRADING COMPANY SILVER ALLOY PH D CAPSULES 600 MG-500 CAPSULES $6,084.00 $0.00 $6,084.00 CEFMS ISFF2 4/2/2007

3893 W91GY0-07-M-0238-NA-2 AURORA STAR GENERAL TRADING COMPANY CLENZ 8546931 $996.00 $0.00 $996.00 CEFMS ISFF2 4/2/2007

3894 W91GY0-07-M-0238-NA-3 AURORA STAR GENERAL TRADING COMPANY AC-T RINSE 854113 $588.00 $0.00 $588.00 CEFMS ISFF2 4/2/2007

3895 W91GY0-07-M-0238-NA-4 AURORA STAR GENERAL TRADING COMPANY AC-T PAK 15 LTR 8547111 $4,266.00 $0.00 $4,266.00 CEFMS ISFF2 4/2/2007

3896 W91GY0-07-M-0238-NA-5 AURORA STAR GENERAL TRADING COMPANY AC-T TAINER 8547111 $2,610.00 $0.00 $2,610.00 CEFMS ISFF2 4/2/2007

3897 W91GY0-07-M-0238-NA-6 AURORA STAR GENERAL TRADING COMPANY ISOTONIC BUFFERED SALINE MEL-640 $546.00 $0.00 $546.00 CEFMS ISFF2 4/2/2007

3898 W91GY0-07-M-0238-NA-7 AURORA STAR GENERAL TRADING COMPANY CLENAC MEK - 520 5L MTL $2,640.00 $0.00 $2,640.00 CEFMS ISFF2 4/2/2007

3899 W91GY0-07-M-0238-NA-8 AURORA STAR GENERAL TRADING COMPANY HEMOLYSING REAGENT MEK - 651 $1,536.00 $0.00 $1,536.00 CEFMS ISFF2 4/2/2007

3900 W91GY0-07-M-0238-NA-9 AURORA STAR GENERAL TRADING COMPANY LAB TABLE TOP DEVELOPER & FILM (220 VOLTS) $7,965.00 $0.00 $7,965.00 CEFMS ISFF2 4/2/2007

3901 W91GY0-07-M-0240-NA-1 GREEN DREAM TRADING LTD DIGITAL PROJECTORS HP VP 6311 $9,945.00 $9,945.00 $0.00 CEFMS ISFF2 4/2/2007

3902 W91GY0-07-M-0241-NA-1 ORIENT STARS BUNK BEDS OPTIONS 2 $8,036.75 $8,036.75 $0.00 CEFMS ISFF2 4/2/2007

3903 W91GY0-07-M-0241-NA-2 ORIENT STARS SPRING MATTRESSES $5,550.50 $5,550.50 $0.00 CEFMS ISFF2 4/2/2007

3904 W91GY0-07-M-0241-NA-3 ORIENT STARS WOOL BLANKETS $2,286.50 $2,286.50 $0.00 CEFMS ISFF2 4/2/2007

3905 W91GY0-07-M-0241-NA-4 ORIENT STARS PILLOWS $527.00 $527.00 $0.00 CEFMS ISFF2 4/2/2007

3906 W91GY0-07-M-0241-NA-5 ORIENT STARS BEDDING $1,004.70 $1,004.70 $0.00 CEFMS ISFF2 4/2/2007

3907 W91GY0-07-M-0241-NA-6 ORIENT STARS SHIPPING AND ASSEMBLY $1,250.00 $1,250.00 $0.00 CEFMS ISFF2 4/2/2007

3908 W91GY0-07-M-0250-NA-1 IRAQI CONTRACTOR - 5221 TO PURCHASE MEDICAL AND DENTAL CLINIC FURNITURE. $291,252.00 $0.00 $291,252.00 CEFMS ISFF2 4/2/2007

3909 W91GY0-07-M-0253-NA-1 IRAQI CONTRACTOR - 5221 CLINICAL SUPPLIES $394,643.00 $0.00 $394,643.00 CEFMS ISFF2 4/2/2007

3910 W91GY0-07-M-0254-NA-1 IRAQI CONTRACTOR - 4970 NISSAN SUNNY JAPAN $80,000.00 $80,000.00 $0.00 CEFMS ISFF2 4/2/2007

3911 W91GY0-07-M-0254-NA-10 IRAQI CONTRACTOR - 4970 PROTON MALAYSIA $55,000.00 $55,000.00 $0.00 CEFMS ISFF2 4/2/2007

3912 W91GY0-07-M-0254-NA-2 IRAQI CONTRACTOR - 4970 PEUGEOT 307 FRANCE $57,000.00 $57,000.00 $0.00 CEFMS ISFF2 4/2/2007



Appendix e

e-��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
3913 W91GY0-07-M-0254-NA-3 IRAQI CONTRACTOR - 4970 PEUGEOT 307 FRANCE $32,500.00 $32,500.00 $0.00 CEFMS ISFF2 4/2/2007

3914 W91GY0-07-M-0254-NA-4 IRAQI CONTRACTOR - 4970 CHEVROLET OPTRA U.S.A. $42,750.00 $42,750.00 $0.00 CEFMS ISFF2 4/2/2007

3915 W91GY0-07-M-0254-NA-5 IRAQI CONTRACTOR - 4970 CHEVROLET OPTRA U.S.A. $40,500.00 $40,500.00 $0.00 CEFMS ISFF2 4/2/2007

3916 W91GY0-07-M-0254-NA-6 IRAQI CONTRACTOR - 4970 TOYOTA COROLLA JAPAN $56,250.00 $56,250.00 $0.00 CEFMS ISFF2 4/2/2007

3917 W91GY0-07-M-0254-NA-7 IRAQI CONTRACTOR - 4970 NISSAN MAXIMA $158,000.00 $158,000.00 $0.00 CEFMS ISFF2 4/2/2007

3918 W91GY0-07-M-0254-NA-8 IRAQI CONTRACTOR - 4970 PROTON MALAYSIA $49,000.00 $49,000.00 $0.00 CEFMS ISFF2 4/2/2007

3919 W91GY0-07-M-0254-NA-9 IRAQI CONTRACTOR - 4970 PROTON MALAYSIA $56,250.00 $56,250.00 $0.00 CEFMS ISFF2 4/2/2007

3920 W91GY0-07-M-0258-NA-1 IRAQI CONTRACTOR - 5231 OFFICE FURNITURE, ELECTRONICS, BEDS $43,445.00 $40,965.00 $2,480.00 CEFMS ISFF2 4/2/2007

3921 W91GY0-07-M-0259-NA-1 IRAQI CONTRACTOR - 5239 TABLES, STAGE, CARPENTER WORK, PAINTING AND CONSTRUCTION $9,800.00 $9,800.00 $0.00 CEFMS ISFF2 4/2/2007

3922 W91GY0-07-M-0259-NA-2 IRAQI CONTRACTOR - 5239 TABLES, STAGE, CARPENTER WORK, PAINTING AND CONSTRUCTION $9,800.00 $0.00 $9,800.00 CEFMS ISFF2 4/2/2007

3923 W91GY0-07-M-0287-NA-1 GREEN DREAM TRADING LTD MINE DETECTORS $23,625.00 $23,625.00 $0.00 CEFMS ISFF2 4/2/2007

3924 W91GY0-07-M-0289-NA-1 GREEN DREAM TRADING LTD NETWORK SUPPLIES HARDWARE $88,470.00 $0.00 $88,470.00 CEFMS ISFF2 4/2/2007

3925 W91GY0-07-M-0293-NA-1 BITCO 4 TON FORKLIFT $480,000.00 $0.00 $480,000.00 CEFMS ISFF2 4/2/2007

3926 W91GY0-07-M-0293-NA-2 BITCO SHIPPING $15,000.00 $0.00 $15,000.00 CEFMS ISFF2 4/2/2007

3927 W91GY0-07-M-0297-NA-1 IRAQI CONTRACTOR - 5301 TOYOTA LANDCRUISERS  15@47000 +SHIPPING $891,000.00 $0.00 $891,000.00 CEFMS ISFF2 4/2/2007

3928 W91GY0-07-M-0305-NA-1 IRAQI CONTRACTOR - 5226 TRUCK, WATER TANKER, 12,000 LITERS $780,000.00 $0.00 $780,000.00 CEFMS ISFF2 4/2/2007

3929 W91GY0-07-M-0308-NA-1 IRAQI CONTRACTOR - 5200 COTS FOR NATIONAL POLICE $59,314.50 $0.00 $59,314.50 CEFMS ISFF2 4/2/2007

3930 W91GY0-07-M-0308-NA-2 IRAQI CONTRACTOR - 5200 SHIPPING OF GOODS $900.00 $0.00 $900.00 CEFMS ISFF2 4/2/2007

3931 W91GY0-07-M-0311-NA-1 ON SITE GAS SYSTEMS INC SKID MOUNTED OXYGEN GENERATOR PRO 4 MODE $245,238.00 $0.00 $245,238.00 CEFMS ISFF2 4/2/2007

3932 W91GY0-07-M-0311-NA-2 ON SITE GAS SYSTEMS INC SPARE PARTS KIT $21,770.00 $0.00 $21,770.00 CEFMS ISFF2 4/2/2007

3933 W91GY0-07-M-0311-NA-3 ON SITE GAS SYSTEMS INC SHIPPING TO AGW $35,650.00 $0.00 $35,650.00 CEFMS ISFF2 4/2/2007

3934 W91GY0-07-M-0319-NA-1 IRAQI CONTRACTOR - 5014 MOBILIZATION AND LIFE SUPPORT $1,645,004.92 $565,385.92 $1,079,619.00 CEFMS ISFF2 4/2/2007

3935 W91GY0-07-M-0320-NA-1 AURORA STAR GENERAL TRADING COMPANY BLACK GLOVES  SMALL $1,260.00 $0.00 $1,260.00 CEFMS ISFF2 4/2/2007

3936 W91GY0-07-M-0320-NA-2 AURORA STAR GENERAL TRADING COMPANY BLACK GLOVES  MEDIUM $5,040.00 $0.00 $5,040.00 CEFMS ISFF2 4/2/2007

3937 W91GY0-07-M-0320-NA-3 AURORA STAR GENERAL TRADING COMPANY BLACK GLOVES  LARGE $3,150.00 $0.00 $3,150.00 CEFMS ISFF2 4/2/2007

3938 W91GY0-07-M-0320-NA-4 AURORA STAR GENERAL TRADING COMPANY BLACK GLOVES  XLARGE $1,050.00 $0.00 $1,050.00 CEFMS ISFF2 4/2/2007

3939 W91GY0-07-M-0320-NA-5 AURORA STAR GENERAL TRADING COMPANY SHIPPING $325.00 $0.00 $325.00 CEFMS ISFF2 4/2/2007

3940 W91GY0-07-M-0324-NA-1 IRAQI CONTRACTOR - 5089 BOOTS, BELTS, SOCKS, T SHIRTS $128,000.00 $0.00 $128,000.00 CEFMS ISFF2 4/2/2007

3941 W91GY0-07-M-0330-NA-1 IRAQI CONTRACTOR - 5208 VEHICLE ACCESSORIES $28,626.00 $0.00 $28,626.00 CEFMS ISFF2 4/2/2007

3942 W91GY0-07-M-0331-NA-1 GREEN DREAM TRADING LTD MAGAZINE POUNCH, 9MM $7,500.00 $7,500.00 $0.00 CEFMS ISFF2 4/2/2007

3943 W91GY0-07-M-0331-NA-2 GREEN DREAM TRADING LTD MAGAZINE POUNCH, AK-47 $18,750.00 $18,750.00 $0.00 CEFMS ISFF2 4/2/2007

3944 W91GY0-07-M-0331-NA-3 GREEN DREAM TRADING LTD GRENADE POUCH $620.00 $620.00 $0.00 CEFMS ISFF2 4/2/2007

3945 W91GY0-07-M-0331-NA-4 GREEN DREAM TRADING LTD ELBOW/ARM PROTECTION $37,500.00 $0.00 $37,500.00 CEFMS ISFF2 4/2/2007

3946 W91GY0-07-M-0331-NA-5 GREEN DREAM TRADING LTD KNEE PROTECTION $37,500.00 $0.00 $37,500.00 CEFMS ISFF2 4/2/2007

3947 W91GY0-07-M-0331-NA-6 GREEN DREAM TRADING LTD LOAD BEARING VEST $62,500.00 $62,500.00 $0.00 CEFMS ISFF2 4/2/2007

3948 W91GY0-07-M-0331-NA-7 GREEN DREAM TRADING LTD HANDCUFFS, METAL $3,915.00 $0.00 $3,915.00 CEFMS ISFF2 4/2/2007

3949 W91GY0-07-M-0331-NA-8 GREEN DREAM TRADING LTD HANDCUFF POUCH $522.00 $522.00 $0.00 CEFMS ISFF2 4/2/2007

3950 W91GY0-07-M-0332-NA-1 CHALLENGER COMPANY CANTEEN W/CUP AND COVER $11,250.00 $0.00 $11,250.00 CEFMS ISFF2 4/2/2007

3951 W91GY0-07-M-0333-NA-1 ORIENT STARS CLASSROOM DESK - 31” LENGTH X 18.75 WIDTH X 30.5 HIGH $5,428.00 $0.00 $5,428.00 CEFMS ISFF2 4/2/2007

3952 W91GY0-07-M-0333-NA-10 ORIENT STARS SPRING MATTRESS $33,040.00 $0.00 $33,040.00 CEFMS ISFF2 4/2/2007

3953 W91GY0-07-M-0333-NA-11 ORIENT STARS PILLOW $2,950.00 $0.00 $2,950.00 CEFMS ISFF2 4/2/2007

3954 W91GY0-07-M-0333-NA-12 ORIENT STARS BEDDING $5,900.00 $0.00 $5,900.00 CEFMS ISFF2 4/2/2007

3955 W91GY0-07-M-0333-NA-13 ORIENT STARS WOOL BLANKETS $14,160.00 $0.00 $14,160.00 CEFMS ISFF2 4/2/2007

3956 W91GY0-07-M-0333-NA-14 ORIENT STARS SHIPPING $4,480.00 $0.00 $4,480.00 CEFMS ISFF2 4/2/2007

3957 W91GY0-07-M-0333-NA-15 ORIENT STARS TRANSPORTATION $38,304.00 $0.00 $38,304.00 CEFMS ISFF2 4/2/2007

3958 W91GY0-07-M-0333-NA-2 ORIENT STARS STEEL FOLDING CHAIR $2,006.00 $0.00 $2,006.00 CEFMS ISFF2 4/2/2007

3959 W91GY0-07-M-0333-NA-3 ORIENT STARS OFFICE CHAIRS HIGH BACK ADJUSTABLE OFFICE WHEELED $2,065.00 $0.00 $2,065.00 CEFMS ISFF2 4/2/2007

3960 W91GY0-07-M-0333-NA-4 ORIENT STARS EXECUTIVE OFFICE CHAIRS $1,298.00 $0.00 $1,298.00 CEFMS ISFF2 4/2/2007

3961 W91GY0-07-M-0333-NA-5 ORIENT STARS COUCH BLACK $259.60 $0.00 $259.60 CEFMS ISFF2 4/2/2007

3962 W91GY0-07-M-0333-NA-6 ORIENT STARS SINGLE BED $12,390.00 $0.00 $12,390.00 CEFMS ISFF2 4/2/2007

3963 W91GY0-07-M-0333-NA-7 ORIENT STARS WARDROBE/DRESSER TWO DOORS W/HASP TO ACCEPT PADLOCK $2,507.50 $0.00 $2,507.50 CEFMS ISFF2 4/2/2007

3964 W91GY0-07-M-0333-NA-8 ORIENT STARS BACHELORS CHEST $1,239.00 $0.00 $1,239.00 CEFMS ISFF2 4/2/2007

3965 W91GY0-07-M-0333-NA-9 ORIENT STARS BUNK BED $49,750.00 $0.00 $49,750.00 CEFMS ISFF2 4/2/2007

3966 W91GY0-07-M-0334-NA-1 SKY STARS CAMERAS $21,600.00 $0.00 $21,600.00 CEFMS ISFF2 4/2/2007

3967 W91GY0-07-M-0334-NA-2 SKY STARS VIDEO CAMERAS $13,600.00 $0.00 $13,600.00 CEFMS ISFF2 4/2/2007

3968 W91GY0-07-M-0334-NA-3 SKY STARS GPS RECEIVER $16,575.00 $0.00 $16,575.00 CEFMS ISFF2 4/2/2007

3969 W91GY0-07-M-0334-NA-4 SKY STARS VEHICLE BATTERY CHARGER $1,260.00 $0.00 $1,260.00 CEFMS ISFF2 4/2/2007
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3970 W91GY0-07-M-0342-NA-1 SIMA INTERNATIONAL, S.A.R.L. HELMETS, KEVLAR (SMALL $48,000.00 $0.00 $48,000.00 CEFMS ISFF2 4/2/2007

3971 W91GY0-07-M-0342-NA-2 SIMA INTERNATIONAL, S.A.R.L. HELMETS, KEVLAR (SIZE: MEDIUM) $192,000.00 $0.00 $192,000.00 CEFMS ISFF2 4/2/2007

3972 W91GY0-07-M-0342-NA-3 SIMA INTERNATIONAL, S.A.R.L. HELMETS, KEVLAR (SIZE: LARGE) $67,200.00 $0.00 $67,200.00 CEFMS ISFF2 4/2/2007

3973 W91GY0-07-M-0342-NA-4 SIMA INTERNATIONAL, S.A.R.L. HELMETS, KEVLAR (SIZE: X-LARGE) $12,800.00 $0.00 $12,800.00 CEFMS ISFF2 4/2/2007

3974 W91GY0-07-M-0344-NA-1 IRAQI CONTRACTOR - 5084 DELL DESKTOP PACKAGES $70,000.00 $0.00 $70,000.00 CEFMS ISFF2 4/2/2007

3975 W91GY0-07-M-0344-NA-10 IRAQI CONTRACTOR - 5084 19” EQUIPMENT RACK $1,725.00 $0.00 $1,725.00 CEFMS ISFF2 4/2/2007

3976 W91GY0-07-M-0344-NA-11 IRAQI CONTRACTOR - 5084 32” DEPTH EQUIPMENT $1,770.00 $0.00 $1,770.00 CEFMS ISFF2 4/2/2007

3977 W91GY0-07-M-0344-NA-12 IRAQI CONTRACTOR - 5084 SERVERS $37,000.00 $0.00 $37,000.00 CEFMS ISFF2 4/2/2007

3978 W91GY0-07-M-0344-NA-13 IRAQI CONTRACTOR - 5084 SERVERS $16,200.00 $0.00 $16,200.00 CEFMS ISFF2 4/2/2007

3979 W91GY0-07-M-0344-NA-14 IRAQI CONTRACTOR - 5084 8-PORT CL 1758 MASTER VIEW KVM SWITCH $440.00 $0.00 $440.00 CEFMS ISFF2 4/2/2007

3980 W91GY0-07-M-0344-NA-15 IRAQI CONTRACTOR - 5084 APC RS 1000 UPS BACKUP POWER UNIT $44,950.00 $0.00 $44,950.00 CEFMS ISFF2 4/2/2007

3981 W91GY0-07-M-0344-NA-16 IRAQI CONTRACTOR - 5084 LOKBOX 540 NETWORK MANAGEMENT DEVICE $165,000.00 $0.00 $165,000.00 CEFMS ISFF2 4/2/2007

3982 W91GY0-07-M-0344-NA-17 IRAQI CONTRACTOR - 5084 KEYSTONES CAT 5/6 INTERNET CABLE WALL CONNECTION BOXES $400.00 $0.00 $400.00 CEFMS ISFF2 4/2/2007

3983 W91GY0-07-M-0344-NA-18 IRAQI CONTRACTOR - 5084 WALL PLATES $200.00 $0.00 $200.00 CEFMS ISFF2 4/2/2007

3984 W91GY0-07-M-0344-NA-19 IRAQI CONTRACTOR - 5084 POWER STRIPES $3,360.00 $0.00 $3,360.00 CEFMS ISFF2 4/2/2007

3985 W91GY0-07-M-0344-NA-2 IRAQI CONTRACTOR - 5084 DELL INSPIRON NOTEBOOKS $32,300.00 $0.00 $32,300.00 CEFMS ISFF2 4/2/2007

3986 W91GY0-07-M-0344-NA-20 IRAQI CONTRACTOR - 5084 CABLE TIES $100.00 $0.00 $100.00 CEFMS ISFF2 4/2/2007

3987 W91GY0-07-M-0344-NA-21 IRAQI CONTRACTOR - 5084 UNIVERSAL RACK FOR SERVERS1 $480.00 $0.00 $480.00 CEFMS ISFF2 4/2/2007

3988 W91GY0-07-M-0344-NA-22 IRAQI CONTRACTOR - 5084 MICROSOFT EXCHANGE LICENSE $39,500.00 $0.00 $39,500.00 CEFMS ISFF2 4/2/2007

3989 W91GY0-07-M-0344-NA-23 IRAQI CONTRACTOR - 5084 MICROSOFT EXCHANGE SERVER LICENSE $5,880.00 $0.00 $5,880.00 CEFMS ISFF2 4/2/2007

3990 W91GY0-07-M-0344-NA-24 IRAQI CONTRACTOR - 5084 CAT 5/5E/6 CABLE $70.00 $0.00 $70.00 CEFMS ISFF2 4/2/2007

3991 W91GY0-07-M-0344-NA-25 IRAQI CONTRACTOR - 5084 RJ-45 CABLE CONNECTORS $70.00 $0.00 $70.00 CEFMS ISFF2 4/2/2007

3992 W91GY0-07-M-0344-NA-26 IRAQI CONTRACTOR - 5084 NETWORK INSTALLATION TOOL KIT $190.00 $0.00 $190.00 CEFMS ISFF2 4/2/2007

3993 W91GY0-07-M-0344-NA-27 IRAQI CONTRACTOR - 5084 48 PORT PATCH PANELS WITH PATCH CABLE $270.00 $0.00 $270.00 CEFMS ISFF2 4/2/2007

3994 W91GY0-07-M-0344-NA-28 IRAQI CONTRACTOR - 5084 PORT PATCH CABLES, FOR PANELS $336.00 $0.00 $336.00 CEFMS ISFF2 4/2/2007

3995 W91GY0-07-M-0344-NA-29 IRAQI CONTRACTOR - 5084 RACK MOUNT UPS WITH PDU $6,000.00 $0.00 $6,000.00 CEFMS ISFF2 4/2/2007

3996 W91GY0-07-M-0344-NA-3 IRAQI CONTRACTOR - 5084 M727XS 10/100TX-100FX MEDIA CONVERTER $6,200.00 $0.00 $6,200.00 CEFMS ISFF2 4/2/2007

3997 W91GY0-07-M-0344-NA-30 IRAQI CONTRACTOR - 5084 ATEN TECHNOLOGIES USB KVM CABLE WITH AUDIO $148.00 $0.00 $148.00 CEFMS ISFF2 4/2/2007

3998 W91GY0-07-M-0344-NA-31 IRAQI CONTRACTOR - 5084 ATEN TECHNOLOGIES PS/2 KVM CABLE WITH AUDIO $148.00 $0.00 $148.00 CEFMS ISFF2 4/2/2007

3999 W91GY0-07-M-0344-NA-32 IRAQI CONTRACTOR - 5084 SYMANTEC ANTIVIRUS CORPORATE EDITION 10.1 $5,700.00 $0.00 $5,700.00 CEFMS ISFF2 4/2/2007

4000 W91GY0-07-M-0344-NA-4 IRAQI CONTRACTOR - 5084 FIBER CABLE - 900 METER $18,785.00 $0.00 $18,785.00 CEFMS ISFF2 4/2/2007

4001 W91GY0-07-M-0344-NA-5 IRAQI CONTRACTOR - 5084 FIBER CABLE - 800 METER $15,420.00 $0.00 $15,420.00 CEFMS ISFF2 4/2/2007

4002 W91GY0-07-M-0344-NA-6 IRAQI CONTRACTOR - 5084 FIBER CABLE - 200 METER $8,450.00 $0.00 $8,450.00 CEFMS ISFF2 4/2/2007

4003 W91GY0-07-M-0344-NA-7 IRAQI CONTRACTOR - 5084 FIBER CABLE - 500 METER $11,200.00 $0.00 $11,200.00 CEFMS ISFF2 4/2/2007

4004 W91GY0-07-M-0344-NA-8 IRAQI CONTRACTOR - 5084 FIBER CABLE - 100 METER $3,100.00 $0.00 $3,100.00 CEFMS ISFF2 4/2/2007

4005 W91GY0-07-M-0344-NA-9 IRAQI CONTRACTOR - 5084 CISCO 2950 CATALYST 24 PORT SWITCH $21,500.00 $0.00 $21,500.00 CEFMS ISFF2 4/2/2007

4006 W91GY0-07-M-0346-NA-1 SKY STARS BINOCULARS $30,694.00 $0.00 $30,694.00 CEFMS ISFF2 4/2/2007

4007 W91GY0-07-M-0346-NA-2 SKY STARS FLASHLIGHTS $20,000.00 $0.00 $20,000.00 CEFMS ISFF2 4/2/2007

4008 W91GY0-07-M-0346-NA-3 SKY STARS FLASHLIGHT HOLDERS $20,000.00 $0.00 $20,000.00 CEFMS ISFF2 4/2/2007

4009 W91GY0-07-M-0348-NA-1 IRAQI CONTRACTOR - 5111 TRAILER HITCHES $35,997.00 $0.00 $35,997.00 CEFMS ISFF2 4/2/2007

4010 W91GY0-07-M-0348-NA-2 IRAQI CONTRACTOR - 5111 TRAILER HITCHES $18,903.00 $0.00 $18,903.00 CEFMS ISFF2 4/2/2007

4011 W91GY0-07-M-0355-NA-1 WAMAR INTERNATIONAL INC ARMORED SUV, 2006 GM/CHEVY SUBURBAN FOR NATIONAL POLICE $133,600.00 $133,600.00 $0.00 CEFMS ISFF2 4/2/2007

4012 W91GY0-07-M-0358-NA-1 IRAQI CONTRACTOR - 4653 DRAGUNOV SVD RIFLE: 7.62X54MM RIMMED $26,042.00 $0.00 $26,042.00 CEFMS ISFF2 4/2/2007

4013 W91GY0-07-M-0358-NA-2 IRAQI CONTRACTOR - 4653 DRAGUNOV SVD MAGAZINES $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

4014 W91GY0-07-M-0358-NA-3 IRAQI CONTRACTOR - 4653 CLEANING KIT FOR DRAGUNOV SVD RIFLE; $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

4015 W91GY0-07-M-0360-NA-1 IRAQI CONTRACTOR - 4034 FORKLIFT $120,000.00 $0.00 $120,000.00 CEFMS ISFF2 4/2/2007

4016 W91GY0-07-M-0361-NA-1 IRAQI CONTRACTOR - 4914 WRECKERS $442,000.00 $0.00 $442,000.00 CEFMS ISFF2 4/2/2007

4017 W91GY0-07-M-0362-NA-1 IRAQI CONTRACTOR - 5085 COPIER SCANNER PRINTER(ALL IN ONE), PROJECTOR AND SHIPPING $21,539.00 $21,539.00 $0.00 CEFMS ISFF2 4/2/2007

4018 W91GY0-07-M-0363-NA-1 IRAQI CONTRACTOR - 5301 RUBBER HATCH AND DOOR SEAL $14,026.80 $0.00 $14,026.80 CEFMS ISFF2 4/2/2007

4019 W91GY0-07-M-0364-NA-1 IRAQI CONTRACTOR - 5200 SAND BAGS POLYURETHANE PLASTIC MESH $5,400.00 $0.00 $5,400.00 CEFMS ISFF2 4/2/2007

4020 W91GY0-07-M-0364-NA-2 IRAQI CONTRACTOR - 5200 LAUNDRY BAG, LAUNDRY PEN, SEWING KIT $51,250.00 $0.00 $51,250.00 CEFMS ISFF2 4/2/2007

4021 W91GY0-07-M-0364-NA-3 IRAQI CONTRACTOR - 5200 FLEX HANDCUFFS $13,104.00 $0.00 $13,104.00 CEFMS ISFF2 4/2/2007

4022 W91GY0-07-M-0364-NA-4 IRAQI CONTRACTOR - 5200 SHIPPING FEES TO ABU GHURAIB WAREHOUSE $1,000.00 $0.00 $1,000.00 CEFMS ISFF2 4/2/2007

4023 W91GY0-07-M-0368-NA-1 IRAQI CONTRACTOR - 4285 TOOLS AND REPAIR KITS $31,934.00 $0.00 $31,934.00 CEFMS ISFF2 4/2/2007

4024 W91GY0-07-M-0371-NA-1 IRAQI CONTRACTOR - 5238 SHORTS PT SMALL $3,600.00 $3,600.00 $0.00 CEFMS ISFF2 4/2/2007

4025 W91GY0-07-M-0371-NA-2 IRAQI CONTRACTOR - 5238 SHORTS PT MEDIUM $14,400.00 $14,400.00 $0.00 CEFMS ISFF2 4/2/2007

4026 W91GY0-07-M-0371-NA-3 IRAQI CONTRACTOR - 5238 SHORTS PT LARGE $9,000.00 $9,000.00 $0.00 CEFMS ISFF2 4/2/2007
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4027 W91GY0-07-M-0371-NA-4 IRAQI CONTRACTOR - 5238 SHORTS PT XLARGE $3,000.00 $3,000.00 $0.00 CEFMS ISFF2 4/2/2007

4028 W91GY0-07-M-0371-NA-5 IRAQI CONTRACTOR - 5238 FIELD JACKETS SMALL $13,800.00 $13,800.00 $0.00 CEFMS ISFF2 4/2/2007

4029 W91GY0-07-M-0371-NA-6 IRAQI CONTRACTOR - 5238 FILED JACKETS  MEDIUM $55,200.00 $55,200.00 $0.00 CEFMS ISFF2 4/2/2007

4030 W91GY0-07-M-0371-NA-7 IRAQI CONTRACTOR - 5238 FIELD JACKETS  MEDIUM $34,500.00 $34,500.00 $0.00 CEFMS ISFF2 4/2/2007

4031 W91GY0-07-M-0371-NA-8 IRAQI CONTRACTOR - 5238 FIELD JACKETS XLARGE $11,500.00 $11,500.00 $0.00 CEFMS ISFF2 4/2/2007

4032 W91GY0-07-M-0371-NA-9 IRAQI CONTRACTOR - 5238 WATCH CAPS, COLD WEATHER $5,000.00 $5,000.00 $0.00 CEFMS ISFF2 4/2/2007

4033 W91GY0-07-M-0375-NA-1 IRAQI CONTRACTOR - 4034 FIELD KITCHEN, MOBILE MANUFACTURER: HAWKMOOR MODEL # CF84 MKIII $165,000.00 $0.00 $165,000.00 CEFMS ISFF2 4/2/2007

4034 W91GY0-07-M-0379-NA-1 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN $258.60 $0.00 $258.60 CEFMS ISFF2 4/2/2007

4035 W91GY0-07-M-0379-NA-10 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 7 5/8 $452.55 $0.00 $452.55 CEFMS ISFF2 4/2/2007

4036 W91GY0-07-M-0379-NA-11 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 7 3/4 $237.05 $0.00 $237.05 CEFMS ISFF2 4/2/2007

4037 W91GY0-07-M-0379-NA-2 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 6 5/8 $689.60 $0.00 $689.60 CEFMS ISFF2 4/2/2007

4038 W91GY0-07-M-0379-NA-3 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 6 3/4 $1,724.00 $0.00 $1,724.00 CEFMS ISFF2 4/2/2007

4039 W91GY0-07-M-0379-NA-4 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 6 7/8 $4,590.15 $0.00 $4,590.15 CEFMS ISFF2 4/2/2007

4040 W91GY0-07-M-0379-NA-5 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 7 $6,314.15 $0.00 $6,314.15 CEFMS ISFF2 4/2/2007

4041 W91GY0-07-M-0379-NA-6 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 7 1/8 $4,568.60 $0.00 $4,568.60 CEFMS ISFF2 4/2/2007

4042 W91GY0-07-M-0379-NA-7 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 7 1/4 $1,724.00 $0.00 $1,724.00 CEFMS ISFF2 4/2/2007

4043 W91GY0-07-M-0379-NA-8 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 7 3/8 $1,142.15 $0.00 $1,142.15 CEFMS ISFF2 4/2/2007

4044 W91GY0-07-M-0379-NA-9 IRAQI CONTRACTOR - 5237 BERET, MILITARY STYLE - COLOR BROWN - SIZE: 7 1/2 $1,142.15 $0.00 $1,142.15 CEFMS ISFF2 4/2/2007

4045 W91GY0-07-M-0383-NA-1 KEYSTONE CAPITAL SERVICES SCOPE, SPOTTING SNIPER (60X) $10,989.00 $0.00 $10,989.00 CEFMS ISFF2 4/2/2007

4046 W91GY0-07-M-0383-NA-2 KEYSTONE CAPITAL SERVICES SHOTGUN (REMINGTON 870) $8,901.15 $0.00 $8,901.15 CEFMS ISFF2 4/2/2007

4047 W91GY0-07-M-0383-NA-3 KEYSTONE CAPITAL SERVICES SUBMACHINE GUN 9MM (MP5) $72,069.75 $0.00 $72,069.75 CEFMS ISFF2 4/2/2007

4048 W91GY0-07-M-0383-NA-4 KEYSTONE CAPITAL SERVICES SHIPPING $57,339.68 $0.00 $57,339.68 CEFMS ISFF2 4/2/2007

4049 W91GY0-07-M-0385-NA-1 AEY INC MOUNT TRIPOD MACHINE GUN .50 CAL $17,099.64 $0.00 $17,099.64 CEFMS ISFF2 4/2/2007

4050 W91GY0-07-M-0385-NA-10 AEY INC BORE SIGHTING EQUIPMENT WEAPON: M30 $9,599.40 $0.00 $9,599.40 CEFMS ISFF2 4/2/2007

4051 W91GY0-07-M-0385-NA-11 AEY INC DEMOLITION SET: INITIATING/SEMI ELECTRIC $23,880.00 $0.00 $23,880.00 CEFMS ISFF2 4/2/2007

4052 W91GY0-07-M-0385-NA-12 AEY INC SHIPPING $69,971.50 $0.00 $69,971.50 CEFMS ISFF2 4/2/2007

4053 W91GY0-07-M-0385-NA-2 AEY INC MOUNT TRIPOD MACHINE GUN M240B $35,997.60 $0.00 $35,997.60 CEFMS ISFF2 4/2/2007

4054 W91GY0-07-M-0385-NA-3 AEY INC MOUNT TRIPOD MACHINE GUN MK19 $26,382.00 $0.00 $26,382.00 CEFMS ISFF2 4/2/2007

4055 W91GY0-07-M-0385-NA-4 AEY INC MOUNT VEHICLE MACHINE GUN .50 CAL $10,764.00 $0.00 $10,764.00 CEFMS ISFF2 4/2/2007

4056 W91GY0-07-M-0385-NA-5 AEY INC MOUNT VEHICLE MACHINE GUN MK 19 $17,400.00 $0.00 $17,400.00 CEFMS ISFF2 4/2/2007

4057 W91GY0-07-M-0385-NA-6 AEY INC RIFLE 7,62MM SNIPER M24 W/SCOPE $169,020.00 $0.00 $169,020.00 CEFMS ISFF2 4/2/2007

4058 W91GY0-07-M-0385-NA-7 AEY INC SUPPRESSOR PISTOL 9MM: M9 $7,199.64 $0.00 $7,199.64 CEFMS ISFF2 4/2/2007

4059 W91GY0-07-M-0385-NA-8 AEY INC SUPPRESSOR PISTOL 9MM: (WALTHER) $15,959.16 $0.00 $15,959.16 CEFMS ISFF2 4/2/2007

4060 W91GY0-07-M-0385-NA-9 AEY INC SUPPRESSOR SUBMACHINE GUN (MP5) $32,246.25 $0.00 $32,246.25 CEFMS ISFF2 4/2/2007

4061 W91GY0-07-M-0386-NA-1 IRAQI CONTRACTOR - 5226 OFFICE DESK $480.00 $480.00 $0.00 CEFMS ISFF2 4/2/2007

4062 W91GY0-07-M-0386-NA-10 IRAQI CONTRACTOR - 5226 METAL FOLDING CHAIR $300.00 $300.00 $0.00 CEFMS ISFF2 4/2/2007

4063 W91GY0-07-M-0386-NA-11 IRAQI CONTRACTOR - 5226 SHIPPING $500.00 $500.00 $0.00 CEFMS ISFF2 4/2/2007

4064 W91GY0-07-M-0386-NA-2 IRAQI CONTRACTOR - 5226 DESK CHAIR $400.00 $400.00 $0.00 CEFMS ISFF2 4/2/2007

4065 W91GY0-07-M-0386-NA-3 IRAQI CONTRACTOR - 5226 FOLDING TABLE $360.00 $360.00 $0.00 CEFMS ISFF2 4/2/2007

4066 W91GY0-07-M-0386-NA-4 IRAQI CONTRACTOR - 5226 4-DRAWER FILING CABINET $560.00 $560.00 $0.00 CEFMS ISFF2 4/2/2007

4067 W91GY0-07-M-0386-NA-5 IRAQI CONTRACTOR - 5226 PAPER SHREDDER $280.00 $280.00 $0.00 CEFMS ISFF2 4/2/2007

4068 W91GY0-07-M-0386-NA-6 IRAQI CONTRACTOR - 5226 DESK LAMP $100.00 $100.00 $0.00 CEFMS ISFF2 4/2/2007

4069 W91GY0-07-M-0386-NA-7 IRAQI CONTRACTOR - 5226 METAL TRASH CAN $250.00 $250.00 $0.00 CEFMS ISFF2 4/2/2007

4070 W91GY0-07-M-0386-NA-8 IRAQI CONTRACTOR - 5226 5-SHELF BOOK SHELF (METAL) $240.00 $240.00 $0.00 CEFMS ISFF2 4/2/2007

4071 W91GY0-07-M-0386-NA-9 IRAQI CONTRACTOR - 5226 METAL LOCKABLE WALL LOCKER $240.00 $240.00 $0.00 CEFMS ISFF2 4/2/2007

4072 W91GY0-07-M-0397-NA-1 IRAQI CONTRACTOR - 5226 AMBULANCE, 4X4 TACTICAL $990,000.00 $0.00 $990,000.00 CEFMS ISFF2 4/2/2007

4073 W91GY0-07-M-0399-NA-1 IRAQI CONTRACTOR - 4195 BARRETT 2050 HF TRANSCEIVER $98,192.00 $0.00 $98,192.00 CEFMS ISFF2 4/2/2007

4074 W91GY0-07-M-0399-NA-2 IRAQI CONTRACTOR - 4195 BARRETT HF FIXED BSE STATION RADIOS WITHOUT ENCRYPTION $52,755.00 $0.00 $52,755.00 CEFMS ISFF2 4/2/2007

4075 W91GY0-07-M-0399-NA-3 IRAQI CONTRACTOR - 4195 CONDAN HF VEHICLE MOUNTED RADIOS WITHOUT ENCRYPTION $79,322.00 $0.00 $79,322.00 CEFMS ISFF2 4/2/2007

4076 W91GY0-07-M-0399-NA-4 IRAQI CONTRACTOR - 4195 CONDAN HF FIXED BASE STATION RADIOS $38,520.00 $0.00 $38,520.00 CEFMS ISFF2 4/2/2007

4077 W91GY0-07-M-0399-NA-5 IRAQI CONTRACTOR - 4195 DELIVERY TO TAJI WAREHOUSE, IRAQ $25,000.00 $0.00 $25,000.00 CEFMS ISFF2 4/2/2007

4078 W91GY0-07-M-0401-NA-1 I COMPORT HEADPHONES FOR CONDAN NGT BASE RADIOS (PART15-00602) BLACK 
LIGHTWEIGHT TACTICAL HEADPHONE FOR BARRETT BASE STATION (PART 
BCA20013)

$396.00 $0.00 $396.00 CEFMS ISFF2 4/2/2007

4079 W91GY0-07-M-0401-NA-2 I COMPORT BLACK LIGHTWEIGHT TACTICAL HEADPHONE FOR BARRETT BASE STATION 
(PART BCA20013)

$714.00 $0.00 $714.00 CEFMS ISFF2 4/2/2007

4080 W91GY0-07-M-0401-NA-3 I COMPORT SHIPPING TO TAJI WAREHOUSE, IRAQ $150.00 $0.00 $150.00 CEFMS ISFF2 4/2/2007

4081 W91GY0-07-M-0402-NA-1 MOTOROLA INC MOTOROLA GP360 HANDHELD RADIO $419,653.20 $0.00 $419,653.20 CEFMS ISFF2 4/2/2007
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4082 W91GY0-07-M-0402-NA-10 MOTOROLA INC MOTOROLA GM160 BASE STATION $14,527.63 $0.00 $14,527.63 CEFMS ISFF2 4/2/2007

4083 W91GY0-07-M-0402-NA-11 MOTOROLA INC PROGRAMMING KIT FOR GM160 $2,058.40 $0.00 $2,058.40 CEFMS ISFF2 4/2/2007

4084 W91GY0-07-M-0402-NA-12 MOTOROLA INC MOTOROLA GR500 UHF REPEATER $51,012.28 $0.00 $51,012.28 CEFMS ISFF2 4/2/2007

4085 W91GY0-07-M-0402-NA-13 MOTOROLA INC MOTOROLA GR500 UHF REPEATER (MOBILE) $38,514.08 $0.00 $38,514.08 CEFMS ISFF2 4/2/2007

4086 W91GY0-07-M-0402-NA-2 MOTOROLA INC SPARE BATTERY FOR GP360 $25,674.00 $0.00 $25,674.00 CEFMS ISFF2 4/2/2007

4087 W91GY0-07-M-0402-NA-3 MOTOROLA INC SINGLE UNIT CHARGER FOR GP360 $44,381.01 $0.00 $44,381.01 CEFMS ISFF2 4/2/2007

4088 W91GY0-07-M-0402-NA-4 MOTOROLA INC MULTI-UNIT CHARGER FOR GP360 $52,026.30 $0.00 $52,026.30 CEFMS ISFF2 4/2/2007

4089 W91GY0-07-M-0402-NA-5 MOTOROLA INC VEHICLE BATTERY CHARGER FOR GP360 $71,443.74 $0.00 $71,443.74 CEFMS ISFF2 4/2/2007

4090 W91GY0-07-M-0402-NA-6 MOTOROLA INC BELT HOISTER FOR GP360 $16,583.07 $0.00 $16,583.07 CEFMS ISFF2 4/2/2007

4091 W91GY0-07-M-0402-NA-7 MOTOROLA INC HAND MICROPHONE/SPEAKER FOR GP360 $43,622.46 $0.00 $43,622.46 CEFMS ISFF2 4/2/2007

4092 W91GY0-07-M-0402-NA-8 MOTOROLA INC PROGRAMMING KIT FOR GP360 $2,058.40 $0.00 $2,058.40 CEFMS ISFF2 4/2/2007

4093 W91GY0-07-M-0402-NA-9 MOTOROLA INC MOTOROLA GM160 VEHICLE MOUNTED RADIO $128,135.34 $0.00 $128,135.34 CEFMS ISFF2 4/2/2007

4094 W91GY0-07-M-0406-NA-1 IRAQI CONTRACTOR - 5301 9200GMBO - TOOL SET - SNAP $31,560.00 $0.00 $31,560.00 CEFMS ISFF2 4/2/2007

4095 W91GY0-07-M-0406-NA-10 IRAQI CONTRACTOR - 5301 MICB103A - MICROMETER SET - SNAL $342.00 $0.00 $342.00 CEFMS ISFF2 4/2/2007

4096 W91GY0-07-M-0406-NA-11 IRAQI CONTRACTOR - 5301 91-16277A1 - GEAR LUBE OIL PUMP - QUICK SILVER $52.50 $0.00 $52.50 CEFMS ISFF2 4/2/2007

4097 W91GY0-07-M-0406-NA-12 IRAQI CONTRACTOR - 5301 91-15002A2 - GEAR LUBE OIL PUMP - QUICK SILVER $58.80 $0.00 $58.80 CEFMS ISFF2 4/2/2007

4098 W91GY0-07-M-0406-NA-13 IRAQI CONTRACTOR - 5301 67-808887 - WATER ELIMINATOR - QUICK SILVER $1,600.00 $0.00 $1,600.00 CEFMS ISFF2 4/2/2007

4099 W91GY0-07-M-0406-NA-14 IRAQI CONTRACTOR - 5301 92-125642 - LOCTITE MASTER GASKET - QUICK SILVER $6,900.00 $0.00 $6,900.00 CEFMS ISFF2 4/2/2007

4100 W91GY0-07-M-0406-NA-15 IRAQI CONTRACTOR - 5301 92-809828 - LOCTITE GASKET REMOVER - QUICK SILVER $2,300.00 $0.00 $2,300.00 CEFMS ISFF2 4/2/2007

4101 W91GY0-07-M-0406-NA-16 IRAQI CONTRACTOR - 5301 DC980K - DEWALT BATTERY DRILL $1,260.00 $0.00 $1,260.00 CEFMS ISFF2 4/2/2007

4102 W91GY0-07-M-0406-NA-17 IRAQI CONTRACTOR - 5301 DT7926QZ - DEWALT DRILL BITES $330.00 $0.00 $330.00 CEFMS ISFF2 4/2/2007

4103 W91GY0-07-M-0406-NA-18 IRAQI CONTRACTOR - 5301 D28113K - DEWALT ANGLE GRINDER $444.00 $0.00 $444.00 CEFMS ISFF2 4/2/2007

4104 W91GY0-07-M-0406-NA-19 IRAQI CONTRACTOR - 5301 CHL500TD - CLARKE FLOOD LIGHTS $115.00 $0.00 $115.00 CEFMS ISFF2 4/2/2007

4105 W91GY0-07-M-0406-NA-2 IRAQI CONTRACTOR - 5301 EEDM504C - MULTIMETER-SNAP $630.00 $0.00 $630.00 CEFMS ISFF2 4/2/2007

4106 W91GY0-07-M-0406-NA-20 IRAQI CONTRACTOR - 5301 CHT101 - CLARKE IMPACT SCREW DRIVER $46.00 $0.00 $46.00 CEFMS ISFF2 4/2/2007

4107 W91GY0-07-M-0406-NA-21 IRAQI CONTRACTOR - 5301 CHT245 - CLARKE WRENCH $40.00 $0.00 $40.00 CEFMS ISFF2 4/2/2007

4108 W91GY0-07-M-0406-NA-22 IRAQI CONTRACTOR - 5301 CGG400 - CLARKE GREASE GUN $170.00 $0.00 $170.00 CEFMS ISFF2 4/2/2007

4109 W91GY0-07-M-0406-NA-23 IRAQI CONTRACTOR - 5301 CIL110 - CLARKE INSPECTION LAMPS $255.00 $0.00 $255.00 CEFMS ISFF2 4/2/2007

4110 W91GY0-07-M-0406-NA-24 IRAQI CONTRACTOR - 5301 CSK100 - CLARKE SOLDERING IRON $56.00 $0.00 $56.00 CEFMS ISFF2 4/2/2007

4111 W91GY0-07-M-0406-NA-25 IRAQI CONTRACTOR - 5301 56-816-16LB - STANLEY SLEDGE HAMMER $308.00 $0.00 $308.00 CEFMS ISFF2 4/2/2007

4112 W91GY0-07-M-0406-NA-26 IRAQI CONTRACTOR - 5301 34-762-300 - STANLEY 30M TAPE $81.00 $0.00 $81.00 CEFMS ISFF2 4/2/2007

4113 W91GY0-07-M-0406-NA-27 IRAQI CONTRACTOR - 5301 15-355-2- - STANLEY WOOD SAW $185.00 $0.00 $185.00 CEFMS ISFF2 4/2/2007

4114 W91GY0-07-M-0406-NA-28 IRAQI CONTRACTOR - 5301 TRANSPORTATION $15,730.00 $0.00 $15,730.00 CEFMS ISFF2 4/2/2007

4115 W91GY0-07-M-0406-NA-3 IRAQI CONTRACTOR - 5301 HBF100 - FILE SET - SNAP $171.00 $0.00 $171.00 CEFMS ISFF2 4/2/2007

4116 W91GY0-07-M-0406-NA-4 IRAQI CONTRACTOR - 5301 KRW48A - TOOL BOX - SNAP $860.00 $0.00 $860.00 CEFMS ISFF2 4/2/2007

4117 W91GY0-07-M-0406-NA-5 IRAQI CONTRACTOR - 5301 QD3RN200 - TORQUE WRENCH - SNAP $837.00 $0.00 $837.00 CEFMS ISFF2 4/2/2007

4118 W91GY0-07-M-0406-NA-6 IRAQI CONTRACTOR - 5301 QDIRNS5 - TORQUE WRENCH - SNAP $690.00 $0.00 $690.00 CEFMS ISFF2 4/2/2007

4119 W91GY0-07-M-0406-NA-7 IRAQI CONTRACTOR - 5301 QDIRNS6 - TORQUE WRENCH - SNAP $666.00 $0.00 $666.00 CEFMS ISFF2 4/2/2007

4120 W91GY0-07-M-0406-NA-8 IRAQI CONTRACTOR - 5301 YA997 - WRENCH - SNAP $23.00 $0.00 $23.00 CEFMS ISFF2 4/2/2007

4121 W91GY0-07-M-0406-NA-9 IRAQI CONTRACTOR - 5301 MICINSIDE12 - INSIDE MICROMETER - SNAP $540.00 $0.00 $540.00 CEFMS ISFF2 4/2/2007

4122 W91GY0-07-M-0409-NA-1 GREEN DREAM TRADING LTD IDIRECT INFINITI 5100 REMOTE SATELLITE ROUTER $74,400.00 $0.00 $74,400.00 CEFMS ISFF2 4/2/2007

4123 W91GY0-07-M-0409-NA-10 GREEN DREAM TRADING LTD FLUKE NETWORKS CABLEIQ QUALIFICATION TESTER AND KITS $23,850.00 $0.00 $23,850.00 CEFMS ISFF2 4/2/2007

4124 W91GY0-07-M-0409-NA-11 GREEN DREAM TRADING LTD HP LASERJET P2015 LASER PRINTER, 220V $15,300.00 $0.00 $15,300.00 CEFMS ISFF2 4/2/2007

4125 W91GY0-07-M-0409-NA-12 GREEN DREAM TRADING LTD HP Q5949A BLACK TONER CARTRIDGE (2500 PAGES) $20,100.00 $0.00 $20,100.00 CEFMS ISFF2 4/2/2007

4126 W91GY0-07-M-0409-NA-13 GREEN DREAM TRADING LTD BLOCK UP CONVERTERS 4WATT MODEL NJT 5017F $98,400.00 $0.00 $98,400.00 CEFMS ISFF2 4/2/2007

4127 W91GY0-07-M-0409-NA-14 GREEN DREAM TRADING LTD LOW NOISE BLOCK NORSAT NJR 4108C $8,500.00 $0.00 $8,500.00 CEFMS ISFF2 4/2/2007

4128 W91GY0-07-M-0409-NA-15 GREEN DREAM TRADING LTD CISCO MSC 7845-11 UNIFIED CALLMANAGER APPLIANCE $84,972.00 $0.00 $84,972.00 CEFMS ISFF2 4/2/2007

4129 W91GY0-07-M-0409-NA-18 GREEN DREAM TRADING LTD PLASMA TVS HITACHI 55HDM71 55” 1366X768 /720P NATIVE /DVI/PC INPUT/
HD PLASMA DISPLAY - NO TUN

$9,280.00 $0.00 $9,280.00 CEFMS ISFF2 4/2/2007

4130 W91GY0-07-M-0409-NA-19 GREEN DREAM TRADING LTD APC 3000VA RACK-MOUNT UPS $6,240.00 $0.00 $6,240.00 CEFMS ISFF2 4/2/2007

4131 W91GY0-07-M-0409-NA-2 GREEN DREAM TRADING LTD IMAGEMASTER 3004SATA $13,800.00 $0.00 $13,800.00 CEFMS ISFF2 4/2/2007

4132 W91GY0-07-M-0409-NA-20 GREEN DREAM TRADING LTD POWERBRICKS FOR CISCO 7960 $13,200.00 $0.00 $13,200.00 CEFMS ISFF2 4/2/2007

4133 W91GY0-07-M-0409-NA-21 GREEN DREAM TRADING LTD SHIPPING FOR ALL ITEMS $19,657.00 $0.00 $19,657.00 CEFMS ISFF2 4/2/2007

4134 W91GY0-07-M-0409-NA-3 GREEN DREAM TRADING LTD 3COM 16 PORT UNMGED SWITCH RACK MOUNTABLE OR U.S. ROBOTICS AS 
AN EQUIVALENT

$33,000.00 $0.00 $33,000.00 CEFMS ISFF2 4/2/2007

4135 W91GY0-07-M-0409-NA-4 GREEN DREAM TRADING LTD CISCO PIX 501 FIREWALL $20,750.00 $0.00 $20,750.00 CEFMS ISFF2 4/2/2007

4136 W91GY0-07-M-0409-NA-5 GREEN DREAM TRADING LTD NETGEAR 24 PORT MGED SWITCH FSM7328S $13,125.00 $0.00 $13,125.00 CEFMS ISFF2 4/2/2007

4137 W91GY0-07-M-0409-NA-6 GREEN DREAM TRADING LTD CAT5E UTP (304.8M/BOX) $4,700.00 $0.00 $4,700.00 CEFMS ISFF2 4/2/2007
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4138 W91GY0-07-M-0409-NA-7 GREEN DREAM TRADING LTD CAT5E SHIELDED (304.8M/BOX) $5,450.00 $0.00 $5,450.00 CEFMS ISFF2 4/2/2007

4139 W91GY0-07-M-0409-NA-8 GREEN DREAM TRADING LTD RJ45 CONNECTORS (250/BOX) $1,750.00 $0.00 $1,750.00 CEFMS ISFF2 4/2/2007

4140 W91GY0-07-M-0409-NA-9 GREEN DREAM TRADING LTD RJ45 CRIMPERS $4,680.00 $0.00 $4,680.00 CEFMS ISFF2 4/2/2007

4141 W91GY0-07-M-0410-NA-1 IRAQI CONTRACTOR - 5210 CLIN - CRIME SCENE MARKING EQUIPMENT KIT $1,050.00 $0.00 $1,050.00 CEFMS ISFF2 4/2/2007

4142 W91GY0-07-M-0410-NA-2 IRAQI CONTRACTOR - 5210 CLIN - VEHICLE SEARCH EQUIPMENT KIT $5,800.00 $0.00 $5,800.00 CEFMS ISFF2 4/2/2007

4143 W91GY0-07-M-0415-NA-0002AA IRAQI CONTRACTOR - 4653 MORTAR PLOTTING BOARDS FOR 60MM MORTAR $22,984.00 $0.00 $22,984.00 CEFMS ISFF2 4/2/2007

4144 W91GY0-07-M-0415-NA-1 IRAQI CONTRACTOR - 4653 MORTAR BORE SIGHT KIT FOR 60MM MORTAR $60,520.00 $0.00 $60,520.00 CEFMS ISFF2 4/2/2007

4145 W91GY0-07-M-0415-NA-2 IRAQI CONTRACTOR - 4653 MORTAR AIMING POST FOR 60MM MORTAR $129,064.00 $0.00 $129,064.00 CEFMS ISFF2 4/2/2007

4146 W91GY0-07-M-0424-NA-1 IRAQI CONTRACTOR - 5229 CRANE AND LORRY SERVICES (RATIFICATION) $1,900.00 $0.00 $1,900.00 CEFMS ISFF2 4/2/2007

4147 W91GY0-07-M-0428-NA-1 IRAQI CONTRACTOR - 5232 BORDERGUARD 5100 HW $249,687.50 $0.00 $249,687.50 CEFMS ISFF2 4/2/2007

4148 W91GY0-07-M-0428-NA-12 IRAQI CONTRACTOR - 5232 SHIPPING $4,950.00 $0.00 $4,950.00 CEFMS ISFF2 4/2/2007

4149 W91GY0-07-M-0428-NA-2 IRAQI CONTRACTOR - 5232 BORDERGUARD 5100 - COMP $37,500.00 $0.00 $37,500.00 CEFMS ISFF2 4/2/2007

4150 W91GY0-07-M-0428-NA-3 IRAQI CONTRACTOR - 5232 BORDERGUARD 5500 HW (P-BD5500-HQ) $16,125.00 $0.00 $16,125.00 CEFMS ISFF2 4/2/2007

4151 W91GY0-07-M-0428-NA-4 IRAQI CONTRACTOR - 5232 P-BG5500-COMP $2,418.75 $0.00 $2,418.75 CEFMS ISFF2 4/2/2007

4152 W91GY0-07-M-0428-NA-5 IRAQI CONTRACTOR - 5232 POWEREDGE 2950 $49,745.00 $0.00 $49,745.00 CEFMS ISFF2 4/2/2007

4153 W91GY0-07-M-0428-NA-6 IRAQI CONTRACTOR - 5232 POWEREDGE 2950 $29,335.00 $0.00 $29,335.00 CEFMS ISFF2 4/2/2007

4154 W91GY0-07-M-0428-NA-7 IRAQI CONTRACTOR - 5232 SOLAR WINDS - ENGINEERING VER $4,975.00 $0.00 $4,975.00 CEFMS ISFF2 4/2/2007

4155 W91GY0-07-M-0428-NA-8 IRAQI CONTRACTOR - 5232 TROUBLE TICKET TOOL $6,594.50 $0.00 $6,594.50 CEFMS ISFF2 4/2/2007

4156 W91GY0-07-M-0437-NA-1 GREEN DREAM TRADING LTD ODU 300, HP 18GHZ $12,629.76 $0.00 $12,629.76 CEFMS ISFF2 4/2/2007

4157 W91GY0-07-M-0437-NA-2 GREEN DREAM TRADING LTD RAC 30 V3, 4XE 1/DS-1 TO 1XSTM-1XSTM-1/OC-3, QPSK TO 128QAM $1,697.28 $0.00 $1,697.28 CEFMS ISFF2 4/2/2007

4158 W91GY0-07-M-0437-NA-3 GREEN DREAM TRADING LTD SW LICENSE, E1, 2RAC 40X 4RAC 10X $2,059.20 $0.00 $2,059.20 CEFMS ISFF2 4/2/2007

4159 W91GY0-07-M-0437-NA-4 GREEN DREAM TRADING LTD SW LICENSE, E1, 4RAC 40X 2RAC 10X $4,118.40 $0.00 $4,118.40 CEFMS ISFF2 4/2/2007

4160 W91GY0-07-M-0437-NA-5 GREEN DREAM TRADING LTD NODE CONTROLLER CARD, SERIAL MGMT, VERSION 2 $4,228.22 $0.00 $4,228.22 CEFMS ISFF2 4/2/2007

4161 W91GY0-07-M-0437-NA-6 GREEN DREAM TRADING LTD FAC 16X, 16XE 1/DS1 $2,246.40 $0.00 $2,246.40 CEFMS ISFF2 4/2/2007

4162 W91GY0-07-M-0437-NA-7 GREEN DREAM TRADING LTD CABLE, TRIB, 8X MINI RJ21 TO 8 WIRE-WRAP, 5 METERS $330.08 $0.00 $330.08 CEFMS ISFF2 4/2/2007

4163 W91GY0-07-M-0437-NA-8 GREEN DREAM TRADING LTD INTELLIGENT MODE UNIT, 2RU EXT, INCL. IDCE, AN, NCCV2 $4,243.20 $0.00 $4,243.20 CEFMS ISFF2 4/2/2007

4164 W91GY0-07-M-0437-NA-9 GREEN DREAM TRADING LTD SHIPPING $3,250.00 $0.00 $3,250.00 CEFMS ISFF2 4/2/2007

4165 W91GY0-07-M-0448-NA-1 SIMPLEX 100 SERIES PROGRAMMABLE ACCESS CONTROL CIPHER LOCK-
MODEL NUMBER IS: 1011-26D-41.  COLOR: SATIN CHROME.

$0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

4166 W91GY0-07-M-0450-NA-1 SPSA LLC FIELD SANITATION KITS $70,798.23 $0.00 $70,798.23 CEFMS ISFF2 4/2/2007

4167 W91GY0-07-M-0454-NA-1 IRAQI CONTRACTOR - 5300 DIESEL FUEL - BENZYNE $300,000.00 $0.00 $300,000.00 CEFMS ISFF2 4/2/2007

4168 W91GY0-07-M-0456-NA-1 IRAQI CONTRACTOR - 5300 TENTS, MATTRESSES, BUNK BEDS AND WALL LOCKERS $157,000.00 $0.00 $157,000.00 CEFMS ISFF2 4/2/2007

4169 W91GY0-07-M-0466-NA-1 IRAQI CONTRACTOR - 5226 LIFE VEST - SMALL/ORGANE COLOR $5,000.00 $0.00 $5,000.00 CEFMS ISFF2 4/2/2007

4170 W91GY0-07-M-0466-NA-2 IRAQI CONTRACTOR - 5226 LIFE VEST - MEDIUM/ORGANE COLOR $17,500.00 $0.00 $17,500.00 CEFMS ISFF2 4/2/2007

4171 W91GY0-07-M-0466-NA-3 IRAQI CONTRACTOR - 5226 LIFE VEST - LARGE/ORANGE COLOR $22,500.00 $0.00 $22,500.00 CEFMS ISFF2 4/2/2007

4172 W91GY0-07-M-0466-NA-4 IRAQI CONTRACTOR - 5226 LIFE VEST - X-LARGE/ORANGE COLOR $8,750.00 $0.00 $8,750.00 CEFMS ISFF2 4/2/2007

4173 W91GY0-07-M-0466-NA-5 IRAQI CONTRACTOR - 5226 LIFE VEST - XX-LARGE/ORANGE COLOR $1,750.00 $0.00 $1,750.00 CEFMS ISFF2 4/2/2007

4174 W91GY0-07-M-9009-NA-1 IRAQI CONTRACTOR - 4995 BOQ - 1ST BATTALION - *FF059* PC: 220000, LI: 52LB54, RENOVATE 1ST AND 
3RD BNS OF 1ST MECHANIZED POLICE (NATIONAL POLICE) AT FOB METAL

$238,100.00 $238,100.00 $0.00 CEFMS ISFF2 4/2/2007

4175 W91GY0-07-M-9009-NA-2 IRAQI CONTRACTOR - 4995 BOQ - 3RD BATTALION - *FF059* PC: 220000, LI: 52LB54, RENOVATE 1ST AND 
3RD BNS OF 1ST MECHANIZED POLICE (NATIONAL POLICE) AT FOB METAL

$679,500.00 $679,500.00 $0.00 CEFMS ISFF2 4/2/2007

4176 W91GY0-07-M-9009-NA-3 IRAQI CONTRACTOR - 4995 INCREASE THE NUMBER OF ROOMS IN THE SOW (SW-01) FOR THE 1ST 
BATTALION AT FOB METAL FROM 46 ROOMS TO 66

$83,000.00 $0.00 $83,000.00 CEFMS ISFF2 4/2/2007

4177 W91GY0-07-M-9012-NA-1 IRAQI CONTRACTOR - 5022 CONSTRUCT CHECK POINT 20 - *FF077* J43741, PC: 220000, LI: 52LB54, FORCE 
PROTECTION UP GRADES, CONSTRUCTION OF CHECK POINTS AT JURF AS 
SUKHR

$125,925.00 $125,925.00 $0.00 CEFMS ISFF2 4/2/2007

4178 W91GY0-07-M-9016-NA-1 IRAQI CONTRACTOR - 5079 MOVE 350KV GENERATOR TO BIAP FROM MOI $2,300.00 $2,300.00 $0.00 CEFMS ISFF2 4/2/2007

4179 W91GY0-07-M-9017-NA-1 IRAQI CONTRACTOR - 5301 TRAILERS, ELECTRICAL AND PLUMBING $148,816.00 $148,816.00 $0.00 CEFMS ISFF2 4/2/2007

4180 W91GY0-07-M-9021-NA-1 WHITE CASTLE COMPANY MEDICAL CLINIC REFURBISHMENT AND CONSTRUCTION - PROVIDE ALL 
LABOR, SUPERVISION, EQUIPMENT, AND MATERIALS TO COMPLETE AND 
REFURBISH THE EXISTING STRUCTURE AND CONSTRUCTING A NEW BUILDING 
AT THE 4/8 IAD COMPOUND I HUSSAYNIYAH, IRAQ.

$141,565.00 $0.00 $141,565.00 CEFMS ISFF2 4/2/2007

4181 W91GY0-07-M-9026-NA-1 IRAQI CONTRACTOR - 4998 *CMATT-2755* PC:110000 LI:ISIAF, INSTALL ONE 54 METER CABLE 4 WIRE 
CABLE AND ONE  75 METER 4 WIRE CABLE TO CONNECT THE DFAC AT THE 
KIRKUSH IRAQI MILITARY TRAINING BASE.

$18,060.00 $18,060.00 $0.00 CEFMS ISFF2 4/2/2007

4182 W91GY0-07-M-9034-NA-1 IRAQI CONTRACTOR - 4089 KEROSENE HEATER:  23,000 BTU OUTPUT; 12-HOUR OPERATION ON 1 TAK OF 
JAS; AUTO SAFETY SHUTOFF; PUSH-BUTTON START

$152,260.00 $152,260.00 $0.00 CEFMS ISFF2 4/2/2007

4183 W91GY0-07-M-9034-NA-2 IRAQI CONTRACTOR - 4089 PROPANE BOTTLE (EMPTY): 40-POUND LIQUID TANK; ACME/TYPE 1 VALVE 
W/OVERFILL PROTECTION DEVICE; ABOUT 12 INCHES IN DIAMETER

$78,884.00 $0.00 $78,884.00 CEFMS ISFF2 4/2/2007

4184 W91GY0-07-M-9034-NA-3 IRAQI CONTRACTOR - 4089 SHIPPING/DELIVERY TO ABU GHURAIB WAREHOUSE, IRAQ $1,500.00 $0.00 $1,500.00 CEFMS ISFF2 4/2/2007
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4185 W91GY0-07-M-9035-NA-1 HUMANITARISM BUSINESS COMPANY GRINDERS $1,200.00 $0.00 $1,200.00 CEFMS ISFF2 4/2/2007

4186 W91GY0-07-M-9035-NA-2 HUMANITARISM BUSINESS COMPANY GRINDERS SMALL $570.00 $0.00 $570.00 CEFMS ISFF2 4/2/2007

4187 W91GY0-07-M-9035-NA-3 HUMANITARISM BUSINESS COMPANY 7 1/4 METAL CUTTING SAW $4,500.00 $0.00 $4,500.00 CEFMS ISFF2 4/2/2007

4188 W91GY0-07-M-9035-NA-4 HUMANITARISM BUSINESS COMPANY WELDING EQUIPMENT $4,500.00 $0.00 $4,500.00 CEFMS ISFF2 4/2/2007

4189 W91GY0-07-M-9035-NA-5 HUMANITARISM BUSINESS COMPANY SHIPPING $1,000.00 $0.00 $1,000.00 CEFMS ISFF2 4/2/2007

4190 W91GY0-07-M-9036-NA-1 IRAQI CONTRACTOR - 5210 AIR GUN MANUAL $110.00 $0.00 $110.00 CEFMS ISFF2 4/2/2007

4191 W91GY0-07-M-9036-NA-10 IRAQI CONTRACTOR - 5210 AIR CONDITIONER TESTER $70.00 $0.00 $70.00 CEFMS ISFF2 4/2/2007

4192 W91GY0-07-M-9036-NA-11 IRAQI CONTRACTOR - 5210 SHIPPING $1,500.00 $0.00 $1,500.00 CEFMS ISFF2 4/2/2007

4193 W91GY0-07-M-9036-NA-2 IRAQI CONTRACTOR - 5210 AIR CONDITIONER CHARGING KIT $24.00 $0.00 $24.00 CEFMS ISFF2 4/2/2007

4194 W91GY0-07-M-9036-NA-3 IRAQI CONTRACTOR - 5210 FILED SERVICE ENGINEER TOOL KIT $44,880.00 $0.00 $44,880.00 CEFMS ISFF2 4/2/2007

4195 W91GY0-07-M-9036-NA-4 IRAQI CONTRACTOR - 5210 CRIME SCENE MARKING EQUIP KIT $4,560.00 $0.00 $4,560.00 CEFMS ISFF2 4/2/2007

4196 W91GY0-07-M-9036-NA-5 IRAQI CONTRACTOR - 5210 VEHICLE SEARCH KIT $30,800.00 $0.00 $30,800.00 CEFMS ISFF2 4/2/2007

4197 W91GY0-07-M-9036-NA-6 IRAQI CONTRACTOR - 5210 WELDING CART $750.00 $0.00 $750.00 CEFMS ISFF2 4/2/2007

4198 W91GY0-07-M-9036-NA-7 IRAQI CONTRACTOR - 5210 BATTERY TESTER $2,400.00 $0.00 $2,400.00 CEFMS ISFF2 4/2/2007

4199 W91GY0-07-M-9036-NA-8 IRAQI CONTRACTOR - 5210 BOAT RIGGING GEAR KIT $132,340.00 $0.00 $132,340.00 CEFMS ISFF2 4/2/2007

4200 W91GY0-07-M-9036-NA-9 IRAQI CONTRACTOR - 5210 EXPLOSIVE DEVICE MARKING KIT $8,400.00 $0.00 $8,400.00 CEFMS ISFF2 4/2/2007

4201 W91GY0-07-M-9038-NA-1 AURORA STAR GENERAL TRADING COMPANY VHS RECORDERS $2,692.50 $2,692.50 $0.00 CEFMS ISFF2 4/2/2007

4202 W91GY0-07-M-9059-NA-1 IRAQI CONTRACTOR - 4955 UPGRADE OF CHECKPOINTS ON RTE IRISH $131,000.00 $0.00 $131,000.00 CEFMS ISFF2 4/2/2007

4203 W91GY0-07-M-9063-NA-1 77 CONSTRUCTION FORCE PROTECTION BARRIERS AND UPGRADES WESTERN IRAQ $262,646.00 $0.00 $262,646.00 CEFMS ISFF2 4/2/2007

4204 W91GY0-07-W-1017-NA-1 IRAQI CONTRACTOR - 5102 *06CP090* J43926, PC: 210000, LI: ISNP1, LIFE SUPPORT FOR THE NATIONAL 
POLICE IN SAMARRA PB UVANNI

$315,000.00 $315,000.00 $0.00 CEFMS ISFF2 4/2/2007

4205 W91GY-07-M-0174-NA-1 NATE INTERNATIONAL TRADING FZE GLOVES (TAN) $72,072.00 $69,833.40 $2,238.60 CEFMS ISFF2 4/2/2007

4206 W91GY-07-M-0174-NA-2 NATE INTERNATIONAL TRADING FZE AUTO-LOCKING CARABINER $50,040.00 $50,040.00 $0.00 CEFMS ISFF2 4/2/2007

4207 W91GY-07-M-0174-NA-3 NATE INTERNATIONAL TRADING FZE AUTO-LOCKING CARABINER $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

4208 W91GYO-05-W-0084-NA-1 IRAQI CONTRACTOR - 4452 VEHICLE PARTS AND MAINTENANCE $50,000.00 $48,325.00 $1,675.00 CEFMS ISFF1 4/2/2007

4209 W91GYO-06-A-0006-11-109 MPRI, INC. LEADERSHIP DOCTRINE AND CURRICULUM DEVELOPER $380,970.96 $222,233.06 $158,737.90 CEFMS ISFF1 4/2/2007

4210 W91GYO-06-A-0006-11-114 MPRI, INC. ETHICS DOCTRINE AND CURRICULUM DEVELOPER $380,970.96 $214,296.17 $166,674.79 CEFMS ISFF1 4/2/2007

4211 W91GYO-06-A-0007-44-1 RGS LOGISTICS BUS TRANSPORTATION SERVICES $3,780.00 $3,780.00 $0.00 CEFMS ISFF1 4/2/2007

4212 W91GYO-06-D-0010-14-1 BLP *06CP057* J43717, PC: 210000, LI: ISNP1, NATIONAL POLICE LIFE SUPPORT 
AT CAMP SOLIDARITY FROM 1-31 OCTOBER 2006 UNDER BLP CONTRACT # 
W91GYO-60-0010

$4,200.00 $4,200.00 $0.00 CEFMS ISFF2 4/2/2007

4213 W91GYO-06-D-0010-9-1 BLP CONDUCT PUBLIC ORDER TRAINING AND LIFE SUPPORT AT NUMANIYAH 
POLICE ACADEMY

$7,838,176.21 $6,713,188.69 $1,124,987.52 CEFMS ISFF1 4/2/2007

4214 W91GYO-06-D-0025-36-1 EOD TECHNOLOGY, INC. (EODT) *CM2035* J43572, PC: 130000, LI: ISIAF, TRANSPORTATION OF COALITION 
PURCHASED IRAQI ASSETS SUPPORTING NUMEROUS OPERATIONS AND 
MISSIONS

$84,975.00 $0.00 $84,975.00 CEFMS ISFF2 4/2/2007

4215 W91GYO-06-M-0360-NA-1 IRAQI CONTRACTOR - 4370 METAL DESK AND CHAIRS $2,140.00 $2,140.00 $0.00 CEFMS ISFF1 4/2/2007

4216 W91GYO-06-M-0454-NA-1 IRAQI CONTRACTOR - 4446 RENEWAL OF INTERNET SERVICE $210,000.00 $210,000.00 $0.00 CEFMS ISFF1 4/2/2007

4217 W91GYO-06-M-0574-NA-1 RGS LOGISTICS CMATT BUS TRANSPORTATION SERVICES $5,550.00 $5,550.00 $0.00 CEFMS ISFF1 4/2/2007

4218 W91GYO-06-W-0013-NA-1 IRAQI CONTRACTOR - 4034 CONSTRUCTION $30,800.00 $30,800.00 $0.00 CEFMS ISFF1 4/2/2007

4219 W91GYO-06-W-0068-NA-1 IRAQI CONTRACTOR - 4604 EXTRA MEAL FOR SIXTY DAYS RAMADI CAMP $288,000.00 $14,112.00 $273,888.00 CEFMS ISFF1 4/2/2007

4220 W91GYO-06-W-0166-NA-1 IRAQI CONTRACTOR - 5128 O&M SERVICE FOR POWER GENERATION STATION $20,558.00 $20,558.00 $0.00 CEFMS ISFF1 4/2/2007

4221 W91GYO-06-W-1047-NA-1 IRAQI CONTRACTOR - 5081 SELF CLEANING FILTRATION SYSTEM $420,000.00 $420,000.00 $0.00 CEFMS ISFF1 4/2/2007

4222 W91GYO-06-W-2205-NA-1 IRAQI CONTRACTOR - 5075 LITERACY PROGRAM FOR 2ND IRAQI ARMY DIVISION $19,670.00 $10,760.00 $8,910.00 CEFMS ISFF1 4/2/2007

4223 W91GYO-06-W-4021-NA-1 IRAQI CONTRACTOR - 5069 OFFICE FURNITURE $11,812.00 $11,812.00 $0.00 CEFMS ISFF1 4/2/2007

4224 W91GYO-07-M-0137-NA-1 IRAQI CONTRACTOR - 5089 OFFICE AND BARRACKS FURNITURE $221,093.60 $221,093.60 $0.00 CEFMS ISFF2 4/2/2007

4225 W91J3Y-5202-0002-NA-1 3RD FIN CO ISWCS OPFUND (SF44 MP544-001 THRU 020) $8,264.84 $8,264.84 $0.00 CEFMS ISFF1 4/2/2007

4226 W91J3Y-5282-0049-NA-1 3RD FIN CO LODGING X6 PAX; MEALS @75% FIRST & LAST DAY PAX $3,837.17 $3,837.17 $0.00 CEFMS ISFF1 4/2/2007

4227 W91J3Y-5304-0064-NA-1 3RD FIN CO FEDEX SHIPPING COST FOR ACCOUNT #30359394-2 $150,000.00 $136,406.00 $13,594.00 CEFMS ISFF1 4/2/2007

4228 W91J3Y60580121-NA-1 3RD FIN CO OPFUND $9,986.19 $9,986.19 $0.00 CEFMS ISFF1 4/2/2007

4229 W91J3Y60960133-NA-1 3RD FIN CO OPFUND $9,992.45 $9,992.45 $0.00 CEFMS ISFF1 4/2/2007

4230 W91J3Y62170242-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

4231 W91J3Y62370244-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,992.93 $9,992.93 $0.00 CEFMS ISFF1 4/2/2007

4232 W91J3Y62520252-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,964.22 $9,964.22 $0.00 CEFMS ISFF1 4/2/2007

4233 W91LX5-5235-0027-NA-1 3RD FIN CO SF44: TT-001 THRU 042. ICTF OPFUND $29,843.49 $29,843.49 $0.00 CEFMS ISFF1 4/2/2007

4234 W91LX553400084-NA-1 3RD FIN CO ICTF OPFUND $9,955.25 $9,955.25 $0.00 CEFMS ISFF1 4/2/2007

4235 W91LX5-6026-0103-NA-1 3RD FIN CO ICTF OPFUND $9,785.24 $9,785.24 $0.00 CEFMS ISFF1 4/2/2007

4236 W91LX-5603-70107-NA-1 3RD FIN CO AUTOMATED EQUIPMENT $9,870.85 $9,870.85 $0.00 CEFMS ISFF1 4/2/2007

4237 W91LX560830129-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,980.00 $9,980.00 $0.00 CEFMS ISFF1 4/2/2007
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4238 W91LX560910132-NA-1 3RD FIN CO ICTF OPFUND $9,869.85 $9,869.85 $0.00 CEFMS ISFF1 4/2/2007

4239 W91LX561360187-NA-1 3RD FIN CO OPFUND $9,994.89 $9,994.89 $0.00 CEFMS ISFF1 4/2/2007

4240 W91LX561560193-NA-1 3RD FIN CO OPFUND $9,990.00 $9,990.00 $0.00 CEFMS ISFF1 4/2/2007

4241 W91LX561870200-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,957.80 $9,957.80 $0.00 CEFMS ISFF1 4/2/2007

4242 W91LX6 5241 0035-NA-1 3RD FIN CO OPFUND 1ST CD BN, ISOF BDE, CAMP JUSTICE (SF44 MM900-904) $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

4243 W91LX660600122-NA-1 IRAQI CONTRACTOR - 4378 SUPPLIES $9,998.00 $9,998.00 $0.00 CEFMS ISFF1 4/2/2007

4244 W91LX7-5209-0017-NA-1 3RD FIN CO RECCE OPFUND; SF44 # RECCE COMPANY 001 THRU 043; SF1034 VOUCHER 
220865

$29,994.31 $29,994.31 $0.00 CEFMS ISFF1 4/2/2007

4245 W91LX7-5258-0041-NA-1 3RD FIN CO RECCE OPFUND $29,957.50 $29,957.50 $0.00 CEFMS ISFF1 4/2/2007

4246 W91LX7-5279-0047-NA-1 3RD FIN CO RECCE OPFUND / ISOF BDE $29,996.00 $29,996.00 $0.00 CEFMS ISFF1 4/2/2007

4247 W91LX7-5303-0057-NA-1 3RD FIN CO RECCE OPFUND ISOF BDE #4 (SF44 BW001-BW022) $9,995.45 $9,995.45 $0.00 CEFMS ISFF1 4/2/2007

4248 W91LX7-5347-0092-NA-1 3RD FIN CO RECCE OPFUND #5 (SF44 BW-023 THRU 030) $9,887.65 $9,887.65 $0.00 CEFMS ISFF1 4/2/2007

4249 W91LX760370106-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,946.20 $9,946.20 $0.00 CEFMS ISFF1 4/2/2007

4250 W91LX760400108-NA-1 3RD FIN CO OP FUNDS $9,852.37 $9,852.37 $0.00 CEFMS ISFF1 4/2/2007

4251 W91LX760660123-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $8,261.00 $8,261.00 $0.00 CEFMS ISFF1 4/2/2007

4252 W91LX760890130-NA-1 3RD FIN CO OPFUND $9,893.50 $9,893.50 $0.00 CEFMS ISFF1 4/2/2007

4253 W91LX761360188-NA-1 3RD FIN CO OPFUND $9,923.91 $9,923.91 $0.00 CEFMS ISFF1 4/2/2007

4254 W91LX761560194-NA-1 3RD FIN CO OPFUND $9,997.00 $9,997.00 $0.00 CEFMS ISFF1 4/2/2007

4255 W91LX761940203-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $4,997.00 $4,997.00 $0.00 CEFMS ISFF1 4/2/2007

4256 W91LX8-5307-0066-NA-1 3RD FIN CO TRANSPORTATION FARE FOR ASSESSMENT & SELECTION FAILURES SF44 
MP544-0001

$4,135.00 $4,135.00 $0.00 CEFMS ISFF1 4/2/2007

4257 W91LX860480118-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,999.05 $9,999.05 $0.00 CEFMS ISFF1 4/2/2007

4258 W91LX860910131-NA-1 77 CONSTRUCTION LOG $9,761.50 $9,761.50 $0.00 CEFMS ISFF1 4/2/2007

4259 W91LX861870201-NA-1 3RD FIN CO OPFUND $9,557.00 $9,557.00 $0.00 CEFMS ISFF1 4/2/2007

4260 W91LXA-5222-0019-NA-1 3RD FIN CO SF44 SERIES MPC64 TO MPC108. ISOF BDE HQ / SUPPORT BN [0PFUND] $8,718.12 $8,718.12 $0.00 CEFMS ISFF1 4/2/2007

4261 W91LXA-5303-0056-NA-1 3RD FIN CO ISOF BDE HQ OPFUND (SF44S MPC-CS 109 THRU 147 $13,020.97 $13,020.97 $0.00 CEFMS ISFF1 4/2/2007

4262 W91LX-A6020-0101-NA-1 3RD FIN CO SUPPLIES $9,656.30 $9,656.30 $0.00 CEFMS ISFF1 4/2/2007

4263 W91LXA60820128-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $9,896.74 $9,896.74 $0.00 CEFMS ISFF1 4/2/2007

4264 W91LXA61870202-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

4265 W91LXA62450245-NA-1 3RD FIN CO EQUIPMENT/TRAINING FOR COUNTER INSURGENCY MISSION $10,000.00 $10,000.00 $0.00 CEFMS ISFF1 4/2/2007

4266 W91NS-05-D-9010-12-1 TAOS INDUSTRIES RPG’S $188,682.00 $0.00 $188,682.00 CEFMS ISFF2 4/2/2007

4267 W91NS-05-D-9013-9-0006AA BLANE INTERNATIONAL GROUP, INC. RPG ONLY $0.00 $0.00 $0.00 CEFMS ISFF2 4/2/2007

4268 W91QUZ-04-D-0001-HT01-200417 NCI INFORMATION SYSTEMS, INC TRAINING EQUIPMENT FOR URBAN OPS - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$111,002.57 $111,002.57 $0.00 CEFMS ISFF1 4/2/2007

4269 W91QUZ-04-D-0001-HT01-200420 NCI INFORMATION SYSTEMS, INC TRAINING EQUIPMENT FOR URBAN OPS - *CM558* PC:130000, LI: 
ISIAF,MATCH MOUT EQUIPMENT AT BUTLER RANGE COMPLEX

$19,769.69 $18,339.01 $1,430.68 CEFMS ISFF1 4/2/2007

4270 W91RUS-04-C-0028-NA-0223AA MCI WORLDCOM COMMUNICATIONS INC INSTALLATION OF DPN SWITCH FOR TIKRIT WITH MAINTENANCE $1,748,264.82 $1,748,264.82 $0.00 CEFMS ISFF1 4/2/2007

4271 W91RUS-04-C-0028-NA-0223AB MCI WORLDCOM COMMUNICATIONS INC INSTALLATION OF DPN SWITCH FOR TIKRIT WITH MAINTENANCE $454,006.98 $227,003.49 $227,003.49 CEFMS ISFF1 4/2/2007

4272 W91RUS-04-C-0028-NA-0223AC MCI WORLDCOM COMMUNICATIONS INC ADDITIONAL CRITICAL SPARE PARTS FOR DPN SITES $389,620.70 $227,003.49 $162,617.21 CEFMS ISFF1 4/2/2007

4273 W91RUS-04-C-0028-NA-0223AD MCI WORLDCOM COMMUNICATIONS INC ISIAF,BANDWIDTH EXPANSION OF DPN AT 17 SITES FOR THE IRAQI ARMED 
FORCES

$1,414,884.15 $1,386,118.19 $28,765.96 CEFMS ISFF1 4/2/2007

4274 W91RUS-04-C-0028-NA-0224AA MCI WORLDCOM COMMUNICATIONS INC TRAINING SESSIONS INCL CARAVAN MAINT,SECURITY,TRNG MATERIALS & 
INSTRUCTIONS - *CM032F* PC: 140000, LI: ISIAF, IRAQI DPN IMPLEMENTATION 
TEAMS

$113,529.96 $0.00 $113,529.96 CEFMS ISFF1 4/2/2007

4275 W91RUS-04-C-0028-NA-0224AB MCI WORLDCOM COMMUNICATIONS INC TRAINING SUPPORT INCL LIVING QTR,CLASSRM TRAILER,TOILET/
SHOWER,AC,DIGITAL CAMERA, TRANS, CLASSRM EQUIPMT,COURSE 
DEVELOPMENT - *CM032F* PC: 140000, LI: ISIAF, IRAQI DPN 
IMPLEMENTATION TEAMS

$144,264.84 $144,264.84 $0.00 CEFMS ISFF1 4/2/2007

4276 W91RUS-04-C-0028-NA-0224AC MCI WORLDCOM COMMUNICATIONS INC TRAINING EQUIPMENT PANASONIC TOUGHBOOK 74 - *CM032F* PC: 140000, 
LI: ISIAF, IRAQI DPN IMPLEMENTATION TEAMS

$73,713.96 $73,713.96 $0.00 CEFMS ISFF1 4/2/2007

4277 W91RUS-04-C-0028-NA-0224AD MCI WORLDCOM COMMUNICATIONS INC TRAINING EQUIPMENT FIELD ENGINEER SERVICE KIT - *CM032F* PC: 140000, 
LI: ISIAF, IRAQI DPN IMPLEMENTATION TEAMS

$16,212.78 $16,212.78 $0.00 CEFMS ISFF1 4/2/2007

4278 W91RUS-04-C-0028-NA-0225AA MCI WORLDCOM COMMUNICATIONS INC INITIAL INSPECTIONS $10,918.13 $0.00 $10,918.13 CEFMS ISFF1 4/2/2007

4279 W91RUS-04-C-0028-NA-0225AB MCI WORLDCOM COMMUNICATIONS INC ON SITE SUPPORT $291,441.15 $208,172.25 $83,268.90 CEFMS ISFF1 4/2/2007

4280 W91RUS-04-C-0028-NA-0225AC MCI WORLDCOM COMMUNICATIONS INC VEHICLES $22,418.55 $16,013.25 $6,405.30 CEFMS ISFF1 4/2/2007

4281 W91RUS-04-C-0028-NA-0225AD MCI WORLDCOM COMMUNICATIONS INC PROJECT MANAGEMENT $16,813.93 $12,009.95 $4,803.98 CEFMS ISFF1 4/2/2007

4282 W91RUS-04-C-0028-NA-0226A1 MCI WORLDCOM COMMUNICATIONS INC SAME AS CLIN 0226AA BUT IN SEPARATE OBLIGATION LINE DUE TO PR&C 
LINE 3 DO NOT HAVE ENOUGH FUNDS TO THE TOTAL AMT OF THE CLIN 
0226AA($273,407.00)

$112,638.00 $112,638.00 $0.00 CEFMS ISFF1 4/2/2007

4283 W91RUS-04-C-0028-NA-0226AA MCI WORLDCOM COMMUNICATIONS INC ODC OPT2-013 THREE GENERATORS $160,769.00 $160,769.00 $0.00 CEFMS ISFF1 4/2/2007

4284 W91RUS-04-C-0028-NA-0226AB MCI WORLDCOM COMMUNICATIONS INC ODC-OPT-014 CELL PHONES $42,964.00 $42,964.00 $0.00 CEFMS ISFF1 4/2/2007
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ISFF
# Award Number Contractor Description Obligated Expended Undelivered Source
4285 W91RUS-04-C-0028-NA-0226B1 MCI WORLDCOM COMMUNICATIONS INC SAME AS CLIN 0226AB $3,036.00 $3,036.00 $0.00 CEFMS ISFF1 4/2/2007

4286 W91RUS-04-C-0028-NA-0227AA MCI WORLDCOM COMMUNICATIONS INC FUNDING FOR DBA INSURANCE $21,458.72 $21,458.72 $0.00 CEFMS ISFF1 4/2/2007

4287 W91RUS-04-C-0028-NA-0227AB MCI WORLDCOM COMMUNICATIONS INC FUNDING FOR DBA INSURANCE $3,107.46 $3,107.46 $0.00 CEFMS ISFF1 4/2/2007

4288 W91RUS-04-C-0028-NA-0227AC MCI WORLDCOM COMMUNICATIONS INC FUNDING FOR DBA INSURANCE $45,213.35 $45,213.35 $0.00 CEFMS ISFF1 4/2/2007

4289 W91RUS-04-C-0028-NA-3 MCI WORLDCOM COMMUNICATIONS INC DPN INTERNET SERVICE GATEWAY $1,453,278.54 $1,453,278.54 $0.00 CEFMS ISFF1 4/2/2007

4290 W91RUS-04-C-0028-NA-4 MCI WORLDCOM COMMUNICATIONS INC FUNDING FOR THE TADJI DPN COMMUNICATION SYSTEM $8,483,945.00 $8,483,945.00 $0.00 CEFMS ISFF1 4/2/2007

4291 W91RUS-04-C-0028-NA-5 MCI WORLDCOM COMMUNICATIONS INC  EXTENSION OF PHOENIX BASE EXISTING MCI DPN SERVICES TO 26 APRIL 2007 $7,063,858.72 $4,435,478.78 $2,628,379.94 CEFMS ISFF1 4/2/2007

4292 W9AGY0-06-A-0007-55-1 RGS LOGISTICS  BUS TRANSPORTATION PERIOD OF SERVICE 1 APR - 30 JUN 2006 $0.00 $0.00 $0.00 CEFMS ISFF1 4/2/2007
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This appendix provides an accounting of U.S. 
appropriated funds under these laws:

P.L. 108-7, February 20, 2003
P.L. 108-11, April 16, 2003
P.L. 108-106, November 6, 2003
P.L. 108-287, August 5, 2004
P.L. 109-13, May 11, 2005
P.L. 109-102, November 14, 2005
P.L. 109-148, December 30, 2005
P.L. 109-234, June 15, 2006 
P.L. 109-289, September 29, 2006

iraq relief and reconstruction fund 
and natural resources risk remedi-
ation fund under public Law �0�-��
In April 2003, Congress passed P.L. 108-11, 
which included bilateral economic assistance 
for Iraq:

•
•
•
•
•
•
•
•
•

The Iraq Relief and Reconstruction Fund 
(IRRF 1) was created. Twelve sectors were 
identified to be funded and appropriated to 
the Department of State (DoS), U.S. Agency 
for International Development (USAID), 
Department of the Treasury (Treasury), 
Department of Defense (DoD), and 
Department of Health and Human Services 
(HHS).
The Natural Resources Risk Remediation 
Fund (NRRRF) was created “for expenses 
necessary, in and around Iraq, to address 
emergency fire fighting, repair of damage to 
oil facilities and related infrastructure….”

P.L. 108-11 also funded the daily operations 
of the Coalition Provisional Authority (CPA) 
until P.L. 108-106 was passed in November 

•

•

u.S. AppropriAted fundS

Status of Supplemental Appropriation, P.L. 108-11, as of 3/31/2007 (millions)

Source Agency Apportioned Obligated Expended

NRRRF DoD $802.0 $800.6 $797.8

IRRF 1 USAID 1,617.0 1,617.0 1,600.0

DoD IRRF 1 518.3 518.3 517.3

DoS 125.4 125.4 116.7

Treasury 6.0 6.0 5.0

USTDA 5.0 4.9 4.6

Subtotal 2,271.7 2,271.6 2,243.6

Non-IRRF P.L. 108-11 USAID 484.3 468.1 435.5

DoS 66.0 66.0 60.4

Subtotal 550.3 534.1 495.9

IFF CPA-OPS N/A 442.9 411.1

New Iraqi Army 51.2 51.2 49.8

Subtotal 51.2 494.1 460.9

Total $3,675.2 $4,100.4 $3,998.2

Note: Under P.L. 108-11, Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding. USAID figures may not include 
money from other funds allocated for IRRF 1.

Table F-1
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2003. Most of the funds (55%) allocated in 
P.L. 108-11 were used for the rehabilitation 
of Iraqi infrastructure—primarily oil produc-
tion and electricity generation. Other major 
uses included humanitarian relief, governance 
initiatives, and health and social services.

Tables F-1, F-2, and F-3 provide the status of 
P.L. 108-11 funds.

commanders’ Assistance programs
Military assistance programs continue to play 
a vital role in the reconstruction of Iraq. In an 
insecure environment, area commanders can 

develop the necessary relationships with Iraqi 
civic leaders to initiate crucial local projects.

Commander’s emergenCy response 
program
Initially funded with Iraqi assets [seized assets 
and Development Fund for Iraq (DFI) funds], 
the Commander’s Emergency Response Pro-
gram (CERP) received its first U.S. appropri-
ated funds in August 2004, under P.L. 108-287. 

For highlights of CERP funding by project 
sector, see Section 2 of this Report. For a sum-
mary of CERP appropriations, see Table F-4.

Status of P.L. 108-11 IRRF 1 Funds by Program and by USAID Strategic Objectives, as of 3/31/2007 (millions)

Agency Program Name Apportioned Obligated Expended

USAID Restore Critical Infrastructure $1,124.4 $1,124.4 $1,108.9

Improve Efficiency and Accountability of Government 174.7 174.7 174.7

Support Education, Health, and Social Services 118.5 118.5 118.2

Relief: Office of Foreign Disaster Assistance 43.5 43.5 43.2

Office of Transition Initiatives 57.6 57.6 57.3

Expand Economic Opportunity 65.9 65.9 65.7

Program Support and Development of Gulf Region 18.0 18.0 18.0

Administrative Expenses 14.6 14.6 14.0

Subtotal 1,617.0 1,617.0 1,600.0

DoD Restore Iraq Electricity 299.9 299.9 299.9

Restore Iraq Oil 165.0 165.0 165.0

First Responder Network/DIILS 53.3 53.3 52.3

  Subtotal 518.3 518.3 517.3

DoS Police/Prison Programs 61.5 61.5 56.2

Relief Efforts 27.0 27.0 26.9

Law Enforcement 24.6 24.6 21.4

Humanitarian Demining 12.3 12.3 12.3

Subtotal 125.4 125.4 116.7

Treasury Technical Assistance 6.0 6.0 5.0

Subtotal 6.0 6.0 5.0

U.S. Trade and Dev. Agency Technical Assistance/Training 5.0 4.9 4.6

Subtotal 5.0 4.9 4.6

Total IRRF 1 Funds $2,271.7 $2,271.6 $2,243.6

Source: USAID, response to SIGIR, April 6, 2007; USACE, response to SIGIR, April 7, 2007; DoS, response to SIGIR, April 5, 2007; Treasury, response to SIGIR,  
April 6, 2007; USTDA, response to SIGIR, April 3, 2007.
Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding. USAID figures may not include money from other funds 
allocated for IRRF 1.

Table F-2
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Status of P.L. 108-11 NRRRF and Non-IRRF 1 Funds by Program and by USAID Strategic Objectives,   
as of 3/31/2007 (millions)

Agency Program Name Apportioned Obligated Expended

NRRRF Funds

DoD Restore Iraq Oil $802.0 $800.6 $797.8

Total NRRRF Funds   802.0 800.6 797.8

Non-IRRF 1 Funds

USAID Food Aid: Office of Food for Peace 243.2 243.2 242.6

Improve Capacity of National Government 21.2 21.2 8.8

Restore Critical Infrastructure 45.2 29.1 27.3

Support Education, Health, and Social Services 34.0 34.0 33.8

Relief: Office of Foreign Disaster Assistance 71.5 71.5 63.7

Operating Expenses 23.3 23.3 23.3

Program Support and Development of Gulf Region 11.2 11.2 11.2

Improve Efficiency and Accountability of Government 8.9 8.9 8.2

Office of Transition Initiatives 11.8 11.8 11.7

Expand Economic Opportunity 5.0 5.0 5.0

Expand Private Sector Economic Opportunities 9.0 9.0 0.0

Subtotal 484.3 468.2 435.6

DoS Coalition Support 66.0 66.0 60.4

Subtotal 66.0 66.0 60.4

Total Non-IRRF 1 Funds   $550.3 $534.1 $495.9

Source: USAID, response to SIGIR, April 6, 2007; USACE, response to SIGIR, April 7, 2007; DoS, response to SIGIR, April 5, 2007.
Note: Under P.L. 108-11, Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table F-3

Iraq CERP Appropriations, as of 3/31/2007 (millions)

Appropriation Total Program Funding

P.L. 108-287 (FY 2004) $140

P.L. 109-13 (FY 2005) 718

P.L. 109-148 (FY 2006) 500

P.L. 109-234 (FY 2006) 423

P.L. 109-289 (FY 2007) 375

Total U.S. Appropriated FY 2006 $2,156

Note: Data not formally reviewed or audited. SIGIR reports in Audit 07-006, Congress 
appropriated $923 million in FY 06 for CERP activities in Iraq and Afghanistan. The 
Department of the Army allocated $724.5 million for use in fiscal year 2006, and carried 
forward the balance of $198.5 million to fiscal year 2007. The U.S. Central Command then 
allocated $510 million to MNC-I, with the remaining $214.5 million going to fund CERP 
projects executed by U.S. forces in Afghanistan.

Table F-4
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Table F-5 provides a profile of CERP proj-
ects funded by U.S. appropriations. 

IraqI InterIm government Fund and
Commanders HumanItarIan relIeF and 
reConstruCtIon program
In 2004, the Iraqi Interim Government estab-
lished the Iraqi Interim Government Fund 
(IIGF), with $136 million from the DFI, for 
U.S. military commanders to respond to the 
urgent humanitarian relief and reconstruction 
requirements of the local population in their 
areas of responsibility. In response to an Iraqi 
demand to match the IIGF, a separate program, 
the Commanders Humanitarian Relief and 
Reconstruction Program (CHRRP) was created 
with $86 million from IRRF 2.

The Multi-National Force-Iraq (MNF-I) 
maintains IIGF and CHRRP funding. Iraqi 
government projects must be selected from a 
project list approved by the Iraqis and MNF-I.

For a summary of CHRRP and IIGF data, 
see Table F-6.

iraq relief and reconstruction fund 
(irrf 2) funds under public Law 
�0�-�0�
On November 6, 2003, Congress passed P.L. 
108-106 to provide $18.4 billion for the IRRF 
to address the extensive requirements for Iraq 
reconstruction identified before the war and 
during the summer and fall of 2003. The act 
mandates specific sector aid funding totals, 
with limitations on the transfer of funds among 

FY 2006 CERP Projects by Type, as of 3/31/2007 (millions)

                  FY 2006                             FY 2007

Project Type Obligated Expended Obligated Expended

Agriculture - Irrigation  $42.3  $20.3  $14.3  $1.1 

Repair of Damage Resulting from Military Operations 1.5 1.3 3.2 0.4 

Civic Cleanup Activities 17.4 15.0 11.9 3.7 

Repair of Civic or Cultural Facilities 6.7 3.1 16.2 0.5 

Civic Support Vehicles 2.2 2.2 0.8 0.2 

Condolence Payments 7.8 7.4 3.6 1.6 

Economic, Financial, and Management Improvements 10.5 8.7 7.8 0.6 

Education 43.1 28.0 34.8 9.2 

Electricity 78.7 42.8 63.2 7.7 

Food Production and Distribution 1.5 1.2 1.3 0.3 

Healthcare 25.7 11.7 9.8 1.7 

Rule of Law and Governance 10.1 8.4 3.9 1.3 

Other Humanitarian or Reconstruction Projects 22.8 9.7 12.3 3.9 

Oil 20.7 6.1 8.2 0.1 

Telecommunication 7.3 5.0 0.9 0.2 

Transportation 65.7 47.2 27.3 8.5 

Water and Sanitation 138.3 63.9 70.4 15.0 

Total  $502.1  $282.0  $289.8   $56.1 

Source: Multi-National Corps-Iraq, April 2, 2007.

Table F-5
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sectors. Apportioned funds are restricted to six 
departments or agencies: DoD, DoS, USAID, 
Treasury, USIP, and HHS. 

The current funding status for IRRF 2—with 
corresponding commitments, obligations, and 
expenditures—is outlined in Table F-7.

operatIng expenses
Under P.L. 108-106, as amended, SIGIR is 
required to report information on the oper-
ating expenses funded by IRRF 2 for U.S. 
government agencies or departments involved 
with the reconstruction of Iraq. Table F-8 
provides the status of operating funds derived 
from IRRF 2 for each agency with operational 
activities in Iraq.

CHRRP and IIGF, as of 3/31/2007 (millions)

Fund Source Obligated Expended

CHRRP (FY 2006) $120.9 $99.1

IIGF 126.0 117.7

Total $246.9 $216.8

Source: Multi-National Corps-Iraq, April 2, 2007.
Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table F-6

Current Status of IRRF 2 (thousands)

Sector Apportioned Committed Obligated Expended

Security & Law Enforcement $5,002.6 $4,989.0 $4,986.2 $4,729.0

Electric Sector 4,239.5 4,172.0 4034.2 3,122.7

Oil 1,724.7 1,672.8 1,582.8 1,369.3

Justice, Public Safety, and Civil Society 1,304.2 1,303.9 1,297.4 1,030.5

Democracy 1,001.9 998.2 998.2 920.3

Education, Refugees, Human Rights, and Governance 401.5 401.3 401.3 356.2

Roads, Bridges, and Construction 333.6 331.9 324.6 214.5

Health Care 818.9 814.5 800.3 639.4

Transportation and Telecommunications Projects 464.1 456.7 450.9 344.9

Water Resources and Sanitation 2,131.1 2,112.7 2,042.8 1,503.5

Private Sector Development 814.0 809.3 809.3 780.1

Administrative Expense 213.0 210.5 210.5 186.1

Total by Sector $18,448.9 $18,272.8 $17,938.5 $15,196.5

Construction $10,503.8 $10,190.8 8,246.1

Non-Construction 6,771.3 6,749.6 6,030.0

Democracy 998.3 998.2 920.3

Total by Program $18,272.8 $17,938.5 $15,196.5

Source: DoS, Iraq Weekly Status Report, March 28, 2007.
Note: Appendix C of this Report includes a crosswalk between the DoS Section 2207 Report and SIGIR sectors. 
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table F-7
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mIssIon-dIreCt operatIng expenses 
under p.l. 108-106
Since the establishment of U.S. Mission-Iraq 
and the transfer of governance authority on 
June 28, 2004, various groups involved with 
Iraq reconstruction have received money from 
U.S. Mission-Iraq’s budget. This support is out-
side the SIGIR’s IRRF reporting requirements.

From its inception as the Coalition Pro-
visional Authority Inspector General (CPA-
IG), SIGIR tracked the operational expenses 
of CPA. CPA daily operations from April to 
November 6, 2003, were initially supported 
by the Iraq Freedom Fund (IFF), which was 
created by P.L. 108-11 in April 2003. From 
November 6, 2003, to June 28, 2004, CPA 
operations were funded from P.L. 108-106.

As U.S. Mission-Iraq became operational 
and the Iraq Reconstruction Management 
Office (IRMO) assumed many of CPA’s recon-
struction duties; $105.75 million was trans-

ferred from CPA’s P.L. 108-106 appropriation 
to DoS to fund these operations. The Congress 
also authorized the funding of CPA-IG opera-
tions (now SIGIR) with $75 million from P.L. 
108-106. SIGIR was appropriated another $24 
million from P.L. 109-234. Table F-9 provides 
an update of P.L. 108-106 and P.L. 109-234 
supplemental funding for CPA Operations 
(CPA-OPS), IRMO, and SIGIR.

iraq Security forces fund (iSff) 
P.L. 109-13, enacted May 11, 2005, provided 
$5.7 billion for the Iraq Security Forces Fund 
(FY 2005). This amount has been fully obligat-
ed, and $4.6 billion has been expended.  ISFF 
has also received these appropriations:

$3 billion, P.L. 109-234, enacted June 15, 
2006 (FY 2006)
$1.7 billion, P.L. 109-289, enacted Septem-
ber 29, 2006 (FY 2007)

•

•

Status of Mission-Direct Operating Expenses, P.L. 108-106, as of 3/31/2007 (millions)

Source Appropriated Obligated Expended

CPA-OPS $768.8 $767.9 $733.2

IRMO 139.2 138.0 135.1

SIGIR 99.0 81.5 71.0

Total  $1,007.0   $987.4   $939.3 

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table F-9

Agency-Specific Cumulative IRRF-funded 
Operating Expenses, as of 3/31/2007 (millions)

Agency Expended

DoD $182.2

Treasury 2.9

DoS 159.6

OPIC 0.9

USAID 148.0

USIP 0.6

DoJ 0.1

Total $494.3

Table F-8
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Tables F-10 and F-11 outline the financial 
status of the FY 06 and FY 07 ISFF appropria-
tions. 

economic Support fund
P.L. 109-234, enacted June 15, 2006, provided 
$1.5 billion for the Economic Support Fund 
(ESF). ESF has also received these appropria-
tions:

$40 million, P.L. 108-7, enacted February 
20, 2003
$10 million, P.L. 108-11, enacted April 16, 
2003
$60.4 million, P.L. 109-102, enacted 
November 14, 2005

Table F-12 outlines the financial status of 
ESF. 

•

•

•

Sources and uses of funding for 
iraq relief and reconstruction data 
clarification
SIGIR compiled data on the sources, uses, and 
status of Iraq reconstruction funds from the: 
Office of Management and Budget (OMB), 
Defense Finance and Accounting Service, U.S. 
Army, DoS, USAID, Treasury, DoD Washing-
ton Headquarters Servicen (DFAS), MNC-I, 
U.S. Trade and Development Agency, Interna-
tional Monetary Fund (IMF), and World Bank. 
SIGIR analyzed the data for reasonableness 
and consistency across sources of data. SIGIR 
did not review or audit the processes, controls, 
or systems in place at the providing agency or 
organization. SIGIR accepts the validity of the 
data provided and believes that the presenta-
tion of sources and uses of funds in this Report 
is a reasonable compilation of the status of 
Iraq relief and reconstruction funding through 
March 31, 2007 (unless an alternative date is 
noted).

Financial Status of Iraq Security Forces Fund (FY 2005), P.L. 109-13,  
as of 3/27/2007 (millions)

Sector Apportioned Committed Obligated Expended

Ministry of Defense Forces

Sustainment  $573  $569  $568  $519

Infrastructure         1,072        1,072       1,072        864

Equipment and Transportation         1,382        1,382      1,382        1,247

Training and Operations           138         137       135         106

Ministry of Interior Forces

Sustainment           248         248       248        216

Infrastructure           427         424       424        318

Equipment and Transportation           387         387       387         308

Training and Operations 944 944 944        917

Quick Response Fund 145 136 136 91

Total  $5,316  $5,299  $5,296  $4,587

Source: Secretary of Army, Finance Report, March 27, 2007.
Note: In Section 2 of this Report, FY 2005 and FY 2006 appropriations are referred to as ISFF.   
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table F-10
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Financial Status of Iraq Security Forces Fund (FY 2006), P.L. 109-234,  
as of 3/27/2007 (millions)

Sector Apportioned Committed Obligated Expended

Ministry of Defense Forces

Sustainment  $185  $185  $175  $122

Infrastructure         751        751       372        41

Equipment and Transportation         602        601      499        374

Training and Operations          20         20       17         5

Ministry of Interior Forces

Sustainment           210         134       57        37

Infrastructure           485         434       256        34

Equipment and Transportation           431         429       263         19

Training and Operations 217        217       195        181

Quick Response Fund           30         0        0         0

Detainee Ops 73 61 58 4

Prosthetics Clinic 3 3 2 0

Total  $3,007  $2,835  $1,894  $818

Source: Secretary of Army, Finance Report, March 27, 2007.
Note: In Section 2 of this Report FY 2005 and FY 2006 appropriations are referred to as ISFF.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table F-11

Financial Status of Economic Support Fund (fy 2006), P.L. 109-234,  
as of 3/26/2007 (millions)

Security Track Apportioned Obligated

PRT/PRDC Projects $315 $315

Infrastructure Security Protection (Oil, Water, and Electric) 277 277

PRTs Local Government Support 155 155

Community Stabilization Program in Strategic Cities 135 135

Marla Ruzicka Iraq War Victims Fund 5 5

Subtotal 887 887

Economic Track

Operations and Maintenance Sustainment $285 $285

Capacity Development and Technical Training 60 60

Subtotal 345 345

Political Track

Ministerial Capacity Development (USAID) $60 $60

Ministerial Capacity Development (IRMO) 45 30

Regime Crimes Liaison Office 33 33

Democracy Funding for IRI, NDI, NED 25 25

Policy and Regulatory Reforms 20 20

Civil Society, ADF, IFES 18 18

USIP 4 4

Civil Society, IREX 3 3

Subtotal 208 193

Grand Total $1,440 $1,425

Source: IRMO, Weekly Status Report, March 27, 2007.
Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table F-12
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irAq reLief And reconStruction fund  
ApportionmentS By AGency

This appendix presents a table that details the apportionment of Iraq Relief and Reconstruction 
Fund (IRRF) allocations of funds by agency. The source of this data is the Office of Management 
and Budget (OMB) and reflects the latest round of OMB apportionments.

As of March 20, 2007, OMB had apportioned $18.39 billion to the agencies of the IRRF:
• Department of Defense (DoD), $13.5 billion (73%)
• U.S. Agency for International Development (USAID), $2.97 billion (16%)
• Department of State (DoS), $1.3 billion (7%)
• Department of Treasury (Treasury), $0.039 billion (less than 1%)
• United States Institute of Peace (USIP), $0.001 billion (less than 1%)

Approximately $.6 billion remains unapportioned or has been designated for other Iraq  
programs.

Figure G-1 shows OMB-apportioned IRRF funds.
Figure G-1
OMB Apportioned Funds
$ Billions
Source: OMB, Response to SIGIR (3/20/2007) 

DoD $13.5

Note: Does not include $0.6 billion in unapportioned funds
 and funds for other Iraq programs. 
 Data not formally reviewed or audited.
 Figures may not total because of rounding.

USAID $2.97

Total $18.39 

DoS $1.3
Treasury $.039

USIP $.001
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irAqi fundS oBLiGAted for reconStruction 
Activity By cpA

During the Coalition Provisional Authority 
(CPA) period, many reconstruction projects 
were funded by these Iraqi funds:
•	 Seized funds were former Iraqi regime 

monies confiscated by Coalition forces.
•	 Vested funds were Iraqi funds in U.S. banks 

that were frozen by executive order, vested 
in the U.S. Treasury, and authorized for use 
to benefit the people of Iraq.

•	 The Development Fund for Iraq (DFI) was 
created by UN Security Council Resolution 
1483 (UNSCR 1483). Proceeds from Iraqi 
oil sales, repatriated assets from the United 
States and other nations, and deposits from 
unencumbered Oil-for-Food (OFF) funds 
were all to be deposited in the DFI and 
managed by the CPA.

Seized funds
Coalition military forces seized $926.8 mil-
lion from the former regime. Current Defense 

Finance and Accounting Service (DFAS) 
accounting systems show that $914 million 
(99%) was obligated during the CPA period, 
and $898 million (98%) was expended, as of 
March 31, 2007. U.S. Army accounting officials 
have not reconciled or fully audited the totals 
for seized funds. Most seized assets were used 
for:
•	 non-ministry repairs of Iraqi infrastructure 

and humanitarian assistance
•	 Iraqi ministry operations
•	 Rapid Regional Response Program (RRRP 

or R3P)
•	 Commander’s Emergency Response Pro-

gram (CERP) 
•	 fuel products (propane, diesel, heating oil, 

etc.) for the Iraqi civilian population

For a detailed list of seized funds program 
expenditures, see Table H-1.

Seized Funds Expeditures CPA Period, as of 3/31/2007 (millions)

Program Category Ceiling Obligated Expended

Non-ministry Repair/Reconstruction/Humanitarian Assistance $337.3 $334.2 $318.5

Ministry Operations 263.1 262.7 262.7

Brigade Commanders’ Discretionary Fund & CERP 200.1 198.4 198.4

Benzene and Liquid Propane Gas Purchase 90.0 87.2 87.2

Stipend Pay 31.0 30.8 30.8

Iraqi Constitutional Convention IT Support 3.8 0.0 0.0

Ministry of Finance—MANPADS Weapons Buyback Program 1.5 0.7 0.5

Total $926.8 $914.0 $898.9

Source: Defense Finance & Accounting Service
Note: Gasoline is referred to as benzene in Iraq.

Table H-1
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vested funds
In response to a UN resolution passed after 
the first Gulf War, the United States froze Iraqi 
assets (UNSCR 661, August 1990; Presidential 
Executive Order 12817, October 23, 1992). On 
March 20, 2003, Presidential Executive Order 
13290 authorized the use of these funds to  
benefit the people of Iraq. As of March 31, 
2007, the obligated $1.7 billion was fully 
expended, according to accounting records 
provided by DFAS. Vested funds were used 
primarily for:
•	 Iraqi civil servant salaries, pensions, and 

individual relief payments
•	 Iraqi ministry operations
•	 repair and reconstruction

For a detailed list of expenditures from 
vested funds, see Table H-2.

development fund for iraq
The DFI was created in May 2003 to serve as 
the primary financial vehicle for channeling 
revenue from Iraqi oil sales, unencumbered 
OFF deposits, and repatriated Iraqi assets to 
the relief and reconstruction of Iraq.

dFI transItIon sub-aCCount
After the transfer of governance authority to 
the Iraqi Interim Government on June 28, 
2004, the Iraqi Minister of Finance authorized 
the U.S. government to disburse against DFI-
funded contracts awarded before the transi-
tion. For this purpose, a separate sub-account, 
the “Central Bank of Iraq/Development Fund 
for Iraq/Transition,” was created at the Federal 
Reserve Bank of New York to enable payment 
for work on those contracts. In addition to the 
Federal Reserve funds, cash has been provided 

Vested Assets Sent to Iraq, as of 3/31/2007 (millions) 

Program Category Ceilings Obligations Disbursements

Salaries, Regular Payments Iraqi $1,009.8 $1,006.7 $1,006.4

Ministry Operations 375.6 357.9 356.8

Non-ministry Repair 129.5 123.7 121.5

Regular Pension Payments 99.5 99.5 99.5

Salaries, Emergency Payments 79.9 78.8 78.8

Mobile Radios (Emergency) 15.8 15.8 15.4

Hospital Generators 9.0 8.2 8.2

Emergency Projects < $200,000 2.5 2.5 2.5

Fire Stations 2.2 1.1 1.1

Stipend Pay 0.2 0.1 0.0

Other Salaries, Special Workers 0.1 0.1 0.1

Undistributed Disbursements 0  0 0.2

Total $1,724.1 $1,694.4 $1,690.5 

Source: Defense Finance & Accounting Service

Table H-2
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DFI Sub-account Fund Status, as of 3/31/2007 (millions)

Sources of Funds Bank Cash

Beginning Balance  $800.0  $217.7 

New Income Additional IIG Funds  2,000.0 

Transfer Seized/Vested  21.8 

Interest Earned  5.3 

Total Funding  $2,827.1   $217.7 

Uses of Funds  Bank  Cash 

Allocated and Paid  $2,336.1  $193.3 

DFI Balance  $491.0   $24.4 

Source:  Joint Area Support Group

Table H-3

to enable payment in Iraq for those projects 
that require this method of payment. 

On June 15, 2004, the Iraqi Minister of 
Finance designated the U.S. mission to admin-
ister and make payments on those DFI con-
tracts:
•	 entered into before June 28, 2004
•	 not secured by a letter of credit
•	 under the limit of $800 million

This initial limit was intended as a first step 
toward financing continuity for these contracts 
because their overall liability substantially 
exceeds this amount. The Ministry of Finance 
increased the amount provided to the DFI 
transition sub-account to meet contract  
obligations at his discretion.

In December 2004, outstanding DFI 
sub-account liabilities were estimated at $3.5 
billion. Because of the $3.017 billion provided 
by the Iraqi Transitional Government, this 
created an unfunded liability of $486.8 million. 
Last year, the Department of State revised this 
liability to $42 million.

Table H-3 provides the DFI fund status and 
balance, as of March 31, 2007.

This appendix responds to Section 3001 
(i)(l)(d) of P.L. 108-106 on reporting of “for-
eign [Iraqi] assets seized or frozen.”

iraqi funds for reconstruction:  
data clarification
SIGIR compiled data on Iraqi funds for 
reconstruction from DFAS and the Joint Area 
Support Group. SIGIR analyzed the data for 
reasonableness and consistency across sources 
of data. SIGIR did not review or audit the 
processes, controls, or systems in place at 
the providing agency or organization. SIGIR 
accepted the validity of the data provided and 
believes that the presentation of Iraqi funds in 
this Report is a reasonable compilation of the 
status of Iraqi reconstruction funding through 
March 31, 2007 (unless an alternative date is 
noted).
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compLeted SiGiR AuditS

This appendix contains a list of completed audits on Iraq reconstruction activities from the  
Special Inspector General for Iraq Reconstruction (SIGIR), as of April 19, 2007.

All Completed Audits by SIGIR
Agency Report Number Date Report Title

1 SIGIR 04-001 6/25/2004 Coalition Provisional Authority Coordination of Donated Funds

2 SIGIR 04-002 6/25/2004 Management of Personnel Assigned to the Coalition Provisional 
Authority in Baghdad, Iraq

3 SIGIR 04-003 6/25/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

4 SIGIR 04-004 7/28/2004 Task Orders Awarded by the Air Force Center for Environmental 
Excellence in Support of the Coalition Provisional Authority

5 SIGIR 04-005 7/23/2004 Award of Sector Design-Build Construction Contracts

6 SIGIR 04-006 7/21/2004 Corporate Governance for Contractors Performing Iraq 
Reconstruction Efforts

7 SIGIR 04-007 7/26/2004 Oil For Food Cash Controls for the Office of Project Coordination in 
Erbil, Iraq

8 SIGIR 04-008 7/30/2004 Coalition Provisional Authority Control Over Seized and Vested Assets

9 SIGIR 04-009 7/28/2004 Coalition Provisional Authority Comptroller Cash Management 
Controls Over the Development Fund for Iraq

10 SIGIR 04-011 7/26/2004 Audit of the Accountability and Control of Materiel Assets of the 
Coalition Provisional Authority in Baghdad

11 SIGIR 04-013 7/27/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To 
and Including Contract Award

12 SIGIR 05-001 10/22/2004 Coalition Provisional Authority Control of Appropriated Funds

13 SIGIR 05-002 10/25/2004 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Kuwait

14 SIGIR 05-003 11/23/2004 Task Order 0044 of the Logistics Civilian Augmentation Program III 
Contract

15 SIGIR 05-004 1/30/2005 Oversight of Funds Provided to Iraqi Ministries through the National 
Budget Process

16 SIGIR 05-005 4/20/2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis 
Defence Services Limited

17 SIGIR 05-006 4/30/2005 Control of Cash Provided to South-Central Iraq

18 SIGIR 05-007 4/30/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

19 SIGIR 05-008 4/30/2005 Administration of Contracts Funded by the Development Fund for 
Iraq

20 SIGIR 05-009 7/8/2005 Reconciliation of Reporting Differences of the Source of Funds Used 
on Contracts After June 28, 2004

21 SIGIR 05-010 7/26/2005 Interim Briefing to the Project and Contracting Office - Iraq and the 
Joint Contracting Command - Iraq on the Audit of the Award Fee 
Process

22 SIGIR 05-011 7/26/2005 Cost-to-Complete Estimates and Financial Reporting for the 
Management of the Iraq Relief and Reconstruction Fund
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Agency Report Number Date Report Title

23 SIGIR 05-012 7/22/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund 
Project Management - Construction Quality Assurance

24 SIGIR 05-013 9/9/2005 Controls over Equipment Acquired by Security Contractors

25 SIGIR 05-014 10/13/2005 Management of Commander’s Emergency Response Program for 
Fiscal Year 2004

26 SIGIR 05-015 10/25/2005 Management of Rapid Regional Response Program Grants in South-
Central Iraq

27 SIGIR 05-016 10/26/2005 Management of the Contracts and Grants Used To Construct and 
Operate the Babylon Police Academy

28 SIGIR 05-017 10/25/2005 Award Fee Process for Contractors Involved In Iraq Reconstruction

29 SIGIR 05-018 10/21/2005 Management of Iraq Relief and Reconstruction fund Program: 
Acquisition of Armored Vehicles Purchased Through Contract 
W914NS-05-M-1189

30 SIGIR 05-019 9/30/2005 Attestation Engagement Report Concerning the Award of Non-
Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and 
Root Services, Inc.

31 SIGIR 05-020 10/26/2005 Management of the Contracts, Grant, and Micropurchases Used To 
Rehabilitate the Karbala Library

32 SIGIR 05-021 10/24/2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-
to-Complete Estimate Reporting

33 SIGIR 05-022 10/24/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund 
Programs

34 SIGIR 05-023 1/23/2006 Management of Rapid Regional Response Program Contracts in 
South-Central Iraq

35 SIGIR 05-024 1/23/2006 Management of the Mansuria Electrical Reconstruction Project

36 SIGIR 05-025 1/23/2006 Management of the Commander’s Emergency Response Program for 
Fiscal Year 2005

37 SIGIR 05-026 1/27/2006 Fact Sheet on the Use of the $50 Million Appropriation to 
Support the Management and Reporting of the Iraq Relief and 
Reconstruction Fund

38 SIGIR 05-027 1/27/2006 Methodologies For Reporting Cost-To-Complete Estimates

39 SIGIR 05-028 1/24/2006 GRD-PCO Management Of The Transfer Of IRRF-Funded Assets To The 
Iraqi Government

40 SIGIR 05-029 1/26/2006 Challenges Faced In Carrying Out Iraq Relief And Reconstruction 
Fund Activities

41 SIGIR 06-001 4/24/2006 Management of Iraq Relief and Reconstruction Fund Program: The 
Evolution of the Iraq Reconstruction Management System

42 SIGIR 06-002 2/3/2006 Prompt Payment Act: Analysis Of Expenditures Made From The Iraq 
Relief And Reconstruction Fund

43 SIGIR 06-003 4/28/2006 Review of Data Entry and General Controls in the Collecting and 
Reporting of the Iraq Relief and Reconstruction Fund

44 SIGIR 06-004 4/28/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities 
October through December 2005

45 SIGIR 06-005 4/28/2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related 
to Management and Control of the Development Fund for Iraq

46 SIGIR 06-006 4/2/2006 Multi-National Security Transition Command-Iraq Management of 
the Transfer of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government

47 SIGIR 06-007 4/29/2006 U.S. Agency for International Development: Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

48 SIGIR 06-008 4/28/2006 Development Fund for Iraq–Cash Accountability Review: Joint Area 
Support Group-Central

49 SIGIR 06-009 4/28/2006 Review of Task Force Shield Programs

50 SIGIR 06-010 Review of the Multi-National Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed Forces Seized Assets Fund
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Agency Report Number Date Report Title

51 SIGIR 06-011 4/29/2006 Management of the Primary Healthcare Centers Construction Projects

52 SIGIR 06-012 4/28/2006 Development Fund for Iraq Cash Accountability Review: Joint Area 
Support Group-Central/Falluja

53 SIGIR 06-013 4/28/2006 Briefing to the International Advisory and Monitoring Board for Iraq:  
Management Controls Over the Development Fund for Iraq

54 SIGIR 06-014 7/27/2006 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy 
Infrastructure (Classified)

55 SIGIR 06-015 4/28/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and 
Financial Documents

56 SIGIR 06-016 4/4/2006 Interim Audit Report on the Review of the Equipment Purchased for 
Primary Healthcare Centers Associated with Parsons Global Services, 
Contract Number W914NS-04-D-0006

57 SIGIR 06-017 7/28/2006 Transition of Iraqi Relief and Reconstruction Fund Projects to the 
Iraqi Government

83 SIGIR 06-018 7/1/2006 Survey of the Status of Funding for Iraq Programs Allocated to the 
Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs as of December 31, 2005

58 SIGIR 06-019 7/28/2006 Review of the Use of Definitization Requirements for Contracts 
Supporting Reconstruction in Iraq

59 SIGIR 06-020 7/28/2006 Review of the Advanced First Responder Network

60 SIGIR 06-021 7/28/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

61 SIGIR 06-023 7/28/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities 
January Through March 2006

62 SIGIR 06-024 7/26/2006 Joint Cash Count - Iraq National Weapons Card Progarm

63 SIGIR 06-025 7/28/2006 Review of the Medical Equipment Purchased for the Primary 
Healthcare Centers Associated with Parsons Global Services, Inc., 
Contract Number W914NS-04-D-0006

64 SIGIR 06-026 7/31/2006 Review of the U.S. Agency for International Development’s 
Management of the Basrah Children’s Hospital Project

65 SIGIR 06-028 10/23/2006 Review of Administrative Task Orders for Iraq Reconstuction 
Contracts

66 SIGIR 06-028 10/23/2006 Review of Administrative Task Orders For Iraq Reconstruction 
Contracts

67 SIGIR 06-029 1/30/2007 Review of DynCopr International, LLC, Contract Number S-LMAQM-
04-C-0030, Task Order 0338, For The  Iraqi Police Training Program 
Support

68 SIGIR 06-030 1/30/2007 Status of medical Equipment and Other Non-Construction Items 
Purchase for Primary Healthcare Centers

69 SIGIR 06-031 10/27/2006 Management of the Iraqi Interim Government Fund

70 SIGIR 06-031 10/27/2006 Management of the Iraqi Interim Government Fund

71 SIGIR 06-032 10/28/2006 Iraqi Security Forces Review of Plans to Implement Logistics 
Capabilities

72 SIGIR 06-033 10/28/2006 U.S. Deparment of Defense Using The Iraq Relief and Reconstruction 
Fund

73 SIGIR 06-034 10/29/2006 Status of the Provincial Reconstruction Team Program in Iraq

74 SIGIR 06-035 10/26/2006 Iterim Audit Report on Inappropriate Use of Proprietary Data 
Markings By The Logistics Civil Augmentation Program (LOGCAP) 
Contractor

75 SIGIR 06-036 1/29/2007 Follow-Up On SIGIR Recommendations Concerning The Development 
Fund For Iraq )DFI)

76 SIGIR 06-037 9/22/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief 
and Reconstruction Fund (IRRF2)

77 SIGIR 06-038 9/27/2006 Unclassified Summary of SIGIR’s Review of Efforts to Increase Iraq’s 
Capability To Protect Its Energy Infrastructure
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Agency Report Number Date Report Title

78 SIGIR 06-039 1/29/2007 Review of USAID/Behtel National, Inc., Property Management 
Contraols for Contract SPU-C-00-04-00001-00

79 SIGIR 06-040 1/30/2007 Improper Obligations Using The Iraq Relief and Reconstruction Fund 
(IRRF 2)

80 SIGIR 06-043 1/30/2007 Review of Iraq Relief and Reconstruction Fund Unmatched 
Disbursements

81 SIGIR 06-044 1/30/2007 Fact Sheet on Major US Contractors’ Secuciryt Costs Related to Iraq 
Relief and Reconstruction Fund Contracting Activites

82 SIGIR 06-045 1/30/2007 Status of Ministrerial Capacity Development in Iraq

84 SIGIR 07-002 April 2007 Status of the Advanced First Responder Network

85 SIGIR 07-006 April 2007 Management of the Commander’s Emergency Response Program in 
Iraq for Fiscal Year 2006

86 SIGIR 07-012 April 2007 Review of Iraq Relief and Reconstruction Fund Unmatched 
Disbursements at the Department of State

87 SIGIR 07-013 April 2007 Sustainment of the Advanced First Responder Network (Restricted)
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compLeted SiGir inSpectionS

This appendix contains a list of completed inspections on Iraq reconstruction activities by the 
Special Inspector General for Iraq Reconstruction (SIGIR), as of March 31, 2007.

Completed SIGIR Inspections

PCO ID Project Name Governorate

Budgeted  
Total Cost

(thousands)
Executing 
Agency Contractor

GRD  
Region

Various Al Basrah Oil Terminal (ABOT) 
(5 projects) Basrah $3,045 GRC Parsons South

Various Military Base, Tallil Thi-Qar   $108,590 AFCEE Weston South

Various Military Base-Upgrades, Tallil Thi-Qar $10,511 AFCEE Weston South

21949 Recruiting Center, Hilla Babylon  $1,824 AFCEE Weston South

6209 Iraqi Civil Defense HQ, Baghdad Baghdad $3,000 GRC Parsons Central

21070 Bab Shams Police Station, Mosul Ninewa $353 GRN Local North

21089 Gaugli-Ashur Police Station, 
Mosul Ninewa $881 GRN Local North

 Maternity and Pediatric 
Hospital Erbil $6,831 GRN Local North

JA-03-8 BIAP 12 Standby 06 Power Baghdad $11,792 USAID Bechtel Central

 West BIAP Special Forces 
Barracks Baghdad $5,205 GRC Local Central

1225 Al Alwaiya Maternity Hospital Baghdad $1,986 GRD Parsons/Local Central

1223 Al Alwaiya Children’s Hospital Baghdad $1,288 GRD Parsons/Local Central

NA Dahuk Rehabilitation Center Dahuk $5,634 GRD Biltek North

NA Al Kasik Water Storage Tanks Ninewa $4,900 AFCEE AMEC North

NA Al Kasik Wastewater  
Treatment Plant Ninewa $2,700 AFCEE Shaw North

23025 51st Brigade Iraqi Army  
Barracks Babylon $999 GRD Local South

23540 Al Hillah Police Firing Range Babylon $434 GRD Local South

23026 402nd Battalion Iraqi Army  
Headquarters Barracks Babylon $737 GRD Local South

NA Baghdad Police College,  
Task Order 06 Baghdad $42,909 GRD Parsons Central

NA Baghdad Police College,  
Task Order 29 Baghdad $29,345 GRD Parsons Central

1654 Electrical Substation  
Sustainment-Al Hakamia Basrah $5,677 GRD Perini South

1657 Electrical Substation  
Sustainment-Hamdan Basrah $5,719 GRD Perini South

1655 Electrical Substation  
Sustainment-Al Kaffat Basrah $5,438 GRD Perini South

1656 Electrical Substation  
Sustainment-Al Serajii Basrah $5,718 GRD Perini South
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PCO ID Project Name Governorate

Budgeted  
Total Cost

(thousands)
Executing 
Agency Contractor

GRD  
Region

1659 Electrical Substation  
Sustainment-Shat al Arab Basrah $5,724 GRD Perini South

16104 Courthouse –  
New Al Karkh – Baghdad Baghdad $2,230 GRD Foreign Central

17867 Thi-Qar Village Road  
Segment 3 Thi-Qar $1,440 GRD Foreign South

NA Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

12485 Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD Flour Amec LLC Central

NA Police Training Academy  
– Al Kut Wassit $22,900 GRD ECCI North

NA Ninewa Provincial Police  
Headquarters Ninewa $1,000 GRD Foreign North

NA 11 kVA Substation Feeder Ninewa $1,220 GRD Foreign North

NA Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

NA Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

21278 Baghdad Railway Station 
Rehabilitation Baghdad $6,385 GRD/PCO Foreign Central

18169 Military Base – 609th ING Thi-Qar $7,634 GRD Foreign South

17840 Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD/PCO Foreign South

4514 Prison Facility – Nasiriyah Thi-Qar $49,087 GRD/PCO Parsons  
Global Services South

10072 Fire Station – Nasiriyah Thi-Qar $627 GRD/PCO Foreign South

19988 Police Station – Safwan -  
IHP 404 Basrah $2,472 GRD/PCO Foreign South

22060 Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD/PCO Reyam Ltd. South

12036 Basrah International  
Airport-Terminal and Tower

Basrah $5,045 GRD/PCO NANA Pacific South

1438 Umm Qasr Water Supply Canal Basrah $15,600 GRD/PCO Washington  
International South

19606 Riyadh Canal Crossing Tameem $635.5 GRD/PCO PIJV North

19607 Zegeton Fatah Canal Crossing Tameem $658.1 GRD/PCO PIJV North

19158 Hilla SWAT Facility Babylon $2,219 GRD Foreign South

18427 Seif Sa’ad Police Station Babylon $153 GRD Foreign South

12883 Border Post - As Sul #37 -  
Bnawasuta - Issawa Sulaymaniyah $272 GRD Parsons 

Delaware North

12787 Border Post - As Sul #29 -  
Kuralau Bnaw - Azmik Sulaymaniyah $275 GRD Parsons 

Delaware North

12840 Border Post - As Sul #20 -  
Marwa Sulaymaniyah $272 GRD Parsons 

Delaware North

12855 Border Post - As Sul #23 -  
Bargurd - Safrah Sulaymaniyah $272 GRD Parsons 

Delaware North

18638 Military Base Um – Qasr -  
Ammo Supply Point Basrah $253 GRD Foreign South

21196 Operation Center and  
Security Basrah $1,175 GRD Foreign South
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PCO ID Project Name Governorate

Budgeted  
Total Cost

(thousands)
Executing 
Agency Contractor

GRD  
Region

21304 Port of Umm Qasr  
Security Upgrades Basrah $3,747 GRD Foreign South

19071 Project Phoenix - Restore  
Qudas Gas Turbines Baghdad $11,391 PCO FluorAMEC LLC Central

Life  
Support 
Contract

Al Hillah Police Academy- 
CN-W914NS-04-C-9046 Babylon $9,135 JCC-I/A

SBIG Logistics  
& Technical 
Services

South

4 DFI  
Contracts Karbala Library Kerbala $1,294 CPA (South 

Central)
Global Business 
Group South

3532 Al Wahda Water  
Treatment Plant Baghdad $4,712 PCO FluorAMEC LLC Central

3529 Al Wathba Water  
Treatment Plant Baghdad $8,698 PCO FluorAMEC LLC Central

18462 Al Nahrwan Water  
Supply Project

Baghdad $348 GRD Foreign South

18079 Al Sumelat Water Network Baghdad $764 PCO SIMA  
International Central

1654 Al Hakamia Substation Basrah $5,934 PCO Perini  
Corporation South

1657 Hamdan Substation Basrah $5,001 PCO Perini  
Corporation South

1655 Al Kaffat Substation Basrah $5,934 PCO Perini  
Corporation South

1656 Al Seraji Substation Basrah $5,709 PCO Perini  
Corporation South

1659 Shat Al Arab Subtation Basrah $5,298 PCO Perini  
Corporation South

18183 Al Fathah Pipe Crossing Tameem $29,715 PCO Parsons PJIV North

18185 Kirkuk Canal Crossing Tameem $2,088 PCO Parsons PJIV North

19604 Al Fathah River Crossing Tie-ins Tameem $8,156 PCO Parsons PJIV North

19250 Al Balda Police Station Babylon $135 GRD Foreign South

13607 Al Hillah Maternity and  
Children’s Hospital Babylon $7,414 PCO Parsons  

Global Services South

11812 Al Imam Primary Care Center Babylon $533 PCO Parsons 
Delaware South

21950 Babil Railway Station Babylon $274 PCO Foreign South

12637 Mosul Airport –  
ATC Tower Rehab Ninewa $10,329 GRD Foreign North

17846 Ninewa Village Roads  
Segment 3 Ninewa $920 GRD Foreign North

6176 Ainkawa Fire Station Erbil $1,392 GRD Parsons Global  
Services, Inc. North

5623 Erbil City Transformers Erbil $3,372 GRD
Washington  
International, 
Inc.

North

18922 Sheile Primary School Dahuk $401 GRD Foreign North

19144 Zakho - Military Academy Dahuk $5,591 GRD Foreign North

11937 PHC Type A at Shiqaq  
Hai Musalla Tameem $608 GRD Parsons  

Delaware, Inc. North
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PCO ID Project Name Governorate

Budgeted  
Total Cost

(thousands)
Executing 
Agency Contractor

GRD  
Region

11936 PHC Type A at Hai Alhajjaj Tameem $608 GRD Parsons  
Delaware, Inc. North

11940 PHC Type A at Hai Alasra  
Wa Al Mafqoodeen Tameem $648 GRD Parsons  

Delaware, Inc. North

11939 PHC Type A at Hai Al Wasity Tameem $648 GRD Parsons  
Delaware, Inc. North

11938 PHC Type B at Hai Tis’een Tameem $734 GRD Parsons  
Delaware, Inc. North

23160 New Second Brigade Base Tameem $114,000 AFCEE
Environmental  
Chemical  
Corporation

North

20645 Aviation Base Building Tameem $13,200 AFCEE
Environmental  
Chemical  
Corporation

North
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SuSpenSionS And deBArmentS

Since December 2005, the Special Inspector 
General for Iraq Reconstruction (SIGIR) has 
worked closely with the: Department of Justice 
(DoJ), Army Criminal Investigative Com-
mand, Defense Criminal Investigative Service, 
and the Army Legal Service Agency’s Procure-
ment Fraud Branch to suspend and debar 
contractors for fraud or corruption within 
the Army, including those involving Iraq 
reconstruction or Army support contracts in 
Iraq. These cases arise as the result of criminal 
indictments filed in federal district courts and 
allegations of contractor irresponsibility that 
require fact-based examination by the Army’s 
Suspension and Debarment Official.

In June 2003, the Department of Defense 
designated the Department of the Army as the 
executive agent for contracting support to the 
Coalition Provisional Authority (CPA). As a 
result, the Army’s Suspension and Debarment 
Program leads the effort to ensure the integrity 
of contractors performing these contracts. The 
goal of this program is to ensure that these 
contracts are awarded to, and performed by, 
contractors who are honest and ethical and 
who have the ability to successfully perform 
this important work. The Procurement Fraud 
Branch has also taken a leading role within the 
Army and at joint contracting organizations to 
train contracting officers to aid in the preven-
tion and early detection of contractor fraud in 
Iraq reconstruction and support contracts.

To date, the Procurement Fraud Branch 
has suspended 18 individuals and companies, 
based on allegations of fraud and misconduct 

connected to Iraq reconstruction. Included 
in this list are five individuals involved in the 
Bloom/Stein conspiracy, as reported in the 
October 2006 SIGIR Quarterly Report to The 
Congress. In addition, 17 individuals and com-
panies have been proposed for debarment to 
the Army Suspension and Debarment Official, 
resulting in 9 debarments.  

In addition to suspension and debarment 
actions, during the first quarter of 2007, the 
Suspension and Debarment Official formally 
requested that Parsons Corporation (Parsons) 
provide information regarding its current 
responsibilities as a government contractor.  
This action was based on allegations made by 
SIGIR against Parsons Global Services Com-
pany, a subsidiary of Parsons Corporation, 
regarding contracts awarded to Parsons by the 
U.S. Army Corps of Engineers, Gulf Regional 
Division.  These allegations called into ques-
tion the effectiveness of the company’s stan-
dards of conduct and internal control systems, 
resulting in an inquiry based on the provisions 
of Defense Federal Acquisition Regulation 
Supplement (DFARS) Section 203.7000. No 
action has been taken to date against Parsons 
or its subsidiaries pending the outcome of this 
inquiry.

The Army also entered into an Administra-
tive Compliance Agreement with Eagle Global 
Logistics, a freight forwarder operating in the 
Middle East, in May 2006. For information on 
specific actions by the Army Suspension and 
Debarment Official, see Table K-1.
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Appendix L

detAiLed SummAry of otHer  
AGency overSiGHt

This appendix provides summaries of the 
audits listed in Section 4. All information pro-
vided is current as of March 31, 2007.

other Agency Audits

department oF deFense oFFICe oF  
InspeCtor general

Demands on the Department of Defense 
(DoD) resulting from the Global War on Ter-
ror (GWOT) continue to be extensive. The 
DoD Office of Inspector General (OIG) is 
committed to helping DoD make efficient use 
of its resources. In that regard, DoD OIG has 
ongoing and completed reviews that are iden-
tifying funds that can be put to better use and 
help strengthen both GWOT and the  
warfighter. Each dollar not prudently spent 
results in a dollar being unavailable for GWOT 
priorities. 

This quarter, DoD OIG continued to expand 
its oversight activities related to Iraq relief and 
reconstruction. The DoD OIG field office in 
Qatar provides oversight, audit, inspection, 
and investigative support to ongoing DoD 
operations in Southwest Asia. As of March 31, 
2007, DoD OIG has four auditors in Qatar; six 
additional auditors will be in Qatar by the end 
of April 2007. In addition to the Qatar field 
office, DoD OIG Audit has a forward-deployed 
presence in Iraq, with eight auditors in Bagh-
dad and two additional auditors scheduled to 
be in place in May 2007. Overall, the DoD OIG 
Audit division has assigned approximately 130 
individuals to ongoing projects related to the 
war in Iraq. 

As of March 31, 2007, the Defense Criminal 
Investigative Service (DCIS) had two special 
agents in Baghdad, joining the U.S. Army 
Criminal Investigation Command (CID), Fed-
eral Bureau of Investigation (FBI), and SIGIR 
in targeting fraud, bribery, kickbacks, and 
other corruption involving contracting. Two 
other special agents are stationed in Kuwait. In 
addition, two DoD OIG personnel continue to 
be assigned full-time in Baghdad to assist the 
Ministry of Defense Inspector General. 

Since January 2007, the DoD Inspector 
General has testified three times before the 
Congress on its GWOT-related oversight 
efforts: 
• January 2007, House Armed Services Com-

mittee, “Approaches to Audit of Recon-
struction and Support Activities in Iraq”

• February 2007, Senate Armed Service 
Committee, “Office of Special Plans”

• March 2007, Senate Committee on the 
Judiciary, “Combating War Profiteering: 
Are We Doing Enough To Investigate and 
Prosecute Contracting Fraud and Abuse in 
Iraq?”

Additionally, on February 26, 2007, DoD 
established a GWOT Cost of War Senior Steer-
ing Group that works across DoD to improve 
and standardize cost-of-war reporting. DoD 
OIG is an invited observer to the steering 
group meetings.
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Completed audits 
management of the iraq Security forces 
fund—phase ii 
(REPORT NO. D-2007-060, INITIATED 8/4/2006)

During phase II, DoD OIG examined whether 
the obligations recorded for the Multi-National 
Security Transition Command-Iraq (MNSTC-
I), using the Iraq Security Forces Fund (ISFF), 
were made in accordance with legislative 
intent and applicable appropriations law. DoD 
OIG reviewed a randomly selected sample of 
100 obligations made by MNSTC-I (compris-
ing 395 obligation transactions) valued at 
$3.3 billion, from a universe of 1,074 obliga-
tions (comprising 2,114 obligation transac-
tions) and valued at $4.6 billion. As of June 30, 
2006, the Commander, MNSTC-I, had obli-
gated $4.6 billion of the $5.2 billion as required 
by Public Law (P.L.) 109-13. DoD OIG deter-
mined that obligations incurred by MNSTC-I 
for the audit sample of 100 obligations com-
plied with the intent of P.L.109-13. The report 
was issued on February 12, 2007.

equipment Status of deployed forces 
within u.S. central command 
(REPORT NO. D-2007-049, INITIATED 11/17/2005)

DoD OIG conducted an audit of the Equip-
ment Status of Deployed Forces to review 
whether U.S. forces in Iraq are equipped in 
accordance with mission requirements. Specifi-
cally, DoD OIG evaluated whether units were 
provided the required items of equipment and 
whether equipment modifications satisfied 
mission requirements. The team of auditors 
visited Kuwait, Bahrain, Qatar, Afghanistan, 
and Iraq. Based on responses from approxi-

mately 1,100 service members, they experi-
enced shortages of force-protection equip-
ment, such as up-armored vehicles, electronic 
countermeasure devices, crew-served weapons, 
and communications equipment. As a result, 
service members were not always equipped to 
effectively complete their missions. 

DoD OIG recommends that the Army 
continue to implement the Mission Essen-
tial Equipment List process and develop and 
implement a tracking system for the four 
steps within the process for all units conduct-
ing missions in and deploying to Iraq and 
Afghanistan. Also, the Army should periodi-
cally review the process to determine whether 
Mission Essential Equipment Lists updated by 
unit commanders reflect the current warfight-
ing environment and specific missions as they 
evolve. DoD OIG also recommends that the 
U.S. Central Command take these steps:
• enforce policy that requires units rotating 

into theater to conduct a review of current 
theater requirements for up-armored vehi-
cles, individual body armor, and electronic 
countermeasure devices within 60 days of 
arrival in their areas of responsibility

• obtain those updated requirements in a 
timely manner

• confirm the validity of current theater 
requirements for sourcing

• provide the updated requirements to the 
Department of the Army so that the vali-
dated theater requirements can be satisfied 

In addition, the Request for Forces process 
did not always ensure that service members 
who performed missions that they do not 
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traditionally perform—such as training, pro-
vincial reconstruction, detainee operations, 
and explosive ordnance disposal—received 
the equipment necessary to perform their 
wartime mission. As a result, service mem-
bers performed missions without the proper 
equipment, used informal procedures to obtain 
equipment and sustainment support, and 
canceled or postponed missions while waiting 
to receive equipment. DoD OIG recommends 
that the Office of the Secretary of Defense 
develop and implement policy that addresses 
inter-service responsibilities for funding, 
equipping, and sustaining forces performing 
nontraditional missions. DoD OIG also recom-
mends that the U.S. Central Command enforce 
existing policies that require Requests for 
Forces to include detailed equipment require-
ments for missions to be performed by In Lieu 
Of forces. The classified report was issued on 
January 25, 2007.

ongoing audits 
internal controls over Air force General 
funds cash and other monetary Assets 
(PROjECT NO. D2007-D000FD-0145.000,  
INITIATED 3/5/2007)

The overall objective of the audit is to deter-
mine whether internal controls for Air Force 
General Funds Cash and Other Monetary 
Assets are effectively designed and operat-
ing to adequately safeguard, account for, and 
report Cash and Other Monetary Assets. The 
audit team plans to travel to Iraq during the 
fourth quarter of FY 2007 as part of the overall 
effort and is working with DoD personnel in 
Iraq to facilitate the site visit. The final report 

is expected to be published during the second 
quarter of FY 2008.

internal controls over navy General fund, 
cash, and other monetary Assets Held 
outside the continental united States 
(PROjECT NO. D2007-D000FN-0142.000,  
INITIATED 2/27/2007)

The overall objective of the audit is to deter-
mine whether internal controls for Depart-
ment of the Navy, General Fund, Cash, and 
Other Monetary Assets held outside the con-
tinental United States are effectively designed 
and operating to adequately safeguard, record, 
account, and report Cash and Other Monetary 
Assets. The audit team plans to travel to Iraq 
during the fourth quarter of FY 2007 as part 
of the overall effort and is working with DoD 
personnel in Iraq to facilitate the site visit. The 
final report is expected to be published during 
the second quarter of FY 2008.

management of the iraq Security forces 
fund-iii 
(PROjECT NO. D2007-D000LQ-0141.000,  
INITIATED 2/15/2007)

The objective of Phase III is to determine 
whether MNSTC-I properly accounted for 
the goods and services purchased for the Iraqi 
Security Forces using the Iraq Security Forces 
Fund and whether the delivery of goods and 
services was properly made to the Iraq Security 
Forces. The final report is expected to be pub-
lished during the first quarter of FY 2008.
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internal controls over Army cash and 
other monetary Assets Held outside the 
continental united States 
(PROjECT NO. D2007-D000FP-0122.000, 
INITIATED 2/9/2007)

The overall objective is to determine whether 
internal controls over Army Cash and Other 
Monetary Assets held outside the United States 
are properly safeguarded, recorded, accumulat-
ed, and reported. The audit team plans to travel 
to Iraq during the fourth quarter of FY 2007 as 
part of the overall effort and is working with 
DoD personnel in Iraq to facilitate the site 
visit. The final report is expected to be pub-
lished during the second quarter of FY 2008.

dod training for u.S. Ground forces  
Supporting operation iraqi freedom 
(PROjECT NO. D2007-D000LH-0108.000,  
INITIATED 1/5/2007)

The overall objective is to determine whether 
U.S. ground forces supporting Operation Iraqi 
Freedom (OIF) are receiving the training 
necessary to meet operational requirements. 
Specifically, DoD OIG will determine whether 
requirements reflect the training necessary in 
the area of operation and verify whether the 
ground forces are receiving the required train-
ing. The final report is expected to be pub-
lished during the fourth quarter of FY 2007.

Audit of u.S. transportation command 
(uStrAnScom) compliance with dod 
policy on the use of commercial transport 
(PROjECT NO. D2006-D000AB-0236.000,  
INITIATED 8/4/2006)

DoD OIG is evaluating whether USTRANS-
COM is complying with DoD policy on the 
use of commercial transport during wartime 
and whether those policies effectively provide 
optimal and cost-effective logistics to the  
warfighter. Specifically, DoD OIG is review-
ing an allegation made to the Defense Hotline 
about the use of commercial sealift services. 
The report is expected to be published during 
the fourth quarter of FY 2007.

Audit of potable and non-potable Water  
in iraq 
(PROjECT NO. D2006-D000LQ-0254.000,  
INITIATED 9/5/2006)

This audit is a congressional request to deter-
mine whether the processes for providing 
potable and non-potable water to U.S. forces in 
Iraq are adequate. DoD OIG auditors continue 
fieldwork in Iraq, including requesting dis-
ease and non-battle injury information from 
U.S. Army Center for Health Promotion and 
Preventive Medicine, Air Force Institute for 
Operational Health, and the Joint Medical 
Workstation. In addition, a team of auditors 
traveled to various CONUS locations to locate 
and obtain supporting information. The DoD 
OIG provided an update to the Congress on 
March 9, 2007. An audit report is expected 
during the third quarter of FY 2007. 
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Audit of the inspection process of the 
Army reset program for equipment for 
units returning from operation iraqi 
freedom 
(PROjECT NO. D2006-D000LH-0246.000,  
INITIATED 8/30/2006)

DoD OIG is examining the Army Reset Pro-
gram for equipment of the units that return 
from Operation Iraqi Freedom to determine 
the effectiveness of the vehicles’ inspection 
process after their tour. The project’s initial 
scope pertained to vehicles; however, the scope 
was expanded to include equipment, such as 
missiles, tracked vehicles, communications, 
and small arms. The project with the expanded 
scope and objectives was reannounced on 
January 22, 2007. The audit team met with 
units in CONUS during the second quarter of 
FY 2007. In addition, the audit team went to 
Kuwait during the second quarter of FY 2007 
and plans to meet with units in Iraq during the 
third quarter of FY 2007. The report is expect-
ed to be published during the first quarter of 
FY 2008.

Audit of the conditional Acceptance and 
production of the Army medium tactical 
vehicles in Support of the Global War on 
terror 
(PROjECT NO. D2006-D000AE-0225.000,  
INITIATED 7/21/2006)

DoD OIG is evaluating whether the Army is 
adequately protecting the U.S. government’s 
interest when it includes conditional accep-
tance provisions in production contracts for 
the Family of Medium Tactical Vehicle Pro-
gram. DoD OIG will also evaluate whether 

management is cost-effectively producing 
the Family of Medium Tactical Vehicles as 
funded in support of GWOT. The draft report 
is expected to be published during the third 
quarter of FY 2007.

Audit of the dod use of GWot  
Supplemental funding provided for  
procurement and research, development, 
test, and evaluation 
(PROjECT NO. D2006-D000AE-0241.000,  
INITIATED 8/4/2006)

DoD OIG is evaluating the adequacy of DoD 
financial controls over use of GWOT supple-
mental funding provided for procurement 
and research, development, test, and evalua-
tion. DoD OIG will also determine whether 
the funds were placed on contracts and used 
for purposes stipulated in the congressionally 
approved supplemental funding for GWOT. 
A series of reports is expected to be issued, 
beginning in the fourth quarter of FY 2007.

Audit of internal controls  
over out-of-country payments 
(PROjECT NO. D2006-D000FL-0208.000,  
INITIATED 5/23/2006)

DoD OIG is evaluating whether internal con-
trols over out-of-country payments supporting 
GWOT provide reasonable assurance that pay-
ments are properly supported and recorded. 
The audit team is working with DoD OIG per-
sonnel in Iraq to identify and obtain support-
ing documentation. The report is expected to 
be issued during the third quarter of FY 2007.
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Audit of procurement policy  
for Armored vehicles 
(PROjECT NO. D2006-D000CK-0210.000,  
INITIATED 5/15/2006)

DoD OIG is conducting this audit in response 
to U.S. Representative Louise M. Slaughter’s 
request to review DoD procurement poli-
cies for armored vehicles. Specifically, DoD 
OIG is reviewing the procurement history for 
armored vehicle contracts to Armor Holdings, 
Inc., and Force Protection, Inc., in support of 
GWOT. Fieldwork analysis is being completed, 
and the draft report is being written. The final 
report is expected to be issued during the third 
quarter of FY 2007.

Audit of Supplemental funds used  
for medical Support for the Global War  
on terror 
(PROjECT NO. D2007-D000LF-0032.000,  
INITIATED 11/30/2006)

DoD OIG is evaluating whether the supple-
mental funds for the medical mission were 
properly justified and sufficient controls on 
their use were implemented as directed by the 
DoD and Military Department guidelines. 
DoD OIG will initially focus on the Defense 
Health Program portion of supplemental 
funding for the medical organizations that 
supported medical backfill and pre-and post-
deployment. A series of reports are expected 
to be issued beginning in the first quarter of 
FY 2008.

Audit of management of prepositioned 
munitions 
(PROjECT NO. D2006-D000LA-0251.000,  
INITIATED 8/22/2006)

DoD OIG is evaluating the management of 
prepositioned munitions in the U.S. European 
Command. Specifically, the evaluation will 
review the impact of the DoD transformation 
and the GWOT on the readiness of preposi-
tioned munitions. A draft report was issued on 
March 26, 2007. A final report is expected to 
be issued in the third quarter of FY 2007.

Audit of the procurement, distribution, 
and use of Body Armor in the department 
of defense 
(PROjECT NO. D2007-D000LA-0054.000,  
INITIATED 11/9/2006)

This audit is the result of a congressional 
request by U.S. Representative Louise M. 
Slaughter. DoD OIG is evaluating the procure-
ment history and practices for body armor and 
the effect that the Army’s decision to ban the 
use of personally purchased body armor has on 
the safety of service members. A draft report is 
expected to be issued during the third quarter 
of FY 2007.

Audit of Hiring practices used to Staff  
the iraqi provisional Authorities 
(PROjECT NO. D2007-D000LC-0051.000,  
INITIATED 12/14/2006)

DoD OIG is evaluating the hiring practices 
that DoD used to staff personnel to the provi-
sional authorities supporting the Iraqi govern-
ment from April 2003 to June 2004. Spe-
cifically, the audit will determine the process 
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DoD used to assign personnel to the Office 
of Reconstruction and Humanitarian Assis-
tance (ORHA) and the Coalition Provisional 
Authority (CPA) in Iraq. A draft report is 
expected to be issued during the fourth quarter 
of FY 2007.

Supply chain management of clothing, 
individual equipment, tools, and  
Administrative Supplies 
(PROjECT NO. D2006-D000LD-0062.000, INITIATED 
12/15/2005)

The audit will evaluate the supply chain 
management of Clothing and Textile (Class 
II) Items to determine whether they are being 
efficiently and effectively obtained. Specifi-
cally, the audit will review the requirements 
determination and procurement processes, 
the acquisition of selected Class II items, and 
supply responsiveness, including emergency 
supplemental funds used to provide Rapid 
Fielding Initiative program items to soldiers in 
support of contingency operations. The draft 
report was issued on March 22, 2007. A final 
report is expected to be issued in the third 
quarter of FY 2007.

Advisory Support to iraqi ministry of  
defense and ministry of interior offices  
of the inspectors General 
(D2006-DIP0E3-0038, INITIATED 7/15/2005)

DoD OIG has two full-time evaluators detailed 
as advisors to MNSTC-I in Baghdad. These 
evaluators collaborate with other MNSTC-I 
advisors and provide advice, mentoring, assis-
tance, and training for the inspectors general 

of the Iraqi Security Forces (ISF), Ministry of 
Defense, Ministry of Interior, Joint Headquar-
ters, and the three military services. They also 
provide advice to the MNSTC-I Commander 
and his staff on issues best addressed by the 
ISF IG offices, and they provide guidance and 
assistance to contracted advisors.

The MNSTC-I advisory team has helped 
the Iraqis establish policies and procedures for 
human rights inspections of detainee facilities, 
for document controls for classified materials, 
for acquisition and procurement programs, 
and for the military (uniformed) inspector 
general system. 

To facilitate capacity building and help the 
Iraqis establish a qualified corps of inspec-
tors, evaluators, auditors, and investigators, 
the advisors are designing on-the-job train-
ing programs and defining interim training 
requirements. DoD OIG mobile training teams 
and MNSTC-I advisors have provided training 
classes and help the Iraqis stand up an educa-
tional institution for professional development. 
The advisors are supported by an Inspections 
and Evaluations Reach-back Office in DoD 
OIG Headquarters.

interagency iraqi Anticorruption and  
principled Governance initiative 
(D2006-DIP0E3-0256, INITIATED 8/23/2006)

DoD OIG is supporting the Department of 
State OIG initiative to provide advisory sup-
port to the entire Iraqi anticorruption system, 
which includes the 29 ministerial Inspectors 
General, the Commission on Public Integrity, 
the Board of Supreme Audit, and the Central 



L-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Appendix L

Criminal Court of Iraq. DoD OIG advisors 
are helping the Office of Accountability and 
Transparency, Embassy-Baghdad, to establish 
an infrastructure and staff to address anticor-
ruption initiatives and principled governance 
objectives. DoD OIG will provide advisors 
who will deploy to Iraq on a rotational basis to 
support this effort. The advisors are supported 
by an Inspections and Evaluations Reach-back 
Office in DoD OIG Headquarters.

Audit research on dod contracts  
Awarded to parsons corporation  
and its Subsidiaries 
(PROjECT NO. D2006-D000CK-0273.000,  
INITIATED 9/29/2006)

The objective is to determine which DoD enti-
ties have contracted with Parsons Corporation, 
the scope of the work being contracted, and 
the amount of funds under contract. This will 
be determined for contracts inside and outside 
the continental United States. Ultimately, this 
information will be used to select specific 
contracts for a detailed review. DoD OIG has 
shared preliminary research with SIGIR and 
continues to coordinate and share information.

Audit research on dod contracting issues 
related to the Global War on terror 
(PROjECT NO. D2007-D000CK-0144.000,  
INITIATED 2/16/2007)

The objective of the research will be to exam-
ine DoD Global War on Terror funding 
for contracts and issues surrounding those 
contracts. In addition, the project will also 
include research of military construction issues 
pertaining to the Global War on Terror.

Anti-deficiency Act investigation of the 
operation and maintenance Appropriation 
Account 2��2020 and 2��2020 
(PROjECT NO. D2005-D000FD-0300.000,  
INITIATED 9/15/2005)

This project is based on an investigation 
requested by the Army Inspector General. The 
objective is to determine whether an Anti-
deficiency Act (ADA) violation occurred in 
Appropriation Accounts 2142020 and 2152020. 
On October 13, 2006, results of the investi-
gation were provided to the DoD Office of 
General Counsel (OGC). The investigation 
concluded that Army personnel associated 
with funding Phases I and II construction of 
the Internment Facility at Camp Bucca, Iraq, 
did not implement sufficient controls to ensure 
military compliance with applicable laws and 
regulations. As a result, there were two ADA 
violations with the FY 2004 Army Operation 
and Maintenance Appropriation. In January 
2007, DoD OGC requested that DoD OIG 
perform additional work requested. The final 
results are expected to be issued during the 
third quarter of FY 2007. 

evaluation of department of defense  
intelligence Support to the combatant 
commands in operation enduring  
freedom and operation iraqi freedom 
(PROjECT NUmBER D2007-DINT01-0092,
INITIATED 12/15/2006)

The objectives are to examine DoD intelligence 
community support to the Combatant Com-
mands in Operation Enduring Freedom and 
Operation Iraqi Freedom, to identify excel-
lence and systemic problems, and to make rec-
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ommendations for improvement. This will be a 
multi-phased project that will evaluate differ-
ent elements of intelligence support, the scope 
of which will be narrowed after a preliminary 
study. A draft report is expected to be issued in 
the first quarter of FY 2008.

Audit research on doS contracting issues 
related to the Global War on terror 
(PROjECT NUmBER D2007-D000CK-0144-000,
02/16/2007)

Audit Research on DoD Contracting Issues 
Related to the Global War on Terror

department oF state oFFICe oF  
InspeCtor general

Completed audits
inL iraq police contract (Adnan palace)
(AUD/IQO-07-20, 1/30/2007)

In Iraq, the INL is responsible for assisting in 
the development of police capabilities. As the 
program execution office, INL used the IRRF 
to provide funding for Iraqi police training and 
assigned the contracting officer representative 
to monitor contract activities. The DoS Acqui-
sition Management Office provided contract-
ing officer support on behalf of INL.

ongoing audits
national endowment for democracy  
Grant Audit
(4/19/2006)

The National Endowment for Democ-
racy (NED) Act (P.L. 102-138), as amended, 
mandates that the DoS OIG audit the annual 

financial transactions of NED. The draft report 
is expected in April 2007.

inL invoicing for Jordan international  
police training center Audit
(12/13/2005)

This is an audit of selected DynCorp invoices. 
The draft report has been issued to DoS.

Accountability for contractor-held  
Government property and equipment  
Supporting department programs and 
operations in iraq and Afghanistan
(9/14/2006)

The objective of the audit is to determine 
whether DoS can properly account for proper-
ty and equipment purchased by and furnished 
to contractors performing work under selected 
contracts. A draft report on the Afghanistan 
phase is expected in April 2007. At this time, 
DoS does not anticipate conducting any work 
in Iraq for this audit; the work will be limited 
to Afghanistan.

Baghdad new embassy construction Audit
This audit is in the planning stage. The objec-
tives are to determine whether the NEC con-
tracts were awarded competitively and whether 
sole-source awards were justified.

u.s. agenCy For InternatIonal  
development

This quarter, the U.S. Agency for International 
Development Office of Inspector General 
(USAID OIG) completed two audits; five 
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audits are ongoing. USAID OIG has seven 
auditors in Iraq, as of March 31, 2007.

During the period, DCAA completed three 
financial audits for the USAID OIG of costs 
incurred under contracts and cooperative 
agreements that the USAID OIG issued to 
USAID/Iraq with USAID OIG’s transmittal 
letter. These audits covered $509.6 million in 
USAID funds and contained questioned costs 
totaling $3.4 million. At the end of the report-
ing period, 17 DCAA audits were in process, 
which were being performed at the request of 
USAID OIG.

Completed audits
Audit of uSAid/iraq’s Agriculture recon-
struction and development program
(E-267-07-002-P, 1/22/2007)

The audit found that 16 activities achieved 
their intended outputs, 12 activities were on 
schedule to achieve their intended outputs, and 
1 activity is not likely to achieve its intended 
output. Significant activities that achieved their 
intended outputs included seed cleaning equip-
ment procurement and demonstrations, and 
date palm infrastructure support. The audit 
also found that USAID/Iraq did not properly 
administer the contract with the contrac-
tor implementing the activities. Specifically, 
USAID/Iraq did not properly review payment 
vouchers, document key events, and prepare 
annual evaluations of contractor performance.

USAID OIG recommended that USAID 
verify that Cognizant Technical Officers are 
documenting significant events and key deci-
sions impacting on the design and monitoring 
of activities.

follow-up Audit of uSAid/iraq’s  
education Activities
(E-267-07-003, 2/4/2007) 

The audit found that 7 out of 16 selected in-
tended outputs were achieved, and the Mission 
was able to provide sufficient documentation 
to support their achievement. USAID OIG 
could not determine if two reported outputs 
were achieved because of the lack of sufficient 
supporting documentation. The remaining 
seven intended outputs were not achieved.

The audit reviewed actions taken to address 
the recommendation from a previous audit 
report, Audit of USAID/Iraq’s Basic Education 
Activities (Report No. E-267-06-001-P). This 
audit recommended that the Mission develop 
a plan to ensure that the necessary computer 
equipment was in place to operate the educa-
tion management information system. Actions 
taken to address the recommendation from 
the previous audit were not satisfactory. The 
computer equipment was not installed, and the 
education management information system 
was not operational. USAID OIG recommend-
ed that the Mission coordinate with its imple-
menting partner to ensure that the servers 
are installed and the education management 
information system is operational.

ongoing audits 
Audit of uSAid/iraq’s telecommunication 
Activities
The main objective of this audit is to determine 
whether USAID/Iraq’s activities to construct 
a consolidated fiber network in Iraq achieved 
their intended results.
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Audit of uSAid/iraq’s planning and  
reporting process of its Activities
The main objective of this audit is to determine 
whether USAID/Iraq planned and reported on 
selected activities in accordance with appli-
cable guidance.

Audit of the office of foreign disaster  
Assistance program in iraq
The main objective of this audit is to determine 
whether the activities of the USAID Office of 
Foreign Disaster Assistance’s Internally  

Displaced Persons and Vulnerable Population 
activities achieved their intended results.

Audit of provincial reconstruction teams 
in iraq
The main object of this audit is to determine 
whether USAID/Iraq coordinated the area of 
expertise of USAID field officers and provincial 
reconstruction teams (PRTs) with the techni-
cal expertise of its sector specialists, including 
the design and implementation of activities. 
The audit also evaluated whether USAID/Iraq 

DCAA Audits Related to Iraq for FY 2006 and FY 2007, as of 03/31/2007

Description of Audit Area
FYE 2006  

Closed

FY 2007

Closed Open Planned

Price Proposals (1) 159 38 14 4

Agreed-Upon Procedures Price Proposal (2) 21 3 0 0

Other Special Requested Audits (3) 142 28  87 1

Incurred Cost (4) 15 8 108 8

Labor Timekeeping (5) 76 29 29 20

Internal Controls (6) 37 16 41 20

Preaward Accounting Survey (7) 39  2 2 0

Purchase Existence and Consumption (8) 14 11 14 14

Other (9) 101 37 136 30

Total  604  172  431  97

Notes:
1. Price Proposals – Audits of price proposals submitted by contractors in connection with the award, modification, or repricing of  
government contracts or subcontracts
2. Agreed-upon Procedures Price Proposal – Evaluation of specific areas, including actual labor and overhead rates and/or cost realism 
analysis, requested by customers in connection with the award of government contracts or subcontracts
3. Other Special Requested Audits – Audit assistance provided in response to special requests from the contracting  
community based on identified risks
4. Incurred Cost – Audits of costs charged to government contracts to determine whether they are allowable, allocable, and reasonable
5. Labor Timekeeping – Audits to determine if the contractor consistently complies with established timekeeping system policies and 
procedures for recording labor costs
6. Internal Controls – Audits of contractor internal control systems relating to the accounting and billing of costs under government 
contracts
7. Preaward Accounting Survey – Preaward audits to determine whether a contractor’s accounting system is acceptable for segregating 
and accumulating costs under government contracts
8. Purchase Existence and Consumption – The physical observation of purchased materials and services and related inquiries regarding 
their documentation and verification of contract charges
9. Other – Significant types of other audit activities including financial capability audits and Cost Accounting Standards compliance audits

Table L-1
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programs are benefiting from participation in 
the PRTs.

Audit of uSAid/iraq’s Local Governance 
Activities
The main objective of this audit is to evaluate 
whether USAID/Iraq’s local governance activi-
ties are achieving their intended outputs.

deFense ContraCt audIt agenCy (dCaa)

DCAA’s services include professional advice 
to acquisition officials on accounting and 
financial matters to assist them in the negotia-
tion, award, administration, and settlement of 
contracts.

In addition to DCAA’s involvement in the 
negotiation and award of contracts, significant 
resources are also dedicated to overseeing the 
allowability, allocability, and reasonableness 
of incurred and billed costs. Procedures that 
govern the costs incurred in-country are also 
tested through reviews of contractor timekeep-
ing, subcontract management, and cash man-
agement/disbursement. Finally, to ensure that 
adequate internal controls are in place regard-
ing the contractor’s policies and procedures, 
DCAA performs audits associated with critical 
internal control systems, with an emphasis on 
estimating, subcontract management, and bill-
ing systems.

DCAA plans and performs work on a fiscal 
year basis. Table L-1 shows both the Iraq-relat-
ed audits closed during FY 2006 and the audits 
closed, opened, and planned in FY 2007 (as of 
March 31, 2007).

u.s. army audIt agenCy (usaaa)

Since December 31, 2006, USAAA has com-
pleted three audits and has four audits in 
progress. As of March 31, 2007, USAAA had 
15 auditors working in Iraq at Camp Vic-
tory, 10 auditors working in Kuwait at Camp 
Arifjan, and 4 auditors working at various loca-
tions throughout Afghanistan.

Completed audits
procedures for managing the  
overaged reparable items List at the 
tactical Wheeled vehicle refurbishment 
center-Kuwait 
(AUDIT REPORT A-2007-0040-ALL,  
1/16/2007)

The Army Supply System maintains some parts 
that are considered reparable, which requires 
customers to turn in the damaged part for 
which they are requesting a replacement. If 
the item is not turned in within a 10-day grace 
period, it is considered an Overaged Reparable 
Item and is reported on an Overaged Repara-
ble Item List (ORIL).

USAAA performed this audit to deter-
mine if adequate procedures were in place for 
managing the ORIL at the Tactical Wheeled 
Vehicle Refurbishment Center in Kuwait. 
USAAA performed the audit at the request of 
the Commander, Army Field Support Brigade-
Southwest Asia. The Commander requested 
the audit because work at the Refurbishment 
Center was in the process of being transferred 
to another contractor and the ORIL contained 
a high number of unresolved items.
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The review showed that adequate proce-
dures were not in place to manage reparable 
items shown on the ORIL for the Refurbish-
ment Center. As of June 13, 2006, the ORIL 
contained 3,958 items, which were valued at 
about $4.8 million. USAA identified 2,764 
items, valued at about $2.6 million, which 
could be removed from the list for explainable 
reasons. For the remaining items, valued at 
about $2.1 million, a sufficient audit trail did 
not exist to determine the disposition of the 
items.

The high number of items on the ORIL 
resulted from the contractor not following pre-
scribed procedures outlined in Army guidance, 
and the government not providing sufficient 
oversight over the contractor’s supply opera-
tions. Specifically, the contractor: 
• did not properly code requisitions for initial 

issue items during the early stages of opera-
tions at the Center 

• transferred some reparable items on hand 
at the Center to Army units without prop-
erly documenting the transfer

• lacked proper documentation to support 
the disposition of some recoverable items 
turned in to the General Support Sup-
ply Support Activity (SSA) or the Defense 
Reutilization and Marketing Service

• turned in some reparable parts under an 
incorrect part number 

• did not properly account for some items on 
hand at the Center 

Because the contractor did not follow 
proper supply procedures, the contractor could 
not account for about $2.1 million of reparable 

items. In addition, the government did not 
provide sufficient oversight over the contrac-
tor’s supply operations until the later phases of 
the contract.

cost-effectiveness of transitioning  
Selected functions performed at the  
theater distribution center (task order 
�7) from contingency to Sustainment  
contracting, Audit of Logistics civil  
Augmentation program operations in  
Support of operation iraqi freedom 
(AUDIT REPORT A-2007-0093-ALL, 3/9/2007)

This report addresses the USAAA audit of the 
cost-effectiveness of transitioning the con-
solidation and shipping functions performed 
at the Theater Distribution Center in Kuwait 
(Task Order 87) from contingency to sustain-
ment contracting. USAAA performed the audit 
as part of its current audit of Logistics Civil 
Augmentation Program Operations (LOG-
CAP) in Support of Operation Iraqi Freedom. 
USAAA performed this review at the request 
of the Commander, Coalition Forces Land 
Component Command (CFLCC) C-4.

USAAA was unable to determine whether 
it was cost-effective to transition the consoli-
dation and shipping functions performed at 
the Theater Distribution Center to a sustain-
ment contract because the cost and workload 
data needed to evaluate the cost-effectiveness 
of the transition was not readily available. 
The contingency contractor’s cost account-
ing system did not segregate costs by function 
below the task-order level. As a result, USAAA 
could not calculate, within a reasonable degree 
of certainty, the actual costs of performing the 
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consolidation and shipping functions under 
the contingency contract. Reliable historical 
workload data related to the consolidation and 
shipping operations was not available. Without 
reliable workload information, USAAA was 
unable to determine whether reductions in 
workforce requirements under the follow-on 
contract were the result of a more efficiently 
managed workforce or a result of efficiencies 
expected to occur as a result of implement-
ing a new automated system to manage the 
operations under the follow-on contract, or a 
combination of both.

As a result, before transitioning the work to 
a sustainment contract, the Army did not have 
a sound basis for knowing whether transition-
ing the work to a sustainment contract would 
be cost-effective. However, there were several 
attributes to this action that theoretically 
would indicate that the transition of this work 
to a sustainment contract was a good manage-
ment decision. First, the contract was awarded 
competitively, which should normally result in 
fair and reasonable prices. Second, and more 
important, the contracting office that awarded 
the follow-on contract is under the direct 
control of the same agency that has responsi-
bility for operating the facility where the work 
is performed. This organizational alignment 
should result in more direct/efficient lines of 
communication between the contractor and 
personnel managing the operation. In addi-
tion, the USAAA review of recent cost reports 
indicated that the sustainment contractor had 
been operating well under budget since assum-
ing the operation.

Summary Audit report on the  
cost-effectiveness of transitioning Work 
under the Logistics civil Augmentation 
program contingency contract to  
Sustainment contracting, Audit of  
Logistics civil Augmentation program 
operations in Support of operation iraqi 
freedom 
(AUDIT REPORT A-2007-0104-ALL, 3/23/2007)

This report summarizes the results of USAAA 
audits on the cost-effectiveness of transitioning 
work under the Logistics Civil Augmentation 
Program (LOGCAP) contingency contract to 
sustainment contracts. USAAA performed 
this audit at the request of the Coalition Forces 
Land Component Command C4 (CFLCC).

The review showed that, generally, transi-
tioning work from the contingency contract 
to sustainment contracts should be cost-effec-
tive and beneficial to the Army. However, the 
degree of cost-effectiveness is highly depend-
ent on how well the follow-on contracts are 
awarded and managed. USAAA reviewed three 
functions that transitioned from the LOGCAP 
contract to sustainment contracts and found 
that, on the surface, the results varied. 
• In one case, the cost to perform the work 

under the follow-on contract was clearly 
less expensive. 

• In another case, the cost of the work per-
formed under the follow-on contract could 
have been less expensive had the Army not 
awarded the follow-on work to the highest 
bidder. 

• For the third function USAA reviewed, 
USAA could not clearly determine whether  
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the transition of work was cost-effec-
tive because sufficient historical cost and 
workload data was not available to make 
a comparison. However, theoretically, 
transitioning this work should be cost-
effective assuming the follow-on contract is 
properly managed.

In all three cases, the commands involved 
in the transition did not perform cost analy-
ses before their decision to transition work 
and did not require market and price analy-
ses before requesting invitations for bids or 
requests for proposals. USAAA also found that 
CFLCC needed to improve the overall manage-
ment of administering contracts in its area of 
responsibility to ensure best value, account-
ability, and oversight. Specifically, CFLCC had 
not developed an official transition program 
to efficiently move requirements to sustain-
ment contracting. And, although the transi-
tion of the one function USAAA reviewed was 
cost-effective, the transition did not constitute 
a move to sustainment contracting because 
the function was only transitioned to another 
existing cost type contract. Additionally, the 
Army was unable to determine the efficiency 
of the contingency contractor’s operations 
because limitations in the contractor’s cost 
system make it difficult, in some cases, for the 
Army to determine the cost of work transition-
ing to sustainment contracts.

USAAA also performed cursory reviews on 
three additional functions that were transi-
tioned to determine whether similar issues 
existed, such as whether cost analyses were 
performed before transitioning the work, and 

whether sufficient historical cost and workload 
information was available for the Army to per-
form cost analyses. In all three cases, USAAA 
found that similar issues existed. Knowing the 
full cost of work planned to be transitioned is 
important because it gives the Army a basis 
for ensuring that the Army receives the best 
value when it transitions work to sustainment 
contracts.

ongoing audits

Audit of Logistics civil Augmentation  
program (LoGcAp) 
(PROjECT CODES A-2006-ALL-0264  
AND A-2007-ALL-0212, 1/3/2005)

The Commander, Multi-National Force-Iraq 
(MNF-I), requested this audit. Preliminary 
audit planning began on January 3, 2005, and 
audit work began in Kuwait and Iraq on May 3, 
2005. (In-country work was delayed at com-
mand’s request.) The work focuses on evaluat-
ing the adequacy of LOGCAP throughout the 
Iraq area of operations. The specific objectives 
include answering these questions:
• Are services acquired under the LOGCAP 

contract reasonable and cost-effective solu-
tions for satisfying force requirements?

• Are adequate management structures in 
place to plan, acquire, and manage services 
obtained under the LOGCAP contract?

• Is the contract administration over LOG-
CAP work in Iraq adequate?

• Are adequate internal controls in place over 
LOGCAP operations in Iraq, especially 
those areas highly susceptible to fraud, 
waste, and abuse?
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• Does adequate information exist to enable 
higher levels of management to provide suf-
ficient oversight over LOGCAP operations 
in Iraq?

These are “umbrella” projects for various 
audits that are underway on LOGCAP issues 
in support of Operation Iraqi Freedom. Ongo-
ing work includes coverage of Defense Base 
Act insurance rates, dining facility operations, 
supply support activity operations, bulk fuel 
controls, and the cross-leveling and disposition 
of government furnished property managed by 
contractors. Reports are issued as work and the 
command reply process is completed. Informa-
tion on the reports will be made available to 
SIGIR as completed audits.

retrograde operations in Southwest Asia 
(PROjECT CODE A-2006-ALL-0397, 6/26/2006)

This audit involves work in Iraq and Kuwait. It 
evaluates the retrograde and redistribution of 
military property resulting from restructuring 
military forces and the attendant contractor 
support. 

Audit of u.S. Army contracting command 
Southwest Asia-Kuwait 
(PROjECT CODE A-2007-ALL-0329)

This audit evaluates whether contracting 
operations were effective and performed in 
accordance with appropriate laws and regula-
tions.

management of Shipping containers in 
Southwest Asia 
(PROjECT CODE A-2007-ALL-0081)

This audit involves work in the United States, 
Iraq, Kuwait, and Afghanistan. It evaluates 
whether:
• shipping containers were adequately man-

aged to ensure accountability and to mini-
mize detention charges

• visibility was adequate over equipment and 
supplies transported to, within, and from 
the theater of operations 

• controls were adequate over payments for 
the use of containers 

government aCCountabIlIty oFFICe

This quarter, the Government Accountability 
Office (GAO) has issued 12 reports and has 20 
ongoing audits on Iraq reconstruction. 

Completed reports

Securing, Stabilizing, and rebuilding iraq: 
Key issues for congressional oversight
(GAO-07-308SP, 1/9/2007)

As the United States reviews its plans to secure, 
stabilize, and rebuild Iraq, GAO has enclosed a 
series of issue papers for Congressional consid-
eration in developing its oversight agenda for 
the 110th Congress and analyzing the Presi-
dent’s revised strategy for Iraq. These papers 
are based on the continuing work of the U.S. 
Government Accountability Office and the 67 
Iraq-related reports and testimonies provided 
to the Congress since May 2003.
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 Iraq has had three successful elections, 
adopted a constitution, and installed its first 
elected government. At the same time, since 
the initial ground offensive ended in 2003, the 
costs to secure and stabilize Iraq have grown 
substantially, as has the level of violence that 
afflicts Iraqi society. Such violence stems from 
an insurgency that has grown more complex 
and lethal over the past 3½ years and the 
Sunni-Shi’a conflict, which escalated dra-
matically in 2006. This instability complicates 
meaningful political reconciliation among 
Iraq’s religious and tribal groups, reduces the 
effectiveness of U.S. and Iraqi reconstruction 
and capacity-building efforts, and diminishes 
the hopes and expectations of an Iraqi people 
without adequate jobs, water, fuel, and elec-
tricity. Increasing Iraqi security forces and 
transferring security responsibilities to them 
have not resulted in reduced violence. Rather, 
attacks increased throughout 2006.

Although more Iraqi troops have been 
trained and equipped, high absenteeism and 
divided loyalties have limited their overall 
effectiveness. At the same time, GAO service 
members are working with great courage and 
diligence to perform the roles the President has 
asked of them. Notwithstanding their noble 
efforts, the U.S. military has sustained signifi-
cant casualties. In addition, wear and tear on 
military equipment and growing replacement 
costs have risen substantially. The resulting 
stress and strain on American forces have 
reduced troop readiness levels and the avail-
ability of reserve personnel. 

The U.S. rebuilding effort in Iraq has 
focused on helping the Iraqi government 
establish a sound economy with the capacity 
to deliver essential services. Although Iraq’s 
economy has grown and U.S. efforts have 
helped restore portions of Iraq’s infrastructure, 
the poor security environment and misman-
agement have diminished the overall results 
of U.S. investments. Iraq will need U.S. and 
international support, including political and 
economic incentives, to strengthen its fragile 
government institutions, which have thus far 
failed to adequately deter corruption, stimu-
late employment, or deliver essential services. 
The enclosures discuss these issues and other 
critical challenges that the United States and its 
allies face in the ongoing struggle to help the 
Iraqis stabilize, secure, and rebuild Iraq.

Securing, Stabilizing, and rebuilding iraq: 
GAo Audit Approach and findings 
(GAO-07-385T, 1/18/2007)

GAO and the Inspectors General (IGs) of indi-
vidual departments and agencies have differ-
ent roles and responsibilities. The broad audit 
authority allows GAO to support the Congress 
through strategic analyses of issues that cut 
across multiple federal agencies and sources of 
funding.

GAO’s work spans the security, political, 
and economic prongs of the U.S. national strat-
egy in Iraq. The broad, cross-cutting nature 
of this work helps minimize the possibility 
of overlap and duplication by any individual 
inspector general. 
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Based on this work, GAO has made some 
unique contributions to the Congress. GAO’s 
past and ongoing work has focused on the U.S. 
strategy and costs of operating in Iraq, training 
and equipping the Iraqi security forces, gov-
ernance issues, the readiness of U.S. military 
forces, and acquisition outcomes. These are 
some of the highlights of the work: 
• The GAO analysis of the National Strategy 

for Victory in Iraq recommended that the 
National Security Council improve the 
strategy by articulating clearer roles and 
responsibilities, specifying future contribu-
tions, and identifying current costs and 
future resources. 

• In GAO’s examination of the cost of U.S. 
military operations abroad, GAO recom-
mended that the Secretary of Defense 
improve the transparency and reliability of 
DoD’s Global War on Terror (GWOT) obli-
gation data. GAO also recommended that 
DoD build more funding into the baseline 
budget once an operation reaches a known 
level of effort and costs are more predict-
able. 

• In assessing the capabilities of Iraqi secu-
rity forces, GAO found that overall secu-
rity conditions in Iraq have deteriorated 
despite increases in the numbers of trained 
and equipped security forces. A complete 
assessment of the Iraqi security forces’ 
capabilities depends on DoD providing 
GAO with the readiness levels of each Iraqi 
unit. 

• GAO found that DoD faces significant chal-
lenges in maintaining U.S. military readi-

ness for overseas and homeland missions 
and in sustaining rotational deployments of 
duty, especially if the duration and intensity 
of current operations continue at the pres-
ent pace. 

• In assessing the impact of ongoing military 
operations in Iraq on military equipment, 
GAO found that the Army and the Marine 
Corps have initiated programs to reset 
(repair or replace) equipment and are likely 
to incur large expenditures in the future. 

• In reviewing efforts to secure munitions 
sites and provide force protection, GAO 
recommended that DoD conduct a  
theater-wide survey and risk assessment of 
unsecured conventional munitions in Iraq 
and incorporate storage site security into 
strategic planning efforts.

• In assessing acquisition outcomes, GAO 
found that DoD often entered into contract 
arrangements with unclear requirements, 
which posed additional risks to the gov-
ernment. DoD also lacked the capacity to 
provide sufficient numbers of contracting, 
logistics, and other personnel, thereby hin-
dering oversight efforts. 

In April 2005, an international peer review 
team gave the GAO quality assurance system a 
clean opinion—only the second time a national 
audit institution has received such a rating 
from a multinational team. Thus, the Congress 
and the American people can have confidence 
that GAO’s work is independent, objective, and 
reliable. 
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defense Logistics: preliminary  
observations on the Army’s  
implementation of its equipment reset 
(GAO-07-439T, 1/31/2007)

Continuing military operations in Iraq and 
Afghanistan are taking a heavy toll on the con-
dition and readiness of the Army’s equipment. 
Harsh combat and environmental conditions 
in theater over sustained periods exacerbates 
the wear and tear on equipment. Since FY 
2002, the Congress has appropriated about 
$38 billion to the Army for the reset (repair, 
replacement, and modernization) of equip-
ment that has been damaged or lost as a result 
of combat operations. As operations continue 
in Iraq and Afghanistan and the Army’s equip-
ment reset requirements increase, the poten-
tial for reset costs to significantly increase in 
future DoD annual budgets also increases. For 
example, the Army estimates that it will need 
about $12-13 billion per year for equipment 
reset until operations cease, and up to two 
years thereafter. 

This testimony addresses (1) the extent to 
which the Army can track and report equip-
ment reset expenditures in a way that confirms 
that funds appropriated for reset are expended 
for that purpose, and (2) whether the Army 
can be assured that its equipment reset strate-
gies will sustain future equipment readiness for 
deployed as well as non-deployed units while 
meeting ongoing requirements. 

GAO’s preliminary observations are based 
on audit work performed from November 2005 
through December 2006.

defense Logistics: improved oversight 
and increased coordination needed to 
ensure viability of the Army’s  
prepositioning Strategy 
(GAO-07-144, 2/15/2007)

Prepositioned military equipment and supplies 
on ships and overseas on land have become an 
integral part of the U.S. defense strategy. How-
ever, the Army’s program has faced long-stand-
ing management challenges, including equip-
ment excesses and shortfalls, invalid or poorly 
defined requirements, and maintenance prob-
lems. In P.L. 109-163, the Congress required 
the Army to conduct an assessment of its 
prepositioning programs and required GAO to 
assess (1) whether the Army’s report addressed 
the areas required by the Congress, and (2) the 
major challenges the Army continues to face in 
its prepositioning program. GAO analyzed the 
Army’s report and other information obtained 
from the Joint Staff, the Army, and its subordi-
nate commands to identify the issues affecting 
the Army’s prepositioning program. GAO also 
visited prepositioned equipment sites in South 
Carolina, Europe, South Korea, and Kuwait.

rebuilding iraq: reconstruction progress 
Hindered by contracting, Security, and 
capacity challenges 
(GAO-07-426T, 2/15/2007)

DoD has relied extensively on contractors to 
undertake major reconstruction projects and 
provide support to its deployed forces, but 
these efforts have not always achieved desired 
outcomes. Further, the Iraqi government must 
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be able to reduce violence, sustain reconstruc-
tion progress, improve basic services, and 
make a positive difference in the daily lives of 
the Iraqi people. 

This statement discusses (1) factors affecting 
DoD’s ability to promote successful acquisition 
outcomes on its contracts for reconstruction 
and for support to deployed forces in Iraq, (2) 
the deteriorating security situation and the 
capabilities of the Iraqi security forces, and (3) 
issues affecting the Iraq government’s ability 
to support and sustain future reconstruction 
progress. 

The testimony is based upon GAO work on 
Iraq reconstruction and stabilization efforts, 
DoD contracting activities, and DoD’s use of 
support contractors spanning several years. 
This work was conducted in accordance with 
generally accepted government auditing stan-
dards.

operation iraqi freedom: preliminary 
observations on iraqi Security forces’ 
Logistical capabilities 
(GAO-07-582T, 3/9/2007)

The National Strategy for Victory in Iraq, 
issued in November 2005, implies a condi-
tions-based linkage between the develop-
ment of the Iraqi Security Forces (ISF) and 
the size and shape of the U.S. presence in 
Iraq. In November 2006, DoD reported to the 
Congress that although the Iraqi Ministry of 
Defense and Ministry of Interior had about 
323,000 trained and equipped forces, there 
was a serious shortcoming for both ministries 
in planning and executing their logistics and 
sustainment requirements. According to DoD, 

without a developed logistical system the ISF 
will require continued Coalition support. 

Today’s testimony addresses (1) the current 
state of ISF’s logistical capabilities, and (2) the 
challenges that ISF is facing to achieve logisti-
cal self-sufficiency. This testimony contains 
unclassified portions of a classified report that 
was issued on March 7, 2007. 

GAO’s preliminary observations are based 
on audit work performed from January 2006 
through March 2007. 

Stabilizing iraq: factors impeding the de-
velopment of capable iraqi Security forces 
(GAO-07-612T, 3/13/2007)

As of February 2007, DoD reported that it had 
trained and equipped 327,000 Iraqi security 
forces—a substantial increase from the 142,000 
reported in March 2005. The number of Iraqi 
security forces is more than double that of 
MNF-I’s January force level of about 153,000 
personnel. Although the Iraqi security forces 
have grown in size and are increasingly lead-
ing counterinsurgency operations, they and 
MNF-I have been unable to reduce the levels 
of violence in Iraq. Enemy-initiated attacks per 
day have increased from about 70 in January 
2006 to about 160 in December 2006. 

Several factors have complicated the devel-
opment of effective Iraqi security forces and 
help explain why the reported growth in Iraqi 
forces has not decreased violence: 
• The Iraqi security forces are not a single 

unified force with a primary mission of 
countering the insurgency in Iraq. Only 
one major component of the Iraqi security 
forces, the Iraqi army, has counterinsur-
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gency as its primary mission. The Iraqi 
army represents about 40% of the 327,000 
Iraqi security personnel. The other major 
component—the Iraqi police—has civilian 
law enforcement as its primary mission. 

• High rates of absenteeism and poor minis-
try reporting result in an overstatement of 
the number of Iraqi security forces present 
for duty. The Ministry of the Interior does 
not maintain standardized reports on per-
sonnel strength. As a result, DoD does not 
know how many coalition-trained police 
the ministry still employs or what percent-
age of the 180,000 police thought to be on 
the payroll are trained and equipped by the 
Coalition. In addition, DoD estimates that 
one-third of Iraqi soldiers are on leave at 
any one time as they return home to pro-
vide money to their families. 

• Sectarian and militia influences have divid-
ed the loyalties of Iraqi security forces. In 
November 2006, for example, the Director 
of the Defense Intelligence Agency stated 
that the Ministry of Interior and the police 
were heavily infiltrated by militia members 
of the Badr Organization and Mahdi Army. 
According to the 2007 National Intelligence 
Estimate on Iraq, sectarian divisions have 
eroded the dependability of many Iraqi 
army units. 

• As GAO previously reported, Iraqi units 
remain dependent on the Coalition for 
their logistical, command and control, and 
intelligence capabilities. As of December 
2006, the Coalition was providing signifi-
cant levels of support to the Iraqi military, 
including life support, fuel, uniforms, 

building supplies, ammunition, vehicle 
maintenance and spare parts, and medical 
supplies. 

The extent of these problems cannot be 
fully assessed without detailed information 
on the readiness of each Iraqi unit. MNF-I 
captures such information in its Transition 
Readiness Assessments (TRAs), but DoD does 
not provide this critical information to the 
Congress. The TRA reports provide informa-
tion on and identify gaps in areas such as each 
Iraqi unit’s manpower, equipment, training 
levels and, as of late 2006, operational effective-
ness and reliability. The Congress needs this 
information to make informed appropriations 
decisions and engage in meaningful oversight. 
Despite repeated attempts over many months, 
GAO has yet to be provided the requested TRA 
information.

Stabilizing iraq: preliminary observations 
on Budget and management challenges of 
iraq’s Security ministries 
(GAO-07-637T, 3/22/2007)

In November 2005, the President issued the 
National Strategy for Victory in Iraq. Accord-
ing to the strategy, victory will be achieved 
when Iraq is peaceful, united, stable, secure, 
well integrated into the international com-
munity, and a full partner in the global war on 
terror. 

To help Iraq achieve this, the U.S. is, among 
other efforts, helping strengthen the capabili-
ties of the Iraq Ministries of Defense and Inte-
rior (police forces) so they can assume greater 
responsibility for the country’s security. The 
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United States has provided about $15.4 billion 
to develop Iraqi security forces and institu-
tions. 

In this testimony, GAO discusses prelimi-
nary observations on (1) U.S. and Iraqi fund-
ing to develop and sustain the Iraqi security 
forces, and (2) key challenges the United States 
and Iraq face in improving the security minis-
tries’ operations and management. 

This statement is based on previous GAO 
reports, recent fieldwork in Iraq, and budget 
documents from DoD, U.S. Treasury, and 
Embassy. GAO added information to this 
statement in response to comments from 
MNSTC-I. GAO completed the work in accor-
dance with generally accepted government 
auditing standards.

operation iraqi freedom: dod Should  
Apply Lessons Learned concerning the 
need for Security over conventional  
munitions Storage Sites to future  
operations planning 
(GAO-07-444, 3/22/2007)

Following the invasion of Iraq in March 
2003—known as Operation Iraqi Freedom 
(OIF)—concerns were raised about how DoD 
secured Iraqi conventional munitions storage 
sites during and after major combat operations. 
Because of the broad interest in this issue, 
GAO conducted this work under the Comp-
troller General’s authority to conduct evalu-
ations. This report examines (1) the security 
provided by U.S. forces over Iraqi conventional 
munitions storage sites and (2) DoD actions 
to mitigate risks associated with an adversary’s 

conventional munitions storage sites for future 
operations on the basis of OIF lessons learned. 
To address these objectives, GAO reviewed 
OIF war plans, joint doctrine and policy, and 
intelligence reports, and interviewed senior 
DoD officials. 

operation iraqi freedom: preliminary ob-
servation on iraqi Security forces Logistics 
and command and control capabilities
(GAO-07-503R, 3/28/2007)

On June 28, 2004, the CPA transferred power 
to an interim sovereign Iraqi government. The 
CPA was officially dissolved, and Iraq’s transi-
tional period had begun. Under Iraq’s transi-
tional law, the transitional period included the 
completion of a draft constitution in October 
2005 and two subsequent elections—a referen-
dum on the Iraqi constitution and an election 
for a permanent government. The Iraqi people 
approved the constitution on October 15, 2005, 
and voted for representatives to the Iraq Coun-
cil of Representatives (COR) on December 15, 
2005. The Independent Electoral Commission 
of Iraq certified the election results on Febru-
ary 10, 2006. On April 22, 2006, the COR elect-
ed senior members of the new government, 
including a president, two vice presidents, a 
speaker of the COR, and two deputy speak-
ers. This Presidency Council subsequently 
nominated a prime minister-designate and two 
deputy prime minister-designates, signaling 
the start of a constitutionally-mandated 30-day 
period in which the Prime Minister-designate 
was required to form his cabinet. On May 20, 
2006, the Prime Minister-designate named 
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his cabinet, which the COR approved the 
same day, with the Prime Minister and deputy 
prime ministers also serving temporarily as 
the Ministers of Defense, Interior, and State 
for National Security Affairs. On June 8, 2006, 
the Prime Minister submitted his nominees 
and the COR approved by a majority vote the 
Minister of Defense, Minister of Interior, and 
Minister of State for National Security Affairs. 

Under United Nations Security Council 
Resolution 1546, MNF-I has the authority 
to take all necessary measures to contribute 
to security and stability in Iraq during this 
process, working in partnership with the Iraqi 
government to reach agreement on security 
and policy issues.

ongoing audits

Solatia (condolence) payments in iraq
(350895, INITIATED 8/2006)

This audit addresses these key questions:
1. To what extent has DoD developed regula-

tions, policies, and procedures to award 
solatia payments in Iraq and Afghanistan, 
and how do these policies compare to simi-
lar payments made by other DoD agencies 
and U.S. government entities? 

2. What guidance has DoD provided to 
commanders regarding the factors to be 
considered when making decisions to make 
solatia payments? 

3. How do commanders determine the appro-
priate level of solatia payments? 

4. To what extent does DoD have information 
regarding the disposition of solatia claims 
in Iraq and Afghanistan?

restore iraqi oil Settlement 
(120596, INITIATED 11/2006)

The U.S. Army Corps of Engineers and the 
contractor reached final settlement terms 
for the Restore Iraqi Oil (RIO I) contract in 
December 2005. This audit addresses these key 
questions:
1. What were DCAA’s audit findings on the 

RIO I contract, and how were these find-
ings addressed by DoD? 

2. To what extent did the government pay 
award fees for the RIO contract?

3. What factors contributed to the settlement 
terms agreed to by DoD and the contrac-
tor? 

iraq energy 
(320383, INITIATED 1/2006)

Restoring the oil and power sectors in Iraq is 
central to the development of a stable society. 
This audit aims to address these key questions: 
1. What is the nature and extent of funding 

devoted to oil and electricity sector recon-
struction? 

2. What are U.S. program goals, and how 
does the United States measure progress in 
achieving these goals? 

3. What factors have affected the implementa-
tion of the U.S. program? 

4. What challenges have affected the Iraq 
government’s ability to develop the oil and 
electricity sectors? 
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Accountability for equipment  
provided to iraqi forces 
(320411, INITIATED 8/2006)

This audit addresses these key questions: 
1. What were the requirements for manag-

ing and maintaining accountability for 
U.S.-funded equipment provided to Iraqi 
Security Forces before October 1, 2005? 

2. How did MNSTC-I manage and account 
for equipment purchased with U.S. funds 
for Iraqi Security Forces before October 
2005? 

3. What corrective actions have been taken 
since October 1, 2005?

Army and marine corps readiness 
(350853, INITIATED 9/2006)

This audit addresses these key questions: 
1. What is the current readiness status of the 

services, how does this compare with recent 
readiness trends, and what are the pri-
mary causes of any instances of changes in 
reported readiness? 

2. What factors affect DoD’s ability to provide 
trained and ready forces for ongoing opera-
tions and other potential contingencies? 

3. What efforts are DoD and the services 
undertaking to address changes in reported 
readiness, including their reliance on 
reorganization and cross-leveling of service 
members to meet current deployment 
needs?

iraq ministry capacity 
(320424, INITIATED 7/2006)

This audit addresses these key questions:
1. What are the United States and the inter-

national community doing to help Iraq 
improve its capacity to govern and build its 
ministries? 

2. What have the United States and the inter-
national community spent on developing 
Iraq’s ministerial capacity, and what do they 
plan to spend in the future? 

3. To what extent is the United States coordi-
nating efforts with international organiza-
tions and using lessons from past experi-
ence in its efforts to help develop Iraq’s 
national ministries? 

4. What metrics are being used to assess the 
progress and impact of U.S. and inter-
national efforts to develop capable Iraqi 
ministries? 

factors Affecting u.S. Support for the iraqi 
Security forces 
(350948, INITIATED 12/2006)

This is a follow on engagement to the Iraqi 
Support Capabilities audit that will explore 
these questions: 
1. How are current plans for the development 

of ISF logistical, command and control, 
and intelligence capabilities synchronized 
with the plan or vision for the future U.S. 
footprint in Iraq? 
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2. What factors (e.g., budgetary, training, 
resources, materiel, etc.) have affected prog-
ress, either with the development of ISF 
support capabilities, or toward the future 
U.S. footprint in Iraq?

insurgents, militias, and other Armed 
Groups in iraq 
(320437, INITIATED 8/2006)

This audit addresses these key questions:
1. What armed groups are currently operating 

in Iraq? 
2. How have the armed groups’ objectives, 

geographic areas of operation, and coopera-
tion changed over the past year? 

3. To what extent are these armed groups 
affiliated with Iraqi security forces, govern-
ment ministers, political parties, or sup-
ported by external parties, such as Iran? 

4. What plans have the new Iraqi government 
or the U.S. government developed to deal 
with the armed groups? 

efforts to Stabilize iraq and Achieve 
conditions to Allow the drawdown of u.S. 
troops 
(320461, INITIATED 10/2006)

This audit will focus on these key activities:
1. Review and analyze updates to the MNF-I/

U.S. Embassy Baghdad Campaign Plan and 
supporting documents to identify condi-

tions that must be achieved before MNF-I 
can transfer security responsibilities to the 
Iraq government and security forces. 

2. Interview and obtain documents from 
DoD, DoS, CIA, USAID, MNF-I, and U.S. 
embassy personnel regarding how they are 
assessing progress toward achieving the 
necessary conditions. 

3. Review official U.S. reports to determine 
what progress DoD and civilian U.S. agen-
cies are reporting on meeting the specified 
conditions, as well as the factors that are 
contributing to or inhibiting progress. The 
briefings and reports will be classified.

department oF tHe treasury

Treasury did not start or complete any audits 
relating to Iraq reconstruction and relief 
since the SIGIR December 31, 2006 Quarterly 
Report. As of March 31, 2007, Treasury has no 
auditors in Iraq and has no ongoing audits. 

department oF CommerCe

During this period, the Department of Com-
merce did not initiate any new cases and did 
not close any cases involving Iraq reconstruc-
tion and relief projects. As of March 31, 2007, 
DoC has no auditors in Iraq and has no ongo-
ing audits related to Iraq.
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SummAry of u.S. overSiGHt in irAq

This appendix contains a list of completed 
audits, reports, and testimonies on Iraq 
reconstruction activities, as of April 19, 2007, 
released by the Special Inspector General 
for Iraq Reconstruction (SIGIR) and these 
agencies:  
• U.S. Army Audit Agency (USAAA)
• Department of Defense Office of Inspector 

General (DoD OIG)
• Department of State Office of Inspector 

General (DoS OIG)

• Government Accountability Office (GAO)
• U.S. Agency for International Development 

Office of Inspector General (USAID OIG)
• Department of Treasury Office of Inspector 

General (Treasury OIG)
  

For detailed summaries of recent SIGIR 
audits, see section 3 of this Report.
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All Completed Audits by All Agencies as of 4/19/2007
Agency Report Number Date Report Title WebLink

DoD-OIG D-2004-057 3/18/2004 Contracts Awarded for Coalition Provisional Authority by Defense Contracting Command 
- Washington http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2005-053 4/29/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Information 
Systems Agency http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2005-045 5/9/2005  FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Logistics 
Agency http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2006-010 10/28/2005 Contract Surveillance for Service Contracts http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG IPO2004-C005 8/25/2006 Review of Criminal Investigations of Alleged Detainee Abuse http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG 06-INTEL-10 8/25/2006 Review of DoD-directed Investigations of Detainee Abuse http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG IE-2005-002 7/15/2006 Follow-up to Department of State/Department of Defense Interagency Assessment of 
Iraq Police Training http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2007-30 2/10/2006 Management of the Iraq Security Forces Fund in Southwest Asia http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2007-010 11/2/2006 Audit of Joint Service Small Arms Program Related to the Availability, Maintainability, 
and Reliability of Small Arms to Support the Warfighter http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2007-060 2/12/2007 Audit of the Management of the Iraq Security Forces Fund - Phase II http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2007-049 1/25/2007 Audit of the Equipment Status of Deployed Forces within U.S. Central Command http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2007-030 12/18/2006 Management of the Iraq Security Forces Fund in Southwest Asia - Phase I http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2007-010 11/2/2006 The Army Small Arms Program That Relates to Availability, Maintainability, and Reliability 
of the Small Arms to Support the Warfighter http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoD-OIG D-2007-001 10/6/2006 Information Operations Activities in Southwest Asia http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm

DoS-OIG AUD/CG-07-02 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Endowment for 
Democracy http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/CG-07-03 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by International Republican 
Institute http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/CG-07-04 9/30/2006 Agree-upon Procedures on Indirect Cost Rates Proposed by the Center for International 
Private Enterprise, Inc. http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/CG-07-05 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Democratic 
Institute for International Affairs http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG ISP-IQO-06-01 10/1/2005 Inspection of Rule-of-Law Programs, Embassy Baghdad http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/CG-07-05 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by the National Democratic 
Institute for International Affairs http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/CG/06-20 3/31/2006 Independent Accountant’s Report on the Application of Agreed-Upon Procedures on 
Indirect Cost Rates Proposed by Scholastic, Inc. http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG IE-2005-002/ISP-IQO-
05-72 7/15/2005 DoS/DoD Interagency Evaluation of Iraqi Police Training http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/IQO-06-16 3/31/2006 Application of Agreed-Upon Procedures of Department of State Procurement 
Competitions To Support Armored Vehicles in Iraq http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/IQO-05-16 3/1/2005 Review of Agreed-upon Procedures  for the Verification of Excessive Fuel Charges in 
Support of JIPTC http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG IT-IQO-05-04 5/1/2005 Survey of Iraq IT Waivers http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG 03311-2005D1790009 5/1/2005 Audit of Cost-Plus Contract for Police Training http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/IQO-06-17 3/31/2006 Application of Agreed-upon Procedures Relating to DECO, Inc., Task Order No. SALMEC-
04-F-0996 http://oig.state.gov/oig/lbry/audrpts/
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All Completed Audits by All Agencies as of 4/19/2007
Agency Report Number Date Report Title WebLink

DoS-OIG 04141-2005B17900005 8/1/2005 Billed Costs Under Task Orders Submitted By RONCO (Demining) http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG IT-IQO-05-06 8/1/2005 Embassy Baghdad Communications Security Evaluation http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG ISP-IQO-05-60 7/1/2005 Review of Security Programs at U.S. Embassy Baghdad http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG 3311-2005K17900015 7/22/2005 Application of Agreed-upon Procedures to Calculate Daily Life Support Rates Under 
LOGCAP TO100 http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG ISP-IQO-05-61 7/1/2005 Review of Staffing Process at Embassy Baghdad’s New Embassy Compound http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/IQO-05-24 3/28/2005 Agreed-Upon Procedures Review of Indirect Rates and Equipment Delivery Charge 
Proposed by [a Department Contractor] and Review of Accounting System http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/CG-05-18 2/15/2005 Survey of Department of State’s Funding for Iraq http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG IBO/IQO-A-05-02 10/1/2004 Review of Radio Sawa Support to Transition in Post-Saddam Iraq http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG ISP-IQO-05-53 12/1/2004 Review of Off-Site Support to Embassy Baghdad http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/IQO-05-13 1/1/2005
Agreed-upon Procedures of Daily Direct Labor, Aerial Support Equipment and Indirect 
Expense Rates Proposed by Blackwater Security Consultants, Contractor’s Accounting 
System and Timekeeping Procedures

http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/CG-04-41 7/1/2004 Fact Sheet on Iraqi National Congress Support Foundation http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG ISP-IQO-05-57 3/1/2005 Review of Staffing Embassy Baghdad http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/IQO-04-48 9/1/2004 Review of Cashiering Operations at Embassy Baghdad http://oig.state.gov/oig/lbry/audrpts/

DoS-OIG AUD/IQO-04-47 9/1/2004 Review of Department of State Procurement Competitions to Support the Iraqi Police 
Training Program http://oig.state.gov/oig/lbry/audrpts/

GAO GAO-04-579T 3/18/2004 Recovering Iraq’s Assets: Preliminary Observations on U.S. Efforts and Challenges http://www.gao.gov/docsearch/

GAO GAO-04-746R 5/25/2004 Report on Iraq Transitional Law http://www.gao.gov/docsearch/

GAO GAO-04-869T 6/15/2004 Contract Management: Contracting for Iraq Reconstruction and Global Logistics Support 
(Testimony) http://www.gao.gov/docsearch/

GAO GAO-03-792R 5/15/2003 Rebuilding Iraq http://www.gao.gov/docsearch/

GAO GAO-04-1006 9/14/2004 Foreign Regimes’ Assets: The U.S. Faces Challenges in Recovering Assets, But Has 
Mechanisms That Could Guide Future Assets http://www.gao.gov/docsearch/

GAO GAO-05-431T 3/14/2005 Rebuilding Iraq: Preliminary Observations on Challenges in Transferring Security 
Responsibilities to Iraqi Military and Police http://www.gao.gov/docsearch/

GAO GAO-05-328 3/17/2005 Defense Logistics - High Level DoD Coordination is Needed to Further Improve the 
Management of the Army’s LOGCAP Contract http://www.gao.gov/docsearch/

GAO GAO-05-280R 4/29/2005 Defense Base Act Insurance: Review Needed of Cost and Implementation Issues http://www.gao.gov/docsearch/

GAO GAO-05-233 2/1/2005 Progress in Implementing the Services Acquisition Reform Act (SARA) http://www.gao.gov/docsearch/

GAO GAO-04-605 6/1/2004 Rebuilding Iraq - Fiscal Year 2003 Contract Award Procedures and Management 
Challenges http://www.gao.gov/docsearch/

GAO GAO-04-902R 6/1/2004 Rebuilding Iraq - Resource, Security, Governance, Essential Services, and Oversight Issues http://www.gao.gov/docsearch/

GAO GAO-04-559 4/1/2004 State Department Issues Affecting Iraq National Congress Support Foundation http://www.gao.gov/docsearch/

GAO GAO-05-737 7/28/2005 Rebuilding Iraq: Actions Needed To Improve Use of Private Security Providers http://www.gao.gov/docsearch/

GAO GAO-05-932R 9/7/2005 Rebuilding Iraq: U.S. Assistance for the January 2005 Elections http://www.gao.gov/docsearch/

GAO GAO-05-872 9/7/2005 Rebuilding Iraq: U.S. Water and Sanitation Efforts Need Improved Measures for Assessing 
Impact and Sustained Resources for Maintaining Facilities http://www.gao.gov/docsearch/

GAO GAO-05-876 7/28/2005 Rebuilding Iraq: Status of Funding and Reconstruction http://www.gao.gov/docsearch/
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GAO GAO-04-651T 4/7/2004 UNITED NATIONS Observations on the Oil for Food Program http://www.gao.gov/docsearch/

GAO GAO-04-831R 5/27/2004 Financial Services: Post-hearing Questions Regarding Recovering Foreign Regimes’ Assets http://www.gao.gov/docsearch/

GAO GAO-04-854 7/1/2004 MILITARY OPERATIONS DoD’s Extensive Use of Logistics Support Contracts Requires 
Strengthened Oversight http://www.gao.gov/docsearch/

GAO GAO-04-730T 4/28/2004 UNITED NATIONS  Observations on the Management and Oversight of the Oil for Food 
Program http://www.gao.gov/docsearch/

GAO GAO-04-880T 6/16/2004 UNITED NATIONS  Observations on the Oil for Food Program and Iraq’s Food Security http://www.gao.gov/docsearch/

GAO GAO-04-953T 7/8/2004 UNITED NATIONS  Observations on the Oil for Food Program and Areas for Further 
Investigation http://www.gao.gov/docsearch/

GAO GAO-06-179T 10/18/2005 REBUILDING IRAQ Enhancing Security, Measuring Program Results, and Maintaining 
Infrastructure Are Necessary to Make Significant and Sustainable Progress http://www.gao.gov/docsearch/

GAO GAO-03-1088 9/1/2003 MILITARY OPERATIONS Fiscal Year 2003 Obligations Are Substantial, But May Result in 
Less Obligations Than Expected http://www.gao.gov/docsearch/

GAO GAO-04-305R 12/18/2003 Defense Logistics: Preliminary Observations on the Effectiveness of Logistics Activities 
during Operation Iraqi Freedom (Briefing) http://www.gao.gov/docsearch/

GAO GAO-04-484 4/1/2004 OPERATION IRAQI FREEDOM Long-standing Problems Hampering Mail Delivery Need to 
Be Resolved http://www.gao.gov/docsearch/

GAO GAO-04-562T 3/24/2004 MILITARY PREPOSITIONING Observations on Army and Marine Corps Programs During 
Operation Iraqi Freedom and Beyond http://www.gao.gov/docsearch/

GAO GAO-04-668 5/1/2004 MILITARY OPERATIONS DoD’s Fiscal Year 2003 Funding and Reported Obligations in 
Support of the Global War on Terrorism http://www.gao.gov/docsearch/

GAO GAO-04-915 7/1/2004 MILITARY OPERATIONS Fiscal Year 2004 Costs for the Global War on Terrorism Will 
Exceed Supplemental, Requiring DoD to Shift Funds from Other Uses http://www.gao.gov/docsearch/

GAO GAO-04-1031 9/1/2004 MILITARY PERSONNEL  DoD Needs to Address Long-term Reserve Force Availability and 
Related Mobilization and Demobilization Issues http://www.gao.gov/docsearch/

GAO GAO-05-79 1/1/2005 ARMY NATIONAL GUARD Inefficient, Error-Prone Process Results in Travel Reimbursement 
Problems for Mobilized Soldiers http://www.gao.gov/docsearch/

GAO GAO-05-120 11/1/2004 DEFENSE HEALTH CARE Force Health Protection and Surveillance Policy Compliance Was 
Mixed, but Appears Better for Recent Deployments http://www.gao.gov/docsearch/

GAO GAO-05-201 4/1/2005 INTERAGENCY CONTRACTING Problems with DoD’s and Interior’s Orders to Support 
Military Operations http://www.gao.gov/docsearch/

GAO GAO-05-275 4/1/2005 DEFENSE LOGISTICS Actions Needed to Improve the Availability of Critical Items during 
Current and Future Operations http://www.gao.gov/docsearch/

GAO GAO-05-346T 2/15/2005 UNITED NATIONS Oil for Food Program Audits http://www.gao.gov/docsearch/

GAO GAO-05-392T 3/2/2005 UNITED NATIONS Sustained Oversight Is Needed for Reforms to Achieve Lasting Results http://www.gao.gov/docsearch/

GAO GAO-05-680R 6/27/2005 Opportunities Exist to Improve Future Comprehensive Master Plans for Changing U.S. 
Defense Infrastructure Overseas http://www.gao.gov/docsearch/

GAO GAO-05-125 2/1/2005 MILITARY PAY Gaps in Pay and Benefits Create Financial Hardships for Injured Army 
National Guard and Reserve Soldiers http://www.gao.gov/docsearch/

GAO GAO-05-293 5/1/2005 DEFENSE MANAGEMENT Processes to Estimate and Track Equipment Reconstitution Costs 
Can Be Improved http://www.gao.gov/docsearch/

GAO GAO-05-775 8/11/2005 Defense Logistics: DOD Has Begun to Improve Supply Distribution Operations, but 
Further Actions Are Needed to Sustain These Efforts http://www.gao.gov/docsearch/
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GAO GAO-05-882 9/21/2005 Global War on Terrorism: DOD Needs to Improve the Reliability of Cost Data and Provide 
Additional Guidance to Control Costs http://www.gao.gov/docsearch/

GAO GAO-06-428T 2/8/2006 Rebuilding Iraq: Stabilization, Reconstruction, and Financing Challenges http://www.gao.gov/docsearch/

GAO GAO-06-1094T (GAO-
06-673C) 9/11/2006 Stabilizing Iraq: An Assessment of the Security Situation http://www.gao.gov/docsearch/

GAO GAO-06-788 7/1/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed to Help Achieve U.S. 
Goals http://www.gao.gov/docsearch/

GAO GAO-06-885T 7/18/2006 Global War On Terrorism: Observations on Funding, Costs, and Future Commitments http://www.gao.gov/docsearch/

GAO GAO-06-928R 9/5/2006 Defense Logistics: Changes to Stryker Vehicle Maintenance Support Should Identify 
Strategies for Addressing Implementation Challenges http://www.gao.gov/docsearch/

GAO GAO-06-953T 7/11/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed to Help Achieve U.S. 
Goals and Overcome Challenges http://www.gao.gov/docsearch/

GAO GAO-06-1130T 9/28/2006 Rebuilding Iraq: Continued Progress Requires Overcoming Contract Management 
Challenges http://www.gao.gov/docsearch/

GAO GAO-06-1132 9/1/2006 Iraq Contract Costs: DoD Consideration of Defense Contract Audit Agency’s Findings http://www.gao.gov/docsearch/

GAO GAO-06-274 6/1/2006 Lack of a Synchronized Approach Between the Marine Corps and Army Affected the 
Timely Production and Installation of Marine Corps Truck Armor http://www.gao.gov/docsearch/

GAO GAO-06-330 4/1/2006 Lessons Learned from Oil for Food Program Indicate the Need to Strengthen UN Internal 
Controls and Oversight Activities http://www.gao.gov/docsearch/

GAO GAO-06-697T 4/25/2006 REBUILDING IRAQ: Governance, Security, Reconstruction, and Financing Challenges http://www.gao.gov/docsearch/

GAO GAO-06-711T 5/2/2006 Oil for Food Program Provides Lessons for Future Sanctions and Ongoing Reform http://www.gao.gov/docsearch/

GAO GAO-06-865T 6/13/2006 Actions Still Needed to Improve the Use of Private Security Providers http://www.gao.gov/docsearch/

GAO GAO-07-40 10/16/2006 Rebuilding Iraq: Status of Competition for Iraq Reconstruction Contracts http://www.gao.gov/docsearch/

GAO GAO-07-76 11/13/2006
Global War on Terrorism: Fiscal Year 2006 Obligation Rates Are Within Funding Levels 
and Significant Multiyear Procurement Funds Will Likely Remain Available for Use in 
Fiscal Year 2007

http://www.gao.gov/docsearch/

GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program http://www.gao.gov/docsearch/

GAO GAO-07-308SP 1/9/2007 Securing, Stabilizing, and Rebuilding Iraq: Key Issues for Congressional Oversight http://www.gao.gov/docsearch

GAO GAO-07-385T 1/18/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audit Approach and Findings http://www.gao.gov/docsearch

GAO GAO-07-439T 1/31/2007 Defense Logistics: Preliminary Observations on the Army’s Implementation of its 
Equipment Reset http://www.gao.gov/docsearch

GAO GAO-07-144 2/15/2007 Defense Logistics:  Improved Oversight and Increased Coordination Needed to Ensure 
Viability of the Army’s Prepositioning Strategy http://www.gao.gov/docsearch

GAO GAO-07-426T 2/15/2007 Rebuilding Iraq: Reconstruction Progress Hindered by Contracting, Security, and Capacity 
Challenges http://www.gao.gov/docsearch

GAO GAO-07-582T 3/9/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistical 
Capabilities http://www.gao.gov/docsearch

GAO GAO-07-612T 3/13/2007 Stabilizing Iraq: Factors Impeding the Development of Capable Iraqi Security Forces http://www.gao.gov/docsearch

GAO GAO-07-637T 3/22/2007 Stabilizing Iraq: Preliminary Observations on Budget and Management Challenges of 
Iraq’s Security Ministries http://www.gao.gov/docsearch

GAO GAO-07-444 3/22/2007 Operation Iraqi Freedom:  DoD Should Apply Lessons Learned Concerning the Need for 
Security over Conventional Munitions Storage Sites to Future Operations Planning http://www.gao.gov/docsearch
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GAO GAO-06-1085 9/29/2006 DoD Civilian Personnel: Greater Oversight and Quality Assurance Needed To Ensure Force  
Health Protection and Surveillance for Those Deployed http://www.gao.gov/docsearch

GAO GAO-07-40 10/6/2006 Rebuilding Iraq: Status of Competition for Iraq Reconstruction Contracts http://www.gao.gov/docsearch

GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program http://www.gao.gov/docsearch

GAO GAO-07-145 12/18/2005 Military Operations: High-level DoD Action Needed To Address Long-Standing Problems 
with Management and Oversight of Contractors Supporting Deployed Forces http://www.gao.gov/docsearch

SIGIR 04-001 6/25/2004 Coalition Provisional Authority Coordination of Donated Funds http://www.sigir.mil/audits/Default.aspx

SIGIR 04-002 6/25/2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, 
Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 04-003 6/25/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton http://www.sigir.mil/audits/Default.aspx

SIGIR 04-004 7/28/2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of 
the Coalition Provisional Authority http://www.sigir.mil/audits/Default.aspx

SIGIR 04-005 7/23/2004 Award of Sector Design-Build Construction Contracts http://www.sigir.mil/audits/Default.aspx

SIGIR 04-006 7/21/2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts http://www.sigir.mil/audits/Default.aspx

SIGIR 04-007 7/26/2004 Oil For Food Cash Controls for the Office of Project Coordination in Erbil, Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 04-008 7/30/2004 Coalition Provisional Authority Control Over Seized and Vested Assets http://www.sigir.mil/audits/Default.aspx

SIGIR 04-009 7/28/2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the 
Development Fund for Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 04-011 7/26/2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional 
Authority in Baghdad http://www.sigir.mil/audits/Default.aspx

SIGIR 04-013 7/27/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including 
Contract Award http://www.sigir.mil/audits/Default.aspx

SIGIR 05-001 10/22/2004 Coalition Provisional Authority Control of Appropriated Funds http://www.sigir.mil/audits/Default.aspx

SIGIR 05-002 10/25/2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in 
Kuwait http://www.sigir.mil/audits/Default.aspx

SIGIR 05-003 11/23/2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract http://www.sigir.mil/audits/Default.aspx

SIGIR 05-004 1/30/2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process http://www.sigir.mil/audits/Default.aspx

SIGIR 05-005 4/20/2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defence Services 
Limited http://www.sigir.mil/audits/Default.aspx

SIGIR 05-006 4/30/2005 Control of Cash Provided to South-Central Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 05-007 4/30/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files http://www.sigir.mil/audits/Default.aspx

SIGIR 05-008 4/30/2005 Administration of Contracts Funded by the Development Fund for Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 05-009 7/8/2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After 
June 28, 2004 http://www.sigir.mil/audits/Default.aspx

SIGIR 05-010 7/26/2005 Interim Briefing to the Project and Contracting Office - Iraq and the Joint Contracting 
Command - Iraq on the Audit of the Award Fee Process http://www.sigir.mil/audits/Default.aspx

SIGIR 05-011 7/26/2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq 
Relief and Reconstruction Fund http://www.sigir.mil/audits/Default.aspx

SIGIR 05-012 7/22/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project 
Management - Construction Quality Assurance http://www.sigir.mil/audits/Default.aspx

SIGIR 05-013 9/9/2005 Controls over Equipment Acquired by Security Contractors http://www.sigir.mil/audits/Default.aspx

SIGIR 05-014 10/13/2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004 http://www.sigir.mil/audits/Default.aspx

SIGIR 05-015 10/25/2005 Management of Rapid Regional Response Program Grants in South-Central Iraq http://www.sigir.mil/audits/Default.aspx
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SIGIR 05-016 10/26/2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon 
Police Academy http://www.sigir.mil/audits/Default.aspx

SIGIR 05-017 10/25/2005 Award Fee Process for Contractors Involved In Iraq Reconstruction http://www.sigir.mil/audits/Default.aspx

SIGIR 05-018 10/21/2005 Management of Iraq Relief and Reconstruction Fund Program: Acquisition of Armored 
Vehicles Purchased Through Contract W914NS-05-M-1189 http://www.sigir.mil/audits/Default.aspx

SIGIR 05-019 9/30/2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract 
DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc. http://www.sigir.mil/audits/Default.aspx

SIGIR 05-020 10/26/2005 Management of the Contracts, Grant, and Micropurchases Used To Rehabilitate the 
Karbala Library http://www.sigir.mil/audits/Default.aspx

SIGIR 05-021 10/24/2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete 
Estimate Reporting http://www.sigir.mil/audits/Default.aspx

SIGIR 05-022 10/24/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs http://www.sigir.mil/audits/Default.aspx

SIGIR 05-023 1/23/2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 05-024 1/23/2006 Management of the Mansuria Electrical Reconstruction Project http://www.sigir.mil/audits/Default.aspx

SIGIR 05-025 1/23/2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 http://www.sigir.mil/audits/Default.aspx

SIGIR 05-026 1/27/2006 Fact Sheet on the Use of the $50 Million Appropriation to Support the Management and 
Reporting of the Iraq Relief and Reconstruction Fund http://www.sigir.mil/audits/Default.aspx

SIGIR 05-027 1/27/2006 Methodologies For Reporting Cost-To-Complete Estimates http://www.sigir.mil/audits/Default.aspx

SIGIR 05-028 1/24/2006 GRD-PCO Management Of The Transfer Of IRRF-Funded Assets To The Iraqi Government http://www.sigir.mil/audits/Default.aspx

SIGIR 05-029 1/26/2006 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities http://www.sigir.mil/audits/Default.aspx

SIGIR 06-001 4/24/2006 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq 
Reconstruction Management System http://www.sigir.mil/audits/Default.aspx

SIGIR 06-002 2/3/2006 Prompt Payment Act: Analysis Of Expenditures Made From The Iraq Relief and 
Reconstruction Fund http://www.sigir.mil/audits/Default.aspx

SIGIR 06-003 4/28/2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq 
Relief and Reconstruction Fund http://www.sigir.mil/audits/Default.aspx

SIGIR 06-004 4/28/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, October through 
December 2005 http://www.sigir.mil/audits/Default.aspx

SIGIR 06-005 4/28/2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management 
and Control of the Development Fund for Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 06-006 4/2/2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government http://www.sigir.mil/audits/Default.aspx

SIGIR 06-007 4/29/2006 U.S. Agency for International Development: Management of the Transfer of Iraq Relief 
and Reconstruction Fund Projects to the Iraqi Government http://www.sigir.mil/audits/Default.aspx

SIGIR 06-008 4/28/2006 Development Fund for Iraq–Cash Accountability Review: Joint Area Support Group-
Central http://www.sigir.mil/audits/Default.aspx

SIGIR 06-009 4/28/2006 Review of Task Force Shield Programs http://www.sigir.mil/audits/Default.aspx

SIGIR 06-010 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the 
Iraqi Armed Forces Seized Assets Fund http://www.sigir.mil/audits/Default.aspx

SIGIR 06-011 4/29/2006 Management of the Primary Healthcare Centers Construction Projects http://www.sigir.mil/audits/Default.aspx

SIGIR 06-012 4/28/2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-
Central/Fallujah http://www.sigir.mil/audits/Default.aspx

SIGIR 06-013 4/28/2006 Briefing to the International Advisory and Monitoring Board for Iraq:  Management 
Controls Over the Development Fund for Iraq http://www.sigir.mil/audits/Default.aspx
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SIGIR 06-014 7/27/2006 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure 
(Classified) http://www.sigir.mil/audits/Default.aspx

SIGIR 06-015 4/28/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents http://www.sigir.mil/audits/Default.aspx

SIGIR 06-016 4/4/2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare 
Centers Associated with Parsons Global Services, Contract Number W914NS-04-D-0006 http://www.sigir.mil/audits/Default.aspx

SIGIR 06-017 7/28/2006 Transition of Iraqi Relief and Reconstruction Fund Projects to the Iraqi Government http://www.sigir.mil/audits/Default.aspx

SIGIR 06-018 7/1/2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s 
Bureau of International Narcotics and Law Enforcement Affairs as of December 31, 2005 http://www.sigir.mil/audits/Default.aspx

SIGIR 06-019 7/28/2006 Review of the Use of Definitization Requirements for Contracts Supporting 
Reconstruction in Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 06-020 7/28/2006 Review of the Advanced First Responder Network http://www.sigir.mil/audits/Default.aspx

SIGIR 06-021 7/28/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program http://www.sigir.mil/audits/Default.aspx

SIGIR 06-023 7/28/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, January Through 
March 2006 http://www.sigir.mil/audits/Default.aspx

SIGIR 06-024 7/26/2006 Joint Cash Count - Iraq National Weapons Card Program http://www.sigir.mil/audits/Default.aspx

SIGIR 06-025 7/28/2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers 
Associated with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006 http://www.sigir.mil/audits/Default.aspx

SIGIR 06-026 7/31/2006 Review of the U.S. Agency for International Development’s Management of the Basrah 
Children’s Hospital Project http://www.sigir.mil/audits/Default.aspx

SIGIR 06-028 10/23/2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts http://www.sigir.mil/audits/Default.aspx

SIGIR 06-029 1/30/2007 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 
0338, For The  Iraqi Police Training Program Support http://www.sigir.mil/audits/Default.aspx

SIGIR 06-030 1/30/2007 Status of Medical Equipment and Other Non-Construction Items Purchase for Primary 
Healthcare Centers http://www.sigir.mil/audits/Default.aspx

SIGIR 06-031 10/27/2006 Management of the Iraqi Interim Government Fund http://www.sigir.mil/audits/Default.aspx

SIGIR 06-032 10/28/2006 Iraqi Security Forces: Review of Plans to Implement Logistics Capabilities http://www.sigir.mil/audits/Default.aspx

SIGIR 06-033 10/28/2006 U.S. Department of Defense Using The Iraq Relief and Reconstruction Fund http://www.sigir.mil/audits/Default.aspx

SIGIR 06-034 10/29/2006 Status of the Provincial Reconstruction Team Program in Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 06-035 10/26/2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings By the Logistics 
Civil Augmentation Program (LOGCAP) Contractor http://www.sigir.mil/audits/Default.aspx

SIGIR 06-036 1/29/2007 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI) http://www.sigir.mil/audits/Default.aspx

SIGIR 06-037 9/22/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction 
Fund (IRRF2) http://www.sigir.mil/audits/Default.aspx

SIGIR 06-038 9/27/2006 Unclassified Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect 
Its Energy Infrastructure http://www.sigir.mil/audits/Default.aspx

SIGIR 06-039 1/29/2007 Review of USAID/Behtel National, Inc., Property Management Controls for Contract SPU-
C-00-04-00001-00 http://www.sigir.mil/audits/Default.aspx

SIGIR 06-040 1/30/2007 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2) http://www.sigir.mil/audits/Default.aspx

SIGIR 06-043 1/30/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements http://www.sigir.mil/audits/Default.aspx

SIGIR 06-044 1/30/2007 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities http://www.sigir.mil/audits/Default.aspx

SIGIR 06-045 1/30/2007 Status of Ministerial Capacity Development in Iraq http://www.sigir.mil/audits/Default.aspx

SIGIR 07-002 4/1/2007 Status of the Advanced First Responder Network http://www.sigir.mil/audits/Default.aspx
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All Completed Audits by All Agencies as of 4/19/2007
Agency Report Number Date Report Title WebLink

SIGIR 07-006 4/1/2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 
2006 http://www.sigir.mil/audits/Default.aspx

SIGIR 07-012 4/1/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 
Department of State http://www.sigir.mil/audits/Default.aspx

SIGIR 07-013 4/1/2007 Sustainment of the Advanced First Responder Network (Restricted) http://www.sigir.mil/audits/Default.aspx

Treasury OIG OIG-06-029 3/23/2006 Review of Treasury Activities for Iraq Reconstruction http://www.treas.gov/inspector-general/audit-reports/

USAAA A-2006-0090-ALE 3/31/2006 Follow-up Audit II of the Commander’s Emergency Response Program and Quick 
Response Fund https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0047-ALL 1/11/2006 Base Closure Process in the Iraq Area of Operations https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2005-0332-ALE 9/30/2005 Follow-up of Commander’s Emergency Response Program (CERP) and Quick Response 
Fund (QRF) https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2004-0305-FFG 5/18/2004 Time Sensitive Report, Audit of Vested and Seized Assets, Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2004-0438-AML 8/12/2004 Definitization of Task Orders for LOGCAP https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2005-0043-ALE 11/24/2004 LOGCAP Kuwait https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2005-0095-FFG 2/16/2005 Vested & Seized Assets, Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2005-0078-FFG 3/2/2005 Coalition Provisional Authority Travel Procedures https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2005-0194-ALA 5/26/2005 Project Management Support of Iraq Reconstruction PCO https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2005-0173-ALE 5/2/2005 Commanders’ Emergency Response Program and Quick Response Fund https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0046-ALA 1/31/2006 Audit of Fund Accountability for Iraq Relief and Reconstruction Fund-2 (IRRF2) https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0081-ALL 3/17/2006 Unliquidated Obligations, Audit of Logistics Civil Augmentation Program Operations in 
Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0083-ALL 3/21/2006 Retrograde Operations (Task Order 87)-- Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0091-ALL 4/4/2006 Theater Transportation Mission (Task Order 88)-- Audit of Logistics Civil Augmentation 
Program Operations in Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0099-ALL 4/25/2006 Program Management in the Iraq Area of Operations-- Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0158-ALL 7/11/2006
Report on Class IX (Aviation) Warehouse Staffing, Camp Anaconda, Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi Freedom (Project 
A-2006-ALL-0264.001), Audit Report

https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0168-ALL 8/4/2006 Report on the Subsistence Prime Vendor Contract, Audit of Logistics Civil Augmentation 
Program Operations in Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0233-ALL 9/22/2006 Clothing Issue Facilities, Audit of Logistics Civil Augmentation Program Operations in 
Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0246-ALL 9/27/2006
Audit of the Cost-Effectiveness of Transitioning Task Order 66 - Kuwait Naval Base 
Camp Support From Contingency to Sustainment Contracting, Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom – Phase II

https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0253-ALL 9/28/2006
Audit of the Cost-Effectiveness of Transitioning the General Support Supply Support 
Activity (Task Order 87) From Contingency to Sustainment Contracting, Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0254-ALL 9/29/2006 Audit of the Procedures for Transferring Property During the Base Closure Process in 
Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0040-All 1/16/2007 Procedures for Managing the Overaged Reparable Items List at the Tactical Wheeled 
Vehicle Refurbishment https://www.aaa.army.mil/schedule/ProjectProducts.asp
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All Completed Audits by All Agencies as of 4/19/2007
Agency Report Number Date Report Title WebLink

USAAA A-2007-0093-ALL 3/9/2007 Audit of Logistics Civil Augmentation Program Operations in Support of Operation Iraqi 
Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0104-ALL 3/23/2007 Audit of Logistics Civil Augmentation Program Operations in Support of Operation Iraqi 
Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0011-ALL 11/16/2006 Nontactical Vehicle Usage in the Iraq Area of Operations, Audit of Logistics Civil 
Augmentation Program Operations in Support of operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0019-ALL 11/21/2006 Distribution Functions, Audit of Logistics Civil Augmentation Program Operations in 
Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-ALL-0329 Audit of U.S. Army Contracting Command Southwest Asia-Kuwait https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0011-ALL 11/16/2006 Nontactical Vehicle Usage in the Iraq Area of Operations, Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0019-ALL 11/21/2006 Distribution Functions, Audit of Logistics Civil Augmentation Program Operations in 
Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAID-OIG E-267-7-001-D 11/5/2006 Audit of USAID’s/Iraq’s Civil Society Activities http://dec.usaid.gov/

USAID-OIG E-267-07-002-P 1/22/2007 Audit of USAID/Iraq’s Agriculture Reconstruction and Development Program http://dec.usaid.gov/

USAID-OIG E-267-07-003 2/4/2007 Follow-up Audit of USAID/Iraq’s Education Activities http://dec.usaid.gov/

USAID-OIG E-267-06-004-P 8/16/2006 Audit of USAID’S Transition Initiatives in Iraq http://dec.usaid.gov/

USAID-OIG E-267-05-003-P 6/29/2005 Iraq’s Electrical Generation Activities http://dec.usaid.gov/

USAID-OIG E-267-05-004-P 6/30/2005 Iraq’s Water/Sanitation Activities http://dec.usaid.gov/

USAID-OIG E-266-04-001-P 3/19/2004 Audit of USAID’s Results Data for its Education Activities in Iraq http://dec.usaid.gov/

USAID-OIG A-000-04-003-P 5/19/2004 Capping Report on Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Iraq Phase I Contracts http://dec.usaid.gov/

USAID-OIG E-266-04-002-P 6/3/2004 Audit of USAID/Iraq’s Infrastructure Reconstruction and Rehabilitation Program http://dec.usaid.gov/

USAID-OIG E-266-04-003-P 8/6/04 Audit of USAID’s compliance with Federal Regulations in Awarding the Iraq Phase II 
Reconstruction and Rehabilitation, Program Advisors and Oversight Contract 98145.452

USAID-OIG E-266-04-004-P 9/20/2004 Audit of USAID’s Iraq’s Economic Reform Program http://dec.usaid.gov/

USAID-OIG A-000-04-004-P 9/23/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding Iraq Basic Education 
Phase II Contract http://dec.usaid.gov/

USAID-OIG A-267-05-005-P 1/6/2005 Audit of USAID’s Compliance with Fed. Regulations in Awarding the Contract to Kroll 
Security Services Inc. http://dec.usaid.gov/

USAID-OIG E-267-05-001-P 1/31/2005 Audit of USAID/Iraq’s Community Action Program http://dec.usaid.gov/

USAID-OIG E-267-05-002-P 2/28/2005 Audit of USAID/Iraq’s Health System Strengthening Contract Activities http://dec.usaid.gov/

USAID-OIG E-267-05-005-P 9/27/2005 USAID/Iraq’s Cash Control Procedures http://dec.usaid.gov/

USAID-OIG E-267-06-002-P 2/16/2006 Audit of USAID/Iraq’s Non-Expendable Property http://dec.usaid.gov/
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irrf � mAJor contrActS
In April 2003, the Congress created the Iraq 
Relief and Reconstruction Fund (IRRF 1), 
appropriating $2.475 billion. The reconstruc-
tion funds appropriated under Public Law 
(P.L.) 108-11 were used to support relief and 
reconstruction operations that provided imme-
diate support to the people of Iraq, including 
capital improvements to Iraq’s infrastruc-
ture. The original IRRF allocation authorized 
U.S. funds for reconstruction to be executed 
across five agencies: U.S. Agency for Interna-
tional Development (USAID), Department of 
Defense, Department of State, Department of 
Treasury, and the Department of Health and 
Human Services. 

u.S. Agency for international  
development
USAID received two-thirds of the IRRF1 
appropriation. On April 20, 2007, USAID pro-
vided SIGIR a list with the total number of job 
orders issued under its IRRF I infrastructure 
contract. For a summary of these Bechtel I job 
orders, see Table N-1.1

IRRF 1 was also used to fund several addi-
tional sectors. For a summary of USAID goals 
in these sectors, see Table N-2.

department of defense
task ForCe restore IraqI eleCtrICIty
Task Force Restore Iraqi Electricity (RIE)was 
used to “maintain momentum for several criti-
cal electricity projects.”2 Task Force RIE assist-

ed the Iraqi Ministry of Electricity by “restor-
ing transmission lines, improving or replacing 
switching facilities, and restoring more than 30 
different power generation projects.”3 

A major goal of Task Force RIE was to sup-
port the delivery of reliable and consistent elec-
trical power. As of January 1, 2004, the portion 
of Task Force RIE funded from the IRRF 1 
comprised 23 projects. Table N-3 shows the 
projects funded with IRRF 1 money, and Table 
N-4 shows the complete list of Task Force RIE 
projects, funded by all monies.

In Feburary 2004, an additional $265 mil-
lion was incorporated into the RIE program to 
bridge the award and mobilization of the PMO 
IDIQ contracts. Table N-5 lists the bridging 
projects.

task ForCe restore IraqI oIl 
Task Force Restore Iraqi Oil (RIO) assisted the 
Iraqi Ministry of Oil in “developing, maintain-
ing, and protecting” the oil exportation and 
refining system in Iraq.4 USACE issued ten 
task orders; half were funded with DFI.5 Task 
Force RIO was contracted on March 8, 2003. 

Task Force RIO had several key goals: 
restoring the pipeline crossing at the Tigris 
River (Al-Fatah crossing), installing 50-km 
pipeline from Kirkuk to the Tigris River, and 
installing emergency back-up electrical genera-
tors at refineries and water utilities. For a sum-
mary of Task Force RIO, see Table N-6.

1 USAID, Section C – Description/Specifications/Statement of Work: Revitalization of Iraqi Schools and Stabilization of Education, March 2003, p. 
C-5.

2 OMB, Report to Congress Pursuant to Section 1506 of the Emergency Wartime Supplemental Appropriations Act, 2003: Update Report on United 
States Strategy for Relief and Reconstruction in Iraq, October 14, 2003, p. 16.

3 McGuiness, John J., “Contracting to Rebuild a Nation: The Roles and Responsibilities of U.S. Contracting Activities in Iraq,” March 18, 2005. 
4 McGuiness, John J., “Contracting to Rebuild a Nation: The Roles and Responsibilities of U.S. Contracting Activities in Iraq,” March 18, 2005.
5 Crowe, Chizek, “Update Report of Agreed-Upon Procedures regarding the Settlement between U.S. Army Corps of Engineers and Kellogg Brown & 

Root,” November 16, 2006, p. 8.
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USAID Bechtel I Job Orders

Project 
Count

Bechtel Job Order # 
/ Amendments - All 
projects are Closed Title

Job Order 
Cost ($USD)

Project 
Start

Project 
Substantially 
Complete

1 JO-04-012-02 Basrah University Material Testing Laboratory $559,937 5/8/2004 9/27/2004

2 JO-04-011-02 Basrah Sewage Collection System $6,579,875 2/7/2004 12/13/2004

3 JO-04-010-03 Karbala Al Hussein Water Treatment Plant $4,641,660 1/19/2004 11/20/2004

4 JO-04-009-05 Diyala and Salah al-Din Water Prov. (Dujayl WTP) $5,082,000 1/31/2004 5/26/2005

5 JO-04-008-02 Kirkuk Unified Water Treatment Plant $5,000,000 4/19/2004 12/17/2004

6 JO-04-007-02 Umm Qasr New Standby Generators $2,138,029 1/26/2004 5/4/2004

7 JO-04-006-03 Rustimiyah 3 WWTP $13,414,000 12/272003 4/16/2005

8 JO-04-005-06 South Baghdad generating plant $44,691,414 11/15/2003 12/13/2004

9 JO-04-004-04 400 KV transmission line $17,702,120 11/8/2003 6/1/2004

10 JO-04-003-03 Basrah Airport WTP $877,367 11/15/2003 11/11/2004

11 JO-04-002-02 PM Oversight for CPA Funded Baghdad Wastewater Program $3,500,000 10/27/2003 5/7/2005

12 JO-04-001-04 Restoration of BSR Sewage Treatment Plant $777,434 11/15/2003 10/11/2004

13 JO-03-069-03 Technical Services to Support New Track Construction from Umm 
Qasr to Shuaiba Junction $1,433,895 07/25/2003 12/31/2004

14 JO-03-068-04 Mosul Water and Sewer Remedial Work $11,600,000 9/12/2003 4/2/2005

Canceled JO-03-067-01 Wat Gen Point Source Generation for Water Treatment in 
Baghdad Canceled Canceled Canceled

15 JO-03-066-03 Basrah International Airport Generators for Heating, Ventilating, 
and Air Conditioning (HVAC) $157,417 9/4/2003 7/21/2004

16 JO-03-065-02 Umm Qasr Custom House and Passenger Terminal Refurbishment $353,640 9/72003 2/29/2004

17 JO-03-064-02 Basrah International Airport Restoration of East Fire Station $113,620 8/26/2003 3/6/2004

18 JO-03-063-03 Outage Support Program $691,402 8/14/2003 6/30/2004

19 JO-03-062-03 Generation Support Program $4,850,208 8/16/2003 11/18/2004

20 JO-03-061-02 UNDP Program for Electrical Power System $998,892 8/16/2003 2/29/2004

21 JO-03-060-09 Kirkuk Substation Combustion Turbines $205,159,413 8/17/2003 11/29/2005

22 JO-03-059-03 Basrah International Airport Land Based Radio System $680,677 8/16/2003 5/10/2004

23 JO-03-058-04 BIAP Air Traffic Control Center $848,258 8/16/2003 2/5/2005

24 JO-03-057-06 Crude Oil Treatment Systems at Al Qudas and Baiji $3,570,000 8/15/2003 7/20/2004

25 JO-03-056-06 BIAP Restoration of Substation No. 1 $755,022 8/15/2003 3/10/2005

26 JO-03-055-03 An Najaf Sewage Treatment Plant Restoration $5,550,000 9/1/2003 2/12/2005

27 JO-03-054-05 Heat Exchangers at Hartha, Shuaibah, Najibiyah and Khor Az 
Zubair Gen Stations $2,400,092 8/20/2003 3/31/2005

28 JO-03-053-05 Baiji Power Plant Units 1, 2, 3, 4, 6 $21,123,350 8/11/2003 8/31/2004

29 JO-03-052-02 Umm Qasr Brackish Water System $57,200 8/15/2003 12/18/2003

30 JO-03-051-04 Basrah International Airport Perimeter Fencing $759,801 8/15/2003 3/27/2004

31 JO-03-050-03 Umm Qasr Port Repair Toilet Blocks $104,709 8/7/2003 4/17/2004

Canceled JO-03-049-01 Basrah International Airport Emergency Work On Call Canceled Canceled Canceled

Canceled JO-03-048-01 Baghdad Sewage Pump Stations Canceled Canceled Canceled

32 JO-03-047-04 Baghdad Area Emergency Parts & Material for Power Gen Plants $1,410,000 8/5/2003 2/17/2005

33 JO-03-046-03 A/C for Power Generating $414,665 8/5/2003 6/21/2004

34 JO-03-045-04 Repair Umm Qasr substations $264,753 8/2/2003 3/24/2004

35 JO-03-044-07 Shark-Dijla Water Treatment Plant $20,627,000 8/1/2003 5/10/2005

36 JO-03-043-02 Repair of Firewater System at Umm Qasr $144,279 7/28/2003 3/24/2004

37 JO-03-042-04 Kherkh Sewage Treatment Plant $5,675,479 8/1/2003 6/6/2004

38 JO-03-041-03 Evaluation and Reinstatement of Existing Port Owned Floating 
Equipment (Iraqi Dredges) $358,870 8/9/2003 4/3/2004
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USAID Bechtel I Job Orders

Project 
Count

Bechtel Job Order # 
/ Amendments - All 
projects are Closed Title

Job Order 
Cost ($USD)

Project 
Start

Project 
Substantially 
Complete

39 JO-03-040-02 Basrah International Airport Preparation for Commercial 
Operations $750,501 8/1/2003 8/30/2003

40 JO-03-039-02 Umm Qasr New Port Administration Building $402,428 8/1/2003 2/14/2004

41 JO-03-038-04 Demolition and Reconstruction of Tikrit Bridge $2,900,920 8/1/2003 9/17/2004

42 JO-03-037-08 Doura Power Plant Rehab Units 5 & 6 $88,590,100 8/1/2003 6/15/2005

Canceled JO-03-036-03 Basrah Region Potable Water Pump Station Restoration Canceled Canceled Canceled

Canceled JO-03-035-01 Najibiyah Transformer Cooling System Repair or Replacement Canceled Canceled Canceled

43 JO-03-034-05 Rustimiyah South Sewage Treatment Plant $5,858,083 8/1/2003 2/13/2005

44 JO-03-033-02 Sweet Water Canal Cleanup $10,916,288 9/1/2003 12/13/2004

45 JO-03-032-04 Iraqi Republi Railway North of Umm Qasr 56 K $9,347,500 7/25/2003 12/31/2004

46 JO-03-031-02 Khazir Bridge Demo & Reconstruct aka Kharza $1,641,451 8/15/2003 5/5/2004

47 JO-03-030-02 Al Mat Highway Bridge $1,264,264 8/1/2003 3/1/2004

48 JO-03-029-04 Karbala STP Restoration $1,197,902 8/1/2003 12/9/2004

49 JO-03-028-04 Najaf Water Tx Plant $4,493,000 8/1/2003 2/12/2005

50 JO-03-027-04 Diwaniya STP Restoration $2,182,933 8/1/2003 12/19/2004

51 JO-03-026-04 Basrah Water Supply Mains $1,735,459 8/1/2003 11/3/2004

52 JO-03-025-02 Restoration of Basrah Water Filtration Plants $19,346,954 8/1/2003 12/9/2004

53 JO-03-024-04 Hilla Sewage Treatment Plant $2,358,804 8/1/2003 12/11/2004

54 JO-03-023-02 Telecom Terrestrial Network $6,722,000 6/25/2003 9/8/2004

55 JO-03-022-04 Telecom Subscriber Service $32,343,417 6/25/2003 3/13/2004

56 JO-03-021-02 BIAP Preparation for Commercial Operations $1,006,016 6/25/2003 1/29/2004

Canceled JO-03-020-01 Restoration of 400 KV Transmission System Canceled Canceled Canceled

57 JO-03-019-02 BIAP On Call Repair Terminal C $662,288 6/17/2003 12/30/2003

58 JO-03-018-02 Hwy 10 Bridge Demo $366,864 6/15/2003 8/4/2003

59 JO-03-017-04 BIAP VSAT & VHF System for ATM $2,669,860 6/4/2003 3/1/2004

60 JO-03-016-02 BIAP Parking & Checkpoint Facility $691,353 6/14/2003 1/30/2004

61 JO-03-015-04 Safwan Water Pumping Station $301,854 6/10/2003 1/9/2004

62 JO-03-014-04 Schools, Clinics, Selected Government Buildings $49,876,144 6/9/2003 5/15/2004

63 JO-03-013-01 BIAP Satellite and Wireless Telecom Systems $722,746 6/5/2003 9/17/2003

64 JO-03-012-03 BIAP PABX and Hardware Telecom Systems $398,302 6/5/2003 4/1/2004

65 JO-03-011-04 Power Station Water Treatment $8,886,280 5/28/2003 4/30/2005

66 JO-03-010-02 Umm Qasr Port - Removal of Sunken Wrecks $9,368,240 6/1/2003 11/16/2003

67 JO-03-009-02 Umm Qasr Port Security Infrastructure $1,136,309 5/28/2003 10/302003

68 JO-03-008-08 BIAP 5MVA Electric Generation $11,779,149 5/27/2003 9/11/2005

69 JO-03-007-03 Ar Rutbah 2 (Al Mat) Emergency Bridge Bypass $300,000 5/22/2003 6/10/2003

70 JO-03-006-02 Transmission Line Repair Parts & Elec Test Equipment $305,036 5/20/2003 9/2/2004

71 JO-03-005-17 Bucket Em Action Work Authorizations $745,354 5/20/2003 9/15/2004

72 JO-03-004-04 Start up Umm Qasr Grain Facility $1,801,552 5/15/2003 11/29/2003

73 JO-03-003-03 Umm Qasr Grain 5MVA Gen & 16 Emerg Gens $5,941,652 5/12/2003 5/1/2004

74 JO-03-002-03 Boiler Water Chemicals etc for Al Musayyib and Baghdad Power $239,142 4/24/2003 3/8/2004

75 JO-03-001-03 Umm Qasr Dredging Phase 2 $15,933,514 5/6/2003 10/22/2003

Total    $700,250,137    

Source: USAID, response to SIGIR, April 21, 2007.

Table N-1
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Additional IRRF 1 Contract Deliverables 
Sector Summary of USAID Statement of Work Deliverables

Local Governance

Develop census
Create voter register
Develop legal framework for elections
Develop framework that decentralizes authority to local governments 
Build competent, responsive, and accountable government

Education Deliver 2.1 million student kits (to 12,500 schools) within six months
Provide materials, equipment and supplies that meet appropriate standards

Health Systems
Complete health care provider payroll
Make advanced medical and surgical care available in 21 cities
Basic health care available to 12.5 million people within 6 months of entry into permissive area

Airport 
Administration

Provide one assessment report per airport
Create one work plan per airport
Create preparedness plan per airport
Provide monthly airport operations and management reports

Economic Recovery

Promote rapid, broad-based economic growth through improved policy
Implement a Competitive Initiative (develop exports, strengthen firms, generate jobs)
Assess SOEs for potential market value
Identify capable local lending institutions
Identify micro-credit lending facility
Develop and implement road map to assure phased cessation of Oil for Food

Agriculture 
Development

Increase local/export sales by $50 million
20% production increase of commodities (wheat, barley)
Expand irrigated areas by 25%
20% increase of agriculture production

Iraqi Seaport 
Assessment

Provide port assessment
Provide two work plans for port operation and improvement
Create one preparedness plan
Provide port operations and management monthly report

Note: Goals and objectives listed above are taken directly from USAID’s Statements of Work.  
These goals and objectives represent a summary of intended work under the statements of work.

Table N-2

Results from Task Force RIE
Project Results

4 Mobile Generator Units at Baiji: 80 MW on the grid

2 Gas Turbine generators at Baiji: 180 MW on the grid

Rehab of units 5, 6 at Dibis: 62 MW on the grid

1 Gas Turbine Generator at Hilla: 18 MW on the grid subject to gas pressure, which will be fixed when the project is 
completed

8 industrial sites in North Iraq: 75 MW on the grid

Rehab of unit number 4 at Khor Zubayr: 52 MW on the grid

Rehab of unit number 2 at Najaf: 52 MW on the grid

SDMO generators located across Iraq: 200 MW on the grid

400-kV lines repaired/rebuilt and energized:
• Baghdad to Haditha: 223 km, replaced 246 towers of 504 total; enabled approx. 350 MW of power from Haditha 

Dam to reach the national grid
• Baghdad West to Baiji: 230 km, replaced 68 towers of 504 total 
• Baghdad South to Baghdad East: 50 km, replaced 81 towers of 140 total
• Hartha to Qut: 360 km, replaced 297 towers of 750 total
• Baghdad South to Diwaniyah: 135 km, replaced 27 towers of 290 total 

SCADA system for 400/132 kV substations in Baghdad

Rehab of 3 control stations for 33/11 kV substation SCADA system

33/11 kV Substation SCADA system for 1/3 of Baghdad

Rehab of 9 Critical 33/11 kV substations

Laid the groundwork for the Logistics Management System (Maximo) for parts and maintenance of power plants and 
storage yards throughout Iraq

Equipped and paid 1,500 EPSS officers for 1 year

Source: GRD, response to SIGIR, April 6, 2007. Results provided to SIGIR from GRD.

Table N-3
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Task Force RIE Project List
Project Number Project

6N
Rehabilitation of units #4, 5, and 6 at DIBIS 
Start Date: Unit 4 (11/20/2003), Units 5&6 (9/26/2003)
Completion Date: Unit 5 (2/10/2004), Unit 6 (12/28/2003)

5S
Rehabilitation of units #2 and 4 at Khor al-Zubair – 126 MW ($5M)
Start Date: Unit 2 (11/15/2003), Unit 4 (9/26/2003)
Completion Date: Unit 4 (2/3/2004)

7C
Rehabilitation of Unit #2 at Najaf – 63 MW
Start Date: 9/26/2003
Completion Date: 2/18/2004

2

Rehabilitation of SDMO Generator Units: 270 MW 
Rehabilitation of existing diesel generation belonging to the Ministry of Trade at grain 
warehouses throughout Iraq. The generators were already connected to the national grid but 
were unserviceable.
Start Date: 9/26/2003
Completion Date: 2/18/2004

3N
New Generation: North – 8 Industries – 78 MW
Start Date: 9/26/2003
Completion Date: 1/31/2004

30S
New Generation: Nassriya – 40 MW (Frame 6 Generator installed)
Start Date: 10/26/2003

8C
New Generation: Hilla – 25 MW
Start Date: 10/4/2003
Completion Date: 3/31/2004

9S
New Generation: Buzurgan – 43 MW (LM6000)
Start Date: 10/26/2003

31C
New Generation: Qudas 3&4 (250 MW – Frame 9 generator)
Start Date: 10/26/2003

4C
New Generation: Qudas 5-8 (172 MW)
Start Date: 9/26/2003

28N
New Generation: Baiji Mobile – 184 MW (Units 1A&B, 2A&B, 3A&B, 4A&B)
Start Date: 9/26/2003
Completion Date: Units 1A&B (3/31/2004), Unit 3B (2/25/2004), Units 4A&B (3/18/2004)

36N

Repair/convert Baiji GT Unit 2 – 159 MW (conversion of units 1&2 from diesel to heavy fuel oil, 
repair fire damaged Unit #2)
Start Date: 9/26/2003
Completion Date: Unit 1 (3/18/2004), Unit 2 (4/18/2004)

35N
New Generation: Baiji Gas 3&4 (318 MW – consisting of two Siemens 159 MW generators) 
Start Date: 11/24/2003

26
Back-Up Generators: 200 MW (Japanese Generator Sets)
Start Date: 9/26/2003

13C
400kV Line from Baghdad South to Diwaniyah (27 towers; 810 km of wire)
Start Date: 9/26/2003
Completion Date: 1/24/2004

33C
400kV Line from Baghdad South to Baghdad East (81 towers; 300 km of wire)
Start Date: 10/26/2003
Completion Date: 3/11/2004

12N
400kV Line from Baghdad West to Baiji (66 towers; 1506 km of wire)
Start Date: 9/26/20
Completion Date: 3/27/2004

16S
400kV Line from Baghdad to Basrah (293 towers; 2100 km of wire)
Start Date: 9/26/2003
Completion Date: 3/8/2004

11N
400kV Line from Baghdad West to Haditha (236 towers; 1338 km of wire)
Start Date: 9/26/2003
Completion Date: 4/6/2004

14C
400/132 kV SCADA – Iraq – Phase I Only
Start Date: 9/26/2003
Completion Date: 1/15/2004
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Task Force RIE Project List
Project Number Project

17C
33/11 kV SCADA – Baghdad only
Start Date: 9/26/2003

15C
Rehabilitation of 3 Baghdad Control Centers
Start Date: 9/26/2003
Completion Date: 1/16/2004

18C
Rehabilitation of Priority 33/11 kV Substations 
Start Date: 9/26/2003

22C

Design Ministry of Electricity Logistics Management System (Phase I & II)
Assessment of existing logistics facilities and processes. Development of new logistics management 
system, including the management of any necessary work to improve storage facilities, ensuring 
that the vehicle fleet is adequate, IT and training of staff.
Start Date: 9/26/2003
Completion Date: 4/15/2004

23
Equipment of Power Police – 1500 men for 1 year
Start Date: 9/26/2003
Completion Date: 12/2/2003

25
Provide Security Detect Assessment
Start Date: 9/26/2003
Completion Date: 12/20/2003

Source: GRD, response to SIGIR, April 6, 2007. Results provided to SIGIR from GRD.

Table N-4

Task Force RIE Bridging Projects
Project Number Project

37C

Zaferinia: Rehabilitation of four existing 9.3 MW Wartsilla and three existing 1 MW SAKR 
SP1250 diesel generators as well as two existing Solar Centaur 40 3.5 MW gas turbines at Units 
1,2,3, and 4. 

Start Date: 2/6/2004

38C
Doura #3: Rehabilitation of existing plant 37 MW Fiat TG-20 turbine generator Unit #3. 

Start Date: 2/6/2004

39C
Taiji (85 MW): Generator rehabilitation on Units 1,2,3,4, and 7 including Units 3&7 Frame 5s 
(20 MW each) and two 12.5 MW Alstoms. 

Start Date: 2/6/2004

40N
Old/New Mullah (117 MW): Rehabilitation of Frame 6 gas turbine Unit #6, replace servo units 
and blower, rehabilitation of Frame 5 Units 1 2,7, and 12 at Mullah Abdullah. 

Start Date: 2/6/2004

41N
Mosul Power Station (60 MW): Rehabilitation of Frame 5 gas turbine generator Units 1,2,8, 
and 9. 

Start Date: 2/6/2004

42C
Haditha Hydro: Replacement of blade on Unit #5 (140 MW), assess cause of excess noise on 
Unit #2 and rewind generator, dewater and refurbish main pump station. 

Start Date: 2/6/2004

43S
Nassriya Water Intake (173 MW): Apply chemical treatment to kill barnacles and remove, 
removal of submerged dam and localized dredging. 

 Start Date: 2/6/2004

44N

132kV Line (DIBIS-AZADI-QAURQUSH): Reconstruction of 62 km 132kV line between Erbil Park 
and Qara Qosh substations and 70 km 132kV line between Erbil Azadi and Dibis substations 
using twin teal conductor. 

Start Date: 2/6/2004

Sources for Table N-3 and N-4: GRD, response to SIGIR, April 6, 2007.
Note: Projects listed include RIE projects funded outside of IRRF 1.

Table N-5
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Summary of Task Force RIO Task Orders
Task Order Description Results

1 Training and advice for safe shutdown; oil spill 
equipment pre-positioning U.S. allocation

2 Design for quick repair of oil facilities U.S. allocation

3 Damage assessment, oil well fire fighting and repairs U.S. allocation

4 Base camp facilities and life support U.S. allocation

5 Import and distribute DFI

6 Restore essential oil infrastructure DFI

7 Import and distribute fuel DFI

8 Import and distribute fuel DFI

9 Import and distribute fuel DFI

10 Import and distribute fuel DFI

Source: Crowe, Chizek, “Update Report of Agreed-Upon Procedures regarding the Settlement 
between U.S. Army Corps of Engineers and Kellogg Brown & Root,” November 16, 2006, p. 8. 

Table N-6


